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1 Introduction 

Cascade Natural Gas Corporation (Cascade) is conducting a Remedial Investigation (RI) 

and Feasibility Study (FS) at the Bremerton Gas Works Superfund Site (Site) under the 

direction of the U.S. Environmental Protection Agency (EPA). This Final Remedial 

Investigation/Feasibility Study Work Plan (Work Plan) presents detailed descriptions of 

the procedures and activities to be performed to complete the RI/FS. This Work Plan was 

prepared as required by the Administrative Settlement Agreement and Order on Consent 

for Remedial Investigation Feasibility Study (AOC; EPA, 2013a) and accompanying 

Statement of Work (SOW) for the Bremerton Gas Works Superfund Site. 

The Site, whose boundaries have not yet been defined, encompasses approximately 2.8 

acres of industrial upland property and marine beachfront on the south shore of the Port 

Washington Narrows in Bremerton, Kitsap County, Washington. The Site location is 

depicted on Figure 1-1. 

As an initial step in the RI/FS process, Cascade prepared a Final Scoping Memorandum 

(Aspect and Anchor, 2015; Scoping Memorandum) to identify the tasks necessary to 

conduct and complete the RI/FS. This Work Plan documents decisions and evaluations 

made during the scoping process and presents anticipated future tasks to complete the 

RI/FS. Following finalization of this Work Plan, a series of marine and upland field 

investigations will be conducted to gather data relevant to the Site.1  

The data collected during field investigations will be used to develop the Conceptual Site 

Model (CSM) for the Site, which will be presented together with the data in an RI Report. 

Concurrent with the RI Report, Cascade will prepare baseline risk assessments. Following 

finalization of the RI Report and the baseline risk assessments, a FS Report will be 

prepared that develops and evaluates potential remedies for the Site. EPA will use this 

information to develop a Proposed Plan. The phases of the RI/FS tasks are shown in the 

RI/FS Work Flow Chart (Figure 1-2).  

A manufactured gas plant (MGP) formerly operated on a portion of the Site. Other 

historical uses on or near the Site include bulk petroleum storage and distribution, 

equipment storage, boat maintenance, metal fabrication, and automobile salvage. Previous 

investigations have identified elevated concentrations of hazardous substances in soil, 

groundwater, and sediments, attributable to these historical activities. Currently, portions 

of the Site are largely vacant and unused. 

In accordance with the AOC and SOW, this Work Plan includes detailed sampling and 

quality assurance project plans. The Sampling and Quality Assurance Project Plan 

(SQAPP) for the upland and marine portions of the Site are included as Appendices A 

and B, respectively. 

                                                 
1This Work Plan has been produced based on the current CSM which was developed using available 

information. The Cascade and EPA project teams may agree that elements of this Work Plan should 

change based on data collected during the RI.  EPA must approve all changes to this Work Plan. 
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1.1 Objectives of the RI/FS 
The objectives the RI/FS for the Site are the following: 

1. Investigate and define physical, chemical and biological characteristics of the Site; 

2. Define the sources, nature, and distribution of contaminants; 

3. Provide sufficient information to calculate and assess the current and future 

potential risks to human health and the environment; and 

4. Provide sufficient information to identify and evaluate remedial alternatives, 

conceptually design the remedial alternatives, and select a remedy. 

The RI/FS will be conducted in accordance with the provisions of the AOC, SOW, the 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 

the National Contingency Plan, and EPA guidance, including, but not limited to, Guidance 

for Conducting Remedial Investigations and Feasibility Studies Under CERCLA (EPA 

1988a), and Guidance for Data Usability in Risk Assessment (EPA 1992). 

Work undertaken throughout the RI/FS process will be conducted in coordination with key 

stakeholders and the public, with EPA serving in a lead role in those coordination efforts 

(see Section 9). The work will be conducted, not only in accordance with the legal 

requirements mentioned previously, but also consistent with other applicable EPA policies 

and practices, such as EPA’s responsibility to consult with the Suquamish Tribe (Tribe) on 

a government-to-government basis, EPA’s Tribal Policy, and EPA’s guiding principles on 

Environmental Justice. 

1.2 Work Plan Organization 
This Work Plan is organized into the following Sections: 

• Section 2 – Background and Setting. Section 2 provides a description of the Site 

location; a summary of known current and historical uses of the Site and adjacent 

properties and aquatic lands; a summary of the Site environmental setting including 

regional and Site geology and hydrogeology; a discussion of current demographics 

and land use; a summary of the characteristics of the Port Washington Narrows; and a 

description of natural and cultural resources in the Site vicinity. 

• Section 3 – Initial Evaluation. Section 3 presents the regulatory requirements and 

provides a summary of the previous work conducted that is relevant to the RI/FS, 

including previous Site investigations, previous removal actions, and available 

existing data. A summary of the existing data for soil, groundwater, and sediment is 

also presented in this section. 

• Section 4 – Preliminary Conceptual Site Model. Section 4 presents a conceptual 

understanding of the Site based on the information discussed in Sections 2 and 3, 

including a summary of the contaminants of potential concern, their sources, transport 

mechanisms, exposure pathways and receptors. 

• Section 5 – RI/FS Approach. Section 5 presents the approach for completing the RI/FS 

and the rationale behind the approach, including identification of the data needs, a 
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summary of the risk assessment approach, a general discussion of the components of 

the upland and marine portions of the RI/FS, and potential contingent actions. 

• Section 6 – RI Tasks. Section 6 presents a summary of the tasks to be conducted for 

completion of the RI. 

• Section 7 – FS Planning. Section 7 presents a summary of the tasks to be conducted 

for completion of the FS. It also includes a discussion of potentially applicable 

remedial technologies for the Site, a summary of remedial approaches that have been 

implemented at similar sites, and the data needed to develop and evaluate remedial 

alternatives for the Site. 

• Section 8 – Schedule. Section 8 presents the schedule for completion of the RI/FS 

including a field data collection schedule and the general schedule for subsequent 

tasks and reports. 

• Section 9 – Project Management Plan. Section 9 presents the project management 

plan, including a data management plan. 

• Section 10 – References. Section 10 presents a list of the references cited within this 

Work Plan. 
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2 Background and Setting 

This Section describes the property upon which the former gas works was located and the 

properties surrounding the former gas works and discusses the operational and regulatory 

history of those properties. 

2.1 Site Location and Description 
The former gas works was located between Thompson Drive and Pennsylvania Avenue 

(Figure 2-1) on approximately 2.8 acres of property along the south shore of Port 

Washington Narrows in Bremerton, Washington. The historical street addresses for the 

former gas works included 1720 and 1800 Thompson Drive.  

The real property upon which the former gas works was located (Former Gas Works 

Property) relative to current parcel boundaries is shown on Figure 2-1. Due to a boundary 

line adjustment in 1992, the Former Gas Works Property includes portions of two existing 

tax parcels: 

• Kitsap County Parcel No. 3711-000-0010-0409 (McConkey Property). This 

parcel is owned by the McConkey Family Trust. The former gas works covered 

the entire parcel. No current or historical street address has been identified for this 

parcel.  

• Kitsap County Parcel No. 3741-000-022-0101 at 1701 Pennsylvania Avenue 

(Sesko Property). This parcel is owned by Natasha Sesko. The former gas works 

covered the northwestern portion of this parcel. 

The following properties are located near the Former Gas Works Property and have had 

either suspected or confirmed releases of contaminants from historical operations 

unrelated to the former gas works: 

• 1723 Pennsylvania Avenue (Penn Plaza Property). This property is owned by 

Penn Plaza Storage, LLC. There are multiple street addresses associated with this 

property, but it is listed in the Kitsap County assessor’s database as 1723 

Pennsylvania Avenue. 

• 1701 Thompson Drive (Former ARCO Property). This property is owned by 

Pipeworks Mechanical & Service, Inc. It is located southwest of the Former Gas 

Works Property, across Thompson Drive. 

• 1702 Pennsylvania Avenue (Former SC Fuels Property). This property is 

owned by NFS Properties 2, LLC. It is located east of the Sesko Property, across 

Pennsylvania Avenue. 

The Port Washington Narrows is located north of the McConkey, Sesko, and Former SC 

Fuels Properties. The Port Washington Narrows consists of aquatic lands owned by the 

State of Washington and managed by the Washington State Department of Natural 

Resources (DNR).  
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2.2 Site Uses Prior to 1930 
The Port Washington Narrows and the adjacent uplands are located in the traditional 

territory of the Suquamish Tribe, a Southern Coast Salish community speaking a dialect of 

the Southern Lushootseed language (Suttles and Lane, 1990). Shoreline locations in Dyes 

Inlet would have been available after stabilization of sea levels in the mid-Holocene 

(Thorson, 1980); therefore, Native American use of the area may date back 10,000 years. 

A variety of traditional activities took place in the general vicinity. In 1855, the Tribe 

signed the Treaty of Point Elliott, which ceded lands and established the reservation at 

Port Madison. The Tribe retained “the right of taking fish at usual and accustomed 

grounds and stations” (Treaty of Point Elliott, 1855), and the Port Washington Narrows is 

within the Tribe’s adjudicated Usual and Accustomed area. 

2.3 Current and Historical Use and Operations 
Historical use and operations on the properties and aquatic lands are based on historical 

records, including aerial photographs, interviews with current and former workers, 

owners, area residents, historical maps, deeds, Washington State Department of Ecology 

(Ecology) records, City of Bremerton (City) records, and DNR lease records. A number of 

historical documents are included in previous assessments of historical Site use (TechLaw, 

2006; Hart Crowser, 2007). Available and relevant historical records are provided in 

Appendix C for reference. 

Historical and current operations on the Former Gas Works Property (which consists of 

the entire McConkey Property and a portion of the Sesko Property) as well as historical 

and current operations on the other portion of the Sesko Property are described in 

Section 2.3.1. Historical and current operations on adjoining properties are described in 

Section 2.3.2.  

2.3.1 Operations on McConkey and Sesko Properties 

2.3.1.1 Former Gas Works Operations 

In 1930, the Former Gas Works Property was developed as a gas works (a.k.a., 

manufactured gas plant, or MGP). Gas works were a common industry in large and small 

towns throughout the United States and Europe from approximately the mid-1800s to the 

mid-1900s. At a gas works, coal, coke, and/or petroleum products were heated in furnaces 

to produce manufactured gas, which was subsequently distributed via a gas piping 

network to the surrounding homes and businesses for heating, cooking, and lighting. Gas 

works used or generated several products and byproducts, including non-aqueous phase 

liquids (NAPLs) such as oils and tars, aqueous waste streams, and solid materials 

containing chemicals that may pose a risk to human health or the environment because 

they are toxic or carcinogenic (resulting in cancer effects). These contaminants include 

hydrocarbons such as benzene, toluene, ethylbenzene, and xylenes (BTEX) and polycyclic 

aromatic hydrocarbons (PAHs), which can persist for a long time in the environment. 

Contaminant releases from historical gas works operations at other locations have resulted 

in sites where contamination remains in the subsurface as NAPLs, sorbed to soil or 

sediments or dissolved in the groundwater.  
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Because of the potential hazards posed by historical gas works facilities, these facilities 

are often the focus of state-led or federally led efforts to investigate and clean up 

contamination to protect human health and the environment. To characterize and 

remediate these facilities, it is important to understand traditional gas works operations, 

the types of contaminants that may be present, and where contaminants may have been 

released. This Section provides a summary of what is known about operations at the 

former gas works based on historical documentation and what is assumed based on typical 

gas works operations. This Section also identifies the contaminants usually associated with 

gas works feedstocks, fuels, and byproducts that may be present at the Site. Uncertainties 

about historical practices and potential releases will be addressed through field 

investigations as described in this Work Plan. Further discussion of potential release 

mechanisms and transport of contaminants in the subsurface is provided in Section 4, 

Preliminary Conceptual Site Model. 

The operational history of the former gas works is as follows: 

• 1930 to 1931. The former gas works was constructed by the Western Gas and 

Utilities Corporation (Western).2 It included a dock on aquatic lands initially 

leased from the DNR on November 25, 1930 (Former Gas Works Dock).  

• 1931 to 1955. Manufactured gas was produced using the carbureted water-gas 

process, from feedstocks of coal, coke briquettes, and petroleum products.3 In the 

1940s, a standby plant for producing natural gas by blending liquefied petroleum 

(butane or propane) and air was installed. Gas produced at the Former Gas Works 

Property in the 1940s and 1950s was from manufactured gas and from butane-air. 

In 1952, the Former Gas Works Property was transferred from Western to 

Bremerton Gas Company, and in 1953 it was transferred to Cascade. In 

approximately 1955 (Simonson, 1997b), manufactured gas operations ceased, and 

all gas was produced from butane-air mixing.  

• 1955 to 1963. Natural gas was produced from butane-air mixing. In 1963, with the 

completion of a natural gas pipeline to the region, gas production ceased. 

• 1963 to 1972. Some of the structures and tanks were removed between 1964 and 

1965, and the concrete piers supporting the tanks were jackhammered and hauled 

away (White 1998). The former plant building was reportedly used for pipe 

storage and, for a short time, magnesium mining research (Bremerton Sun, 1972). 

In 1972, the remaining structures, including the former plant building, were sold 

and dismantled.  

In 1972, the Former Gas Works Property was acquired by Harold D. and L. Irene Lent and 

Theodore and Marian J. Blomberg, doing business as “Lent, Blomberg, Lent.” The Lent 

and Blomberg families operated several businesses near the Former Gas Works Property, 

                                                 
2In 1931, the Western Gas and Utilities Corporation changed its name to the Western Gas Company of 

Washington. The Western Gas and Utilities Corporation and the Western Gas Company of Washington 

are collectively referred to herein as “Western.” 
3Typically, diesel-range fuel oils were used for petroleum feedstock for the carbureted water-gas 

process (Hatheway, 2012). However, one historical map (Sanborn, 1946) indicates that gasoline and 

fuel oil were stored in the northeast corner of the Former Gas Works Property. 
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including an oil distribution business on the Sesko Property under the name Lents, Inc. 

(see further discussion in Section 2.3.1.3). All entities and individuals associated with the 

Lents and Blombergs are referred to in this Work Plan as “Lent’s.” 

In 1979, Paul and Margaret McConkey acquired most of the Former Gas Works Property. 

The McConkeys acquired the remainder of the Former Gas Works Property in 1985. A 

portion of the Former Gas Works Property was sold to William Sesko in 1992.  

The summary of gas works operations provided in this Section combines available 

historical information about the layout and operations of the former gas works with 

information compiled from multiple sources regarding the operations of typical 

manufactured gas facilities, including generated byproducts and likely sources of releases 

of hazardous substances. Whereas this summary provides an overview of operations at the 

former gas works, it likely does not provide a complete picture of all sources, disposal 

areas, and spills and/or releases that may have occurred, which will be investigated 

primarily through the collection and evaluation of data as described in this Work Plan. 

Chemical feedstocks and potential byproducts typical of carbureted water-gas production4 

include the following: 

• Feedstock and Fuels: Gasoline and Diesel Fuel Oil, Coal, or Coke Briquettes. 

The contaminants potentially associated with feedstock and fuels include the 

following: 

o BTEX; 

o Naphthalenes; and 

o PAHs.  

• Byproducts: Light Oil, Carbureted Water-Gas Tar, Ash, Clinker, Slag, Soot, 

and Spent Purifier Filter Media. The contaminants potentially associated with 

byproducts include the following: 

o BTEX; 

o Naphthalenes; 

o PAHs; 

o Phenols; 

o Other semivolatile organic compounds (SVOCs), including creosol, 

carbazole, and dibenzofuran. 

Section 4.4 provides further discussion of the Site-specific COPCs. 

                                                 
4 Two byproducts typically generated at coal and/or oil gas plants, ammoniacal liquor and lampblack 

(carbon soot), were generally not generated in significant quantities by the carbureted water-gas process 

(Hatheway, 2012). 
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Production of natural gas using liquefied petroleum (butane or propane) blended with air 

is not anticipated to have resulted in contamination of the subsurface because butane and 

propane are gases at atmospheric conditions.  

A flow chart showing the gas works process as understood at the Site (based on available 

plant maps and typical carbureted water-gas operations), including the production of 

byproducts, is presented on Figure 2-2. The locations of key plant features are shown on 

Figure 2-3. The general sequence of operations is as follows: 

• Product Delivery and Storage. Solid feedstocks (coal and coke briquettes) were 

transported to the Site by barge and offloaded via a winch to a storage slab located in 

the northwest corner of the Former Gas Works Property. Petroleum products were also 

delivered to the former gas works via barge and conveyed via a pipeline up the Former 

Gas Works Dock to storage tanks located in the northeast corner of the Former Gas 

Works Property. 

• Gas Generation and Purification. These operations were located in the north-central 

portion of the Former Gas Works Property (Figure 2-3). Two generator sets (furnaces) 

were located in the main plant building: one in the northern portion of the building and 

one in the middle of the building (Simonson, 1997b). The main plant building had a 

concrete floor (Simonson, 1997b). Coal and coke were placed in the generators and 

heated, and fuel oil was sprayed into the generators to produce gas. The resulting gas 

stream was then passed through a series of devices to cool the gas and remove 

impurities. These devices are described below: 

• Scrubber. After gas generation comes clarification, in which tar is separated from the 

gas using a scrubber or similar equipment. These devices are typically located adjacent 

to the generator sets. A historical plant map shows the scrubber located directly west 

of the generator sets. A former plant worker indicated that the scrubber consisted of a 

tank with wooden slots and water to “wash out” the gas (Simonson, 1997b). An 

engineer’s report (Tymstra, 1942) indicates that wood chips and excelsior (i.e., wood 

shavings) were used to remove tar from the gas.  

The clarification process typically produced tar, tar-soaked wood chips or 

shavings, gas liquor (aqueous solutions containing dissolved and suspended tar 

particles), and tar-water emulsions. Light oils may also have been produced in the 

scrubbing process. Tar-water emulsions from scrubbers were typically removed 

from clarification equipment and transported to residual management areas to 

separate tar from the water (Hatheway, 2012). The fate of byproducts and 

residuals is discussed in the bullet “Residuals Management.” 

o Gas Holder. A large gas holder was located south of the scrubber, west of 

the main plant building. The bottom of the gas holder was reportedly 15 

feet deep and contained tar and water (Simonson, 1997a). The materials 

used to construct the base of the gas holder are unknown.  

o Purifier. Gas was passed through a bed of filter media to remove 

impurities such as sulfide from the gas. Typical filter media included wood 

chips and/or iron oxide. An engineer’s report (Tymstra, 1942) indicated 

that iron-oxide-covered chips were used at the gas works to remove sulfur 

compounds from gas. Multiple purifiers in parallel were typically installed 

to allow changeout of purifier media without interrupting the process 
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(Hatheway, 2012). Three purifiers were located at the Former Gas Works 

Property south of the large gas holder. In addition to the generation of 

spent purifier media, which included some accumulated tar (Tymstra, 

1942), some liquid streams (including tar, gas liquor, and light oil) may 

have condensed during purification and were typically manually removed 

from the purifier box (Hatheway, 2012). The fate of these byproducts is 

discussed in the following bullet. 

• Residuals Management. In addition to the gas produced by the manufactured gas 

process, residual materials were also produced and separated from the gas at several 

steps during the process. These residuals were intermediate waste streams typically 

managed on-Site and further processed to create byproducts for disposal or reuse. 

Residuals from the manufactured gas process included the following: 

o Tar-Water Emulsion. Tar removed from the gas stream, particularly from 

the condenser, was often a tar-water emulsion. Tar required a low water 

content to be saleable. Tar-water emulsions were typically removed from 

clarification equipment and transported to residual management areas to 

separate the tar from the water (Hatheway, 2012). Tar and water were 

typically separated by placing the emulsion in pits, cisterns, or tar wells 

(typically shallow boxes that may be lined or unlined) and allowing the tar 

to settle out. A former plant map shows tar wells and a residue cistern 

located west of the purifiers near the edge of the ravine adjacent to the 

former gas works (Former Ravine). A former resident recalled a tar pit 

located on the southwest corner of the Former Gas Works Property (Judd, 

2014), and an engineer’s report (Tymstra, 1942) noted, “The tar emulsion 

is dumped in shallow pits dug at random in the ground.” A historical 

journal (Perry, 2002) indicated that the former gas works “had a pond for 

dumping surplus creosote-type fluids. This would overflow and the 

material would go into the channel.” It is unknown how tar-water 

emulsions were transported to these areas or how tar was transported from 

these areas to the tar storage tank, which was located on the south side of 

the Former Gas Works Property. 

• Storage, Distribution, and Disposal of Gas and Byproducts. Following 

purification, finished gas was stored and distributed via underground piping to the 

gas service area. Finished gas and byproducts of the manufactured gas process 

were collected, stored, and used or disposed of as follows: 

o Finished Gas. Gas that had passed through the scrubbers and purifiers was 

pumped through compressors located in the engine room (south of the 

main plant building) and stored in finished gas storage tanks located south 

of the main operations area. Gas was piped from the finished gas tanks to 

the gas distribution system along an 8-inch-diameter gas main located in 

Thompson Avenue. Typically, in manufactured gas distribution systems, a 

minor amount of oil would condense within the initial section of 

distribution piping, which would be collected in a drip tank located near 

the facility (Hatheway, 2012). A drip tank located just south of the Former 

Gas Works Property (Figure 2-3) is shown on a historical plant sketch.  

o Light Oil. Light oils typically contain one- or two-ring aromatic 

compounds, such as BTEX, and naphthalenes, and have a density less than 
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that of water (i.e., light, non-aqueous phase liquids [LNAPLs]). Light oils 

were sometimes reused in the carbureted water-gas process. According to a 

former worker, light oils were produced in small quantities at the former 

gas works and stored in a tank south of the finished gas storage tanks. The 

worker recalled lights oils were used as automotive fuel for workers’ 

vehicles and were occasionally sprayed to control weeds in the southwest 

corner of the Former Gas Works Property (Simonson, 1997b). 

o Carbureted Water-Gas Tar. This tar typically contains both light 

aromatics (e.g., BTEX) and semivolatile hydrocarbons. Semivolatiles in 

carbureted water-gas tar primarily consist of PAHs, but also include 

phenols and heterocyclic aromatics (i.e., carbazole or dibenzofuran). 

Carbureted water-gas tar is typically denser than water (i.e., dense non-

aqueous phase liquids [DNAPLs]). According to a former worker 

(Simonson, 1997b), tar was a saleable product that was collected, stored in 

a tank on the south side of the Former Gas Works Property, and piped to 

barges at the Former Gas Works Dock. However, it is unlikely that all tar 

generated over the entire life span of the former gas works was recovered 

and sold in this manner, and some may have been accidentally spilled or 

released.  

o Gas Liquor. Gas liquor is water containing dissolved and suspended tar 

and oil constituents. According to a 1942 report, gas liquor was reportedly 

discharged to the Port Washington Narrows through a drainpipe 

(Tymstra,1942), but it is unknown if this practice continued for any length 

of time.5 

o Ash, Clinker, and Slag (Mineral Residue of Fuel and Feedstocks) from 

Furnaces. Ash is generally powdery, whereas clinker is partially fused, 

and slag is fused. Some of these materials were reportedly placed on the 

bluff along the shoreline north of the Former Gas Works Property 

(Judd, 2014), and some may have been deposited in the Former Ravine.6 

o Soot from Furnaces. According to a 1942 report, this material was 

reportedly placed in the Former Ravine near the oil storage tanks 

(Tymstra, 1942), but it is unknown if this practice continued for any length 

of time. 

o Spent Scrubber and Purifier Media. When scrubber and purifier media 

such as tar-soaked wood chips and shavings were saturated, they were 

removed and replaced. Spent scrubber media contains tar, and spent 

purifier media often contains tar, sulfide, and cyanide compounds removed 

during purification, including Prussian Blue (an iron-cyanide compound) 

(Hatheway, 2012). According to a 1942 report, tar-soaked wood chips and 

excelsior produced on-site were reportedly placed in the Former Ravine 

near the oil storage tanks (Tymstra, 1942), but it is unknown if this 

practice continued for any length of time. An individual who worked at the 

                                                 
5 It is suspected that the drain pipe referred to in the 1942 report corresponds to the former outfall that 

was removed and plugged as part of the 2010 TCRA (see Section 3.3.1). 
6 Boring logs for SP01 and MW04, which were located in the Former Ravine, indicate ash. 
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former gas works between 1953 and 1955 indicated that the spent purifier 

media were hauled off-Site (Simonson, 1997b). 

2.3.1.2 Post-1972 Operations on the McConkey Property 

Operations on the McConkey Property after the former gas works discontinued operations 

have included activities by Lent’s between approximately 1972 and 1982, and industrial 

park operations by others from approximately 1982 to the present.7 Operations on the 

McConkey Property have included metal fabrication and sandblasting in the southern 

portion of the property, and parking and equipment storage across the other portion of the 

property. Two warehouse buildings are in the southern portion of the McConkey Property; 

the buildings are rented to separate tenants for storage of motor vehicles, vehicle parts, and 

associated mechanical equipment and tools. Historical and current operations on the 

McConkey Property are shown on Figure 2-4. A generalized process flow diagram of the 

metal fabrication process is shown on Figure 2-5.  

Ecology inspected industrial park operations on the McConkey Property in 1992, 1993, 

1994, and 1995, and observed the following activities during that period that may have 

resulted in contaminant releases: 

• Improper storage of sandblast grit, solvents, and paint sludge at a metal-fabricating 

shop; and  

• Debris and drums containing oily substances scattered around the industrial park.  

2.3.1.3 Operations on the Sesko Property 

The Sesko Property was used for bulk petroleum storage and distribution from as early as 

1946 to no later than 1993, when the aboveground storage tanks (ASTs) were removed. 

Lent’s was the primary operator of the tank farm on the Sesko Property. Former AST 

locations are shown on Figure 2-4. A process flow diagram of petroleum storage and 

distribution operations is provided on Figure 2-5. After 1993, the Sesko Property was used 

for boat maintenance, automobile salvage, equipment and debris storage, parking, and 

metal reclamation. The owner of the Sesko Property was involved in legal disputes with 

the City over nonconforming use of the Sesko Property (as a junkyard), violations of the 

Shoreline Management Act, and, in 2003, improper decommissioning of an underground 

storage tank (UST). Ecology spill records also indicate that approximately 25 gallons of 

gasoline were released to surface water from the Sesko Property in January 2003. Most of 

the equipment and debris has been removed, and the Sesko Property is currently vacant. 

The Sesko Property includes remnants of the Former Ravine, which has been filled over 

the years. Fill activities have included the following: 

• Before 1930. No records documenting fill activities before operation of the former gas 

works have been identified. However, based on a comparison of the 1919 shoreline 

(Figure 2-4) with an aerial photograph dated 1946 and sewer maps dated 1939, it 

appears that a portion of the Former Ravine was likely filled by the late 1930s, before 

                                                 
7 Based on City directory information, Lent’s continued operating on the McConkey Property for at 

least 3 years after the McConkeys acquired most of the McConkey Property in 1979. 
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construction of a historical residence located on the Sesko Property and before 

construction of the Lent’s tank farm. 

• 1931 to 1955. Aerial photographs and recorded observations (Tymstra, 1942; Judd, 

2014) indicate that the western portion of the Former Ravine was filled between 1931 

and 1955. Recorded observations indicate that people unaffiliated with the former gas 

works dumped miscellaneous garbage, trash, and fill in the Former Ravine before 

1942. Residual materials from former gas works operations (i.e., soot, ashes, cinders, 

and tar-laden wood chips and shavings) were also reportedly dumped in the Former 

Ravine during this period (see Section 2.3.1.1).  

• 1941 to 1974. An easement granted by Western to the City gave the City the right to 

dump refuse, garbage, and ashes from an incinerator into the Former Ravine. The 

easement reserved the right for Western to dump ashes and cinders in the easement 

area, which included the eastern 25 feet of the Former Gas Works Property (most of 

which lies on the current Sesko Property). According to the City, the historical records 

that partially document this time period were destroyed in a fire, and any documents 

regarding construction of the incinerator or dumping of refuse, garbage, or incinerator 

ash into the Former Ravine would have been lost in that fire.  

• 1968. A DNR inspection reported that concrete and piping debris were placed in the 

Former Ravine (DNR, 1968). 

Petroleum transfer lines that connected a dock located on the northern edge of the Sesko 

Property (Former Sesko Dock) to the Former ARCO Property and the Lent’s tank farm 

were formerly located on the Sesko Property and may still be in place. An employee of the 

owner of the Sesko Property indicated that he had removed a portion of underground 

petroleum transfer piping he encountered in the northern portion of the Sesko Property. 

Petroleum transfer lines also reportedly connected the Former Sesko Dock to the Former 

SC Fuels Property to the east. Approximate pipeline locations, shown on Figure 2-4, were 

identified on construction plans for City sewer improvements (CH2MHill, 1982; MH&A, 

1982).  

2.3.2 Adjoining Properties 

Surrounding properties include (1) the Penn Plaza Property, located to the south of the 

McConkey Property, (2) the Former ARCO Property, located to the west of the 

McConkey Property across Thompson Drive, and (3) the Former SC Fuels Property, 

located to the east of the Sesko Property across Pennsylvania Avenue (Figure 2-1). 

Historical and current operations on these properties are discussed in the following 

Sections. 

2.3.2.1 Penn Plaza Property 

There are five buildings on the Penn Plaza Property, which is used as an industrial park. 

Multiple tenants occupy the industrial park. Based on available records, the Penn Plaza 

Property has been used for commercial and/or industrial uses since the late 1930s or early 

1940s. Prior to this time, an intermittent stream ran northeast across the Penn Plaza 

Property toward the Former Ravine on the current Sesko Property. This stream was 

reportedly used by area residents for dumping refuse and was filled in by 1942 (Judd, 

2014).  
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Operations on the Penn Plaza Property have included Lent’s operations from the 1940s to 

approximately 1985, and industrial park operations from approximately 1985 to the 

present.8 Lent’s operations on the Penn Plaza Property included spray painting, metal 

plating, a pipe shop, truck repair, and parking for petroleum distribution.9 A former 

employee of Cascade, who worked in Bremerton in 1968 and 1969, recalled that wood 

treating may also have occurred as part of Lent’s operations (Clapp, 1997). Since the 

cessation of Lent’s operations, multiple tenants have used the Penn Plaza Property for 

industrial uses, including sheet metal fabrication, floating pier and acrylic septic tank 

manufacturing, concrete pipe/manhole manufacturing, heating and air conditioning repair, 

and marine propeller repair (TechLaw, 2006; Hart Crowser, 2007).  

Ecology inspected operations at the Penn Plaza Property in 1992, 1993, 1994, and 1995, 

and identified the following activities that may have resulted in contaminant releases: 

• A tenant reported to Ecology that an electroplating operation had made illegal 

discharges to a storm drain that resulted in a sewer backup.  

• Ecology observed improper storage of waste concrete and waste oil at one of the 

tenant locations.  

• Ecology observed diesel staining on the ground at another tenant location.  

• Ecology observed debris and drums containing oily substances scattered around 

the industrial park.  

On the north end of the Penn Plaza Property are oil and gasoline supply pipelines that 

connected the Former Sesko Dock with the Former ARCO Property to the west. The 

approximately location of these pipelines, based on a utility locate conducted during the 

time critical removal action (TCRA) in 2010, is shown on Figure 2-4. 

2.3.2.2 Former ARCO Property 

The Former ARCO Property was used for bulk petroleum storage and distribution from 

the mid-1940s to the late 1980s or early 1990s. Initially, 4 ASTs were present, with 2 

added prior to 1956, 5 added in the late 1970s, and 4 added in the early 1980s for a total of 

15 ASTs. Loading racks were located in the southeast corner of the Former ARCO 

Property. All tanks were removed by 1993. Property records indicate storage of gasoline, 

diesel, and oil. Product lines connected the ASTs on the Former ARCO Property with the 

Former Sesko Dock. Piping from the Former ARCO Property crossed the adjacent 

property to the north and ran west along the waterfront to a former dock (Former ARCO 

Dock) located approximately where the Port Washington Marina is today (see 

Section 2.3.3). According to a former resident, the piping to the Former ARCO Dock was 

located above ground (Judd 2014). 

Since the early 1990s, the Former ARCO Property has been sporadically occupied by 

various tenants, including a tenant that conducted furniture refinishing and repair. The 

                                                 
8 Based on City directory information, Lent’s continued operating on the McConkey Property for at 

least 3 years after the property was sold in 1979. 
9 Petroleum for Lent’s petroleum distribution was stored on what is now the Sesko Property. 



14 Final RI/FS Work Plan  May 31, 2017
  

Former ARCO Property is currently being used for commercial purposes by Pipeworks 

Mechanical and Service, Inc. 

2.3.2.3 Former SC Fuels Property 

The Former SC Fuels Property was used for bulk petroleum storage and distribution from 

the mid-1940s to the present. Operations on the Former SC Fuels Property are currently 

inactive. Initially, five ASTs were present, with one AST added prior to 1963, for a total 

of six ASTs. Four USTs were removed in 2003. Property records indicate storage of 

gasoline, diesel, and waste oil.  

The Former SC Fuels Property is registered in Ecology’s Voluntary Cleanup Program. A 

series of environmental investigations and remedial actions performed between 1997 and 

2007 have confirmed releases of petroleum products and associated constituents, including 

gasoline, diesel, oil, BTEX, and PAHs. Additional information about the investigations 

and remedial actions is provided in Section 3.4. 

Stormwater at the Former SC Fuels Property is collected in a series of catch basins, piped 

to an oil-water separator located at the top of the bluff, and discharged through an outfall 

to the Port Washington Narrows (Figure 2-4). Ecology conducted a Site visit in 2006, and 

noted a “gasoline odor” along the shoreline of the Former SC Fuels Property close to the 

stormwater outfall.  

Pipes supplying petroleum to the Former SC Fuels Property tank farm ran from the 

Former SC Fuels Dock (see Section 2.3.3). An unknown number of petroleum transfer 

pipes also reportedly ran from the Former Sesko Dock to the tank farm on the Former SC 

Fuels Property, although their alignment is unknown (see Section 2.3.1.3). 

2.3.3 Aquatic Parcels 

Four docks were constructed in the aquatic parcels located adjacent (or closest to) to the 

properties described in Sections 2.3.1 and 2.3.2 (Figure 2-4). These aquatic parcels were 

leased from DNR. A description and brief history of each dock is included in the 

following Sections, and a detailed lease history prepared by DNR is provided in Appendix 

D.  

2.3.3.1 Former Gas Works Dock 

The Former Gas Works Dock was constructed by Western on November 25, 1930, as part 

of the development of the former gas works. It was located on the aquatic parcel adjacent 

and to the north of the Former Gas Works Property. The Former Gas Works Dock was 

used to offload coal, briquettes, and oil (via a 3-inch-diameter pipeline). Records indicate 

that the Former Gas Works Dock was also used to transfer heavy-end byproducts. In 1948, 

as part of the propane blending retrofit, the Former Gas Works Dock was updated to allow 

offloading of propane gas. Based on review of aerial photography, the Former Gas Works 

Dock was removed sometime between 1971 and 1974.  

2.3.3.2 Former ARCO Dock 

The Former ARCO Dock was constructed by the Richfield Oil Corporation in 

approximately 1942. It was located on the aquatic parcel immediately adjacent and to the 
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west of the aquatic parcel operated by the former gas works. The Former ARCO Dock 

served as both boat moorage and support for the pipelines associated with upland ARCO 

operations. It was removed by Richfield Oil’s successor in the mid-1980s. 

2.3.3.3 Former Sesko Dock  

The Former Sesko Dock was constructed by Lent’s in approximately 1942. It was located 

on the aquatic parcel immediately adjacent and to the east of the aquatic parcel operated 

by the former gas works. The Former Sesko Dock was used to support supply pipelines for 

barge delivery of diesel and stove oil, which were stored on the Sesko Property. During 

the 1970s and 1980s, the Former Sesko Dock was also used to supply the tank farm on the 

Former ARCO Property and the tank farm on the Former SC Fuels Property. In 1993, the 

pipelines on the Former Sesko Dock were removed. The Former Sesko Dock was removed 

in September 2001 pursuant to a DNR order. 

2.3.3.4 Former SC Fuels Dock 

The Former SC Fuels Dock was constructed by General Petroleum Corporation of 

California in 1942. It was located on the aquatic parcel immediately adjacent and to the 

east of the aquatic parcel where the Former Sesko Dock was located. The Former SC 

Fuels Dock was constructed for handling petroleum products. The Former SC Fuels Dock 

was removed in 1967 by Mobil Oil Corporation when barge deliveries of petroleum 

products were discontinued. 

2.4 Environmental Setting 

2.4.1 Climate and Meteorology 

The Bremerton, Washington, area is dominated by a marine temperate climate with cool 

and comparatively dry summers and mild, wet, and cloudy winters (WRCC, 2014). The 

average annual high temperature for Bremerton is 60 degrees Fahrenheit (o F), and the 

average annual low temperature is 43o F (WRCC, 2014). Average annual precipitation is 

52 inches, with nearly half of that occurring in November, December, and January 

(WRCC, 2014). During this wet season, rainfall is usually light to moderate in intensity 

and continuous over a period of time, rather than brief, heavy downpours. During the 

driest months of July and August, it is not unusual for 2 to 4 weeks to pass with only a few 

showers (WRCC, 2014). The prevailing wind direction in the region is south or southwest 

during the wet season and northwest in summer, with an average wind velocity of less 

than 10 miles per hour (WRCC, 2014). 

2.4.2 Topography and Drainage 

The Former Gas Works Property is located on a bluff on the south shore of the Port 

Washington Narrows. The Former Gas Works Property generally slopes gently to the 

north and is covered with buildings or pavement. At the northern edge of the Former Gas 

Works Property, a vegetated bluff slopes steeply down to the beach. Over time, the bluff 

has expanded to the north with the placement of fill material. Remains of the Former 

Ravine along the eastern edge of the Former Gas Works Property can be seen as a cove 

located at the northern edge of the Sesko Property. Stormwater drainage characteristics on 

the Former Gas Works Property and adjacent properties are as follows: 
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• McConkey and Penn Plaza Properties. Pavement covers most of the McConkey and 

Penn Plaza Properties, and the properties have catch basins connected to the City 

stormwater drainage system. A City stormwater and combined sewer overflow (CSO) 

outfall is located offshore, north of Pennsylvania Avenue. A catch basin in the 

northwest corner of the McConkey Property is connected to an outfall on the beach 

below the bluff. 

• Sesko Property. Most of the Sesko Property is unpaved. Stormwater either infiltrates 

or runs off, presumably to the north toward the Port Washington Narrows. 

2.5 Geology and Hydrogeology 

2.5.1 Regional Geologic Setting 

The Site lies within the Puget Lowland, an area that has alternated between glacial and 

interglacial environments during the last 2 million years. The result has been a stacked and 

imperfectly preserved sequence of glacial and nonglacial strata (Armstrong et al., 1965; 

Blunt et al., 1987; Booth et al., 2004a). This irregular stratification has been further 

impacted by the tectonics of the Seattle fault, a regional thrust fault system that extends 

through the area (Bucknam et al., 1992; Johnson et al, 1999; Blakely et al., 2002), 

including a strand through Oyster Bay (Washington DNR, 2014). The impacts of the fault 

system include uplift and tilting of bedrock and Quaternary strata in some areas and 

subsidence in others (Nelson et al., 2003; Kelsey et al., 2004).  

Interglacial climates produced sediments much like the forested Puget Lowland before 

extensive development, with broad floodplains and gently sloping uplands. These deposits 

include silty to sandy floodplain sediments, scattered gravelly channel deposits, and peat 

and lacustrine (lake) sediments. Glacial climates resulted in rapid accumulation of glacial 

sediments and scour of preexisting landforms and deposits. These deposits include 

advance glacial lake (glaciolacustrine) deposits, advance outwash (glacial river deposits), 

glacial till (subglacial deposits), and recessional glacial deposits.  

Bedrock crops out on the northern end of the peninsulas between Phinney Bay and Ostrich 

Bay, and elsewhere generally north and west of the Site (Washington DNR, 2014). Map 

data and limited deep well data suggest that bedrock generally dips to the south and west 

below the Site area (Eungard, 2014). This bedrock dip forms a regional basement aquitard 

(Jones, 1998). Some of the older sediments above bedrock are also likely tipped in this 

direction due to regional rotation along the Seattle fault (Booth et al., 2004b). Younger 

deposits, including those encountered in explorations for this project, are expected to be 

generally more horizontal but will include a number of discontinuous and irregularly 

shaped lenses of fine- and coarse-grained sediments that will impact the velocity and 

direction of groundwater flow. A conceptual geologic model of the Site area, including 

surficial geology (Figure 2-6) and subsurface geology (Cross Section AA–AA′ on Figure 

2-7) has been developed using regional map and well log data. Areas below the known 

exploration depths are shown as “undifferentiated.” 

The conceptual regional hydrogeologic model is one of rainfall and infiltration on an 

upland covered generally with till and glacial outwash. Some of this water runs off as 

stormwater, while a portion infiltrates. The water that infiltrates (groundwater) will 

migrate more quickly through more-permeable strata and will be generally retarded by 
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less-permeable strata. The migration of water through these strata is influenced by the 

location and dip of the low-permeability strata (aquitards), as well as the location of 

waterways and other low-lying areas, which are often points of groundwater discharge. 

Regional patterns indicate that uplands are generally recharge areas, and slopes near sea 

level are discharge points. Groundwater also migrates from deeper strata and discharge 

upward into waterways. 

2.5.2 Site Geology 

Four principal geologic units have been identified based on previous explorations: fill, 

natural glacial deposits of the Vashon Drift, nonglacial deposits from one or more of the 

interglacial events that preceded the Vashon glaciation, and deposits from an older 

glaciation. The characteristics and distribution of these major sequences are described in 

this Section, from the stratigraphic top (generally younger) to the bottom. Note that these 

geologic interpretations are based on logs prepared by multiple geologists over the course 

of the prior investigations. Subsurface interpretations from these earlier explorations (e.g., 

fill characteristics or extent) may be refined later based on future observations. 

The locations of the cross sections are shown on Figure 2-8, and four geologic cross 

sections are provided on Figures 2-9 through 2-12. Soil boring logs are provided in 

Appendix E. A description of the soils observed at the Site is provided in the following 

text. 

Although fill was not specifically identified in many of the soil boring logs, it was 

apparently present in the majority of the previous explorations at the Site, in thicknesses 

ranging from a foot or less to about 15 feet. The thickest fill is present in the Former 

Ravine area on the Sesko Property. Fill is generally composed of brown to black, loose to 

very dense, or stiff to very stiff variable mixtures of silt and sand with variable amounts of 

gravel, coal fragments, asphaltic concrete, and other debris. The density and consistency 

of the fill was generally high for nonstructurally placed fills and may be due to inclusion 

of ash in the fill soils, which can produce slight cementation of soils.  

Over most of the Site, glacial deposits were encountered beneath the surficial fill. The 

geologic maps of the Site indicate the glacial unit is the Vashon Drift. The soils 

encountered in the explorations generally consisted of clean (fines are absent) to silty fine- 

to medium-grained sand with trace to minor amounts of gravel and scattered interbeds of 

sandy silt. These glacial deposits were observed to be dense to very dense and were 

generally brown to gray. The gradation and density of this unit suggests that it is primarily 

Vashon advance glacial outwash. This unit has moderate permeability and, where 

saturated, will form an aquifer. The thickness of this unit at the Site ranges from 10 to 35 

feet. 

Pre-Fraser nonglacial deposits (predating the Vashon Glaciation) are present in the bluffs 

and uplands in the northeastern portion of the Site. Explorations encountered olive to gray 

and brown, stiff to hard silt to sandy silt with interbeds of very dense silty sand ranging in 

thickness from 2 to 10 feet. Thin interbeds or lenses of clay and silty clay and scattered 

gravelly layers may be present. This unit generally has low permeability; however, cleaner 

sandy layers may become saturated.  
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An older glacial sequence is present below the Vashon outwash and the pre-Fraser 

nonglacial deposits. The thickness of this unit has not been defined at the Site. The older 

glacial sequence consists of lenses or discontinuous layers of glacial till within an 

outwash-like brown to gray, very dense slightly silty to silty sand. The lenses of till are 

composed of brown to gray very dense silty gravel with sand and silty sand with gravel. 

The till lenses are generally considered an aquitard, but the outwash-like silty sand 

component was noted to be wet below about the 5- to 10-foot elevation, which probably 

reflects the regional water table. The scope of work for the RI, as described herein, will 

include additional investigations to determine whether the till acts as an aquitard at the 

Site. 

2.5.3 Hydrogeology 

Groundwater on the McConkey Property and Sesko Property was encountered at depths 

between 15 and 41 feet. Groundwater elevations have ranged between 3 and 10 feet above 

mean sea level, with an estimated flow direction to the north-northwest (to the Port 

Washington Narrows) during one sampling event (GeoEngineers, 2007b). Monitoring well 

construction details and groundwater elevation measurements are summarized in Table 

2-1. Well construction logs are included in Appendix E. 

Groundwater on the Former SC Fuels Property has been encountered at depths between 4 

and 15 feet, with an estimated flow direction to the northwest. Groundwater on the Former 

SC Fuels Property appears to be perched within sandy zones present in generally low-

permeability nonglacial soils.  

The estimated directions of groundwater flow on the McConkey, Sesko, and Former SC 

Fuels Properties, based on previous studies, are shown on Figure 2-13. However, 

groundwater studies to date have not evaluated the effect of tidal influence on Site 

groundwater levels and flow direction. One-time groundwater elevation measurements are 

prone to error if tidal effects are significant. 

2.6 Human Populations and Land Use 
The Former Gas Works Property is in Bremerton, which is the largest city on the Kitsap 

Peninsula and home to Puget Sound Naval Shipyard and the Bremerton Annex of Naval 

Kitsap Base. According to the 2010 census, the population of Bremerton is 37,729 people 

with 1,328 inhabitants per square mile. The racial makeup of Bremerton is predominantly 

white/Caucasian (74%) with the rest of the population classified as “other” or two or more 

races (10.4%), African American (6.7%), Asian (5.5%), Native American (2.0%), and 

Pacific Islander (1.3%). According to the Tribe government website, the total population 

of the Tribe is 950 people. 

The Former Gas Works Property is in an area of industrial-zoned properties that includes 

the Former ARCO Property and Former SC Fuels Property. Surrounding this industrial 

property core are residential properties and a marina. A zoning map is included on 

Figure-2-1. The Former Gas Works Property is immediately adjacent to intertidal 

sediments and surface water within the Port Washington Narrows, which can be accessed 

by the public. 
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2.6.1 Tribal Use 

Tribal commercial, subsistence, and ceremonial fisheries have historically occurred in 

Dyes Inlet and the Port Washington Narrows. The Tribe has stated that “Suquamish tribal 

members fully intend to continue to fish these areas for cultural, subsistence and 

commercial purposes” (Suquamish Tribe, 2014). According to the Tribe, it “uses the 

Washington Commercial Shellfish Growing Area Classification to determine the 

suitability of bivalve harvests (i.e., claims, oysters)” (Suquamish, 2011). The marine area 

adjacent to the Former Gas Works Property is designated as “Unclassified” due to the 

proximity of CSOs, which precludes shellfish harvesting. However, according to the 

Tribe, the harvest of finfish and other marine invertebrates (i.e., crab and sea cucumber) 

are not restricted adjacent to the Former Gas Works Property (Suquamish, 2011). 

2.6.2 Drinking Water Use 

Water services at the Site and surrounding area are supplied by the City. The closest 

public water supply wells are located over one mile from the Site. The use of private wells 

within the Bremerton Water Service Area is not allowed, and there are no drinking water 

wells near the Site listed in Ecology’s database. 

The Site is located adjacent to the Port Washington Narrows, a saltwater body. The extent 

of saltwater intrusion and the potability of Site groundwater, and its potential future use as 

a drinking water source will be evaluated as part of the RI. 

2.7 Port Washington Narrows and Dyes Inlet  
The Former Gas Works Property is located along the Port Washington Narrows, which is 

a tidal channel connecting Dyes Inlet to Sinclair Inlet and Puget Sound. Dyes Inlet is a 

terminal estuary, comprising five embayments (Phinney, Mud, Ostrich, Oyster, and Chico 

Bays) and the Port Washington Narrows (Figure 2-14).  

The waters of Port Washington Narrows are relatively shallow, with average depths of less 

than 30 feet. Depths within Dyes Inlet range up to 100 feet, but are typically less than 50 

feet. Area bathymetry is shown on Figure 2-14.  

The shorelines of the Port Washington Narrows and Dyes Inlet have been extensively 

developed. These shorelines include the cities of Bremerton and Silverdale as well as the 

community of Tracyton. Other significant features include several former U.S. Navy 

facilities and regional transportation networks, including State Routes 3 and 303. The 

Warren Avenue and Manette Bridges are located across the Port Washington Narrows east 

of the Former Gas Works Property. 

Hydrologic inputs to the Port Washington Narrows and Dyes Inlet include the tidal 

exchange with Sinclair Inlet and freshwater inflows from both stream and piped flows. 

Information from Kitsap County and the City regarding identified stormwater outfalls, 

CSO discharge points, and surface water inputs is summarized on Figure 2-14. Additional 

private and municipal outfalls may be present in addition to those identified by these 

information sources.  

Hydraulic exchange between Dyes Inlet, the Port Washington Narrows, and the balance of 

Puget Sound is limited by the geography and the resulting hydrodynamics. In addition to 
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tide and current data available from public sources (e.g., National Oceanographic and 

Atmospheric Administration [NOAA]), the waters of Dyes Inlet and the Port Washington 

Narrows have been studied as part of regional water quality programs. Total maximum 

daily load (TMDL) studies and a contaminant mass balance evaluation have been 

performed for Dyes Inlet and may provide useful data for the RI/FS. Hydrodynamic 

modeling of the area has been performed as part of regional studies of Puget Sound. The 

results of additional studies are available to characterize environmental quality within 

Sinclair Inlet, immediately south of Dyes Inlet and the Port Washington Narrows. The 

Sinclair Inlet studies include extensive testing that has been performed in association with 

the Bremerton Naval Shipyard, as well as other regional study programs. These studies 

and evaluations are further addressed in Sections 3.5 and 3.9. 

2.8 Natural Resources 
This Section describes the natural resources of the upland areas, aquatic habitats, and 

related data needs for the RI/FS. 

2.8.1 Upland Areas 

The upland areas of the Former Gas Works Property and surrounding areas have been 

developed for industrial uses consistent with zoning provisions. However, some terrestrial 

and riparian habitat is present, particularly on the bank adjacent to the Port Washington 

Narrows, the Former Ravine, and the shoreline areas of the McConkey and Sesko 

Properties. The Washington Department of Fish and Wildlife (WDFW) manages a Priority 

Habitats and Species Program (PHS). Preliminary queries of WDFW’s PHS system did 

not identify any priority terrestrial natural resources on the parcels associated with the 

Former Gas Works Property 

2.8.2 Aquatic Habitats 

Aquatic habitats at the Site include those in the beach and subtidal areas within and near 

the Former Gas Works Property. Shoreline and aquatic habitat adjacent to the Former Gas 

Works Property are located within the Tribe’s Usual and Accustomed area. Fish and 

shellfish resources are present within the waters of the Port Washington Narrows and 

Dyes Inlet. Fish and crab are known to be present and support commercial, recreational, 

and tribal fisheries. Shellfish harvesting within the Port Washington Narrows and Dyes 

Inlet has been restricted due to water-quality-related shellfish harvesting closures. 

However, efforts have been made by state and local governments, tribes, and other 

stakeholders to improve water quality in the area and reduce or lift these shellfish 

harvesting restrictions. A number of shellfish enhancement projects have been proposed 

within portions of Dyes Inlet. It is not known what measures have been undertaken by the 

Washington State Department of Health (WDOH) or the Kitsap Public Health District 

(KPHD) to monitor illicit shellfish harvesting within Dyes Inlet or the intertidal areas 

adjacent to the Site. Signage indicating the closure of the beach adjacent to the Former 

Gas Works Property was installed as part of the 2013 TCRA (see Section 3.3.2). 

The query of the WDFW PHS identified two aquatic natural resources in the vicinity of 

the Former Gas Works Property: estuarine intertidal aquatic habitat along the northern and 

southern shorelines of the Port Washington Narrows and hardshell clams along the 

northern shoreline of the Port Washington Narrows. 
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2.9 Cultural Resources 
There are no recorded archaeological sites or historic structures at the Former Gas Works 

Property or in the immediate vicinity. However, no cultural resources surveys have been 

conducted on the Site or in the vicinity prior to the present project. The documented 

archaeological sites nearest to the Former Gas Works Property include the following:  

• 

• 

• A number of ethnographic place names have been recorded at various locations along 

the Port Washington Narrows.  

Kitsap County assessor’s records (accessed January 2014) indicate that there is one 

building older than 50 years on the Penn Plaza Property—a warehouse constructed in 

1955. The structure has not been evaluated for National Register of Historic Places 

(NRHP) eligibility. No impacts on this structure are anticipated during the RI/FS.  

An archaeologist from Anchor QEA, LLC (Anchor) visited the project area in August 

2013 to make a preliminary assessment of current conditions. The project area has been 

extensively modified in the historic and modern eras, with placement of fill materials and 

debris, and development and redevelopment of the Site for industrial uses. No native 

sediments, other than active beach deposits, were visible in the project area. 

(b)(3)
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3 Initial Evaluation 

This Section summarizes the regulatory requirements and existing data that supported the 

development of the preliminary conceptual site model (CSM), which is described in detail 

in Section 4. 

3.1 Regulatory Requirements 
This Section identifies initial applicable or relevant and appropriate requirements 

(ARARs), preliminary remediation goals (PRGs), and remedial action objectives (RAOs) 

for the purposes of project planning. Potential ARARs were identified to facilitate 

communications with support agencies, help plan potential field activities, and assist in the 

identification of RAOs and PRGs. Initial PRGs were identified to help evaluate existing 

data and assist in the selection of appropriate analytical methods. The ARARs, PRGs, and 

RAOs will be further developed during the RI/FS process. Those ARARs, PRGs, and 

RAOs that are determined to be applicable to the Site-related decisions may include some, 

none, or all of those identified in this Section. The ARARs, PRGs, and RAOs that are 

ultimately determined to be applicable to the Site-related decisions will be established in 

consultation and coordination with key stakeholders and the public during the RI/FS 

process.  

3.1.1 Applicable or Relevant and Appropriate Requirements 

The project must comply with CERCLA Section 121, which requires remedial actions to 

achieve ARARs. According to the National Contingency Plan (Code of Federal 

Regulations, Title 40, Section 300.5 [40 CFR 300.5]), applicable requirements are those 

cleanup standards, standards of control, and other substantive requirements, criteria, or 

limitations promulgated under federal environmental or state environmental and facility 

siting laws that specifically address a hazardous substance, pollutant, contaminant, 

remedial action, location, or other circumstance identified at a CERCLA site. Appropriate 

and relevant requirements are cleanup standards, standards of control, and other 

substantive requirements, criteria, or limitations promulgated under federal environmental 

or state environmental or facility siting laws that are not applicable to a hazardous 

substance, pollutant, contaminant, remedial action, location or other circumstances at a 

CERCLA site, but address problems or situations similar to those encountered at the site 

that their use is well suited to the particular CERCLA site.  

Some federal, state, and local environmental and health agencies may develop criteria, 

advisories, guidance documents, and proposed standards that are not legally enforceable 

but contain useful information for selecting cleanup levels or implementing a cleanup 

remedy. These fall into the category of “to be considered” (TBC) elements. TBCs are not 

mandatory requirements but may complement the identified ARARs.  

ARARs and TBCs potentially relevant to the RI/FS are presented in Tables 3-1 through 

3-3 and organized into the following categories: 

• Contaminant-specific requirements; 

• Location-specific requirements; and 
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• Performance, design, or other action-specific requirements. 

Some ARARs fit neatly into a single category, whereas others may fall into more than one 

category. The categories are described as follows: 

• Contaminant-specific ARARs are laws and requirements that establish health- or risk-

based numerical values or methodologies for developing such values (EPA, 1988b). 

These ARARs are used to establish the acceptable concentration of a contaminant that 

may remain in or be discharged to the environment. As such, contaminant-specific 

ARARs are considered in identifying the PRGs. Contaminant-specific ARARs are 

listed in Table 3-1. 

• Location-specific ARARs are requirements that are triggered based on the location of 

the remedial action to be undertaken (EPA, 1988b). Location-specific ARARs may 

restrict or preclude certain remedial actions or may apply only to certain portions of 

the Site. Some location-specific ARARs overlap action-specific ARARs. Location-

specific ARARs are listed in Table 3-2. An example of a location-specific ARAR is 

the Point Elliott Treaty of 1855. 

• Action-specific ARARs are performance, design, or other requirements that may place 

controls or restrictions on a remedial action (EPA, 1988b). Action-specific ARARs are 

typically technology- or activity-based requirements or limitations on actions, and 

these requirements may include contaminant-specific standards or criteria that must be 

met as the result of an action. For remedial actions at the Site, these requirements are 

not necessarily triggered by the presence of specific contaminants in Site media, but 

rather by the specific actions that occur at the Site. Action-specific ARARs are listed 

in Table 3-3. 

3.1.2 Remedial Action Objectives 

RAOs consist of goals for protecting human health and the environment that are specific 

for each potentially contaminated environmental medium (e.g., soil, groundwater, and 

sediment). RAOs for protection of human receptors typically include both a contaminant 

level and an exposure route. RAOs for protection of environmental receptors typically 

seek to preserve or restore a resource and are typically expressed in terms of the medium 

of interest and target cleanup levels. The preliminary RAOs related to the protection of 

human health are as follows: 

• Groundwater. Reduce risk to human health from direct contact with, and 

consumption of, groundwater contaminated with Site-related contaminants of concern 

(COCs)10 to protective levels. 

• Biota. Reduce risks associated with consumption of contaminated fish and shellfish to 

protective levels by reducing concentrations of site-related COCs in sediments.  It is 

assumed that this will reduce concentrations in aquatic resources. 

                                                 
10 Under CERCLA guidance, those COPCs identified as posting unacceptable risk during the baseline 

risk assessment should be retained as contaminants of concern (COCs) for further evaluation of 

remedial options during the FS stage of the RI/FS. 
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• Sediment. Reduce to risk to human health from incidental ingestion and/or dermal 

exposure to Site-related COCs during potential recreational use of the beach areas at 

the Site to protective levels.  

• Vapor. Reduce risk to human health from inhalation of vapors from groundwater 

and/or soils contaminated with Site-related COCs to protective levels. 

• Soils (Surface and Subsurface). Reduce risk to human health from direct contact 

with or incidental ingestion of Site-related COCs to protective levels.  

The preliminary RAOs related to environmental protection are as follows: 

• Groundwater. Reduce, to protective levels, risks to ecological receptors from direct 

contact with and consumption of groundwater contaminated with Site-related COCs 

that discharges to surface water at the shoreline, including indirect exposure from 

consumption of prey exposed to groundwater discharging to surface water.  

• Groundwater. Reduce, to protective levels, migration of contaminants in groundwater 

to surface water or sediments.  

• Upland Soil. Reduce, to protective levels, risks to terrestrial wildlife exposed to Site-

related COCs through direct contact with and incidental ingestion of Site soil or 

consumption of soil-dwelling invertebrates. 

• Sediment. Reduce, to protective levels, risks to aquatic wildlife from exposure to Site-

related COCs in surface sediments or in prey species at the Site. 

• Sediment. Reduce, to protective levels, risks to the benthos from Site-related COCs in 

surface sediments. 

The preliminary RAOs will be developed further throughout the RI/FS process, in 

consultation with key stakeholders and the public, and may be revised, refined, or 

replaced. 

3.1.3 Preliminary Remediation Goals 

This Section identifies PRGs for the initial screening of existing soil, groundwater, and 

sediment data. The purpose for PRGs is to establish a preliminary screening level, based 

on ARARs, to evaluate investigation results. PRGs can be updated throughout the RI/FS 

process and any PRG screening does not affect the identification of COCs. Surface water 

initial PRGs have been identified to assist in the development of this Work Plan; however, 

no surface water data are available for the Site. The initial PRGs were used in the 

development of the SQAPPs (Appendices A and B) to select appropriate analytical 

methods. 

Potential PRGs include numerical values identified in ARARs, peer-reviewed risk-based 

values, or values identified in other screening benchmark sources. Potential PRGs include 

values from the following sources:  
1. ARARs:  

• Soil: none available (except for those related to polychlorinated biphenyls (PCBs) in 

the Toxic Substances Control Act); 

• Groundwater: maximum contaminant levels (MCLs); 



Final RI/FS Work Plan  May 31, 2017   25 
 

• Surface water: Washington State-specific and EPA human health criteria (organisms 

only) promulgated under Section 303(c) of the Clean Water Act (CWA) (EPA, 2016) 

and national recommended water quality criteria for human health (organisms only) 

and -aquatic life (acute and chronic)11; and 

• Sediment: Washington State Sediment Management Standards (SMS). 

2. Peer-reviewed sources:  

• Soil: EPA human health regional screening levels (RSLs) and EPA ecological soil 

screening levels (EcoSSLs); 

• Groundwater: EPA human health RSLs; 

• Surface water: none available; and 

• Sediment: NOAA effect range-low (ER-L) and effect-range-medium (ER-M) 

benchmarks (Long et al., 1995). 

3. Other screening benchmark sources: 

• Soil: EPA Region 5 Resource Conservation and Recovery Act (RCRA) EcoSSLs 

• Groundwater: none available; 

• Surface water: EPA Region 3 Biological Technical Assistance Group (BTAG) 

ecological surface water screening benchmarks and EPA Region 5 RCRA ecological 

surface water screening levels; and 

• Sediment: EPA Region 3 BTAG ecological sediment screening benchmarks and EPA 

Region 5 RCRA ecological sediment screening levels. 

Tables 3-4, 3-5, 3-6, and 3-7 summarize the potential PRGs from these sources for each 

medium (soil, groundwater, sediment, and surface water, respectively) and identify an 

initial PRG for each contaminant. The initial PRG for a given contaminant was selected as 

the lowest of the ARARs or peer-reviewed risk-based criteria. If a value from these first 

two sources is unavailable, the initial PRG was selected as the lowest value in the “other 

screening benchmark” category. For sediment, the SMS value was used. If no SMS value 

exists for the contaminant, the peer-reviewed NOAA value was used. 

For soil, two different initial PRGs were identified: one for surface soil to a depth of 0- to 

-3 feet below ground surface (which includes a consideration of screening levels for 

terrestrial ecological receptors from 0- to 1-foot, and upland construction worker exposure 

scenario of 0- to 3-feet) and one for subsurface soil at depths below potential ecological 

exposures and construction worker scenarios. The initial PRGs include the following: 

• Soil: 

o EPA RSLs – residential 

o EPA RSLs – industrial 

                                                 
11 The National Toxics Rule (NTR) 40 CFR131.36 establishes chemical-specific numeric criteria for 

priority toxic pollutants for certain states. Washington has been withdrawn from the NTR for those 

state-adopted criteria approved by EPA (EPA, 2016) but the NTR remains an ARAR for other criteria. 

However, for this project there are no compounds with NTR criteria that do not have state-adopted 

criteria so the NTR criteria are not included.  
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o EPA EcoSSLs – birds 

o EPA EcoSSLs – mammals 

o EPA EcoSSLs – invertebrates 

o EPA EcoSSLs – plants 

o EPA Region 5 RCRA EcoSSLs 

• Groundwater: 

o EPA MCLs 

o EPA RSLs – tap water 

 

• Sediment:  

o Washington State SMS sediment cleanup objectives (SCOs); 

o NOAA ER-L benchmarks (Long et al., 1995); 

o EPA Region 3 BTAG ecological marine sediment screening benchmarks; 

and 

o EPA Region 5 RCRA ecological sediment screening benchmarks. 

• Surface water:  

o National recommended water quality criteria for human health 

(consumption only) and aquatic life (EPA, 2013b); 

o EPA Region 3 BTAG ecological marine surface water screening 

benchmarks; 

o EPA Region 5 RCRA ecological surface water screening levels; and 

o CWA-Effective criteria for the protection of human health (consumption 

of organisms) (EPA, 2016). 

 

4. Risk-based PRGs for Seafood Consumption 

PRGs based on seafood consumption will be developed in consultation with EPA and the 

Tribe. The PRGs will consider potential risks to tribal members who consume fish and/or 

shellfish from the Site. The PRGs for these exposure scenarios will be developed in the 

Risk Assessment Technical Memorandum (see Section 5.3.1). 

 

3.2 Previous Site Investigations 
Previous environmental field investigations at the Former Gas Works Property include the 

following: 

• Sesko Property Field Inspection (Ecology, 1995); 

• Preliminary Upland Assessment, McConkey and Sesko Properties (GeoEngineers, 

2007b); and  

• Targeted Brownfields Assessment (TBA), McConkey and Sesko Properties (E&E, 

2009). 
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The upland exploration locations and sampling depths by analyte group are provided on 

Figure 3-1. The scope and general conclusions of each study are described in the 

following Sections. 

3.2.1 Ecology Field Inspection (1995) 

In 1995, Ecology collected three surface soil samples from the Sesko Property and one 

surface sediment sample from the tidelands just north of the Sesko Property. The samples 

were analyzed for metals and SVOCs. High concentrations of PAHs were detected. 

Ecology used the data in conducting a Site Hazard Assessment and gave the Site a ranking 

of “1” (highest concern). 

3.2.2 Preliminary Upland Assessment (2007) 

In 2007, on behalf of the City and funded by a brownfield grant from EPA, GeoEngineers 

conducted a preliminary assessment of the McConkey and Sesko Properties 

(GeoEngineers 2007a) that included the following: 

• Advancing eight soil borings and collecting soil samples to a maximum depth of 

45 feet; 

• Installing monitoring wells at each of the eight soil boring locations and collecting 

groundwater samples; and 

• Analyzing soil and groundwater samples for total petroleum hydrocarbons (TPH), 

volatile organic compounds (VOCs), SVOCs, PCBs, and metals. 

This work identified relatively high concentrations of gasoline- and diesel-range TPH, 

VOCs including benzene, and PAHs in soil and groundwater on the McConkey and Sesko 

Properties. VOCs and PAHs were detected in soil samples at depths up to 35 feet. Several 

metals, including arsenic, lead, and chromium (including chromium VI), were detected in 

groundwater at concentrations greater than the potential drinking water cleanup standards. 

3.2.3 Targeted Brownfield Assessment (2008) 

In 2008, on behalf of EPA, Ecology & Environment, Inc. (E&E) conducted a TBA of the 

McConkey and Sesko Properties (E&E, 2008) that included the following: 

• Advancing seven soil borings and collecting soil samples to a maximum depth of 

45 feet; 

• Installing monitoring wells at two of the seven boring locations; 

• Collecting groundwater samples from the two wells and from temporary screens 

placed at four of the seven soil boring locations; 

• Collecting five surface sediment samples from the beach north of the properties; 

• Analyzing soil, groundwater, and sediment samples for TPH, VOCs, SVOCs, and 

metals. 
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Similar to the Preliminary Upland Assessment, this work identified relatively high 

concentrations of gasoline- and diesel-range TPH, VOCs including benzene, and PAHs in 

soil and groundwater on the McConkey and Sesko Properties. The assessment also 

identified relatively high concentrations of PAHs in surface sediments. VOCs and PAHs 

were detected in soil samples at depths up to 45 feet. 

 

3.3 Previous Site Removal Actions 
Two TCRAs have been performed at the Site as described in this Section. 

3.3.1 Time Critical Removal Action (2010) 

In August 2010, sheens on the surface water of the Port Washington Narrows were 

reported to KPHD. Upon further investigation, KPHD identified a 12-inch-diameter 

concrete pipe that appeared to be the source of the sheen. The pipe is believed to be an 

abandoned City CSO outfall. KPHD reported the release to EPA, which in turn notified 

the U.S. Coast Guard (USCG) for a response because the pipe was within its jurisdiction. 

In 2010, at the request of EPA, E&E conducted sampling and analysis as part of the EPA 

and USCG’s initial response. The response sampling included the collection of 32 surface 

sediment samples from a depth of 0 to 6 inches. The sediment samples were analyzed for 

VOCs and SVOCs, both of which were detected. 

EPA, DNR, KPHD, and Ecology entered into a USCG-led coordinated response under a 

Unified Command Structure. Cascade became aware of the response in October of 2010 

and informed the USCG that it was interested in contributing to the response. USCG 

subsequently added Cascade to the Unified Command Structure and issued Cascade an 

Administrative Order for a Pollution Incident (Order) to implement response actions at the 

Site under the oversight of USCG. Cascade accepted the Order in a letter dated 

October 29, 2010. 

In response to the Order, Cascade developed an Incident Action and TCRA Work Plan 

(Anchor QEA and Aspect 2010), which outlined the scope and details of the 2010 TCRA. 

The 2010 TCRA included the following key elements: 

• Investigation of the location and orientation of the abandoned pipe; 

• Permanent plugging of the pipe as close as practicable to the shoreline; 

• Removal of all portions of the pipe from the new plug to the terminus of the pipe; 

• Backfilling of the excavation created by removal of the pipe with clean beach 

material; 

• Placement of an organoclay mat over impacted sediments (with minimal disturbance) 

near the terminus of the pipe that were observed to generate sheen; and  

• Continued maintenance of a containment system until field observations and 

inspections confirm that the situation is stable (no sheen). 

On November 5, 2010, USCG and the other members of the Unified Command Structure 

approved the Incident Action and TCRA Work Plan. Cascade commenced the 2010 

TCRA immediately upon approval and completed the 2010 TCRA on November 8, 2010 
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(Anchor QEA, 2011). The removal action satisfied the following objectives of the Incident 

Action and TCRA Work Plan: 

• The pipe was located and traced to the shoreline. 

• The pipe was plugged as close as practicable to the shoreline, at the location specified 

in the Incident Action and TCRA Work Plan. 

• All pipe sections downgradient of the new plug were removed together with all 

overburden sediments. 

• All excavations were filled to grade with clean beach material. 

• The organoclay mat was placed over the area of impacted sediments specified in the 

Incident Action and TCRA Work Plan. 

Inspections of the 2010 TCRA area were completed as specified in the Incident Action 

and TCRA Work Plan. The inspections consisted of visual observation of the ground 

surface at the pipe plug area and the overlying organoclay mat to identify any potential 

surface sheen. Following completion of the removal action, inspections were performed at 

decreasing intervals over time, starting at biweekly intervals and decreasing to quarterly 

intervals. Inspections have continued on a quarterly basis. No surficial sheens related to 

the 2010 TCRA have been observed to date. The constructed elements of the 2010 TCRA 

are shown on Figure 3-2. 

3.3.2 Time Critical Removal Action (2013) 

In 2013, Cascade completed a removal evaluation pursuant to the requirements of the 

AOC and the EPA-approved Removal Evaluation Work Plan (Anchor QEA and Aspect, 

2013a). The objective of the removal evaluation was to assess whether suspected 

migration pathways at the Site pose a threat to human health, welfare, or the environment 

if left unaddressed before completion of the RI/FS. The results of the removal evaluation 

were reported in the EPA-approved Removal Evaluation Report (Anchor QEA and 

Aspect, 2013c). The removal evaluation identified the following conditions that warranted 

action before completion of the RI/FS: 

• Stormwater intrusion into Manhole A. Manhole A was believed to remain 

connected to the 12-inch-diameter concrete pipe that was plugged as part of the 2010 

TCRA. Based on inspections conducted as part of the removal evaluation, it was 

determined that stormwater could have been entering Manhole A through surface 

runoff or via a piping connection to Manhole A from a nearby sump. Stormwater 

entering Manhole A posed a risk of hydraulically surcharging the pipe plugged during 

the 2010 TCRA, which in turn could have increased the risk of a hazardous substances 

release to the Port Washington Narrows. 

• Hydrocarbon sheen and deposits of solid hydrocarbon material in SG-04/SG-05 

Area. Hydrocarbon sheens were observed in shallow subsurface sediments in the 

western area of the beach, near sampling stations SG-04 and SG-05. Surficial solid 

hydrocarbon material was also observed in the SG-04/SG-05 area. Both the sediments 

containing hydrocarbon sheen and the solid hydrocarbon material contained 

concentrations of PAH compounds that were elevated in comparison to those of the 

surrounding beach sediments. 
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The Removal Evaluation Report proposed the following removal actions in response to the 

identified conditions: 

• Plugging the connections to Manhole A. This action was intended to minimize the 

risk of hydraulic surcharge to the pipe plug, thereby minimizing the risk of 

hydrocarbon releases from the pipe. 

• Remove the accessible solid hydrocarbon material and place a cap over sediments 

containing hydrocarbon sheen in SG-04/SG-05 area. These actions were intended to 

minimize the risk of additional releases of hydrocarbons from this area to surface 

waters of the Port Washington Narrows and to prevent direct contact with these 

materials by beach users. 

• Install signage. The purpose of the signs is to warn beach users about the presence of 

hydrocarbon contaminants in the beach sediments and provide agency contact 

information regarding the Site and the ongoing RI/FS process. 

Upon completion of the removal evaluation, Cascade prepared a work plan describing the 

proposed removal actions in more detail. EPA approved the Final Removal Action Work 

Plan (Anchor QEA and Aspect, 2013b) and directed Cascade to perform the proposed 

removal actions (EPA, 2013c). After EPA’s approval, Cascade implemented the removal 

action (2013 TCRA), which met all of the objectives specified in the Final Removal 

Action Work Plan including the following: 

• Removing solid hydrocarbon material identified in the western beach area; 

• Installing an organoclay mat and cover over the hydrocarbon sheen in subsurface 

sediments in the western beach area; 

• Plugging Manhole A and the sump drain from the tank containment area; 

• Completing monitoring inspections to confirm the effectiveness of the 2013 TCRA; 

and 

• Installing required signage. 

The work was completed in general accordance with the Final Removal Action Work Plan 

and documented in the TCRA Removal Action Report (Anchor QEA and Aspect, 2014). 

Three modifications to the scope of work specified in the Final Removal Action Work 

Plan were made with EPA approval based on the observed conditions: 

• The organoclay mat and cover in the northeastern portion of the designed mat and 

cover area was extended to cover sediments exposed by the removal of the solid 

hydrocarbon material from the intertidal area. 

• Manhole A was plugged by means of a concrete ring extending above the ground 

surface and capped with a bolted steel cover. 

• Consistent with approvals from the City and pursuant to an access agreement with 

Penn Plaza Storage, LLC, a catch basin draining into the tank containment area was 

rerouted to a City storm drain line to prevent accumulation of stormwater in the 

containment area. 

Inspections of the 2013 TCRA areas were completed as specified in the Final Removal 

Action Work Plan (Anchor QEA and Aspect, 2013b). The inspections consisted of visual 
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observation of the sediment cap and surrounding intertidal areas for the presence of 

product or sheen on the sediment or nearshore surface water and evaluation of the 

sediment cap for erosion. The inspections also included inspection of the manhole and 

tank containment areas to ensure that the plugs are intact and that surface water is not 

accumulating in these areas. Following completion of the removal action, inspections were 

performed at decreasing intervals over time, starting at weekly intervals and/or following 

significant precipitation events, and decreasing to quarterly intervals. Inspections have 

continued on a quarterly basis. To date, the constructed elements of the 2013 TCRA have 

been performing as designed with no surficial sheens observed in the organoclay mat area 

and no surface water accumulation in the manhole or tank containment areas. The 

constructed elements of the 2013 TCRA are shown in Figure 3-2. 

3.4 Other Upland Investigations and Remedial Actions 
Investigations and remedial actions conducted at other locations in the immediate vicinity 

of the Site may be relevant to characterizing the Site or understanding area-wide 

conditions. The only known upland investigations or remedial action performed in the 

immediate vicinity of the Site are those conducted at the Former SC Fuels Property. 

Between 1997 and 2007, various consultants performed soil and groundwater sampling at 

the Former SC Fuels Property (Pacific Environmental, 1997; Noll, 1999 and 2000; 

GeoEngineers, 2002 and 2003; and GeoScience Management, 2007), including the 

following: 

• Advancing 13 hand-auger borings, 18 direct-push soil borings, and 15 hollow-stem-

auger borings to a maximum depth of 22 feet; 

• Installing 15 monitoring wells to a maximum depth of 20 feet; 

• Collecting 12 soil confirmation samples during removal of four USTs; and 

• Analyzing soil and groundwater samples for TPH, BTEX, and/or lead. 

The investigations indicated the presence of TPH and BTEX in soil and groundwater on 

the Former SC Fuels Property and in the eastern portion of the Pennsylvania Avenue right-

of-way. The TPH and BTEX concentrations exceeded Washington State Model Toxics 

Control Act (MTCA) Method A cleanup levels. 

3.5 Other Sediment Investigations and Remedial Actions 
In addition to the sediment data developed as part of previous investigations and remedial 

actions at the Site, other data sets have been compiled. The studies completed within the 

Port Washington Narrows and Dyes Inlet may provide information relevant to the RI/FS. 

Studies identified to date for these areas include the following: 

• Chemical testing of sediments: 

o 2008 and 2009 Puget Sound Assessment and Monitoring Program 

(PSAMP) Spatial/Temporal Monitoring, Central Sound (PSAMP, 2005 

and 2009); 

o 1989 to 2013 PSAMP Long-Term/Temporal Monitoring (PSAMP, 2005 

and 2011a); 
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o 2009 PSAMP Urban Waters Initiative, Bainbridge Basin (PSAMP, 2005, 

2009, and 2011b); and 

o Ocean Survey Vessel Bold Summer 2008 Survey (USACE et al., 2009). 

• Chemical testing of fish or shellfish tissue: 

o 2010 and 2012 Environmental Investment Project (ENVVEST) (Johnston 

et al., 2010; Brandenberger et al., 2012); 

o 2005 and 2007 NOAA Mussel Watch at station SIWP (Lauenstein and 

Cantillo, 1993; Kimbrough and Lauenstein, 2006; Kimbrough et al., 2006; 

and Kimbrough et al., 2008); and 

o 2001 303d Ecology clam and crab sampling data (Ecology, 2002). 

• Studies of surface water quality: 

o An Integrated Watershed and Receiving Water Model for Fecal Coliform 

Fate and Transport in Sinclair and Dyes Inlets, Puget Sound, Washington 

(Johnston et al., 2009); and 

o Sinclair and Dyes Inlets Fecal Coliform Total Maximum Daily Load: 

TMDL and Water Quality Implementation Plan (Lawrence et al., 2012). 

• Regional studies of contaminant source inputs to these water bodies: 

o Contaminant Mass Balance for Sinclair and Dyes Inlets, Puget Sound, 

Washington (Crecelius et al., 2003). 

Evaluation of this sediment and tissue data is discussed further in Section 3.9. 

3.6 Existing Data and Data Usability 
The existing Site characterization data have been reviewed in terms of data usability for 

the RI/FS. The existing data include data for the Former Gas Works Property and also data 

for sediments and tissue within the Port Washington Narrows, Dyes Inlet, and nearby 

portions of Puget Sound. 

Data quality review included the definition of minimum data acceptability criteria 

(MDAC). Relevant guidance was applied, including the following:  

• EPA (1988a) Guidance for Conducting Remedial Investigations and Feasibility 

Studies Under CERCLA;  

• EPA (1992) Guidance for Data Useability in Risk Assessment, Part A;  

• EPA Contract Laboratory Program Functional Guidelines for Data Review (variable 

dates for different analyte groups); and  

• EPA (2009) Guidance for Labeling Externally Validated Laboratory Analytical Data 

for Superfund Use. 

3.6.1 Minimum Data Acceptability Criteria  

The MDAC evaluations of historical soil, groundwater, and sediment investigations are 

described for each sampling event in Table 3-8.12 MDAC evaluations of existing sediment 

                                                 
12 Investigations conducted under the Order for the Site and performed in accordance with EPA-

approved Quality Assurance Project Plans (i.e., the 2013 TCRA) are not included in the MDAC tables. 



Final RI/FS Work Plan  May 31, 2017   33 
 

and tissue investigations are described in Table 3-9. This MDAC review considered the 

following criteria: 

• Work Plan Documentation: 

o Documentation describing the sampling program or event, the methods 

used, and the parties involved in sample collection must be available.  

o Collection methods must be clearly defined and be adequate for obtaining 

representative and quantitative information. 

o The purpose of data collection should be available.  

• Sample Location and Collection Methods: 

o Sample coordinates and a qualitative understanding of accuracy (i.e., 

knowledge of how the location was established or the method by which the 

coordinates were obtained) must be documented. The coordinate system 

must be documented. 

o Sample collection method and matrix must be documented. For example, a 

water sample must be identified as to whether it is a surface water, 

porewater, or groundwater sample and whether it is whole water or filtered 

(i.e., total versus dissolved fraction). Temporal or spatial compositing and 

sample volume must be identified. For tissue samples, tissue preparation 

must be documented. 

o Sample depths and, where applicable, start and end depths must be 

identified.  

o Sample storage methods must be documented and consistent with 

approved methods, including holding time and preservation. 

o Sample chain of custody must be documented. 

• Laboratory Analysis: 

o Data tables are available (not in summary format) with laboratory reports 

and data validation information. 

o Appropriate detection limits and quantitation limits are achieved so that 

the data meet the RI data quality objectives (DQOs) for environmental 

investigations: 

▪ Detection limits, units for each detection limit, and data qualifiers 

must be reported. Nondetected results must have the associated 

detection or reporting limits indicated. Data qualifiers must follow 

EPA guidance or be defined in documentation. 

▪ Analytical methods must be documented and acceptable based on 

EPA guidance. 

▪ Measurement instruments and calibration procedures must be 

documented. 

▪ Toxicity and bioaccumulation test methods must be documented, 

including any deviations from standard protocols. For risk 

assessment, test methods must follow standard protocols, including 

controls and reference tests. Proper documentation to assess 

methods and statistical treatment must be available. Where 



34 Final RI/FS Work Plan  May 31, 2017
  

possible, statistical results should be recalculated from the raw test 

data. 

▪ Taxonomic data must be reported to the lowest practicable 

taxonomic level on a sample-specific basis, with scientific 

nomenclature. Taxonomic levels must be sufficient to assess 

relevant metrics for ecological risk assessment (ERA), such as 

feeding guilds or stress-induced compositional changes in the 

community.  

▪ Collection methods, sample preservation, and sample preparation 

methods must be documented.  

▪ Biological community metric calculations must be defined and 

documented. 

• Quality Control and Data Validation: 

o Documentation of field and laboratory quality control samples (duplicates 

and blanks) must be present. 

o Analytical chemical data must have been validated and qualified consistent 

with EPA functional guidelines or EPA Region 10 validation practices.  

o Hard copies of laboratory data reports (e.g., Form 1 or Certificates of 

Analysis) must be available to verify that electronic or tabulated data were 

accurately transcribed or transmitted. 

3.6.2 Data Usability  

Based on the results of the MDAC evaluation and considering the data representativeness 

for current Site conditions, the data were classified in one of the following data usability 

(DU) categories: 

• DU-1. These data meet most or all of the MDAC requirements and are considered 

reasonably representative of Site conditions. DU-1 data are used in this Work Plan for 

COPC and source identification and preliminary evaluations of the nature and extent 

of contamination. These data may also be useful in the identification of data gaps and 

data needs, such as the mussel, clam, and crab results presented in this Work Plan. 

• DU-2. These data meet most of the MDAC requirements but have been superseded by 

more current or higher quality data for representation of the nature and extent of 

contamination. If no DU-1 data is available (e.g., 2010 surface sediment results 

underlying the TCRA cap.), then DU-2 data are used in this Work Plan for COPC 

identification, source identification, and the preliminary evaluations of the nature and 

extent of contamination,  

• DU-R. These data do not meet the MDAC requirements and are not used in this Work 

Plan. 

Of the existing data, the data were classified as follows: 

• DU-1: 

o All data collected during the 2013 TCRA. 
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o Soil data, sediment data for analytes other than PAHs, and groundwater 

data from monitoring wells, collected during the 2008 TBA. 

o Soil and groundwater data collected during the 2007 Preliminary Upland 

Assessment. These data met most of the MDAC criteria but underwent 

minimal data validation. 

o Sediment monitoring data collected under the following programs: 

▪ 2008 and 2009 PSAMP Spatial/Temporal Monitoring, Central 

Sound; 

▪ 1989 to 2013 PSAMP Long-Term/Temporal Monitoring; 

▪ 2009 PSAMP Urban Waters Initiative, Bainbridge Basin; and  

▪ Ocean Survey Vessel Bold Summer 2008 Survey.  

o 2010 and 2012 ENVVEST mussel data. 

o 2005 and 2007 NOAA Mussel Watch at station SIWP. 

o 2001 303d Ecology clam and crab sampling data. 

• DU-2: 

o Sediment data collected during the 2010 TCRA and sediment data for 

PAHs collected during the 2008 TBA. These data met most of the MDAC 

criteria but have been superseded by DU-1 data collected in 2013, after the 

2010 TCRA was completed.  

• DU-R: 

o Soil and sediment data collected during the 1995 Ecology Field Inspection. 

These data had limited documentation, including poorly documented 

sampling locations, no documentation of collection or sample handling 

methods, and no chain of custody. 

o Groundwater data collected from temporary borings during the 2008 TBA. 

The samples were not filtered, and the data are not considered 

representative of groundwater conditions because of potential bias due to 

sample turbidity. 

3.7 Existing Data Summary 
This Section summarizes existing relevant data for soil, groundwater, and sediment. The 

data have been used to prepare the preliminary CSM (Section 4) to support the definition 

of the Initial Study Area (see Section 5.1) and to develop the scope of work for the RI. The 

existing data will be used in the RI to help assess the nature and extent of contamination. 

They include data from the 2007 Preliminary Upland Assessment, select data from the 

2008 TBA, and data from the 2013 TCRA. Data classified as DU-1 (see Section 3.6) are 

included in the tables and figures associated with this Section. Data summary tables for 

each medium that include all data classified as DU-1 or DU-2 are provided in Appendix F. 

3.7.1 NAPL Occurrences 

Based on historical operations, LNAPL and/or DNAPL may be present at the Site. 

Gasoline and diesel petroleum products (LNAPLs) were transferred from docks via 

pipelines and stored in tank farms on the Former Gas Works Property and on three 
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adjacent bulk fuel storage properties. Light oil (LNAPL) was generated as a byproduct of 

manufactured gas production and was stored in the south central portion of the Former 

Gas Works Property. Tars (generally DNAPLs) generated as a byproduct of manufactured 

gas production were potentially generated at several locations along the gas production 

process (including the scrubbers, gas holder, and purifier) and were reportedly 

managed/stored/placed in several areas of the Site, including: the Former Ravine fill area; 

the tar wells and residue cistern, adjacent to the Former Ravine fill area; a drain pipe 

suspected to be the former outfall that was removed and plugged during the 2010 TCRA; 

and the former tar pit reportedly located in the southwestern corner of the Former Gas 

Works Property.   

Previous field investigations have included observations of NAPL (e.g., product or oil 

droplets) or indicators of the potential presence of NAPL (e.g., heavy sheens or staining). 

NAPL has been observed at the Site in soil and sediments at several locations, as follows: 

• In shallow intertidal sediment in the vicinity of the stormwater pipe outfall that 

was removed, plugged, and overlaid with an organoclay mat during the 2010 

TCRA (see Section 3.3.1). 

• In an area of shallow intertidal sediment north of the former gas works that was 

overlaid with an organoclay mat during the 2013 TCRA (see Section 3.3.2). 

• At the following soil borings: 

o MW-3 at a depth of 5 feet (“dark staining, creosote-like/solvent odor”). 

This location is on the Former Gas Works Property in the vicinity of 

former tanks reportedly used to store tar. 

o MW-4 at a depth of 30 feet (“strong gas/diesel odor, product observed on 

grains13”). This location is on the Sesko Property downgradient of the 

former petroleum tank containment area. 

o MW-6 at a depth of 2 feet (“creosote-like odor and black tar-like 

substance) and 15 feet (“sheen with dark black creosote-like staining”). 

This location is within the footprint of the former gas holder. 

o SP-03 at depths of 5 feet and 8 feet (“black coated sand…oil materials”), 

and 13.5 feet (“black coated sand…saturated with oil material”). This 

location is in the Former Ravine fill area adjacent to the former residue 

cistern and tar wells. 

No NAPL samples have been collected or submitted for testing to characterize its 

chemical or physical properties. Sediments containing heavy sheens that were sampled 

during the 2010 and 2013 TCRAs exhibited higher concentrations of PAH compounds 

than surrounding sediment samples. 

                                                 
13 The exact same description of product noted at MW-4 was also noted at the same depth (30 feet) on 

the log for MW-6, but was in conflict with other field observations at the 30-foot depth interval at MW-

6 (no sheen/slight sheen and low PID). Therefore, it is assumed that the note on MW-6 at 30 feet is an 

error.  
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Other potential indicators of NAPL presence include very high concentrations of organic 

compounds in soil (i.e., close to or above potential residual saturation levels) or in 

groundwater (e.g., greater than 10 percent of a component’s aqueous solubility). 

Naphthalene has been detected in one well (MW-4, located in the Former Ravine fill area) 

at greater than 10 percent of its solubility.  

3.7.2 Soil Data 

Soil samples were collected as part of the investigations conducted in 2007, 2008, and 

2013. These data sets include the following: 

• 2007. Seventeen soil samples were collected from eight explorations and analyzed for 

TPH, metals, SVOCs (including PAHs), VOCs and PCBs. 

• 2008. Forty-three soil samples were collected from eight explorations and analyzed for 

TPH, metals, SVOCs (including PAHs) and VOCs.  

• 2013. Two soil samples were collected from two explorations and analyzed for PAHs. 

Table 3-10 summarizes the number of samples collected for analysis of each constituent 

and an evaluation of detected concentrations as compared to the initial PRG. Data for 

metals are also compared to the regional natural background concentrations established by 

Ecology (Ecology, 1994). The soil analytical data are summarized in tables provided in 

Appendix F.  

The constituents detected in soil at concentrations above the initial PRGs include the 

following: 

• VOCs, including 1,2,4-trimethylbenzne, benzene, and ethylbenzene; 

• 2-methylnaphthalene;  

• PAHs; and 

• Metals, including antimony, arsenic, cadmium, chromium, cobalt, copper, lead, 

manganese, mercury, nickel, thallium, vanadium, and zinc.  

Other than PAHs, no SVOCs were detected at concentrations above the initial PRGs 

except for a single detection of 2-methylnaphthalene; however, the reporting limits for a 

subset of SVOCs exceed the initial PRGs at some locations (Table 3-10 and Appendix F).  

PCBs were not detected in soil; the reporting limits for PCBs in all samples were less than 

the initial PRGs (Appendix F). 

Initial PRGs are not identified for TPH, which is not a hazardous substance under 

CERCLA. However, identifying the nature and extent of different TPH products (e.g., 

gasoline or diesel) may be helpful in defining contaminant sources. TPH data should be 

used with caution at sites, such as MGP sites, where non-petroleum hydrocarbon mixtures 

are present (e.g., carbureted water-gas tar). Therefore, an understanding of the type of 

product present, as assessed by sample chromatogram review or forensic analysis and 

interpretation, is needed to correctly interpret TPH data. For the purposes of this Work 

Plan, TPH distribution was not evaluated but will be evaluated in the RI. 

A summary of VOCs, PAHs, and metals detected at concentrations above the initial PRGs 

is provided in the following Sections by analyte group. The maximum concentration 
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detected at each boring location and a comparison to the initial PRGs and/or natural 

background concentrations in shallow soil (0 to 10 feet deep) and deeper soil (greater than 

10 feet deep) is provided for the primary constituents detected at concentrations greater 

than the initial PRGs14 (Figures 3-3 through 3-14). As described in Section 3.1.2, initial 

PRGs for surface soil include a consideration of potential terrestrial ecological exposure, 

whereas the initial PRGs for subsurface soil do not. For the purposes of presenting 

existing data in this Work Plan, soil data in the 0 to 10 feet in depth is compared to initial 

PRGs for surface soil to account for potential terrestrial ecological exposures.15  

3.7.2.1 Volatile Organic Compounds 

Two BTEX compounds, benzene and ethylbenzene, were detected at concentrations 

greater than the initial PRGs. The most frequent detections of benzene above the initial 

PRG occurred at two locations: in shallow soil collected at sample location MW-3, in the 

vicinity of the former finished gas storage tanks, and at sample location SP03, near the 

edge of the Former Ravine (Figure 3-3). Benzene was not detected in any deeper soil 

samples at a concentration above the initial PRG (Figure 3-4). BTEX compounds are 

potentially an indicator of MGP-related releases but may result from other sources (e.g., 

gasoline-range TPH or industrial solvents). 

Concentrations of 1,2,4-trimethylbenzene were detected above the initial PRG in four soil 

samples. 1,2,4-trimethylbenzene is a component of carbureted water-gas tar and 

petroleum.  

3.7.2.2 Polycyclic Aromatic Hydrocarbons 

The maximum concentrations of naphthalene in shallow and deeper soil are shown on 

Figures 3-5 and 3-6, respectively. The concentrations of total carcinogenic PAHs 

(cPAHs)16 in shallow and deeper soil are shown on Figures 3-7 and 3-8, respectively. The 

vertical distribution of naphthalene concentrations in soil is illustrated along geologic 

cross sections A–A′, B–B′, C–C′, and D–D′ on Figures 2-9 through 2-12, respectively. 

The concentrations of total cPAHs and naphthalene exceeding the initial PRGs were 

detected at sampling locations that correspond to operational areas of the former gas 

works. In shallow soil, the highest concentrations of both total cPAHs and naphthalene 

were detected at sample location MW-3, advanced in the vicinity of the storage tanks, 

which held light oil and carbureted water-gas tar (Simonson, 1997b). Likewise, the highest 

concentrations of both total cPAHs and naphthalene in deeper soil were detected at sample 

location MW-6, which was advanced at the location of the former gas holder.  

Generally, concentrations of naphthalene and cPAHs on the Former Gas Works Property 

are highest in shallow soil and decrease with depth (MW-3 and SP03, for example). 

                                                 
14 Primary constituents shown on the figures include those detected in excess of the PRGs and the 

natural background concentrations with the greatest frequency or magnitude. 
15 As noted in Section 4.3, ‘surface soil’ for the purposes of the ecological and human health risk 

assessments may vary depending on the applicable exposure pathway but is generally 3 feet or less in 

depth. However, there is limited existing data in this interval; therefore, separate figures for surface soil 

were not prepared for this Work Plan.  
16 Concentrations of total cPAHs are provided in benzo(a)pyrene toxic equivalent concentrations (EPA, 

1993). 
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However, at MW-6, advanced at the location of the former gas holder, PAH 

concentrations detected in deeper soil were much higher than those in shallow soil. 

Because the gas holder was reportedly at least 10 feet deep, this finding may indicate that 

the gas holder was filled with cleaner soil after it was demolished. Also, the concentrations 

of PAHs detected in deeper soil were greater than those in shallow soil at well MW-8, 

located hydraulically downgradient of the former gas works operational area.  

The concentrations of total cPAHs exceeding the initial PRG have been detected in soil 

samples collected between depths of 3 and 40 feet. The highest concentrations of total 

cPAHs were detected in shallow soil, between the depths of 5 and 12 feet, at well MW-3, 

well MW-6, and boring SP03 and in deeper soil at a depth of 25 feet at well MW-8.  

The presence of cPAHs and naphthalenes is a potential indicator of MGP-related 

releases.17  

3.7.2.3 Metals 

The detectable concentrations or analytical reporting limits for a number of metals 

exceeded the initial PRGs. However, the concentrations of many of these metals did not 

exceed the natural background concentrations18 (Ecology, 1994): 

• For manganese and antimony, all of the detected concentrations, and most of the 

reporting limits, are below the background concentrations.19  

• Cobalt and vanadium were detected in all of the soil samples analyzed for metals, with 

many concentrations exceeding the initial PRGs; however, the detected concentrations 

are generally within the range of regional background concentrations.  

• Thallium was detected at concentrations above the initial PRGs in most of the soil 

samples analyzed; a natural background concentration for thallium was not available. 

Detected concentrations of cadmium, lead, and zinc are within the range of regional 

background concentrations at most sample locations, except for borings MW-5, MW-8, 

and SP03, which are located at the northeast corner of the Former Gas Works Property in 

the shoreline and Former Ravine fill area.  

Arsenic, chromium, copper, and nickel were detected at concentrations above the initial 

PRGs and background concentrations at several locations. Figures 3-9 through 3-14 depict 

the concentrations of arsenic, copper, and nickel20 in shallow and deeper soil. 

Concentrations of these metals in deeper soil do not exceed the initial PRGs, with the 

exception of arsenic, which was detected at a concentration above the initial PRG but 

below the natural background concentration. Concentrations of arsenic, copper, and nickel 

in shallow soil exceed the initial PRGs and the natural background concentrations at 

                                                 
17 Carcinogenic PAHs and naphthalenes can also originate from other sources, including petroleum 

hydrocarbons or creosote. Forensic analyses, such as PAH fingerprinting, may be useful during the RI 

to help distinguish and identify potential sources of contamination. 
18 Puget Sound background concentrations of metals were used for screening when available. When not 

available, Washington State background concentrations were used. 
19 The Puget Sound regional background concentration for antimony has not been researched. The 

referenced background concentration is based on regional data from the Spokane Basin. 
20 Arsenic, copper, and nickel were mapped in soil because these constituents were also most frequently 

detected in groundwater at concentrations greater than the surface water or groundwater initial PRGs. 
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several locations. Arsenic was detected at concentrations above the natural background 

concentration at two locations: SP03 (Former Ravine fill area) and MW-3 (within the 

footprint of former gas works operations and the current industrial park). Copper, 

chromium, and nickel were sporadically detected across the Former Gas Works Property 

at concentrations above the natural background concentrations, but their maximum 

concentrations were only slightly above their respective background concentrations (62.7 

milligrams per kilogram [mg/kg] versus 38 mg/kg for copper; 60.8 mg/kg versus 48 mg/kg 

for chromium; and 60.9 mg/kg versus 48 mg/kg for nickel). The sources of these 

exceedances are unclear from the existing data. Possible sources include contaminated fill, 

historical industrial operations, or natural background variability.  

3.7.3 Groundwater Data 

Groundwater samples were collected as part of the investigations conducted in 2007 and 

2008. Groundwater samples were collected and analyzed for petroleum hydrocarbons, 

metals, SVOCs including PAHs, VOCs, and PCBs. Table 3-11 summarizes the number of 

samples collected for analysis of each constituent and the results of a comparison of 

detected concentrations to the initial PRGs, which include concentrations protective of 

groundwater and surface water. The groundwater analytical data are provided in Appendix 

F.  

The constituents detected in groundwater at concentrations greater than the initial PRGs 

include the following: 

• Metals: arsenic, beryllium, chromium (both total and hexavalent), cobalt, copper, lead, 

manganese, mercury, nickel, thallium, vanadium, and zinc; 

• PAHs: acenaphthene, benzo(g,h,i)perylene, dibenzofuran, fluoranthene, florene, 

phenanthrene, pyrene, naphthalenes, and total cPAHs; 

• Pentachlorophenol (PCP); and 

• VOCs: benzene, ethylbenzene, xylenes, 1,2,4- and 1,3,5-trimethylbenzene, 

1,2-dichloroethane, carbon tetrachloride, chloroform, isopropylbenzene, n-hexane, and 

trichloroethene. 

Other than the above-listed constituents, no SVOCs or VOCs were detected at 

concentrations above the initial PRGs; however, the reporting limits for a subset of 

SVOCs and VOCs exceed the initial PRGs at a number of locations (Table 3-11 and 

Appendix F). PCBs were not detected in groundwater; however, the reporting limits for 

PCBs in all samples were above the groundwater initial PRG (Appendix F). 

The existing groundwater data are limited, with one sampling event at 10 locations and no 

groundwater data collected since 2008. The data are useful for the preliminary 

identification of COPCs, and they indicate where groundwater impacts may be located. 

Some of the existing data were collected from wells that are still in place. These wells can 

likely be used for future monitoring, and the comprehensive data set will likely be useful 

in evaluating long-term trends in groundwater quality.  

VOCs, PAHs, PCP, and metals detected at concentrations above the initial PRGs are 

discussed in the following Sections by analyte group. The concentration detected at each 

monitoring well and a comparison to the groundwater initial PRGs are provided for the 
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primary constituents detected at concentrations above the initial PRGs21 on Figures 3-15 

through 3-19. 

3.7.3.1 Volatile Organic Compounds 

One or more of the BTEX compounds were detected in groundwater samples collected at 

all of the monitoring wells, except for wells MW-1 and SP02. The detected concentrations 

of benzene in groundwater are shown on Figure 3-15. The highest concentrations were 

detected in wells MW-3, MW-6, and MW-8 (in and downgradient of the former gas works 

operation area). 

3.7.3.2 Polycyclic Aromatic Hydrocarbons 

Detected concentrations of total cPAHs were above the initial PRGs in groundwater 

samples collected from wells MW-3 through MW-8 (Figure 3-16) located on the Former 

Gas Works Property. The highest concentration of total cPAHs in groundwater was 

detected at well MW-4. There were no detected concentrations of cPAHs in the 

groundwater samples collected from wells MP04, SP02, MW-1, and MW-2.  

The results for other PAHs are the following: 

• Dibenzofuran and pyrene were detected at concentrations above the initial PRGs in the 

groundwater sample collected from well MW-4; and 

• Naphthalenes, including 1-methylnaphthalene and naphthalene, were detected in 

groundwater samples collected from wells SP02, MP04, MW-3, MW-4, MW-5, MW-

6, MW-7, and MW-8 at concentrations exceeding the initial PRGs. The highest 

concentrations of naphthalene were detected at wells MW-4 and MW-8 (Figure 3-17). 

3.7.3.3 Pentachlorophenol 

PCP was detected in groundwater at a concentration exceeding the groundwater and 

surface water initial PRGs at well MW-8.  

3.7.3.4 Metals 

The highest concentrations of metals in groundwater were generally detected at wells 

MW-3 and MW-4. MW-3 is located in the central portion of the Former Gas Works 

Property, in the vicinity of the former finished gas storage tanks and former metal 

finishing operations. MW-4 is located within the Former Ravine fill area, in the central 

portion of the Sesko Property. Results for specific metals are the following: 

• Arsenic was detected in all of the groundwater samples analyzed, at concentrations 

ranging from 0.6 to 26 micrograms per liter (µg/L), all of which exceed both the 

groundwater initial PRG and the surface water initial PRG. Figure 3-18 depicts the 

concentrations of arsenic in groundwater, which are highest in the central portion of 

the Former Gas Works Property, at wells MW-3 and MW-4 

• Hexavalent chromium was detected in groundwater samples collected from wells 

MW-1 and MW-3 through MW-8 at concentrations exceeding the groundwater initial 

                                                 
21 Primary constituents shown on the figures include those detected with the greatest frequency or 

magnitude above the groundwater initial PRG. 
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PRG. The concentrations detected in wells MW-5 and MW-8 also exceed the surface 

water initial PRG. Figure 3-19 depicts the concentrations of hexavalent chromium in 

groundwater.  

• Total chromium and lead were detected in groundwater at concentrations above both 

the groundwater initial PRGs and the surface water initial PRGs in the samples 

collected from wells MW-3 and MW-4. 

• Copper and nickel were detected at concentrations exceeding the surface water initial 

PRGs at most of the sampling locations; none of the concentrations of copper and 

nickel exceeds the groundwater initial PRGs. The highest concentrations of copper and 

nickel were detected in groundwater samples collected from wells MW-3 and MW-4. 

• Concentrations of cobalt, manganese, thallium, and vanadium exceeding the 

groundwater initial PRGs were detected in the groundwater sample collected from 

well MP04. 

3.7.4 Sediment Data 

Available sediment data for the Site include those collected in 2008 as part of the TBA, in 

2010 as part of the 2010 TCRA, and in 2013 as part of the 2013 TCRA. These data sets 

include the following: 

• 2008. Five surface sediment samples from the beach north of the Former Gas Works 

Property were analyzed for TPH, VOCs, SVOCs, and metals. 

• 2010. Thirty-two surface sediment samples collected during the 2010 TCRA were 

analyzed for VOC and SVOCs. 

• 2013. Thirty-nine surface sediment samples collected during the intertidal sediment 

sampling program were analyzed for total solids (TS), total organic carbon (TOC), and 

SVOCs. 

• 2013. Seventeen subsurface sediment samples were collected by direct-push 

methodology at seven locations (boring depths ranged from 4- to 5-feet below the 

sediment surface). Samples from 4 discrete intervals were analyzed for VOCs, and 

samples from 17 subsurface intervals were analyzed for TS, TOC, and SVOCs.  

Table 3-12 presents these sediment data and concentrations relative to the initial PRGs 

identified in Section 3.1.2. Where applicable, reference values are also presented for 

natural background concentrations of contaminants in Puget Sound sediments or soils.  

Figures 3-20 through 3-24 present the measured concentrations of PAHs in beach 

sediments at the Site. Data are presented on a dry-weight basis for benzo(a)pyrene, total 

low-molecular-weight PAHs (LPAHs), total high-molecular-weight PAHs (HPAHs), total 

cPAHs, and total cPAH toxic equivalent (TEQ) concentrations. The highest PAH 

concentrations were detected within and near the two removal action areas. East and west 

of these two areas, concentrations decrease rapidly. 

3.8 Existing Data from Other Cleanup Sites 
Soil and groundwater data collected on the Former SC Fuels Property include TPH, 

BTEX, and lead (Section 3.4). The majority of the soil data were collected prior to and 

during remedial actions (removal of USTs and surrounding contaminated soil), which 
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occurred in 2002. The most recent groundwater monitoring data are from January 2007. 

During that sampling event, concentrations of benzene were detected in groundwater at 

concentrations up to 88 µg/L on the Former SC Fuels Property and up to 49 µg/L in the 

eastern portion of the Pennsylvania Avenue right-of-way (GeoScience Management, 

2007). The extent of benzene detected in groundwater (detection limit 1 µg/L) in 2007 is 

shown on Figure 3-25. 

3.9 Data for Port Washington Narrows, Sinclair Inlet and 
Dyes Inlet 

A number of high-quality sediment and tissue studies were identified for the Port 

Washington Narrows, Sinclair Inlet, and Dyes Inlet. The locations where sediment and 

tissue data with measured PAH concentrations were collected are shown on Figure 3-

26. These data will not be used for data screening or COPC identification (see 

Section 4.4), but may provide useful information about conditions in the vicinity of the 

Site. 

 

Because the delineation between the Site’s contamination and other sources of 

contamination is not straightforward, these data were thought to be potentially useful 

to assess whether off-Site sediment quality could potentially affect conditions at the 

Site through sediment transport and recontamination processes. After review of these 

data, it was determined that additional sampling and assessment would be required to 

understand sediment transport into and out of the Site for the purposes of the FS. The 

approach being used to assess sediment transport mechanisms in the vicinity of the 

Site is described in Section 5.5.2. 

 

No recently-collected water quality data for chemical contaminants within the Port 

Washington Narrows have been identified. Several studies have been conducted to 

assess potential contaminant inputs to Dyes Inlet and adjacent waters (Crecelius et al., 

2003). The results of these and other available studies may be used qualitatively for 

evaluating the potential influence of nonpoint sources of pollution on the Site, but will 

not be relied upon for the baseline risk assessment. 
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4 Preliminary Conceptual Site Model 

This Section presents the preliminary CSM, which has been developed based on available 

historical information, the current understanding of the environmental setting, and the 

findings of previous investigations, as presented in Sections 2 and 3. The CSM is a 

description of environmental conditions that includes sources of contamination, 

contaminant fate and transport in Site media, and potential routes of contaminant exposure 

for human and environmental receptors. A three-dimensional graphical CSM illustrating 

representative potential historical sources and migration of contaminants at the Site is 

provided on Figure 4-1, and a conceptual CSM cross section is shown on Figure 4-2. The 

CSM will be developed further during the RI and risk assessment as more Site-related 

information and data are gathered. 

4.1 Potential Sources of Contamination 
This Section summarizes potential sources of contamination on the Former Gas Works 

Property and on surrounding properties. The potential sources and locations associated 

with known and documented operations (both MGP and other) are presented in the 

following Sections; however, this discussion does not include undocumented or currently 

unknown potential sources or source areas, which may be identified through the collection 

and evaluation of data during the RI. 

4.1.1 Former Gas Works Property Sources 

Potential sources of contamination on the Former Gas Works Property include historical 

activities associated with the former gas works, as well as other activities on the property 

that are unrelated to gas works operations. 

4.1.1.1 Sources Related to Gas Works Operations 

The potential primary sources associated with the production of manufactured gas are 

depicted on Figure 2-3. The area in which the gas production process occurred is divided 

into potential source areas based on the predominant use and subsequent primary potential 

release mechanisms associated with each area. The primary potential source areas include 

the following: 

• Coal/Coke Briquettes Area. As described in Section 2, solid feedstocks (coal and 

coke briquettes) were transported to the Former Gas Works Property by barge and 

offloaded and transported over the water, beach, and bluff to a concrete surface 

storage area in the northwest corner of the Former Gas Works Property. Coke 

briquettes have been observed on the beach and bluff, suggesting spills during the 

transport process. Additionally, coal/coke dust may have been swept off the concrete 

storage slab onto the surrounding ground surface.  

• Tar and Petroleum Transfer Area. Petroleum products were delivered to the Former 

Gas Works Property and tar was removed from the Former Gas Works Property by 

barge. Petroleum and tar from pipelines along the dock and at the connection to the 

barges may have been released directly to sediment or surface water. A pipeline 
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presumably ran between the dock and the byproduct storage area to transport tar to the 

dock, but the location is unknown. 

• Petroleum Storage Area. Petroleum products were stored in ASTs in the northeastern 

portion of the Former Gas Works Property. The products reported to have been stored 

in these tanks include gasoline and diesel fuel oil. Transfer piping presumably ran 

from the storage tanks to the furnaces, but the exact location of transfer piping is 

unknown. Petroleum may have been released from tanks and piping to soil at the 

ground surface or shallow soil in this area.  

• Gas Generation and Purification Area. The main process area was located in the 

central portion of the Former Gas Works Property and included the furnaces, scrubber, 

gas holder, and purifier. The primary potential sources associated with the gas works 

process consist of spills, drips, and leaks of spent liquids, oils, gas liquor, tar, and tar-

water mixtures from aboveground equipment, piping, and storage tanks to the ground 

surface.  

• Residuals Management Area. A map of the former plant shows tar wells and a 

residue cistern to the east of the purifiers. These were likely used for separation of tar-

water emulsions prior to resale of the tar. The details of the tar wells and residue 

cistern are unknown, but they likely extended into shallow subsurface soil and may 

have either been lined or unlined at the base. A second area south of the main plant 

building was reportedly used for storage and/or separation of tar and tar-water 

emulsions in a tar pit. Oils and tar may have been released to the ground surface 

around these features or the shallow soil beneath them.  

• Tar and Light Oil Storage Area. The southern portion of the Former Gas Works 

Property was used for the storage of tar and light oil in ASTs. Tar and light oil may 

have leaked or been spilled onto the ground surface in the vicinity of the ASTs. 

Finished gas may have contained small amounts of oil that condensed in the 

distribution piping and were collected in the drip tank. Light oil may have been 

released to shallow soil in the vicinity of the pipes and tank.  

• Former Drainage Line Area. During the 2010 TCRA, a former drainage line on the 

Sesko Property that discharged to the Port Washington Narrows was identified. Tar-

like hydrocarbons were identified in this drainage line, which was plugged during the 

2010 TCRA (see Section 3.3.1). The alignment of the drainage line is similar to the 

alignment of a former City CSO outfall documented in historical records. Wastewater 

and associated contaminants may have discharged from this drainage line during and 

after operation of the former gas works. 

• Ravine and Shoreline Fill Areas. Historical documents indicate gas works 

byproducts may have been placed into the western portion of the Former Ravine, to 

the east of the gas generation and purification area, and along the bluff to the north of 

the gas generation and purification area for some period of time. Materials that were 

reportedly placed along the shoreline include ash, cinders, slag, and soot. Materials 

that were reportedly placed in the Former Ravine include ash, cinders, slag, soot, spent 

scrubber media (tar-laden wood chips and shavings), and spent purifier filter media 

(wood chips and/or iron oxide). The approximate areas where gas works byproducts 

may have been placed are shown on Figure 2-3. 
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4.1.1.2 Sources Related to Other Operations on Former Gas Work Property 

Other potential primary sources are associated with activities conducted after the 

shutdown and demolition of the former gas works, or they were conducted in the 

immediate vicinity of the former gas works. These sources are shown on Figure 2-4 and 

summarized as follows:  

• Bulk Petroleum Storage. Petroleum products were delivered to Lent’s at a dock 

offshore of the Sesko Property and stored in ASTs for distribution by fuel delivery 

vehicles. Petroleum may have been released from piping and storage tanks to the 

ground surface and/or shallow soil. 

• Varied Light Industrial Use. Since the shutdown of the former gas works, the 

McConkey Property has been used for miscellaneous light industrial activities, 

including vehicle parking, metals fabrication, and equipment storage. Ecology 

inspections in 1992, 1993, and 1994 indicated poor housekeeping practices associated 

with some of these operations. These operations are potential sources of solvents, 

metals, and petroleum hydrocarbons, which may have been released to the ground 

surface as either solids (sandblast grit, paint sludges, etc.) or components of liquids. 

• Equipment Storage and Repair and Debris Filling. In addition to the bulk 

petroleum storage described above, activities on the Sesko Property since the 

shutdown of the former gas works included boat maintenance and storage, automobile 

salvage, and equipment and debris storage including storage of derelict vessels and 

miscellaneous equipment, such as the float tanks that are still present on the beach.22.  

These activities may be sources of contaminants to soil, sediment, and surface water 

by direct discharge, dumping, or spills to the ground surface. 

• Other Operations. Other operations have reportedly included filling of the Former 

Ravine and shoreline areas, particularly on the Sesko Property. These operations may 

have included disposal of incinerator refuse, garbage, and ashes; placement of 

concrete and piping debris; and/or placement of miscellaneous metal, concrete, and 

fiberglass debris associated with maintenance and salvage of boats and equipment. Fill 

placed along the shoreline and in the Former Ravine may have included materials that 

contained hazardous substances. Although the presence of fill material alone does not 

necessarily represent a contaminant source, hazardous substances may subsequently 

migrate to surrounding sediment, soil or groundwater. 

4.1.1.3 Stormwater Discharge 

Stormwater discharging to the Port Washington Narrows may contain contaminants and is 

a potential source of contamination to sediments or surface water. The outfalls that 

historically have captured or currently capture water at the Former Gas Works Property 

are the following: 

                                                 
22 The float tanks are believed to be submarine floatation tanks and are not known to have been used to 

store hazardous substances. They are no longer watertight and DNR has ordered the owner of the Sesko 

Property to remove the tanks from state-owned aquatic land. The timeline for removal is unknown. The 

investigation work described in this Work Plan includes sampling near the float tanks. The presence of 

the tanks does not impede investigation activities planned at this time. 
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• Historical City Stormwater/CSO Outfall. As noted in Section 4.1.1.1 (list item 

“Former Drainage Line Area”), a historical drainage line and outfall were located 

within and offshore of the Sesko Property. A section of the drainage line on the beach 

was reportedly removed by the City during installation of a force main in the 1990s. 

The drainage line was plugged and partially removed as part of the 2010 TCRA (see 

Section 3.3.1). An upland manhole and storm drainage lines believed to be connected 

historically to the drainage line were plugged as part of the 2013 TCRA.  

• McConkey Drainage Line. A small drainage line discharges stormwater from a 

shallow catch basin on the McConkey Property to the Port Washington Narrows. 

4.1.2 Sources Related to Operations on Adjacent Properties 

Potential primary sources on adjacent properties include the following: 

• Bulk Petroleum Storage. Petroleum products were delivered by barge to bulk fuel 

storage facilities at the Former ARCO Dock, the Former Sesko Dock, and the former 

SC Fuels Dock and stored in ASTs or USTs for distribution by fuel delivery vehicles. 

These petroleum storage facilities were located on the Former ARCO Property located 

west of the former gas works and the Former SC Fuels Property. Petroleum may have 

been released from piping and storage tanks to the ground surface and/or shallow soil 

while these operations were ongoing. 

• Varied Light Industrial Use. The Penn Plaza Property has been used for 

miscellaneous light industrial activities, including spray painting, a pipe shop, vehicle 

parking for a petroleum distributor, truck repair electroplating, metals fabrication, and 

equipment storage. Ecology inspections in 1992, 1993, and 1994 indicated poor 

housekeeping practices associated with some of these activities. These activities are 

potential sources of solvents, metals, and petroleum hydrocarbons, which may have 

been released to the ground surface as either solids (sandblast grit, paint sludges, etc.) 

or components of liquids. 

4.1.2.1 Stormwater Discharge  

A number of documented stormwater and CSO outfalls are located within the Port 

Washington Narrows and Dyes Inlet (Section 2.7), including the two outfalls described in 

Section 4.1.1.3. Other nearby outfalls or discharge lines include the following: 

• Current City Stormwater/CSO Outfall. An active City stormwater/CSO outfall is 

located along the Port Washington Narrows, offshore of the end of Pennsylvania 

Avenue. This outfall is located adjacent to the 2010 TCRA area (Figure 3-2).  

• Drain Line. A drain line from an oil-water separator on the Former SC Fuels Property 

discharges to the Port Washington Narrows. 

4.2 Contaminant Migration and Transformation 
Contaminants derived from the sources described in Section 4.1 may have been released to 

soil (surface and shallow subsurface), sediment, and/or surface water. Representative 

potential releases (e.g., leaks or spills from equipment, tanks, or piping; placement of 

contaminated fill materials; and discharges from outfalls) are shown conceptually on 

Figures 4-1 and 4-2. The released contaminants may have migrated from one location to 
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another or from one medium to another. Contaminants may also undergo attenuation or 

transformation processes within media. The contaminant migration pathways and 

transformation processes are described in the following Sections. 

4.2.1 Migration Pathways 

Examples of potential contaminant migration pathways between media are shown 

conceptually on Figures 4-3, 4-4, and 4-5, and include the following:  

• Migration of contaminants from surface soil to subsurface soil (e.g., leaching or 

product migration); 

• Contaminant leaching or NAPL migration from soil/NAPL to groundwater; 

• Groundwater/NAPL transport within the saturated zone; 

• Groundwater discharges to surface water; 

• Contaminant partitioning between groundwater and sediments (including sediment 

porewater); 

• Migration of volatile NAPL/soil/groundwater contaminants to air; 

• Migration of surface soil contaminants as fugitive dust; 

• Release of surface soil contaminants to stormwater; 

• Uptake of contaminants by terrestrial or aquatic biota; and 

• Migration of contaminated sediments by sediment transport. 

Based on the data collected to date (see Section 3.7), contaminants have been identified in 

soil, groundwater, and sediment. No Site-specific surface water, air, or tissue data are 

available. Contaminant occurrences in these media may be due to direct releases or 

subsequent migration, for instance:  

• Soil contamination may be the result of contaminated fill materials, downward flows 

of NAPL releases23 through the subsurface and the coating of soil grains, or sorption 

of contaminants from other media (e.g., soil vapor, infiltrating stormwater, or 

groundwater).  

• Groundwater contamination may be the result of direct discharge of contaminated 

aqueous materials and their migration downward through the subsurface and mixing 

with groundwater, leaching of NAPL in contact with groundwater, or stormwater 

infiltration of the subsurface, leaching of contaminants from NAPL or contaminated 

soil, and contaminant mixing with groundwater.  

• Contaminants in sediment may be the result of direct releases to surface sediments 

(e.g., documented discharges from outfalls, undocumented spills, or leaks from dock 

piping and transfer operations); subsurface migration of contaminated groundwater or 

NAPL from the uplands, and migration through sediments; or a combination of 

                                                 
23 Liquid releases generally move downward, through the subsurface by means of gravity, but they may 

move laterally by preferential migration pathways if a barrier (e.g., low-permeability soils or, for 

NAPLs that are less dense than water, groundwater) is encountered.  
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sources. In particular, two sediment “hot-spot” areas were addressed by the 2010 and 

2013 TCRAs: 

o The 2010 TCRA addressed a drain pipe that contained residual NAPL and 

surrounding contaminated sediments, which appeared to be the primary 

source of contamination in this area. The historical and ongoing 

contribution to sediment contamination from other potential sources in this 

area, including groundwater discharge, stormwater runoff, and the City 

CSO, is unknown. 

o The 2013 TCRA addressed an area of heavy sheen located in shallow 

subsurface sediments and solid surficial material containing high PAH 

concentrations. It is likely that the solid surficial material, which would be 

immobile in the subsurface, was placed at or near its locations; however, 

the source of the material is unknown. The source of the subsurface sheen 

is also unknown. During the TCRA investigation, a sheen was observed up 

to the base of the bluff. However, there are insufficient data to determine 

whether this contamination is contiguous with contamination in the 

upland. 

Representative migration pathways, including subsurface migration pathways, are 

indicated on Figures 4-1 and 4-2. 

4.2.2 Transformation Processes 

In addition to contaminant migration pathways, contaminant concentrations in media can 

be reduced or attenuated by various combinations of natural processes. Examples of such 

processes include the following:  

• Chemical or biological degradation of contaminants in soils, groundwater, sediments; 

• Tidally induced mixing of groundwater near the groundwater/surface water interface; 

• Natural recovery of marine sediments by burial, mixing, and/or degradation processes; 

and 

• Metabolic transformation or elimination of chemical contaminants from the tissues of 

upland or aquatic biota. 

4.3 Exposure Pathways and Receptors  
Exposure pathways are the routes through which people or ecological organisms are 

exposed to chemicals (e.g., through eating, drinking, breathing, touching). Relevant and 

representative human and ecological receptors that may use the Site are summarized in 

Figures 4-3, 4-4, and 4-5. These figures illustrate how humans and ecological receptors 

may be exposed to chemicals. To determine whether an exposure pathway is complete 

and, therefore, exposure can occur, the following four elements must be evaluated: 

• Source of chemical release; 

• Release or transport mechanism (or media in cases involving media transfer); 

• Exposure point (a point of potential human or ecological contact with the 

contaminated exposure medium); and 
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• Exposure route (e.g., ingestion or dermal contact) at the exposure point. 

 

If any of these elements are missing, the pathway is considered incomplete and exposure 

will not occur. The definitions of all possible exposure pathway designations are as 

follows: 

• Preliminary Complete Exposure Pathway – There is a source, a release and transport 

mechanism from a source, an exposure point where contact can occur, and an 

exposure route through which contact can occur. These complete exposure pathways 

will be quantitatively evaluated in the risk assessment. 

• Preliminary Complete Exposure Pathway, Low Exposure Potential – There is a source, 

a release and transport mechanism from a source, an exposure point where contact can 

occur, and a limited exposure route through which contact can occur. These complete 

exposure pathways will be quantitatively evaluated in the risk assessment. 

• Currently Incomplete Exposure Pathway, Potential Future Exposure Evaluation – 

There is a source, a release and transport mechanism from a source, an exposure point 

where contact can occur, and a currently incomplete exposure route through which 

contact can occur. If future conditions change, the exposure would be complete. These 

exposure pathways will be quantitatively evaluated in the risk assessment. 

• Preliminary Incomplete Exposure Pathway – There is either no source, no release or 

transport mechanism from a source, no exposure point where contact can occur, and/or 

no exposure route through which contact can occur for the given receptor. Pathways 

considered incomplete will not be evaluated further in the risk assessment. 

Figure 4-3 illustrates different exposure pathways that could affect people using the Site or 

nearby areas. The potential exposure of people to Site-related COCs differs in terms of 

both how those people use the Site and which areas of the Site are used. (i.e., 

beach/aquatic areas and upland areas). Some land uses could also change over time. For 

example, the Site is not zoned for residential land use, but as part of the risk assessment 

activities, it may be prudent to evaluate potential future residential land use to understand 

the implications of changes in land use or zoning. Similarly, shellfish harvesting in the 

Port Washington Narrows is restricted due to shellfish harvesting closures unassociated 

with the former gas works. However, it may be prudent to evaluate potential future 

shellfish harvesting to understand potential exposures should those shellfish harvesting 

restrictions be lifted.  

Preliminary complete current and future human exposure pathways to contaminated media 

include dermal contact with and incidental ingestion of soil or sediment, dermal contact 

with groundwater, inhalation of fugitive dust and vapors, and consumption of 

fish/shellfish that are potentially contaminated with bioavailable Site-related 

contaminants. Preliminary incomplete current and future human exposure pathways will 

be evaluated further as part of the RI and risk assessment (see Section 6 for planned RI 

and risk assessment methodology). The preliminary human exposure scenarios relevant to 

the Site include the following:  

• Human Use of Beach/Aquatic Site Areas: 
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o Recreational Beach Users. There is a potential for limited recreational 

beach use by individuals residing near the Site. During recreational use of 

the beach, these individuals could be exposed through dermal contact and 

incidental ingestion of sediment and porewater. 

o Tribal Subsistence and Recreational Consumers of Fish/Crab from the Port 

Washington Narrows. The portions of the Port Washington Narrows 

adjacent to the Former Gas Works Property currently support the 

collection and consumption of fish and crabs under WDFW regulations. 

The Port Washington Narrows is also a Usual and Accustomed area of the 

Tribe. Consumers of fish and crabs may be exposed to Site-related COCs 

through direct contact with and incidental ingestion of sediment and 

porewater during harvesting activities, and through ingestion of fish/crab 

tissue.  

o Tribal Subsistence and Recreational Consumers of Shellfish at the Site 

(currently restricted by Shellfish Harvesting Closures). The portions of the 

Port Washington Narrows adjacent to the Former Gas Works Property are 

currently closed to shellfish harvesting by WDOH (due to water quality 

concerns associated with CSOs and other non-Site-related concerns); 

however, exposures associated with shellfish harvesting will be evaluated 

to understand potential future risks should the shellfish harvest restrictions 

be lifted. Future consumers of shellfish may be exposed to Site-related 

COCs through ingestion of shellfish tissue and dermal contact with and 

incidental ingestion of sediment and porewater during harvesting activities. 

o Beach Construction/Excavation Workers. This scenario relates to workers 

performing utility upgrades or maintenance or other activities that involve 

the disturbance of sediment in the beach area adjacent to the Former Gas 

Works Property. Beach construction workers could be exposed to Site-

related COCs through direct contact with porewater and through direct 

contact with and incidental ingestion of surface and subsurface beach 

sediment. 

• Human Use of Upland Site Areas: 

o Occupational Workers. The Former Gas Works Property and the properties 

in the vicinity are zoned for industrial uses. Occupational workers at the 

Site could be exposed to Site-related COCs through direct contact with and 

incidental ingestion of surface soil and inhalation of vapors while working 

in the upland portion of the Site. The occupational worker scenario 

assumes that workers do not frequent the beach portion of the Site during 

typical work activities. 

o Upland Construction/Excavation Workers. This scenario relates to workers 

performing utility upgrades or maintenance or other activities that involve 

the disturbance of soil at the Former Gas Works Property and the 

properties in the vicinity. Upland construction workers could be exposed 

to Site-related COCs through dermal contact with and incidental ingestion 

of soils and inhalation of vapors. Typical construction worker activities 



52 Final RI/FS Work Plan  May 31, 2017
  

(e.g., grading or excavation for building foundations) are expected to 

extend up to approximately 3 feet in depth.24 

o Potential Future Residential Users of the Site (Not a Current or Planned 

Use). The Former Gas Works Property and the properties in the vicinity 

are zoned for industrial uses, and this is expected to remain the case for the 

foreseeable future. However, the potential for exposures of future residents 

may be appropriate to evaluate as part of the risk assessment to understand 

potential implications should properties within the Site be converted to 

residential uses. On-site residents could be exposed to Site-related COCs 

through direct contact with and incidental ingestion of surface soils and 

inhalation of vapors. No water supply wells are located on or near the 

Former Gas Works Property, but consumption of groundwater has been 

retained as a potential pathway for screening, pending further evaluation of 

groundwater beneficial uses. 

 

The Site and vicinity are used by a variety of upland and aquatic species. An initial list of 

species common to the region has been compiled (Table 4-1), using locally available 

published sources. Listed in the table are species that use or may occasionally use the Site 

and vicinity. The species listed in Table 4-1 are grouped into representative categories to 

illustrate different ecological exposure pathways.  

Preliminary representative receptors that could potentially use the Site and be directly or 

indirectly exposed to contaminated media were identified from the list of species common 

to the region (Table 4-1). EPA guidance is available to help identify receptors potentially 

at risk (EPA, 1992, 1997a, and 1998b). Receptors potentially at risk include: 

• Federal or state rare, threatened, or endangered species 

• Resident species or communities with the greatest exposure to chemicals in sediment 

and surface water 

• Species or functional groups that are essential to, or indicative of, the normal 

functioning of the affected habitat 

Based on review of the USFWS catalogue of federally listed species that could potentially 

be within the Site vicinity (2016), the following five species are listed: 

• Bull trout (Salvelinus confluentus) 

• Killer whale (Orcinus orca) 

• Marbled murrelet (Brachyramphus marmoratus) 

• Streaked horned lark (Eremophila alpestris strigata) 

• Yellow-billed cuckoo (Coccyzus americanus) 

                                                 
24 For the purposes of the RI, “surface soil” is defined as the 0- to 3-foot interval, based on likely 

ecological and human health exposure scenarios. 
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WDFW also identifies species with a State endangered, threatened, sensitive, candidate or 

monitored status (WDFW, 2016). Regionally common species with a Federal or 

Washington State listing are identified in Table 4-1.  

At the Site, the ecological receptors potentially at risk include the animals and plants that 

use the terrestrial and/or aquatic habitats within the Site. These were categorized into 

plant, invertebrate, reptile and amphibian, fish and shellfish, and bird and mammal groups. 

Species within these groups likely to be present at the Site were determined through 

review of relevant regional information. The representative species from these groups 

were selected as target species to be evaluated in the risk assessment. A brief description 

of each group is as follows. 

Plants. Both terrestrial and aquatic plants are important resources because they provide 

significant habitat for fish and wildlife. Terrestrial vegetation is limited in the Site and 

primarily exists along the bluff. The riparian zone is primarily forested riparian and is 

generally present across the Site shoreline. Aquatic vegetation in Dyes Inlet is 

patchy.  Dyes Inlet and Sinclair Inlet do not support any floating kelp and non-floating 

kelp species are present in just 18% of the shoreline throughout the entire basin (Redman 

et al, 2005). 

Invertebrates. The invertebrate community (both terrestrial and aquatic) is an important 

receptor group because soil and benthic invertebrates consume plants and detritus, provide 

critical nutrient cycling, and represent a trophic link to other organisms that consume 

them. Because invertebrates, with the exception of crabs, are relatively sessile and are in 

direct contact with soil or sediment, they provide an integrated measure of toxicity. 

Benthic organisms observed in the intertidal and nearshore of Sinclair inlet include 

crustaceans, molluscs, arthropods, polychaetes and echinoderms (GeoEngineers, 2011; 

KiTSA, 2012).  

Reptiles and Amphibians. Reptiles potentially using the Site include common garter 

snakes (Thamnophis spp.). Frogs, turtles, salamander and newts inhabit the Sinclair Inlet 

Watershed (KiTSA, 2012), but are not likely to be present at the Site due to unsuitable 

habitat. Reptiles and amphibians will not be directly assessed in the ERA because 

exposure models and toxicological data for reptiles and amphibians are limited. There is 

significant uncertainty associated with the exposure and sensitivity of this group of 

receptors to COPCs at the Site. Given the limited information available, a meaningful 

assessment of risk to this group of receptors is not possible. However, it is assumed that 

the risk characterization and risk-based management for other assessment endpoints (e.g., 

soil invertebrates, mammals, fish, and birds) will provide protection of reptiles and 

amphibians at the Site. 

Fish and Shellfish. Fish and shellfish are key elements of freshwater, estuarine, and 

marine ecosystems for a number of reasons. As one of the most diverse groups of 

vertebrates, fish are able to occupy a wide range of ecological niches and habitats. As 

such, fish represent important components of aquatic food webs by processing energy 

from aquatic plants (i.e., primary producers), zooplankton and benthic macroinvertebrate 

species (i.e., primary consumers), or detrivores. Fish also represent important prey species 

for piscivorous wildlife including reptiles, birds, and mammals. Fish species present in 

Sinclair and Dyes Inlets includes representatives of the benthivorous, omnivorous and 

piscivorous guilds. Common species are summarized in Table 4-1.  
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Birds. Birds likely to be found at the Site are grouped as primarily marine-dependent or 

terrestrial-predators. The primary terrestrial avian feeding guild at the Site is avian 

predators which includes robins and crows. Aquatic-dependent species guilds include 

piscivorous raptors and other shorebirds. Species common to Sinclair and Dyes Inlets 

include great blue heron, osprey (KiTSA, 2012), and sediment-probing birds such as the 

sandpiper (Buchanan, 2006). 

Mammals. Mammals common to the region and likely to be present at the Site include 

occasional coyotes, rabbits, squirrels, voles, shrews, mice, moles, and raccoons (KiTSA, 

2012). Mammals will be grouped into terrestrial and aquatic-dependent receptors for the 

ERA. Primary terrestrial mammal feeding guilds include herbivorous mammals, 

insectivorous mammals, omnivorous mammals, and carnivorous mammals. Aquatic-

dependent mammals common to the region and likely to be present at the Site for 

extended periods of time comprise members of the piscivorous feeding guild including 

Dall’s porpoise, harbor porpoise, California sea lion, harbor seal, northern sea lion, and 

river otter (KiTSA, 2012). Other marine mammals including several species of whales 

have been occasionally sighted near the Site, but at much lower frequencies. 

Representative preliminary receptors for the ERA were selected based on the following 

criteria: 

• Ecological relevance; 

• Potential levels of exposure to COPCs; 

• Social or economic importance; 

• Sensitivity to COPCs; and 

• Availability of sufficient natural history information to allow meaningful 

assessment of exposure and risk. 

Exposure pathways relevant to these representative species are presented in Figure 4-4 for 

aquatic (i.e., fish) and aquatic-dependent (e.g., heron and river otter) receptors and in 

Figure 4-5 for terrestrial receptors. 

Figure 4-4 shows the aquatic wildlife receptors with potentially complete exposure 

pathways: direct contact with and ingestion of sediment, porewater, and marine water; and 

consumption of benthic invertebrates, fish, and other potentially contaminated prey. The 

representative aquatic receptors listed in Figure 4-4 include the following: 

• Piscivorous Mammals (e.g., Harbor Seals). There is a potential for limited 

exposure of piscivorous mammals foraging at the Site. The harbor seal was 

selected to represent mammals with primarily aquatic diets feeding mostly on 

demersal and pelagic fish with some crustaceans and mollusks. Potentially 

complete exposures are associated primarily with consumption of aquatic biota 

and, to a lesser extent, with direct contact with and ingestion of sediment and 

marine surface water.  

• Piscivorous Raptors (e.g., Ospreys). There is a potential for limited exposure of 

piscivorous raptors foraging at the Site. The osprey represents birds that feed 

primarily on pelagic fish with some demersal fish. Potentially complete exposures 
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are associated primarily with consumption of aquatic biota and, to a lesser extent, 

with direct contact with and ingestion of marine surface water. 

• Shore Birds (e.g., Herons and Sandpipers). There is a potential for exposure of 

shore birds residing or foraging at the Site. The great blue heron represents birds 

that feed primarily on demersal fish with some pelagic fish and crustaceans. The 

spotted sandpiper represents shore birds that obtains much of their diet by probing 

or “mining” soft sediments along shorelines and that feed on aquatic worms, 

mollusks, and crustaceans. Potentially complete exposures are associated primarily 

with consumption of aquatic biota, direct contact and incidental ingestion of 

sediment, and, to a lesser extent, with direct contact with and ingestion of marine 

surface water. 

• Piscivorous Fishes (e.g., Rockfish). Piscivorous fishes feed on higher trophic 

level species and may be at increased risk from bioaccumulative COCs. Non-listed 

rockfish represent fish residing or foraging at the Site that may potentially be 

exposed to Site-related COCs primarily through consumption of fish and direct 

contact with marine surface water and sediment, incidental ingestion of marine 

surface water, and to a lesser extent, ingestion of sediment. 

• Omnivorous Fishes (e.g., Sculpins). Sculpin represent omnivorous fishes 

residing or foraging at the Site that may potentially be exposed to Site-related 

COCs primarily through consumption of aquatic biota, direct contact with 

sediments and marine surface water, incidental ingestion of marine surface water, 

and to a lesser extent, ingestion of sediment and consumption of other biota. 

• Benthivorous Fishes/Shellfish (e.g., Flatfish, Bivalves, and Crabs). 
Benthivorous fish/shellfish prey on infaunal and epibenthic organisms. English 

sole or other flatfish, and crabs represent benthivorous fishes/shellfish residing or 

foraging at the Site that may potentially be exposed to Site-related COCs primarily 

through consumption of biota and through direct contact with and ingestion of 

sediments and marine surface water, and to a lesser extent through consumption of 

other biota. 

• Benthic Invertebrates (e.g., Benthic Infauna Community). Benthic 

invertebrates residing at the Site may potentially be exposed to Site-related COCs 

through direct contact with and ingestion of sediments, porewater and marine 

surface water, and, to a lesser extent, through consumption of other biota. 

• Macrophytes (e.g., Algae and Kelp). Macrophytes residing at the Site may 

potentially be exposed to Site-related COCS through direct contact with sediment 

and porewater and marine surface water. 

The upland properties at the Site have historically been developed and used for industrial 

operations. However, portions of these properties include habitat that could be used by 

terrestrial ecological receptors. These areas primarily include the vegetated areas of the 

Former Ravine and the bank. Terrestrial ecological receptors with potentially complete 

exposure pathways are illustrated on Figure 4-5 and include the following: 

• Avian Predators (e.g., Robins). There is a potential for exposure of avian 

predators foraging or nesting at the Site. The robin represents birds that prey on 

soil invertebrates and, to a lesser degree, fruit. The primary exposure pathways 
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include the consumption of terrestrial biota and direct contact with and incidental 

ingestion of Site soil, and to a lesser extent, contact with and ingestion of on-Site 

surface water. 

• Carnivores (e.g., Coyotes). There is a potential for limited exposure of carnivores 

foraging at the Site. The coyote represents upper-trophic level mammals that prey 

primarily on small mammals and soil invertebrates. The primary exposure 

pathways for these receptors include the consumption of terrestrial biota and direct 

contact with and incidental ingestion of Site soil, and, to a lesser extent, contact 

with and ingestion of on-Site surface water. 

• Omnivores (e.g., Raccoons). There is a potential for limited exposure of 

omnivores foraging at the Site. The raccoon is a common, medium-sized, 

opportunistic feeder with a varied diet depending on season and location; the 

raccoon was selected to represent mammals feeding primarily on soil invertebrates 

and plants. The primary exposure pathways for these receptors include the 

consumption of terrestrial biota and direct contact with and incidental ingestion of 

Site soil and, to a lesser extent, contact with and ingestion of on-Site surface water. 

• Herbivores (e.g., Voles). There is a potential for exposure of herbivores residing 

at the Site. The vole is a common small mammal that consumes shoots, grasses, 

and bark and is prey for carnivorous mammals and birds. The vole represents 

mammals feeding solely on plants. The primary exposure pathways for these 

receptors include the consumption of terrestrial biota, direct contact with and 

incidental ingestion of Site soil, and, to a lesser extent, contact with and ingestion 

of on-Site surface water. 

• Insectivores (e.g., Shrews). There is a potential for exposure of insectivores 

residing on the Site. The shrew represents mammals feeding primarily on 

earthworms and other soil invertebrates. The primary exposure pathways for these 

receptors include the consumption of terrestrial biota, direct contact with and 

incidental ingestion of Site soil, and, to a lesser extent, contact with and ingestion 

of on-Site surface water. 

• Upland Vegetation. There is a potential that plants growing at the Site could be 

exposed to Site-related COCs in soil. The primary exposure pathways for plants is 

direct contact with Site-related COCs in the soil. 

• Soil Invertebrates. There is a potential for exposure of earthworms and other 

biota living at the Site. The primary exposure pathways for these receptors include 

direct contact and incidental ingestion of Site-related COCs in soil, consumption 

of terrestrial biota, and, to a lesser extent, contact with and ingestion of on-Site 

surface water. 

4.4 Preliminary Contaminants of Potential Concern 
This Section identifies preliminary COPCs based on: (1) contaminants typically associated 

with the former gas works process (carbureted water gas); (2) contaminants associated 

with other potential historical sources within the initial study area (ISA; see Section 5.1); 

(3) contaminants detected during previous Site investigations; and (4) other EPA 

contaminants of interest. The COPCs and (following completion of the baseline risk 

assessments) ultimately the COCs, that are determined to apply to the Site-related 
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decisions may include some, none, or all of the contaminants identified in this Section. 

The COCs that are ultimately determined to apply to the Site-related decisions will be 

established in the baseline risk assessments on the basis of data and information that are 

collected as part of the RI/FS process (Section 5.2.4).  

Contaminants typically associated with carbureted water-gas manufacturing processes 

include the following: 

• Light aromatic hydrocarbons, such as BTEX compounds; 

• Heavier aromatic hydrocarbons, including PAHs; 

• Other SVOCs, such as tar acids (e.g., phenol and cresols) and heterocyclic aromatics 

(e.g., carbazole and dibenzofuran); and 

• Cyanide and sulfides associated with spent purifier materials. 

Other historical processes with the potential for releases at the Site include petroleum 

transfer and storage, metal fabrication, and vehicle and equipment salvage and repair. 

Contaminants typically associated with these processes include solvents (VOCs), 

petroleum hydrocarbons (including BTEX and PAHs), and metals. 

Though there are no existing data indicating their presence at elevated concentrations, 

EPA has identified polychlorinated biphenyls (PCBs), pesticides and dioxins/furans as 

other contaminants of interest at the Site. PCBs are man-made organic chemicals, 

manufactured between 1929 and 1979, and used in industrial and commercial applications 

including electrical, heat transfer, and hydraulic equipment; in paints, plastics and rubber 

products; and in pigments and dyes. PCBs may still be present in products and materials 

that were manufactured before 1979, including electrical transformers and capacitors, 

fluorescent light ballasts, adhesives, oil-based paint and caulking. Pesticides are 

substances, or mixtures of substances, intended for preventing, destroying, repelling, or 

mitigating any living organisms (e.g. insects, mice, weeds, fungi, microorganisms) that 

occur where they are not wanted or that cause damage to crops, humans or other animals. 

The term pesticides applies to insecticides, herbicides, fungicides, and various other 

substances used to control pests. Dioxins/furans are a group of toxic chemical compounds 

that are created unintentionally as a result of human activities, such as production of 

herbicides, combustion processes (waste incineration or burning wood, coal or oil fuel), 

and chlorine bleaching of pulp and paper, as well as natural processes like forest fires 

(http://www.epa.gov/dioxin/learn-about-dioxin). 

The preliminary COPCs for the Site fall within the following groups of contaminants: 

• VOCs, as identified and quantified by EPA Method 8260C. 

• SVOCs, including carcinogenic- and non-carcinogenic PAHs, as identified and 

quantified by EPA Method 8270D/SIM. 

• Cyanide, as identified and quantified by EPA Method 9014. 

• Metals, as identified and quantified by EPA Methods 200.8/6010/6020/7471B/7196A. 

• PCBs, as identified and quantified by EPA Method 8082. Where PCB aroclors are 

detected by EPA Method 8082 in sediment, additional quantification for PCB 

congeners will be conducted by EPA Method 1668. 
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• Pesticides, as identified and quantified by EPA Method 8081B. 

• Dioxins/furans, as identified and quantified by EPA Method 1613. 

Table 4-3 lists the preliminary COPCs (hereafter referred to as the Site COPCs) and 

identifies the reason for inclusion, the potential sources of MGP-related contaminants, and 

the potential human health and environmental concerns related to each contaminant group.  

The scope of work for the RI will generally include analysis and reporting of the full 

standard list of contaminants for each analytical method listed above, and described in 

detail in the Upland SQAPP and Marine SQAPP (Appendices A and B, respectively).25  

The data collected during this first phase of work will be screened against initial PRGs. 

Based on the data gathered during the RI, the baseline risk assessments (to be prepared in 

parallel with the RI Report) will determine which of the Site COPCs presents an 

unacceptable risk and will be identified as COCs. COCs identified in the baseline risk 

assessments will then be carried forward into the FS for the evaluation of remedial 

options. 

 

                                                 
25 As described in Section 5.5, certain analyses may be excluded if field observations indicate high 

levels of contaminants (e.g., tar) that would cause analytical interferences for other compounds (e.g., 

pesticides), and a tiered approach to selecting samples for dioxin/furan analysis will be implemented. 
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5 Work Plan Rationale 

This Section describes the basis and approach for the RI data collection program. It 

includes the following information: 

• Description and basis for the initial study area (ISA) that is to be characterized 

during the RI (Section 5.1);  

• Summary of data needed to complete the RI and FS (Section 5.2);  

• Approach for completing the risk assessment (Section 5.3);  

• DQOs for collected data (Section 5.4);  

• The approach for filling data gaps (Section 5.5); and 

• Potential contingency studies that may be required after initial data collection has 

been completed (Section 5.6).  

Details of the specific sampling and analysis programs for the upland and marine areas are 

provided in the Upland and Marine SQAPPs (Appendices A and B).  

5.1 Initial Study Area  
The purpose of defining the ISA is to provide a focused area for sampling and analysis in 

the initial phase of the RI/FS (AOC, EPA, 2013a). The ISA is not intended to define the 

Site boundaries. The Statement of Work (SOW) for the AOC anticipates “the ISA will 

encompass the area of operation of a former manufactured gas plant (MGP)…, including 

the area where contaminants from the area of operation have come to be located, which 

includes upland, beach and sediments.” The ISA has been developed according to the 

guidelines established by the SOW and includes an upland portion and a sediment portion. 

The rationale for the upland and sediment portions of the ISA is explained further in the 

following Sections. 

5.1.1 Upland Initial Study Area 

The upland portion of the ISA (Figure 5-1) includes the Former Gas Works Property and 

portions of neighboring properties where gas works operations, including byproduct 

storage and disposal, are documented or suspected to have occurred. This includes the 

northern portion of the Penn Plaza Property where a drip tank was located and the eastern 

portion of the Sesko Property where materials from the former gas works process may 

have been placed in the Former Ravine. The upland portion of the ISA also includes areas 

where contamination associated with operations other than the former gas works could 

potentially be commingled with contamination from the gas works. These non-gas-works 

operations include the former Lent’s bulk petroleum storage tank farm on the Sesko 

Property, petroleum pipelines located in the northern portion of the Penn Plaza Property 

and the Sesko Property, and various light industrial operations on the McConkey and Penn 

Plaza Properties. 
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Consistent with the SOW, the proposed ISA encompasses all upland areas where 

contaminants associated with the former gas works are likely to be located. The existing 

data collected from areas near the boundaries of the ISA suggest that contamination 

associated with the former gas works may not extend beyond the ISA. More data are 

needed to determine if this is the case. The existing data include the results of soil and 

groundwater sampling from well MW-1 on the Penn Plaza Property, borings MP03 and 

MP02 within Thompson Drive, borings SP01 and SP02 on the Sesko Property, and 

explorations associated with the Former SC Fuels Property to the east of the ISA.  

The first phase of the RI will characterize the nature and extent of contamination within 

the ISA and assess the subsurface characteristics that may influence the migration of 

contaminants. These data will be used to determine where additional investigation may be 

warranted. Investigations outside of the ISA, if needed, would then be specifically 

designed and implemented to focus on the characterization of identified issues. 

5.1.2 Sediment Initial Study Area 

The sediment portion of the proposed ISA (Figure 5-2) comprises intertidal and subtidal 

areas in the general vicinity of the Former Gas Works Property. The sediment portion of 

the ISA is described as follows:  

• Historical potential source areas associated with the former gas works (including the 

Former Gas Works Dock and the former drainage line) have been included. 

• All beach sediments adjacent to the Former Gas Works Property that exhibited 

elevated PAH concentrations during the 2013 TCRA have been included. 

• The offshore boundary of the ISA extends out past midchannel in the Port Washington 

Narrows, well past the bathymetric low point in the channel. This addresses potential 

migration pathways associated with groundwater and/or NAPL migration and those 

associated with potential sediment transport.  

• The eastern and western boundaries of the ISA extend between 500 and 1,000 feet in 

an east-west direction from the Former Gas Works Property, allowing documentation 

of the potential transport of sediments that may have resulted from the east-west tidal 

currents within the Port Washington Narrows.  

The sediment portion of the ISA includes multiple potential sources that are unassociated 

with historical activities on the Former Gas Works Property: multiple historical petroleum 

transfer docks, multiple stormwater and CSO outfalls, and the Port Washington Marina.  

As part of the RI/FS activities related to sediments, there is a need to understand sediment 

transport processes that may affect either current or future Site conditions. Therefore, 

sampling activities for sediments and surface water will not be exclusively confined to the 

ISA. Some sampling during the RI/FS will occur outside the sediment portion of the ISA. 

However, the investigation and remediation of non-Site-related contaminant sources that 

are located outside the ISA is not an objective of this RI/FS. 

5.2 Data Needs 
The data needs have been identified through the RI/FS scoping process and development 

of the Scoping Memorandum (Aspect and Anchor QEA, 2015). This Section discusses the 
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data needs that affect all components of the RI/FS process. The general data needs, 

specific data gaps, and planned RI data collection methods for the upland and marine 

portions of the Site are summarized in Tables 5-1 and 5-2, respectively. The general 

approach for addressing the data needs is summarized in Section 5.5.  

5.2.1 Upland Data Needs  

5.2.1.1 Site Physical Characteristics 

Characterization of the physical properties of the soil is necessary to evaluate the 

contaminant migration pathways and the remedial options. Soil samples will be collected 

from all typical lithologic units, as feasible, for physical characterization to include grain 

size, density, moisture content, and organic carbon content.  

The data needs associated with the hydrogeology of the Site include data to define aquifer 

and aquitard units across the Site, evaluate the hydraulic conductivity of aquifer units, and 

understand the influence of tidally influenced surface water on groundwater flow and 

contaminant transport from the Site. The installation and sampling of groundwater 

monitoring wells is needed to provide these physical data, as well as samples to define the 

extent of groundwater contamination. The distribution of groundwater contaminants is 

associated with groundwater flow, which may be affected by seasonal variations in 

groundwater levels due to precipitation, as well as interaction with surface water. The 

information needed to satisfy these data needs will be obtained by sampling groundwater 

for chemical and geochemical parameters, logging geologic information, measuring static 

and transient water levels, and performing aquifer testing. 

5.2.1.2 Nature and Extent of Contamination 

A primary objective of the RI is to delineate the nature and distribution of contamination 

in the potentially affected media at the Site, which include soil, groundwater, air, surface 

water, and sediment. Samples of each potentially affected medium will be collected for 

chemical analysis of the Site COPCs throughout the RI process.  

Also important in understanding the nature and extent of contamination is to identify and 

delineate contaminant source materials such as NAPL. As described in Section 3.7.1, 

NAPL has been observed in Site soil. Based on historical Site use, both LNAPL (density 

is less than that of water) and DNAPL (density is greater than that of water) may be 

present. If there is sufficient volume and the soil is sufficiently permeable, both LNAPL 

and DNAPL will migrate downward via gravity flow through the soil. Because it is less 

dense than water, LNAPL will begin to migrate laterally when it encounters groundwater, 

primarily in the direction of groundwater flow. DNAPL is denser than water and will 

continue to sink below the water table. As it migrates downward, both in the vadose zone 

and through the water-bearing zone, NAPL leaves behind a residual coating of product on 

the soil grains, which can be used as an indicator of the potential presence of NAPL.  

DNAPL will continue to migrate downward via gravity flow until the available volume of 

mobile DNAPL has been depleted or until a soil layer with lower permeability is 

encountered. DNAPL may collect in pools on top of low-permeability layers and migrate 

laterally through seams of higher permeability soil. Downward vertical migration of 

DNAPL below the water table can also be slowed or eliminated by an upward hydraulic 
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gradient. Along with the evaluation of the presence of NAPL, the geologic and 

hydrogeologic conditions at the Site will be characterized as part of the evaluation of 

potential NAPL mobility. 

Because NAPL is a hazardous substance, but also a potential source of contaminants to 

other media, the characterization of the presence, nature, and extent of NAPL will be 

another primary objective of the RI. The data needs associated with NAPL include 

investigation to identify its presence, collection of data to delineate its lateral and vertical 

extent in the subsurface, and laboratory testing to evaluate its composition and mobility. 

The information needed to satisfy these data needs will be obtained by field screening soil, 

gauging monitoring wells for the presence of NAPL, evaluating chemical data from soil, 

groundwater, and sediment for indications of NAPL presence26, and, if feasible, collecting 

NAPL samples for physical and chemical testing. 

 

5.2.1.3 Contaminant Fate and Transport 

Contaminants present in Site media may migrate from one location to another via the fluid 

flow processes of advection or diffusion, transfer between media via partitioning 

mechanisms, and attenuate as the result of physical, chemical, or biological processes. 

Contaminants can also be transformed into different chemicals or destroyed by biological 

or chemical reactions. Understanding contaminant migration and transformation across the 

Site is important for evaluating potential exposure pathways, anticipating how the nature 

and extent of contamination may change over time, and evaluating the potential 

effectiveness of remedial actions, including estimating the restoration time frame. The 

potential contaminant migration pathways and transformation processes are described in 

detail in Section 4.2.  

To evaluate fate and transport of upland contaminants, it will be necessary to collect data 

to evaluate potential medium-to-medium migration pathways and NAPL migration 

pathways (Table 5-1). The data needs associated with the evaluation of upland 

contaminant fate and transport include data to define the physical characteristics of soil 

and NAPL, define the physical characteristics of aquifers and aquitards, evaluate natural 

attenuation and degradation of contaminants in soil and groundwater, and evaluate 

groundwater chemical data to assess spatial and temporal trends. Information obtained to 

determine the physical characteristics of the Site (Section 5.2.1) and the nature and extent 

of contamination (Section 5.2.2) will be used to evaluate contaminant fate and transport. 

The additional information needed to satisfy these data needs will be obtained by the 

collection and analysis of groundwater samples for specific indicators of natural 

attenuation or degradation of contaminants, including geochemical indicators of 

contaminant degradation and the evaluation of groundwater data for changes in 

contaminant concentrations along a chemical flow path or over time.  

                                                 
26 Concentrations of hydrocarbons in soil greater than 10,000 mg/kg generally indicate the potential 

presence of tar or NAPL (Cohen and Mercer, 1993). The detection of benzene, naphthalene, or PAHs in 

groundwater at a concentration greater than 10 percent of each contaminants’ solubility suggests that 

NAPL may be present at or upgradient of that location. 
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Data collected to inform the evaluation of contaminant transport within and between 

environmental media and evaluate potential mechanisms for contaminant attenuation 

include:  

• Physical soil characteristics, including soil type, grain size, density, and TOC 

content, to support the analysis of migration pathways including the potential for 

contaminants to leach from soil into groundwater and to sorb to soil from 

groundwater.  

• Hydraulic characteristics, including hydraulic conductivity, groundwater gradients, 

and tidal influences, to evaluate groundwater flow and associated contaminant 

transport.  

• Groundwater geochemical data, including dissolved organic carbon, nitrate, nitrite, 

sulfate, sulfide, ferrous iron, dissolved manganese, alkalinity, pH, dissolved 

oxygen and oxidation-reduction potential, to evaluate natural attenuation and 

biological and chemical degradation of contaminants.  

Geochemical data and the change in chemical concentrations along groundwater flow 

paths may be used for qualitative evaluations of the occurrence of contaminant 

degradation or for qualitative evaluations in conjunction with contaminant fate-and-

transport groundwater models.  

Temporal data collected at a Site well network will be used to assess seasonal trends (e.g., 

by looking at fluctuations during quarterly sampling events) in contaminant transport and 

longer-term trends to assess whether contaminant plumes are stable, expanding, or 

shrinking. 

Soil and groundwater chemical data, along with physical characteristics, will be used to 

evaluate potential migration pathways to soil vapor and indoor air. The potential for vapor 

intrusion will be assessed in accordance with guidance (EPA, 2015) and may include 

vapor intrusion modeling (e.g., the Johnson-Ettinger model) to assess potential impacts 

under current or future uses. Potential additional soil vapor or indoor air studies are 

discussed in Section 5.6. 

 

5.2.1.4 Risk Assessment 

The data needs for the risk assessment generally overlap those for the RI and FS. Specific 

types of information required to support the development of a baseline human health risk 

assessment (HHRA) and a baseline ERA for the upland areas include the following:  

• Conduct supplemental testing within the upland portion of the ISA to finalize the 

list of Site COPCs for the upland area. 

• Determine the nature and extent of contamination in surface soil and subsurface 

soil to assess risks for human and ecological receptors. 
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• Develop sufficient data to estimate potential risks related to the effect of 

contaminant vapor on indoor air quality, including shallow subsurface soil and/or 

groundwater quality data or soil vapor data. 

• Determine the nature and extent of contamination in groundwater to assess risks 

for human and ecological receptors. 

 

5.2.2 Marine Data Needs  

5.2.2.1 Site Physical Characteristics 

To evaluate physical forces and overall geologic formations in the sediment portion of the 

ISA and the adjacent portions of the Port Washington Narrows, evaluations of current 

velocity, and sediment substrate studies by means of a towed video camera are needed. 

Current velocity will be measured at two depth profiles (near-bottom and mid-channel) 

along each transect and will be used to indicate potential impacts of current velocity on 

sediment stability within the ISA and the Port Washington Narrows. Sediment grain size 

results will be used in conjunction with modeled wind/wave and measured tidal current 

velocities to evaluate intertidal and subtidal sediment transport processes in the Port 

Washington Narrows.  

Similarly, towed-camera surveys will be conducted to document the sediment substrate 

type, natural, and anthropogenic features in perpendicular and parallel transects in the 

vicinity of the sediment ISA and the adjacent Port Washington Narrows.  

5.2.2.2 Nature and Extent of Contamination 

A primary objective of the RI is to delineate the nature and lateral/vertical distributions of 

contamination in the surface water and sediment. Samples of each potentially affected 

medium will be collected for chemical analysis of the Site COPCs27 throughout the RI 

process.  

Because NAPL is a hazardous substance, but also a potential source of contaminants to 

other media, the characterization of the presence, nature, and extent of NAPL will be 

another primary objective of the RI. The data needs associated with NAPL include 

investigation to identify its presence, collection of data to delineate its lateral and vertical 

extent in the subsurface, and laboratory testing to evaluate its composition and mobility.  

5.2.2.3 Contaminant Fate and Transport 

To evaluate fate and transport of marine contaminants, it will be necessary to collect data 

to evaluate medium-to-medium migration pathways and NAPL migration pathways. These 

data needs will be satisfied by an evaluation of surface sediments, surface sediment 

porewater, subsurface sediments, surface water, and physical characteristics of sediments. 

In addition, data are needed to characterize the physical mechanisms of transport within 

                                                 
27 Analysis of sediment samples will include tiered approaches for VOCs, PCB congeners, and 

dioxin/furans as described in the Marine SQAPP (Appendix B, Section 3.1.3).  Surface water samples 

will be analyzed for all Site COPCs, except for dioxins/furans. 
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the Port Washington Narrows to determine potential transport through surface water, 

sediment littoral drift, and sediment bed load mobility. 

5.2.2.4 Risk Assessment 

The data needs for the risk assessment generally overlap those for the RI and FS. Specific 

types of information required to support the development of a baseline human health risk 

assessment (HHRA) and a baseline ERA for the marine areas include the following:  

• Conduct supplemental testing within historical source areas to confirm the list of 

Site COPCs for the marine investigation. 

• Determine the nature and extent of Site-associated PAH contamination in surface 

sediments.  

• Evaluate potential PAH contamination in surface water within the marine portion 

of the ISA. 

• Determine the nature and extent of Site-associated PAH contamination in 

subsurface sediments in the beach area for use in evaluating potential risks for 

beach construction workers. 

• Assess the partitioning behavior of PAHs in surface sediment using solid-phase 

microextraction (SPME) to inform whether literature-based partitioning estimates 

provide a reasonable basis for estimating bioavailability, or whether additional 

data are needed to perform the risk assessment.  

• Where warranted following initial data collection and in consultation with EPA 

and the Tribe, implement contingent bioassay testing and/or sediment porewater 

testing to augment sediment and porewater data and evaluate potential impacts on 

benthic infaunal communities. 

•  Following initial data collection and in consultation with EPA and the Tribe, 

implement tissue testing of selected species for development of exposure point 

concentrations and evaluation of potential risk from aquatic species that are 

harvested by seafood consumers or that serve as prey for high trophic level 

ecological receptors. 

• Use video surveys to augment available literature regarding the aquatic species 

that may use the Site and vicinity. 

• Use beach surveys to assess the presence of shellfish resources potentially subject 

to harvest activities in beach areas near the Site. 

Section 5.3 describes how each of the data collection activities will be used in support of 

the risk assessment activities.  
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5.2.3 COC Identification 

The scope of work for the RI/FS will include collection and analysis of samples for Site 

COPCs and contaminants of interest (see Section 4.4) to support the identification of Site 

COCs, which are those contaminants identified to be present at concentrations that pose a 

potential risk to human health or the environment in media for which there is a potential 

complete exposure pathway. The final COCs will be defined based on the results of the 

baseline risk assessments (Section 5.3). The basis for eliminating a contaminant or 

contaminant group as a COPC include the following: 

• The contaminant is a naturally occurring compound and is detected within the range of 

a documented natural background concentration. 

• The contaminant is not identified as a COC in the baseline human health or ecological 

risk assessments (see Section 5.3).  

5.3 Risk Assessment Approach and Methodology  
Consistent with the AOC, a baseline ERA and HHRA will be performed to support the 

RI/FS decision-making. The baseline risk assessments will be completed in parallel with 

the preparation of the Draft RI Report. While the initial phase of investigation is being 

completed, ongoing consultation with the EPA and the Tribe will be conducted to identify 

risk-based PRGs for seafood consumption. The seafood consumption-based PRGs will be 

included in the Risk Assessment Technical Memorandum. The Risk Assessment 

Technical Memorandum will identity any data gaps and the means by which they should 

be addressed (e.g., seafood tissue sampling, additional soil, or sediment testing).  

The data collection activities associated with the risk assessment will be conducted as part 

of the Site characterization activities. The planned data collection activities will address 

the data needs for completion of the risk assessment for all receptors and exposure 

scenarios identified in Section 4.3.  

The specific risk assessment plan for the HHRA is presented in Table 5-3. The risk 

assessment plan for the baseline ERA is presented in Tables 5-4 and 5-5. The tables 

provide the following information: 

• The receptor to be evaluated; 

• The evaluation framework to be used to estimate potential risks for that receptor 

under the specific exposure scenario; 

• The RI data that will be used in support of the risk assessment for the specific 

exposure scenario; and 

• The endpoint and interpretive framework to be used to quantify potential risks. 

5.3.1 Risk Assessment Technical Memorandum 

An interim deliverable, the Risk Assessment Technical Memorandum, will be used to 

document the preliminary screening of the collected RI data and provide a detailed 

description of the methods to be used for the baseline risk assessments. The Risk 
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Assessment Technical Memorandum will define the scope and methods for tissue testing 

required to complete the Baseline Risk Assessments. The Risk Assessment Technical 

Memorandum will be prepared in conjunction with the Phase 1 Data Report, 28 which is 

discussed further in Section 6.3. Risk-based PRGs for seafood consumption will be 

developed in consultation with the EPA and the Tribe.  

The Risk Assessment Technical Memorandum will provide the following information 

identified in Tables 5-3, 5-4, and 5-5: 

• The specific data to be used for the evaluation of each exposure scenario; 

• Results of preliminary data screenings;  

• Statistical approaches (where applicable) to be used to estimate exposure point 

concentrations for each exposure scenario; 

• Description of any models or calculations to be used to estimate exposures, 

including the following: 

o Methods used to estimate soil vapor and indoor air quality from soil and 

groundwater data; 

o Source of any biota-sediment accumulation factors to be used to estimate 

the bioaccumulation of sediment contaminants in aquatic species;  

o Partitioning coefficient values used to estimate porewater quality from 

bulk sediment data;  

o Models and parameters used to estimate the total daily intake of 

contaminants for each receptor; and 

o The rationale for seafood consumption rates used for fish and shellfish 

consumption exposure scenarios, as developed in consultation with EPA 

and the Tribe.  

• Applicable toxicity information and exposure parameters; and 

• Current screening levels, benchmarks, and toxicity reference values to be used in 

the ERA and HHRA.   

• Method used to identify Site COPCs retained for the HHRA and ERA. 

The Risk Assessment Technical Memorandum will also identify data gaps and contingent 

testing activities (where applicable) to be implemented in support of the risk assessment. 

The data gap identification will include the environmental media (e.g., soil, sediment, 

tissue) and COPC/COPC group where data are insufficient to prepare the ERA or HHRA. 

Any proposed testing activities will be documented in an addendum to this Work Plan in 

accordance with the AOC (see Section 6.2). 

                                                 
28 In the AOC, this report is also called the RI/FS Data Report. 
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5.3.2 Human Health Risk Assessment  

The HHRA methodology will be based on national and regional guidance designated by 

EPA, including, but not limited to, the following:  

• Risk Assessment Guidance for Superfund (RAGS), Volume I: Human Health 

Evaluation Manual, Parts A through F (EPA, 1989); 

• Interim Guidance: Developing Risk Based Clean-up Levels at Resource 

Conservation and Recovery Act Sites in Region 10 (EPA, 1998a); 

• Risk Assessment Guidance for Superfund, Volume I: Human Health Evaluation 

Manual (Part E, Supplemental Guidance for Dermal Risk Assessment, Final) 

(EPA, 2004); 

• Risk Assessment Guidance for Superfund, Volume I: Human Health Evaluation 

Manual (Part F, Supplemental Guidance for Inhalation Risk Assessment) (EPA, 

2009); 

• Human Health Evaluation Manual, Supplemental Guidance: Update of Standard 

Default Exposure Factors (EPA, 2014); 

• The Exposure Factors Handbook (EPA, 2011); and 

• The Framework for Selecting and Using Tribal Fish and Shellfish Consumption 

Rates for Risk-Based Decision Making at CERCLA and RCRA Cleanup Sites in 

Puget Sound and the Strait of Georgia (EPA, 2007).  

Toxicity data will be developed on the basis of the EPA hierarchy of human health 

toxicity values (EPA, 2003). Any updates to the above sources will be documented in the 

Risk Assessment Technical Memorandum.  

The Draft Baseline HHRA Report will be submitted to EPA 180 days after the receipt of 

validated data from samples collected during the Site characterization activities. The Final 

Baseline HHRA Report will be included in the Final RI Report.  

5.3.3 Ecological Risk Assessment  

The ERA methodology will address both terrestrial and aquatic ecological exposures for 

the receptors identified in Section 4.3. The ERA methodology will be based on EPA 

guidance, including, but not limited to, the following:  

• Ecological Risk Assessment for Superfund: Process for Designing and Conducting 

Ecological Risk Assessments, (EPA, 1997a)  

• Guidelines for Ecological Risk Assessment (EPA, 1998b); relevant and 

appropriate updated EPA guidance material (e.g., EPA’s Eco Updates) 

• EPA Region 10 Supplemental Ecological Risk Assessment Guidance for 

Superfund (EPA, 1997b). 
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Toxicity data will be developed in accordance with EPA guidance (e.g., EcoSSLs) and 

databases (e.g., Ecotox), peer-reviewed scientific literature, and recent EPA-approved risk 

assessments. Any updates to the above sources will be documented in the Risk 

Assessment Technical Memorandum. 

The Draft Baseline ERA Report will be submitted to EPA 180 days after the receipt of 

validated data from samples collected during the Site characterization activities. The Final 

Baseline ERA Report will be included in the Final RI Report. 

5.4 Data Quality Objectives 
The data needs for the RI/FS have been developed through a methodical planning process 

to ensure appropriate sampling, analyses, and data evaluations are conducted to meet the 

RI/FS objectives. EPA’s Guidance on Systematic Planning Using the Data Quality 

Objective Process (EPA, 2006) was used to acquire the necessary data to develop the 

RI/FS, through a process called Data Quality Objectives (DQO). The seven-step DQO 

process is a tool to determine the type, quantity, and quality of data necessary for any 

subject analysis. The seven steps are: 

1. State the problem; 

2. Identify the Goal of the Study; 

3. Identify Information Inputs; 

4. Define the Boundaries of the Study; 

5. Develop the Analytic Approach; 

6. Specify Performance or Acceptance Criteria; and 

7. Develop the Plan for Obtaining the Data. 

DQOs were developed to address the data needs summarized in Tables 5-1 and 5-2. The 

following 10 DQOs have been identified to complete the RI/FS: 

1. Contamination in Soil and Groundwater (Table 5-6) 

2. Source of Contamination (Upland) (Table 5-7) 

3. Site Physical Characteristics (Table 5-8) 

4. NAPL Characterization (Table 5-9) 

5. Contaminant Fate and Transport (Table 5-10) 

6. Habitat and Intertidal Shellfish Surveys (Table 5-11) 

7. Contamination of Surface Sediment (Table 5-12) 

8. Contamination of Subsurface Sediment (Table 5-13) 

9. Contamination of Surface Water (Table 5-14) 

10. Marine Area Current and Sediment Transport Processes (Table 5-15) 
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These DQOs are summarized in Tables 5-6 through 5-15, and are further detailed in 

Section 5.5. The characterization approach to fulfill these DQOs is described in the 

following Sections. 

5.5 Remedial Investigation Approach 
This Section presents the general approach for characterizing the Site and addressing data 

gaps related to the upland and marine portions of the Site. The CSM will be continuously 

updated as data is collected and evaluated to modify sampling locations and approaches to 

meet the objectives of each phase of the investigation. Specific sampling and analysis 

details including preliminary exploration locations, sampling and analysis rationale, and 

field procedures are provided in the Upland SQAPP (Appendix A) and Marine SQAPP 

(Appendix B). 

5.5.1 Upland Investigation  

The upland investigation will be conducted sequentially to adaptively manage the scope of 

work to address specific objectives. The investigation will start with evaluating potential 

sources and work its way out from those sources to determine the nature and extent of 

contamination at the Site. The upland RI activities will consist of five general phases of 

work, as follows:  

1. Geophysical Investigation.  

2. Source Characterization.  

3. Source Areas Investigation.  

4. Outside Source Areas Investigation. 

5. Groundwater Testing and Monitoring. 

Data gathered during each step of the field investigation will be used to guide subsequent 

data collection. 

A detailed scope of work, including objectives, approach, and proposed explorations, for 

performance of the Geophysical Investigation and the Source Characterization is provided 

in the following sections. These two components will be sequenced so that the results of 

the Geophysical Investigation can be reviewed before the Source Characterization to 

determine whether additions or modifications to the scope of work are warranted.  

The objectives and approach for the Source Areas Investigation and the Outside Source 

Areas Investigation are also discussed in the following sections. These include a rationale 

for determining exploration methods, locations, and other details, such as depth and 

sampling intervals. Some details, such as the number, location, and depth of explorations, 

will be determined based on the results of the preceding steps.  

This Work Plan is designed to provide sufficient detail to enable decision-making by the 

project team in the field, to streamline the investigation program. Key decision points or 

unanticipated conditions that would require consultation with EPA for resolution are 

identified. A field communication plan to ensure that field activities and data are 

communicated to the Cascade and EPA project teams in a timely manner is included in 

Appendix A and summarized in Section 9.2. 
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Depending on the results of the upland investigation, contingent investigations or studies 

that would require an addendum or addenda to this Work Plan may be warranted. Some 

potential contingent investigations are described in Section 5.6. The process for planning 

and reporting on additional phases of investigation work is described in Section 6.2. 

5.5.1.1 Geophysical Investigation  

The Geophysical Investigation will consist of geophysical and utility surveys to provide 

preliminary information regarding subsurface conditions. The primary objective of the 

Geophysical Investigation is to evaluate the former gas works operations area and the 

Former Ravine for potential buried structures (i.e., piping, tanks and equipment 

foundations) or anomalous ground conditions that may indicate historical use of the 

subsurface (i.e., covered and filled pits) or fill material. The surveys will also be used to 

identify active storm drain lines or other existing utilities. The results of the surveys will 

be used to identify potential sources for further assessment in the Source Characterization, 

and to determine if adjustments to the Source Characterization, such as moving or adding 

explorations to investigate observed anomalies, are warranted.  

The geophysical surveys, including the field data collection and interpretation, will be 

completed by hydroGEOPHYSICS, Inc. Three separate geophysical surveys will be 

conducted successively, as described below, to meet different objectives in different areas 

of the Site. 

5.5.1.1.1 Electromagnetic Induction (EM) Survey.  

The objective of the EM survey is to identify subsurface metallic objects, variations in soil 

moisture content that may indicate shallow subsurface filled pits or trenches, and to 

identify areas where shallow subsurface fluid or contaminant has pooled. Electromagnetic 

field data are collected using portable ground conductivity instrumentation. A transmitting 

coil induces an electromagnetic field and a receiving coil at a fixed separate distance 

measures the amplitudes of the in-phase and quadrature components of the 

electromagnetic field. The in-phase component is most sensitive to metallic objects. The 

quadrature (also referred to as conductivity) component is sensitive to soil condition 

variations. High density EM data covering large areas can be collected within a short time 

period and readily processed and visualized for quick interpretation. Depending on 

subsurface conditions, EM data can evaluate conditions up to 15 feet below ground 

surface.  

The EM survey area includes the entirety of the upland portion of the ISA except for the 

Shoreline fill area, where the character of the slope prevents safe data collection, and the 

nearshore section of the marine portion of the ISA, as depicted on Figure 5-3. 

Electromagnetic induction data will be acquired along parallel survey lines over the survey 

area at a line spacing of approximately 3 feet, varied as necessary based on accessibility. 

EM data will not be collected where buildings or immobile metallic objects are located at 

the ground surface because of potential electromagnetic interference. The EM data is 

expected to be collected within one day and can typically be processed and visualized 

overnight to allow for an evaluation of the findings and refinement of the approach for the 

ground penetrating radar (GPR) survey.  
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5.5.1.1.2 Ground Penetrating Radar Survey 

The GPR survey will provide targeted, high resolution characterization of the location, 

size and dimensions of subsurface metallic objects on the McConkey Property identified 

during the EM survey. In addition, the GPR survey will evaluate the McConkey Property 

for non-metallic subsurface infrastructure and variations in subsurface conditions that may 

be indicative of covered and filled pits or limits of fill material. The GPR survey will only 

be completed on the McConkey Property because of uneven or poorly accessible ground 

surface conditions on other portions of the Site that prevent GPR equipment mobilization.  

GPR data will be collected along orthogonally arranged lines at a distance of 

approximately 6-feet over areas of interest identified in the EM survey, with a maximum 

survey area of the entire paved or bare and accessible portions of the McConkey Property 

(Figure 5-3). The data will be collected using a Sensors and Software Noggin 250 

Smartcard, which includes a 250 MHz shielded antenna, with a maximum depth of 

penetration of 8 to 10 feet depending on soil conductivity. GPR data will be filtered and 

processed by the geophysical consultant in the office using software to reduce noise within 

the data while drawing out GPR targets and identifying the location and depth of any GPR 

targets detected.  

5.5.1.1.3 Electrical Resistivity Survey 

The electrical resistivity (ER) survey will be used to provide high resolution, 2-

dimentional cross-sections through the subsurface of the Former Ravine to determine the 

lateral limits and depth of fill material. The ER technique is assumed to be well suited to 

meet this objective based on the anticipated contrast in electrical properties between the 

fill material and the native lithology.  

The ER survey will be performed using a SuperstingTM R8 multichannel electrical 

resistivity system and 18-inch long electrodes, installed 8- to 10- inches into the ground, 

on 2-foot spacing along three transects across the Former Ravine (Figure 5-3). This will 

provide high resolution imaging and an expected depth of investigation of approximately 

30 feet.  

5.5.1.2 Source Characterization  

The objective of the Source Characterization is to identify, delineate and characterize 

sources at the Site. A ‘source’ is defined as media that exhibits gross contamination such 

as tar or NAPL; materials coated by, or saturated with, NAPL; or other MGP-related 

feedstocks or byproducts such as ash, slag, or purifier waste. Field observations that may 

indicate source material are identified in Appendix A. 

The specific objectives of the Source Characterization are to: 

• Identify and delineate subsurface features (such as tanks, sumps, and piping) that may 

be associated with sources; 

• Identify and evaluate sources at the Site;  

• Delineate the lateral and vertical extent of sources; and 

• Identify the Site COPCs associated with each source. 

The scope of work for the Source Characterization has been developed based on what is 

currently known about the Site and its operational history, and does not include any 
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planned explorations on the eastern side of the Sesko Property or around the southwest 

corner of the upland ISA because there are no known or suspected historical sources 

located in these areas29. However, if the geophysical surveys identify any subsurface 

anomalies warranting investigation in these areas, additional explorations will be added to 

the Source Characterization. Results of the Geophysical Investigation and proposed 

modifications to the Source Characterization will be reviewed with EPA prior to 

conducting the Source Characterization. 

This section is organized as follows: 

• Characterization Methods and Process 

• Exploration Locations 

• Sample Collection and Analysis 

5.5.1.2.1 Source Characterization Methods and Process 

In shallow soils, test pits and trenches are likely to be more effective than borings at 

evaluating the presence and characteristics of sources because of the ability to make more 

extensive observations. Direct-push probes will be used in areas where test pits and 

trenches are impracticable (e.g., beneath or adjacent30 to structures) and may be used to 

vertically delineate sources at depths beyond what is achievable with test pits or trenches. 

However, because of the density of native glacial soils beneath the former gas works 

operations area and the suspected presence of buried debris in the Former Ravine, the 

practical depth of direct-push soil borings at the Site is expected to also be limited to 

relatively shallow soils. Deeper borings, if needed to characterize or delineate sources, 

would be advanced using hollow-stem auger or sonic drilling methods31. 

The process for identifying, characterizing, and delineating suspected sources using 

trenches is as follows: 

1. Excavate a trench to observe subsurface conditions in the vicinity of the suspected 

source. The trenches will be aligned to provide the highest probability of 

encountering a source, if present, based on available historical information.  

2. If a subsurface feature representing a potential source (e.g., sump, tank or pipe) is 

observed, the extent of the feature will be determined through excavation to 

identify the limits of the feature as practicable32.  

                                                 
29 There is the potential for unknown sources to be present that may not be identified by geophysical 

methods. The Outside Source Areas Investigation (Section 5.5.1.4) will provide additional exploration 

of areas outside of known source areas. 
30 Trenches generally will not be excavated at locations and depths that would result in greater than a 

1.5:1 H:V slope from building foundations. 
31 Source Characterization activities will be scheduled and sequenced to minimize delays in mobilizing 

additional equipment to the Site if needed. For instance, a sonic drill rig may be contingently scheduled 

in advance to follow direct-push borings. If a direct-push boring reaches refusal, Source 

Characterization explorations (i.e., trenches or direct-push borings) in other areas of the Site may be 

advanced pending mobilization of larger equipment. 
32 Shallow historic/abandoned piping may be excavated and removed, if practicable and necessary to 

meet the objectives of the Source Characterization. The removal of piping will be completed through 
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3. If a source is observed:  

a. The trench will be extended to determine the lateral extent and dimensions 

of the source as practicable, in the same manner as the investigation into 

the extent of a subsurface feature described above. Where trenching cannot 

define the extent of a source, other methods of investigation will be used to 

meet the objectives. 

b. At the location where the source is strongest (i.e., more extensive or more 

highly contaminated), a cross-trench (approximately perpendicular to the 

original trench) will be excavated to determine the lateral extent and 

dimensions of the source.  

c. Once identified and delineated laterally, the vertical extent of each source 

or source area will be determined by advancing at least two soil borings 

immediately adjacent to the source/source area33. 

4. The source will be considered delineated when field observations no longer 

indicate gross visible contamination, strong odors, or significantly elevated PID 

readings, as determined and documented by the field lead. 

At locations or depths where trenches are not feasible, direct-push borings with continuous 

core soil samples will be used to determine the presence of source material and delineate 

the lateral and vertical extent of sources. If source material is observed at a boring, step-

out borings in opposite directions at 20-foot intervals will be advanced. Similar to 

trenches, a cross-transect of borings at 20-foot intervals will be advanced at the location 

where the source is strongest, based on field observations. 

If explorations onto adjacent street rights-of-way or properties are needed, approval by the 

property owners (e.g., via an access agreement or street-use permit) will be sought. If 

further investigation into piping location is warranted beyond practicable excavation 

limits, other methods may be employed to meet the investigation objectives (i.e. utility 

location, GPR surveys, etc.). If piping remains in place beyond the feasible extent of 

removal, the end will be capped and sealed, and the GPS coordinates of its location will be 

recorded for future reference. If the origin of the piping remains unclear at the limits of 

feasible removal, a camera survey or further geophysical survey may be conducted in an 

attempt to identify its origin and historic use. 

Source Characterization explorations will be completed through fill materials and into 

native soils, where practicable. Soil borings completed to delineate the vertical extent of 

each source or source area will be advanced to 16 feet below ground surface or to 6 feet 

                                                 
excavation and removal from the ground to a practicable extent, which may correspond to subsurface 

limitations (e.g. a building foundation), an aboveground structure, property boundaries beyond which 

excavation work may require street use permits or approvals of adjacent property owners, a depth 

beyond which an exploration excavation is no longer feasible without structural support or shoring, or 

other practicable limits. The pipe will be capped or plugged at the practicable limits of exploration and 

removal. 
33These source delineation borings will not be advanced through the source material to minimize 

potential for carry down of contaminants on drilling equipment. If it is necessary to drill through the 

source material, because of access or other logistical limitations, appropriate drilling methods and 

precautions (see Appendix A) will be employed to minimize potential carry down. 
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below the source material, whichever is deeper, unless refusal is met shallower.  If refusal 

is encountered within fill material (e.g., on buried debris) before the target depth is 

reached, the boring will be relocated within five feet of the previous location. If refusal is 

met a second time, the exploration location will be abandoned and alternative 

investigation methods will be evaluated. If refusal is encountered due to dense native soils 

before the target depth is reached, alternative drilling methodologies (e.g., hollow-stem 

auger or sonic) will be employed to reach the target depth.  

Trenches will be completed to native soil or a minimum depth of 6 feet bgs, unless health 

and safety considerations (e.g., sidewall sloughing) dictate otherwise. The maximum 

depths of test pits and trenches will be determined by the field lead based on the source 

being investigated, observations made during the investigation, the subsurface lithology 

and the limitations of the equipment given the location and surface conditions of the 

exploration. As examples: 

• Explorations intended to evaluate potential releases from surface sources, such as 

aboveground tanks used to store oil, gasoline or finished gas, will be completed at 6 

feet bgs if no indications of releases are observed. If source material is observed in the 

exploration, the exploration will be completed to define the vertical extent of source 

material or the maximum depth that is safely feasible, whichever is shallower. 

• Explorations intended to evaluate potential releases from shallow subsurface sources, 

such as underground piping or structures such as tar wells, will be completed at depths 

sufficient to determine the depth of the structure and the conditions beneath the 

structure, and to a minimum 6 feet bgs if no indications of releases are observed.  

• Explorations to evaluate the gas holder as a suspected subsurface source area will be 

completed at depths sufficient to determine the depth of the gasholder and the 

conditions at the base of the gasholder, or the maximum depth that is safely feasible, 

whichever is shallower.  

• Explorations intended to evaluate the character of fill material in the Former Ravine 

will be completed to the shallower of native soil or the maximum safe depth of 

exploration, if surface conditions/ground stability will not safely support construction 

equipment large enough to extend the exploration deeper.  

5.5.1.2.2 Exploration Locations 

Proposed exploration locations, based on current information, are shown on Figure 5-4. 

These include evaluation of former gas works features and fill areas, as follows: 

• Former Gas Works Features. Former gas works features, such as the gas holder, 

process equipment, and feedstock and byproduct storage areas, are a logical place 

to start the Source Characterization as those features may have resulted in releases, 

deposition or burial of source material. The locations of the former gas works 

features and the Source Characterization explorations to evaluate them are shown 

on Figure 5-4. Some of these features are visible today. The location of the former 

gas holder is evident as a circular outline in the asphalt. Likewise, there is an 

expression in the asphalt in the approximate location of the former scrubber. 

Additionally, a portion of the concrete slab where the coal/coke briquettes were 

stored is still present and visible at the ground surface. The locations of other 

former gas works features and other potential source areas will be estimated using 
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field global positioning system (GPS) equipment based on their approximate 

coordinates obtained from georeferenced historical aerial photographs.  

Trenches are impractical in the vicinity of the former tar pit because of a building 

overlying this area (Figure 5-4). Five soil borings will be advanced inside of the 

building to evaluate the former tar pit. If a source is observed in any one of the 

borings by the field lead, a step-out exploration will be completed at a distance of 

approximately 20 feet from the original boring. Step-out explorations outside of 

the building may be completed as either another boring or as an excavated trench, 

based on the target depth and field conditions.  

• Ravine and Shoreline Fill Areas. Sources may also be present in/as fill material 

in the ravine or along the shoreline. The Source Characterization will include 

excavation of trenches in these areas to evaluate the nature and extent of fill 

material, including confirming the extent of fill material, as practicable given 

safety limitations, and to identify and characterize sources. Preliminary trench 

locations for the Source Characterization are depicted on Figure 5-4.  

Manhole A is currently filled with concrete debris and dirt, which is unlikely to be 

successfully removed without the removal of the manhole structure itself. 

Therefore, the Source Characterization will include the removal of Manhole A 

through excavation and temporary shoring, observation of surrounding soils, and a 

camera survey of any inlets identified.  

The results of the Geophysical Investigation may indicate subsurface anomalies, lateral 

and vertical limits of fill material, and/or buried metallic objects outside of the current 

proposed exploration plan. Source Characterization explorations may be modified or 

added based on the results of the Geophysical Investigation as follows: 

• Explorations will be completed in locations where a buried metallic object is identified 

through the EM and GPR surveys.  

• Explorations will be completed in locations where EM and GPR survey results 

identify subsurface anomalies on the McConkey Property that may indicate filled pits, 

concrete structures, pooled fluids or buried debris. 

 

5.5.1.2.3 Sample Collection and Analysis 

Soils collected from borings, test pits, and trenches will be characterized by soil type and 

field screened for indications of COPC impacts and NAPL presence (as discussed in more 

detail in the Upland SQAPP [Appendix A] and Section 5.5.1.2.3), and the results will be 

recorded. Continuous soil samples will be collected from soil borings for logging and field 

screening.  

To evaluate the Site COPCs associated with identified sources, samples of source 

materials (e.g., NAPL or NAPL-coated soil) will be collected and analyzed for Site 

COPCs (VOCs, SVOCs, cyanide, metals, PCBs, pesticides, and dioxins/furans) using the 

methods described in the Upland SQAPP (Appendix A)34. At least one representative 

                                                 
34 Except a tiered approach will be used to select soil samples for analysis of dioxins/furans, following 

the protocol described in Section 5.5.1.3.1. 
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sample of each distinct source material will be collected for chemical characterization. If 

sufficient free-phase NAPL can be collected, NAPL samples will also be collected and 

submitted for petrophysical testing (density, viscosity, flashpoint).  

As described above, borings will extend to a minimum of 6 feet below observed sources. 

To evaluate the vertical distribution of Site COPCs in soil beneath sources, samples from 

soil borings advanced to delineate source depth will be collected for Site COPC analysis35 

from the following depth intervals: 

• Less than 2 feet below the source; and 

• 2 to 6 feet below the source. 

Additional samples will be collected at 4-foot intervals to a maximum depth of 16 feet 

bgs, which is the assumed depth of drilling achievable using direct-push methodology. If 

collection of two samples beneath the source is not possible with direct-push borings, then 

additional drilling methods will be used to obtain at least two samples up to 6 feet beneath 

the source. 

5.5.1.3 Source Areas Investigation 

Source Areas will be defined based on the characteristics and location of the various 

sources identified during the Source Characterization. This section describes the 

objectives, logic, and process of conducting the Source Areas Investigation.  Identification 

of Source Areas and specific exploration locations and target depths will be proposed and 

reviewed with EPA prior to conducting this investigation. 

The objectives of the Source Areas Investigation are as follows:  

• To characterize the magnitude and vertical extent of soil and groundwater 

contamination within and downgradient of each Source Area. 

• To assess the presence of free-phase NAPL in the saturated zone and evaluate 

NAPL characteristics if present. 

This investigation will include advancement of soil borings for characterization of 

subsurface lithology; collection of soil samples for laboratory analysis; and installation of 

monitoring wells for gauging NAPL and collecting groundwater samples for laboratory 

analysis. The exploration locations will include the following: 

• Locations downgradient of Source Areas identified during the Source 

Characterization, particularly those with potentially mobile contaminants such as 

NAPL, to determine the lateral and vertical extent of contamination, including NAPL, 

in soil. 

• Along groundwater flow transects, including locations along the shoreline, to evaluate 

potential migration of contaminants to the Port Washington Narrows and to identify 

appropriate locations and construction details for the installation of groundwater 

monitoring wells. 

                                                 
35 Selection of soil samples within a targeted depth interval is described in Appendix A. 
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The Upland SQAPP (Appendix A) provides the sampling and analysis details to meet 

these objectives, including soil classification, field screening, and soil and groundwater 

sample collection. The process for conducting the investigation, including decision criteria 

for identifying exploration locations and details, is described below. 

5.5.1.3.1 Source Areas Investigation Process 

Source Area explorations will proceed in the following sequence: 

• Completing a transect of deep borings oriented perpendicular to groundwater flow 

immediately downgradient36 of each Source Area, to determine the lateral and 

vertical extent of soil contamination and identify appropriate monitoring well 

locations. 

• Completing one or more wells along each transect based on boring results. 

• Completing one or more wells within each Source Area. 

The location and depth of deep borings in the transect will be determined following the 

decision logic described in Appendix A. Approximately four borings will be advanced per 

transect; however, the exact number of borings will depend on the size of the Source Area 

and the proximity of adjacent Source Area transects.  

These borings will be advanced using Sonic drilling technology, which enables collection 

of continuous core for lithologic description and field screening and has the highest 

likelihood of reaching intended depths. At least one soil sample will be collected from 

these borings from each of the following units: fill material, native soils in the vadose 

zone, and each saturated unit and aquitard encountered during the boring. Each sample 

will be analyzed for all Site COPCs except dioxins/furans. Samples for potential 

dioxin/furan analysis will be archived, and archives samples will be analyzed for 

dioxins/furans if PCBs, chlorinated phenols, or chlorinated pesticides are detected. 

At least one monitoring well will be constructed based on field screening and analytical 

data37. The monitoring well will target the area of highest contamination observed along 

each transect. If contamination is detected in soil or through field observations in more 

than one hydrogeologic unit, an additional well will be installed in each potentially 

impacted unit.   

After the installation and development of new monitoring wells, and redevelopment and 

evaluation of existing wells to ensure that they are of satisfactory integrity for use, 

groundwater samples will be collected for chemical analysis to evaluate the lateral and 

vertical distribution of Site COPCs38 in groundwater from all existing and viable wells, 

                                                 
36 It is assumed that the downgradient flow direction is north, toward the Port Washington Narrows. 

This assumption will be re-evaluated during early hydrogeologic characterization (see Section 5.5.1.4). 
37 Work will be scheduled and sequenced to minimize downtime between borings and well installation. 

Borings for each Source Area transect will be completed first. Drill rigs to install monitoring wells will 

be scheduled in advance to coincide shortly after receipt of analytical data. Pre-validated data will 

generally be considered adequate for decision making. Analysis of lab results may be expedited if 

needed to prevent significant delays to field activities. 
38Except groundwater samples will be archived and analyzed for dioxins/furans only if PCBs, 

chlorinated phenols, or chlorinated pesticides are detected in the sample. 
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including those installed previously by others. Groundwater samples will also be analyzed 

for conventional and geochemical parameters39. At the time of sampling, all new and 

existing viable wells will be evaluated for the potential presence of NAPL. If NAPL is 

observed, the thickness of NAPL will be measured. If sufficient NAPL volume is present 

to collect a NAPL sample, a sample from each well containing NAPL will be collected 

and analyzed for petrophysical parameters. 

5.5.1.4  Outside Source Areas Investigation 
The investigation activities to be conducted as part of the Outside Source Areas 

Characterization are those primarily intended to characterize the physical site environment 

to support development of the conceptual site model (i.e., to define the characteristics of 

soil and groundwater to support fate and transport evaluations), to bound extent of 

contamination and identify Site boundaries, and to complete the risk assessment.  

Specific objectives of the Outside Source Areas Investigation are as follows: 

• Evaluate the characteristics of native soil; 

• Identify and characterize water-bearing zones and aquitards; 

• Conduct a preliminary evaluation of groundwater flow direction to support well 

placement; 

• Characterize shallow soil conditions to bound Site contamination and support the risk 

assessment; and 

• Characterize groundwater quality cross-and up-gradient of source areas to define the 

lateral extent of Site COPCs in groundwater. 

Some of these objectives may be met through the collection of data or information during 

the Source Characterization (Section 5.5.1.2) and the Source Areas Investigation (Section 

5.5.1.3). For example, samples of fill material and native soil will be collected from 

borings advanced as part of the Source Areas Investigation.   

The Outside Source Areas Investigation will be conducted after the Source Areas 

Investigation is complete and Source Areas have been defined. However, preliminary deep 

borings outside the area where Source Areas are anticipated will be completed prior to the 

Source Areas Investigation to provide a preliminary aid to that investigation. 

The Outside Source Areas Investigation will include the following components: 

• Preliminary deep soil borings and wells to evaluate Site physical characteristics. 

• Soil sampling using Incremental Sampling Methodology (ISM) to evaluate the nature 

and extent of soil contamination outside Source Areas. 

• Perimeter well installation to characterize the nature and extent of groundwater 

contamination outside Source Areas. 

These components are described below. 

                                                 
39 Conventional and geochemical parameters include dissolved organic carbon, nitrate, nitrite, sulfate, 

sulfide, ferrous iron, dissolved manganese, alkalinity, pH, dissolved oxygen, oxidation-reduction 

potential, and other major ions (sodium, potassium, chloride, calcium, magnesium). 
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5.5.1.4.1 Preliminary Deep Borings and Wells 

This work will consist of completing approximately three deep borings to evaluate and 

physically characterize Site lithology, including distinct geologic units, water-bearing 

zones and aquitards. The total depth of the borings will be dependent on observed 

geologic and hydrogeologic conditions at the time of drilling; the rationale for the total 

depth of the preliminary deep borings is presented in detail in Appendix A. Borings will 

be advanced using Sonic drilling methods to collect continuous soil samples for lithology 

and achieve target depths. Soil samples from each distinct lithologic unit will be analyzed 

for soil physical and conventional properties, including grain size, total organic carbon, 

and Atterberg limits. Soil density will be determined using SPT. 

These borings will be completed as wells either deeper in the water table aquifer or in an 

underlying aquifer following the decision steps in Appendix A. The purpose of these wells 

is to characterize hydrogeologic characteristics of deeper groundwater. A tidal study will 

be conducted using existing shallow wells and the new deep wells to provide a preliminary 

estimate of groundwater flow direction and gradients. This work will be done prior to the 

Source Areas Investigation, as the data will be used to help determine the location and 

completion details of Source Area borings and wells. Salinity will be measured at these 

wells as part of evaluation of hydrogeologic conditions, but these wells will not be 

sampled for Site COPCs unless determined appropriate later in the investigation process.  

5.5.1.4.2 Shallow Soil Characterization 

Shallow soils outside Source Areas will be characterized using incremental-sampling 

methodology (ISM). ISM is a structured composite sampling and processing protocol 

having specific elements designed to reduce data variability and increase sample 

representativeness for a specified volume of soil under investigation (ITRC, 2012). ISM 

may provide a reasonable approach to collect the data necessary to calculate mean 

contaminant concentrations to assess risks to human and ecological receptors in shallow 

soil. In ISM, the area to be characterized is divided into distinct Decision Units based on 

historical operations, expected types or magnitudes of contamination, and/or potential 

exposure scenarios. ISM is generally not appropriate to characterize areas containing 

sources. Because of the large density of sampling points, ISM may also have limited 

applicability in areas with significant utility constraints, such as street rights-of-way. 

Decision Units will be determined based on the results of the Source Characterization and 

Source Areas Investigation. The application and appropriateness of ISM at the Site, 

including its ability to meet investigation objectives, may be reassessed after initial 

investigations are completed. 

Details of ISM sampling are described in Appendix A. ISM sampling will include 

sampling of two depth intervals: 1) surface soil (0 to 3-foot depth); and 2) shallow 

subsurface (3- to 6-foot depth) soil. These intervals are based on consideration of human 

health and ecological exposure pathways for the risk assessment. The ISM process 

involves the following: 

• Collecting a large number of soil samples from each Decision Unit and depth 

interval spatially distributed across the Decision Unit. For this Work Plan, three 

triplicates of 30 samples per Decision Unit and depth horizon (i.e., 180 samples 

per Decision Unit) are assumed. 
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• Compositing each set of 30 samples and analyzing each composite sample for all 

Site COPCs except VOCs40 and dioxin/furans41 (i.e., 6 samples per Decision 

Unit). 

ISM results in the outermost Decision Units (i.e., at the ISA boundary) will be compared 

to PRGs. If PRGs are exceeded, step-out Decision Units may be identified based on the 

results, or an alternative sampling plan to bound the extent of contamination in Site soil 

(i.e., discrete sampling at soil borings) may be identified.   

5.5.1.4.3 Cross- and Up-Gradient Groundwater Quality Characterization.  

Monitoring wells will be installed to provide groundwater quality data in cross- and up- 

gradient locations from the Source Areas and to define the Site boundary. Wells will be 

developed and sampled for all Site COPCs42 and for dissolved organic carbon, nitrate, 

nitrite, sulfate, sulfide, ferrous iron, dissolved manganese, alkalinity, pH, dissolved 

oxygen, oxidation-reduction potential, and other major ions (sodium, potassium, chloride, 

calcium, magnesium) to characterize Site geochemical conditions. 

 

5.5.1.5 Groundwater Testing and Monitoring 

After Site boundaries are identified, a groundwater testing and monitoring program will be 

implemented to more fully characterize groundwater conditions. The testing and 

monitoring program will include:  

• Slug testing at selected monitoring wells to measure hydraulic conductivity of 

each water-bearing zone.  

• A tidal study using pressure transduces in Site wells to measure groundwater 

gradients, and tidal influences.  

• Quarterly measurement of groundwater conventional and geochemical parameters, 

including dissolved organic carbon, nitrate, nitrite, sulfate, sulfide, ferrous iron, 

dissolved manganese, alkalinity, pH, dissolved oxygen, oxidation-reduction 

potential, and other major ions (sodium, potassium, chloride, calcium, magnesium) 

to evaluate conditions for biological and chemical degradation of contaminants.  

• Quarterly measurement of selected Site COPCs for a minimum of one year, to 

assess seasonal trends. 

Wells for hydraulic testing will be determined after the Site boundaries and the number of 

affected water-bearing zones have been determined. 

As described in previous sections, wells will be tested initially for Site COPCs and 

conventional/geochemical parameters. Specific wells and analyses for quarterly 

groundwater monitoring will be determined based on initial testing results. Locations and 

                                                 
40 Samples for VOC analysis should not be composited. One discrete VOC sample from each depth 

horizon will be collected for every 250 square feet of Decision Unit area. 
41 Except soil samples will be archived and analyzed for dioxins/furans only if PCBs, chlorinated 

phenols, or chlorinated pesticides are detected in the sample. 
42 Except for dioxins/furans. 
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frequency for groundwater monitoring after one year, to evaluate long-term trends, will be 

determined based on the first years’ worth of data. 

5.5.2 Marine Investigation  

The marine investigation elements described in this Section address data gaps identified in 

the RI/FS scoping process. The locations of each data acquisition point/location have been 

determined in consultation with EPA. However, each of the proposed locations is subject 

to revision based on conditions encountered in the field at the time of data acquisition.  

The sequence of the investigation elements is integrated into this Work Plan to inform 

PRG development, COPC identification, risk assessment, and the definition of the nature 

and extent of contamination. Sediments will be analyzed for Site COPCs (VOCs, SVOCs, 

cyanide, metals, PCBs, pesticides, and dioxins/furans), including tiered approaches for 

VOCs, PCB congeners, and dioxin/furans as described in the Marine SQAPP (Appendix 

B, Section 3.1.3).  Surface water samples will be analyzed for all Site COPCs, except for 

dioxins/furans.  All surface sediments within the ISA, surface water, and SPME 

porewaters will be analyzed for alkylated PAHs. Alkylated PAH results may be useful for 

differentiating between potential PAH sources. Statistical analysis of PAH parent and 

alkyl homologs results will be conducted to determine if or where populations are 

differentiated. Only the 16 parent PAH compounds are considered Site COPCs and alkyl 

homologs results are used for forensic purposes only. The elements of the marine 

investigation are summarized in Table 5-16.  

The initial data acquisition program will include the following: 

• Video Surveys. Video surveys will be conducted to identify substrate, habitat 

characteristics, and presence of aquatic resources near the Site. This information will 

be used to evaluate the presence of anthropogenic structures or features that require 

consideration during the RI/FS (Figure 5-5). 

• Tidal Current Evaluation. Near-bottom and mid-depth tidal currents within the 

aquatic areas of the Site will be monitored to assist in the evaluation of sediment 

stability and sediment transport processes (using sediment grain size testing results) 

• Surface Sediment Investigation. Surface sediments will be sampled and analyzed as 

follows: 

a. Within the marine environment immediately adjacent and to the north of the 

Former Gas Works Property, 19 surface samples will be collected and analyzed 

for Site COPCs (ISA-101 to ISA-119; Figure 5-6).   

b. Within the ISA, 14 surface samples will be collected and analyzed for Site COPCs 

(ISA-01 to ISA-14; Figure 5-7).  

c. Outside of the ISA, additional data will be acquired at 16 stations to assess the 

physical characteristics of sediment within the Port Washington Narrows (PWN-

01 to PWN-16; Figure 5-8). These data will be used to evaluate sediment 

transport processes within the Port Washington Narrows.   

d. At 5 intertidal locations with the ISA, paired samples of bulk sediment and 

porewater will be analyzed to evaluate Site PAH as compared to literature-

derived partitioning coefficients (ISA-113 to ISA-117; Figure 5-6).  
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• Baseline Shellfish Habitat Surveys. Beach surveys will be performed to identify the 

presence of aquatic and shellfish resources within and near the beach areas adjacent to 

the Former Gas Works Property at 7 locations (ISA-08, ISA-113 to ISA-117, and 

PWN-14; Figure 5-6 and Figure 5-7). These habitat surveys will provide information 

on existing habitat conditions.  The findings of the surveys are not intended to restrict 

shellfish consumption rate estimates used in the Human Health Risk Assessment. 

• Subsurface Sediment Investigation. Subsurface sediment core samples will be 

collected from 19  beach and subtidal areas sloping down into the Port Washington 

Narrows and in the adjacent marina to evaluate the vertical distribution of chemicals, 

including the potential presence of NAPL and hydrocarbon sheen, in subsurface 

sediments (ISA-101 to ISA-119; Figure 5-6). 

• Surface Water Investigation. Surface water samples from 4 selected Site and 

background locations (ISA-101, ISA-106, PWN-07 and PWN-11) will be collected 

and analyzed during multiple sampling events to assess potential variability in the 

concentrations of contaminants in surface water (Figure 5-6 and Figure 5-8). The 

surface water analysis will include a full suite of conventional and Site COPC testing. 

The general rationale and approach for these components of the marine investigation are 

described in the following Sections, and the details are included in Appendix B. Based on 

the results of the marine investigation, contingent investigations or studies may be 

warranted; those are described in Section 5.6.  

5.5.2.1 Video Survey 

The objective of the towed camera surveys is to qualitatively identify general substrate 

types (e.g., grain size assessment if visible), general habitat characteristics (e.g., rocky or 

vegetated surface), the presence of aquatic resources (e.g., fish or eel grass), and identify 

any unknown anthropogenic features (e.g., outfalls, structures, or sunken barges). The 

video surveys will be collected along 12 predefined transects in the Port Washington 

Narrows in the vicinity of the ISA (Figure 5-5). Six transects each will be conducted 

perpendicular to and parallel with the shoreline of the Port Washington Narrows. The 

parallel video transects are positioned at the southern and northern shores at the -10 feet 

mean lower low water (MLLW) and -20 feet MLLW contours (Figure 5-5), through the 

deeper channel area adjacent to the former gas works, and over the shallower area in the 

central channel. One of the perpendicular transects is positioned through the slope 

adjacent to the former gas works and two are positioned to the east and west in the Port 

Washington Narrows. After the video surveys are complete, the locations of the transects 

will be plotted on a figure. The videos will be reviewed to qualitatively determine, at a 

minimum, the substrate type, habitat characteristics, presence of aquatic resources, and 

any other significant observations, and the results will be logged. This survey will yield an 

interpretative figure that presents the video survey findings. The results will be used to 

determine habitat types and identify anthropogenic structures or natural features or 

resources that merit consideration as part of the RI/FS process. 

5.5.2.2 Tidal Current Evaluation  

Tidal current surveys will be conducted by a qualified contractor along four transects at 

the locations shown on Figure 5-5. A vessel-mounted acoustic Doppler current profiler 

will be used to measure current velocity along transects over the course of a daily tide 
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cycle with a relatively high tidal exchange. Sampling will be performed during a period of 

high tidal exchange (between a high tide of at least mean higher high water and a low tide 

below MLLW). Measurements will be collected in both directions (i.e., back and forth) 

across each transect location to decrease any directional bias in the data. Results from 

near-bottom measurements within the ISA will be used to inform the FS and assess the 

potential impacts of tidal currents on sediment stability.  

5.5.2.3 Beach Shellfish Surveys 

Beach shellfish surveys will be conducted to document the presence of aquatic resources 

within and immediately adjacent to the ISA. The surveys will be conducted at seven 

locations within and adjacent to the ISA and (Figure 5-6 and Figure 5-7) in accordance 

with WDFW methods (Appendix B; Campbell, 1996). These surveys will provide 

information on existing habitat conditions.  The findings of the surveys are not intended to 

restrict shellfish consumption rate estimates used in the Human Health Risk Assessment. 

5.5.2.4 Surface Sediment Investigation 

Surface sediment samples will be collected to characterize the lateral nature and extent of 

contamination, evaluate chemical fate and transport, determine Site COPCs, evaluate 

relative bioavailability of PAHs, and quantify sediment transport processes.  All surface 

sediment samples will be collected from a depth 0 to 4 inches below the mudline that 

typically constitutes the bioactive zone. Consistent with previous Site-related 

investigations, ISA intertidal sediment samples will be collected by hand during low tide.  

and will be composed of a localized station composite of five equal volume aliquots 

collected form within approximately 6 feet of the target coordinate (Anchor QEA 2013). 

All subtidal surface sediment samples and intertidal samples outside the ISA will be 

collected using a power actuated Van Veen grab sampler. The surface sediment samples 

submitted for differing testing suites are described as follows: 

• To characterize the lateral nature and extent of contamination, and evaluate 

chemical fate and transport, 19 surface sediment samples will be collected and 

analyzed, for Site COPCs, immediately adjacent and to the north of the former gas 

works (ISA-101 to ISA-119; Figure 5-6).  

• To determine the relative bioavailability of PAHs, five intertidal locations will be 

tested by ex situ SPME methodology (Figure 5-6). The methodology includes bulk 

sediment collection, insertion into the sediments of performance reference 

compound-spiked SPME fibers, equilibration period, post-equilibration SPME 

chemical analysis, and data evaluation to derive estimated porewater 

concentrations. Paired with bulk surface sediment results, these data will be used 

to evaluate bioavailability relative to literature-based values. Ex situ testing 

methodology is further detailed in Appendix B.   

• To define the lateral extent of contamination in sediments within the ISA, 16 

additional surface sediment locations will be collected (Figure 5-8). These samples 

will be analyzed for Site COPCs as detailed in Appendix B. 

• Surface sediment locations within the ISA (33 stations) will be tested for alkylated 

PAHs.  Alkylated PAH results may be useful for differentiating between potential 

PAH sources.  Statistical analysis of PAH parent and alkyl homologs results will 
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be conducted to determine if or where populations are differentiated. Only the 16 

parent PAH compounds are considered Site COPCs and alkyl homologs results are 

used for forensic purposes only.   

• To evaluate sediment transport processes, 16 samples outside the ISA (PWN-01 to 

PWN-16) but within intertidal and subtidal bedded sediment will undergo physical 

testing. Physical testing coupled with current velocities and modeled wind and 

wave action will identify conditions that mobilize and redistribute sediment.  

Nineteen surface sediment sampling locations immediately adjacent to the former gas 

works, within the marine portion of the ISA, were selected in consultation with EPA 

(Figure 5-6). Seventeen of those sampling locations are arrayed in transects downslope 

toward the Port Washington Narrows channel. Within the marina to the west of the slope, 

two additional sampling locations were placed to evaluate sediment quality where 

historical dredging has been conducted. These 19 sampling locations are collocated with 

subsurface cores collection locations for vertical delineation of the nature and extent of 

contamination (see 5.5.2.5).  

Fourteen additional surface sediment locations will be sampled to characterize the lateral 

nature and extent of contamination in areas of the ISA further offshore of the former gas 

works (ISA-01 to ISA-14; Figure 5-7). For representative spatial coverage emanating from 

the former gas works, a sample will be collected from the western extent of the marina, 

from two intertidal locations in the eastern extent of the ISA, from four subtidal locations 

immediately offshore of the base of the slope, and from seven subtidal locations 

distributed throughout the ISA.  

Sixteen surface sediment locations outside the ISA will be submitted for physical testing 

to inform evaluations of sediment transport processes (coupled with ADCP results and 

modeled wind and wave conditions) within Port Washington Narrows (Figure 5-8). The 

sediment transport in intertidal areas (through littoral drift) and bedded sediments (channel 

sediment stations) will be evaluated. Of the 16 locations, 11 target the littoral drift zones 

and five characterize bedded sediments in the channel of Port Washington Narrows.   

The results of all aspects of the surface sediment investigation will be presented in the 

Phase 1 Data Report. 

5.5.2.5 Subsurface Sediment Investigation 

Subsurface core sampling will be conducted to determine the vertical nature and extent of 

Site COPCs (including NAPL and sheen). The subsurface explorations will be advanced at 

19 sampling locations along transects aligned down the slope from the Former Gas Works 

Property and at two locations immediately west of the slope within the marina, all of 

which are at the same locations as the surface sediment sampling locations (Figure 5-6). 

The subsurface sampling area includes the intertidal areas where with Site COPCs are 

known to be elevated and in locations of historical dock structures. As designed, the core 

sampling program is of sufficient density to evaluate migration pathways to characterize 

all potential directions of travel as described in Section 4.2.1. To evaluate potential release 

pathways to the Port Washington Narrows, the deepest core in each transect targets the -20 

feet MLLW elevation to acquire subsurface sediments below the approximate elevation of 

the channel depth of -25 feet MLLW.   
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At each location, a 15-foot-long vibracore will be advanced until it can penetrate no 

further. Each core will be logged and sectioned into approximately 1- to 2-foot intervals 

(no interval will be greater than 2 feet), unless otherwise indicated based on visual 

observation and stratigraphy, for testing. Because surface sediment quality will have 

already been characterized (cores are collocated with surface samples), only two 

subsurface intervals per core will initially be submitted for physical and chemical testing. 

The core intervals targeted for analysis will be based on field screening, and will include 

one sample (the ‘midpoint core interval’) exhibiting significant potential for contamination 

(if observed) and one sample interval below the potentially contaminated sample interval 

(the ‘lower core interval’) where no visible indication of potential contamination is 

observed. The surface, midpoint, and lower core interval data will be used to quantify the 

vertical extent of contamination and inform contaminated sediment volume evaluations in 

the FS. All remaining core intervals will be archived for future analysis, if needed.  

If NAPL or another obvious form of contamination is identified during the processing of 

subsurface cores collected at any perimeter subsurface core locations (Appendix B), an 

additional core will be collected offset from the initial location.  If necessary, the exact 

placement will be made by the Field Coordinator (identified in Appendix B) and reported 

to EPA. 

The planned subsurface investigation will be completed using vibracore exploration 

methods. To the extent that the findings of upland and sediment investigations indicate 

that Site-related contamination is likely to be present in sediment strata that could not be 

evaluated using these sampling methods, other sampling approaches will be considered. If 

alternative methods (e.g., use of barge-mounted auger drilling methods) are warranted, the 

methods and locations for such follow-up investigations would be defined in an addendum 

to this Work Plan (see Section 6.2). 

5.5.2.6 Surface Water Investigation 

Surface water samples will be collected from two locations within the ISA (ISA-101 and 

ISA-106; Figure 5-6) and at two background locations (PWN-07 and PWN-11; Figure 5-

8) for testing of physical properties and chemical analysis. These data will be used to 

inform the HHRA and ERA.  To assess potential variability associated with seasons and 

weather conditions, four quarterly sampling events will be conducted. One of the sampling 

events will target a rain event, and another will target a relatively dry period. At each 

location, samples will be collected from 3 feet below the water surface and 3 feet above 

the mudline. The surface water samples will be submitted for an analysis of Site COPCs, 

conventional parameters, and alkylated PAHs.  Field measurements of dissolved oxygen, 

pH, salinity, and temperature will be recorded at each sampling depth.   

5.5.2.7 Marine Tissue Investigation 

The scope and methodology for collection and analysis of marine tissue samples to 

support the HHRA and possibly the ERA will be documented in the Risk Assessment 

Technical Memorandum (Section 5.3.1).   

5.6 Contingent Studies 
Other studies in addition to those described in Section 5.5 may be necessary to 

characterize the Site for the RI/FS. However, the need and scope of these studies will 
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depend on the results of the initial studies. Potential contingent studies are described 

below.  

5.6.1 Upland Investigation 

Contingent upland investigation activities may be warranted to fill remaining data gaps 

after completion of the work described in Section 5.5.1. These contingent investigation 

tasks may include the following: 

• Additional investigation into the nature of NAPL, if free-phase NAPL is identified, by 

applicable petrophysical testing methods; 

• Additional investigation into the extent of NAPL by applicable in-situ and/or ex-situ 

characterization techniques; 

• Sampling of soil vapor and/or indoor air, if the soil and/or groundwater data indicate a 

potential risk to existing occupied43 or future structures;  

• Evaluation of the groundwater-to-surface water pathway; and 

• Development of hydraulic and/or contaminant fate-and-transport groundwater models. 

The scope of and methods for these studies, if needed, will depend on the results of the 

initial investigations and are, therefore, not provided in this Work Plan. An addendum to 

this Work Plan would be prepared if additional studies are needed. A brief description of 

potential contingent activities is provided below.  

If NAPL is present at sufficient volumes in any wells, bail-down tests may be used to 

estimate the transmissivity of DNAPL and LNAPL. Other petrophysical testing methods 

may also be applicable, depending on the type, quantity, and location of NAPL identified 

during the RI.  

The TarGOST® technology, which uses laser-induced fluorescence to delineate 

manufactured gas plant tar or creosote NAPL (moderate to heavy concentration of PAHs), 

could possibly be used to detect and characterize NAPL in fill and shallow native soils in 

areas where manufactured gas plant tar or creosote has been identified by other 

investigation methods. However, TarGOST® is specifically intended for use in 

delineating NAPL-contaminated zones and is appropriate for sites where there is a 

confirmed presence of manufactured gas plant tar or creosote NAPL. In addition, 

TarGOST® is conducted using direct-push drilling methods that likely have limited depth 

penetration capabilities at the Site due to the dense glacial soils. A preliminary 

understanding of the extent to which NAPL is present in shallow or deeper soils at the 

Site, and a better understanding of the nature of subsurface soils at the Site is needed to 

determine whether the use of TarGOST® could be successful at the Site.  

Ultraviolet (UV) light photography could be used to characterize NAPL occurrence and 

extent with low to moderate concentrations of PAH components. The technique uses a 

digital image of a soil core in an area of known or suspected NAPL to evaluate the nature 

of the NAPL, such as its pore space saturation and its potential mobility. UV light 

                                                 
43 Existing structures within the ISA include two warehouse buildings used for storage of automotive 

parts and equipment. Ongoing use and occupancy of these structures will be further evaluated during the 

RI to determine if additional assessment of indoor air is warranted. 
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photography can also determine the relative impacts within a single core to identify the 

most heavily impacted zone and identify variation in NAPL impacts between soil 

lithologies within the core. 

After the extent of contamination in soil, groundwater, sediment, and surface water is 

better defined, ongoing transport of contaminants to surface water/sediment will be 

evaluated. This may include assessment of the continuity of contamination from the 

upland to marine areas through groundwater and sediment porewater sampling, including 

depth profiles of contamination in porewater; delineation of NAPL at the shoreline; and 

estimates of contaminant flux in groundwater.  

Hydraulic and/or contaminant transport groundwater models may be useful tools for 

conducting the RI and FS. These tools can be used in conjunction with empirical data to 

further the understanding of contaminant fate and transport and support the engineering 

evaluations of remedial technologies such as groundwater pumping. However, additional 

Site information is needed to evaluate the usefulness of these tools and which models 

might be appropriate.  

As discussed in Sections 6.1 and 6.2, any contingent work activities will be proposed 

based on the data gaps identified in the Phase 1 Data Report. The scope of work and 

sampling methodology for the contingent upland investigation would be described in 

detail in an addendum to this Work Plan (Section 6.2), which would be approved by EPA 

before the completion of any additional work. 

5.6.2 Marine Investigation 

Contingent sediment investigation activities may be warranted to fill remaining data gaps 

after completion of the work described in Section 5.5.2. These contingent investigation 

tasks may include the following:  

• Potential step-out surface or subsurface sampling in the sediment areas of the Site, 

if needed to define the nature and extent of Site-related contamination. 

• Supplemental subsurface sediment coring using alternative methods, if needed, to 

evaluate the distribution of Site-related contamination not accessible using 

vibracore methods. 

• Sediment bioassay and/or porewater testing, if necessary to confirm the estimated 

extent of benthic infaunal community impacts for the ERA. 

• Additional testing of Site-related contaminant concentrations in tissues in relevant 

seafood species or prey species where necessary to support the HHRA or ERA. 

• Sediment geochronology testing, if it is determined necessary to support the 

evaluation of sediment stability and natural recovery processes. 

The scope of and methods for these studies, if needed, will depend on the results of the 

initial investigations and are, therefore, not provided in this Work Plan. An addendum to 

this Work Plan would be prepared if additional studies are needed (see Section 6.2). 



Final RI/FS Work Plan  May 31, 2017   89 
 

 

 



90 Final RI/FS Work Plan  May 31, 2017
  

6 Remedial Investigation Tasks 

This Section provides a general description of the tasks to be performed to complete the 

RI in accordance with the AOC, the SOW and EPA RI/FS guidance (EPA 1988a). It also 

summarizes the various phases of work and how each phase relates to the next phase. A 

flowchart showing the sequence of the remedial investigation and risk assessment 

components is provided on Figure 1-2. A general schedule for completion of the work 

including key decision points is provided in Section 8. Specific details of field 

investigation methods and sampling approaches, as currently planned, are provided in 

Appendix A.  

6.1 Planned Remedial Investigation Activities 
The planned work activities, as described in Section 5.5, will be completed to meet the 

objectives of the RI/FS in accordance with the requirements of the SOW. The collection of 

data will address the data needs to assess the current and future potential risk to human 

health and the environment and allow for the development and screening of remedial 

action alternatives. The planned work activities, presented herein, are those anticipated to 

be necessary to meet the RI/FS objectives, which are further specified in the SOW: 

• Investigate and define the physical, chemical, and biological characteristics of the Site; 

• Define the sources of contamination; 

• Define the human and ecological uses of Site; and 

• Describe the nature and extent of contamination.  

Field and preliminary laboratory data will be provided to EPA as it is received, following 

the field communication plans in Appendices A and B, to enable adaptive management 

practices in evaluating whether the RI/FS objectives have been met. Data may also be 

summarized in tabular or visual form as needed to support work planning. Some specifics 

of the field investigation, such as the number, location, and depth of step-out trenches, 

borings and wells, will be determined during the investigation following the decision-

making criteria outlined in this Work Plan. Proposed and completed field activities will 

also be communicated in accordance with the field communication plans to enable 

ongoing review and input from the Cascade and EPA project teams. 

After the completion of the work activities described in this Work Plan, the Phase 1 Data 

Report will be prepared to compile the collected data. In accordance with the SOW, the 

Phase 1 Data Report will describe and display information and data collected during the 

Site characterization activities, including the sampling locations and the distribution of 

contaminant concentrations. If data needs are identified that require activities not covered 

by this Work Plan, one or more addenda to this Work Plan may be prepared (see Section 

6.2).  

6.2 Contingent Remedial Investigation Activities 
If determined to be necessary to satisfy outstanding data needs and meet the objectives of 

the RI/FS, contingent studies will be proposed in one or more addenda to this Work Plan. 

The contingent studies may consist of the expansion of previous studies, potential 
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contingent studies identified in Section 5.6, or other studies that are warranted based on 

the collected data. Addenda to this Work Plan, if applicable, may be submitted with the 

Phase 1 Data Report. Each addendum to this Work Plan will present the proposed scope of 

work, including the basis for the additional work and the rationale for the sampling 

locations and/or methodology.  

Data collected during contingent studies will be documented and submitted to EPA in the 

Phase 2 Data Report.  

6.3 Risk Assessment 
The RI/FS will include collection of information and data necessary to perform a baseline 

HHRA and ERA, in accordance with the SOW (EPA, 2013a). The risk assessment 

strategy will be developed in consultation with EPA and the Tribe. The risk assessment 

will consider current and potential future land uses at the Site, considering local land use 

designations applicable to the Former Gas Works Property and the Sesko Property. A Risk 

Assessment Technical Memorandum will be prepared in conjunction with the Phase 1 

Data Report to present the preliminary screening of the RI data and provide a detailed 

description of the methods to be used for the baseline risk assessments. The Risk 

Assessment Technical Memorandum will evaluate the data presented in the Phase 1 Data 

Report.  The Risk Assessment Technical Memorandum will be submitted to EPA for 

concurrence that sufficient data has been collected, or to propose the collection of 

additional data, to enable preparation of the draft baseline HHRA and ERA. The scope and 

key elements of the HHRA and ERA are described in Section 5.3. 

The draft reports for the baseline HHRA and ERA will be submitted to EPA as part of the 

Draft RI Report (Section 6.4). After EPA has reviewed the Draft RI Report and provided 

comments, the final risk assessment reports will be submitted to EPA with the Final RI 

Report (Section 6.4). 

6.4 Remedial Investigation Report 
After the completion of any contingent studies and EPA approval of the data report 

summarizing the final phase of investigation (either the Phase 1 Data Report or a Phase 2 

Data Report), a Draft RI Report will be prepared to summarize the results of all phases of 

the field activities conducted to characterize the contaminant sources, evaluate the nature 

and extent of contamination, and evaluate the fate and transport of contaminants. The 

Draft RI Report will be submitted to EPA for review in accordance with the requirements 

of the AOC. After the receipt of EPA comments, a Final RI Report will be prepared. 
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7 Feasibility Study Planning  

Section 7 describes tasks involved in developing the FS, particularly the review of 

remedial approaches, including potentially applicable remedial technologies, based on 

similar sites. Further development of the CSM is necessary before identifying remedial 

approaches for the Site. A preliminary review of the remedial technologies helps 

determine what data may need to be collected during the field investigations discussed in 

Section 5. 

7.1 Feasibility Study Tasks 
This Section describes the tasks that will be conducted to identify potential remedial 

approaches and select a remedy for the Site in accordance with the AOC, the SOW, and 

EPA RI/FS guidance (EPA 1988a). This Section also summarizes each phase of the FS 

and how each phase relates to the next one. A tentative schedule for completion of the FS 

is provided in Section 8. 

7.1.1 Remedial Alternatives Development/Screening 
The first step in the FS process will be the preparation of an Alternatives Development 

Memorandum that identifies and screens a range of potential remedial alternatives to 

determine whether they should be included in a more detailed analysis. The Alternatives 

Development Memorandum will include the following: 

• Identification of refined RAOs based on the results of the RI and baseline risk 

assessments; 

• Development of general, potential response actions for each medium of interest to 

meet the RAOs; 

• Identification of areas and volumes of Site COPCs to which the general response 

actions may apply;  

• Identification and evaluation of remedial technologies applicable to each general 

response action and a screening to determine and document those that will be 

eliminated from further evaluation; 

• A presentation of the selected remedial technologies and their assembly into remedial 

action alternatives for the Site; 

• A summary of the action-specific and contaminant-specific ARARs and PRGs for 

each of the assembled remedial action alternatives; 

• A screening of the assembled remedial action alternatives based on short- and long-

term effectiveness, implementability, and relative cost, if necessary. 

The Alternatives Development Memorandum will be prepared after EPA approval of the 

Final RI Report.  
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7.1.2 Treatability Study/Pilot Testing 
Treatability studies and/or pilot testing of potential remedial technologies will be 

performed after the preparation of the Alternatives Development Memorandum, if 

necessary to support further evaluation of the retained alternatives. If treatability studies or 

pilot testing are determined to be necessary to evaluate a technology, a Treatability 

Testing Work Plan will be prepared to describe the technology, present the purpose of the 

treatability study/pilot testing, and summarize the testing approach and methodology, 

including a Sampling and Analysis Plan, if appropriate. The results of the treatability 

study/pilot testing will be summarized in a Treatability Study Evaluation Report, which 

will be submitted to EPA as a draft for review and comment; any comments provided by 

EPA will be addressed in a final version of the report.  

7.1.3 Detailed Analysis of Alternatives 
A detailed analysis of the final set of alternatives (Section 7.1.1) and the results of any 

treatability studies and/or pilot testing (Section 7.1.2) will be performed. It will consist of 

an analysis of each alternative in terms of nine CERCLA evaluation criteria (EPA 1998a) 

and a comparative analysis of all the alternatives using the same criteria as a basis for 

comparison. The results will be documented in an Alternatives Evaluation Memorandum.  

7.1.4 Feasibility Study Report 
After the receipt of EPA comments on the Alternatives Evaluation Memorandum, the 

Draft FS Report will be prepared to present the basis for remedy selection and document 

the development and analysis of the remedial alternatives. The Draft FS Report will be 

submitted to EPA for review in accordance with the requirements of the AOC. After the 

receipt of EPA comments, a Final FS Report will be prepared. 

7.2 Potential Remedial Approaches 

This Section describes potentially applicable remedial technologies and approaches based 

on similar sites. The purpose of this description is to provide an initial understanding of 

what remedial technologies may be applied and identify data required to evaluate the 

feasibility of each technology to meet the RAOs. The selected remedy is typically a 

combination of multiple remedial technologies to achieve all RAOs. 

7.2.1 Potential Remedial Technologies 
Achieving RAOs at a site typically occurs by implementing a combination of several 

remedial technologies. Depending on site-specific circumstances, the selected remedial 

technologies may result in the complete elimination or destruction of hazardous substances 

at the site, the reduction of hazardous substances at the site, the reduction or elimination of 

migrating hazardous substances at the site, or some combination of these effects. Remedial 

technologies may be used in combination with engineering controls (e.g., barriers such as 

fences or caps) or institutional controls (i.e., non-engineered controls such as land use 

restrictions) when hazardous wastes remain at a site. The National Contingency Plan states 

a preference for remedial technologies at Superfund sites that involve treatment, including 

but not limited to controlling or eliminating sources and reducing or eliminating exposure 

pathways, particularly for highly contaminated materials.  

Remedial technologies are often categorized by the following general response actions, 

which are applicable to both upland and marine environments:  
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• Monitored Natural Attenuation. Natural attenuation is the reduction of contaminant 

concentrations at the point of exposure over time by means of natural processes, such 

as sedimentation, sorption, dispersion, and/or biodegradation. Monitoring documents 

that the processes are occurring at the desired rates. For sediment, this general 

response action is referred to as monitored natural recovery. 

• In Situ Containment. In situ containment involves confining hazardous substances in 

place by the placement of physical barriers or hydraulic controls. Containment 

technologies can be designed to prevent contact with and/or migration of hazardous 

substances.  

• In Situ Treatment. In situ treatment technologies can potentially reduce the 

concentration, mobility, and/or toxicity of COCs.  

• Removal. Contaminated materials can be physically removed from a site and treated 

and/or disposed of at either an on-site or an off-site permitted disposal facility.  

• Ex Situ Treatment. Ex situ treatment technologies destroy or immobilize 

contaminants in media that have been removed from the subsurface.  

• Disposal. Disposal technologies include the placement of contaminated solid media in 

on-site or off-site landfills or the discharge of contaminated water to a publicly owned 

treatment works. 

Preliminary lists of potential remedial technologies for NAPL, soil, groundwater, and 

sediment at the Site are provided in Tables 7-1 through 7-4, respectively. 

7.2.2 Remedial Approaches at Other MGP Sites 
Hundreds of MGP sites around the country have been through or are undergoing an RI/FS 

and cleanup action. Table 4-2 identifies remedial approaches that have been fully or 

partially implemented at MGP sites with characteristics (e.g., geology and presence of 

adjacent surface water bodies) that are similar to the Bremerton Gas Works Superfund 

Site. Common actions have included combinations of removal with off-site disposal or on-

site treatment, solidification/stabilization, and institutional and engineering controls. Other 

technologies have included pump-and-treat, bioremediation, in situ chemical oxidation, 

barriers, and NAPL collection. 

7.2.3 Feasibility Study Data Gaps 
As part of the FS, the potential remedial technologies identified in Tables 7-1 through 7-4 

will be evaluated based on each technology’s effectiveness, ability to be implemented, 

cost and fit. Evaluating and analyzing each into remedial technology requires a good 

understanding of Site characteristics. In general, data gathered during the RI to develop 

the CSM (including characterizing physical characteristics of the Site, e.g., hydrogeology 

and groundwater flow, delineating the nature and extent of contamination, evaluating 

contaminant fate and transport, and assessing risks to human health and the environment) 

will also support the development and evaluation of remedial alternatives.  

Data from characterization of the Site will need to be sufficient to develop hydraulic and 

contaminant fate-and-transport models that may be needed to assist in the engineering 

evaluations during the FS (e.g., in developing and evaluating alternatives that use 

groundwater extraction or dewatering). The data will also need to be sufficient to delineate 

the extent of contaminant source areas or “hot spots.” 
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In addition, the following information is anticipated to be necessary to complete the FS: 

• Geotechnical data (e.g., for developing excavation and shoring plans), including 

penetration test data, soil moisture content, Atterberg limits, and gradation; 

• Recoverability characteristics of NAPLs, if present;  

• Waste characteristics (e.g., toxicity characteristic leaching procedure [TCLP]) to 

determine potential disposal and/or treatment options; and 

• Evaluations of current velocity and sediment substrate study by means of a towed 

video camera, to evaluate physical forces and geologic formations. 

Additional technology-specific data needs may be identified as more data are collected 

and the FS alternatives are developed. These may include Site characterization data, bench 

testing, or pilot testing of potential remedial technologies.  
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8 Schedule  

The field investigation activities described herein will commence within 30 days after 

receipt of EPA’s written approval of this Work Plan. The estimated schedule and 

sequencing of field investigation activities is provided in Table 8-1. The actual schedule 

may vary based on several factors including contractor availability, the date EPA approves 

this Work Plan, and adjustments to the scope of work based on field investigation 

findings.  

The schedule for completing RI/FS investigation activities and deliverables will be 

consistent with the deadlines defined in the AOC, which include the following: 

• Prepare and submit the Phase 1 Data Report to EPA within 90 days after completion 

of Site characterization activities and receipt of final validated data. The Phase 1 Data 

Report will summarize the results of the Site characterization activities and identify 

any outstanding data needs.  

• The Risk Assessment Technical Memorandum will be prepared and submitted to EPA 

with the Phase 1 Data Report.  The Risk Assessment Technical Memorandum will 

present the preliminary screening of the RI data and provide a detailed description of 

the data required and methods to be used for the baseline risk assessments.  

• If warranted by the results summarized in the Phase 1 Data Report, prepare an 

addendum to this Work Plan describing the additional Site characterization activities 

necessary to meet the objectives of the RI/FS. After EPA approval of the addendum to 

this Work Plan, complete the additional Site characterization activities. 

• Prepare and submit a Phase 2 Data Report to EPA within 90 days after completion of 

the additional Site characterization activities and receipt of final validated data. The 

Phase 2 Data Report will summarize the results of the additional Site characterization 

activities. 

• The Draft Baseline Ecological and Human Health Risk Assessment Reports will be 

prepared and submitted to EPA within 180 days after receipt of all final validated data 

obtained during Site characterization activities, including any contingent studies. 

• The Draft RI Report will be prepared and submitted to EPA within 360 days after 

receipt of all final validated data obtained during Site characterization activities, 

including any contingent studies. 

• The Final RI Report, which will include the Final Baseline Ecological and Human 

Health Risk Assessment Reports, will be submitted to EPA within 90 days after 

receipt of comments from EPA on the Draft RI Report.  

• The Alternatives Development Memorandum will be submitted to EPA within 90 days 

after receipt of EPA’s written approval of the Final RI Report. 

• If necessary, a Treatability Testing Work Plan, treatability testing, and the Treatability 

Study Evaluation Report will be completed to further evaluate alternatives introduced 

in the Alternatives Development Memorandum. A separate schedule will be prepared 

for these activities if they are deemed necessary. 
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• The Alternatives Evaluation Memorandum will be submitted to EPA within 90 days 

after receipt of EPA’s comments on the Alternatives Development Memorandum and 

Treatability Study Evaluation Report, if applicable. 

• The Draft FS Report will be submitted to EPA within 120 days after receipt of EPA’s 

written approval on the Alternatives Evaluation Memorandum.  

• The Final FS Report will be submitted to EPA within 60 days after receipt of 

comments from EPA on the Draft FS Report. 
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9 Project Management Plan  

This Section identifies key project staff and responsibilities and describes lines of 

communication and project coordination details. It also includes a description of data 

management procedures. 

9.1 Project Management  
The RI/FS is being conducted by Cascade. EPA is providing regulatory oversight of the 

RI/FS activities in accordance with the AOC. Cascade and EPA project teams are 

described in Section 9.1.1. 

Other participating entities (i.e., stakeholders) include property owners, other regulatory 

agencies, and interested organizations. Key stakeholders who participate in the scoping, 

review, and comment on the RI/FS, and their general roles, are described in Section 9.1.2. 

EPA has the primary responsibility for engaging and coordinating with these key 

stakeholders throughout the RI/FS process and Cascade and its contractors will provide 

support, as needed, for these coordination efforts.  

9.1.1 Project Teams  
The Remedial Project Manager (RPM) for EPA is: 

Eva DeMaria 

EPA Region 10, Office of Environmental Cleanup (ECL-122) 

1200 Sixth Avenue 

Seattle, Washington 98101 

Phone: (206) 553-1970 

E-mail: DeMaria.Eva@epa.gov 

 

The Project Coordinator for Cascade is: 

Kalle Godel 

Montana-Dakota Utilities Co. 

400 North Fourth Street 

Bismarck, North Dakota 58501  

Phone: (701) 222-7657 

E-mail: Kalle.Godel@mdu.com 

 

The Cascade Project Coordinator is responsible for administering the actions required by 

the AOC. 

EPA’s oversight contractor for the RI/FS work is CH2M. The project manager for CH2M 

is Susan Moore. 

Cascade’s consultant project team consists of representatives from Aspect and 

AnchorQEA and their subconsultants and subcontractors. Aspect will be coordinate RI/FS 

activities for the upland area of the Site. Anchor QEA will coordinate RI/FS activities in 

the marine area of the Site and conduct the risk assessment. Aspect will be responsible for 

overall project management and production of RI/FS deliverables. 
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The project managers for Aspect and Anchor QEA, who have final authority and 

responsibility for their teams’ activities, are as follows: 

• Aspect: Jeremy Porter  

• Anchor QEA: Mark Larsen 

Supporting project team members and team management structure for conducting the Site 

characterization activities described in this Work Plan are provided in the Upland and 

Marine SQAPPs (Appendices A and B). 

All work will be conducted in accordance with the consultants’ Quality Management 

Plans, which have been previously submitted to EPA in accordance with Section VIII of 

the AOC. 

All work conducted by Aspect and Anchor QEA will be completed in accordance with 

applicable state and federal worker health and safety requirements. The site-specific 

Health and Safety Plans for each organization, which establishes the procedures and 

practices to protect their workers from potential hazards posed by field activities at the 

Site, are included as Appendices G (Aspect) and H (Anchor QEA).  

9.1.2 Stakeholders 
Key stakeholders and their general roles are as follows: 

• The Suquamish Tribe: As described in Section 2.2, the Site and vicinity are in the 

traditional territory of the Tribe. Under the 1855 Treaty of Point Elliott, the Tribe 

retained “the right of taking fish at usual and accustomed grounds and stations,” 

which include the Port Washington Narrows. EPA will consult with the Tribe 

throughout the RI/FS regarding issues of potential interest to the Tribe including 

matters affecting fish and wildlife or potential cultural or archaeological resources. 

• Owners of Property Within the ISA: 

o McConkey Family Trust (owner of the McConkey Property);  

o Penn Plaza Storage LLC (owner of the Penn Plaza Property); 

o Natasha Sesko (owner of the Sesko Property); 

o DNR (owner of aquatic tidelands); and 

o City of Bremerton (owner of public rights-of-way). 

• Regulatory and Resource Agencies with jurisdiction at the Site: 

o Kitsap Department of Health (KDOH): A local agency that manages 

numerous local regulations and programs targeted at human health 

protection. KDOH has been working with other agencies and stakeholders 

to improve water and shellfish quality within Port Washington Narrows 

and Dyes Inlet. 

o Ecology: A state agency responsible for implementing numerous state 

regulations addressing soil, groundwater and surface water quality, 

including but not limited to the Model Toxics Control Act (MTCA; WAC 
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Chapter 173-340), the Sediment Management Standards (SMS; WAC 

Chapter 173-204) and Washington’s Water Quality Standards (WAC 173-

201a). 

o WDFW: A state agency responsible for implementing Washington State 

regulations and programs related to protection, enhancement and 

harvesting of wildlife, fish and shellfish resources. 

o WDOH: A state agency responsible for regulations and programs targeted 

at human health protection, including but not limited to the management of 

fish and shellfish consumption advisories. The WDOH has also conducted 

a preliminary health screening of the Site (WDOH 2014).  

o NOAA and the United States Fish and Wildlife Service: Federal agencies 

responsible for implementing Federal regulations and programs related to 

protection, enhancement and harvesting of wildlife, fish and shellfish 

resources. 

Stakeholders will be provided with periodic communications and invited to meetings 

regarding the Site throughout the RI/FS process (see Section 9.2), Key draft AOC 

deliverables, as determined by EPA, will be provided for stakeholder review and 

opportunity for comment. 

Site access for field activities will be coordinated with property owners. 

9.1.3 Public Involvement 
The public will be engaged and kept informed of Site activities in accordance with the 

Community Involvement Plan (EPA, Date) developed for the Site. EPA will serve as the 

lead for public engagement efforts, with the support of Cascade and its contractors.  

The Community Involvement Coordinator for EPA is: 

Debra Sherbina 

EPA Region 10, Regional Administration’s Division (RAD-202-3) 

1200 Sixth Avenue 

Seattle, Washington 98101 

Phone: (206) 553-0247 

E-mail: sherbina.debra@epa.gov 

  

9.2 Project Communications 
Periodic communications between the RPM, the Project Coordinator, and the consultants 

are conducted to minimize delays and to facilitate identification and resolution of potential 

problems. Project communications include: 

• Progress Reports. In accordance with the AOC, quarterly progress reports are due 

to EPA by the 15th day of the month following each quarter. The current schedule 

involves submittal of progress reports by January 15th, April 15th, July 15th, and 

October 15th of each year. 
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• Meetings and Teleconferences. In accordance with the AOC, monthly status calls 

or meetings are conducted with EPA, unless EPA and Cascade agree to cancel or 

postpone. Additional meetings and teleconferences are conducted on an as-needed 

basis. Additional meetings or teleconferences may be held with EPA in presenting 

initial findings of the RI/FS and risk assessment, evaluating data evaluation 

approaches, assessing data gap fulfillment, and reviewing deliverables.  

• Stakeholder Briefings. In accordance with the AOC, periodic briefings on the 

work will be coordinated with EPA and project stakeholders.  

• Notifications. In accordance with the AOC, Cascade will notify EPA a minimum 

of two weeks prior to planned field activities. 

• Field Activities and Data Communication. As described in the field 

communication plan of the Upland and Marine SQAPPs (Appendices A and B), 

field activities and data (including daily logs, photos, maps/sketches, and 

monitoring forms) and preliminary analytical data (including pre-validated 

laboratory reports and, if needed for decision making, summary data tables and/or 

figures) will be posted to a password-controlled website for review by Cascade 

and EPA project teams. The website will be set up, tested, and approved by EPA 

and Cascade prior to beginning field work. During periods of non-routine44 field 

activities, a weekly status call will be scheduled with EPA and Cascade project 

teams. Additional meetings or teleconferences to discuss field activities and 

preliminary data may be scheduled as needed. 

9.3 Data Management 
Considerable quantities of data have already been obtained and will be collected during 

the RI field investigation. This data will need to be stored, checked for quality, and 

presented in reports. This Section outlines how these data will be managed.  

Software and procedures are in place to effectively and efficiently handle data generated 

during the RI. These systems and processes will ensure that data (e.g., sample numbers, 

methods, qualifications, locations, etc.) are readily accessible and accurately maintained. 

The primary steps/elements in the data management process are: 

 

• EarthSoft EQuIS 6 environmental chemistry database setup 

• gINT geological boring log database setup 

• Sample and analysis planning 

• Sample collection 

                                                 
44 Routine activities include periodic site inspections and groundwater monitoring events. 
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• Field measurements 

• Documentation of location of field activities (GPS, survey, etc.) 

• Laboratory analytical data management 

• Preliminary reporting and data QA/QC 

• Formal data validation (details provided in the SQAPPs) and associated database 

updates 

• Development of maps and tables from EQuIS database, integrated with GIS 

software as appropriate, to support RI/FS reporting requirements 

• Analytical data submittals in accordance with USEPA’s Region 10 Data 

Submission Process for WQX Compatible Deliverables 

• Geographic Information Systems (GIS) data submittals in accordance with U.S. 

EPA Region 10 GIS Data Deliverable Guidance (ed. March 2013) 

Data will be collected and recorded in a variety of ways during this project. These include 

standard field forms (e.g., field data sheets, chain-of-custody forms, and boring logs) and 

laboratory-generated analytical data. Information about exploration locations, samples, 

laboratory tests, field measurements and analytical results will be maintained in an 

EarthSoft EQuIS 6 database. These data will be loaded to EQuIS from electronic data 

deliverables (EDDs) and preliminarily checked for completes and fidelity against 

associated reports and documentation. Lithological data will be entered into the gINT 

database from boring logs under supervision by professional geologists. Access to the 

EQuIS and gINT databases will be limited to trained project personnel, and the ability add 

or change data will be granted to only those trained, professional data managers, chemists, 

and geologists. 

Lab reports and other source documents (including original laboratory EDDs) will be filed 

electronically according to the project-specific storage and retention policies. All 

electronic data (including the EQuIS and gINT databases) will be backed up nightly in 

accordance with industry practices.  

Data validation will be performed in accordance with the project SQAPPs. Data validation 

reports will be filed electronically (along with other source documents) and any associated 

updates to analytical data (including qualifiers and other validation notes) will be 

added/updated in EQuIS, as appropriate. 
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Table 2-1 - Monitoring Well Construction Information and Groundwater Elevation Measurements
Bremerton Gas Works Superfund Site

Bremerton, Washington

Well 

Identification Installed By

Date 

Installed 1‐Jun‐07 1‐Jun‐07

MP‐04 E&E 5/13/2008 12.38 40 30 40 ‐‐ ‐‐

SP‐02 E&E 5/12/2008 10.44 35 25 35 ‐‐ ‐‐

Surface Elevation in 

feet (NAVD 88)

MW‐1 GeoEngineers 5/21/2007 45.03 46.5 30 45 34.68 10.35

MW‐2 GeoEngineers 5/21/2007 42.54 46.5 30 45 35.25 7.29

MW‐3 GeoEngineers 5/22/2007 39.1 46.5 30 45 32.9 6.2

MW‐4 GeoEngineers 5/23/2007 35.2 41.5 20 40 29.32 5.88

MW‐5 GeoEngineers 5/24/2007 18.51 21.5 5 20 15.21 3.3

MW‐6 GeoEngineers 5/22/2007 34.95 36.5 15 35 30.2 4.75

MW‐7 GeoEngineers 5/23/2007 33.24 36.5 15 35 30.21 3.03

MW‐8 GeoEngineers 5/22/2007 35.56 41.5 20 40 32.64 2.92

Notes:

-- = not measured

E&E = Ecology and Environment

NAVD 88 = North American Veritcal Datum of 1988

TOC = top of casing

Groundwater Elevation 

(feet NAVD 88)

Depth to Bottom 

of Screen (Feet)

Depth to Top of 

Screen (Feet)

Surface Elevation 

(Datum Unknown)

Total Boring Depth 

(Feet)

Depth to Water 

(feet below TOC)
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Act/Authority Criteria/Issue Citation Brief Description Applicability/Appropriateness 

Safe Drinking 
Water Act 

Federal Primary 
Drinking Water 

Standards – 
MCLs and 
MCLGs  

42 USC 
300f; 40 

CFR 141, 
Subpart O 

Establishes drinking water standards for public water systems to protect human 
health. Includes standards for the following Site chemicals of concern: arsenic, 

benzene, and benzo(a)pyrene. The National Contingency Plan states that MCLs, not 
MCLGs, are ARARs for usable aquifers. 

ARARs for groundwater that could 
potentially be used for drinking water, 

where the water will be provided 
directly to 25 or more people or will be 

supplied to 15 or more service 
connections. 

Safe Drinking 
Water Act 

Federal 
Secondary 

Drinking Water 
Standards – 
Secondary 

MCLs 

42 USC 
300f; 40 
CFR 143 

Establishes drinking water standards for public water systems to achieve the aesthetic 
qualities of drinking water (secondary MCLs). 

TBC for groundwater that could 
potentially be a drinking water source 

(i.e., achieved as practicable). 

Clean Water 
Act 

Federal Ambient 
Water Quality 

Criteria 

33 USC 
1311–

1317; 40 
CFR 131 

Under Clean Water Act, Section 304(a), minimum criteria are developed for water 
quality programs established by states. Two kinds of water quality criteria are 

developed: one for protection of human health, and one for protection of aquatic life. 
The federal recommended water quality criteria are published on EPA's website: 

http://water.epa.gov/scitech/swguidance/standards/current/index.cfm 

ARARs for surface water if more 
stringent than promulgated state 

criteria. 

EPA Superfund 
Soil Screening 
Guidance 

Risk-Based, 
Site-Specific 

Soil Screening 
Levels (SSLs) 

 Provides guidance with a tiered framework for developing risk-based, site-specific 
soil screening levels (SSLs) for the protection of human health. ARARs for soil 

Surface Water 
Quality 
Standards 

State Ambient 
Water Quality 

Criteria 

Chapter 
90.48 
RCW; 

Chapter 
173-201A 

WAC 

Establishes water quality standards for protection of human health and for protection 
of aquatic life (for both acute and chronic exposure durations). 

ARARs for surface water where 
Washington State has adopted, and 
EPA has approved, water quality 

standards. 
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Act/Authority Criteria/Issue Citation Brief Description Applicability/Appropriateness 

Model Toxics 
Control Act 

State Soil, Air, 
Groundwater, 
and Surface 

Water Cleanup 
Standards 

Chapter 
70.105D 
RCW; 

Chapter 
173-340 

WAC 

Establishes cleanup levels for Site groundwater, surface water, soil, and air, including 
rules for evaluating cross-media protectiveness for all potential receptors (humans 

and terrestrial plants and animals). MTCA cleanup levels cannot be set at 
concentrations below natural background. 

Promulgated numeric cleanup levels are 
ARARs for soil, air, groundwater, and 

surface water. Equations to develop 
cleanup levels are not ARARs. 

Sediment 
Management 
Standards 

State Sediment 
Quality Criteria 

Chapters 
90.48 & 
70.105D 
RCW; 

Chapter 
173-204 

WAC 

Establishes both numerical and biological wasting-based standards for the protection 
of benthic invertebrates in marine sediments. The current rule also defines methods 

for establishing cleanup levels protective of human health, including protection from 
risks associated with seafood consumption, analytical considerations, and natural and 

regional background contamination levels.  

SMS cleanup levels will serve as 
ARARs for the development of 

sediment cleanup levels. 

 

Notes: 
ARAR = applicable or relevant and appropriate requirement 
CFR = Code of Federal Regulations 
EPA = U.S. Environmental Protection Agency 
MCL = maximum contaminant level 
MCLG = maximum contaminant level goal 
MTCA = Model Toxics Control Act 
RCW = Revised Code of Washington 
SMS = Sediment Management Standards 
TBC = to be considered 
USC = United States Code 
WAC = Washington Administrative Code 
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Act/Authority Criteria/Issue Citation Brief Description Applicability/Appropriateness 

Endangered 
Species Act 

Effects on 
Endangered 

Species 

16 USC 1531 et seq.; 
50 CFR 17 

Actions authorized, funded, or 
carried out by federal agencies may 

not jeopardize the continued 
existence of endangered or 

threatened species or adversely 
modify or destroy their critical 

habitats, or must take appropriate 
mitigation steps. 

ARAR for remedial actions that may adversely 
affect endangered or threatened species or 

critical habitat present at the Site. 

Treaty of Point 
Elliott, 1855 

Tribal lands, 
hunting, and fishing 

rights 

Articles of agreement 
and convention made 

and concluded at Point 
Elliott, in the territory 

of Washington. 
Ratified March 8, 1859. 

Proclaimed April 11, 
1859. 

Article 5 secures Tribal right of 
taking fish at usual and accustomed 

grounds and stations. 

ARAR for fish for shellfish harvest in and 
adjacent to the Site. 

Safe Drinking 
Water Act 

Underground 
Injection Control, 

Sole Source 
Aquifer Program, 

and Wellhead 
Protection Program 

42 USC 300h–300h-8; 
40 CFR 300.400(g)(4); 

Chapter 173-160 
WAC; WAC 246-290-

135 

Resource planning programs 
designed to prevent contamination 
of underground sources of drinking 

water. 

The requirements of the City’s wellhead 
protection program are TBCs as a performance 

standard for groundwater that is a potential 
drinking water source (i.e., achieved as 

practicable). (Note that there are no water supply 
wells near the Site that are currently regulated by 

the City’s program.) 

Migratory Bird 
Treaty Act of 

1918 

Protection of 
Migratory Birds 

16 USC 703-712 
50 CFR 10.13 

Makes it illegal to take, possess, 
sell, purchase or barter any 

migratory bird except under the 
terms of a valid permit. 

ARAR if migratory birds are impacted during 
investigation or remedial action. 
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Act/Authority Criteria/Issue Citation Brief Description Applicability/Appropriateness 
Magnuson-

Stevens Fishery 
Conservation and 
Management Act 

Habitat Impacts 16 USC 1855(b); 50 
CFR 600.920 

Requires evaluation of impacts on 
EFH if activities may adversely 

affect EFH. 

ARAR if the remedial action may adversely 
affect EFH. 

Executive Order 
for Wetlands 

Protection 
Wetlands Impacts 

Executive Order 11990 
(1977), 40 CFR 

6.302(a); 40 CFR 6, 
App. A 

Requires measures to avoid 
adversely affecting wetlands 

whenever possible, to minimize 
wetland destruction, and to 

preserve the value of wetlands. 

ARAR for assessing impacts on wetlands, if any, 
from the remedial action and for developing 

appropriate compensatory mitigation. 

 Marine Mammal 
Protection Act, 

and the  

Protection of 
Marine Mammals  

16 USC Chapter 31 
Prohibits the taking (to hunt harass, 

capture, or kill) of marine 
mammals in U.S. waters.  

ARAR if marine mammals are impacted during 
investigation or remedial action. 

Marine 
Protection, 

Research, and 
Sanctuaries Act  

Ocean Dumping 
16 USC § 1431 et seq. 
and 33 USC §1401 et 

seq. 

Prohibits transportation of material 
from the U.S. for purpose of ocean 
dumping; transportation of material 
from anywhere for the purpose of 

ocean dumping by U.S. agencies or 
U.S.-flagged vessels; dumping of 
material transported from outside 

the U.S. into the U.S. territorial sea 
except under the terms of a valid 

permit.  

ARAR if ocean dumping is planned to occur, 
except under the terms of a valid permit.  
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Act/Authority Criteria/Issue Citation Brief Description Applicability/Appropriateness 

Fish and Wildlife 
Conservation Act 
("Nongame Act") 

Conservation of 
nongame fish and 

wildlife 
16 USC 2901-2911 

Authorizes financial and technical 
assistance to the States for the 

development, revision, and 
implementation of conservation 
plans and programs for nongame 

fish and wildlife. 

ARAR if conservation plans and programs for 
nongame fish and wildlife are implemented.  

Bald Eagle 
Protection Act 

Protection of Bald 
and Golden Eagles 

16 USC 668(a);  

50 CFR 22 

Prohibits the take, possession, sale, 
purchase, barter, transport or 
import, of any bald or golden 

eagle, alive or dead, including any 
part, nest, or egg, except under the 

terms of a valid permit 

ARAR if bald or golden eagles are impacted 
during investigation or remedial action. 

Notes: 

ARAR = applicable or relevant and appropriate requirement 

CFR = Code of Federal Regulations 

City = City of Bremerton 

EFH = essential fish habitat 

TBC = to be considered 

USC = United States Code 

WAC = Washington Administrative Code 
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Remedial Activity Act/Authority Criteria/Issue Citation Brief Description Applicability/Appropriateness 
 
 
 

Soil Excavation and 
Upland Filling 

  
  

 

 

 

 

 

 

 

 

 

 

 

 

Solid Waste Disposal 
Act 

Management and 
Disposal of Solid 

Waste 

42 USC 6901–6917; 40 
CFR 257–258 

Establishes requirements for the 
management and disposal of solid 

wastes. 

ARAR for remedial actions that result in 
upland disposal of excavated or dredged 

material. 

Resource 
Conservation and 

Recovery Act 
(RCRA); Washington 

Hazardous Waste 
Management Act and 

Dangerous Waste 
Regulations 

Generation and 
Management 

(Transportation, 
Treatment, Storage, 

and Disposal) of 
Hazardous Waste; 

Off-Site Land 
Disposal 

Considerations 

42 USC 6921–22; 40 
CFR 260, 261, and 268; 
Chapter 70.105 RCW; 
Chapter 173-303 WAC 

 
(Chapter 173-307 WAC 

Pollution Prevention 
Plans is a TBC) 

Defines solid wastes subject to 
regulation as hazardous wastes. 

Requires management of 
hazardous waste from “cradle to 
grave” unless exemption applies. 
MGP wastes are subject to certain 

exemptions (e.g., Bevill 
Amendment provisions) 

ARAR for wastes and soils sediments 
excavated from the Site for off-site 

disposal, and a TBC for on-site 
stabilization or containment actions.  

Hazardous Materials 
Transportation Act 

Transport of 
Hazardous Materials 

49 USC 5101 et seq.; 
49 CFR 171–177 

Establishes requirements for 
transport of hazardous materials. 

ARAR for those hazardous materials 
(e.g., DNAPL) transported off site. 

Washington 
Hydraulics Code  Filling of Wetlands 

Chapters 75.20 and 
77.55 RCW; Chapter 

220-110 WAC 

Establishes requirements for 
performing work that would alter 
existing jurisdictional wetlands. 

ARAR if remedial actions such as 
excavation or capping affect existing 

jurisdictional wetlands. Remedial actions 
must result in no net loss of aquatic 
habitat and function after sequential 

consideration of avoidance and 
mitigation, allowing for site-specific 

evaluations of existing wetland functions. 
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Remedial Activity Act/Authority Criteria/Issue Citation Brief Description Applicability/Appropriateness 

Soil Excavation and 
Upland Filling 

(Continued) 
 

City of Bremerton 
Shoreline Master 

Program and Critical 
Areas Regulations 

Shoreline of 
Statewide 

Significance; Fish 
and Wildlife Habitat 
Conservation Areas 

Chapter 90.58 RCW; 
Chapter 173-14 WAC; 

City of Bremerton 
Ordinance #5299 

(effective December 4, 
2013); Critical Area 
Regulations (BMC 

20.14) are incorporated 
into the SMP by 

reference 

Establishes replacement 
requirements for FWHCAs 

affected by remedial actions to 
ensure no net loss of existing 

ecological function; also 
establishes requirements for 
buffers and setbacks from 

shorelines.  

ARAR if remedial actions such as 
excavation or capping result in impacts 
within 200 feet of ordinary high water 

mark or designated FWHCAs. Remedial 
actions must result in no net loss of 
aquatic habitat and function after 

sequential consideration of avoidance and 
mitigation, allowing for site-specific 

evaluations of existing shoreline habitat 
and FWHCAs. Washington’s vested 

rights rule governs which SMP 
requirements apply in a given 

circumstance. Substantive requirements 
of the SMP that were in effect when 

redevelopment project applications were 
filed may be ARARs for future 

redevelopment actions at the Site.  

Dredging, Capping, 
and/or Discharge to 

Puget Sound 
Clean Water Act 

Federal Ambient 
Water Quality 

Criteria 

33 USC 1311–1317; 40 
CFR 131 

Regulates activities that may result 
in discharges into navigable 

waters. 

ARAR for control of short-term impacts 
on surface water due to implementation 

of remedial actions that include dredging, 
capping, and discharge of treated water 

into Puget Sound. Incorporates the 
substantive provisions of relevant and 
appropriate Joint Aquatic Resources 

Permit Application (JARPA), Nationwide 
Permit, and stormwater regulation 

requirements. 
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Remedial Activity Act/Authority Criteria/Issue Citation Brief Description Applicability/Appropriateness 

Dredging, Capping, 
and/or Discharge to 

Puget Sound 
(Continued) 

  
  
  

Surface Water Quality 
Standards 

State Ambient 
Water Quality 

Criteria 

Chapter 90.48 RCW; 
Chapter 173-201A 

WAC 

Regulates activities that may result 
in discharges into navigable 

waters. 

ARAR for control of short-term impacts 
on surface water sue to implementation of 

remedial actions that include dredging, 
capping, and discharge of treated water 

into Puget Sound. Incorporates the 
substantive provisions of relevant and 

appropriate requirements, where 
Washington State has adopted, and EPA 
has approved, water quality standards. 

Clean Water Act 
Discharge of 

Materials into Puget 
Sound 

33 USC 1344; 40 CFR 
230 

Regulates discharge of dredged 
and fill material into navigable 

waters of the United States. 

ARAR for dredging and capping 
activities in Puget Sound.  

Clean Water Act 
Discharge of 

Materials into Puget 
Sound 

33 USC 1251; 40 CFR 
122, 123 and 124 

Implements the National Pollutant 
Discharge Elimination System 

(NPDES) Program, which 
regulates discharge of pollutants 

from any point source into waters 
of the United States. 

ARAR for remedial actions if 
construction stormwater and/or treated 
water is discharged into Puget Sound. 

Fish and Wildlife 
Coordination Act  

Discharge of 
Materials, 

Impoundment or 
Diversion of Waters 

in Puget Sound 

16 USC 662 and 663; 
40 CFR 6.302(g) 

Requires federal agencies to 
consider effects on fish and 

wildlife from projects that may 
alter a body of water and mitigate 
or compensate for project-related 

losses, which include discharges of 
pollutants to water bodies. 

ARAR for in-water remedial actions or if 
treated water is discharged into Puget 

Sound. 

River and Harbors Act 
Placement of 

Structures in Puget 
Sound 

33 USC 401 et seq.; 33 
CFR 320–330  

Prohibits the unauthorized 
obstruction or alteration of any 

navigable water. Establishes 
requirements for structures or work 

in, above, or under navigable 
waters. 

ARAR for remedial actions in Puget 
Sound. 
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Remedial Activity Act/Authority Criteria/Issue Citation Brief Description Applicability/Appropriateness 

Dredging, Capping, 
and/or Discharge to 

Puget Sound  
(Continued) 

Washington 
Hydraulics Code  

Filling in Puget 
Sound 

Chapter 75.20 and 
77.55 RCW; Chapter 

220-110 WAC 

Establishes requirements for 
performing work that would use, 

divert, obstruct, or change the 
natural flow or bed of Puget 

Sound. 

ARAR for shoreline excavation, 
dredging, and/or capping actions. 

Remedial actions must result in no net 
loss of aquatic habitat or function after 

sequential consideration of avoidance and 
mitigation. 

Other Remedial 
Activities 

  
  

Federal Clean Air Act; 
Washington Clean Air 
Act; Puget Sound Air 

Clean Air Agency 
Regulations 

Air Emission 
Discharges 

42 USC 7401 et seq.; 
Chapter 70.94 RCW; 

Chapter 173-400 WAC; 
PSCAA Regulation III 

Regulates air emission discharges. 
ARAR for remedial activities that 
generate fugitive dust or other air 

emissions, including treatment operations. 

Washington State 
Minimum Standards 
for Construction and 

Maintenance of Wells 

Well Construction Chapter 18.104 RCW; 
Chapter 173-160 WAC 

Establishes minimum standards for 
the construction and 

decommissioning of all wells in 
the state of Washington. 

ARAR for remedial activities that include 
installation and construction of 

monitoring wells or remediation wells 
used to inject any substance to remediate 

or control contamination. 

Historic Preservation 
Act; Washington 

Historical Activities 
Act 

Alteration of 
Historic Properties 

16 USC 470 et seq.; 36 
CFR 800; Chapter 27 

RCW 

Requires the identification of 
historic properties potentially 

affected by remedial actions, and 
ways to avoid, minimize, or 

mitigate such effects. Historic 
property is any district, site, 
building, structure, or object 
included in or eligible for the 
National Register of Historic 

Places, including artifacts, records, 
and material remains related to 

such a property. 

ARAR if historic properties are affected 
by remedial activities. No historic 

properties have been identified at the Site 
to date but could potentially be identified 

during remedial design. 

Archeological and 
Historic Preservation 

Act 

Alteration of 
Historic and 

Archaeological 
Properties 

16 USC 469a-1 

Provides for the preservation of 
historical and archeological data 
that may be irreparably lost as a 

result of a federally approved 
project and mandates only 
preservation of the data. 

ARAR if historical and archeological 
resources may be irreparably lost by 

implementation of remedial activities. 
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Remedial Activity Act/Authority Criteria/Issue Citation Brief Description Applicability/Appropriateness 

Other Remedial 
Activities  
(Continued) 

Native American 
Graves Protection and 

Reparation Act 

Alteration of 
American Graves 

25 USC 3001–3013; 43 
CFR 10 

Requires federal agencies and 
museums that have possession of or 

control over Native American 
cultural items (including human 

remains, associated and unassociated 
funerary items, sacred objects, and 
objects of cultural patrimony) to 

compile an inventory of such items. 
Prescribes when such federal 

agencies and museums must return 
Native American cultural items. 
“Museums” are defined as any 

institution or state or local 
government agency that receives 

federal funds and has possession of, 
or control over, Native American 

cultural items. 

ARAR if Native American cultural items 
are present in an excavation or dredging 

area. 

Notes: 

ARAR = applicable or relevant and appropriate requirements 

BMC = Bremerton Municipal Code 

DNAPL = dense non-aqueous phase liquid 

EPA = U.S. Environmental Protection Agency  

FWHCA = Fish and Wildlife Habitat Conservation Area 

MGP = manufactured gas plant 

PSCCA = Puget Sound Clean Air Agency 

RCW = Revised Code of Washington 

SMP = Shoreline Master Program 

TBC = to be considered 

USC = United States Code 

WAC = Washington Administrative Code 

 



Table 3-4 - Development of Initial PRGs for Soil
Bremerton Gas Works Superfund Site

Bremerton, Washington

EPA Ecological 

Soil Screening 

Levels - Birds

EPA Ecological 

Soil Screening 

Levels - 

Invertebrates

EPA Ecological 

Soil Screening 

Levels - Mammals

EPA Ecological 

Soil Screening 

Levels - Plants

EPA Regional 

Screening 

Levels (RSLs) - 

Residential Soil

EPA Regional 

Screening 

Levels (RSLs) - 

Industrial Soil

Laboratory 

MRL

CAS Number EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2016 EPA, 2016 ARI, 2015

Surface Soil

(0-10 feet)

Subsurface Soil

(>10 feet)

Conventionals (mg/kg)

Cyanide, WAD 57-12-5 -- -- -- -- 2.3 15 0.05 2.3 2.3

Cyanide, total 57-12-5 -- -- -- -- 2.3 15 0.05 2.3 2.3

Metals (mg/kg)

Aluminum 7429-90-5 -- -- -- -- 7,700 110,000 7,700 7,700

Antimony 7440-36-0 -- 78 0.27 -- 3.1 47 0.2 0.27 3.1

Arsenic 7440-38-2 43 -- 46 18 0.68 3 0.5 0.68 0.68

Barium 7440-39-3 -- 330 2,000 -- 1,500 22,000 330 1,500

Beryllium 7440-41-7 -- 40 21 -- 16 230 0.2 16 16

Cadmium 7440-43-9 0.77 140 0.36 32 7.1 98 0.1 0.36 7.1

Chromium 7440-47-3 26 -- 34 -- -- -- 0.5 26 --

Chromium III 16065-83-1 26 -- 34 -- 12,000 180,000 26 12,000

Chromium VI 18540-29-9 -- -- 130 -- 0.3 6.3 0.4 0.3 0.3

Cobalt 7440-48-4 120 -- 230 13 2.3 35 0.2 2.3 2.3

Copper 7440-50-8 28 80 49 70 310 4700 0.5 28 310

Iron 7439-89-6 -- -- -- -- 5,500 82,000 5,500 5,500

Lead 7439-92-1 11 1,700 56 120 400 800 0.1 11 400

Manganese 7439-96-5 4,300 450 4,000 220 180 2,600 0.5 180 180

Mercury 7439-97-6 -- -- -- -- 1.1 4.6 0.025 1.1 1.1

Nickel 7440-02-0 210 280 130 38 150 2,200 0.5 38 150

Selenium 7782-49-2 1.2 4.1 0.63 0.52 39 580 0.5 0.52 39

Silver 7440-22-4 4.2 -- 14 560 39 580 0.2 4.2 39

Thallium 7440-28-0 -- -- -- -- 0.078 1.2 0.2 0.078 0.078

Vanadium 7440-62-2 7.8 -- 280 -- 39 580 7.8 39

Zinc 7440-66-6 46 120 79 160 2,300 35,000 4 46 2,300

Metals, Organic (mg/kg)

Tributyltin 688-73-3 -- -- -- -- 2.3 35 2.3 2.3

Volatile Organic Compounds (VOCs) (mg/kg)

1,1,1,2-Tetrachloroethane 630-20-6 -- -- -- -- 2 8.8 0.001 2 2

1,1,1-Trichloroethane 71-55-6 -- -- -- -- 810 3,600 0.001 810 810

1,1,2,2-Tetrachloroethane 79-34-5 -- -- -- -- 0.6 2.7 0.001 0.6 0.6

1,1,2-Trichloroethane 79-00-5 -- -- -- -- 0.15 0.63 0.001 0.15 0.15

1,1,2-Trichlorotrifluoroethane (Freon 113) 76-13-1 -- -- -- -- 4,000 17,000 0.002 4,000 4,000

1,1-Dichloroethane 75-34-3 -- -- -- -- 3.6 16 0.001 3.6 3.6

1,1-Dichloroethene 75-35-4 -- -- -- -- 23 100 0.001 23 23

1,2,3-Trichlorobenzene 87-61-6 -- -- -- -- 6.3 93 0.005 6.3 6.3

1,2,3-Trichloropropane 96-18-4 -- -- -- -- 0.0051 0.11 0.002 0.0051 0.0051

1,2,4-Trimethylbenzene 95-63-6 -- -- -- -- 5.8 24 0.001 5.8 5.8

1,2-Dibromo-3-chloropropane 96-12-8 -- -- -- -- 0.0053 0.064 0.005 0.0053 0.0053

Initial PRGs used for Data 

Screening

Analyte
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Table 3-4 - Development of Initial PRGs for Soil
Bremerton Gas Works Superfund Site

Bremerton, Washington

EPA Ecological 

Soil Screening 

Levels - Birds

EPA Ecological 

Soil Screening 

Levels - 

Invertebrates

EPA Ecological 

Soil Screening 

Levels - Mammals

EPA Ecological 

Soil Screening 

Levels - Plants

EPA Regional 

Screening 

Levels (RSLs) - 

Residential Soil

EPA Regional 

Screening 

Levels (RSLs) - 

Industrial Soil

Laboratory 

MRL

CAS Number EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2016 EPA, 2016 ARI, 2015

Surface Soil

(0-10 feet)

Subsurface Soil

(>10 feet)

Initial PRGs used for Data 

Screening

Analyte

Volatile Organic Compounds (VOCs) (mg/kg) (continued)

1,2-Dichloroethane 107-06-2 -- -- -- -- 0.46 2 0.001 0.46 0.46

1,2-Dichloroethene, cis- 156-59-2 -- -- -- -- 16 230 0.001 16 16

1,2-Dichloroethene, trans- 156-60-5 -- -- -- -- 160 2300 0.001 160 160

1,2-Dichloropropane 78-87-5 -- -- -- -- 1 4.4 0.001 1 1

1,3,5-Trimethylbenzene (Mesitylene) 108-67-8 -- -- -- -- 78 1,200 0.001 78 78

1,3-Dichloropropane 142-28-9 -- -- -- -- 160 2,300 0.001 160 160

1,3-Dichloropropene, cis- 10061-01-5 -- -- -- -- -- -- 0.001 -- --

1,3-Dichloropropene, trans- 10061-02-6 -- -- -- -- -- -- 0.001 -- --

1,4-Dichloro-2-butene, trans- 110-57-6 -- -- -- -- 0.0074 0.032 0.005 0.0074 0.0074

2-Butanone (MEK) 78-93-3 -- -- -- -- 2,700 19,000 0.005 2,700 2,700

2-Chlorotoluene 95-49-8 -- -- -- -- 160 2,300 160 160

2-Hexanone (Methyl butyl ketone) 591-78-6 -- -- -- -- 20 130 0.005 20 20

4-Chlorotoluene 106-43-4 -- -- -- -- 160 2,300 0.001 160 160

4-Isopropyltoluene (4-Cymene) 99-87-6 -- -- -- -- -- -- 0.001 -- --

Acetone 67-64-1 -- -- -- -- 6,100 67,000 0.005 6,100 6,100

Acrolein 107-02-8 -- -- -- -- 0.014 0.06 0.05 0.014 0.014

Acrylonitrile 107-13-1 -- -- -- -- 0.25 1.1 0.005 0.25 0.25

Benzene 71-43-2 -- -- -- -- 1.2 5.1 0.001 1.2 1.2

Bromobenzene 108-86-1 -- -- -- -- 29 180 0.001 29 29

Bromochloromethane 74-97-5 -- -- -- -- 15 63 0.001 15 15

Bromodichloromethane 75-27-4 -- -- -- -- 0.29 1.3 0.001 0.29 0.29

Bromoform (Tribromomethane) 75-25-2 -- -- -- -- 19 86 0.001 19 19

Bromomethane (Methyl bromide) 74-83-9 -- -- -- -- 0.68 3 0.001 0.68 0.68

Carbon disulfide 75-15-0 -- -- -- -- 77 350 0.001 77 77

Carbon tetrachloride (Tetrachloromethane) 56-23-5 -- -- -- -- 0.65 2.9 0.001 0.65 0.65

Chlorobenzene 108-90-7 -- -- -- -- 28 130 0.001 28 28

Chloroethane 75-00-3 -- -- -- -- 1,400 5,700 0.001 1,400 1,400

Chloroform 67-66-3 -- -- -- -- 0.32 1.4 0.001 0.32 0.32

Chloromethane 74-87-3 -- -- -- -- 11 46 0.001 11 11

Cyclohexane 110-82-7 -- -- -- -- 650 2,700 650 650

Dibromochloromethane 124-48-1 -- -- -- -- 8.3 39 0.001 8.3 8.3

Dibromomethane 74-95-3 -- -- -- -- 2.4 9.9 0.001 2.4 2.4

Dichlorodifluoromethane 75-71-8 -- -- -- -- 8.7 37 0.001 8.7 8.7

Dichloromethane (Methylene chloride) 75-09-2 -- -- -- -- 35 320 0.002 35 35

Ethylbenzene 100-41-4 -- -- -- -- 5.8 25 0.001 5.8 5.8

Ethylene dibromide (1,2-Dibromoethane) 106-93-4 -- -- -- -- 0.036 0.16 0.001 0.036 0.036

Hexachlorobutadiene (Hexachloro-1,3-butadiene) 87-68-3 -- -- -- -- 1.2 5.3 0.005 1.2 1.2
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Table 3-4 - Development of Initial PRGs for Soil
Bremerton Gas Works Superfund Site

Bremerton, Washington

EPA Ecological 

Soil Screening 

Levels - Birds

EPA Ecological 

Soil Screening 

Levels - 

Invertebrates

EPA Ecological 

Soil Screening 

Levels - Mammals

EPA Ecological 

Soil Screening 

Levels - Plants

EPA Regional 

Screening 

Levels (RSLs) - 

Residential Soil

EPA Regional 

Screening 

Levels (RSLs) - 

Industrial Soil

Laboratory 

MRL

CAS Number EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2016 EPA, 2016 ARI, 2015

Surface Soil

(0-10 feet)

Subsurface Soil

(>10 feet)

Initial PRGs used for Data 

Screening

Analyte

Volatile Organic Compounds (VOCs) (mg/kg) (continued)

Isopropylbenzene (Cumene) 98-82-8 -- -- -- -- 190 990 0.001 190 190

Methyl acetate 79-20-9 -- -- -- -- 7,800 120,000 7,800 7,800

Methyl iodide (Iodomethane) 74-88-4 -- -- -- -- -- -- 0.001 -- --

Methyl isobutyl ketone (4-Methyl-2-pentanone or (MIBK)) 108-10-1 -- -- -- -- 3,300 14,000 0.005 3,300 3,300

Methyl tert-butyl ether (MTBE) 1634-04-4 -- -- -- -- 47 210 0.001 47 47

n-Butylbenzene 104-51-8 -- -- -- -- 390 5,800 0.001 390 390

n-Propylbenzene 103-65-1 -- -- -- -- 380 2,400 0.001 380 380

o-Xylene 95-47-6 -- -- -- -- 65 280 0.001 65 65

sec-Butylbenzene 135-98-8 -- -- -- -- 780 12,000 0.001 780 780

Styrene 100-42-5 -- -- -- -- 600 3,500 0.001 600 600

tert-Butylbenzene 98-06-6 -- -- -- -- 780 12,000 0.001 780 780

Tetrachloroethene (PCE) 127-18-4 -- -- -- -- 8.1 39 0.001 8.1 8.1

Toluene 108-88-3 -- -- -- -- 490 4,700 0.001 490 490

Total xylene (reported, not calculated) 1330-20-7 -- -- -- -- 58 250 0.002 58 58

Trichloroethene (TCE) 79-01-6 -- -- -- -- 0.41 1.9 0.001 0.41 0.41

Trichlorofluoromethane (Fluorotrichloromethane) 75-69-4 -- -- -- -- 2,300 35,000 0.001 2,300 2,300

Vinyl acetate 108-05-4 -- -- -- -- 91 380 0.005 91 91

Vinyl chloride 75-01-4 -- -- -- -- 0.059 1.7 0.001 0.059 0.059

Semivolatile Organic Componds (SVOCs) (mg/kg)

1,2,4,5-Tetrachlorobenzene 95-94-3 -- -- -- -- 2.3 35 0.067 2.3 2.3

1,2,4-Trichlorobenzene 120-82-1 -- -- -- -- 5.8 26 0.067 5.8 5.8

1,2-Dichlorobenzene 95-50-1 -- -- -- -- 180 930 0.067 180 180

1,3-Dichlorobenzene 541-73-1 -- -- -- -- -- -- 0.067 -- --

1,4-Dichlorobenzene 106-46-7 -- -- -- -- 2.6 11 0.067 2.6 2.6

1,4-Dioxane 123-91-1 -- -- -- -- 5.3 24 0.067 5.3 5.3

2,2'-Oxybis (1-chloropropane) 108-60-1 -- -- -- -- 310 4,700 0.067 310 310

2,3,4,6-Tetrachlorophenol 58-90-2 -- -- -- -- 190 2,500 0.067 190 190

2,4,5-Trichlorophenol 95-95-4 -- -- -- -- 630 8,200 0.33 630 630

2,4,6-Trichlorophenol 88-06-2 -- -- -- -- 6.3 82 0.33 6.3 6.3

2,4-Dichlorophenol 120-83-2 -- -- -- -- 19 250 0.33 19 19

2,4-Dimethylphenol 105-67-9 -- -- -- -- 130 1600 0.067 130 130

2,4-Dinitrophenol 51-28-5 -- -- -- -- 13 160 0.67 13 13

2,4-Dinitrotoluene 121-14-2 -- -- -- -- 1.7 7.4 0.33 1.7 1.7

2,6-Dinitrotoluene 606-20-2 -- -- -- -- 0.36 1.5 0.33 0.36 0.36

2-Chloronaphthalene 91-58-7 -- -- -- -- 480 6,000 0.067 480 480
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Table 3-4 - Development of Initial PRGs for Soil
Bremerton Gas Works Superfund Site

Bremerton, Washington

EPA Ecological 

Soil Screening 

Levels - Birds

EPA Ecological 

Soil Screening 

Levels - 

Invertebrates

EPA Ecological 

Soil Screening 

Levels - Mammals

EPA Ecological 

Soil Screening 

Levels - Plants

EPA Regional 

Screening 

Levels (RSLs) - 

Residential Soil

EPA Regional 

Screening 

Levels (RSLs) - 

Industrial Soil

Laboratory 

MRL

CAS Number EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2016 EPA, 2016 ARI, 2015

Surface Soil

(0-10 feet)

Subsurface Soil

(>10 feet)

Initial PRGs used for Data 

Screening

Analyte

Semivolatile Organic Componds (SVOCs) (mg/kg) (continued)

2-Chlorophenol 95-57-8 -- -- -- -- 39 580 0.067 39 39

2-Methylphenol (o-Cresol) 95-48-7 -- -- -- -- 320 4,100 0.067 320 320

2-Nitroaniline 88-74-4 -- -- -- -- 63 800 0.33 63 63

2-Nitrophenol 88-75-5 -- -- -- -- -- -- 0.067 -- --

3,3'-Dichlorobenzidine 91-94-1 -- -- -- -- 1.2 5.1 0.33 1.2 1.2

3-Methylphenol & 4-Methylphenol (m&p-Cresol) 1319-77-3 -- -- -- -- 630 8200 630 630

3-Methylphenol (m-Cresol) 108-39-4 -- -- -- -- 320 4100 320 320

3-Nitroaniline 99-09-2 -- -- -- -- -- -- 0.33 -- --

4-Bromophenyl-phenyl ether 101-55-3 -- -- -- -- -- -- 0.067 -- --

4-Chloro-3-methylphenol 59-50-7 -- -- -- -- 630 8,200 0.33 630 630

4-Chloroaniline 106-47-8 -- -- -- -- 2.7 11 0.33 2.7 2.7

4-Methylphenol (p-Cresol) 106-44-5 -- -- -- -- 630 8200 0.067 630 630

4-Nitroaniline 100-01-6 -- -- -- -- 25 110 0.33 25 25

4-Nitrophenol 100-02-7 -- -- -- -- -- -- 0.33 -- --

Aniline 62-53-3 -- -- -- -- 44 400 0.067 44 44

Benzidine 92-87-5 -- -- -- -- 0.00053 0.01 0.00053 0.00053

Benzoic acid 65-85-0 -- -- -- -- 25,000 330,000 0.67 25,000 25,000

Benzyl alcohol 100-51-6 -- -- -- -- 630 8,200 0.33 630 630

Biphenyl (1,1'-Biphenyl) 92-52-4 -- -- -- -- 4.7 20 0.005 4.7 4.7

bis(2-Chloroethoxy)methane 111-91-1 -- -- -- -- 19 250 0.067 19 19

bis(2-Chloroethyl)ether 111-44-4 -- -- -- -- 0.23 1 0.067 0.23 0.23

bis(2-Ethylhexyl)phthalate 117-81-7 -- -- -- -- 39 160 0.067 39 39

Butylbenzyl phthalate 85-68-7 -- -- -- -- 290 1,200 0.067 290 290

Dibenzofuran 132-64-9 -- -- -- -- 7.3 100 0.067 7.3 7.3

Diethyl phthalate 84-66-2 -- -- -- -- 5,100 66,000 0.067 5,100 5,100

Dimethyl phthalate 131-11-3 -- -- -- -- -- -- 0.067 -- --

Di-n-butyl phthalate 84-74-2 -- -- -- -- 630 8,200 0.067 630 630

Dinitro-o-cresol (4,6-Dinitro-2-methylphenol) 534-52-1 -- -- -- -- 0.51 6.6 0.67 0.51 0.51

Di-n-octyl phthalate 117-84-0 -- -- -- -- 63 820 0.067 63 63

Hexachlorobenzene 118-74-1 -- -- -- -- 0.21 0.96 0.067 0.21 0.21

Hexachlorocyclopentadiene 77-47-4 -- -- -- -- 0.18 0.75 0.33 0.18 0.18

Hexachloroethane 67-72-1 -- -- -- -- 1.8 8 0.067 1.8 1.8

Isophorone 78-59-1 -- -- -- -- 570 2,400 0.067 570 570

Nitrobenzene 98-95-3 -- -- -- -- 5.1 22 0.067 5.1 5.1

n-Nitrosodimethylamine 62-75-9 -- -- -- -- 0.002 0.034 0.33 0.002 0.002

n-Nitrosodi-n-propylamine 621-64-7 -- -- -- -- 0.078 0.33 0.067 0.078 0.078
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Table 3-4 - Development of Initial PRGs for Soil
Bremerton Gas Works Superfund Site

Bremerton, Washington

EPA Ecological 

Soil Screening 

Levels - Birds

EPA Ecological 

Soil Screening 

Levels - 

Invertebrates

EPA Ecological 

Soil Screening 

Levels - Mammals

EPA Ecological 

Soil Screening 

Levels - Plants

EPA Regional 

Screening 

Levels (RSLs) - 

Residential Soil

EPA Regional 

Screening 

Levels (RSLs) - 

Industrial Soil

Laboratory 

MRL

CAS Number EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2016 EPA, 2016 ARI, 2015

Surface Soil

(0-10 feet)

Subsurface Soil

(>10 feet)

Initial PRGs used for Data 

Screening

Analyte

Semivolatile Organic Componds (SVOCs) (mg/kg) (continued)

n-Nitrosodiphenylamine 86-30-6 -- -- -- -- 110 470 0.067 110 110

Pentachlorophenol 87-86-5 2.1 31 2.8 5 1 4 0.33 1 1

Phenol 108-95-2 -- -- -- -- 1900 25000 0.067 1900 1900

Polycyclic Aromatic Hydrocarbons (PAHs) (mg/kg)

1-Methylnaphthalene 90-12-0 -- -- -- -- 18 73 0.005 18 18

2-Methylnaphthalene 91-57-6 -- -- -- -- 24 300 0.005 24 24

Acenaphthene 83-32-9 -- -- -- -- 360 4,500 0.005 360 360

Acenaphthylene 208-96-8 -- -- -- -- -- -- 0.005 -- --

Anthracene 120-12-7 -- -- -- -- 1,800 23,000 0.005 1,800 1,800

Benzo(a)anthracene 56-55-3 -- -- -- -- 0.16 2.9 0.005 0.16 0.16

Benzo(a)pyrene 50-32-8 -- -- -- -- 0.016 0.29 0.005 0.016 0.016

Benzo(b)fluoranthene 205-99-2 -- -- -- -- 0.16 2.9 0.005 0.16 0.16

Benzo(g,h,i)perylene 191-24-2 -- -- -- -- -- -- 0.005 -- --

Benzo(k)fluoranthene 207-08-9 -- -- -- -- 1.6 29 0.005 1.6 1.6

Chrysene 218-01-9 -- -- -- -- 16 290 0.005 16 16

Dibenzo(a,h)anthracene 53-70-3 -- -- -- -- 0.016 0.29 0.005 0.016 0.016

Fluoranthene 206-44-0 -- -- -- -- 240 3,000 0.005 240 240

Fluorene 86-73-7 -- -- -- -- 240 3,000 0.005 240 240

Indeno(1,2,3-c,d)pyrene 193-39-5 -- -- -- -- 0.16 2.9 0.005 0.16 0.16

Naphthalene 91-20-3 -- -- -- -- 3.8 17 0.005 3.8 3.8

Phenanthrene 85-01-8 -- -- -- -- -- -- 0.005 -- --

Pyrene 129-00-0 -- -- -- -- 180 2,300 0.005 180 180

Total HPAH -- -- 18 1.1 -- -- -- 1.1 --

Total LPAH -- -- 29 100 -- -- -- 29 --

Total PAH -- -- -- -- -- -- -- -- --
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Table 3-4 - Development of Initial PRGs for Soil
Bremerton Gas Works Superfund Site

Bremerton, Washington

EPA Ecological 

Soil Screening 

Levels - Birds

EPA Ecological 

Soil Screening 

Levels - 

Invertebrates

EPA Ecological 

Soil Screening 

Levels - Mammals

EPA Ecological 

Soil Screening 

Levels - Plants

EPA Regional 

Screening 

Levels (RSLs) - 

Residential Soil

EPA Regional 

Screening 

Levels (RSLs) - 

Industrial Soil

Laboratory 

MRL

CAS Number EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2016 EPA, 2016 ARI, 2015

Surface Soil

(0-10 feet)

Subsurface Soil

(>10 feet)

Initial PRGs used for Data 

Screening

Analyte

Organochlorine Pesticides (mg/kg)

Hexachlorocyclohexane, alpha-BHC 319-84-6 -- -- -- -- 0.086 0.36 0.0017 0.086 0.086

Hexachlorocyclohexane, beta-BHC 319-85-7 -- -- -- -- 0.3 1.3 0.0017 0.3 0.3

Hexachlorocyclohexane, gamma-BHC (Lindane) 58-89-9 -- -- -- -- 0.57 2.5 0.0017 0.57 0.57

Hexachlorocyclohexane, delta-BHC 319-86-8 -- -- -- -- -- -- 0.0017 -- --

Heptachlor 76-44-8 -- -- -- -- 0.13 0.63 0.0017 0.13 0.13

Aldrin 309-00-2 -- -- -- -- 0.039 0.18 0.0017 0.039 0.039

Heptachlor epoxide 1024-57-3 -- -- -- -- 0.07 0.33 0.0017 0.07 0.07

Chlordane 57-74-9 -- -- -- -- -- -- 0.0017 -- --

Chlordane (technical) 12789-03-6 -- -- -- -- 1.7 7.7 0.0017 1.7 1.7

Endosulfan-alpha (I) 959-98-8 -- -- -- -- -- -- 0.0017 -- --

4,4'-DDE (p,p'-DDE) 72-55-9 -- -- -- -- 2 9.3 0.0033 2 2

Dieldrin 60-57-1 0.022 -- 0.0049 -- 0.034 0.14 0.0033 0.0049 0.034

Endrin 72-20-8 -- -- -- -- 1.9 25 0.0033 1.9 1.9

Endosulfan-beta (II) 33213-65-9 -- -- -- -- -- -- 0.0033 -- --

4,4'-DDD (p,p'-DDD) 72-54-8 -- -- -- -- 2.3 9.6 0.0033 2.3 2.3

Endrin aldehyde 7421-93-4 -- -- -- -- -- -- 0.0033 -- --

4,4'-DDT (p,p'-DDT) 50-29-3 -- -- -- -- 1.9 8.5 0.0033 1.9 1.9

Endosulfan sulfate 1031-07-8 -- -- -- -- -- -- 0.0033 -- --

Methoxychlor 72-43-5 -- -- -- -- 32 410 0.0017 32 32

Polychlorinated Biphenyls (PCBs) (mg/kg)

Aroclor 1016 12674-11-2 -- -- -- -- 0.41 5.1 0.33 0.41 0.41

Aroclor 1221 11104-28-2 -- -- -- -- 0.2 0.83 0.33 0.2 0.2

Aroclor 1232 11141-16-5 -- -- -- -- 0.17 0.72 0.33 0.17 0.17

Aroclor 1242 53469-21-9 -- -- -- -- 0.23 0.95 0.33 0.23 0.23

Aroclor 1248 12672-29-6 -- -- -- -- 0.23 0.95 0.33 0.23 0.23

Aroclor 1254 11097-69-1 -- -- -- -- 0.12 0.97 0.33 0.12 0.12

Aroclor 1260 11096-82-5 -- -- -- -- 0.24 0.99 0.33 0.24 0.24

Total PCB Aroclors 1336-36-3 -- -- -- -- 0.23 0.94 0.33 0.23 0.23
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Table 3-4 - Development of Initial PRGs for Soil
Bremerton Gas Works Superfund Site

Bremerton, Washington

EPA Ecological 

Soil Screening 

Levels - Birds

EPA Ecological 

Soil Screening 

Levels - 

Invertebrates

EPA Ecological 

Soil Screening 

Levels - Mammals

EPA Ecological 

Soil Screening 

Levels - Plants

EPA Regional 

Screening 

Levels (RSLs) - 

Residential Soil

EPA Regional 

Screening 

Levels (RSLs) - 

Industrial Soil

Laboratory 

MRL

CAS Number EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2010 EPA, 2016 EPA, 2016 ARI, 2015

Surface Soil

(0-10 feet)

Subsurface Soil

(>10 feet)

Initial PRGs used for Data 

Screening

Analyte

Notes:

Compounds frequently associated with MGP-operations. 

-- indicates not available

CAS = Chemical Abstract Services

EPA = U.S. Environmental Protection Agency

HPAH = high molecular weight PAH

LPAH = low molecular weight PAH

kg = kilogram

mg = miligram

MGP = manufactured gas plant

ng = nanogram

PRG = preliminary remediation goal

RCRA = Resource Conservation and Recovery Act

RSL = regional screening level

ug = microgram

WAD = Weak Acid Dissociable Cyanide

References:

EPA, 2010. Ecological Soil Screening Levels. Updated October 20, 2010. Cited: January 15, 2014. Available from: http://www.epa.gov/ecotox/ecossl/.

EPA, 2016. EPA Regional Screening Levels. May 2016. Available from: https://www.epa.gov/risk/regional-screening-levels-rsls-generic-tables-may-2016.
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Table 3-5 - Development of Initial PRGs for Groundwater
Bremerton Gas Works Superfund Site

Bremerton, Washington

EPA Regional 

Screening Levels 

(RSLs) - MCL

EPA Regional 

Screening Levels 

(RSLs) - Tapwater Laboratory MRL

CAS Number EPA, 2016 EPA, 2016 ARI, 2015

Conventionals (mg/L)

Cyanide, free 57-12-5 0.2 0.15 0.00500 0.15

Metals (ug/L)

Antimony 7440-36-0 6 0.78 0.2 0.78

Arsenic 7440-38-2 10 0.052 0.2 0.052

Barium 7440-39-3 2,000 380 380

Beryllium 7440-41-7 4 2.5 0.2 2.5

Cadmium 7440-43-9 5 0.92 0.1 0.92

Chromium 7440-47-3 100 -- 0.5 100

Chromium III 16065-83-1 -- 2,200 n/a 2,200

Chromium VI 18540-29-9 -- 0.035 0.01 0.035

Cobalt 7440-48-4 -- 0.6 0.6

Copper 7440-50-8 1,300 80 0.5 80

Lead 7439-92-1 15 15 0.1 15

Manganese 7439-96-5 -- 43 43

Mercury 7439-97-6 2 0.063 0.100 0.063

Nickel 7440-02-0 -- 39 0.5 39

Selenium 7782-49-2 50 10 0.5 10

Silver 7440-22-4 -- 9.4 0.2 9.4

Thallium 7440-28-0 2 0.02 0.2 0.02

Vanadium 7440-62-2 -- 8.6 8.6

Zinc 7440-66-6 -- 600 4 600

Metals, OIrganic (ug/L)

Tributyltin 688-73-3 -- 0.37 n/a 0.37

Volatile Organic Compounds (VOCs) (ug/L)

1,1,1,2-Tetrachloroethane 630-20-6 -- 0.57 0.200 0.57

1,1,1-Trichloroethane 71-55-6 200 800 0.200 200

1,1,2,2-Tetrachloroethane 79-34-5 -- 0.076 0.200 0.076

1,1,2-Trichloroethane 79-00-5 5 0.041 0.200 0.041

1,1,2-Trichlorotrifluoroethane (Freon 113) 76-13-1 -- 5,500 0.200 5,500

1,1-Dichloroethane 75-34-3 -- 2.8 0.200 2.8

1,1-Dichloroethene 75-35-4 7 28 0.200 7

1,2,3-Trichlorobenzene 87-61-6 -- 0.7 0.500 0.7

1,2,3-Trichloropropane 96-18-4 -- 0.00075 0.500 0.00075

1,2,4-Trimethylbenzene 95-63-6 -- 1.5 0.200 1.5

1,2-Dibromo-3-chloropropane 96-12-8 0.2 0.00033 0.500 0.00033

1,2-Dichloroethane 107-06-2 5 0.17 0.200 0.17

1,2-Dichloroethene, cis- 156-59-2 70 3.6 0.200 3.6

1,2-Dichloroethene, trans- 156-60-5 100 36 0.200 36

1,2-Dichloropropane 78-87-5 5 0.44 0.200 0.44

1,3,5-Trimethylbenzene (Mesitylene) 108-67-8 -- 12 0.200 12

1,3-Dichloropropane 142-28-9 -- 37 0.200 37

1,3-Dichloropropene, cis- 10061-01-5 -- -- 0.200 --

1,3-Dichloropropene, trans- 10061-02-6 -- -- 0.200 --

1,4-Dichloro-2-butene, trans- 110-57-6 -- 0.0013 1.00 0.0013

2-Butanone (MEK) 78-93-3 -- 560 5.00 560

2-Chlorotoluene 95-49-8 -- 24 0.200 24

2-Hexanone (Methyl butyl ketone) 591-78-6 -- 3.8 5.00 3.8

4-Chlorotoluene 106-43-4 -- 25 0.200 25

4-Isopropyltoluene (4-Cymene) 99-87-6 -- -- 0.200 --

Acetone 67-64-1 -- 1,400 5.00 1,400

Acrolein 107-02-8 -- 0.0042 5.00 0.0042

Acrylonitrile 107-13-1 -- 0.052 1.00 0.052

Benzene 71-43-2 5 0.46 0.200 0.46

Bromobenzene 108-86-1 -- 6.2 0.200 6.2

Bromochloromethane 74-97-5 -- 8.3 0.200 8.3

Bromodichloromethane 75-27-4 80 0.13 0.200 0.13

Bromoform (Tribromomethane) 75-25-2 80 3.3 0.200 3.3

Bromomethane (Methyl bromide) 74-83-9 -- 0.75 1.00 0.75

Carbon disulfide 75-15-0 -- 81 0.200 81

Carbon tetrachloride (Tetrachloromethane) 56-23-5 5 0.46 0.200 0.46

Chlorobenzene 108-90-7 100 7.8 0.200 7.8

Chloroethane 75-00-3 -- 2,100 0.200 2,100

Chloroform 67-66-3 80 0.22 0.200 0.22

Chloromethane 74-87-3 -- 19 0.500 19

Cyclohexane 110-82-7 -- 1,300 n/a 1,300

Dibromochloromethane 124-48-1 80 0.87 0.200 0.87

Initial PRGs used 

for Data 

ScreeningAnalyte
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Table 3-5 - Development of Initial PRGs for Groundwater
Bremerton Gas Works Superfund Site

Bremerton, Washington

EPA Regional 

Screening Levels 

(RSLs) - MCL

EPA Regional 

Screening Levels 

(RSLs) - Tapwater Laboratory MRL

CAS Number EPA, 2016 EPA, 2016 ARI, 2015

Initial PRGs used 

for Data 

ScreeningAnalyte

Volatile Organic Compounds (VOCs) (ug/L) (continued)

Dibromomethane 74-95-3 -- 0.83 0.200 0.83

Dichlorodifluoromethane 75-71-8 -- 20 0.200 20

Dichloromethane (Methylene chloride) 75-09-2 5 11 1.00 5

Ethylbenzene 100-41-4 700 1.5 0.200 1.5

Ethylene dibromide (1,2-Dibromoethane) 106-93-4 0.05 0.0075 0.200 0.0075

Hexachlorobutadiene (Hexachloro-1,3-butadiene) 87-68-3 -- 0.14 0.500 0.14

Isopropylbenzene (Cumene) 98-82-8 -- 45 0.200 45

Methyl acetate 79-20-9 -- 2000 n/a 2000

Methyl iodide (Iodomethane) 74-88-4 -- -- 1.00 --

Methyl isobutyl ketone (4-Methyl-2-pentanone or 

(MIBK))
108-10-1 --

630
5.00 630

Methyl tert-butyl ether (MTBE) 1634-04-4 -- 14 0.500 14

n-Butylbenzene 104-51-8 -- 100 0.200 100

n-Propylbenzene 103-65-1 -- 66 0.200 66

o-Xylene 95-47-6 -- 19 0.200 19

sec-Butylbenzene 135-98-8 -- 200 0.200 200

Styrene 100-42-5 100 120 0.200 100

tert-Butylbenzene 98-06-6 -- 69 0.200 69

Tetrachloroethene (PCE) 127-18-4 5 4.1 0.200 4.1

Toluene 108-88-3 1000 110 0.200 110

Total xylene (reported, not calculated) 1330-20-7 10000 19 n/a 19

Total Xylene -- -- -- n/a --

Trichloroethene (TCE) 79-01-6 5 0.28 0.200 0.28

Trichlorofluoromethane (Fluorotrichloromethane) 75-69-4 -- 520 0.200 520

Vinyl acetate 108-05-4 -- 41 0.200 41

Vinyl chloride 75-01-4 2 0.019 0.200 0.019

Semivolatile Organic Compounds (SVOCs) (ug/L)

1,2,4,5-Tetrachlorobenzene 95-94-3 -- 0.17 n/a 0.17

1,2,4-Trichlorobenzene 120-82-1 70 0.4 0.254 0.4

1,2-Dichlorobenzene 95-50-1 600 30 0.250 30

1,3-Dichlorobenzene 541-73-1 -- -- 0.266 --

1,4-Dichlorobenzene 106-46-7 75 0.48 0267 0.48

1,4-Dioxane 123-91-1 -- 0.46 0.4 0.46

2,2'-Oxybis (1-chloropropane) 108-60-1 -- 71 0.241 71

2,3,4,6-Tetrachlorophenol 58-90-2 -- 24 0.244 24

2,4,5-Trichlorophenol 95-95-4 -- 120 1.10 120

2,4,6-Trichlorophenol 88-06-2 -- 1.2 1.04 1.2

2,4-Dichlorophenol 120-83-2 -- 4.6 1.11 4.6

2,4-Dimethylphenol 105-67-9 -- 36 1.12 36

2,4-Dinitrophenol 51-28-5 -- 3.9 3.35 3.9

2,4-Dinitrotoluene 121-14-2 -- 0.24 1.12 0.24

2,6-Dinitrotoluene 606-20-2 -- 0.049 1.14 0.049

2-Chloronaphthalene 91-58-7 -- 75 0.248 75

2-Chlorophenol 95-57-8 -- 9.1 0.220 9.1

2-Methylphenol (o-Cresol) 95-48-7 -- 93 0.211 93

2-Nitroaniline 88-74-4 -- 19 1.46 19

2-Nitrophenol 88-75-5 -- -- 0.263 --

3,3'-Dichlorobenzidine 91-94-1 -- 0.13 1.77 0.13

3-Methylphenol & 4-Methylphenol (m&p-Cresol) 1319-77-3 -- 150 n/a 150

3-Methylphenol (m-Cresol) 108-39-4 -- 93 n/a 93

3-Nitroaniline 99-09-2 -- -- 1.53 --

4-Bromophenyl-phenyl ether 101-55-3 -- -- 0.238 --

4-Chloro-3-methylphenol 59-50-7 -- 140 1.12 140

4-Chloroaniline 106-47-8 -- 0.37 1.73 0.37

4-Methylphenol (p-Cresol) 106-44-5 -- 190 0.468 190

4-Nitroaniline 100-01-6 -- 3.8 2.02 3.8

4-Nitrophenol 100-02-7 -- -- 1.75 --

Acetophenone 98-86-2 -- 190 n/a 190

Aniline 62-53-3 -- 13 0.973 13

Atrazine 1912-24-9 3 0.3 n/a 0.3

Benzaldehyde 100-52-7 -- 19 n/a 19

Benzidine 92-87-5 -- 0.00011 n/a 0.00011

Benzoic acid 65-85-0 -- 7500 3.92 7500

Benzyl alcohol 100-51-6 -- 200 0.552 200

Biphenyl (1,1'-Biphenyl) 92-52-4 -- 0.083 n/a 0.083

bis(2-Chloroethoxy)methane 111-91-1 -- 5.9 0.237 5.9
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Table 3-5 - Development of Initial PRGs for Groundwater
Bremerton Gas Works Superfund Site

Bremerton, Washington

EPA Regional 

Screening Levels 

(RSLs) - MCL

EPA Regional 

Screening Levels 

(RSLs) - Tapwater Laboratory MRL

CAS Number EPA, 2016 EPA, 2016 ARI, 2015

Initial PRGs used 

for Data 

ScreeningAnalyte

Semivolatile Organic Compounds (SVOCs) (ug/L) (continued)

bis(2-Chloroethyl)ether 111-44-4 -- 0.014 0.248 0.014

bis(2-Ethylhexyl)phthalate 117-81-7 6 5.6 2.14 5.6

Butylbenzyl phthalate 85-68-7 -- 16 0.299 16

Caprolactam 105-60-2 -- 990 n/a 990

Dibenzofuran 132-64-9 -- 0.79 0.309 0.79

Diethyl phthalate 84-66-2 -- 1500 0.273 1500

Dimethyl phthalate 131-11-3 -- -- 0.259 --

Di-n-butyl phthalate 84-74-2 -- 90 0.291 90

Dinitro-o-cresol (4,6-Dinitro-2-methylphenol) 534-52-1 -- 0.15 3.61 0.15

Di-n-octyl phthalate 117-84-0 -- 20 0.268 20

Hexachlorobenzene 118-74-1 1 0.0098 0.280 0.0098

Hexachlorocyclopentadiene 77-47-4 50 0.041 1.08 0.041

Hexachloroethane 67-72-1 -- 0.33 0.300 0.33

Isophorone 78-59-1 -- 78 0.423 78

Nitrobenzene 98-95-3 -- 0.14 0.253 0.14

n-Nitrosodimethylamine 62-75-9 -- 0.00011 1.33 0.00011

n-Nitrosodi-n-propylamine 621-64-7 -- 0.011 0.269 0.011

n-Nitrosodiphenylamine 86-30-6 -- 12 0.299 12

Pentachlorophenol 87-86-5 1 0.041 1.89 0.041

Phenol 108-95-2 -- 580 0.271 580

Polycyclic Aromatic Hydrocarbons (PAHs)(ug/L)

1-Methylnaphthalene 90-12-0 -- 1.1 0.0100 1.1

2-Methylnaphthalene 91-57-6 -- 3.6 0.0100 3.6

Acenaphthene 83-32-9 -- 53 0.0100 53

Acenaphthylene 208-96-8 -- -- 0.0100 --

Anthracene 120-12-7 -- 180 0.0100 180

Benzo(a)anthracene 56-55-3 -- 0.012 0.0100 0.012

Benzo(a)pyrene 50-32-8 0.2 0.0034 0.0100 0.0034

Benzo(b)fluoranthene 205-99-2 -- 0.034 0.0100 0.034

Benzo(g,h,i)perylene 191-24-2 -- -- 0.0100 --

Benzo(k)fluoranthene 207-08-9 -- 0.34 0.0100 0.34

Chrysene 218-01-9 -- 3.4 0.0100 3.4

Dibenzo(a,h)anthracene 53-70-3 -- 0.0034 0.0100 0.0034

Fluoranthene 206-44-0 -- 80 0.0100 80

Fluorene 86-73-7 -- 29 0.0100 29

Indeno(1,2,3-c,d)pyrene 193-39-5 -- 0.034 0.0100 0.034

Naphthalene 91-20-3 -- 0.17 0.0100 0.17

Phenanthrene 85-01-8 -- -- 0.0100 --

Pyrene 129-00-0 -- 12 0.0100 12

Total Benzofluoranthenes (b,j,k) -- -- -- -- --

Total HPAH -- -- -- -- --

Total LPAH -- -- -- -- --

Total PAH -- -- -- -- --

Polychlorinated Biphenyls (PCBs) (ug/L)

Aroclor 1016 12674-11-2 -- 0.14 1.0 0.14

Aroclor 1221 11104-28-2 -- 0.0047 1.0 0.0047

Aroclor 1232 11141-16-5 -- 0.0047 1.0 0.0047

Aroclor 1242 53469-21-9 -- 0.0078 1.0 0.0078

Aroclor 1248 12672-29-6 -- 0.0078 1.0 0.0078

Aroclor 1254 11097-69-1 -- 0.0078 1.0 0.0078

Aroclor 1260 11096-82-5 -- 0.0078 1.0 0.0078

Total PCB Aroclors 1336-36-3 -- 0.044 -- 0.044

Notes:

Compounds frequently associated with MGP-operations. 

'-- indicates not available

CAS = Chemical Abstract Services

EPA = U. S.  Environmental Protection Agency

L = liter

MCL = maximum contaminant level

mg = miligram

MGP = manufactured gas plant

ng = nanogram

PRG = preliminary remediation goal

RSL = regional screening level

ug = microgram

References:

EPA, 2016. EPA Regional Screening Levels. May 2016. Available from: https://www.epa.gov/risk/regional-screening-levels-rsls-generic-tables-may-2016
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Table 3-6 - Development of Initial PRGs for Sediment
Bremerton Gas Works Superfund Site

Bremerton, Washington
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Analyte

SMS Marine Sediment 
Cleanup Objective 

(SCO1/LAET2)

SMS Marine Cleanup 
Screening Level 
(CSL1/2LAET2)

EPA Region 5 RCRA 
Sediment Ecological 

Screening Levels

EPA Region 3 BTAG 
Marine Sediment 

Screening Benchmarks
Effects Range-Low 

(ERL)
Effects Range-
Median (ERM)

CAS Number DOE, 2013 DOE, 2013 EPA, 2003 EPA, 2006 Long et al., 1995 Long et al., 1995

Alkane Isomers (ug/kg)
n-Hexane (C6) 110-54-3 -- -- -- 39.60 -- -- 39.6
Conventionals (mg/kg)
Cyanide, WAD 57-12-5 -- -- -- 0.1 -- -- 0.1
Cyanide, total 57-12-5 -- -- 0.0001 -- -- -- 0.0001
Sulfide 18496-25-8 -- -- -- 130 -- -- 130
Metals (mg/kg)
Antimony 7440-36-0 -- -- -- 2 -- -- 2
Arsenic 7440-38-2 57 93 9.79 7.24 8.2 70 57
Beryllium 7440-41-7 -- -- -- -- -- -- --
Cadmium 7440-43-9 5.1 6.7 0.99 0.68 1.2 9.6 5.1
Chromium 7440-47-3 260 270 43.4 52.3 81 370 260
Chromium III 16065-83-1 -- -- -- -- -- -- --
Chromium VI 18540-29-9 -- -- -- -- -- -- --
Copper 7440-50-8 390 390 31.6 18.7 34 270 390
Lead 7439-92-1 450 530 35.8 30.2 46.7 218 450
Mercury 7439-97-6 0.41 0.59 0.174 0.13 0.15 0.71 0.41
Nickel 7440-02-0 -- -- 22.7 15.9 20.9 51.6 20.9
Selenium 7782-49-2 -- -- -- 2 -- -- 2
Silver 7440-22-4 6.1 6.1 0.5 0.73 1 3.7 6.1
Thallium 7440-28-0 -- -- -- -- -- -- --
Zinc 7440-66-6 410 960 121 124 150 410 410
Metals, Organic (ug/kg)
Tributyltin 688-73-3 -- -- -- -- -- -- --
Polycyclic Aromatic Hydrocarbons (PAHs) (ug/kg)
1-Methylnaphthalene 90-12-0 -- -- -- -- -- -- --
2-Methylnaphthalene 91-57-6 670 670 20.2 20.2 70 670 670
Acenaphthene 83-32-9 500 500 6.71 6.71 16 500 500
Acenaphthylene 208-96-8 1300 1300 5.87 5.87 44 640 1300
Anthracene 120-12-7 960 960 57.2 46.9 85.3 1100 960
Benzo(a)anthracene 56-55-3 1300 1600 108 74.8 261 1600 1300
Benzo(a)pyrene 50-32-8 1600 1600 150 88.8 430 1600 1600
Benzo(b)fluoranthene 205-99-2 -- -- 10400 -- -- -- 10400
Benzo(b,k)fluoranthene -- -- -- -- 27.2 -- -- 27.2
Benzo(g,h,i)perylene 191-24-2 670 720 170 170 -- -- 670
Benzo(j)fluoranthene 205-82-3 -- -- -- -- -- -- --
Benzo(k)fluoranthene 207-08-9 -- -- 240 240 -- -- 240
Chrysene 218-01-9 1400 2800 166 108 384 2800 1400
Dibenzo(a,h)anthracene 53-70-3 230 230 33 6.22 63.4 260 230
Fluoranthene 206-44-0 1700 2500 423 113 600 5100 1700
Fluorene 86-73-7 540 540 77.4 21.2 19 540 540
Indeno(1,2,3-c,d)pyrene 193-39-5 600 690 200 17 -- -- 600
Naphthalene 91-20-3 2100 2100 176 34.6 160 2100 2100
Phenanthrene 85-01-8 1500 1500 204 86.7 240 1500 1500
Pyrene 129-00-0 2600 3300 195 153 665 2600 2600
Total Benzofluoranthenes (b,j,k) -- 3200 3600 -- -- -- -- 3200
Total HPAH -- 12000 17000 -- 655 1700 9600 12000
Total LPAH -- 5200 5200 -- 312 552 3160 5200
Total PAH -- -- -- -- 2900 4022 44792 4022
Polycyclic Aromatic Hydrocarbons (PAHs) (mg/kg-OC)
2-Methylnaphthalene 91-57-6 38 64 -- -- -- -- 38
Acenaphthene 83-32-9 16 57 -- -- -- -- 16
Acenaphthylene 208-96-8 66 66 -- -- -- -- 66
Anthracene 120-12-7 220 1200 -- -- -- -- 220
Benzo(a)anthracene 56-55-3 110 270 -- -- -- -- 110
Benzo(a)pyrene 50-32-8 99 210 -- -- -- -- 99
Benzo(g,h,i)perylene 191-24-2 31 78 -- -- -- -- 31
Chrysene 218-01-9 110 460 -- -- -- -- 110
Dibenzo(a,h)anthracene 53-70-3 12 33 -- -- -- -- 12
Fluoranthene 206-44-0 160 1200 -- -- -- -- 160
Fluorene 86-73-7 23 79 -- -- -- -- 23
Indeno(1,2,3-c,d)pyrene 193-39-5 34 88 -- -- -- -- 34
Naphthalene 91-20-3 99 170 -- -- -- -- 99
Phenanthrene 85-01-8 100 480 -- -- -- -- 100
Pyrene 129-00-0 1000 1400 -- -- -- -- 1000
Total Benzofluoranthenes (b,j,k) -- 230 450 -- -- -- -- 230
Total HPAH -- 960 5300 -- -- -- -- 960
Total LPAH -- 370 780 -- -- -- -- 370
Polychlorinated Biphenyls (PCBs) (ug/kg)
Aroclor 1016 12674-11-2 -- -- -- -- -- -- --
Aroclor 1221 11104-28-2 -- -- -- -- -- -- --
Aroclor 1232 11141-16-5 -- -- -- -- -- -- --
Aroclor 1242 53469-21-9 -- -- -- -- -- -- --
Aroclor 1248 12672-29-6 -- -- -- -- -- -- --
Aroclor 1254 11097-69-1 -- -- -- 63.3 -- -- 63.3
Aroclor 1260 11096-82-5 -- -- -- -- -- -- --
Aroclor 1262 37324-23-5 -- -- -- -- -- -- --
Aroclor 1268 11100-14-4 -- -- -- -- -- -- --
Total PCB Aroclors -- 130 1000 59.8 40 22.7 180 130
Polychlorinated Biphenyls (PCBs) (mg/kg-OC)
Total PCB Aroclors -- 12 65 -- -- -- -- 12
Semivolatile Organic Compounds (SVOCs)(ug/kg)
1,2,4,5-Tetrachlorobenzene 95-94-3 -- -- 1252 47000 -- -- 47000
1,2,4-Trichlorobenzene 120-82-1 31 51 5062 473 -- -- 31
1,2-Dichlorobenzene 95-50-1 35 50 294 989 -- -- 35
1,3-Dichlorobenzene 541-73-1 -- -- 1315 842 -- -- 842
1,4-Dichlorobenzene 106-46-7 110 110 318 460 -- -- 110
2,2'-Oxybis (1-chloropropane) 108-60-1 -- -- -- -- -- -- --
2,3,4,6-Tetrachlorophenol 58-90-2 -- -- 129 284 -- -- 284
2,4,5-Trichlorophenol 95-95-4 -- -- -- 819 -- -- 819
2,4,6-Trichlorophenol 88-06-2 -- -- 208 2650 -- -- 2650

Initial PRGs used 
for Data 

Screening3
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Analyte

SMS Marine Sediment 
Cleanup Objective 

(SCO1/LAET2)

SMS Marine Cleanup 
Screening Level 
(CSL1/2LAET2)

EPA Region 5 RCRA 
Sediment Ecological 

Screening Levels

EPA Region 3 BTAG 
Marine Sediment 

Screening Benchmarks
Effects Range-Low 

(ERL)
Effects Range-
Median (ERM)

CAS Number DOE, 2013 DOE, 2013 EPA, 2003 EPA, 2006 Long et al., 1995 Long et al., 1995

Initial PRGs used 
for Data 

Screening3

2,4-Dichlorophenol 120-83-2 -- -- 81.7 117 -- -- 117
2,4-Dimethylphenol 105-67-9 29 29 304 29 -- -- 29
2,4-Dinitrophenol 51-28-5 -- -- 6.21 -- -- -- 6.21
2,4-Dinitrotoluene 121-14-2 -- -- 14.4 41.6 -- -- 41.6
2,6-Dinitrotoluene 606-20-2 -- -- 39.8 -- -- -- 39.8
2-Chloronaphthalene 91-58-7 -- -- 417 -- -- -- 417
2-Chlorophenol 95-57-8 -- -- 31.9 344 -- -- 344
2-Methylphenol (o-Cresol) 95-48-7 63 63 55.4 -- -- -- 63
2-Nitroaniline 88-74-4 -- -- -- -- -- -- --
2-Nitrophenol 88-75-5 -- -- -- -- -- -- --
3,3'-Dichlorobenzidine 91-94-1 -- -- 127 2060 -- -- 2060
3-Methylphenol & 4-Methylphenol (m&p-Cresol) 1319-77-3 -- -- -- -- -- -- --
3-Methylphenol (m-Cresol) 108-39-4 -- -- 52.4 -- -- -- 52.4
3-Nitroaniline 99-09-2 -- -- -- -- -- -- --
4-Bromophenyl-phenyl ether 101-55-3 -- -- 1550 1230 -- -- 1230
4-Chloro-3-methylphenol 59-50-7 -- -- 388 -- -- -- 388
4-Chloroaniline 106-47-8 -- -- 146 -- -- -- 146
4-Methylphenol (p-Cresol) 106-44-5 670 670 20.2 670 -- -- 670
4-Nitroaniline 100-01-6 -- -- -- -- -- -- --
4-Nitrophenol 100-02-7 -- -- 13.3 -- -- -- 13.3
Acetophenone 98-86-2 -- -- -- -- -- -- --
Aniline 62-53-3 -- -- 0.31 -- -- -- 0.31
Atrazine 1912-24-9 -- -- -- 6.62 -- -- 6.62
Benzaldehyde 100-52-7 -- -- -- -- -- -- --
Benzidine 92-87-5 -- -- -- -- -- -- --
Benzoic acid 65-85-0 650 650 -- 650 -- -- 650
Benzyl alcohol 100-51-6 57 73 1.04 -- -- -- 57
Biphenyl (1,1'-Biphenyl) 92-52-4 -- -- -- 1220 -- -- 1220
bis(2-Chloroethoxy)methane 111-91-1 -- -- -- -- -- -- --
bis(2-Chloroethyl)ether 111-44-4 -- -- 3520 -- -- -- 3520
bis(2-Ethylhexyl)phthalate 117-81-7 1300 3100 182 182 -- -- 1300
Butylbenzyl phthalate 85-68-7 63 900 1970 16800 -- -- 63
Caprolactam 105-60-2 -- -- -- -- -- -- --
Dibenzofuran 132-64-9 540 540 449 7300 -- -- 540
Diethyl phthalate 84-66-2 200 1200 295 218 -- -- 200
Dimethyl phthalate 131-11-3 71 160 -- -- -- -- 71
Di-n-butyl phthalate 84-74-2 1400 5100 1114 1160 -- -- 1400
Dinitro-o-cresol (4,6-Dinitro-2-methylphenol) 534-52-1 -- -- 104 -- -- -- 104
Di-n-octyl phthalate 117-84-0 6200 6200 40600 -- -- -- 6200
Hexachlorobenzene 118-74-1 22 70 20 20 -- -- 22
Hexachlorocyclopentadiene 77-47-4 -- -- 901 139 -- -- 139
Hexachloroethane 67-72-1 -- -- 584 804 -- -- 804
Isophorone 78-59-1 -- -- 432 -- -- -- 432
Nitrobenzene 98-95-3 -- -- 145 -- -- -- 145
n-Nitrosodimethylamine 62-75-9 -- -- -- -- -- -- --
n-Nitrosodi-n-propylamine 621-64-7 -- -- -- -- -- -- --
n-Nitrosodiphenylamine 86-30-6 28 40 -- 422000 -- -- 28
Pentachlorophenol 87-86-5 360 690 23000 7970 -- -- 360
Phenol 108-95-2 420 1200 49.1 420 -- -- 420
Semivolatile Organic Compounds (SVOCs) (mg/kg-OC)
1,2,4-Trichlorobenzene 120-82-1 0.81 1.8 -- -- -- -- 0.81
1,2-Dichlorobenzene 95-50-1 2.3 2.3 -- -- -- -- 2.3
1,4-Dichlorobenzene 106-46-7 3.1 9 -- -- -- -- 3.1
bis(2-Ethylhexyl)phthalate 117-81-7 47 78 -- -- -- -- 47
Butylbenzyl phthalate 85-68-7 4.9 64 -- -- -- -- 4.9
Dibenzofuran 132-64-9 15 58 -- -- -- -- 15
Diethyl phthalate 84-66-2 61 110 -- -- -- -- 61
Dimethyl phthalate 131-11-3 53 53 -- -- -- -- 53
Di-n-butyl phthalate 84-74-2 220 1700 -- -- -- -- 220
Di-n-octyl phthalate 117-84-0 58 4500 -- -- -- -- 58
Hexachlorobenzene 118-74-1 0.38 2.3 -- -- -- -- 0.38
n-Nitrosodiphenylamine 86-30-6 11 11 -- -- -- -- 11
Volatile Organic Compounds (VOCs) (ug/kg)
1,1,1,2-Tetrachloroethane 630-20-6 -- -- -- -- -- -- --
1,1,1-Trichloroethane 71-55-6 -- -- 213 856 -- -- 856
1,1,2,2-Tetrachloroethane 79-34-5 -- -- 850 202 -- -- 202
1,1,2-Trichloroethane 79-00-5 -- -- 518 570 -- -- 570
1,1,2-Trichlorotrifluoroethane (Freon 113) 76-13-1 -- -- -- -- -- -- --
1,1-Dichloroethane 75-34-3 -- -- 0.575 -- -- -- 0.575
1,1-Dichloroethene 75-35-4 -- -- 19.4 2780 -- -- 2780
1,2,3-Trichlorobenzene 87-61-6 -- -- -- 858 -- -- 858
1,2,3-Trichloropropane 96-18-4 -- -- -- -- -- -- --
1,2,4-Trimethylbenzene 95-63-6 -- -- -- -- -- -- --
1,2-Dibromo-3-chloropropane 96-12-8 -- -- -- -- -- -- --
1,2-Dichloroethane 107-06-2 -- -- 260 -- -- -- 260
1,2-Dichloroethene, cis- 156-59-2 -- -- -- -- -- -- --
1,2-Dichloroethene, trans- 156-60-5 -- -- 654 1050 -- -- 1050
1,2-Dichloropropane 78-87-5 -- -- 333 -- -- -- 333
1,3,5-Trimethylbenzene (Mesitylene) 108-67-8 -- -- -- -- -- -- --
1,3-Dichloropropane 142-28-9 -- -- -- -- -- -- --
1,3-Dichloropropene, cis- 10061-01-5 -- -- -- -- -- -- --
1,3-Dichloropropene, trans- 10061-02-6 -- -- -- -- -- -- --
1,4-Dichloro-2-butene, trans- 110-57-6 -- -- -- -- -- -- --
1,4-Dioxane 123-91-1 -- -- 119 -- -- -- 119
2-Butanone (MEK) 78-93-3 -- -- 42.4 -- -- -- 42.4
2-Chlorotoluene 95-49-8 -- -- -- -- -- -- --
2-Hexanone (Methyl butyl ketone) 591-78-6 -- -- 58.2 -- -- -- 58.2
4-Chlorotoluene 106-43-4 -- -- -- -- -- -- --
4-Isopropyltoluene (4-Cymene) 99-87-6 -- -- -- -- -- -- --
Acetone 67-64-1 -- -- 9.9 -- -- -- 9.9
Acrolein 107-02-8 -- -- 0.00152 -- -- -- 0.00152
Acrylonitrile 107-13-1 -- -- 1.2 -- -- -- 1.2
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Analyte

SMS Marine Sediment 
Cleanup Objective 

(SCO1/LAET2)

SMS Marine Cleanup 
Screening Level 
(CSL1/2LAET2)

EPA Region 5 RCRA 
Sediment Ecological 

Screening Levels

EPA Region 3 BTAG 
Marine Sediment 

Screening Benchmarks
Effects Range-Low 

(ERL)
Effects Range-
Median (ERM)

CAS Number DOE, 2013 DOE, 2013 EPA, 2003 EPA, 2006 Long et al., 1995 Long et al., 1995

Initial PRGs used 
for Data 

Screening3

Benzene 71-43-2 -- -- 142 137 -- -- 137
Bromobenzene 108-86-1 -- -- -- -- -- -- --
Bromochloromethane 74-97-5 -- -- -- -- -- -- --
Bromodichloromethane 75-27-4 -- -- -- -- -- -- --
Bromoform (Tribromomethane) 75-25-2 -- -- 492 1310 -- -- 1310
Bromomethane (Methyl bromide) 74-83-9 -- -- 1.37 -- -- -- 1.37
Carbon disulfide 75-15-0 -- -- 23.9 0.851 -- -- 0.851
Carbon tetrachloride (Tetrachloromethane) 56-23-5 -- -- 1450 7240 -- -- 7240
Chlorobenzene 108-90-7 -- -- 291 162 -- -- 162
Chloroethane 75-00-3 -- -- -- -- -- -- --
Chloroform 67-66-3 -- -- 121 -- -- -- 121
Chloromethane 74-87-3 -- -- -- -- -- -- --
Cyclohexane 110-82-7 -- -- -- -- -- -- --
Dibromochloromethane 124-48-1 -- -- -- -- -- -- --
Dibromomethane 74-95-3 -- -- -- -- -- -- --
Dichlorodifluoromethane 75-71-8 -- -- -- -- -- -- --
Dichloromethane (Methylene chloride) 75-09-2 -- -- 159 -- -- -- 159
Ethylbenzene 100-41-4 -- -- 175 305 -- -- 305
Ethylene dibromide (1,2-Dibromoethane) 106-93-4 -- -- -- -- -- -- --
Hexachlorobutadiene (Hexachloro-1,3-butadiene) 87-68-3 11 120 26.5 -- -- -- 11
Isopropylbenzene (Cumene) 98-82-8 -- -- -- 86 -- -- 86
Methyl acetate 79-20-9 -- -- -- -- -- -- --
Methyl iodide (Iodomethane) 74-88-4 -- -- -- -- -- -- --
Methyl isobutyl ketone (4-Methyl-2-pentanone or (MIBK)) 108-10-1 -- -- 25.1 -- -- -- 25.1
Methyl tert-butyl ether (MTBE) 1634-04-4 -- -- -- -- -- -- --
n-Butylbenzene 104-51-8 -- -- -- -- -- -- --
n-Propylbenzene 103-65-1 -- -- -- -- -- -- --
o-Xylene 95-47-6 -- -- -- -- -- -- --
sec-Butylbenzene 135-98-8 -- -- -- -- -- -- --
Styrene 100-42-5 -- -- 254 7070 -- -- 7070
tert-Butylbenzene 98-06-6 -- -- -- -- -- -- --
Tetrachloroethene (PCE) 127-18-4 -- -- 990 190 -- -- 190
Toluene 108-88-3 -- -- 1220 1090 -- -- 1090
Total xylene (reported, not calculated) 1330-20-7 -- -- 433 -- -- -- 433
Total Xylene -- -- -- 433 -- -- -- 433
Trichloroethene (TCE) 79-01-6 -- -- 112 8950 -- -- 8950
Trichlorofluoromethane (Fluorotrichloromethane) 75-69-4 -- -- -- -- -- -- --
Vinyl acetate 108-05-4 -- -- 13 -- -- -- 13
Vinyl chloride 75-01-4 -- -- 202 -- -- -- 202
Volatile Organic Compounds (VOCs) (mg/kg-OC)
Hexachlorobutadiene (Hexachloro-1,3-butadiene) 87-68-3 3.9 6.2 -- -- -- -- 3.9
Notes:

Compounds frequently associated with MGP-operations 
'-- indicates not available
1 = This criteria will be used when total organic carbon (TOC) is between 0.5% to 5%.
2 = This criteria will be used when total organic carbon (TOC) is less than 0.5% or greater than 5%.

2LAET = Second Lowest Apparent Effects Threshold
BTAG = Biological Technical Assistance Group
CAS = Chemical Abstract Services
CSL = Cleanup Screening Level
DOE = Washington Department of Ecology
EPA = United States Environmental Protection Agency
kg = kilogram
LAET = Lowest Apparent Effects Threshold
mg = miligram
MGP = Manufactured Gas Plant
ng = nanogram
OC = organic carbon
PRG = preliminary remediation goal
RCRA = Resource Conservation and Recovery Act
SCO = Sediment Cleanup Objective
SMS = Sediment Management Standards
ug = microgram

References:
Ecology, 2013. Sediment Management Standards, Chapter 173-204 WAC: Final Rule February 22, 2013. September 1, 2013.
DOE, 1998. Puget Sound Estuary Program CSL/2LAET and SQS (SCO)/LAET. Available at:  http://www.ecy.wa.gov/programs/tcp/smu/SQS_CSL_DW%20for%20Website%20CORRECTED%2014JUN2013%20(2).pdf.
EPA, 2003. EPA Region 5 Resource Conservation Recovery Act (RCRA) Ecological Screening Levels.  August 22, 2003.
EPA, 2006. EPA Region 3 Biological Technical Assistance Group (BTAG) Screening Benchmarks.  Marine Sediment Benchmarks. July 2006.
Long, E.R, D. MacDonald, S. Smith, and F. Calder, 1995.  Incidence of adverse biological effects within ranges of chemical concentrations in marine and estuarine sediments.  Environmental Management 1991:81-97.

3 = Site-specific fish and shellfish consumption based PRGs have not yet been developed.  The fish and shellfish based PRGs will be developed in consultation with EPA and the Suquamish Tribe as part of this RI/FS Work Plan implementation.
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National 
Recommended Water 

Quality Criteria - 
Aquatic Life Criteria - 

Saltwater CCC 
(chronic)1

National 
Recommended Water 

Quality Criteria - 
Aquatic Life Criteria - 

Saltwater CMC 
(acute)1

National 
Recommended Water 

Quality Criteria - 
Human Health for the 

Consumption of 
Organisms

EPA 2016 CWA-
Effective Human 
Health Criteria 
Applicable to 
Washington 

(Organism Only)

EPA Region 3 BTAG 
Marine Water 

Screening Benchmarks

EPA Region 5 RCRA - 
Ecological Screening 

Levels - Water
CAS Number EPA, 2013 EPA, 2013 EPA, 2013 EPA/Ecology,2016 EPA, 2006 EPA, 2003

Alkane Isomers (ug/L)
n-Hexane (C6) 110-54-3 -- -- -- -- 0.58 -- 0.58

Conventionals (mg/L)
Cyanide, free 57-12-5 0.001 0.001 -- -- 0.001 -- 0.001
Cyanide, total 57-12-5 -- -- 0.14 0.10 -- 0.0052 0.10
Sulfide 18496-25-8 -- -- -- -- -- -- --

Metals (ug/L)
Antimony 7440-36-0 -- -- 640 90 500 80 90
Arsenic 7440-38-2 36 69 0.14 0.14 12.5 (a) 148 0.14
Beryllium 7440-41-7 -- -- -- -- 0.66 3.6 0.66
Cadmium 7440-43-9 8.8 40 -- -- 0.12 (a) 0.15 8.8
Chromium 7440-47-3 -- -- -- -- 57.5 42 42
Chromium III 16065-83-1 -- -- -- -- 56 (a) -- 56
Chromium VI 18540-29-9 50 1100 -- -- 1.5 (a) -- 50
Copper 7440-50-8 3.1 4.8 -- -- 3.1 1.58 3.1
Lead 7439-92-1 8.1 210 -- -- 8.1 1.17 8.1
Mercury 7439-97-6 0.94 1.8 -- 0.016 (a) 0.0013 0.94
Nickel 7440-02-0 8.2 74 4600 100 8.2 28.9 8.2
Selenium 7782-49-2 71 290 4200 200 71 5 71
Silver 7440-22-4 -- 1.9 -- -- 0.23 0.12 1.9
Thallium 7440-28-0 -- -- 0.47 6.3 21.3 10 6.3
Zinc 7440-66-6 81 90 26000 1000 81 65.7 81

Metals, Organic (ug/L)
Tributyltin 688-73-3 0.0074 0.42 -- -- 0.001 (a) -- 0.0074

Polycyclic Aromatic Hydrocarbons (PAHs) (ug/L)
1-Methylnaphthalene 90-12-0 -- -- -- -- 2.1 -- 2.1
2-Methylnaphthalene 91-57-6 -- -- -- -- 4.2 330 4.2
Acenaphthene 83-32-9 -- -- 990 30 6.6 38 30
Acenaphthylene 208-96-8 -- -- -- -- -- 4840 4840
Anthracene 120-12-7 -- -- 40000 100 0.18 0.035 100
Benzo(a)anthracene 56-55-3 -- -- 0.018 0.00016 0.018 0.025 0.00016
Benzo(a)pyrene 50-32-8 -- -- 0.018 0.000016 0.015 0.014 0.000016
Benzo(b)fluoranthene 205-99-2 -- -- 0.018 0.00016 -- 9.07 0.00016
Benzo(b,k)fluoranthene -- -- -- -- 0.0016 -- -- 0.0016
Benzo(g,h,i)perylene 191-24-2 -- -- -- -- -- 7.64 7.64
Benzo(j)fluoranthene 205-82-3 -- -- -- -- -- -- --
Benzo(k)fluoranthene 207-08-9 -- -- 0.018 0.0016 -- -- 0.0016
Chrysene 218-01-9 -- -- 0.018 0.016 -- -- 0.016

ARARs Other Screening Benchmark Sources

Initial PRGs used for Data 
ScreeningAnalyte
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National 
Recommended Water 

Quality Criteria - 
Aquatic Life Criteria - 

Saltwater CCC 
(chronic)1

National 
Recommended Water 

Quality Criteria - 
Aquatic Life Criteria - 

Saltwater CMC 
(acute)1

National 
Recommended Water 

Quality Criteria - 
Human Health for the 

Consumption of 
Organisms

EPA 2016 CWA-
Effective Human 
Health Criteria 
Applicable to 
Washington 

(Organism Only)

EPA Region 3 BTAG 
Marine Water 

Screening Benchmarks

EPA Region 5 RCRA - 
Ecological Screening 

Levels - Water
CAS Number EPA, 2013 EPA, 2013 EPA, 2013 EPA/Ecology,2016 EPA, 2006 EPA, 2003

ARARs Other Screening Benchmark Sources

Initial PRGs used for Data 
ScreeningAnalyte

Dibenzo(a,h)anthracene 53-70-3 -- -- 0.018 0.000016 -- -- 0.000016
Fluoranthene 206-44-0 -- -- 140 6 1.6 1.9 6
Fluorene 86-73-7 -- -- 5300 10 2.5 19 10
Indeno(1,2,3-c,d)pyrene 193-39-5 -- -- 0.018 0.00016 -- 4.31 0.00016
Naphthalene 91-20-3 -- -- -- -- 1.4 (a) 13 1.4
Phenanthrene 85-01-8 -- -- -- -- 1.5 3.6 1.5
Pyrene 129-00-0 -- -- 4000 8 0.24 0.3 8
Total Benzofluoranthenes (b,j,k) -- -- -- -- -- -- -- --
Total HPAH -- -- -- -- -- -- -- --
Total LPAH -- -- -- -- -- -- -- --
Total PAH -- -- -- -- -- -- -- --

Polychlorinated Biphenyls (PCBs) (ug/L)
Aroclor 1016 12674-11-2 -- -- -- -- -- -- --

Aroclor 1221 11104-28-2 -- -- -- -- -- -- --

Aroclor 1232 11141-16-5 -- -- -- -- -- -- --

Aroclor 1242 53469-21-9 -- -- -- -- -- -- --

Aroclor 1248 12672-29-6 -- -- -- -- -- -- --

Aroclor 1254 11097-69-1 -- -- -- -- -- -- --

Aroclor 1260 11096-82-5 -- -- -- -- -- -- -

Aroclor 1262 37324-23-5 -- -- -- -- -- -- --

Aroclor 1268 11100-14-4 -- -- -- -- -- -- --
Total PCB -- -- -- 0.000007 -- -- 0.000007

Semivolatile Organic Carbons (SVOCs) (ug/L)
1,2,4,5-Tetrachlorobenzene 95-94-3 -- -- 1.10 -- 129 3 1.10
1,2,4-Trichlorobenzene 120-82-1 -- -- 70 0.037 5.4 (a) 30 0.037
1,2-Dichlorobenzene 95-50-1 -- -- 1300 800 42 (a) 14 800
1,3-Dichlorobenzene 541-73-1 -- -- 960 2 28.5 38 2
1,4-Dichlorobenzene 106-46-7 -- -- 190 200 19.9 9.4 200
2,2'-Oxybis (1-chloropropane) 108-60-1 -- -- 65000 900 -- -- 900
2,3,4,6-Tetrachlorophenol 58-90-2 -- -- -- -- 1.2 1.2 1.2
2,4,5-Trichlorophenol 95-95-4 -- -- -- -- 12 -- 12
2,4,6-Trichlorophenol 88-06-2 -- -- 2.4 0.28 61 4.9 0.28
2,4-Dichlorophenol 120-83-2 -- -- 290 10 11 11 10
2,4-Dimethylphenol 105-67-9 -- -- 850 97 -- 100 97
2,4-Dinitrophenol 51-28-5 -- -- 5300 100 48.5 19 100
2,4-Dinitrotoluene 121-14-2 -- -- 3.4 0.18 44 44 0.18
2,6-Dinitrotoluene 606-20-2 -- -- -- -- 81 81 81
2-Chloronaphthalene 91-58-7 -- -- 1600 100 -- 0.396 100
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National 
Recommended Water 

Quality Criteria - 
Aquatic Life Criteria - 

Saltwater CCC 
(chronic)1

National 
Recommended Water 

Quality Criteria - 
Aquatic Life Criteria - 

Saltwater CMC 
(acute)1

National 
Recommended Water 

Quality Criteria - 
Human Health for the 

Consumption of 
Organisms

EPA 2016 CWA-
Effective Human 
Health Criteria 
Applicable to 
Washington 

(Organism Only)

EPA Region 3 BTAG 
Marine Water 

Screening Benchmarks

EPA Region 5 RCRA - 
Ecological Screening 

Levels - Water
CAS Number EPA, 2013 EPA, 2013 EPA, 2013 EPA/Ecology,2016 EPA, 2006 EPA, 2003

ARARs Other Screening Benchmark Sources

Initial PRGs used for Data 
ScreeningAnalyte

2-Chlorophenol 95-57-8 -- -- 150 17 265 24 17
2-Methylphenol (o-Cresol) 95-48-7 -- -- -- -- 1020 67 67
2-Nitroaniline 88-74-4 -- -- -- -- -- -- --
2-Nitrophenol 88-75-5 -- -- -- -- 2940 -- 2940
3,3'-Dichlorobenzidine 91-94-1 -- -- 0.03 0.0033 73 4.5 0.0033
3-Methylphenol & 4-Methylphenol (m&p-Cresol) 1319-77-3 -- -- -- -- -- -- --
3-Methylphenol (m-Cresol) 108-39-4 -- -- -- -- -- 62 62
3-Nitroaniline 99-09-2 -- -- -- -- -- -- --
4-Bromophenyl-phenyl ether 101-55-3 -- -- -- -- 1.5 1.5 1.5
4-Chloro-3-methylphenol 59-50-7 -- -- -- 36 -- 34.8 36
4-Chloroaniline 106-47-8 -- -- -- -- 232 232 232
4-Methylphenol (p-Cresol) 106-44-5 -- -- -- -- 543 25 25
4-Nitroaniline 100-01-6 -- -- -- -- -- -- --
4-Nitrophenol 100-02-7 -- -- -- -- 71.7 60 60
Acetophenone 98-86-2 -- -- -- -- -- -- --
Aniline 62-53-3 -- -- -- -- 2.2 4.1 2.2
Atrazine 1912-24-9 -- -- -- -- 1.8 -- 1.8
Benzaldehyde 100-52-7 -- -- -- -- -- -- --
Benzidine 92-87-5 -- -- -- 0.000023 3.9 -- 0.000023
Benzoic acid 65-85-0 -- -- -- -- 42 -- 42
Benzyl alcohol 100-51-6 -- -- -- -- 8.6 8.6 8.6
Biphenyl (1,1'-Biphenyl) 92-52-4 -- -- -- -- 14 -- 14
bis(2-Chloroethoxy)methane 111-91-1 -- -- -- -- -- -- --
bis(2-Chloroethyl)ether 111-44-4 -- -- 0.53 0.06 -- 19000 0.06
bis(2-Ethylhexyl)phthalate 117-81-7 -- -- 2.2 0.046 16 0.3 0.046
Butylbenzyl phthalate 85-68-7 -- -- 1900 0.013 29.4 23 0.013
Caprolactam 105-60-2 -- -- -- -- -- -- --
Dibenzofuran 132-64-9 -- -- -- -- 65 4 4
Diethyl phthalate 84-66-2 -- -- 44000 200 75.9 110 200
Dimethyl phthalate 131-11-3 -- -- 1100000 600 580 -- 600
Di-n-butyl phthalate 84-74-2 -- -- 4500 8 3.4 9.7 8
Dinitro-o-cresol (4,6-Dinitro-2-methylphenol) 534-52-1 -- -- 280 7 -- 23 7
Di-n-octyl phthalate 117-84-0 -- -- -- -- 22 30 22
Hexachlorobenzene 118-74-1 -- -- 0.00029 0.000005 0.0003 0.0003 0.000005
Hexachlorocyclopentadiene 77-47-4 -- -- 1100 1 0.07 77 1
Hexachloroethane 67-72-1 -- -- 3.3 0.02 9.4 8 0.02
Isophorone 78-59-1 -- -- 960 110 129 920 110
Nitrobenzene 98-95-3 -- -- 690 100 66.8 220 100
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National 
Recommended Water 

Quality Criteria - 
Aquatic Life Criteria - 

Saltwater CCC 
(chronic)1

National 
Recommended Water 

Quality Criteria - 
Aquatic Life Criteria - 

Saltwater CMC 
(acute)1

National 
Recommended Water 

Quality Criteria - 
Human Health for the 

Consumption of 
Organisms

EPA 2016 CWA-
Effective Human 
Health Criteria 
Applicable to 
Washington 

(Organism Only)

EPA Region 3 BTAG 
Marine Water 

Screening Benchmarks

EPA Region 5 RCRA - 
Ecological Screening 

Levels - Water
CAS Number EPA, 2013 EPA, 2013 EPA, 2013 EPA/Ecology,2016 EPA, 2006 EPA, 2003

ARARs Other Screening Benchmark Sources

Initial PRGs used for Data 
ScreeningAnalyte

n-Nitrosodimethylamine 62-75-9 -- -- -- 0.34 330000 -- 0.34
n-Nitrosodi-n-propylamine 621-64-7 -- -- 0.51 0.058 120 -- 0.058
n-Nitrosodiphenylamine 86-30-6 -- -- 6 0.69 33000 -- 0.69
Pentachlorophenol 87-86-5 7.9 13 3 0.002 7.9 4 0.002
Phenol 108-95-2 -- -- 860000 70000 58 180 70000

Volatile Organic Carbons (VOCs) (ug/L)
1,1,1-Trichloroethane 71-55-6 -- -- -- 50000 312 76 50000
1,1,1,2-Tetrachloroethane 630-20-6 -- -- -- -- -- -- --
1,1,2,2-Tetrachloroethane 79-34-5 -- -- 4 0.3 90.2 380 0.3
1,1,2-Trichloroethane 79-00-5 -- -- 16 0.9 550 500 0.9
1,1,2-Trichlorotrifluoroethane (Freon 113) 76-13-1 -- -- -- -- -- -- --
1,1-Dichloroethane 75-34-3 -- -- -- -- 47 47 47
1,1-Dichloroethene 75-35-4 -- -- 7100 4000 2240 65 4000
1,2,3-Trichlorobenzene 87-61-6 -- -- -- -- 8 -- 8
1,2,3-Trichloropropane 96-18-4 -- -- -- -- -- -- --
1,2,4-Trimethylbenzene 95-63-6 -- -- -- -- 19 -- 19
1,2-Dibromo-3-chloropropane 96-12-8 -- -- -- -- -- -- --
1,2-Dichloroethane 107-06-2 -- -- 37 73 1130 910 73
1,2-Dichloroethene, cis- 156-59-2 -- -- -- -- -- -- --
1,2-Dichloroethene, trans- 156-60-5 -- -- 10000 1000 970 970 1000
1,2-Dichloropropane 78-87-5 -- -- 15 3.1 2400 360 3.1
1,3,5-Trimethylbenzene (Mesitylene) 108-67-8 -- -- -- -- 71 -- 71
1,3-Dichloropropane 142-28-9 -- -- -- -- -- -- --
1,3-Dichloropropene, cis- 10061-01-5 -- -- 21 1.2 -- -- 1.2 (b)
1,3-Dichloropropene, trans- 10061-02-6 -- -- 21 1.2 -- -- 1.2 (b)
1,4-Dichloro-2-butene, trans- 110-57-6 -- -- -- -- -- -- --
1,4-Dioxane 123-91-1 -- -- -- -- -- 22000 22000
2-Butanone (MEK) 78-93-3 -- -- -- -- 14000 2200 2200
2-Chlorotoluene 95-49-8 -- -- -- -- -- -- --
2-Hexanone (Methyl butyl ketone) 591-78-6 -- -- -- -- 99 99 99
4-Chlorotoluene 106-43-4 -- -- -- -- -- -- --
4-Isopropyltoluene (4-Cymene) 99-87-6 -- -- -- -- 85 -- 85
Acetone 67-64-1 -- -- -- -- 564000 1700 1700
Acrolein 107-02-8 -- -- -- 1.1 0.55 0.19 1.1
Acrylonitrile 107-13-1 -- -- -- 0.028 581 66 0.028
Benzene 71-43-2 -- -- 51.00 1.6 110 (a) 114 1.6
Bromobenzene 108-86-1 -- -- -- -- -- -- --
Bromochloromethane 74-97-5 -- -- -- -- -- -- --
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National 
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(chronic)1

National 
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Saltwater CMC 
(acute)1
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Quality Criteria - 
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Applicable to 
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Marine Water 
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EPA Region 5 RCRA - 
Ecological Screening 

Levels - Water
CAS Number EPA, 2013 EPA, 2013 EPA, 2013 EPA/Ecology,2016 EPA, 2006 EPA, 2003

ARARs Other Screening Benchmark Sources

Initial PRGs used for Data 
ScreeningAnalyte

Bromodichloromethane 75-27-4 -- -- 17 2.8 -- -- 2.8
Bromoform (Tribromomethane) 75-25-2 -- -- 140 12 640 230 12
Bromomethane (Methyl bromide) 74-83-9 -- -- 1500 2400 120 16 2400
Carbon disulfide 75-15-0 -- -- -- -- 0.92 15 0.92
Carbon tetrachloride (Tetrachloromethane) 56-23-5 -- -- 1.6 0.35 1500 240 0.35
Chlorobenzene 108-90-7 -- -- 1600 200 25 (a) 47 200
Chloroethane 75-00-3 -- -- -- -- -- -- --
Chloroform 67-66-3 -- -- 470 600 815 140 600
Chloromethane 74-87-3 -- -- -- -- 2700 -- 2700
Cyclohexane 110-82-7 -- -- -- -- -- -- --
Dibromochloromethane 124-48-1 -- -- 13 2.2 -- -- 2.2
Dibromomethane 74-95-3 -- -- -- -- -- -- --
Dichlorodifluoromethane 75-71-8 -- -- -- -- -- -- --
Dichloromethane (Methylene chloride) 75-09-2 -- -- 590 100 2560 940 100
Ethylbenzene 100-41-4 -- -- 2100 31 25 (a) 14 31
Ethylene dibromide (1,2-Dibromoethane) 106-93-4 -- -- -- -- -- -- --
Hexachlorobutadiene (Hexachloro-1,3-butadiene) 87-68-3 -- -- 18 0.01 0.3 0.053 0.01
Isopropylbenzene (Cumene) 98-82-8 -- -- -- -- 2.6 -- 2.6
Methyl acetate 79-20-9 -- -- -- -- -- -- --
Methyl iodide (Iodomethane) 74-88-4 -- -- -- -- -- -- --
Methyl isobutyl ketone (4-Methyl-2-pentanone or (MIBK)) 108-10-1 -- -- -- -- 123000 170 170
Methyl tert-butyl ether (MTBE) 1634-04-4 -- -- -- -- 11070 -- 11070
n-Butylbenzene 104-51-8 -- -- -- -- -- -- --
n-Propylbenzene 103-65-1 -- -- -- -- 128 -- 128
o-Xylene 95-47-6 -- -- -- -- -- -- --
sec-Butylbenzene 135-98-8 -- -- -- -- -- -- --
Styrene 100-42-5 -- -- -- -- 910 32 32
tert-Butylbenzene 98-06-6 -- -- -- -- -- -- --
Tetrachloroethene (PCE) 127-18-4 -- -- 3.3 2.9 45 45 2.9
Toluene 108-88-3 -- -- 15000 130 215 (a) 253 130
Total xylene (reported, not calculated) 1330-20-7 -- -- -- -- -- -- --
Total Xylene -- -- -- -- -- 19 27 19
Trichloroethene (TCE) 79-01-6 -- -- 30.00 0.7 21 47 0.7
Trichlorofluoromethane (Fluorotrichloromethane) 75-69-4 -- -- -- -- -- -- --
Vinyl acetate 108-05-4 -- -- -- -- 16 248 16
Vinyl chloride 75-01-4 -- -- 2.40 0.18 930 930 0.18



Table 3-7 - Development of Initial PRGs for Surface Water
Bremerton Gas Works Superfund Site

Bremerton, Washington
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National 
Recommended Water 

Quality Criteria - 
Aquatic Life Criteria - 

Saltwater CCC 
(chronic)1

National 
Recommended Water 

Quality Criteria - 
Aquatic Life Criteria - 

Saltwater CMC 
(acute)1

National 
Recommended Water 

Quality Criteria - 
Human Health for the 

Consumption of 
Organisms

EPA 2016 CWA-
Effective Human 
Health Criteria 
Applicable to 
Washington 

(Organism Only)

EPA Region 3 BTAG 
Marine Water 

Screening Benchmarks

EPA Region 5 RCRA - 
Ecological Screening 

Levels - Water
CAS Number EPA, 2013 EPA, 2013 EPA, 2013 EPA/Ecology,2016 EPA, 2006 EPA, 2003

ARARs Other Screening Benchmark Sources

Initial PRGs used for Data 
ScreeningAnalyte

Notes:
Compounds frequently associated with MGP-operations References:

'-- indicates not available

BTAG = Biological Technical Assistance Group
CAS = Chemical Abstract Services
CCC = Criterion Continuous Concentration
CMC = Criterion Maximum Concentration
CWA = Clean Water Act
EPA = U.S. Environmental Protection Agency
HPAH = high molecular weight PAH
LPAH = low molecular weight PAH
L = liter
mg = milligram
MGP = manufactured gas plant
ng = nanogram
PRG = Preliminary Remediation Goal
RCRA = Resource Conservation and Recovery Act
RSL = regional screening level
µg = microgram

1 = Criteria for metals and methyl mercury are expressed in terms of the dissolved metal in the water column.
(a) = This is a Canadian Water Quality Guideline value and refers to the total concentration in an unfiltered sample.

EPA, 2013a. National Recommended Water Quality Criteria.  Updated August 22, 2013. Available from: 
http://water.epa.gov/scitech/swguidance/standards/criteria/current/index.cfm#altable.

EPA, 2006. EPA Region 3 Biological Technical Assistance Group (BTAG) Screening Benchmarks.  Marine Sediment Benchmarks. 
July 2006.

EPA, 2016. EPAs Partial Approval/Partial Disapproval of Washington's Human Health Water Quality Criteria and Implementation 
Tools.  November 15, 2016. Available from: https://www.epa.gov/sites/production/files/2016-
11/documents/epas_partial_approvalpartial_disapproval_wa_hh_wqc_impl_tools_bellon_ltr_enclosures_508c.pdf

(b) = 1,3-dichloropropene listed in EPA 2016 but it is not designated to the cis- or trans- isomers.  Conservatively, the 1,3-
dichloropropene screening value has been applied for initial evaluation.

EPA, 2003. EPA Region 5 Resource Conservation Recovery Act (RCRA) Ecological Screening Levels.  August 22, 2003.



Table 3-8 - Summary of Data Quality Review for Existing Site Data
Bremerton Gas Works Superfund Site

Bremerton, Washington

2008 E&E Targeted Brownfields (E&E 2008, E&E 2009)
2010 E&E Removal Action (EPA 2010, AnchorQEA 

2011)
1995 Ecology (Ecology 1995) 2007 Geoengineers (Geoengineers 2007a, 2007b) 2008 E&E Targeted Brownfields (E&E 2008, E&E 2009) 2007 Geoengineers (Geoengineers 2007a, 2007b) 2008 E&E Targeted Brownfields (E&E 2008, E&E 2009)

Sediment  Sediment Soil Soil Soil Groundwater Groundwater

Work Plan (SAP/QAPP)

Detailed QAPP covering multiple pieces of sampling 

program (soil, groundwater and sediment). Also 

includes general sediment sampling SOP and data 

report.

Site‐Specific Sampling Plan (SSSP; not reviewed) 

approved by EPA, finalized after sampling conducted 

but in field deviations approved by EPA.  

None  
Work Plan, including site‐specific SAP and QAPP, dated 

June 1, 2007
SQAPP dated March 5, 2008

Work Plan, including site‐specific SAP and QAPP, dated 

June 1, 2007
SQAPP dated March 5, 2008

Collection methods and purpose

Detailed in QAPP. Sampling under EPA Brownfields 

management, follows EPA procedures. Limited for 

sediment; to determine if GW migration from upland 

sources is occurring into the Narrows.

Developed under EPA Superfund Technical 

Assessment Response Team (START). Determining 

origin of contamination from 12" exposed drain pipe 

on Sesko property beach.

Surface soil/sediment samples of suspected 

contamination based on visual inspection 

Purpose to assess soil quality in potential contaminant 

source areas. Table of rationale for specific 

boring/sample locations referenced but not included in 

final work plan.

Judgmental sampling design to determine presence of 

contamination in areas of concern. Detailed rationale 

provided in SQAPP.

Purpose to assess groundwater quality in and 

downgradient of potential contaminant source areas. 

Table of rationale for specific boring/sample locations 

referenced but not included in final work plan.

Judgmental sampling design to determine presence of 

contamination in areas of concern. Detailed rationale 

provided in SQAPP.

Location method, accuracy, and datum.

Location established with GPS coordinates; accuracy 

not specified.  Actual sampling appear to be close/at 

QAPP locations.  Datum not specified.

Location established with GPS coordinates; accuracy 

not specified.  Datum not specified.  

Sample locations recorded on rough site sketch. No 

survey information provided.

Locations provided on scaled site map. Location 

method unknown. No survey information provided.

Locations provided on scaled site map. Location method 

unknown. No survey information provided. Note: 

locations of borings SP01 and SP03 apparently switched 

on site map, based on boring log information and 

correlation of chemical data with boring log 

observations.

Locations provided on scaled site map. Location 

method unknown. No survey information provided.

Locations provided on scaled site map. Location 

method unknown. No survey information provided. 

Note: locations of borings SP01 and SP03 apparently 

switched on site map, based on boring log information 

and correlation of chemical data with boring log 

observations.

Sample depths 0‐30cm 0‐6 inches Less than 10 inches up to 45 feet deep up to 40 feet deep 15‐foot long well screens up to 45 feet deep
Monitoring Wells: 10‐foot long well screens up to 45 

feet deep. Temporary borings: depth not provided.

Collection method and matrix

Surface sediment.  Dedicated stainless steel spoon. 

Collected at low tide from 5 biased locations targeted 

to evaluate potential for GW migration based on 

previous analytical and "on‐site observations". 

Surface sediment. Dedicated stainless steel spoon. 

Known areas of sediment deposition within the direct 

vicinity of the 12: drainpipe, collected below average 

high tide line.

Hand collection of surface soil/sediment samples Hollow‐stem auger drilling with split‐spoon sampling. Hollow‐stem auger drilling with split‐spoon sampling.
Report states low‐flow sampling with peristaltic pump. 

Questionable for 30‐ft deep groundwater samples.

Monitoring wells sampled using low‐flow sampling 

using electric submersible pump. Methods for 

sampling temporary boreholes not provided.

Sample collection, processing and handling

 Homogenized in dedicated stainless steel bowls (VOC 

cores taken from sampling locations prior to other 

sediment collection). Data report includes 

photographs at each sediment station.

 Homogenized in dedicated stainless steel bowls (VOC 

cores taken from sampling locations prior to other 

sediment collection). Data report includes 

photographs at each sediment station.

Collection and handling activities not reported.

Soil samples collected from 8 borings at 5‐foot intervals 

and field screened for contamination. 17 samples 

collected for sample analysis. VOC samples collected by 

EPA 5035A. Protocols detailed in SAP.

Soil samples collected from 7 borings at 5‐foot intervals 

and field screened for contamination. 48 samples 

collected for sample analysis. VOC samples collected by 

EPA 5035A. Protocols detailed in SAP.

Groundwater samples collected from 8 permanent, 

developed monitoring wells. Processing and handling 

protocols detailed in SAP.

Groundwater samples collected from 2 permanent, 

developed monitoring wells and 4 temporary borings. 

Processing and handling protocols detailed in SAP.

Holding time, preservation, and chain of custody 

Detailed in the QAPP. Chain of custody  provided in 

data report. Holding time and preservation discussed 

in lab data report.

Chain of custody provided in data report. Holding time 

and preservation discussed in lab data report.

chain of custody not provided. Laboratory case 

narrative indicates holding times were within 

recommended limits.

Requirements detailed in SAP and QAPP. Holding times 

and preservation were met as documented in data 

report. Chain of custody provided in data report.

Requirements detailed in SAP and QAPP. Holding times 

and preservation were met as documented in data 

report. Chain of custody provided in data report.

Requirements detailed in SAP and QAPP. Holding times 

and preservation were met as documented in data 

report. Chain of custody provided in data report.

Requirements detailed in SAP and QAPP. Holding times 

and preservation were met as documented in data 

report. Chain of custody provided in data report.

Analytical methods are standard or USEPA approved
EPA and NWTPH methods. TPH‐Dx, TPH‐Dx, VOC, 

SVOC, TAL metals.

EPA methods. VOC by 8260, SVOC by 8270, static 

sheen test.  

EPA Methods. 

Metals ‐ EPA200.7, EPA270.2, EPA206.2, EPA279.2, 

EPA245.5

PAHs ‐ Manchester Modification  of SW8270

EPA and NWTPH Methods.

TPH ‐ Ecology NWTPH‐Gx and NWTPH‐Dx

VOCs ‐ EPA ‐8260B

SVOCs ‐ EPA 8270 SIM

PCBs ‐ EPA 8082

PP metals/chromiumVI ‐ EPA 6000/7000 series

TBT ‐ Krone (GC/MS)

TPH ‐ Ecology NWTPH‐Gx and NWTPH‐Dx

VOCs ‐ EPA 8260B

SVOCs ‐ EPA 8270C

TAL metals ‐ EPA 6000/7000 series

EPA and NWTPH Methods.

TPH ‐ Ecology NWTPH‐Gx and NWTPH‐Dx

VOCs ‐ EPA ‐8260B

SVOCs ‐ EPA 8270 SIM

PCBs ‐ EPA 8082

PP metals/chromiumVI ‐ EPA 6000/7000 series

EPA and NWTPH Methods.

TPH ‐ Ecology NWTPH‐Gx and NWTPH‐Dx

VOCs ‐ EPA 8260B

SVOCs ‐ EPA 8270C

TAL metals ‐ EPA 6000/7000 series

Detection limits and qualifiers determined based on 

USEPA guidance

Yes. Detailed in the QAPP.  Qualifier identified in 

laboratory data report. 
Yes.  Qualifier identified in laboratory data report. 

summarized in QA narrative in laboratory data 

report.

Yes. Detailed in QAPP. Qualifiers identified in 

laboratory data report.

Yes. Detailed in QAPP. Qualifiers identified in laboratory 

data report.

Yes. Detailed in QAPP. Qualifiers identified in 

laboratory data report.

Yes. Detailed in QAPP. Qualifiers identified in 

laboratory data report.

Measurement instruments and calibration 

procedures

Detailed in QAPP. Sampling under EPA Brownfields 

management, follows EPA procedures. 
Some detail provided in data validation memo.

Some detail provided in QA narrative in laboratory 

data report.
Yes. Detailed in QAPP. 

Detailed in QAPP. Sampling under EPA Brownfields 

management, follows EPA procedures. 
Yes. Detailed in QAPP. 

Detailed in QAPP. Sampling under EPA Brownfields 

management, follows EPA procedures. 

Field/Lab quality control samples (duplicates, blanks)
Field rinsate and trip blanks (no issues in sediment 

samples) MS/MSD, serial dilution, internal standards.
Field trip blank. MS/MSD, LCS

Field duplicate; method blanks, calibration blanks, 

sample blanks, MS/MSD, and LCS.
Laboratory blanks, rinsate blanks, trip blanks, MS/MSD.

Field duplicate, rinseate blank, and trip blanks; method 

blanks, calibration blanks, sample blanks, MS/MSD, and

LCS. 

Laboratory blanks, rinsate blanks, trip blanks, 

MS/MSD.

Analytical chemistry data must have been validated 

and qualified consistent with EPA functional 

guidelines

Data validation conducted.  Data validation memo 

included as Appendix to data report. Procedures also 

detailed in QAPP.

Data validation conducted. Data validation memo 

included as Appendix to data report. 

QA summary by lab. Compounds with low matrix 

spike recoveries rejected or "J" qualified. 
QA summary by lab. 

QA/QC review and data validation documented in data 

report. 
QA summary by lab. 

QA/QC review and data validation documented in data 

report. 

Laboratory data reports Level II Data Package Available. Level II Data Package Available. Partial Level II Data Package Available. Level II Data Package Available  Level II Data Package Available  Level II Data Package Available  Level II Data Package Available 

Notes: References:

COC = chemical of concern Washington State Department of Ecology (Ecology), 1995, Initial Investigation Inspection, Sesko Property, March 29, 1995.
EPA = U.S. Environmental Protection Agency GeoEngineers, 2007a, Preliminary Upland Assessment Work Plan, McConkey/Sesko Site, June 1, 2007.
GC/MS = gas chromatography‐mass spectrometry GeoEngineers, 2007b, Preliminary Upland Assessment Report, McConkey/Sesko Brownfield Site, Prepared by GeoEngineers, Inc., for the City of Bremerton, October 26, 2007.
LCS = laboratory control sample Ecology & Environment, Inc. (E&E), 2008, Final Bremerton Gasworks Targeted Brownfields Assessment Sampling and Quality Assurance Project Plan, Prepared by E&E for EPA, March 5, 2008.

Ecology & Environment, Inc. (E&E), 2009, Final Bremerton Gasworks Targeted Brownfields Assessment Report, Prepared by E&E for  U.S. Environmental Protection Agency, August 2009.
NWTPH = Northwest total petroleum hydrocarbon Anchor QEA, 2011, Final Completion Report: Former Bremerton MGP Site, Incident Action and Time Critical Removal Action, Prepared for U.S. Coast Guard Sector Puget Sound Incident Management Division on behalf of Cascade Natural Gas Corporation, January 2011.
PAH = polycyclic aromatic hydrocarbon US Environmental Protection Agency (EPA), 2010 Site-Specific Sampling Plan, Bremerton MGP Release, October 28, 2010.
PCB = polychlorinated biphenyl

PP = priority pollutant

QA = quality assurance

QAPP = Quality Assurance Project Plan

QC = quality control

SAP = Sampling and Analysis Plan

SOP = standard operating procedure

SQAPP = SAP/QAPP

SVOC = semivolatile organic compound

TAL = target analyte list

TBT = tributyltin

TPH = total petroleum hydrocarbons

VOC = volatile organic compound

Study/Media

MS/MSD = matrix spike/matrix spike duplicate

Work Plan Documentation

Sample Location and Collection Methods

Laboratory Analysis

Quality Control and Data Validation
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Table 3-9 - Summary of Data Quality Review for Existing Sediment and Tissue Data
Bremerton Gas Works Superfund Site

Bremerton, WA

2010 and 2012 ENVVEST
2005, 2007  NOAA Mussel Watch @ station 

SIWP
2001 303d Ecology Clam Crab

2008‐2009 PSAMP ‐ Spatial/Temporal  ‐ Central 

Sound
1989‐2013  PSAMP Long term/ temporal 

2009 ‐ PSAMP Urban Waters Initiative ‐ Bainbridge 

Basin

Mussel tissue.  Data from 11 locations in Dyes Inlet and Sinclair Inlet considered 

for regional information.

Mussel Tissue.   Data from 1 location in Sinclair 

Inlet considered for regional information.

Clam and crab tissue.  Data from 3 locations in Dyes 

Inlet considered for regional information.

Sediment.  Data from 11 locations in Dyes Inlet and 

Sinclair Inlet considered for regional information.

Sediment.  Data from 1 location in  Sinclair Inlet 

considered for regional information.

Sediment.  Data from 18 locations in Dyes Inlet and 

Sinclair Inlet considered for regional information.

Work Plan (SAP/QAPP)
Detailed SAP/QAPP developed with EPA and Ecology under the cooperative 

Environmental Investment (ENVVEST) program (Johnston et al. 2009; 2010).

Detailed SAP/QAPP developed under NOAA 

National Status and Trends Program (NOAA 1993 

and 2006).

Ecology (2001) QAPP.  Results summarized in the 

2002 data report and queried from EIM.

Detailed programattic QAPP (2009) developed 

cooperatively with State and Federal agencies.  

Event‐specific addenda (2010, 2011, 2012).  

Detailed programattic QAPP (2009) developed 

cooperatively with State and Federal agencies.  

Event‐specific addenda (2010, 2011, 2012).  

Detailed programattic QAPP (2009) developed 

cooperatively with State and Federal agencies.  

Event‐specific addenda (2010, 2011, 2012) .

Collection methods, purpose and 

representativeness

Hand collection of blue mussels (Mytilus spp.) via boat or from shore. Shucked, 

whole organism.  Methods follow NOAA protocol.  Location control details 

provided.

Hand collection of blue mussels (Mytilus spp.) via 

boat or from shore. Shucked, whole organism.  

Methods follow NOAA protocol. 

Hand collection of male cancer crab tissue (Cancer 

gracilis) via crab pots (though Dungeness and Blue 

crabs targeted but none found);  native and 

Japanese little neck clam tissue via hand digging 

(Protothaca staminea and Tapes japonica).  

0.1 m2 modified stainless steel van Veen, lowered 

via cable to open upon sediment contact. Targeted 

fine grained sediment, sample rejected in field if not 

fine‐grained dominant during in‐field visual 

inspection.  

0.1 m2 modified stainless steel van Veen, lowered 

via cable to open upon sediment contact. Targeted 

fine grained sediment, sample rejected in field if not 

fine‐grained dominant during in‐field visual 

inspection.

0.1 m2 modified stainless steel van Veen, lowered 

via cable to open upon sediment contact. Targeted 

fine grained sediment, sample rejected in field if not 

fine‐grained dominant during in‐field visual 

inspection.

Location method, accuracy and datum
Location established with GPS; accuracy not specified.  Table provided with 

coordinates.  Datum not specified.  

Location established with GPS.  Accuracy and 

datum not specified.  

Location established with GPS, accuracy not 

specified.  Table provided with coordinates.  Datum 

is NAD 83.  

Location established with differential GPS.  with 

expected accuracy of better than 3 meters. Table 

provided with coordinates.  Datum is NAD 83.  

Location established with differential GPS.  with 

expected accuracy of better than 3 meters. Table 

provided with coordinates.  Datum is NAD 83.  

Location established with differential GPS.  with 

expected accuracy of better than 3 meters. Table 

provided with coordinates.  Datum is NAD 83.  

Sample depths Above MLLW ‐ on rocks, piling, cabling, piers.
Detailed in NOAA (1993) SAP. Depends on 

station, some shoreline, some underwater.

Crabs: via pots on surface

Clams: via hand digging within 100 sq ft of beach.
Top 2‐3cm. Top 2‐3cm. Top 2‐3cm.

Sample collection, processing and handling

Field ‐ Hand harvest, cut byssus threads with  knife; hand brush off debris; 1‐3 

replicates per stations (reps within 150' radius of station loc; 30‐50 mussels per 

replicate.  Hand delivery to lab.

Lab ‐ kept at ‐20C until measured and shucked with ceramic knife; rinsed with 

DI, composite by replicate then by station using Ti blender.

Field ‐ Detailed in NOAA (1993) SAP. In general, 

some stations hand collection or with rake, some 

with bivalve dredge.

Lab ‐ shell size and volume determined; shucked; 

homogenized using stainless steel blender with 

titanium blades. Chemically dried using 

hydromatrix.

Detailed in SAP.Crabs: Muscle tissue (no organs or 

shell).  Clams: Non depurated. Both crabs and clams 

samples  homogenized in stainless steel blender.

Field ‐ stainless steel spoon from each grab; grabs 

composited into stainless steel bucket; salinity and 

sediment temp measured.

Field ‐ stainless steel spoon from each grab; grabs 

composited into stainless steel bucket; salinity and 

sediment temp measured.

Field ‐ stainless steel spoon from each grab; grabs 

composited into stainless steel bucket; salinity and 

sediment temp measured.

Holding time, preservation, and chain of custody 
Requirements detailed in the QAPP.  Holding times and preservation were met 

as documented in the data report.  Chain of custody provided in the data report. 

Procedures detailed in NOAA (1993) SAP. Actual 

COCs not available.

Requirements detailed in the QAPP.  Holding times 

and preservation were met as documented in the 

data report.  Chain of custody provided in the data 

report. 

Requirements detailed in the QAPP.  Holding times 

and preservation were met as documented in the 

data report.  Chain of custody provided in the data 

report. 

Requirements detailed in the QAPP.  Holding times 

and preservation were met as documented in the 

data report.  Chain of custody provided in the data 

report. 

Requirements detailed in the QAPP.  Holding times 

and preservation were met as documented in the 

data report.  Chain of custody provided in the data 

report. 

Analytical methods are standard or EPA approved

Total Hg ‐ EPA 7473m (EPA 1631 rev E in QAPP).  Battelle SOPS for other metals 

and PCB congeners, PAHs ‐ GC/MS Battelle SOP ‐015.  Standard analytical 

methods.  Lipids,  moisture, C and N isotopes, trace metals, Hg, isotopes, 20 

NS&T PCB congeners, parent and alkylated PAH.

Lipids,  moisture, C and N isotopes, trace metals, 

Hg, isotopes, 20 NS&T PCB congeners, parent 

and alkylated PAH. Detailed in specific analytical 

methods reports. Standard analytical methods.

Lipid, andimony, SVOCs, PAHs. USEPA and PSEP 

standard anlytical methods.

Grain size, TOC, metals, pesticides, chlorobenzenes, 

PAHs, phenolics, phthalates, PCBs, PBDEs,  bPA, 

triclosan, and other misc. including HCBD, 

dibenzofuran,  carbazole and  tin.  EPA and PSEP 

standard analytical methods.

USEPA and PSEP standard analytical methods. USEPA and PSEP standard analytical methods.

Detection limits and qualifiers determined based on 

EPA guidance
Yes. Detailed in QAPP and summarized in QA/QC narrative in data report.

Yes. Detailed in QAPP and summarized in QA/QC 

narrative in data report.

Yes. Detailed in QAPP and summarized in QA/QC 

narrative in data report.

Yes. Detailed in QAPP and summarized in QA/QC 

narrative in data report.

Yes. Detailed in QAPP and summarized in QA/QC 

narrative in data report.

Yes. Detailed in QAPP and summarized in QA/QC 

narrative in data report.

Measurement instruments and calibration 

procedures
Detailed in QAPP. Detailed in QAPP. Detailed in QAPP. Detailed in QAPP. Detailed in QAPP. Detailed in QAPP.

Field/Lab quality control samples (duplicates, 

blanks)
B, BS, MS/MSD, LD, reference material. B, BS, MS/MSD, LD, reference material. Blank, MS/MSD.

Blind field split replicates, field blanks; lab 

replicates, MS/MSD, lab control, MB, reference 

material.

Blind field split replicates, field blanks; lab 

replicates, MS/MSD, lab control, MB, reference 

material.

Blind field split replicates, field blanks; lab 

replicates, MS/MSD, lab control, MB, reference 

material.

Analytical chemistry data must have been validated 

and qualified consistent with EPA functional 

guidelines

Data validation conducted. Details in case narratives. Not available online.
Data validation conducted. Details in case 

narratives.

Data validation conducted. Details in case 

narratives.

Data validation conducted. Details in case 

narratives.

Data validation conducted. Details in case 

narratives.

Laboratory data reports Level II Data Package Available. Not available online. Case narrative text only. Level II Data Package Available.
Only case narratives available through 2000. Online 

archives incomplete.
Level II Data Package Available.

Notes: References:

B = Blank 1989‐2013 PSAMP Striplin, P.L., 1988. Puget Sound Ambient Monitoring Program: Marine Sediment Quality Implementation Plan. Washington State Department of Ecology, Olympia, Washington. 57 pp. www.ecy.wa.gov/biblio/88e37.html.  Also see QAPP addendum PSAMP (2009, 2010, 2011, and 2012)

bPA = Bisphenol A 2008‐2009 PSAMP PSAMP.  2009. Quality Assurance Project Plan.  The Puget Sound Assessment and Monitoring Program: Sediment Monitoring Component.  August 2009.  Publication No. 09‐03‐121

BS = Blank spike 2009 PSAMP PSAMP.  2010 Addendum to Quality Assurance Project Plan. The Puget Sound Assessment and Monitoring Program: Sediment Monitoring Component.  August 2010.  Publication No. 09‐03‐121‐Addendum1

COCs = chemical of concerns PSAMP.  2011 Addendum to Quality Assurance Project Plan. The Puget Sound Assessment and Monitoring Program: Sediment Monitoring Component.  August 2010.  Publication No. 09‐03‐121‐Addendum2

EPA = U.S. Environmental Protection Agency PSAMP.  2012 Addendum to Quality Assurance Project Plan.  The Puget Sound Assessment and Monitoring Program/Urban Waters Initiative: Sediment Monitoring in the San Juan Islands and Port Gardner/ Everett Harbor. December 2011. Publication No. 09‐03‐121‐Addendum

HCBD = Hexachlorobutadiene 2010 and 2012 ENVVEST (Johnston 2010 and Brandenberger 2012) Brandenberger JM, CR Suslick, LJ Kuo RK Johnston.  2012. Ambient Monitoring for Sinclair and Dyes Inlets, Puget Sound, Washington: Chemical Analyses for 2012 Regional Mussel Watch.  Prepared for the U.S. Department of Energy.  PNNL‐21862.  September 201

GPS = global positioning system

LCS = Laboratory control sample

MB = Method blank Johnston, R.K., G.H. Rosen, J.M. Brandenberger, V.S. Whitney, and J.M. Wright.  2009. Sampling and Analysis Plan for Ambient Monitoring and Toxicity Testing for Sinclair and Dyes Inlets, Puget Sound, Washington. ENVVEST Planning Document

MS/MSD = Matrix spike/matrix spike duplicate  1993 SAP National Oceanic and Atmospheric Adiministration (NOAA).  1993.  Sampling and Analytical Methods of the National Status and Trends Program National Benthic Surveillance and Mussel Watch Projects 1984‐1992. Volumes I through IV. NOAA Technical Memorandum NOS ORCA 71.  G. G. Lauenstein and A. Y. Cantillo (Editors

MLLW = Mean lower‐low water NOAA.  2006a. Kimbrough, K. L., and G. G. Lauenstein (Editors). 2006. Major and Trace Element Analytical Methods of the National Status and Trends Program: 2000‐2006. Silver Spring, MD. NOAA Technical Memorandum NOS NCCOS 29, 19 pp

2005, 2007 NOAA Mussel Watch NOAA.  2006b.  Kimbrough, K. L., G. G. Lauenstein and W. E. Johnston (Editors). 2006. Organic Contaminant Analytical Methods of the National Status and Trends Program: Update 2000‐2006. NOAA Technical Memorandum NOS NCCOS 30. 137 pp

NOAA.  2008.  Kimbrough, K. L., W. E. Johnston, G. G. Lauenstein, J. D. Christensen and D. A. Apeti.. An Assessment of Two Decades of Contaminant Monitoring in the Nation’s Coastal Zone. Silver Spring, MD. NOAA Technical.  Memorandum NOS NCCOS 74. 105 pp.

PAHs = polycyclic aromatic hydrocarbons 2001 303d Ecology Clam Crab Washington State Department of Ecology (Ecology).  2002.  Results of Sampling to Verify 303(d) Listings for Chemical Contaminants in Shellfish from Dyes Inlet and Port Washington Narrows.  March 2002.  Publication No. 02‐03‐01

PBDE = Polybrominated diphenyl ether

PCBs = polychlorinated biphenyls

PSEP = Puget Sound Estuary Program

QAPP = Quality Assurance Project Plan

QA/QC = quality assurance/quality control

SAP = Sampling and Analysis Plan

SVOC = semivolatile organic compound

TAL = Target analyte list

TOC = Total organic carbon

TPH = total petroleum hydrocarbons

VOC = volatile organic compound

Study/Media

NOAA = National Oceanic and Atmospheric 

Administration

Work Plan Documentation

Sample Location and Collection Methods

Laboratory Analysis

Quality Control and Data Validation

Johnston, RK, GH Rosen, JM Bandenberger, J.M. Wright, E. Mollerstuen, J. Young, and T. Tompkins.  2010.  Sampling and Analysis Plan for Ambient Monitoring and Toxicity Testing for Sinclair and Dyes Inlets, Puget Sound, Washington. Prepared for Project ENVVEST, Puget Sound Naval Shipyard & Intermediate Maintenance 

Facility, Bremerton, WA. Revised Sept. 18, 2010.Johnston et al. 2009; 2010
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Table 3-10 - Summary of Soil Data
Bremerton Gas Works Superfund Site

Bremerton, Washington

Chemical Group Chemical Constituent

Number of 

Locations

Number of 

Samples

Number of 

Detections

Maximum 

Detected 

Concentration 

(mg/kg)

Minimum 

Detected 

Concentration 

(mg/kg)

Soil PRG 

(mg/kg)

Detected 

Concentrations 

Exceeding the PRG

Number of Non-

Detect Results with 

Reporting Limit 

Concentrations that 

Exceed the PRG

Puget Sound 

Background 

Metals 

Concentration 

(mg/kg)1

Number of Detected 

Concentrations 

Exceeding Puget 

Sound Background 

Concentration

Number of Non-

Detect Results with 

Reporting Limit 

Concentrations that 

Exceed Puget Sound 

Background 

Concentration

Gasoline Range Hydrocarbons 15 59 11 645 5

Diesel Range Hydrocarbons 15 58 10 36,000 17.1

Oil Range Hydrocarbons 15 58 11 29,000 18

Aluminum 7 42 42 24,100 5,780 7,700 34 32,600

Antimony 13 31 2 1.2 0.8 0.27 2 29 5 12

Arsenic 15 59 59 48.4 0.5 0.68 55 7 2

Barium 7 42 42 120 23.9 330 255

Beryllium 15 59 42 0.5 0.1 16 0.6 7

Cadmium 15 59 34 1.6 0.2 0.36 21 25 1 4

Calcium 7 42 42 21,300 1,620

Chromium (Total) 15 59 59 60.8 14.6 26 32 48 11

Chromium (VI) 8 17 0.3 17

Cobalt 7 42 42 19 3.3 2.3 42 11 15

Copper 15 59 59 79.1 8 28 18 36 17

Iron 7 42 42 47,800 9,570 5,500 42 36,100 3

Lead 15 59 57 246 0.6 11 7 24 6

Magnesium 7 42 42 14,900 1,380

Manganese 7 42 42 824 170 180 38 1,200

Mercury 15 59 14 1.62 0.1 1.1 1 0.07 14 45

Nickel 15 59 59 66.3 21.2 38 27 48 17

Potassium 7 42 42 2,000 233

Selenium 15 59 0.52 57 0.78 42

Silver 15 59 4.2 0.61 46

Sodium 7 42 42 565 120

Thallium 15 59 34 5.7 1.1 0.078 34 25

Vanadium 7 42 42 86 20.7 7.8 42 45 17

Zinc 15 59 59 376 18.9 46 23 85 5

Acenaphthene 18 60 19 31.2 0.0012 360

Acenaphthylene 23 61 23 460 0.00091

Anthracene 20 61 24 274 0.0012 1800

Benzo(g,h,i)perylene 19 61 46 79 0.00071

Dibenzofuran 15 59 4 0.37 0.017 7.3 3

Fluoranthene 22 61 32 572 0.00068 240 1

Fluorene 20 61 25 404 0.0007 240 1

Phenanthrene 24 61 39 1490 0.00061

Pyrene 21 61 38 913 0.0006 180 2

1-Methylnaphthalene 12 17 10 615 0.0144 18 5

2-Methylnaphthalene 13 17 10 978 0.0158 24 5

Naphthalene 10 12 11 953 0.00047 3.8 4

Benz(a)anthracene 18 61 29 113 0.0011 0.16 15 2

Benzo(a)pyrene 17 61 40 116 0.00053 0.016 21

Benzo(b)fluoranthene 17 61 29 57.4 0.00085 0.16 15 1

Benzo(k)fluoranthene 17 61 36 60.6 0.00056 1.6 10

Chrysene 17 61 35 146 0.00067 16 6

Dibenzo(a,h)anthracene 17 61 36 22.8 0.0008 0.016 16 3

Indeno(1,2,3-cd)pyrene 17 61 44 58.5 0.00066 0.16 15 1

Total cPAHs TEQ (ND = 0) 17 61 50 149 0.000066 0.016 21

Total cPAHs TEQ (ND = 1/2 RDL) 17 61 50 149 0.000842 0.016 21

Total HPAHs 2 2 2 76.22 21.32 1.1 2

Total LPAHs 2 2 2 121.5 3.813 29 1

Total PAHs 2 2 2 197.72 25.133

1,1'-Biphenyl 7 42 5 0.98 0.014 4.7

1,2,4,5-Tetrachlorobenzene 7 42 2.3

1,2-Dichlorobenzene 1 1 180

1,3-Dichlorobenzene 7 40

1,4-Dichlorobenzene 1 1 2.6

1,4-Dioxane 7 42 5.3 2

2,3,4,6-Tetrachlorophenol 7 42 190

2,4,5-Trichlorophenol 15 59 630

2,4,6-Trichlorophenol 15 59 6.3 4

2,4-Dichlorophenol 15 59 19 2

2,4-Dimethylphenol 15 59 1 0.031 0.031 130 1

Total Petroleum Hydrocarbons (TPH)

Metals

Polycyclic Aromatic Hydrocarbons (PAHs)

Carcinogenic PAHs (cPAHs)
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Table 3-10 - Summary of Soil Data
Bremerton Gas Works Superfund Site

Bremerton, Washington

Chemical Group Chemical Constituent

Number of 

Locations

Number of 

Samples

Number of 

Detections

Maximum 

Detected 

Concentration 

(mg/kg)

Minimum 

Detected 

Concentration 

(mg/kg)

Soil PRG 

(mg/kg)

Detected 

Concentrations 

Exceeding the PRG

Number of Non-

Detect Results with 

Reporting Limit 

Concentrations that 

Exceed the PRG

Puget Sound 

Background 

Metals 

Concentration 

(mg/kg)1

Number of Detected 

Concentrations 

Exceeding Puget 

Sound Background 

Concentration

Number of Non-

Detect Results with 

Reporting Limit 

Concentrations that 

Exceed Puget Sound 

Background 

Concentration

2,4-Dinitrophenol 15 59 13 3

2-Chloronaphthalene 15 59 480

2-Chlorophenol 15 59 39 2

2-Methylphenol 8 17 320

2-Nitroaniline 15 59 63 2

2-Nitrophenol 15 59

3 & 4 Methylphenol 8 17

3,3'-Dichlorobenzidine 15 59 1.2 17

3-Nitroaniline 15 59

4,6-Dinitro-2-methylphenol 15 59 0.51 17

4-Bromophenyl phenyl ether 15 59

4-Chloro-3-methylphenol 15 59 630

4-Chloroaniline 15 59 2.7 8

4-Chlorophenyl phenyl ether 15 59

4-Methylphenol 7 42 630

4-Nitroaniline 15 59 25 2

4-Nitrophenol 15 59

Acenaphthene 1 1 360

Acetophenone 7 42 2 1.5 0.03

Aniline 8 17 44 2

Atrazine 7 42

Benzaldehyde 7 42

Benzidine 7 42 0.00053 42

Benzoic acid 8 17 25,000

Benzyl alcohol 8 17 630

Benzyl butyl phthalate 15 59 5 0.029 0.015 290

Bis(2-chloro-1-methylethyl) ether 15 59 310

Bis(2-chloroethoxy)methane 15 59 19 2

Bis(2-chloroethyl) ether 15 59 0.23 17

Bis(2-ethylhexyl) phthalate 15 59 39 0.29 0.069 39 2

Caprolactam 7 42 1 0.015 0.015

Carbazole 15 59 5 0.49 0.019

Dibenzofuran 2 2 2 2.6 0.082 7.3

Diethyl phthalate 15 59 5,100

Dimethyl phthalate 15 59

Di-n-butyl phthalate 15 59 3 0.016 0.013 630

Di-n-octyl phthalate 15 59 63 2

Hexachlorobenzene 15 59 0.21 17

Hexachlorobutadiene 1 1 1.2

Hexachlorocyclopentadiene 15 59 0.18 17

Hexachloroethane 15 56 1.8 8

Isophorone 15 59 1 6.3 6.3 570

Naphthalene 1 1 1 0.00071 0.00071 3.8

Nitrobenzene 8 17 5.1 4

N-Nitrosodimethylamine 7 42 0.002 42

N-Nitroso-di-n-propylamine 15 59 0.078 17

N-Nitrosodiphenylamine 15 59 110 1

Pentachlorophenol 15 59 3 0.0036 0.00081 1 10

Phenol 15 59 6 0.1 0.023 1,900

2,4-Dinitrotoluene 8 17 1.7 8

2,6-Dinitrotoluene 8 17 0.36 17

2-Methylnaphthalene 7 42 17 63 0.0006 24 1

1,1,1,2-Tetrachloroethane 15 59 2 2

1,1,1-Trichloroethane 15 59 810

1,1,2 - Trichlorotrifluoroethane 7 42 4,000

1,1,2,2-Tetrachloroethane 15 59 0.6 2

1,1,2-Trichloroethane 15 59 0.15 5

1,1-Dichloroethane 15 59 3.6 1

1,1-Dichloroethene 15 57 23

1,1-Dichloropropene 8 17

1,2,3-Trichlorobenzene 15 59 6 0.00017 0.00013 6.3 2

1,2,3-Trichloropropane 15 59 0.0051 11

Other Semi-Volaile Organic Compounds 

(SVOCs)

 2/28/2017
V:\080239 Bremerton Former MGP Site\Deliverables\RI FS Workplan\Final\Tables\Tables 3-10 and 3-11 Soil and GW Stats

Table 3-10
Final RI/FS Work Plan

2 of 4



Table 3-10 - Summary of Soil Data
Bremerton Gas Works Superfund Site

Bremerton, Washington

Chemical Group Chemical Constituent

Number of 

Locations

Number of 

Samples

Number of 

Detections

Maximum 

Detected 

Concentration 

(mg/kg)

Minimum 

Detected 

Concentration 

(mg/kg)

Soil PRG 

(mg/kg)

Detected 

Concentrations 

Exceeding the PRG

Number of Non-

Detect Results with 

Reporting Limit 

Concentrations that 

Exceed the PRG

Puget Sound 

Background 

Metals 

Concentration 

(mg/kg)1

Number of Detected 

Concentrations 

Exceeding Puget 

Sound Background 

Concentration

Number of Non-

Detect Results with 

Reporting Limit 

Concentrations that 

Exceed Puget Sound 

Background 

Concentration

1,2,4-Trichlorobenzene 15 59 2 0.00023 0.00014 5.8 2

1,2,4-Trimethylbenzene 15 59 9 13.2 0.014 5.8 4

1,2-Dibromo-3-chloropropane 15 59 0.0053 19

1,2-Dibromoethane (EDB) 15 59 0.036 11

1,2-Dichlorobenzene 15 58 180

1,2-Dichloroethane (EDC) 15 59 0.46 4

1,2-Dichloropropane 15 58 1 2

1,3,5-Trimethylbenzene 15 59 8 5.5 0.026 78

1,3-Dichlorobenzene 9 19

1,3-Dichloropropane 8 17 160

1,4-Dichlorobenzene 15 58 1 0.00037 0.00037 2.6 1

1,4-Difluorobenzene 1 1 1 2 2

2,2-Dichloropropane 8 17

2-Butanone 15 59 2 2.4 0.015 2,700

2-Chlorotoluene 8 17 160

2-Hexanone 15 59 20 1

4-Chlorotoluene 8 17 160

4-Methyl-2-pentanone 15 59 3,300

Acetone 15 59 30 0.064 0.0065 6,100

Benzene 15 59 22 12 0.00069 1.2 3

Bromobenzene 8 17 29

Bromochloromethane 15 59 15

Bromodichloromethane 15 59 0.29 5

Bromoform 15 59 19

Bromomethane 15 58 0.68 2

Carbon disulfide 15 59 4 0.0075 0.0043 77

Carbon tetrachloride 15 59 0.65 2

Chlorobenzene 15 59 28

Chlorobenzene-d5 1 1 1 2 2

Chloroethane 15 59 1,400

Chloroform 15 59 3 0.044 0.00048 0.32 5

Chloromethane 15 59 11 1

cis-1,2-Dichloroethene (DCE) 15 59 16

cis-1,3-Dichloropropene 15 59 3 0.93 0.00063

Cyclohexane 7 42 650

Dibromochloromethane 15 59 8.3

Dibromomethane 8 17 2.4 1

Dichlorodifluoromethane 15 59 8.7

Ethylbenzene 15 59 16 24 0.00073 5.8 1

Hexachlorobutadiene 15 58 1.2 3

Hexachloroethane 1 3 1.8

Isopropylbenzene 15 59 7 1.6 0.00094 190

Methyl acetate 7 42 1 0.16 0.16 7,800

Methyl tert-butyl ether (MTBE) 15 59 47

Methylcyclohexane 7 42 3 0.0038 0.00037

Methylene chloride 15 59 24 1.3 0.00058 35 1

n-Butylbenzene 8 17 2 1.96 1.78 390

n-Hexane 8 17 1 0.00121 0.00121 61

n-Propylbenzene 8 17 2 0.952 0.792 380

Pentafluorobenzene 2 3 3 2 0.04

p-Isopropyltoluene 8 17 4 1.65 0.493

sec-Butylbenzene 8 17 2 0.915 0.748 780

Styrene 15 59 4 0.07 0.000814 600

tert-Butylbenzene 8 17 780

Tetrachloroethene (PCE) 15 59 3 0.00059 0.00044 8.1

Toluene 15 59 30 7.5 0.00026 490

trans-1,2-Dichloroethene 15 59 160

trans-1,3-Dichloropropene 15 59 3 0.93 0.00063

Trichloroethene (TCE) 15 59 3 0.00147 0.00044 0.41 5

Trichlorofluoromethane 15 59 13 0.0078 0.0006 2300

Vinyl chloride 15 59 0.059 11

m,p-Xylenes 13 50 9 57 0.00052

Volatile Organic Compounds (VOCs)
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Table 3-10 - Summary of Soil Data
Bremerton Gas Works Superfund Site

Bremerton, Washington

Chemical Group Chemical Constituent

Number of 

Locations

Number of 

Samples

Number of 

Detections

Maximum 

Detected 

Concentration 

(mg/kg)

Minimum 

Detected 

Concentration 

(mg/kg)

Soil PRG 

(mg/kg)

Detected 

Concentrations 

Exceeding the PRG

Number of Non-

Detect Results with 

Reporting Limit 

Concentrations that 

Exceed the PRG

Puget Sound 

Background 

Metals 

Concentration 

(mg/kg)1

Number of Detected 

Concentrations 

Exceeding Puget 

Sound Background 

Concentration

Number of Non-

Detect Results with 

Reporting Limit 

Concentrations that 

Exceed Puget Sound 

Background 

Concentration

o-Xylene 13 50 8 55 0.00049 65

Xylenes (total) 8 17 7 16.7 0.353 58

Naphthalene 14 49 33 708 0.00059 3.8 7

Aroclor 1016 8 17 0.41

Aroclor 1221 8 17 0.2

Aroclor 1232 8 17 0.17

Aroclor 1242 8 17 0.23

Aroclor 1248 8 17 0.23

Aroclor 1254 8 17 0.12

Aroclor 1260 8 17 0.24

Aroclor 1262 8 17

Aroclor 1268 8 17

Reference: U.S. Environmental Protection Agency (EPA), 1993, Provisional Guidance for Quantitative Risk Assessment of Polycyclic Aromatic Hydrocarbons, Office of Research and Development, Office of Health and Environmental Assessment, Washington, DC, 

EPA/600/R-93/089.

Polychlorinated Biphenyls (PCBs)
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Chemical Group Chemical Constituent

Number of 

Locations

Number of 

Samples

Number of 

Detections

Maximum 

Detected 

Concentration 

(ug/L)

Minimum 

Detected 

Concentration 

(ug/L)

Groundwater 

PRG (ug/L)

Number of Detected 

Concentrations 

Exceeding the 

Groundwater PRG

Number of Non-

Detect Results 

with Reporting 

Limit 

Concentrations 

that Exceed the 

Groundwater 

PRG

Surface Water 

PRG (ug/L)

Number of Detected 

Concentrations 

Exceeding the 

Surface Water PRG

Number of Non-

Detect Results with 

Reporting Limit 

Concentrations that 

Exceed the Surface 

Water PRG

Gasoline-Range Hydrocarbons 10 10 7 10,600 63.5

Diesel-Range Hydrocarbons 11 11 6 18,500 170

Oil-Range Hydrocarbons 11 11 1 160 160

Antimony 10 10 2 0.4 0.3 0.78 8 90

Arsenic 10 10 10 26 0.6 0.052 10 0.14 10

Barium 2 2 2 173 35.7 380

Beryllium 10 10 3 1.08 0.37 2.5 0.66 2 7

Cadmium 10 10 2 0.16 0.05 0.92 8 8.8

Chromium (Total) 10 10 10 228 1.34 100 2 42 3

Chromium (VI) 8 8 7 90 6 0.035 7 1 50 2

Cobalt 2 2 2 8.3 1.4 0.6 2

Copper 10 10 10 143 1.05 80 2 3.1 8

Lead 10 10 8 21.6 0.44 15 2 8.1 2

Manganese 2 2 2 3,020 98.1 43 2

Mercury 8 8 1 0.246 0.246 0.063 1 7 0.94

Nickel 10 10 10 232 1.65 39 3 8.2 7

Selenium 10 10 1 3.64 3.64 10 71

Silver 10 10 1 0.07 0.07 9.4 1.9

Thallium 10 10 1 0.26 0.26 0.02 1 9 6.3

Vanadium 2 2 2 78.2 3.7 8.6 1

Zinc 10 10 8 185 4.5 600 81 2

TCLP Metals Mercury 8 8 1 0.246 0.246 0.063 1 7 0.94

Acenaphthene 9 9 5 485 1.1 53 1 30 1

Acenaphthylene 10 10 6 34.9 0.222 4,840

Anthracene 10 10 5 120 0.4 180 100 1

Benzo(g,h,i)perylene 10 10 5 25.6 0.0979 7.64 1

Dibenzofuran 10 10 2 31.8 0.29 0.79 1 7 4 1 7

Fluoranthene 10 10 6 122 0.26 80 1 6 2

Fluorene 10 10 7 184 0.102 29 1 10 2

Phenanthrene 10 10 5 377 1.04 1.5 3

Pyrene 10 10 7 34.5 0.174 12 2 8 2

1-Methylnaphthalene 8 8 4 970 0.813 1.1 3 1 2.1 3 1

2-Methylnaphthalene 10 10 6 1,430 0.13 3.6 1 4.2 1

Naphthalene 2 2 0.17 1.4

Benz(a)anthracene 10 10 6 39.3 0.0168 0.012 6 2 0.00016 6 4

Benzo(a)pyrene 10 10 6 37.6 0.0247 0.0034 6 4 0.000016 6 4

Benzo(b)fluoranthene 10 10 4 0.657 0.0968 0.034 4 3 0.00016 4 6

Benzo(k)fluoranthene 10 10 5 0.615 0.0602 0.34 2 1 0.0016 5 5

Chrysene 10 10 6 40.8 0.0372 3.4 1 0.016 6 2

Dibenzo(a,h)anthracene 10 10 4 0.189 0.0437 0.0034 4 6 0.000016 4 6

Indeno(1,2,3-cd)pyrene 10 10 4 0.467 0.0874 0.034 4 3 0.00016 4 6

Total cPAHs TEQ (ND = 0) 10 10 6 41.9 0.0328 0.0034 6 0.000016 6

Total cPAHs TEQ (ND = 1/2 RDL) 10 10 6 43.8 0.0342 0.0034 6 0.000016 6

Total Petroleum Hydrocarbons (TPH)

Metals

Polycyclic Aromatic Hydrocarbons (PAHs)

Carcinogenic PAHs (cPAHs)
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Chemical Group Chemical Constituent

Number of 

Locations

Number of 

Samples

Number of 

Detections

Maximum 

Detected 

Concentration 

(ug/L)

Minimum 

Detected 

Concentration 

(ug/L)

Groundwater 

PRG (ug/L)

Number of Detected 

Concentrations 

Exceeding the 

Groundwater PRG

Number of Non-

Detect Results 

with Reporting 

Limit 

Concentrations 

that Exceed the 

Groundwater 

PRG

Surface Water 

PRG (ug/L)

Number of Detected 

Concentrations 

Exceeding the 

Surface Water PRG

Number of Non-

Detect Results with 

Reporting Limit 

Concentrations that 

Exceed the Surface 

Water PRG

   

1,1'-Biphenyl 2 2 0.083 2 14

1,2,4,5-Tetrachlorobenzene 2 2 0.17 2 1.1

1,2,4-Trimethylbenzene 1 1 1.5 19

2,3,4,6-Tetrachlorophenol 2 2 24 1.2

2,4,5-Trichlorophenol 10 10 120 12

2,4,6-Trichlorophenol 10 10 1.2 8 0.28 10

2,4-Dichlorophenol 10 10 4.6 8 10 1

2,4-Dimethylphenol 10 10 36 97

2,4-Dinitrophenol 10 10 3.9 8 100

2-Chloronaphthalene 10 10 75 100

2-Chlorophenol 10 10 9.1 8 17

2-Methylphenol 8 8 93 67

2-Nitroaniline 10 10 19

2-Nitrophenol 10 10 2,940

3 & 4 Methylphenol 8 8

3,3'-Dichlorobenzidine 10 10 0.13 10 0.0033 10

3-Nitroaniline 10 10

4,6-Dinitro-2-methylphenol 10 10 0.15 10 7 8

4-Bromophenyl phenyl ether 10 10 1.5 8

4-Chloro-3-methylphenol 10 10 140 36

4-Chloroaniline 10 10 0.37 10 232

4-Chlorophenyl phenyl ether 10 10

4-Methylphenol 2 2 190 25

4-Nitroaniline 10 10 3.8 8

4-Nitrophenol 10 10 60

Acenaphthene 1 1 1 4.9 4.9 53 30 1

Acetophenone 2 2 190

Aniline 8 8 13 2.2 8

Atrazine 2 2 0.3 2 1.8

Benzaldehyde 2 2 19

Benzidine 2 2 0.00011 2 0.000023 2

Benzoic acid 8 8 7,500 42

Benzyl alcohol 8 8 200 8.6 8

Benzyl butyl phthalate 10 10 1 0.33 0.33 16 0 1 9

Bis(2-chloro-1-methylethyl) ether 10 10 71 900

Bis(2-chloroethoxy)methane 10 10 5.9 8

Bis(2-chloroethyl) ether 10 10 0.014 10 0.06 10

Bis(2-ethylhexyl) phthalate 10 10 2 0.5 0.33 5.6 8 0.046 2 8

Caprolactam 2 2 1 0.71 0.71 990

Carbazole 10 10 1 1.3 1.3

Diethyl phthalate 10 10 1,500 200

Dimethyl phthalate 10 10 600

Di-n-butyl phthalate 10 10 90 8 8

Di-n-octyl phthalate 10 10 20 22

Hexachlorobenzene 10 10 0.0098 10 0.000005 10

Hexachlorocyclopentadiene 10 10 0.041 10 1 8

Hexachloroethane 10 10 0.33 10 0.02 10

Isophorone 10 10 78 110

Nitrobenzene 8 8 0.14 8 100

N-Nitrosodimethylamine 2 2 0.00011 2 0 2

N-Nitroso-di-n-propylamine 10 10 0.011 10 0.058 10

Other Semivolaitile Organic Compounds 

(SVOCs)
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Chemical Group Chemical Constituent

Number of 

Locations

Number of 

Samples

Number of 

Detections

Maximum 

Detected 

Concentration 

(ug/L)

Minimum 

Detected 

Concentration 

(ug/L)

Groundwater 

PRG (ug/L)

Number of Detected 

Concentrations 

Exceeding the 

Groundwater PRG

Number of Non-

Detect Results 

with Reporting 

Limit 

Concentrations 

that Exceed the 

Groundwater 

PRG

Surface Water 

PRG (ug/L)

Number of Detected 

Concentrations 

Exceeding the 

Surface Water PRG

Number of Non-

Detect Results with 

Reporting Limit 

Concentrations that 

Exceed the Surface 

Water PRG

   

N-Nitrosodiphenylamine 10 10 12 0.69 8

Pentachlorophenol 10 10 2 11.4 0.1 0.041 2 8 0.002 2 8

Phenol 10 10 3 81.6 75.5 580 70,000

2,4-Dinitrotoluene 8 8 0.24 8 0.18 8

2,6-Dinitrotoluene 8 8 0.049 8 81

1,1,1,2-Tetrachloroethane 10 10 0.57

1,1,1-Trichloroethane 10 10 200 50000

1,1,2 - Trichlorotrifluoroethane 2 2 5,500

1,1,2,2-Tetrachloroethane 10 10 0.076 10 0.3 8

1,1,2-Trichloroethane 10 10 0.041 10 0.9

1,1-Dichloroethane 10 10 2.8 47

1,1-Dichloroethene 9 9 7 4,000

1,1-Dichloropropene 8 8

1,2,3-Trichlorobenzene 10 10 0.7 8 8

1,2,3-Trichloropropane 10 10 0.00075 10

1,2,4-Trichlorobenzene 10 10 0.4 10 0.037 10

1,2,4-Trimethylbenzene 9 9 5 179 3.52 1.5 5 19

1,2-Dibromo-3-chloropropane 10 10 0.00033 10

1,2-Dibromoethane (EDB) 10 10 0.0075 10

1,2-Dichlorobenzene 10 10 30 800

1,2-Dichloroethane (EDC) 10 10 3 4.72 0.93 0.17 3 7 73

1,2-Dichloropropane 10 10 0.44 3.1

1,3,5-Trimethylbenzene 10 10 5 30 0.53 12 1 71

1,3-Dichlorobenzene 10 10 2

1,3-Dichloropropane 8 8 37

1,4-Dichlorobenzene 10 10 0.48 200

2,2-Dichloropropane 8 8

2-Butanone 10 10 560 2,200

2-Chlorotoluene 8 8 24

2-Hexanone 10 10 3.8 2 99

4-Chlorotoluene 8 8 25

4-Methyl-2-pentanone 10 10 630 170

Acetone 10 10 1,400 1,700

Benzene 10 10 8 950 2.23 0.46 8 1.6 8

Bromobenzene 8 8 6.2

Bromochloromethane 10 10 8.3

Bromodichloromethane 10 10 0.13 10 2.8

Bromoform 10 10 3.3 12

Bromomethane 10 10 0.75 8 2,400

Carbon disulfide 10 10 81 0.92

Carbon tetrachloride 10 10 1 0.66 0.66 0.46 1 0.35 1

Chlorobenzene 10 10 7.8 200

Chloroethane 10 10 2,100

Chloroform 10 10 3 2.84 0.2 0.22 2 2 600

Chloromethane 10 10 19 2,700

cis-1,2-Dichloroethene (DCE) 10 10 3 1.29 0.37 3.6

cis-1,3-Dichloropropene 10 10 1.2

Cyclohexane 2 2 1 0.38 0.38 1,300

Dibromochloromethane 10 10 0.87 2.2

Dibromomethane 8 8 0.83

Dichlorodifluoromethane 10 10 20

    

Volatile Organic Compounds (VOCs)
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Chemical Group Chemical Constituent

Number of 

Locations

Number of 

Samples

Number of 

Detections

Maximum 

Detected 

Concentration 

(ug/L)

Minimum 

Detected 

Concentration 

(ug/L)

Groundwater 

PRG (ug/L)

Number of Detected 

Concentrations 

Exceeding the 

Groundwater PRG

Number of Non-

Detect Results 

with Reporting 

Limit 

Concentrations 

that Exceed the 

Groundwater 

PRG

Surface Water 

PRG (ug/L)

Number of Detected 

Concentrations 

Exceeding the 

Surface Water PRG

Number of Non-

Detect Results with 

Reporting Limit 

Concentrations that 

Exceed the Surface 

Water PRG

   

Ethylbenzene 10 10 7 322 0.53 1.5 6 31 4

Hexachlorobutadiene 10 10 0.14 10 0.01 10

Isopropylbenzene 10 10 6 37.4 3 45 2.6 6

Methyl acetate 2 2 2,000

Methyl tert-butyl ether (MTBE) 10 10 14 11,070

Methylcyclohexane 2 2

Methylene chloride 10 10 5 100

n-Butylbenzene 8 8 4 5.3 0.48 100

n-Hexane 8 8 1 1.17 1.17 150 0.58 1 7

n-Propylbenzene 8 8 4 9.2 2.38 66 128

p-Isopropyltoluene 8 8 4 8.44 0.27 85

sec-Butylbenzene 8 8 5 4.43 0.32 200

Styrene 10 10 100 32

tert-Butylbenzene 8 8 69

Tetrachloroethene (PCE) 10 10 4.1 2.9

Toluene 10 10 6 41.9 0.45 110 130

trans-1,2-Dichloroethene 10 10 36 1,000

trans-1,3-Dichloropropene 10 10 1.2

Trichloroethene (TCE) 10 10 6 4.79 0.33 0.28 6 0.7 1

Trichlorofluoromethane 10 10 520

Vinyl chloride 10 10 0.019 10 0.18 10

m,p-Xylenes 10 10 6 383 0.74

o-Xylene 10 10 6 211 4.91 19 2

Xylenes (total) 8 8 5 593 8.29 19 4 19 4

Naphthalene 8 8 8 5,270 0.47 0.17 8 1.4

Aroclor 1016 8 8 0.14

Aroclor 1221 8 8 0.0047 8

Aroclor 1232 8 8 0.0047 8

Aroclor 1242 8 8 0.0078 8

Aroclor 1248 8 8 0.0078 8

Aroclor 1254 8 8 0.0078 8

Aroclor 1260 8 8 0.0078 8

Aroclor 1262 8 8

Aroclor 1268 8 8

Reference: U.S. Environmental Protection Agency (EPA), 1993, Provisional Guidance for Quantitative Risk Assessment of Polycyclic Aromatic Hydrocarbons, Office of Research and Development, Office of Health and Environmental Assessment, Washington, DC,                    

EPA/600/R-93/089.

Polychlorinated Biphenyls (PCBs)
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Chemical Group Chemical Constituent

Number of 

Locations

Number of 

Samples

Number of 

Detections

Maximum 

Detected 

Concentration 

(ug/kg)

Minimum 

Detected 

Concentration 

(ug/kg)

Sediment 

PRG 

(ug/kg)

Puget Sound 

Background 

Sediment 

Concentration1 

(ug/kg)

Number of 

Detected 

Concentrations 

Exceeding the 

PRG

Number of Detected 

Concentrations 

Exceeding Puget Sound 

Background  Metals 

Concentration

Gasoline Range Hydrocarbons 5 5 0 NA NA

Diesel Range Hydrocarbons 5 5 4 240000 63000

Oil Range Hydrocarbons 5 5 5 620000 21000

Aluminum 5 5 5 9030000 6020000

Antimony 1 1 1 3900 3900 2000 5000 1

Arsenic 5 5 5 5100 1500 57000 11000

Barium 5 5 5 47000 13300

Beryllium 5 5 5 2700 1900

Cadmium 5 5 0 NA NA 5100 800

Calcium 5 5 5 33600000 2390000

Chromium (Total) 5 5 5 21200 16600 260000 62000

Cobalt 5 5 5 26300 3000 50000 11000

Copper 5 5 5 71700 8600 390000 45000

Iron 5 5 5 15900000 9730000 20000000

Lead 5 5 5 30000 8900 450000 21000

Magnesium 5 5 5 4640000 3350000

Manganese 5 5 5 180000 135000 460000

Mercury 3 3 3 100 27.8 410 200

Nickel 5 5 5 52600 21400 20900 50000 5 1

Potassium 5 5 5 603000 415000

Selenium 5 5 1 400 400 2000 780

Silver 5 5 0 NA NA 6100 240

Sodium 5 5 5 1930000 605000

Thallium 5 5 0 NA NA

Vanadium 5 5 5 36500 21600 45000

Zinc 5 5 5 79900 23200 410000 93000

Acenaphthene 48 63 61 160000 0.4 500 16

Acenaphthylene 51 66 66 840000 0.7 1300 33

Anthracene 51 66 66 680000 0.3 960 41

Benzo(g,h,i)perylene 51 66 66 260000 0.9 670 50

Dibenzofuran 5 5 4 74 58 540

Fluoranthene 46 61 61 1100000 1.6 1700 45

Fluorene 51 66 65 600000 0.3 540 36

Phenanthrene 51 66 66 1700000 2.6 1500 46

Pyrene 51 66 66 1400000 1.6 2600 48

2‐Methylnaphthalene 5 5 5 1200 19 670 1

Naphthalene 46 61 61 1700000 5.4 2100 23

Benz(a)anthracene 51 66 66 310000 0.3 1300 46

Benzo(a)pyrene 51 66 66 400000 0.5 1600 47

Benzo(b)fluoranthene 51 66 66 200000 0.4 10400 17

Benzo(k)fluoranthene 51 66 65 93000 0.5 240 50

Chrysene 51 66 66 270000 0.5 1400 47

Dibenzo(a,h)anthracene 51 66 65 38000 0.2 230 46

Indeno(1,2,3‐cd)pyrene 51 66 66 190000 0.4 600 49

Total cPAHs TEQ (ND = 0) 51 66 66 509200 0.6 1600 21 49

Total cPAHs TEQ (ND = 1/2 RDL) 51 66 66 509200 0.9 1600 21 49

Total HPAHs 46 61 61 4361000 6.2 12000 45

Total LPAHs 46 61 61 5596000 10.1 5200 39

Total PAHs 46 61 61 8890000 16.3 4022 48

TPH

Metals

PAHs
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Table 3-12 - Summary of Sediment Data
Bremerton Gas Works Superfund Site

Bremerton, Washington

Chemical Group Chemical Constituent

Number of 

Locations

Number of 

Samples

Number of 

Detections

Maximum 

Detected 

Concentration 

(ug/kg)

Minimum 

Detected 

Concentration 

(ug/kg)

Sediment 

PRG 

(ug/kg)

Puget Sound 

Background 

Sediment 

Concentration1 

(ug/kg)

Number of 

Detected 

Concentrations 

Exceeding the 

PRG

Number of Detected 

Concentrations 

Exceeding Puget Sound 

Background  Metals 

Concentration

1,1'‐Biphenyl 5 5 4 110 60 1220

1,2,4,5‐Tetrachlorobenzene 5 5 0 NA NA 47000

1,2,4‐Trichlorobenzene 8 9 0 NA NA 31

1,2‐Dichlorobenzene 8 9 0 NA NA 35

1,3,5‐Trimethylbenzene 1 1 1 21 21

1,3‐Dichlorobenzene 5 5 0 NA NA 842

1,4‐Dichlorobenzene 2 2 2 23 22 110

1,4‐Dioxane 5 5 0 NA NA 119

2,3,4,6‐Tetrachlorophenol 5 5 0 NA NA 284

2,4,5‐Trichlorophenol 5 5 0 NA NA 819

2,4,6‐Trichlorophenol 5 5 0 NA NA 2650

2,4‐Dichlorophenol 5 5 0 NA NA 117

2,4‐Dimethylphenol 5 5 0 NA NA 29

2,4‐Dinitrophenol 5 5 0 NA NA 6.21

2‐Chloronaphthalene 5 5 0 NA NA 417

2‐Chlorophenol 5 5 0 NA NA 344

2‐Nitroaniline 5 5 0 NA NA

2‐Nitrophenol 5 5 0 NA NA

3,3'‐Dichlorobenzidine 5 5 0 NA NA 2060

3‐Nitroaniline 5 5 0 NA NA

4,6‐Dinitro‐2‐methylphenol 5 5 0 NA NA 104

4‐Bromophenyl phenyl ether 5 5 0 NA NA 1230

4‐Chloro‐3‐methylphenol 5 5 0 NA NA 388

4‐Chloroaniline 5 5 0 NA NA 146

4‐Chlorophenyl phenyl ether 5 5 0 NA NA

4‐Methylphenol 5 5 2 17 17 670

4‐Nitroaniline 5 5 0 NA NA

4‐Nitrophenol 5 5 0 NA NA 13.3

Acenaphthene 48 63 61 160000 0.4 500 16

Acetophenone 5 5 0 NA NA

Atrazine 5 5 0 NA NA 6.62

Benzaldehyde 5 5 2 38 19

Benzidine 5 5 0 NA NA

Benzyl butyl phthalate 5 5 0 NA NA 63

Bis(2‐chloro‐1‐methylethyl) ether 5 5 0 NA NA

Bis(2‐chloroethoxy)methane 5 5 0 NA NA

Bis(2‐chloroethyl) ether 5 5 0 NA NA 3520

Bis(2‐ethylhexyl) phthalate 5 5 1 42 42 1300

Caprolactam 5 5 0 NA NA

Carbazole 5 5 4 110 69

Dibenzofuran 5 5 4 74 58 540

Diethyl phthalate 5 5 0 NA NA 200

Dimethyl phthalate 5 5 0 NA NA 71

Di‐n‐butyl phthalate 5 5 0 NA NA 1400

Di‐n‐octyl phthalate 5 5 0 NA NA 6200

Hexachlorobenzene 5 5 0 NA NA 22

Hexachlorobutadiene 8 9 0 NA NA 11

Hexachlorocyclopentadiene 5 5 0 NA NA 139

Hexachloroethane 3 3 0 NA NA 804

Isophorone 5 5 0 NA NA 432

Naphthalene 46 61 61 1700000 5.4 2100 23

Other

SVOCs
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Table 3-12 - Summary of Sediment Data
Bremerton Gas Works Superfund Site

Bremerton, Washington

Chemical Group Chemical Constituent

Number of 

Locations

Number of 

Samples

Number of 

Detections

Maximum 

Detected 

Concentration 

(ug/kg)

Minimum 

Detected 

Concentration 

(ug/kg)

Sediment 

PRG 

(ug/kg)

Puget Sound 

Background 

Sediment 

Concentration1 

(ug/kg)

Number of 

Detected 

Concentrations 

Exceeding the 

PRG

Number of Detected 

Concentrations 

Exceeding Puget Sound 

Background  Metals 

Concentration

N‐Nitrosodimethylamine 5 5 0 NA NA

N‐Nitroso‐di‐n‐propylamine 5 5 0 NA NA

N‐Nitrosodiphenylamine 5 5 0 NA NA 28

Pentachlorophenol 5 5 5 110 35 360

Phenol 5 5 0 NA NA 420

2‐Methylnaphthalene 5 5 5 1200 19 670 1

1,1,1,2‐Tetrachloroethane 8 9 0 NA NA

1,1,1‐Trichloroethane 8 9 0 NA NA 856

1,1,2 ‐ Trichlorotrifluoroethane 8 9 0 NA NA

1,1,2,2‐Tetrachloroethane 8 9 0 NA NA 202

1,1,2‐Trichloroethane 8 9 0 NA NA 570

1,1‐Dichloroethane 8 9 0 NA NA 0.575

1,1‐Dichloroethene 8 9 0 NA NA 2780

1,1‐Dichloropropene 3 4 0 NA NA

1,2,3‐Trichlorobenzene 8 9 0 NA NA 858

1,2,3‐Trichloropropane 8 9 0 NA NA

1,2,4‐Trichlorobenzene 8 9 0 NA NA 31

1,2,4‐Trimethylbenzene 8 9 4 980 2.4

1,2‐Dibromo‐3‐chloropropane 8 9 0 NA NA

1,2‐Dibromoethane (EDB) 8 9 0 NA NA

1,2‐Dichlorobenzene 8 9 0 NA NA 35

1,2‐Dichloroethane (EDC) 8 9 0 NA NA 260

1,2‐Dichloropropane 8 9 0 NA NA 333

1,3,5‐Trimethylbenzene 1 1 1 21 21

1,3‐Dichlorobenzene 5 5 0 NA NA 842

1,3‐Dichloropropane 3 4 0 NA NA

1,4‐Dichloro‐2‐Butene 3 4 0 NA NA

1,4‐Dichlorobenzene 2 2 2 23 22 110

2,2‐Dichloropropane 3 4 0 NA NA

2‐Butanone 8 9 0 NA NA 42.4

2‐Chloroethyl Vinyl Ether 3 4 0 NA NA

2‐Chlorotoluene 3 4 0 NA NA

2‐Hexanone 8 9 0 NA NA 58.2

4‐Chlorotoluene 3 4 0 NA NA

4‐Methyl‐2‐pentanone 8 9 0 NA NA 25.1

Acrolein 3 4 0 NA NA 0.00152

Acrylonitrile 3 4 0 NA NA 1.2

Benzene 8 9 3 8.1 1.5 137

Bromobenzene 3 4 0 NA NA

Bromochloromethane 8 9 0 NA NA

Bromodichloromethane 8 9 0 NA NA

Bromoethane 3 4 0 NA NA

Bromoform 8 9 0 NA NA 1310

Bromomethane 8 9 0 NA NA 1.37

Carbon disulfide 8 9 1 4.3 4.3 0.851 1*

Carbon tetrachloride 8 9 0 NA NA 7240

Chlorobenzene 8 9 0 NA NA 162

Chloroethane 8 9 0 NA NA

Chloroform 8 9 0 NA NA 121

Chloromethane 8 9 0 NA NA

cis‐1,2‐Dichloroethene (DCE) 8 9 0 NA NA

Other

SVOCs

(continued)

VOCs
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Table 3-12 - Summary of Sediment Data
Bremerton Gas Works Superfund Site

Bremerton, Washington

Chemical Group Chemical Constituent

Number of 

Locations

Number of 

Samples

Number of 

Detections

Maximum 

Detected 

Concentration 

(ug/kg)

Minimum 

Detected 

Concentration 

(ug/kg)

Sediment 

PRG 

(ug/kg)

Puget Sound 

Background 

Sediment 

Concentration1 

(ug/kg)

Number of 

Detected 

Concentrations 

Exceeding the 

PRG

Number of Detected 

Concentrations 

Exceeding Puget Sound 

Background  Metals 

Concentration

cis‐1,3‐Dichloropropene 8 9 0 NA NA

Cyclohexane 5 5 0 NA NA

Dibromochloromethane 8 9 0 NA NA

Dibromomethane 3 4 0 NA NA

Dichlorodifluoromethane 5 5 0 NA NA

Ethylbenzene 8 9 2 24 2.3 305

Hexachlorobutadiene 8 9 0 NA NA 11

Hexachloroethane 3 3 0 NA NA 804

Isopropylbenzene 8 9 2 9 0.48 86

Methyl acetate 5 5 0 NA NA

Methyl tert‐butyl ether (MTBE) 5 5 0 NA NA

Methylcyclohexane 5 5 1 0.65 0.65

Methylene chloride 8 9 1 1.8 1.8 159

Methyliodide 3 4 0 NA NA

n‐Butylbenzene 3 4 1 84 84

n‐Propylbenzene 3 4 1 8.3 8.3

p‐Isopropyltoluene 3 4 0 NA NA

sec‐Butylbenzene 3 4 0 NA NA

Styrene 8 9 0 NA NA 7070

tert‐Butylbenzene 3 4 0 NA NA

Tetrachloroethene (PCE) 8 9 0 NA NA 190

Toluene 8 9 2 1.5 0.51 1090

trans‐1,2‐Dichloroethene 8 9 0 NA NA 1050

trans‐1,3‐Dichloropropene 8 9 0 NA NA

Trichloroethene (TCE) 8 9 0 NA NA 8950

Trichlorofluoromethane 8 9 0 NA NA

Vinyl acetate 3 4 0 NA NA 13

Vinyl chloride 8 9 0 NA NA 202

m,p‐Xylenes 8 9 2 2.9 1.7

o‐Xylene 8 9 2 5.7 3.9

Naphthalene 46 61 61 1700000 5.4 2100 23

Notes:

1 Background concentrations based on Puget Sound (when available) or Washington State background (Ecology 1994) and the Sediment Cleanup Users Manual II Table 10‐1 (Ecology 2015).

cPAHs = carcinogenic polycyclic aromatic hydrocarbons

HPAH = high molecular weight PAH

LPAH = low molecular weight PAH

NA = Not applicable, as there are no detections.

PAHs = polycyclic aromatic hydrocarbons

PCBs = polychlorinated biphenyls

PRG = Preliminary Remediation Goal

SVOCs = semivolatile organic compounds

TPH = total petroleum hydrocarbons

VOCs = volatile organic compounds

ug/kg = micrograms per kilogram

*Carbon disulfide is a common laboratory chemical. Based on the review of existing analytical data quality, these detections are considered to be the result of laboratory cross‐contamination. The results are not considered representative of site conditions.

VOCs

(continued)
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Common Regional Species

Potentially Use of 

Site 

(Yes/Unlikely) Notes Reference

Aquatic Invertebrates

Benthic Invertebrates

Amphipods Yes KiTSA 2012

Barnacles Yes
GeoEngineers 2011; 

KiTSA 2012

Benthic Infaunal Community Yes WAC 173-204

Brittle stars Yes GeoEngineers 2011

Clams (multiple species) Yes
Anchor QEA 2012; KiTSA 

2012

Mussels (blue and bay) Yes
GeoEngineers 2011; 

KiTSA 2012

Oysters Yes KiTSA 2012

Polycheate worms Yes
GeoEngineers 2011; 

KiTSA 2012

Scallops Yes KiTSA 2012

Sand dollar larvae Yes

Sea cucumber Yes

Benthivorous Shellfish

Octopus Yes KiTSA 2012

Crabs Yes

Marine-Dependent Birds

Piscivorous Raptor 

Bald eagle Yes KiTSA 2012

Osprey Yes

Shore Birds

Belted kingfisher Yes Buchanan 2006

Ducks Yes

Glaucous-winged gull Yes KiTSA 2012

Great blue heron Yes
Monitored species (state).  There is a heron rookery along 

southern Sinclair Inlet (KiTSA 2012). 
KiTSA 2012

Marbled murrelet Unlikely
Threatened (NMFS).  Listed marbled murrelet are unlikely to 

be frequently present in Dyes Inlet (Anchor QEA 2012). 

GeoEngineers 2011; 

Anchor QEA 2012; KiTSA 

2012

Sandpiper Yes Buchanan 2006

Other marine and shore birds (American coot, black 

oystercatcher, brant, bufflehead, canvasback,  common murre, 

cormorants, dowitcher, dunlin, gadwall, geese, green-winged 

teal, goldeneye, grebe, green heron, pigeon guillemot, gull, 

loon, merganser, northern pintail, parasitic jaeger, plover, red-

necked phalarope, rhinoceros auklet, sanderling, sand piper, 

scaup, scoter, surfbird, tern, turnstone, and American wigeon)

Yes
NOAA 2000; Buchanan 

2006

Fish

Benthivorous Fish

Eelpout Yes NOAA 2000

Flatfish (English sole, butter sole, dover sole, sand sole, rock 

sole, CO sole, and starry flounder)
Yes KiTSA 2012

Other bottomfish (skate, sablefish, greenlings, wolf-eel, Pacific 

sanddab, and plainfin midshipman)
Yes NOAA 2000 

Perch (pile and striped) Yes

Plainfin midshipman Yes

Poacher Yes

Prickleback Yes

Rock sole Yes KiTSA 2012

Spotted ratfish Yes

Omnivorous Fish

Baby goby Yes NOAA 2000

Chum salmon Yes
Chum are anadromous and may utilize the site for only a 

portion of the year. 
KiTSA 2012

Coho salmon Yes
Coho salmon are anadromous and may utilize the site for only 

a portion of the year. 

GeoEngineers 2011; 

Anchor QEA 2012; KiTSA 

2012 

Cutthroat trout Yes
Cutthroat trout are anadromous and may utilize the site for 

only a portion of the year.

GeoEngineers 2011; 

Anchor QEA 2012

Green sturgeon Unlikely
Threatened (Southern DPS; NMFS).  Unlikely to be found in 

Dyes Inlet (Anchor QEA 2012). 
Anchor QEA 2012

Gunnel Yes NOAA 2000

Herring Yes Dyes Inlet supports a small herring stock (Anchor QEA 2012). Anchor QEA 2012

Pink salmon Yes
Pink salmon are anadromous and may utilize the site for only 

a portion of the year.
KiTSA 2012

Sockeye salmon Yes

Steelhead trout Yes

Threatened (Puget Sound DPS4; NMFS).  Listed Steelhead 

are anadromous and may utilize the site for only a portion of 

the year. 

GeoEngineers 2011; 

Anchor QEA 2012

Sculpin (cabezon, Pacific staghorn, and roughback) Yes NOAA 2000

Sand lance Yes May serve as prey to salmonids. 
GeoEngineers 2011; 

Anchor QEA 2012

Surf smelt Yes May serve as prey to salmonids. 

GeoEngineers 2011; 

Anchor QEA 2012; KiTSA 

2012

Monitored species (state).  Nest in Sinclair Inlet. 
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Common Regional Species

Potentially Use of 

Site 

(Yes/Unlikely) Notes Reference

Piscivorous Fish

Bocaccio rockfish Unlikely
Endangered (Puget Sound/Georgia Basin DPS; NMFS).  

Rarely observed in Puget Sound (Anchor QEA 2012). 

GeoEngineers 2011; 

Anchor QEA 2012; KiTSA 

2012

Bull trout Unlikely

Threatened (Coastal-Puget Sound DPS4; USFWS).  Listed 

bull trout are anadromous. No bull trout stocks have been 

identified in any of the streams draining into the larger Sinclair 

Inlet basin, and no designated critical habitat is  present within 

Kitsap County (Anchor QEA 2012).

Canary rockfish Unlikely

Threatened (Puget Sound/Georgia Basin DPS; NMFS).  

Unlikely to be present at the site due to unsuitable habitat 

(Anchor QEA 2012).

Chinook salmon Yes

Threatened (Puget Sound ESU3; NMFS).  Adult Chinook  are 

anadromous and may utilize the site for only a portion of the 

year.  

GeoEngineers 2011; 

Anchor QEA 2012; KiTSA 

2012

Ling cod Yes NOAA 2000

Non-listed rockfish  (brown, copper, greeenstriped, yellowtail, 

quillback, black, and yelloweye)
Yes

Spiny dogfish Yes

Yellow rockfish Unlikely

Threatened (Puget Sound/Georgia Basin DPS; NMFS). 

Unlikely to be present at the site due to unsuitable habitat 

(Anchor QEA 2012). 

GeoEngineers 2011; 

Anchor QEA 2012

Piscivorous Mammals and Other Marine Mammals

Dall's porpoise Yes Puget Sound resident species. KiTSA 2012

California sea lion Yes Seasonal species. 

Gray whale Unlikely Seasonal species.  Has been observed in Sinclair Inlet.

Harbor porpoise Yes Species of concern (state).  Puget Sound resident species. 

Harbor seal Yes
Puget Sound resident species.  Harbor seals are known to be 

present in Dyes Inlet (Anchor QEA 2012). 

Humpback whale Unlikely

Endangered (NMFS).  Humpback whales are infrequently 

observed in Puget Sound (GeoEngineers 2011). Unlikely to be 

found in Dyes Inlet (Anchor QEA 2012). 

GeoEngineers 2011; 

Anchor QEA 2012

Killer whale Unlikely

Endangered (Southern Resident DPS4; NMFS).  Listed Orca 

whales are only present in Puget Sound for a portion of the 

year (fall/winter). They have been infrequently observed in 

Dyes Inlet (Anchor QEA 2012). 

Anchor QEA 2012; KiTSA 

2012

Minke whale Unlikely KiTSA 2012

Northern sea lion Yes Seasonal species. 

River otter Yes
Puget Sound resident species.  Risk to species will be 

addressed by assessment of piscivorous mammal receptor.

Stellar sea lion Unlikely

Species of concern (state). Unlikely to be found in Dyes Inlet 

(Anchor QEA 2012).  Risk to species will be addressed by 

assessment of piscivorous mammal receptor.

GeoEngineers 2011; 

Anchor QEA 2012; KiTSA 

2012

Macrophytes

Algae and kelp Yes

Aquatic vegetation in Dyes Inlet is patchy (Anchor QEA 2012).  

Dyes Inlet and Sinclair Inlet do not support any floating kelp 

(Anchor QEA 2012).  Non-floating kelp species are present in 

just 18% of the shoreline throughout the entire basin (PSP 

2005; Anchor QEA 2012).  May serve as habitat and food for 

marine species (KiTSA 2012). 

Anchor QEA 2012; KiTSA 

2012

Popweed Yes KiTSA 2012

Sea lettuce Yes

Eelgrass Unlikely

Within Dyes Inlet and Chico Bay there are scattered patches 

of eelgrass in intertidal areas with muddy to sandy substrates 

(WDNR 2001; Anchor QEA 2012).  Suitable eelgrass habitat is 

not present at the Site. 

Anchor QEA 2012; KiTSA 

2012

Terrestrial Species

Avian Predator

Black-capped Chickadee Yes KiTSA 2012

Crow Yes

Evening grosbeak Yes

Flicker Yes

Golden-crowned kinglet Yes

Purple martin Yes Species of concern (state)

Ring-necked pheasant Yes

Robin Yes

Starling Yes

Steller's jay Yes

Carnivorous Mammals

Coyote Yes KiTSA 2012

Fox Unlikely Unlikely to be present at the site due to unsuitable habitat. 

Lynx Unlikely
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Common Regional Species

Potentially Use of 

Site 

(Yes/Unlikely) Notes Reference

Herbivorous Mammals

Deer Unlikely Unlikely to be present at the site due to unsuitable habitat. KiTSA 2012

Rabbits Yes

Squirrels Yes

Vole Yes

Insectivorous Mammal

Shrews Yes

Omnivorous Mammals

Black bear Unlikely Unlikely to be present at the site due to unsuitable habitat. KiTSA 2012

Mice Yes

Moles Yes

Raccoon Yes

Other Miscellaneous Fauna

Garter snakes Yes
Habitat at the site includes the upland embankment and 

unpaved upland site areas. 
KiTSA 2012

Newts and frogs Unlikely
Amphibians are not likely to be present at the site due 

unsuitable habitat.

Salamanders Unlikely
Amphibians are not likely to be present at the site due 

unsuitable habitat.

Turtles Unlikely
Turtles are not likely to be present at the site due to unsuitable 

habitat.

Upland Vegetation

Big leaf maple Yes KiTSA 2012

Douglas fir Yes
GeoEngineers 2011; 

KiTSA 2012

Kinnikinnick Yes KiTSA 2012

Oregon grape Yes

Pacific madrone Yes

Pacific rhododendron Yes

Pacific gumweed Yes GeoEngineers 2011

Red alder Yes
GeoEngineers 2011; 

Anchor QEA 2012

Salal Yes KiTSA 2012

Sword fern Yes

Vine maple Yes

Western hemlock Yes

Western red cedar Yes

Japanese knotweed Yes Anchor QEA 2012

Himalayan blackberry Yes

GeoEngineers 2011; 

Anchor QEA 2012; KiTSA 

2012

Magnolia Yes GeoEngineers 2011

Pampas grass Yes

Scotch broom Yes
GeoEngineers 2011; 

KiTSA 2012

Spear saltbrush Yes GeoEngineers 2011

Thistle Yes KiTSA 2012

Notes:

Underlined = Representative species included as part of ecological A31CSM figures.

Anchor QEA, 2012.  Biological Evaluation .  Chico Creek Estuary Restoration Project.  January 2012.

DPS = distinct population segment

ESU = evolutionary significant unit

KiTSA (Kitsap Trees and Shoreline Association), 2012.  Sinclair Inlet Development Concept Plan.  Sponsored by KiTSA.

NMFS = National Marine Fisheries Service

PSP (Puget Sound Partnership), 2005.  Regional Nearshore and Marine Aspects of Salmon Recovery.  June 2005. 

USFWS = U.S. Fish and Wildlife Service

WAC = Washington Administrative Code

WDNR (Washington Department of Natural Resources), 2001.  WDNR and Puget Sound Assessment and Monitoring Program Shore Zone data set.  Nearshore Habitat Program. 

Threatened and endangered species will be re-evaluated at the time of the risk assessment.

NOAA (National Oceanic and Atmospheric Administration), 2000.  Gustafson R.G., W.H. Lenarz, B.B. McCain, C.C. Schmitt, W.S. Grant, T.L. Builder, and R.D. Methot.  2000.  Status 

review of Pacific Hake, Pacific Cod, and Walleye Pollock from Puget Sound, Washington.  U.S. Dept. Commer., NOAA Tech. Memo.  NMFS-NWFSC- 44, 275 p. 

Non-native species. 

Buchanan, J.B., 2006.  Nearshore Birds in Puget Sound .  Puget Sound Nearshore Partnership.  Report number 2006-05.  Published by Seattle District, U.S. Army Corps of Engineers, 

Seattle, Washington.

GeoEngineers, 2011.  Biological Assessment .  Bay Street Pedestrian Enhancement/Mosquito Fleet Trail Project.  LSTPE-0166 (008).   Port Orchard, Washington.  Prepared for City of 

Port Orchard. August 26, 2011. 

Native vegetation.  Limited in developed site areas. 



Table 4-2 -  Nationwide MGP Site Summary
Bremeton Gas Works Superfund Site

Bremerton, Washington

MGP Site Name & 

Location Reference Geologic Conditions Groundwater / Surfacewater Chemicals of Concern Remedial Actions Cleanup Status

Cold Spring MGP Site

Cold Spring, NY

Record of Decition (2010) 

http://www.dec.ny.gov/docs/r

emediation_hudson_pdf/e34

0026arod.pdf

•Subsurface soils consist of 11-13 feet of debris 

containing fill underlain by a 15 foot thick layer of clay, 

which overlies bedrock.

•Contamination confined to the fill material.

•Groundwater flows to the west, towards the Hudson 

River which is adjacent to the site.

•No contamination was observed in river sediments.

BTEX

PAHs

Excavation and off-site 

treatment/disposal.
Scheduled to begin late 2014

Saranac Street MGP Site

Plattsburgh, NY

http://www.dec.ny.gov/docs/r

emediation_hudson_pdf/rod

51000701.pdf

•Subsurface soils consist of up to 21 feet of debris 

containing fill underlain by up to 15 foot thick layer of 

sandy alluvium. Beneith the alluvium lies a layer of 

dense glacial till, which overlies limestone bedrock.

•Contamination present down to and into fractured 

bedrock.

•The Saranac River forms the southern, western, and 

northern site boundary.

•Coal tar discharged into the river along the 

northwestern and norther site boundaries.

BTEX

PAHs

In situ  stabilization;

Soil and sediment excavation with off-site

treatment/disposal;

Bedrock tar collection wells.

Remedial Action complete

Waterville MFG Plant

Waterville, NY

http://www.dec.ny.gov/docs/r

emediation_hudson_pdf/6330

41_1.pdf

•Subsurface soils consist of one foot of topsoil over a 

fill unit up to 12 feet thick consisting of a substantial 

amount of ash as well as brown sand and gravel, coal 

fragments and bricks. Below the fill is a unit of glacial 

outwash sand and silt ranging in thickness from 1 to 10 

feet. A dense kame moraine silt and gravel deposit of 

depths from 4 to 12 feet was found below the outwash 

unit.

•Contamination present up to 14 feet below grade.

•A western flowing tributary to Big Creek forms the 

southern edge of the property, approximately 150 feet 

south of the site.

•The depth to groundwater ranges from approximately 

4 to 12 feet below grade. Groundwater flow through the 

site is to the south-southwest and discharges into the 

Big Creek tributary.

BTEX

PAHs

Excavation and Disposal;

Institutional Controls;

Soil Cap.

No Further Action required

Cortland Homer Former 

MGP Site

Homer, NY

http://www.dec.ny.gov/docs/r

emediation_hudson_pdf/rod7

12005.pdf

•Subsurface soils consist of a fill layer ranging from 6 

inches to 10 feet and is underlain by outwash sand that 

varies in thickness from 20 to 40 feet. A confining 

silt/clay layer was observed benieth the outwash sand.

•Contamination present up to 37 feet below grade.

•The West Branch of the Tioughnioga River is located 

150 feet east of the site parcels.

•Depth to groundwater at the site is approximately 5 

feet below grade. Groundwater flow is in a east to east-

southeast direction. Groundwater discharges into the 

river. 

•River sediments have been impacted by 

contaminants.

BTEX

PAHs

Cyanide

Excavation and disposal of source area 

soils;

In situ  stabilization of downgradient 

contaminated soils;

NAPL collection trench;

Sediment removal.

Remedial Design complete
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Table 4-2 -  Nationwide MGP Site Summary
Bremeton Gas Works Superfund Site

Bremerton, Washington

MGP Site Name & 

Location Reference Geologic Conditions Groundwater / Surfacewater Chemicals of Concern Remedial Actions Cleanup Status

Tacoma Tar Pits

Tacoma, WA

http://yosemite.epa.gov/R10/

CLEANUP.NSF/sites/TacomaTa

rpits/$FILE/TTP‐5Yr‐Review‐

Sept03.pdf

•Subsurface soils consist of several feet of fill underlain 

by a layered sequence of silts and sands.

•The Puyallup River is just norheast of the site.

•Groundwater occurs several feet below ground 

surface at the Tacoma Tar Pits site. The groundwater 

levels at the site vary in response to the tidal action in 

Commencement Bay and adjacent waterways. 

Groundwater flow directions vary depending on 

location, season, and tide stage. In general however, 

groundwater typically flows east (northwest and central 

potions of the site) and south (southeast portion of the 

site).

BTEX

PAHs

Excavation and stabilization;

Stabilized material placed in an 

engineered waste pile on site;

Soil cap;

Groundwater pump and treat.

Ongoing O&M for cover and 

groundwater treatment system

Oakland MGP

Oakland, CA

http://www.envirostor.dtsc.ca

.gov/public/profile_report.as

p?global_id=01490012

•Subsurface soils consisting of up to 5 feet of 

gravel/sand fill underlain by a sandy layer that extends 

up to 15 feet below grade with interbeded layers of silt 

and clay. The sandy layer is underlain by a fine-grained 

layer of clay and silt  up to 20 feet below grade.

•Contamination present up to 21 feet below grade.

•Groundwater is 2 to 7.5 feet bgs and flows towards the 

Oakland Inner Harbor, which is approximately 1000 feet 

away.

TPH

BTEX

PAHs

Cyanide

Soil cap. Ongoing O&M

Glens Falls - Mohican Street 

MGP

Glens Falls, NY

http://www.dec.ny.gov/docs/r

emediation_hudson_pdf/5570

16roda2.pdf

•Subsurface soil cosists of fill underlain by glacial fluvial 

deposits  of sand, silt, silty sand, sandy silt. A layer of 

silty clay overlies bedrock, which is encountered 

between 9-29 feet below grade.

•Contamination present up to 19 feet below grade.

•The site is bounded to the south by the Glens Falls 

feeder canal.

•Groundwater is 2-14 feet below grad and flows 

towards the Glens Falls canal and Hudson River.

•Canal sediments are impacted.

BTEX

PAHs

Excavation of source material;

Oxygen delivery system;

Soil cover;

Institutional controls;

Dredging and disposal.

Remedial Action approved

Gastown MGP Site

Tonawanda, NY

http://www.dec.ny.gov/docs/r

emediation_hudson_pdf/rod9

15171text.pdf

http://www.dec.ny.gov/chemi

cal/58387.html

•Subsurface soils consist of up to 22 feet of debris 

containing fill underlaini by layers of sand and silt for an 

additional 24 feet below grade.

•Contamination present down into the sand/silt layers.

•The site is bounded to the north-northwest by 

Tonawanda Creek.

•Groundwater is approximately 6 feet below grade and 

flows to the north into Tonawanda Creek.

•Creek sediments have been impacted.

BTEX

PAHs

Excavation and disposal;

In situ  stabilization;

NAPL collection wells.

Scheduled to begin in 2013

Former Sacramento MGP

Sacramento, CA

http://www.pge.com/about/e

nvironment/taking-

responsibility/mgp/sacramen

to.shtml

•Subsurface soils consist of up to 15 feet of fill 

underlain by a layer containing mostly silts and clayey 

silts to 25 feet below grade. A layer of unconolidated 

sand extends from approximately 25 feet to 85 feet 

below grade.

•Contamination present up to 45 feet below grade.

•The site is located adjacent to the Sacramento River.

•Groundwater is present approximately 18 feet below 

grade and flow is strongly incluenced by the 

Sacramento River and flows to the east.

TPH

BTEX

PAHs

Excavation and disposal;

Pump and treat;

In situ  stabilization.

In situ  stabilization implemented late 

2012

Former Red Bluff MGP

Red Bluff, CA

http://www.pge.com/about/e

nvironment/taking-

responsibility/mgp/red-

bluff.shtml

•Subsurface soil consists of up between 3 and 28 feet 

of debris containing fill material underlain by a sily clay / 

clayey silt with interbedded sand, grave, and finer-

grained sediments.

•Contamination present in the fill material.

•The site is bound to the east by the Sacramento River.

•Groundwater is present between 4 and 39 feet below 

grade and is heavily influenced by river level. 

Groundwater flows either east, or west, depending on 

river stage.

TPH

BTEX

PAHs

Excavation and disposal of shallow 

source soils;

In situ  stabalization of deeper source 

soils.

Remedial Action approved
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Table 4-2 -  Nationwide MGP Site Summary
Bremeton Gas Works Superfund Site

Bremerton, Washington

MGP Site Name & 

Location Reference Geologic Conditions Groundwater / Surfacewater Chemicals of Concern Remedial Actions Cleanup Status

Georgia MGP

http://www.geiconsultants.co

m/stuff/contentmgr/files/0/50

b92d14438556ba36218797

00e41ab4/download/insitust

abilization.pdf

•Subsurface soil consists of up to 22 feet of fill 

underlain by 15 feet of alluvium above weathered 

bedrock.

•Contamination present to the bedrock.

The site is bounded to the west by the Chattahoochee 

River.

BTEX

PAHs

In situ  stabilization;

Excavation and disposal;

Groundwater barrier.

Remedial Action complete

Nyack MGP Site

Nyack, NY

http://www.dec.ny.gov/docs/r

emediation_hudson_pdf/rod

34404601.pdf

•Subsurface soil consists of up to 13 feet of fill 

underlain by native silty sand and glacial till layers. 

Sandstone bedrock was encountered approximately 40 

feet below grade.

•Contamination present to the bedrock.

•The site is bound to the north by the Hudson River.

•The bedrock is a productive aquifer with the 

groundwater flowing upward through the bedrock. 

Groundwater generally flows toward the Hudson River. 

•River sediments have been impacted.

BTEX

PAHs

Excavation and disposal;

'In situ  stabilization;

In situ  chemical oxidation;

Dredging and disposal.

Upland solidification complete. 

Sediment removal scheduled to 

begin in 2013

Manitowoc Former MGP 

Site

Manitowoc, WI

http://www.epa.gov/region05

/cleanup/manitowoc/pdfs/m

anitowoc-completion-report-

20070725.pdf

•Subsurface soil consists of 3-10 feet of miscellaneous 

sand/silt/clay fill material overlying glacial deposits of 

sind with varying amounts of gravel, silt, and clay. 

Unconsolidated materials extend to at least 40 feet 

below grand and bedrock is estimated to be 

approximately 48 to 50 feet below grade.

•Contamination present up to 27 feet below grade.

•The site is bound to the northwest by the Manitowoc 

River.

•Groundwater is present between 5 and 22 feet below 

grade and flows towards the Manitowoc River.

•River sediments have been impacted.

BTEX

PAHs

Cyanide

Shallow excavation and disposal;

In situ  stabilization;

Pump and treat (carbon);

In situ  stabilization for sediments failed;

Dredging.

Pump and Treat O&M

Sediment dredging scheduled to 

begin December 2013

Kinston MGP Site

Kinston, NC

http://www.neuselibrary.org/

Kinston%20MGP%20Reme

dial%20Action%20Plan.pdf

•Subsurface soils consist of gravel fill underlain by a 

fine to medium grained sand layer with some gravel 

and clay up to 21 feet below grade. The sandy layer is 

underlain by a silt/clay which extends up to 45 feet 

below grade, followed by a silty sand extending to 55 

feet below grade.

•Contamination present up to 23 feet below grade.

•The Neuse River borders more than 50% of the Site 

including the north, west, and southwest boundaries. 

•Groundwater flow is to the southwest, towards the 

Neuse River.

•River sediments have been impacted.

BTEX

PAHs

Cyanide

In situ  stabalization;

Institutional controls.

Remedy selected, awaiting 

implementation

Notes:

BTEX = benzene, tolouene, ethylbenzene, and xylenes

cPAHs = carcinogenic polycyclic aromatic hydrocarbons

MGP = manufactured gas plant

NAPL = non-aqueous phase liquid

O&M = operation and maintenance

PAHs = polycyclic aromatic hydrocarbons

TPH = total petroleum hydrocarbons
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Table 4-3 - Summary of Preliminary Contaminants of Potential Concern
Bremerton Gas Works Superfund Site

Bremerton, Washington
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VOCs X X X X X X X X X X X X X

PAHs X X X X X X X X X X X X X X X X

SVOCs X X X X X X X X X X X

Metals X X X X X X

PCBs
4 X X X X

Pesticides
4 X X X X

Dioxins/Furans
4 X X X X

Cyanide, WAD X X X X

Cyanide, total X X X X

Sulfide X X

Notes

4) Included as preliminary COPCs based on EPA's requirement that samples at the beginning of this RI/FS need to be analyzed using a full 

suite of methods.

Reason for 

Inclusion

Potential Sources of MGP Related Contaminants 

(see Note 1)

Potential Human 

Health and 

Environmental 

Concerns 

(see Note 2)

Feedstocks and 

Fuels MGP Process Byproducts

Contaminant Group

1) Contaminants of Potential Concern (COPCs) associated with MGP sources based on typical composition of MGP related feedstocks and 

byproducts (see Section 2.3.1.1).

2) Potential Human Health and Environmental Concerns identified based on whether risk based screening levels or potential ARARs for 

human health (carinogenic health effects), human health (non carcinogenic health effects), or ecological health effects were identified 

during development of initial Preliminary Remediation Goals (PRGs) (see Section 3.1.3).

3) Other Sources include other historical operations at the site or regional sources of contamination.
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Remedial Investigation/Feasibility Study Information Needs 

by Topic

Existing Information Data Gaps Recommended Data Collection

Physical Characteristics

Characteristics of water-bearing zones Soil stratigraphy and observed/measured groundwater 

occurrence from previous investigations identifies a water-

bearing zone in clean to silty glacial sands at depths of 15 to 41 

feet below surface.

• Measured/tested physical properties of soil comprising water-

bearing zones and aquitards.

• Hydraulic conductivity of water-bearing zones and aquitards.

• Vertical extent of the shallow water-bearing zone

• Presence, location and nature of aquitards.

• Presence, location and nature of deeper water-bearing zones.

• Soil borings to evaluate soil stratigraphy and identify water-

bearing zones and aquitards. 

• Soil samples from borings for laboratory measurement of 

physical parameters that may include grain size, porosity, bulk 

density, and total/fraction organic carbon.

• Slug tests at select site wells to measure hydraulic conductivity 

in each saturated stratigraphic horizon and in different water-

bearing zones (if applicable).

Groundwater flow direction and gradient Manual groundwater level measurements collected at eight wells 

in 2007 were used to evaluate groundwater flow direction and 

gradient.

• Groundwater flow direction and horizontal/vertical gradients.

• Seasonal variability in water levels and groundwater gradients.

• Influence of precipitation/surface water infiltration on 

groundwater levels.

• Influence of tidal fluctuation on groundwater levels.

• Continuous water levels at site wells and in the Narrows using 

pressure transducers. 

• Precipitation amounts recorded at area weather stations.

Groundwater geochemistry None. • Location of salt water intrusion and extent of groundwater-

surface water interaction.

• Groundwater samples will be collected from site wells for field 

measurements and laboratory analysis of conventional 

geochemical parameters, salinity.

Nature and Extent of Contamination

Identify and evaluate source areas Historical review of Gas Works operations identifies potential 

source areas. 

• Potential sources and source areas have not been sufficiently 

investigated.

• Potential locations of some potential sources (e.g., tar pits, 

transfer piping) are unknown or roughly estimated.

• Lateral and vertical extent of sources in the subsurface is 

unknown.

• Geophysical surveys to identify potential subsurface features.

• Advance soil borings and complete test pits or trenches in and 

around potential source areas including former process and 

residuals management areas: tar pit, residue citern, tar wells; in 

the ravine fill area; and at a geophysical anomalies detected 

during geophysical surveys indicating a potential source.

• Visually observe and record soil stratigraphy and indications of 

contamination. 

Evaluate COPCs to determine COCs Surface and subsurface soil and groundwater samples collected 

in 2007 and 2008 were analyzed for metals, petroleum 

hydrocarbons, SVOCs, VOCs and PCBs.

• Presence of COPCs previously not evaluated (e.g., cyanide).

• COPC analysis of sources and in areas not previously 

characterized.

• Samples during the intial investigation phases will be analyzed 

for all of the COPCs. 

• Soil and groundwater samples collected throughout the 

investigation will be used in the risk assessment to identify COCs 

for evaluation of remedial options in the Feasibility Study.

Define nature and extent of COCs in soil Soil samples collected in 2007 and 2008 identified 

concentrations of metals, PAHs, and VOCs exceeding PRGs.

• Current nature and extent of COCs in soil.

• Presence, nature and extent of COPCs previously not 

evaluated.

• Soil samples will be collected from soil borings, test pits or 

trenches in and downgradient of source areas, and soil samples 

using ISM will be collected from soil borings outside source 

areas, to establish horizontal and vertical limits to the extent of 

comtamination. Soils will be submitted for chemical analysis of 

COPCs.  
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Remedial Investigation/Feasibility Study Information Needs 

by Topic

Existing Information Data Gaps Recommended Data Collection

Define nature and extent of COCs in groundwater Groundwater samples collected in 2007 and 2008 identified 

concentrations of metals, SVOCs, and VOCs exceeding PRGs.

• Current nature and extent of COCs in groundwater.

• Seasonal variability of COCs in groundwater.

• Presence, nature and extent of COPCs previously not 

evaluated.

• Install monitoring wells to evaluate impacts in source areas and 

establish horizontal and vertical limits to the extent of 

contamination. Groundwater samples will be initially be collected 

from all monitoring wells for chemical analysis of all COPCs.  A 

quarterly sampling program will be determined based on initial 

results.

Define nature and extent of NAPL Previous investigations have indicated that NAPL may be 

present.

• Presence/absence of NAPL

• Chemical composition of NAPL

• Lateral and vertical boundaries of NAPL occurences

• Advance soil borings and complete test pits or trenches in 

former Gas Works operations and residuals management areas, 

including the tar pit, residue cistern, tar wells, and in the ravine fill 

area. Visually observe and record soil stratigraphy and NAPL 

occurrences. 

• Include monitoring wells screened appropriately to monitor 

LNAPL (across water table) and DNAPL (above aquitards). 

Monitor wells for LNAPLs and DNAPL presence. 

• Submit samples of soil and/or NAPL collected from soil borings, 

test pits, trenches or wells for chemical analysis to characterize 

NAPL chemistry. 

• If NAPL is identified to be present: advance additional soil 

borings for deeper NAPL occurences and test pits or trenches for 

shallow NAPL occurences in areas requiring more precise 

definition of NAPL occurrences. 

Evaluate potential for recontamination from other area sites Soil and groundwater samples have been collected from borings 

and wells located upgradient of the Gas Works property show 

potential impacts in groundwater south of the property. Limited 

available data do not show impacts from bulk fuel facilities east 

of Pennsylvania Avenue or west of Thompson Drive extending 

onto the Gas Works Property. 

• Potential impact from adjacent bulk fuel facilities and upgradient 

industrial sites.

• Soil and groundwater data collected from soil borings, test pits 

and monitoring wells upgradient of the former Gas Works 

property will be compared to evaluate the extent of contaminants 

exceeding screening criteria that are associated with the Gas 

Works site and potential contributions from other area 

contaminant sources.

Contaminant Fate and Transport

NAPL migration pathways NAPL may be present in the subsurface. MGP-related products 

include both LNAPL and DNAPL.

• Nature and extent of NAPL (see above)

• NAPL mobility, including NAPL physical characteristics and soil 

lithology/physical properties

• Characterize soil characteristics, NAPL characteristics and 

extent (see above).

• Recovery testing to evaluate potential mobility, if NAPL 

observed in monitoring wells.

Soil-to-groundwater pathway Concentrations of Gas Works-associated constituents have been 

detected above soil and groundwater PRGs.

• Leaching potential from contaminated soils. • Include TOC in soil testing program.

• Collect data to evaluate chemical and geochemical 

groundwater quality along groundwater transects, located parallel 

to the groundwater flow direction, to evaluate groundwater 

conditions with distance from sources.
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Remedial Investigation/Feasibility Study Information Needs 

by Topic

Existing Information Data Gaps Recommended Data Collection

Soil-to-surface water pathway Concentrations of Gas Works-associated constituents have been 

detected above soil PRGs.

• Discharge of contamination through stormwater runoff. • Characterize contamination in sediment and surface water near 

outfalls.

Groundwater-to-surface water pathway Concentrations of Gas Works-associated constituents have been 

detected in groundwater above surface water PRGs.

• Groundwater transport parameters (velocity, pathway).

• Attenuation parameters.

• Include natural attenuation parameters in groundwater testing 

program.

• Characterize hydrogeology and chemical nature and extent 

(see above). Data may be incorporated into hydrogeologic and 

fate and transport models. 

• Groundwater monitoring program to assess seasonal variability 

and long-term trends.

Soil-to-air and groundwater-to-air pathway Concentrations of Gas Works-associated constituents have been 

detected above current soil and groundwater PRGs.

• Potential impacts to future indoor air. • Soil and groundwater data to be used with vapor transport 

modeling.

Human Health and Ecological Risk Assessment

Assess potential receptors and exposure pathways Concentrations of Gas Works-associated constituents have been 

detected above current soil and groundwater criteria.

•Soil and groundwater data to calculate representative exposure 

point concentrations for human and ecological receptors.

• Soil and groundwater chemical analytical results will be 

compared to human health and ecological risk-based criteria.

Notes:

BTEX = benzene, toluene, ethylbenzene and xylenes

COC = chemical of concern

COPC = chemical of potential concern

Cs-137 =  Cesium 137 isotope

CSL =  Cleanup Screening Level

CSO = combined sewer overflow

ISM = incremental sampling methodology

LNAPL = light non-aqueous phase liquide

MGP = manufactured gas plant

NAPL = non-aqueous phase liquid

NOAA: National Oceanic and Atmospheric Administration

PAHs = Polycyclic aromatic hydrocarbons

PRG = preliminary remediation goal

SCO = Sediment Cleanup Objective

SMS = Washington Sediment Management Standards regulations (WAC-173-204)

TOC = total organic carbon

VOC = volatile organic compound
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RI/FS Information Needs by Topic

(What We Need to Know)

Existing Information

(What We Already Know)

Data Gaps 

(What We Don't Know)

Recommended Data Collection

(RI Work to Fill Data Gaps) 

Assess presence of chemical contaminants associated with 

historical MGP operations 

• MGP operational history is well documented. 

• MGP-associated contaminants typically include PAH 

compounds, selected VOCs (i.e., BTEX compounds), cyanide 

and dibenzofuran. 

• Surface sediment PAH concentrations within the intertidal 

beach areas have been extensively sampled. 

• Some testing for other parameters (semivolatiles, metals and 

VOCs) has also been performed on a more limited basis. 

• Sampling has not yet been performed in areas offshore of the 

former MGP dock. 

• Testing has not been performed for cyanide in sediments. 

• Testing for alkylated PAHs has not been performed (these 

parameters are useful in discriminating PAH sources in 

sediments).

• Collect surface sediment samples from MGP dock area

• Analyze sediment samples for Site COPCs and alkylated PAH 

to document the "fingerprint" of MGP-associated PAHs  

Identify chemical contaminants potentially associated with other 

historical activities within the Site

• Other potentially significant uses of the Site and vicinity 

include ravine fill, oil handling, CSO/stormwater discharges, 

adjacent marina operations and miscellaneous industrial 

operations on the Sesko and McConkey properties. 

• Some testing for other parameters besides PAH compounds 

(semivolatiles, metals and VOCs) has  been performed on a 

limited basis. 

• Sampling near non-MGP sources is not sufficient to finalize list 

of COPCs

• Testing has not yet been performed offshore of former Sesko 

Oil dock

• Testing for alkylated PAHs has not been performed (these 

parameters are useful in discriminating PAH sources in 

sediments)

• Collect surface sediment samples from former Sesko dock 

area

• Analyze sediment samples for Site COPCs and alkylated PAH 

to document the "fingerprint" of MGP-associated PAHs  

Define the lateral extent of Site COPCs in surface sediment • Surface sediment PAH concentrations within the intertidal 

beach areas have been extensively sampled. 

• Some testing for other parameters (semivolatiles, metals and 

VOCs) has also been performed on a more limited basis. 

• The lateral extent of Site COPCs has not been determined • Collect surface sediment samples from across the initial study 

area and analyze for Site COPCs and alkylated PAHs

Define the vertical extent of Site COPCs in sub-surface 

sediment, including the potential presence of subsurface 

hydrocarbon deposits (i.e., sheen or NAPL)

• Limited subsurface testing has been performed in the western 

portion of the intertidal beach to evaluate the vertical extent of 

PAH contamination and hydrocarbon sheen in that area. 

Results demonstrated that sediment contamination levels 

decreased rapidly with depth, and the area containing 

subsurface hydrocarbon sheen was very limited.

• Subsurface testing has not been performed in other areas of 

the beach. The depth of contamination is therefore not defined 

in those areas.

• No surface or subsurface testing has been performed areas 

offshore of the former MGP dock.

• Core sampling data are not yet sufficient to assess whether 

subsurface hydrocarbon deposits (sheen or NAPL) may be 

present in subsurface sediments other than in the western 

beach area. 

• Conduct sediment core sampling and chemical analysis within 

the initial study area to assess the vertical extent of Site COPCs

• Include sufficient core sampling locations in nearshore and 

offshore areas to assess the potential presence of susurface 

hydrocarbon deposits (sheen or NAPL). 

Nature and Extent of Contamination
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RI/FS Information Needs by Topic

(What We Need to Know)

Existing Information

(What We Already Know)

Data Gaps 

(What We Don't Know)

Recommended Data Collection

(RI Work to Fill Data Gaps) 

    

Assess the site-specific partitioning behavior of PAHs in 

sediments

• Literature data can be used to estimate potential partitioning of 

PAH compounds between sediment and pore-water. However, 

these methods may not capture site-specific factors.

• No site-specific pore-water testing has been performed to 

assess PAH partitioning behavior in sediments

• Conduct paired analysis of bulk sediment and pore-water PAH 

concentrations in selected study areas for analysis of site-

specific partitioning behavior.

Assess potential impacts of Site COPCs to benthic receptors • The potential for benthic impacts can be assessed using bulk 

sediment chemistry (to be defined as described above) along 

with toxicity threshold values such as the SMS SCO and CSL 

values, and/or the EPA narcosis toxicity model. 

• Pore-water PAH data may be used directly to assess potential 

benthic toxicity using the EPA narcosis toxicity model.

• Site-specific bioassay testing could be used along-side bulk 

sediment chemistry and pore-water testing data to assess 

potential benthic impacts. 

• The need for bioassay testing can be assessed after review of 

bulk sediment chemistry and pore-water PAH data to be 

collected as described above. 

• Contingent Activity: If applicable, based on review of bulk 

sediment chemistry and pore-water testing data, collect 

sediment samples from selected areas for confirmational 

bioassay testing. This testing could be used to verify predicted 

impacts and refine the lateral extent of those impacts.

Assess potential for Site-associated sediment contaminants to 

accumulate in the tissues of aquatic organisms   

• Literature data can be used to estimate potential uptake of 

PAH or other contaminants in the tissues of aquatic organisms. 

Reliance on literature data may not capture site-specific factors.

• No site-specific tissue testing data or bioaccumulation testing 

data has been performed 

•  Develop estimates of tissue concentrations based on bulk 

sediment and pore-water testing data and literature-based biota-

sediment accmulation factors. 

•  Devise strategy for collection of appropriate marine tissue 

samples in consultation with EPA and the Tribe.

Document the types and quantities of aquatic species present 

in the vicinity of the Site 

• Previous habitat and fish/shellfish resource surveys have been 

performed in the Port Washington Narrows and Dyes inlet 

areas, documenting locally-abundant fish and shellfish species. 

• Information regarding current and proposed shellfish growing 

areas, and historical patterns of fishing and shellfish harvesting 

are available through state and tribal agencies. 

• Patterns of tribal seafood consumption have been identified in 

previous surveys of the Suquamish, Tulalip and Squaxin 

nations.

• Additional information is required to document the habitat 

conditions and the types of seafood species present within the 

ISA and immediate vicinity.

• Conduct baseline shellfish surveys of aquatic habitat and 

fish/shellfish resources within ISA and immediate vicinity

Evaluate potential Site-associated water quality impacts as 

necessary to support exposure assessments in the human 

health and ecological risk assessments

• No surface water data are currently available for the Site.

• Regional studies have documented anthropogenic surface 

water contaminant inputs to Port Washington Narrows and 

Dyes Inlet, including but not limited to stormwater and CSO 

discharges. Any Site-specific sampling of surface water quality 

will need to consider potential off-site sources for measured 

water quality parameters. 

• Surface water quality for the Site and vicinity are not currently 

available as required to support the risk assessment data 

needs.

• Analyze surface water samples for Site COPCs. Samples to 

be collected from both within the initial study area and at 

selected background stations within Port Washington Narrows 

east and west of the Site to provide ambient water quality 

context. 

Human Health & Ecological Risk Assessment
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(What We Need to Know)

Existing Information

(What We Already Know)

Data Gaps 

(What We Don't Know)

Recommended Data Collection

(RI Work to Fill Data Gaps) 

    

Assess potential near-bottom currents effects on long-term 

sediment stability and sediment transport processes within the 

Site and immediate vicinity.

• Peak tidal currents within Port Washington Narrows are 

understood from existing studies (e.g., NOAA tide and current 

data).

• Sediment texture and particle size will be defined during 

surface sediment testing as described above.  

• Near-bottom tidal currents can be significantly different than 

open-water, mid-channel currents due to local and edge effects. 

No near-bottom current data is available for the Site or vicinity. 

• Conduct empirical measurements of near-bottom and mid-

channel tidal currents for use in an analysis of sediment stability 

and evalution of sediment transport proceses. 

Quantify sedimentation rates to assess the degree of natural 

recovery that may be anticipated

• Geochronology studies have been performed in several areas 

of Puget Sound, documenting a general pattern of 

sedimentation.

• Sedimentation rates can vary with location. No sedimentation 

rate data are available for Port Washington Narrows areas near 

the Site. 

• Contingent Activity: If warranted, quantify net sedimentation 

rates near the Site using geochronology test methods (i.e., thin-

section cores analyzed with Cs-137 radio-dating). 

Notes:

BTEX = Benzene, toluene, ethylbenzene, and xylenes NAPL = nonaqueous product layer

COC = Contaminant of Concern NOAA = National Oceanic and Atmospheric Administration

Cs-137 = Cesium 137 isotope PAH = polynuclear aromatic hydrocarbon

CSL = Cleanup Screening Level RI/FS = Remedial Investigation/Feasibility Study

CSO = combined sewer overflow SCO = Sediment Cleanup Objective

EPA = U.S. Environmental Protection Agency SMS = Washington Sediment Management Standards regulations (WAC-173-204)

MGP = manufactured gas plant VOC = volatile organic compound

Sediment Stability and Recovery Processes
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Receptor

Estimation Framework(s) for 

Exposure Pathway

Relevant RI Data to be Used

(media and measurements) Endpoint Interpretative Framework

Detailed Risk Characterization 

Parameters
 1

Contingent Testing
2

Subsistence consumer of 

fish/crab 

Dietary TDI will be estimated from dietary 

consumption of fish and crab, incidental 

sediment, and surface water.  TDI 

estimates will be developed using EPA 

tribal framework.  Finfish to include 

finfish tissue from relevant species from 

Suquamish Group D (halibut, sole, 

flounder, and rockfish). 

Concentrations of chemicals in 

tissues, surface sediment (intertidal 

and subtidal), and surface water.  In 

addition to the use of tissue 

concentrations, bulk sediment data 

will be used along with applicable 

BSAFs to estimate chemical 

concentrations in fish and crab tissue.

ELCR or health HQ 
3 ELCR greater than 1 in 1,000,000 or 

HQ greater than 1 indicates a 

chemical of potential concern. 
3  

•  Specific data to be used in 

evaluation

•  Tissue-specific BSAFs and 

derivation

•  TDI calculation inputs

•  Applicable toxicity and exposure 

parameters

Collection of site-specific tissue 

will be scoped and detailed in the 

Risk Assessment Technical 

Memorandum (Section 5.3.1).

Subsistence consumer of 

shellfish 
4

TDI will be estimated from dietary 

consumption of shellfish (i.e., clams), 

incidental sediment, and surface water.  

TDI estimates will be developed using 

EPA tribal framework. 

Concentrations of chemicals in 

tissues, intertidal surface sediment, 

and surface water. In addition to the 

use of tissue concentrations, bulk 

sediment data will be used along with 

applicable BSAFs to estimate 

chemical concentrations in shellfish 

tissue.

ELCR or health HQ 
3 ELCR greater than 1 in 1,000,000 or 

HQ greater than 1 indicates a 

chemical of potential concern. 
3  

•  Specific data to be used in 

evaluation

•  Tissue-specific BSAFs and 

derivation

•  TDI calculation inputs

•  Applicable toxicity and exposure 

parameters

Collection of site-specific tissue 

will be scoped and detailed in the 

Risk Assessment Technical 

Memorandum (Section 5.3.1).

Recreational beach user TDI will be estimated from dermal 

contact and incidental ingestion of 

sediment and surface water.

Concentrations of chemicals in 

intertidal surface sediment and 

surface water.

ELCR or health HQ 
3 ELCR greater than 1 in 1,000,000 or 

HQ greater than 1 indicates a 

chemical of potential concern. 
3  

•  Specific data to be used in 

evaluation

•  TDI calculation inputs

•  Applicable toxicity and exposure 

parameters

None anticipated

Construction/excavation 

worker in beach areas

TDI will be estimated from dermal 

contact and incidental ingestion of 

sediment.  Exposure from inhalation of 

fugitive dust/vapor will be estimated 

using EPA inhalation dosimetry 

methodology. Typical subsurface 

construction activities such as digging for 

building foundations are expected to 

extend approximately 3 feet in depth

Concentrations of chemicals in 

intertidal surface and subsurface 

sediment (0-6 feet below mud-line) 

and surface water.

ELCR or health HQ 
3 ELCR greater than 1 in 1,000,000 or 

HQ greater than 1 indicates a 

chemical of potential concern. 
3  

•  Specific data to be used in 

evaluation

•  TDI calculation inputs

•  Applicable toxicity and exposure 

parameters

None anticipated

Construction/excavation 

worker in upland site areas
5

TDI will be estimated from dermal 

contact and incidental ingestion of soil.  

Exposure from inhalation of fugitive 

dust/vapor will be estimated using EPA 

inhalation dosimetry methodology.

Concentrations of chemicals in site 

surface and subsurface soils (0-6 feet 

below ground surface) and soil vapor 

(as estimated from soil, groundwater, 

or vapor data).

ELCR or health HQ 
3 ELCR greater than 1 in 1,000,000 or 

HQ greater than 1 indicates a 

chemical of potential concern. 
3  

•  Specific data to be used in 

evaluation

•  TDI calculation inputs

•  Applicable toxicity and exposure 

parameters

None anticipated

Planned Risk Assessment Activities Parameters to be Refined in Risk Assessment Technical Memo
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Table 5-3
RI/FS Work Plan

2 of 2

Receptor

Estimation Framework(s) for 

Exposure Pathway

Relevant RI Data to be Used

(media and measurements) Endpoint Interpretative Framework

Detailed Risk Characterization 

Parameters
 1

Contingent Testing
2

Planned Risk Assessment Activities Parameters to be Refined in Risk Assessment Technical Memo

On-site occupational worker
5 TDI will be estimated from dermal 

contact and incidental ingestion of soil.  

Exposure from inhalation of fugitive 

dust/vapor will be estimated using EPA 

inhalation dosimetry methodology

Concentrations of chemicals in upland  

surficial soils (0-3 feet below ground 

surface) and soil vapor (as estimated 

from soil, groundwater, or vapor data).

ELCR or health HQ 
3 ELCR greater than 1 in 1,000,000 or 

HQ greater than 1 indicates a 

chemical of potential concern. 
3  

•  Specific data to be used in 

evaluation

•  TDI calculation inputs

•  Applicable toxicity and exposure 

parameters

None anticipated

Future on-site resident
5,6 TDI will be estimated from dermal 

contact and incidental ingestion of soil.  

Exposure from inhalation of fugitive 

dust/vapor will be estimated using EPA 

inhalation dosimetry methodology.  TDI 

from consumption of groundwater will be 

considered pending further evaluation of 

groundwater beneficial uses. 

Concentrations of chemicals in upland  

soils (0-6 feet below ground surface), 

groundwater, and soil vapor (as 

estimated from soil, groundwater, or 

vapor data). 

ELCR or health HQ 
3 ELCR greater than 1 in 1,000,000 or 

HQ greater than 1 indicates a 

chemical of potential concern. 
3  

•  Specific data to be used in 

evaluation

•  TDI calculation inputs

•  Applicable toxicity and exposure 

parameters

None anticipated

Notes:

HQ = hazard quotient

RI = Remedial Investigation

TDI = Total Daily Intake

1. The risk assessment technical memorandum will present the toxicity data and risk estimation inputs to be used, and will highlight any proposed adjustments to EPA-defined default parameters.

2. The Risk Assessment Technical Memorandum will define supplemental data collection to be used to refine risk estimates. The detailed testing plan will be documented in a Sampling and Quality Assurance Plan amendment. 

5. No water supply wells are located on or near the Former Gas Works property and is not relevant for the construction worker or occupational worker scenario.  Consumption of groundwater will be retained as a potential pathway for screening under the 

future on-site residential scenario, pending further evaluation of groundwater beneficial uses.

3. A hazard index will be used to sum HQs for different chemicals with potentially additive effects (i.e., similar toxicological mode of action). 

ELCR = excess lifetime cancer risk

EPA = U.S. Environmental Protection Agency

BSAF = biota-sediment accumulation factors

6. The site and vicinity are zoned for industrial uses, and residential use is not applicable to current or reasonably foreseeable uses. However, the risks associated with potential future on-site residential use will be evaluated to understand potential risks, 

should alternative site uses occur in the future.

4. Shellfish consumption within Port Washington Narrows is currently subject to harvest restrictions.  This evaluation will be performed to evaluate site-related risks associated with future harvesting activities should such restrictions be lifted.
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Table 5-4
RI/FS Work Plan

1 of 2

Receptor

Estimation Framework(s) for Exposure 

Pathway

Relevant RI Data to be Used

(media and measurements) Endpoint Interpretative Framework Detailed Risk Characterization Parameters
 1

Contingent Testing
2

Soil chemical concentrations will be 

compared to EPA Eco SSL and other 

relevant interpretative benchmarks (e.g., 

ORNL soil screening benchmarks).

HQ comparing upper bound soil 

concentration to screening levels.

•  Specific data to be used in evaluation

•  Soil screening levels and/or benchmarks

•  Applicable exposure parameters

None anticipated

TDI will be estimated from consumption of 

soil invertebrates and incidental ingestion 

of soil.  Invertebrate tissue concentrations 

estimated using soil-to-tissue regression 

models.

HQ comparing estimated exposures 

from TDI to TRV based on no-effects 

and low-effects concentrations. 
3

•  Specific data to be used in evaluation

•  Toxicity reference values

•  Applicable exposure parameters

None anticipated

Soil chemical concentrations will be 

compared to EPA Eco SSL and other 

relevant interpretative benchmarks (e.g., 

ORNL soil screening benchmarks).

HQ comparing upper bound soil 

concentration to screening levels.

•  Specific data to be used in evaluation

•  Soil screening levels and/or benchmarks

•  Applicable exposure parameters

None anticipated

TDI will be estimated from consumption of  

soil invertebrates, small mammals and 

incidental consumption of soil.  Tissue 

concentrations will be estimated using soil-

to-tissue regression models.

HQ comparing estimated exposures 

from TDI to TRV based on no-effects 

and low-effects concentrations. 
3

•  Specific data to be used in evaluation

•  Toxicity reference values

•  Applicable exposure parameters

None anticipated

Soil chemical concentrations will be 

compared to EPA ecological soil screening 

levels (Eco SSL) and other relevant 

interpretative benchmarks (e.g., ORNL soil 

screening benchmarks).

HQ comparing upper bound soil 

concentration to screening levels.

•  Specific data to be used in evaluation

•  Soil screening levels and/or benchmarks

•  Applicable exposure parameters

None anticipated

TDI will be estimated from consumption of 

plants, invertebrates, and incidental 

ingestion of soil. Plant and invertebrate 

tissue concentrations estimated using soil-

to-tissue regression models.

HQ comparing estimated exposures 

from TDI to TRV based on no-effects 

and low-effects concentrations. 
3

•  Specific data to be used in evaluation

•  Toxicity reference values

•  Applicable exposure parameters

None anticipated

Soil chemical concentrations will be 

compared to Eco SSL and other relevant 

interpretative benchmarks (e.g., ORNL soil 

screening benchmarks).

HQ comparing upper bound soil 

concentration to screening levels.

•  Specific data to be used in evaluation

•  Soil screening levels and/or benchmarks

•  Applicable exposure parameters

None anticipated

TDI will be estimated from consumption of 

plants and incidental ingestion of soil. 

Plant tissue concentrations estimated 

using soil-to-tissue regression models.

HQ comparing estimated exposures 

from TDI to TRV based on no-effects 

and low-effects concentrations.
 3

•  Specific data to be used in evaluation

•  Toxicity reference values

•  Applicable exposure parameters

None anticipated

Planned Risk Assessment Activities Parameters to be Refined in Risk Assessment Technical Memo

      

    

   

Omnivore (e.g., 

raccoon)

Probability of reduced survival, 

growth, and reproduction of 

terrestrial mammal populations 

Herbivore (e.g., vole) Probability of reduced survival, 

growth, and reproduction of 

terrestrial mammal populations 

Avian predator (e.g., 

robin)

Probability of reduced survival, 

growth, and reproduction of 

terrestrial bird populations.

Evaluation of potential current exposure will 

use chemical concentrations in upland 

surface soils (0-6 feet) from vegetated 

areas including the upland embankment 

and unpaved upland site areas. Evaluation 

of potential future exposure will use 

chemical concentrations in upland surface 

soils (0-6 feet) cross the site.

Evaluation of potential current exposure will 

use chemical concentrations in upland 

surface soils (0-6 feet) from vegetated 

areas including the upland embankment 

and unpaved upland site areas. Evaluation 

of potential future exposure will use 

chemical concentrations in upland surface 

soils (0-6 feet) cross the site.

Carnivore (e.g., 

coyote)

Probability of reduced survival, 

growth, and reproduction of 

terrestrial mammal populations.

Evaluation of potential current exposure will 

use chemical concentrations in upland 

surface soils (0-6 feet) from vegetated 

areas including the upland embankment 

and unpaved upland site areas. Evaluation 

of potential future exposure will use 

chemical concentrations in upland surface 

soils (0-6 feet) cross the site.

Evaluation of potential current exposure will 

use chemical concentrations in upland 

surface soils (0-6 feet) from vegetated 

areas including the upland embankment 

and unpaved upland site areas. Evaluation 

of potential future exposure will use 

chemical concentrations in upland surface 

soils (0-6 feet) cross the site.
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Table 5-4
RI/FS Work Plan

2 of 2

Receptor

Estimation Framework(s) for Exposure 

Pathway

Relevant RI Data to be Used

(media and measurements) Endpoint Interpretative Framework Detailed Risk Characterization Parameters
 1

Contingent Testing
2

Planned Risk Assessment Activities Parameters to be Refined in Risk Assessment Technical Memo

       

    

  

      

     

      

     

      

      

     

     

Soil chemical concentrations will be 

compared to Eco SSL and other relevant 

interpretative benchmarks (e.g., ORNL soil 

screening benchmarks).

HQ comparing upper bound soil 

concentration  to screening levels.

•  Specific data to be used in evaluation

•  Soil screening levels and/or benchmarks

•  Applicable exposure parameters

None anticipated

TDI will be estimated from consumption of 

invertebrates and incidental ingestion of 

soil. Invertebrate tissue concentrations 

estimated using soil-to-tissue regression 

models.

HQ comparing estimated exposures 

from TDI to TRV based on no-effects 

and low-effects concentrations. 
3

•  Specific data to be used in evaluation

•  Toxicity reference values

•  Applicable exposure parameters

None anticipated

Soil chemical concentrations will be 

compared to Eco SSL and other relevant 

interpretative benchmarks (e.g., ORNL soil 

screening benchmarks).

HQ comparing upper bound soil 

concentration  to screening levels. 

•  Specific data to be used in evaluation

•  Soil screening levels and/or benchmarks

•  Applicable exposure parameters

None anticipated

Invertebrate tissue concentrations will be 

estimated using soil-to-tissue regression 

models.

HQ comparing estimated tissue 

concentrations to TRV based on no-

effects and low-effects 

concentrations.
 3

•  Specific data to be used in evaluation

•  Toxicity reference values

•  Applicable exposure parameters

None anticipated

Upland vegetation Soil concentrations will be compared to 

Eco SSL and other relevant interpretative 

benchmarks (e.g., ORNL soil screening 

benchmarks).

Evaluation of potential current exposure will 

use chemical concentrations in upland 

surface soils (0-6 feet) from vegetated 

areas including the upland embankment 

and unpaved upland site areas. Evaluation 

of potential future exposure will use 

chemical concentrations in upland surface 

soils (0-6 feet) cross the site.

Probability of reduced survival, 

growth, and reproduction plant 

communities.

HQ comparing upper bound soil 

concentration to screening levels. 

•  Specific data to be used in evaluation

•  Soil screening levels and/or benchmarks

•  Applicable exposure parameters

None anticipated

Notes:

Eco SSL = ecological soil screening levels

ORNL = Oak Ridge National Laboratory

HQ = hazard quotient

1. The risk assessment technical memorandum will present the toxicity data and risk estimation inputs to be used, and will highlight any proposed adjustments to EPA-defined default parameters.

2. If applicable, the Risk Assessment Technical Memorandum will define supplemental data collection to be used to refine risk estimates. If contingent testing is proposed, the detailed testing plan will be documented in a Sampling and Quality Assurance Plan 

amendment. 

3. A hazard index will be used to sum HQs for different chemicals with potentially additive effects (i.e., similar toxicological mode of action). 

Insectivore (e.g., 

shrew)

Probability of reduced survival, 

growth, and reproduction of 

terrestrial mammal populations 

Soil invertebrate Probability of reduced survival, 

growth, and reproduction of soil 

invertebrate communities.

Evaluation of potential current exposure will 

use chemical concentrations in upland 

surface soils (0-6 feet) from vegetated 

areas including the upland embankment 

and unpaved upland site areas. Evaluation 

of potential future exposure will use 

chemical concentrations in upland surface 

soils (0-6 feet) cross the site.

Evaluation of potential current exposure will 

use chemical concentrations in upland 

surface soils (0-6 feet) from vegetated 

areas including the upland embankment 

and unpaved upland site areas. Evaluation 

of potential future exposure will use 

chemical concentrations in upland surface 

soils (0-6 feet) cross the site.
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Table 5-5
 RI/FS Work Plan

1 of 3

Receptor

Estimation Framework(s) for 

Exposure Pathway

Relevant RI Data to be Used

(media and measurements) Endpoint Interpretative Framework

Detailed Risk Characterization 

Parameters
 1

Contingent Testing
2

Piscivorous mammal 

(e.g., harbor seal)

Dietary TDI will be estimated from 

consumption of fish and invertebrates. 

Concentrations of chemicals in 

surface sediment (intertidal and 

subtidal).  Bulk sediment data will be 

used along with applicable BSAFs to 

estimate chemical concentrations in 

fish and invertebrate tissue.

Probability of reduced survival, 

growth, and reproduction of 

piscivorous mammal populations.

HQ is ratio of TDI to weight-adjusted 

mammalian TRV based on low- and 

no-effects concentrations. 
3

•  Specific data to be used in 

evaluation

•  Tissue-specific BSAFs and 

derivation

•  TDI calculation inputs

•  Exposure parameters

•  Toxicity reference values

Collection of site-specific tissue 

samples of prey species may be 

proposed as an alternative to use 

of literature-derived BSAFs for 

estimation of dietary TDI.

Piscivorous raptor (e.g., 

osprey)

Dietary TDI will be estimated from 

consumption of fish. 

Concentrations of chemicals in 

surface sediment (intertidal and 

subtidal).  Bulk sediment data will be 

used along with applicable BSAFs to 

estimate chemical concentrations in 

fish tissue.

Probability of reduced survival, 

growth, and reproduction of 

aquatic-dependent bird 

populations.

HQ is ratio of TDI to avian TRV 

based on low- and no-effects 

concentrations. 
3

•  Specific data to be used in 

evaluation

•  Tissue-specific BSAFs and 

derivation

•  TDI calculation inputs

•  Exposure parameters

•  Toxicity reference values

Collection of site-specific tissue 

samples of prey species may be 

proposed as an alternative to use 

of literature-derived BSAFs for 

estimation of dietary TDI.

Shore bird (heron) Dietary TDI will be estimated from 

consumption of  fish, invertebrates, 

and incidental consumption of intertidal 

sediment. 

Concentrations of chemicals in 

surface sediment (intertidal and 

subtidal) and surface water.  Bulk 

sediment data will be used along with 

applicable BSAFs to estimate 

chemical concentrations in fish and 

invertebrate tissue.

Probability of reduced survival, 

growth, and reproduction of 

aquatic-dependent bird 

populations.

HQ is ratio of TDI to avian TRV 

based on low- and no-effects 

concentrations.
 3

•  Specific data to be used in 

evaluation

•  Tissue-specific BSAFs and 

derivation

•  TDI calculation inputs

•  Exposure parameters

•  Toxicity reference values

Collection of site-specific tissue 

samples of prey species may be 

proposed as an alternative to use 

of literature-derived BSAFs for 

estimation of dietary TDI.

Shore bird (sandpiper) Dietary TDI will be estimated from 

consumption of  invertebrates and 

incidental consumption of intertidal 

sediment. 

Concentrations of chemicals in 

intertidal surface sediment. Bulk 

sediment data will be used along with 

applicable biota-sediment 

accumulation factors (BSAFs) to 

estimate chemical concentrations in  

invertebrate tissue.

Probability of reduced survival, 

growth, and reproduction of 

aquatic-dependent bird 

populations.

HQ is ratio of TDI to avian TRV 

based on low- and no-effects 

concentrations. 
3

•  Specific data to be used in 

evaluation

•  Tissue-specific BSAFs and 

derivation

•  TDI calculation inputs

•  Exposure parameters

•  Toxicity reference values

Collection of site-specific tissue 

samples of prey species may be 

proposed as an alternative to use 

of literature-derived BSAFs for 

estimation of dietary TDI.

Surface water chemical concentrations 

compared directly to AWQC.

HQ is the ratio of the concentration 

in surface water to the protective 

criteria.

•  Specific data to be used in 

evaluation

•  AWQC values

None anticipated

Surface water chemical concentrations 

evaluated using TU calculations for 34 

PAHs.  

HQ is the ratio of the concentration 

in surface water to the protective 

criteria.

•  Specific data to be used in 

evaluation

•  TU calculations

None anticipated

Fish tissue chemical concentrations 

will be estimated based on sediment 

BSAF model compared to tissue-based 

TRVs.  

HQ is ratio of tissue burden to tissue 

based TRV based on low- and no-

effects concentrations. 
3

•  Specific data to be used in 

evaluation

•  Tissue-specific BSAFs and 

derivation

•  Exposure parameters

•  Toxicity reference values

Collection of site-specific tissue 

samples may be proposed as an 

alternative to use of literature-

derived BSAFs for this receptor.

Planned Risk Assessment Activities Parameters to be Refined in Risk Assessment Technical Memo

Piscivorous fish (e.g., 

rockfish)

Probability of reduced survival, 

growth, and reproduction of fish 

populations.

Concentrations of chemicals in 

surface sediment (intertidal and 

subtidal) and surface water. 
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Table 5-5
 RI/FS Work Plan

2 of 3

Receptor

Estimation Framework(s) for 

Exposure Pathway

Relevant RI Data to be Used

(media and measurements) Endpoint Interpretative Framework

Detailed Risk Characterization 

Parameters
 1

Contingent Testing
2

Planned Risk Assessment Activities Parameters to be Refined in Risk Assessment Technical Memo

Surface water chemical concentrations 

will be compared directly to AWQC.

HQ is the ratio of the concentration 

in surface water to the protective 

criteria.

•  Specific data to be used in 

evaluation

•  AWQC values

None anticipated

Surface water chemical concentrations 

will be evaluated using TU calculations 

for 34 PAHs.  

HQ is the ratio of the concentration 

in surface water to the protective 

criteria.

•  Specific data to be used in 

evaluation

•  TU calculations

None anticipated

Fish tissue chemical concentrations 

will be estimated based on sediment 

BSAF model compared to tissue-based 

TRVs.  

HQ is ratio of tissue burden to tissue 

based TRV based on low- and no-

effects concentrations.
 3

•  Specific data to be used in 

evaluation

•  Tissue-specific BSAFs and 

derivation

•  Exposure parameters

•  Toxicity reference values

Collection of site-specific tissue 

samples may be proposed as an 

alternative to use of literature-

derived BSAFs for this receptor.

Surface water chemical concentrations 

will be compared directly to  AWQC.

HQ is the ratio of the concentration 

in surface water to the protective 

criteria.

•  Specific data to be used in 

evaluation

•  AWQC values

None anticipated

Surface water chemical concentrations 

will be evaluated using TU calculations 

for 34 PAHs.  

HQ is the ratio of the concentration 

in surface water to the protective 

criteria.

•  Specific data to be used in 

evaluation

•  TU calculations

None anticipated

Fish tissue chemical concentrations 

will be estimated based on sediment 

BSAF model compared to tissue-based 

TRVs.  

HQ is ratio of estimated tissue 

concentrations and tissue-based 

TRV based on low- and no-effects 

concentrations.
 3

•  Specific data to be used in 

evaluation

•  BSAFs and derivation

•  Exposure parameters

•  Toxicity reference values

Collection of site-specific tissue 

samples may be proposed as an 

alternative to use of literature-

derived BSAFs for this receptor.

Surface water chemical concentrations 

will be compared directly to  AWQC, 

including the PAH FCVs.

HQ is the ratio of the concentration 

in surface water to the protective 

criteria 

•  Specific data to be used in 

evaluation

•  AWQC values

None anticipated

Surface water chemical concentrations 

will be evaluated using TU calculations 

for 34 PAHs.  

HQ is the ratio of the concentration 

in surface water to the protective 

criteria 

•  Specific data to be used in 

evaluation

•  TU calculations

None anticipated

Sediment chemical concentrations will 

be compared to SMS criteria for 

protection of benthic receptors. 

SMS criteria include the sediment 

cleanup objective and the cleanup 

screening level.

•  Specific data to be used in 

evaluation

•  SMS numeric values

Site-specific sediment bioassays 

may be proposed as an alternative 

to use of numeric SMS criteria.

Bulk sediment chemistry and total 

organic carbon content will be used 

along with literature-derived equilibrium 

partitioning coefficients to estimate 

sediment porewater concentrations for 

PAH compounds.

Estimated sediment porewater 

concentrations for 34 PAH 

compounds will be evaluated using 

the TU method.

•  Specific data to be used in 

evaluation

•  Equilibrium partitioning coefficients

•  Toxic unit calculations

Site-specific sediment porewater 

collection and analysis may be 

proposed as an alternative to use 

of porewater concentration 

estimates derived from equilibrium 

partitioning coefficients.

Benthic invertebrates 

(e.g., benthic infauna 

community)

Probability of reduced survival, 

growth, and reproduction of 

benthic invertebrate communities.

Benthivorous fish (e.g., 

flatfish)

Probability of reduced survival, 

growth, and reproduction of fish  

populations.

Concentrations of chemicals in 

surface sediment (intertidal and 

subtidal) and porewater. 

Probability of reduced survival, 

growth, and reproduction of fish 

populations.

Omnivorous fish (e.g., 

sculpin)

Benthivorous shellfish 

(e.g., crab)

Probability of reduced survival, 

growth, and reproduction of 

shellfish populations.

Concentrations of chemicals in 

surface sediment (intertidal and 

subtidal) and surface water. 

Concentrations of chemicals in 

surface sediment (intertidal and 

subtidal) and surface water. 

Concentrations of chemicals in 

surface sediment (intertidal and 

subtidal) and surface water. 
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Table 5-5
 RI/FS Work Plan

3 of 3

Receptor

Estimation Framework(s) for 

Exposure Pathway

Relevant RI Data to be Used

(media and measurements) Endpoint Interpretative Framework

Detailed Risk Characterization 

Parameters
 1

Contingent Testing
2

Planned Risk Assessment Activities Parameters to be Refined in Risk Assessment Technical Memo

Surface water chemical concentrations 

will be compared directly to  AWQC, 

including the PAH FCVs.

HQ is the ratio of the concentration 

in surface water to the protective 

criteria.

•  Specific data to be used in 

evaluation

•  AWQC values

None anticipated

Bulk sediment chemistry and total 

organic carbon content will be used 

along with literature-derived equilibrium 

partitioning coefficients to estimate 

sediment porewater concentrations for 

PAH compounds.

Estimated sediment porewater 

concentrations for 34 PAH 

compounds will be evaluated using 

the TU method.

•  Specific data to be used in 

evaluation

•  Equilibrium partitioning coefficients

•  Toxic unit calculations

Site-specific sediment porewater 

collection and analysis may be 

proposed as an alternative to use 

of porewater concentration 

estimates derived from equilibrium 

partitioning coefficients.

Notes:

Macrophytes (e.g., algae 

and kelp)

Probability of reduced survival, 

growth, and reproduction of 

aquatic plant communities.

1. The risk assessment technical memorandum will present the toxicity data and risk estimation inputs to be used, and will highlight any proposed adjustments to EPA-defined default parameters.

2. If applicable, the Risk Assessment Technical Memorandum will define supplemental data collection to be used to refine risk estimates. If contingent testing is proposed, the detailed testing plan will be documented in a Sampling and Quality Assurance 

Plan amendment. 

Concentrations of chemicals in 

surface sediment (intertidal and 

subtidal) and porewater. 

3. A hazard index will be used to sum HQs for different chemicals with potentially additive effects (i.e., similar toxicological mode of action). 

AWQC = ambient water quality criteria

BSAF = biota-sediment accumulation factors

FCV = final chronic value

PAH = polycyclic aromatic hydrocarbon

HQ = hazard quotient
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Step Description 

State the Problem Additional information is necessary determine the lateral and vertical extent of 

contamination in soil and groundwater, and evaluate risks to human and ecological 

receptors. 

Identify the Goal of the 

Study 

The goals are to: 

• Determine the nature and extent of contaminant concentrations in soil and

groundwater exceeding PRGs at the Site.

• Determine seasonal variability in contaminant concentrations in groundwater.

• Obtain adequate and representative data from soil and groundwater for use in 

the Baseline Human Health and Ecological Risk Assessments.

• Determine the potential for recontamination of the Site from groundwater flowing

from adjacent sites.

Identify Information Inputs Information inputs include: 

• Preliminary conceptual site model (CSM) (see Section 4.0).

• ARARs, RAOs, and PRGs (see Section 3.1).

• Concentrations of COPCs, including VOC, SVOC, pesticide, PCB, cyanide,

dioxin/furan, and metals, in soil.

• Concentrations of COPCs in groundwater.

• Site geology and hydrogeology, including groundwater occurrence and flow 

characteristics.

Define the Boundaries of 

the Study 

Spatial boundaries: The horizontal extent of the study area is defined by the upland 

portion of the ISA. The vertical extent of the study area will be based on bounding 

contamination (as determined by comparison of analytical data to PRGs) during the 

course of the study. Based on data collected during the study, the boundaries of the 

study area will be adjusted as needed to encompass the extent of where contamination 

from the Site has come to be located.  

Temporal boundaries: Data of sufficient quality (see Section 3.6.2) from previous 

investigations (beginning in 2007) to those collected as part of this study will be used.  

Constraints on data collection: The field work and evaluation of data will be phased in 

order to allow for refinement to the scopes of work for subsequent RI activities. Other 

constraints may include limitations due to sampling methods, drilling refusal, 

encountering subsurface structures (such as piping or foundations), or issues with 

sampling adjacent properties.  
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Step Description 

Develop the Analytic 

Approach 

Nature and extent of contamination: Analyte concentrations from soil and groundwater 

samples will be used to determine the study boundaries (defined as the extent of 

contamination). Sample-specific concentrations will be compared to PRGs (see Section 

3.1.3). Data will be evaluated and displayed using figures and tables, and the findings 

will be used to update the CSM.  

Risk assessment: Soil and groundwater data will be used to estimate exposure-point 

concentrations for use in estimating risks based on exposure to soil and groundwater 

(details will be developed and documented in the Risk Assessment Technical 

Memorandum).  

Specify Performance or 

Acceptance Criteria 

Ensure, through data review and validation, that the analytical data for collected 

samples are within acceptable quality limits as defined by applicable EPA data quality 

protocols (Appendix A, Upland SQAPP). 

Ensure that sampling and analytical representativeness allow for adequate delineation 

of contaminant nature and extent, and estimates of exposure for the risk assessment, 

and subsequent identification of areas and media requiring remediation.  

Develop the Plan for 

Obtaining Data 

The detailed plan for obtaining data is presented in this work plan and accompanying 

Upland SQAPP (Appendix A). A stepwise approach is proposed to determine the 

extent of contamination in soil and groundwater: 

• Investigate and identify potential sources through geophysical surveys

• Investigate potential sources via trenches, test pits, and borings at locations of

historical Site features and subsurface anomalies identified by the 

geophysical surveys. Delineate sources based on field observations. Collect

samples of source materials to evaluate the types of contaminants associated

with each. Collect samples of soil beneath potential sources to evaluate 

vertical extent of contaminants. Analyze samples for all COPCs.

• Characterize soil immediately downgradient of source areas with deep

borings, collecting samples of fill, vadose zone, shallow water table, deep 

water table/aquitard, and lower aquifer soils if present. Analyze samples for all

COPCs. Determine depths and locations of wells in and downgradient of

Source Areas based on soil data, install wells, and characterize groundwater.

• Evaluate contaminant concentrations in soil outside source areas using 

incremental sampling methodology (ISM) to a depth of 6 feet.

• Install monitoring wells outside source areas and analyze groundwater for all 

COPCs to determine the extent of contamination above PRGs.

• Conduct quarterly monitoring of contaminants in groundwater at monitoring

wells for a minimum of 1 year to assess seasonal variability.
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Step Description 

State the Problem Additional information is necessary to identify the location of historical sources of 

contamination at the Site. 

Identify the Goal of the 

Study 

The goals are to: 

• Determine locations where contaminants may have been released for the

purposes of targeting subsurface investigations.

• Evaluate the potential presence of subsurface features that may act as a source 

or conduit of contamination.

• Delineate the source boundaries and/or estimate the source dimensions.

• Identify the types of contaminants associated with each source.

Identify Information Inputs Information inputs include: 

• Preliminary conceptual site model (CSM) (see Section 4.0).

• Contaminant concentrations in soil, groundwater, and source materials (e.g., 

NAPL).

• Site geology including fill composition and occurrence.

• Historical information, including aerial photographs.

• Utility and geophysical surveys.

• Subsurface survey through observation of targeted, shallow excavations (borings,

test pits, and trenches).

Define the Boundaries of 

the Study 

Spatial Boundaries: The horizontal extent of the study area is defined by the extent of 

historical gas works operations, including the fill areas in the former ravine and along the 

shoreline. The vertical extent of the study area will be based on bounding the depths of 

sources, including the depth of fill, during the course of the study as feasible for the 

exploration tools used. 

Constraints on data collection: The field work and evaluation of data will be phased in 

order to allow for evaluation of initial data to inform subsequent RI activities. Other 

constraints may include limitations due to drilling refusal, stability of trenches/test pits; 

encountering subsurface features that affect survey equipment response; or access 

issues with sampling adjacent properties.  

Develop the Analytic 

Approach 

Collected information, survey data, and observations will be used to identify areas for 

further exploration and sampling. Analyte concentrations in source materials will be used 

to evaluate source composition. Data will be evaluated and displayed using figures and 

tables, and the findings will be used to update the CSM. 

Specify Performance or 

Acceptance Criteria 

Geophysical surveys are a qualitative evaluation. 

For analytical sampling of sources: Ensure through data review and validation that the 

analytical data for collected samples are within acceptable quality limits as defined by 

applicable EPA data quality protocols (Appendix A, Upland SQAPP). 

Ensure that sampling and analytical representativeness allow for adequate 

characterization of different potential sources. 
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Step Description 

Develop the Plan for 

Obtaining Data 

The detailed plan for obtaining data is presented in this work plan and accompanying 

Upland SQAPP (Appendix A). A stepwise approach is proposed to identify potential 

sources: 

• Utility/geophysical surveys will be used to update Site maps of potential 

sources and target explorations.

• Historical and survey data will be used to locate explorations (borings, test pits,

or trenches).

• The lateral and vertical extent of sources will be determined based on field 

observations.

• Representative samples of source materials will be collected from shallow 

excavations for chemical analysis.

• Alignment of buried pipes, if encountered, will be further located as practicable 

using utility location techniques.
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Step Description 

State the Problem Additional information is necessary to characterize Site physical characteristics. 

Identify the Goal of the 

Study 

The goals are to: 

• Determine soil lithology and physical properties of lithologic units. 

• Determine hydraulic characteristics of Site aquifer units. 

• Understand role of tidally-influenced surface water on groundwater flow. 

• Evaluate whether Site groundwater is a potential drinking water source. 

Identify Information 

Inputs 

Information inputs include: 

• Preliminary conceptual site model (CSM) (see Section 4.0). 

• Logging of Site soil lithology from subsurface explorations. 

• Physical soil characteristics, including gradation, density, Atterberg limits, penetration 

tests, and moisture content. 

• Hydraulic conductivity of aquifer units. 

• Water levels at Site wells throughout seasonal and tidal cycles. 

• Salinity data at Site monitoring wells. 

Define the Boundaries 

of the Study 

The study area is defined by the upland portion of the ISA. The horizontal boundaries of the 

study area will be adjusted as needed to encompass the extent of where contamination 

from the Site has come to be located. The vertical extent of the study area will extend to 

include lithologic and aquifer units to define the vertical extent of contaminants in soil and 

groundwater at concentrations exceeding the PRGs. 

Develop the Analytic 

Approach 

Identify distinct lithologic and aquifer units through soil sampling. Submit representative 

samples from each unit for physical testing (Appendix A). Conduct hydraulic testing of 

aquifer units at representative monitoring wells (Appendix A). 

Specify Performance 

or Acceptance Criteria 

Physical data will be collected and analyzed using standard test measurements and 

procedures. Soil lithology characterization and sampling will be performed under the 

supervision of a registered geologist. Hydraulic testing will be performed under the 

supervision of a registered hydrogeologist. 

Develop the Plan for 

Obtaining Data 

The detailed plan for obtaining data is presented in this work plan and accompanying 

Upland SQAPP (Appendix A). All subsurface explorations at the Site will be logged, and 

representative samples from each distinct lithologic unit will be analyzed for physical 

parameters. An initial study of tidally influenced groundwater flow will be conducted using 

water-table wells, and a limited number of deeper wells, to develop a preliminary estimate of 

groundwater flow characteristics and assist in locating subsequent explorations. A 

subsequent tidal study and hydraulic testing will be performed for contaminated aquifer units 

after the vertical and lateral limits of contaminated groundwater are determined. 
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Step Description 

State the Problem Additional information is required to characterize the extent of NAPLs, their physical and 

chemical characteristics, and their potential mobility. 

Identify the Goal of the 

Study 

The goals are to: 

• Determine the lateral and vertical boundaries of NAPL occurrences.

• Characterize soil characteristics surrounding NAPL occurrences.

• Identify physical and chemical characteristics of NAPL.

• Evaluate NAPL mobility.

Identify Information Inputs Information inputs include: 

• Preliminary conceptual site model (CSM) (see Section 4.0).

• Logging of Site soil lithology from subsurface explorations.

• Field observations of potential NAPL indicators.

• Chemical concentrations of contaminants in soil samples where NAPL may be

observed.

• Measurements of NAPL presence and thickness in monitoring wells.

• Analysis of NAPL samples for physical properties, including viscosity, density, and

flash point, and chemical composition.

Define the Boundaries of 

the Study 

The study area is defined by the upland portion of the ISA. The boundaries of the study 

area will be adjusted as needed to encompass the extent of where contamination from 

the Site has come to be located. The vertical extent of the study area will extend to 

include geologic units to the maximum depth of NAPL extent. 

Constraints on data collection: The field work and evaluation of data will be phased in 

order to allow for evaluation of initial data to inform subsequent RI activities. Limitations 

may include depth limitations on exploration techniques (refusal during drilling or test 

pit/trench stability), subsurface obstructions such as utilities, surface obstructions such 

as buildings, and access issues on adjacent properties. Different tools (auger or sonic 

drilling) may be utilized, as needed, to achieve required depths. 

Develop the Analytic 

Approach 

Assess subsurface soil during logging for the potential presence of NAPL and to 

characterize soil lithology around potential NAPL occurrences. Where potential NAPL is 

observed, collect samples of potential NAPL-impacted soil for chemical analysis. Install 

monitoring wells at locations of potential NAPL occurrence and gauge for NAPL 

presence and thickness.  

Where measurable NAPL is observed in monitoring wells, collect NAPL samples for 

laboratory analysis.  

Where NAPL is observed in the subsurface, contingent studies for characterizing the 

lateral and vertical extent of NAPL include the TarGOST technology (see Section 5.6). 

Where sufficient NAPL is measured in monitoring wells, contingent studies for 

characterizing mobility and recoverability of NAPL include baildown testing at 

representative wells containing NAPL (see Section 5.6). 
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Step Description 

Specify Performance or 

Acceptance Criteria 

Physical and chemical testing of NAPL samples to be conducted following EPA-

approved and/or standard test methods. Soil logging to be performed under the 

supervision of a registered geologist. 

Develop the Plan for 

Obtaining Data 

The detailed plan for obtaining data is presented in this work plan and accompanying 

Upland SQAPP (Appendix A). NAPL investigations will work from the known to the 

unknown, starting with suspected source areas and extending outward from identified 

sources until the lateral and vertical extent of NAPL is identified.  



Table 5-10 – Data Quality Objectives  

Contaminant Fate and Transport 
Bremerton Gas Works Superfund Site  
Bremerton, Washington 

 

 Table 5-10 
2/28/2017                                                                                                                    Final RI/FS Work Plan   
V:\080239 Bremerton Former MGP Site\Deliverables\RI FS Workplan\Final\Tables\Table 5-10.docx                                                                            Page 1 of 1   

  

Step Description 

State the Problem Additional information is necessary to characterize contaminant transport and 

attenuation at the Site.  

Identify the Goal of the Study The goals are to: 

• Evaluate contaminant transport within and partitioning between environmental 

media.  

• Evaluate potential mechanisms for contaminant attenuation. 

Identify Information Inputs Information inputs include: 

• Logging of Site soil lithology from subsurface explorations.  

• Total organic carbon in soil and sediment. 

• Chemical concentrations of contaminants in soil, groundwater, sediment, and 

surface water. 

• Conventional geochemical parameters in groundwater, including sodium, 

calcium, potassium, magnesium, chloride, nitrate, nitrite, sulfate, sulfide, 

alkalinity, ferrous and ferric iron, dissolved manganese, organic carbon, 

dissolved oxygen, pH, and temperature. 

Define the Boundaries of the 

Study 

The study area is defined by the ISA. The boundaries of the study area will be adjusted 

as needed to encompass the extent of where contamination from the Site has come to 

be located.  

Develop the Analytic 

Approach 

Assess subsurface soil lithology to evaluate potential preferential migration pathways. 

Collect and analyze representative samples of each lithologic unit for total organic 

carbon for evaluations of leaching and sorption. 

Qualitatively evaluate geochemical parameters, in conjunction with contaminant data, 

to assess potential for ongoing natural attenuation of contaminants. 

Conduct vapor intrusion modeling to assess potential contaminant concentrations in 

indoor air, if structures were present. If the extent of contamination and modeling 

results indicate a potential exposure risk, soil vapor and/or indoor air sampling may be 

conducted. See Section 5.6, contingency studies. 

Specify Performance or 

Acceptance Criteria 

Ensure thorough data review and validation that the analytical data for collected 

samples are within acceptable quality limits as defined by applicable EPA data quality 

protocols. 

Develop the Plan for 

Obtaining Data 

The detailed plan for obtaining data is presented in this work plan and accompanying 

Upland SQAPP (Appendix A). Lithologic characterization and collection of samples for 

total organic carbon analysis will be performed during soil and sediment investigations. 

Geochemical monitoring will be included in groundwater monitoring program. 
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Step Description 

State the Problem Additional information is necessary to define intertidal and subtidal baseline habitat 

conditions within Port Washington Narrows.  The information will not be used for risk 

determination or consumption rates. 

Identify the Goals of 

the Study 

 Evaluate intertidal and subtidal habitat characteristics within the Site and vicinity, 

including differences in sediment grain size, vegetation, epifauna, other fish and wildlife 

and physical features (e.g., bed rock outcropping or anthropogenic features). 

 Quantify the existing abundance of shellfish resources in beach areas of the initial study 

area (ISA) to establish baseline conditions. 

Identify Information 

Inputs 

Information inputs include: 

 Visual surveys of intertidal and subtidal habitat characteristics within the Site and vicinity, 

are needed to identify structures and differences in sediment grain size, vegetation, 

epifauna, and identify habitat for other fish and wildlife. 

 Direct baseline assessment of the abundance of current shellfish in beach areas in within 

and the immediate vicinity of the Initial Study Area (ISA). 

Define the 

Boundaries of the 

Study 

 Visual surveys of intertidal and subtidal habitat characteristics will extend throughout the 

ISA, including transects located in parallel and perpendicular to the axis of the narrows 

and located along different depth profiles. 

 Baseline assessment to be conducted within and the immediate vicinity of the ISA. 

Develop the Analytic 

Approach 

 Visual surveys will be performed using a towed camera with integrated DGPS position 

logging so that all visual observations may be georeferenced. 

 The baseline shellfish assessment will be performed using methods developed by the 

Washington Department of Fish and Wildlife for this purpose (Appendix B).  

Specify Performance 

or Acceptance Criteria 

 The DGPS position logging will be verified during the visual surveys to confirm the 

accuracy of survey locating.  The visual quality of the survey will be monitored during 

collection with a real-time video feed to verify the usability of collected footage.  

 Surveys of current shellfish resources will comply with quality assurance/quality control 

protocols developed by the Washington Department of Fish and Wildlife. Baseline 

assessment results will not be used to inform risk assessment. 

Develop the Plan for 

Obtaining Data 

The detailed plan for obtaining data is presented in this work plan and accompanying 

Marine Sampling and Quality Assurance Project Plan (SQAPP; Appendix B).  

 Visual surveys will be conducted by towed camera surveys with position logging and 

real-time video feed for confirming data acquisition.  Planned survey transects are 

defined in the SQAPP. 

 Shellfish surveys will be conducted during low-tide events following applicable WDFW 

methodologies.  The planned sampling locations are defined in the SQAPP. 
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Step Description 

State the Problem Additional information is necessary to determine the lateral extent of contamination in 

intertidal and subtidal surface sediment (0–4-inch depth interval). Based on data collected 

during the study, the boundaries of the study area will be adjusted as needed to encompass 

the extent of where contamination from the Site has come to be located. The data will also 

provide the information necessary to support the evaluation of risks to human health and 

ecological receptors exposed to surface sediment. 

Identify the Goals of 

the Study 

• Determine the nature and extent of contaminant concentrations in surface sediment,

exceeding PRGs at the Site.

• Obtain adequate and representative data from surface sediment for use in the Baseline 

Human Health and Ecological Risk Assessment

• Evaluate Site-specific polycyclic aromatic hydrocarbon (PAH) bioavailability in sediment

porewater relative to literature-derived partitioning coefficients.

Identify Information 

Inputs 

Information inputs include: 

• Initial sampling in potential source areas for comprehensive physical and chemical 

testing to identify preliminary contaminants of potential concern and characterize the

lateral extent of contamination in surface sediments.  This data inputs will also be used to

inform the risk assessment process.

• Sampling for comprehensive physical and chemical parameters in intertidal and subtidal 

surface sediment within the ISA.

• Paired sampling of PAHs in bulk sediment and porewater at selected locations to

evaluate partitioning.

Define the 

Boundaries of the 

Study 

Chemical testing of surface sediments will be conducted within the Initial Study Area. 
However, based on data collected during the study, the boundaries of the study area will be 
adjusted as needed to encompass the extent of where contamination from the Site has 
come to be located. 
Temporal boundaries:  Data of sufficient quality (see Section 3.6.2) from previous sediment 
investigations (beginning in 2010) to those collected as part of this study will be used, if 
necessary to delineate the study boundary 

Constraints on data collection: The field work and evaluation of data will be phased in order 

to allow for evaluation of initial data to inform subsequent RI activities. Other limitations may 

result from sampling methodology such as refusal. 

Develop the Analytic 

Approach 

Nature & Extent of Contamination:  Chemical testing results from sediment samples will be 
used to determine the study boundaries (defined as the extent of contamination). Sample-
specific concentrations will be compared to PRGs (see Section 3.1.2). Data will be 
evaluated and displayed using figures and tables, and the findings will be used to update the 
CSM. 

Risk Assessment:  Sediment data will be used to estimate exposure point concentrations for 

use in estimating risks as part of the risk assessment technical memo). Porewater PAH 

concentrations will also be evaluated using the EPA (2003) equilibrium partitioning sediment 

benchmark framework. 
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Step Description 

Specify Performance 

or Acceptance 

Criteria 

Ensure thorough data review and validation that the analytical data for collected samples 

are within acceptable quality limits as defined by applicable EPA data quality protocols 

(Appendix B, Marine SQAPP). 

Ensure that sampling and analytical representativeness allow for adequate delineation of 

contaminant nature and extent and estimates of exposure for the risk assessment, and 

subsequent identification of areas and media requiring remediation. 

Develop the Plan for 

Obtaining Data 

The detailed plan for obtaining data is presented in this work plan and accompanying Marine 

SQAPP.  

• Initial sampling locations were identified during RI/FS scoping and discussions with the 

EPA project team based on historical source areas, previous sampling results, and an 

analysis of potential sediment fate and transport processes.  This sampling plan is 

identified in the SQAPP. 

• The Administrative Order on Consent (AOC) and RI/FS Work Plan include contingencies 

for additional sampling, should the nature and extent of Site-related contamination not be 

fully delineated during the initial sampling effort. 
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Step Description 

State the Problem Additional information is necessary to determine the lateral and vertical extent of 

contamination in intertidal and subtidal subsurface sediment (greater than 4-inch depth 

interval) Define the Boundaries” step:  “Based on data collected during the study, the 

boundaries of the study area will be adjusted as needed to encompass the extent of where 

contamination from the Site has come to be located and to provide information necessary to 

support the evaluation of human health risks for exposures to subsurface sediment in 

intertidal areas. 

Identify the Goals of 

the Study 

• Determine the nature and extent of contaminant concentrations in subsurface sediment 

exceeding applicable PRGs. 

• Obtain adequate and representative data from surface sediment for use in the Baseline 

Human Health and Ecological Risk Assessment.  

 

Identify Information 

Inputs 

Information inputs include: 

• Document sediment stratigraphy at each coring location, including screening for potential 

presence of NAPL, hydrocarbon contamination or other anthropogenic impacts. 

• Quantify concentrations of a comprehensive suite of chemicals in subsurface sediments 

from a minimum of two subsurface depth intervals, representing the zone of highest 

apparent contamination and the top of the uncontaminated sediment layer.  Analysis of 

additional archived sediment samples may be required depending on the results of initial 

sample analysis. 

• Confirm sediment stratigraphy with selected analysis of sediment grain size.  

Define the 

Boundaries of the 

Study 

Spatial boundaries:  The vertical extent of the study area is defined by contaminants in the 
subsurface sediments (as determined by comparison of analytical data to PRGs) during the 
course of the study.  Based on data collected during the study, the vertical boundaries of the 
study area will be adjusted as needed to encompass the extent of where contamination 
from the Site has come to be located. 
Temporal boundaries:  Data of sufficient quality (see Section 3.6.2) from previous sediment 
subsurface investigations (beginning in 2013) to those collected as part of this study will be 
used. 

Constraints on data collection: The field work and evaluation of data will be phased in order 

to allow for evaluation of initial data to inform subsequent RI activities Other limitations may 

result from sampling methodology such as refusal. 

Develop the Analytic 

Approach 

Vertical Nature & Extent of Contamination:  Chemical testing results from subsurface 
sediment samples will be used to determine the vertical extent of contamination. Sample-
specific concentrations will be compared to PRGs (see Section 3.1.2). Data will be 
evaluated and displayed using figures and tables, and the findings will be used to update the 
CSM. 

Specify Performance 

or Acceptance 

Criteria 

Ensure thorough data review and validation that the analytical data for collected samples 

are within acceptable quality limits as defined by applicable EPA data quality protocols 

(Appendix B, Marine SQAPP). 

Ensure that sampling and analytical representativeness allow for adequate delineation of 

contaminant nature and extent and subsequent identification of areas and media requiring 

remediation. 
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Step Description 

Develop the Plan for 

Obtaining Data 

The detailed plan for obtaining data is presented in this work plan and accompanying Marine 

SQAPP.  

• Initial sampling locations were identified during RI/FS scoping and discussions with the

EPA project team based on historical source areas, previous sampling results, and an

analysis of potential sediment fate and transport processes.  This sampling plan is

identified in the SQAPP.

• The Administrative Order on Consent (AOC) and RI/FS Work Plan include contingencies 

for additional sampling, should the nature and extent of Site-related contamination not be 

fully delineated during the initial sampling effort.
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Step Description 

State the Problem Additional information is necessary to determine the nature and extent of Site-related 

contaminants surface water and to support the evaluation of human health and ecological 

risks.  

Identify the Goals of 

the Study 

• Determine the nature and extent of confirmed contaminant concentrations in surface 

water at the Site. 

• Obtain adequate and representative data from surface sediment for use in the Baseline 

Human Health and Ecological Risk Assessment. 

Identify Information 

Inputs 

Information inputs include: 

• Measurement of a comprehensive suite of chemicals in surface water at locations within 

the ISA and at background stations within Port Washington Narrows. 

• Parallel testing for conventional parameters, including total organic carbon, dissolved 

organic carbon, total suspended solids, dissolved oxygen, pH, salinity, and temperature. 

Define the 

Boundaries of the 

Study 

Spatial boundaries:  The extent of the study area is defined by Site-related comprehensive 

chemical testing in the surface water (as determined by comparison of ISA results 

background station and applicable water quality criteria) during the course of the study.  

Based on data collected during the study, the boundaries of the study area will be adjusted 

as needed to encompass the extent of where contamination from the Site has come to be 

located. 

 

Develop the Analytic 

Approach 

Nature & Extent of Contamination:  Chemical testing results will be used to determine the 

extent of contamination in surface water. Sample-specific concentrations will be compared 

to background stations and applicable water quality criteria. Data will be evaluated and 

displayed using figures and tables, and the findings will be used to update the CSM. 

Temporal boundaries:  Data will be collected during in the dry and wet seasons to determine 
any temporal trends in surface water quality. 

 

Specify Performance 

or Acceptance 

Criteria 

Ensure thorough data review and validation that the analytical data for collected samples 

are within acceptable quality limits as defined by applicable EPA data quality protocols 

(Appendix B, Marine SQAPP). 

Ensure that sampling and analytical representativeness allow for adequate delineation of 

contaminant nature and extent and estimates of exposure for the risk assessment, and 

subsequent identification of areas and media requiring remediation. 

Develop the Plan for 

Obtaining Data 

The detailed plan for obtaining data is presented in this work plan and accompanying Marine 

SQAPP.  

• Surface water sampling locations include two areas within the ISA that could potentially 

be impacted by releases from groundwater or sediment.  Two background locations 

within Port Washington Narrows are included to help differentiate potential Site-related 

impacts and contamination from off-Site sources.  

• Four rounds of sampling are included to assess the potential seasonal variability in 

surface water contaminant concentrations. 
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Step Description 

State the Problem Additional information is necessary to support sediment transport evaluations, including littoral 

drift and bed load. 

Identify the Goals of 

the Study 

• Quantify near-bottom tidal currents within Port Washington Narrows for use, along with 

sediment grain size distribution quantified in other RI activities, in evaluating the stability of 

the existing bed sediments within the ISA. 

• Quantify the physical characteristics of surface sediments in adjacent areas of Port 

Washington Narrows to support the FS evaluation of assess sediment movement and 

deposition within the Port Washington Narrows.   

Identify Information 

Inputs 

Information inputs include: 

• Measurements of the direction and velocity of tidal currents in mid depth and near-bottom 

areas of Port Washington Narrows during relatively strong and approximately average 

ingoing and outgoing tides.   

• Measurements of the physical parameters of surface sediments in off-Site areas of Port 

Washington Narrows. 

• Modeled wind and wave action to supplement measured tidal current data 

Define the Boundaries 

of the Study 

• The boundary for the tidal current study includes four transects extending south to north 

across Port Washington Narrows extending from the Former Gas Works and adjacent 

beach areas out beyond the boundaries of the ISA . 

• The boundary for the study of surface sediment physical characteristics within Port 

Washington Narrows extends from the ISA east and west to the ends of Port Washington 

Narrows. 

Develop the Analytic 

Approach 

• Tidal currents will be measured using a vessel-mounted Acoustic Doppler Current Profiler 

in order to document changes in tidal currents with depth, location, and time during the 

course of a daily tide cycle with strong ingoing and outgoing tides.   

• Physical measurements (total organic carbon, total solids, and grain size) of intertidal and 

subtidal surface sediments of Port Washington Narrows will be quantified using EPA-

approved methods.  Portions of these samples will be archived for potential chemical 

analysis, if necessary, to inform recontamination potential when coupled with sediment 

transport evaluation results.   

Specify Performance 

or Acceptance Criteria 

Ensure thorough data review and validation that the analytical data for collected samples are 

within acceptable quality limits as defined by applicable EPA data quality protocols (Appendix 

B, Marine SQAPP). 

Ensure that sampling and analytical representativeness allow for adequate characterization 

sediment physical characteristics within the Port Washington Narrows.   
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Step Description 

Develop the Plan for 

Obtaining Data 

The detailed plan for obtaining data is presented in this work plan and accompanying Marine 

SQAPP.  

• Tidal surveys will be conducted by a qualified contractor along transects at the specified 

locations during a tidal cycle with strong ingoing and outgoing tides. 

• Sediment sampling locations were selected to include both areas subject to potential 

sediment movement by littoral drift and sediments subject to potential current-induced 

sediment movement.   

• In order to allow for possible use of archived sediment to evaluate recontamination 

potential, sampling locations were adjusted to avoid areas likely to be impacted by known or 

suspected pollution sources  
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Area Sub-Area Sample Type Purposes Number of Samples and Location Rationale Primary Testing Parameters 

To define the horizontal nature and extent of contamination in 
intertidal sediments

Bulk chemistry at five intertidal stations collected throughout 
beach area adjacent to former Gas Works and ravine

Evaluate concentrations of Site COPCs along Gas Works intertidal area Supplemental testing for bulk chemistry at five intertidal stations 
adjacent to former Gas Works and ravine

Evaluate porewater concentrations of PAH and alkylated PAH 
concentrations

Porewater chemistry at five intertidal stations PAHs (including alkylated) in porewater

Twelve subtidal stations collected in transects down the slope 
toward to the channel elevation.
Two subtidal stations collected in the westernmost transect and 
located within the marina

 Vibracores
To define the vertical nature and extent of contamination in intertidal 
and subtidal sediments in including NAPL and sheens

Five intertidal and fourteen subtidal stations 
Advanced in transects down the slope toward to the channel 
elevation and two within the marina

Site COPCsa

Intertidal Grab Samples
Provide bounding to the nature and extent of site-associated impacts 
in intertidal sediment

Two stations
Step-out sampling in accessible intertidal areas within eastern 
extent of the ISA; the western intertidal extent is a riprap armored 
slope and not generally accessible

Subtidal Grabs
To define the horizontal nature and extent of contamination in 
subtidal sediments

Fourteen stations
Step-out sampling between slope area and ISA boundary 

Intertidal

Eleven stations
Collection of six along north side and five along the south side of 
the Port Washington Narrows stations placed in publicly accessible 
intertidal areas

Subtidal 
(Channel Bottom)

Five stations
Collection along the general centerline and deeper sections of the 
channel

Initial Study Area Grab Quantify concentrations of Site COPCs in surface water 
Two locations
Seasonal sampling at two depths per location

Port Washington 
Narrows

Grab
Quantify concentrations of Site COPCs in surface water to assess 
potential regional influences

Two locations
Seasonal sampling at two depths per location

Subtidal Towed-Camera Survey Refine environmental setting information
Six transects perpendicular to  and five transects in parallel with 
the Port Washington Narrows

Mapping of substrate, vegetation, aquatic species, and structures

Subtidal ADCP Transects Measure near-bottom currents that may impact sediment stability
Four transects perpendicular to Port Washington Narrows (two tide 
conditions)

Conduct empirical measurements of near-bottom and mid-channel 
tidal currents for use in an analysis of sediment stability

Initial study area Intertidal Visual and Photo Survey
Conduct surveys of aquatic habitat and fish/shellfish resources near 
the Site

Seven locations within/adjacent to ISA intertidal area Visual survey of shellfish resources

Notes:
a. Cyanide, WAD cyanide sulfide, grain size, hexavalent chromium, metals, organochlorine pesticides, PAHs, PCB Aroclors, SVOCs, TOC.  Tiered analysis for PCB congeners, VOCs, and PCDD/PCDF will be contingent upon screening parameters (Sections 3.1.3 and 3.1.5).  
b. Samples will be archived frozen for contingent analysis should additional testing be required.
c. Cyanide, WAD cyanide sulfide, DOC, grain size, hexavalent chromium, metals, organochlorine pesticides, PAHs, PCB Aroclors, SVOCs, TOC, TSS, VOCs.
ADCP - acoustic doppler current profiler NAPL - non-aqueous phase liquid TBD - to be determined
COPCs - chemicals of potential concern PAH - polynuclear aromatic hydrocarbons TOC - total organic carbon
D/F - dioxine/furan PCB - polychlorinated biphenyl TS - total solids
ISA - initial study area SVOC - semi-volatile organic compound WAD - weak acid dissociable

Habitat and Physical Surveys

Initial Study Area 
and Port 

Washington 
Narrows

Port Washington 
Narrows

Surface Grab
Document physical characteristics of intertidal sediments within Port 
Washington Narrows to inform sediment transport evaluations 
including littoral drift and bed load (to be evaluated with ADCP)

 TS, TOC, grain size, archiveb

Surface Water Sampling

Surface Water Site COPCsc and alkylated PAHs

Sediment Sampling

Initial Study Area

Collocated Intertidal 
and Subtidal Sediment 

Grabs and Cores

 Intertidal Grab Samples
Site COPCsa and alkylated PAHs

Subtidal Grab Samples
To define the horizontal nature and extent of contamination in 
subtidal sediments Site COPCsa and alkylated PAHs

Other Intertidal and 
Subtidal Sediment 

Grabs
Site COPCsa and alkylated PAHs



Table 7-1 - Remedial Technologies for NAPL
Bremerton Gas Works Superfund Site

Bremerton, Washington

Access 

Restrictions

Fences and warning 

signs to control Site 

access

Signs, fences, or other measures to prevent access to the Site.

Use restrictions and 

monitoring to prevent 

disturbance of 

engineered controls

Deed restrictions 

addressing soil 

disturbance and/or 

groundwater wells

Slurry Wall

Control lateral movement of NAPL by excavating a trench and 

backfilling with a low-permeability material (e.g., bentonite 

slurry), or in situ  mixing of bentonite with native soils.

Sheet Pile Wall
Control lateral movement of NAPL by installing (driving or 

vibrating) steel or plastic sheet piling. 

Grout Curtain

Control lateral movement of NAPL by pressure injecting 

hydraulic cements, clays, bentonite, and silicates into the 

formation through tightly spaced borings using jetting tools.

Hot Water Injection

Electrical Resistance 

Heating

Thermal Conductive 

Heating

Steam Injection

Electrical Resistance 

Heating

Thermal Conductive 

Heating

Electrical Resistance 

Heating

Thermal Conductive 

Heating

Stabilization
Solidification/

Stabilization

Soil containing NAPL is stabilized by adding amendments to 

solidify or immobilize contaminants. Potential amendments 

include polymers, pozzolans, and cement. Amendments can 

be mixed with soil in situ  using large-diameter augers, soil 

mixers, or similar equipment.  

Chemical 

Treatment
Chemical oxidation

Chemical oxidation involves the injection of chemical oxidants 

into the subsurface to react with and destroy organic 

contaminants. Common oxidants include hydrogen peroxide, 

potassium permanganate, ozone, and sodium persulfate. 

NAPL Pumping
Pumping of NAPL from 

wells and trenches 
Pumping to remove NAPL that accumulates in a well or trench.

Surfactant 

Enhanced 

Recovery

Pumping of mobilized 

NAPL

Surfactants are injected near NAPL zones in groundwater to 

mobilize the NAPL, and then the mobilized NAPL is extracted. 

May be applied with injection-withdrawal technique or with 

recirculating system.

Excavation Excavation NAPL is removed by excavating soil containing NAPL. 

Co-Burning
Combustion of coal tar- or tar-contaminated soil with coal in 

utility boilers and cement kilns.

Incineration

When soil or sediment containing NAPL is heated to 

temperatures above 1,400°F, contaminants are directly 

oxidized.

Recycling of recovered 

NAPL
Reuse of recovered product.

Disposal of recovered 

NAPL via incineration

Treatment of NAPL via incineration at a hazardous waste 

treatment facility. 

Notes:

BTEX = benzene, tolouene, ethylbenzene, and xylenes

cPAHs = carcinogenic polycyclic aromatic hydrocarbons

NAPL = non-aqueous phase liquid

O&M = operation and maintenance

PAHs = polycyclic aromatic hydrocarbons

TPH = total petroleum hydrocarbons

1
Institutional controls are not considered stand-alone remedial technologies but may be applied in conjunction with other cleanup 

technologies.

Removal

Disposal
Off-Site 

Management

Ex-Situ  Treatment Thermal

NAPL General 

Response Actions

Remedial 

Technology
Process Options Description

In-Situ  Treatment

Low-

Temperature 

Thermal 

Treatment

A variety of heating methods, heating to temperatures less the 

boiling point of water, increasing the mobility and solubility of 

NAPL. Contaminated liquids, including NAPL, are removed by 

pumping from wells, and contaminants are treated. Heating 

can be performed by injecting hot water in vertical wells, 

thermal conduction from vertical heated wells, or by electrical 

resistance when voltage is applied between subsurface 

electrodes.

Institutional Controls
1

Use Restrictions

Covenant placed on property that limits or prohibits activities 

that may interfere with a cleanup action or result in exposure to 

hazardous substances. Use and deed restrictions are often 

used in conjunction with other technology approaches.

In-Situ  Containment Vertical Barriers

High-

Temperature 

Thermal 

Treatment

The subsurface is heated to temperatures above the boiling 

point of water, volatilizing or destroying (by pyrolysis) volatile 

and semi-volatile organic compounds. Contaminated vapors 

are collected using soil vapor extraction, contaminated liquids 

are removed by pumping from wells, and contaminants are 

treated. Heating can be performed by thermal conduction from 

vertical heated wells, or by electrical resistance when voltage is

applied between subsurface electrodes.

Mid-

Temperature 

Thermal 

Treatment

The subsurface is heated to temperatures near the boiling 

point of water, volatilizing or destroying (by pyrolysis) volatile 

organic compounds. Contaminated vapors are collected using 

soil vapor extraction, contaminated liquids are removed by 

pumping from wells, and contaminants are treated. Heating 

can be performed by injecting steam in vertical wells, thermal 

conduction from vertical heated wells, or by electrical 

resistance when voltage is applied between subsurface 

electrodes.

2/28/2017
V:\080239 Bremerton Former MGP Site\Deliverables\RI FS Workplan\Final\Tables\Tables 7-1 through 7-4 Rem Tech

Table 7-1
Final RI/FS Work Plan

Page 1 of 1



Table 7-2 - Remedial Technologies for Soil
Bremerton Gas Works Superfund Site

Bremerton, Washington

Access Restrictions

Fences and 

warning signs to 

control Site access

Signs, fences, or other measures to prevent access to the property.

Use restrictions and 

monitoring to 

prevent disturbance 

of engineered 

controls

Deed restrictions 

addressing soil 

disturbance

Permeable soil 

cover

Placing clean soil on the surface provides a barrier that prevents 

exposure to underlying soil but allows storm water to infiltrate.  

Low-permeability 

cap

Low-permeability caps may be constructed of low-permeability soil 

such as clay or an engineered material such as asphalt or 

concrete. This cap would not only prevent exposure to underlying 

soils, but would also minimize stormwater infiltration through 

potentially contaminated materials, thereby reducing mobility of 

contaminants located in the unsaturated soil zone. Engineered 

materials could also be used in areas requiring a durable surface, 

such as high-traffic areas.

Impervious cap

Impervious caps may be constructed of low-permeability soil such 

as clay or an engineered material such as asphalt or concrete, 

overlain by an additional impermeable layer. This cap would not 

only prevent exposure to underlying soils, but would also prevent 

stormwater from infiltrating through potentially contaminated soils 

beneath the cap, thereby reducing mobility of contaminants located 

in the unsaturated soil zone. Often combined with barrier wall 

technology to fully encapsulate soils.

Passive venting of 

soil vapors 

Passive soil venting is a less aggressive version of soil vapor 

extraction that is usually applied to prevent contaminated soil 

vapors from migrating into buildings or crawl spaces. In passive 

venting, soil vapors beneath a building foundation are vented to the 

atmosphere either through atmospheric pressure changes or by 

applying a low vacuum with a ventilation fan. Vented vapors can be 

passed through activated carbon for treatment if necessary.

Soil vapor 

extraction 

Soil vapor extraction applies a vacuum to subsurface soil to 

volatilize contamination and extract soil vapor. Vapor stream is 

treated above ground to remove contamination before discharge.  

Hot Water Injection

Electrical 

Resistance Heating

Thermal Conductive 

Heating

Steam Injection

Electrical 

Resistance Heating

Thermal Conductive 

Heating

Thermal Conductive 

Heating

The subsurface is heated to temperatures above the boiling point 

of water, volatilizing or destroying (by pyrolysis) volatile and semi-

volatile organic compounds. Contaminated vapors are collected 

using soil vapor extraction, contaminated liquids are removed by 

pumping from wells, and contaminants are treated. Heating can be 

performed by thermal conduction from vertical heated wells, or by 

electrical resistance when voltage is applied between subsurface 

electrodes.

Vitrification

Soil is heated via electrical current to temperatures greater than 

2,400°F, destroying contaminants and fusing soil into a glassy 

matrix.

Mid-Temperature 

Thermal Treatment

The subsurface is heated to temperatures near the boiling point of 

water, volatilizing or destroying (by pyrolysis) volatile organic 

compounds. Contaminated vapors are collected using soil vapor 

extraction, contaminated liquids are removed by pumping from 

wells, and contaminants are treated. Heating can be performed by 

injecting steam in vertical wells, thermal conduction from vertical 

heated wells, or by electrical resistance when voltage is applied 

between subsurface electrodes.

High-Temperature 

Thermal Treatment

Soil General 

Response 

Actions

Remedial 

Technology
Process Options Description

In-Situ 
Containment

Capping

In-Situ 
Treatment

Physical Removal 

and Treatment

Low-Temperature 

Thermal Treatment

Institutional 

Controls
1

Use Restrictions

Covenant placed on the property that limits or prohibits activities 

that may interfere with a cleanup action or result in exposure to 

hazardous substances.  

The subsurface is heated to temperatures less than the boiling 

point of water, increasing the mobility and solubility of NAPL and 

NAPL constituents. Contaminated liquids are removed by pumping 

from wells, and contaminants are treated. Heating can be 

performed by injecting steam in vertical wells, thermal conduction 

from vertical heated wells, or by electrical resistance when voltage 

is applied between subsurface electrodes.
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Table 7-2 - Remedial Technologies for Soil
Bremerton Gas Works Superfund Site

Bremerton, Washington

Soil General 

Response 

Actions

Remedial 

Technology
Process Options Description

Stabilization
Solidification/

Stabilization

Soil or sediment is stabilized by adding amendments to solidify or 

immobilize contaminants. Potential amendments include polymers, 

pozzolans, and cement. Amendments can be mixed with soil in 
situ  using large-diameter augers, soil mixers, or similar equipment.  

Chemical 

Treatment
Chemical oxidation

Chemical oxidation involves the injection of chemical oxidants into 

the subsurface to react with and destroy organic contaminants. 

Common oxidants include hydrogen peroxide, potassium 

permanganate, ozone, and sodium persulfate, which have been 

shown to destroy a wide range of contaminants in soil. 

Bioventing

Bioventing supplies oxygen to unsaturated soil to increase aerobic 

biodegradation rates and may be designed to increase the air 

exchange rate through the soil.

Amendment 

Injection

Biodegradation of contaminants by indigenous soil microbes can 

be enhanced by amending soil with nutrients, moisture, and 

oxygen (typically provided by injecting air or solutions into wells or 

trenches). 

Removal Excavation Excavation

Excavators, backhoes, and other conventional earth moving 

equipment are the most common equipment used to remove 

contaminated soil from upland areas.  

Physical
Solidification/ 

Stabilization

Amendments are added to excavated soil or sediment to 

immobilize and/or bind contaminants within the stabilized product. 

Depending on the proportion of amending agents, the end product 

may take on the form of a quasi-soil/concrete material that could 

later be used as bulk fill.

Co-Burning

Combustion of Manufactured Gas Plant residues, such as coal tar 

and tar contaminated soil, with coal in utility boilers and cement 

kilns. 

Thermal desorption

Low-temperature thermal desorption involves heating soils or 

sediments to temperatures between 200°F and 600°F until volatile 

and semivolatile chemicals of concern (COCs) such as benzene 

and naphthalene evaporate. Exhaust gases produced by the 

process are typically combusted.

Incineration
When soil is heated to temperatures above 1,400°F, contaminants 

are directly oxidized.

Particle washing

In particle washing, soil is put in contact with an aqueous solution 

to remove contaminants from the soil particles. The suspension is 

often also used to separate fine particles from coarser particles, 

allowing beneficial use of the coarser fraction (if sufficiently clean) 

at the Site.

Solvent extraction

Solvent extraction is a variant of soil washing in which an organic 

solvent (rather than an aqueous solution) is put in contact with the 

soil to remove contaminants.

Landfarming

Microbial population potentially enhanced with nutrients, moisture, 

and bioaugmentation to treat contaminated soil on lined beds with 

tilling and irrigation.

Biopiles

Microbial population potentially enhanced with nutrients, moisture, 

aeration, and bioaugmentation to treat contaminated soil in 

stockpiles.

Bioreactor

Microbial population potentially enhanced with nutrients, moisture, 

aeration, and bioaugmentation to treat contaminated soil in 

enclosed reactor vessels.

Cold-Mix Asphalt 

Batching

Encapsulation of contaminant by blending residues, wet aggregate 

and asphalt emulsion at ambient temperature.

Hot-Mix Asphalt 

Batching

Encapsulation of contaminant by blending residues, wet aggregate 

and asphalt emulsion at high temperature.

Confined On-Site 

Disposal

Confined On-site 

disposal

Excavated soils exceeding applicable cleanup standards could 

potentially be placed on site in a specially designed upland 

confined disposal facility (CDF). Depending on the leachability of 

confined materials, the CDF could potentially include a liner and a 

liquid collection system to prevent leachate from contaminating 

groundwater.
Subtitle D 

(Solid Waste) 

Subtitle C 

(Hazardous Waste) 

Notes:

BTEX = benzene, tolouene, ethylbenzene, and xylenes

cPAHs = carcinogenic polycyclic aromatic hydrocarbons

NAPL = non-aqueous phase liquid

O&M = operation and maintenance

PAHs = polycyclic aromatic hydrocarbons

TPH = total petroleum hydrocarbons

1
Institutional controls are not considered stand-alone remedial technologies but may be applied in conjunction with other 

cleanup technologies.

Disposal

In Situ 
Treatment

Off-Site Landfill 

Disposal

Contaminated soils from the Site may be transported to an off-site, 

permitted disposal facility. This disposal method provides for 

secure, long-term containment of hazardous and non-hazardous 

solid wastes.

Thermal

Bioremediation

Asphalt BatchingReuse

Bioremediation

Chemical/ Physical

Ex-Situ 
Treatment

2/28/2017
V:\080239 Bremerton Former MGP Site\Deliverables\RI FS Workplan\Final\Tables\Tables 7-1 through 7-4 Rem Tech

Table 7-2
Final RI/FS Work Plan

Page 2 of 2



Table 7-3 - Remedial Technologies for Groundwater
Bremerton Gas Works Superfund Site

Bremerton, Washington

Deed restrictions to preclude 

drinking water use

Deed restrictions addressing 

groundwater wells

Monitored Natural 

Attenuation

Monitored Natural 

Attenuation
Groundwater Monitoring

Provides monitoring to document the presence and effectiveness of 

natural processes in removing or containing Site chemicals of concern 

(COCs).

Slurry Wall

Sheet Pile Wall

Grout Curtain

Pumping
Pumping from vertical wells 

or trenches

Migration of contaminants dissolved in groundwater can be controlled 

by pumping groundwater from vertical wells or trenches, creating a 

capture zone within which groundwater flows toward the capture point.

Targeted Infiltration
A hydraulic barrier can be created by collecting and infiltrating 

stormwater and forming a local groundwater "mound."

Reduced Infiltration
Hydraulic controls can reduce localized infiltration and seepage of 

stormwater in impacted areas along the shoreline.

Permeable Reactive 

Barrier
Sorptive/Reactive Wall

A 40-foot-deep trench may be excavated in the uplands and filled with a 

permeable material that sorbs dissolved-phase contaminants, 

facilitating further biodegradation and limiting contaminant migration 

toward marine sediment and surface water and offshore groundwater. A 

shallow trench could also excavated on the beach near the shoreline, 

but would be impacted by brackish water and tidally-influenced 

groundwater gradients.

Chemical Treatment Chemical Oxidation

Chemical oxidation involves the injection of oxidant solutions into 

saturated groundwater to react with and destroy organic contaminants. 

Common oxidants include hydrogen peroxide, potassium 

permanganate, ozone, and sodium persulfate.

Amendment Injection
Injecting compounds, such as peroxides, oxygen-releasing compound, 

or nutrients, that enhance degradation of contaminants.

Biosparging

Biosparging involves the injection of oxygen, and sometimes nutrients, 

to groundwater to enhance aerobic bioattenuation of organic 

compounds. For volatile contaminants, soil vapor extraction or 

bioventing may be concurrently applied for unsaturated soil.

Removal
Groundwater 

Extraction

Pumping from Vertical Wells 

or Trenches

Groundwater can be removed from the subsurface by pumping fluids 

from wells or trenches.

In-Situ  Treatment

Bioremediation

Process Options Description

Institutional 

Controls
1 Deed Restrictions

Covenant placed on property that limits or prohibits activities that may 

interfere with a cleanup action or result in exposure to hazardous 

substances.  

Groundwater 

General 

Response 

Actions

Remedial 

Technology

In-Situ 
Containment

Vertical Barriers

Control lateral movement of contaminated groundwater by installing 

impermeable vertical barriers. Vertical barriers can be constructed of a 

variety of materials and installation techniques, including driving or 

vibrating steel sheet piling, excavation of a trench and backfilling with a 

low-permeability material (e.g., bentonite slurry), in situ  mixing of 

bentonite with native soils, or pressure injecting hydraulic cement and 

bentonite.

Stormwater Controls
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Table 7-3 - Remedial Technologies for Groundwater
Bremerton Gas Works Superfund Site

Bremerton, Washington

Process Options Description

Groundwater 

General 

Response 

Actions

Remedial 

Technology

Adsorption

Granular activated carbon (GAC) can be used to remove organic 

contaminants. Contaminated groundwater is passed through a bed of 

GAC, and hydrophobic organic compounds in solution adsorb onto the 

carbon until the carbon becomes depleted or saturated. Depleted GAC 

may be regenerated or disposed off Site.  

Air Stripping 

Contaminated groundwater and air are typically passed counter-

currently through a tower, and volatile contaminants (such as benzene 

and, to a lesser extent, naphthalene) transfer from the water to the air. 

The contaminant-laden air is usually treated by activated carbon and 

then discharged to the atmosphere.

Advanced Oxidation 

Processes

Involves adding chemicals that directly oxidize organic contaminants in 

water. Process options include ozonation, hydrogen peroxide (with or 

without catalysts such as Fenton’s Reagent or ultraviolet light), and 

permanganate.

Biological Biotreatment

Contaminated groundwater is passed through a biological reactor in 

which a contaminant-degrading microbial culture is maintained, 

generally by adding nutrients and oxygen and controlling temperature, 

pH, and other parameters. Process options include bioslurry reactors, 

fixed-film bioreactors, and constructed wetlands.

Discharge to Sanitary Sewer

Groundwater is discharged to the local sanitary sewer system. Pre-

treatment of groundwater may not be required if concentrations of 

chemicals of concern (COCs) meet discharge criteria. Water containing 

high concentrations of solids (e.g., from construction dewatering) would 

likely need to be passed through a settling tank or filter to meet 

discharge requirements.

Discharge to Surface Water

Extracted groundwater may also be discharged to surface water, 

although this discharge option would likely require a National Pollutant 

Discharge Elimination System (NPDES) permit. Water discharged to 

surface water would have to meet strict water quality requirements and 

would likely require treatment before discharge.

On-Site 

Management

Re-introduction to 

Groundwater

Extracted groundwater may also be discharged on site to groundwater 

via infiltration galleries or injection wells. Contaminated groundwater 

would likely require treatment before discharge via this method.

Notes:

BTEX = benzene, tolouene, ethylbenzene, and xylenes

cPAHs = carcinogenic polycyclic aromatic hydrocarbons

NAPL = non-aqueous phase liquid

O&M = operation and maintenance

PAHs = polycyclic aromatic hydrocarbons

TPH = total petroleum hydrocarbons

1
Institutional controls are not considered stand-alone remedial technologies but may be applied in conjunction with other cleanup technologies.

Disposal

Off-Site 

Management

Ex-Situ  Treatment

Physical/ Chemical
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Table 7-4 - Remedial Technologies for Sediment
Bremerton Gas Works Superfund Site

Bremerton, Washington

Governmental advisories 

and public outreach on 

fish/shellfish consumption

Easements or restrictive 

covenants  to limit 

activities which may 

damage the remedy or 

increase the potential for 

exposure

Monitoring and 

notification of waterway 

users to restrict specific 

activities to protect the 

remedy

Monitored Natural 

Recovery

Monitored Natural 

Recovery

A passive remedial approach which relies on monitoring of 

ongoing, natural processes (physical, biological, and/or 

chemical mechanisms) that act together to reduce the risk 

(bioavailability and/or toxicity) of the Site COCs.  Monitoring 

is required to evaluate the effectiveness and frequently 

includes multiple lines of evidence.

Enhanced Natural 

Recovery

Thin-Layer Sand 

Placement

Thin-layer placement normally accelerates natural recovery 

by adding a layer of clean sediment over contaminated 

sediment. The acceleration can occur through several 

processes, including increased dilution through bioturbation 

of clean sediment mixed with underlying contaminants. Thin-

layer placement is typically different than the in situ  isolation 

caps, because it is not designed to provide long-term 

isolation of contaminants from benthic organisms. 

Engineered Sand Cap

An engineered sand cap consists of a layer of granular 

material placed over contaminated sediments to contain and 

isolate them from the biologically active surface zone.  

Engineered caps may also include erosion protection or 

stability layers such as geosynthetics or armoring materials.

Post-Dredge Residuals 

Management Layer

Similar to cap placement methods described above, with the 

exception that granular material is applied after dredging to 

manage residual contamination resulting from dredging. In 

some cases, a reactive media may be included in the 

residuals/backfill layer.

Permeable Reactive Cap

A permeable reactive cap includes a reactive material (such 

as organoclay, coke, coal, or activated carbon) and similar to 

a sand cap is placed over contaminated sediments to isolate 

and contain the contaminated sediments. The reactive 

material also provides treatment by sorping or binding COCs 

(dissolved and/or NAPL) and further  limiting migration into 

overlying sediment porewater and surface water.  

Stabilization

This technology involves adding amendments to in situ 

sediment that immobilize and/or bind contaminants within the 

stabilized media.  

Bioremediation Amendment Injection

Biodegradation of contaminants by indigenous soil microbes 

can be enhanced by amending soil with nutrients, moisture, 

and oxygen (typically provided by injecting into wells or 

trenches). 

Hydraulic

Mechanical

Removal

Dredging is the removal of sediment in the wet and is 

primarily accomplished with hydraulic or mechanical 

equipment. Hydraulic dredging removes and transports 

sediment with entrained water in a slurry. Mechanical 

dredging uses mechanical equipment/force to dislodge and 

excavate sediment in the wet. Dredging effectiveness may be 

limited by resuspension, release of COCs (i.e., dissolved, 

particles, and sheens) to water and volatilization to air during 

dredging, and residual COCs remaining after dredging 

(USACE 2008). These effects may be reduced by use of 

containment (e.g., sheet pile, silt curtains) and best 

management practices.

Sediment 

General 

Response 

Actions

Remedial 

Technology
Process Options Description

Physical/ 

Chemical

Institutional 

Controls
1 Use Restrictions

Institutional controls are measures undertaken to limit or 

prohibit activities that may interfere with a cleanup action or 

result in exposure to hazardous substances.

Capping (Non-

reactive)

In-Situ 
Containment

In-Situ 
Treatment

Monitored 

Natural 

Recovery

Dredging
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Table 7-4 - Remedial Technologies for Sediment
Bremerton Gas Works Superfund Site

Bremerton, Washington

Sediment 

General 

Response 

Actions

Remedial 

Technology
Process Options Description

Physical Separation

The volume of excavated or dredged contaminated materials 

may be reduced by physically separating the materials into 

two or more fractions that can be handled separately.

Stabilization

This technology involves adding amendments to excavated 

sediment that immobilize and/or bind contaminants within the 

stabilized media.  

Thermal Desorption

Low-temperature thermal desorption involves heating soils or 

sediments to temperatures between 200°F and 600°F until 

volatile and semivolatile COCs such as benzene and 

naphthalene evaporate.  Exhaust gases produced by the 

process are typically combusted.

Incineration
When sediment is heated to temperatures above 1,400°F, 

contaminants are directly oxidized.

Sand/Aggregate 

Reclamation

Dredged material with high sand contents that undergo 

particle separation may be available for use as concrete 

aggregate or general upland fill.

Topsoil Feedstock
Dredged material may be used as non-organic feedstock for 

topsoil (i.e., material would be blended with organics).

Confined On-site 

Disposal

Removed sediments exceeding applicable cleanup standards 

could potentially be placed on Site in a specially designed 

upland CDF.  Depending on the leachability of confined 

materials, the CDF could potentially include a liner and a 

liquid collection system to prevent leachate from 

contaminating groundwater.

Near-shore Confined 

Disposal Facility (CDF)

Removed sediments exceeding applicable cleanup standards 

could potentially be placed on Site in a specially designed 

CDF built along the shoreline.  Construction would require 

significant filling and conversion of aquatic lands.

Contained Aquatic 

Disposal (CAD)

Dredged sediments may be consolidated and disposed of in 

a deep aquatic excavation adjacent to the Site and capped 

with clean material.

Subtitle D 

(Solid Waste)

Subtitle C (Hazardous 

Waste)

Notes:

BTEX = benzene, tolouene, ethylbenzene, and xylenes

COCs = chemicals of concern

cPAHs = carcinogenic polycyclic aromatic hydrocarbons

NAPL = non-aqueous phase liquid

O&M = operation and maintenance

PAHs = polycyclic aromatic hydrocarbons

TPH = total petroleum hydrocarbons

References:

1
Institutional controls are not considered stand-alone remedial technologies but may be applied in conjunction with other 

cleanup technologies.

Contaminated sediments from the Site may be transported to 

an off-Site, permitted disposal facility.  This disposal method 

provides for secure, long-term containment of hazardous and 

non-hazardous solid wastes.

Ex-Situ 
Treatment

Off-Site Landfill 

Disposal

Confined On-Site 

Disposal

On-Site Beneficial 

Use

Disposal 

Thermal

U.S. Army Corps of Engineers (USACE), 2008, Technical Guidelines for Environmental Dredging of 

Contaminated Sediments, ERDC/EL TR-08-29, September 2008.

Physical
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Table 8-1 - Estimated Remedial Investigation Data Collection Schedule

Bremerton Gas Works Superfund Site

Bremerton, Washington
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Table 8-1
Final RI/FS Work Plan

Page 1 of 1

Task

Estimated Task 

Duration 

(Calendar Days)

Time to Completion 

(Days from Work Plan 

Approval)

Estimated Completion 

Date

Work Plan Approval Date May 26, 2017

Upland Investigation
Contractor coordination and mobilization 30 30 June 25, 2017

Geophysical Investigation 15 45 July 10, 2017

Source Characterization 90 135 October 8, 2017

Source Area Investigation 120 255 February 5, 2018

Outside Source Area Investigation 150 405 July 5, 2018

Groundwater Testing and Monitoring 270 675 April 1, 2019

Marine Area Investigations --

Towed camera video survey (tidal dependent) 10 365 May 26, 2018

ADCP Current Survey (tidal dependent) 2 365 May 26, 2018

Surface Sediment Sampling within ISA (tidal dependent) 14 60 July 25, 2017

Shellfish Survey (tidal dependent) 7 60 July 25, 2017

Surface Sediment Sampling within Port Washington Narrows 7 60 July 25, 2017

Subsurface Sediment Investigation 10 180 November 22, 2017

Surface Water Sampling 365 365 May 26, 2018

Phase 1 Data Report --

Phase I Data Report (includes WP Addendum, if applicable) 90 765 June 30, 2019

Risk Assessment Technical Memorandum 

(includes tissue sampling scope & methodology) 90 765 June 30, 2019

Tissue Sampling 60 825 August 29, 2019
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Tanks

Drip 
Tank
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Gas liquor,

Tar-Water Emulsion

Spent Purifier 
Media (Iron Oxide, 
Tarry Wood Chips)

On-Site
Fill 

(Ravine)

Off-Site
Disposal

On-Site Fill
(Ravine, Shoreline 

Bluff)

Off-Site
Disposal

Spent Scrubber Media 
(Tarry Wood Chips)

On-Site Fill
(Ravine)

Off-Site
Disposal

LI
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T
OI

L

GAS

LIQUOR

TAR

Tar Separators, Tar 
Pits, Tar Wells, 
Residue Cistern

Spills, Leaks

On-Site 
Reuse

Barge
(Off-Site Reuse)

Drain Pipe
To Narrows

Light Oil

On-Site 
Reuse

Spills, 
Leaks

NOTE:
This figure depicts known and assumed information pertaining to the carbureted water-
gas process for manufacturing gas at the Site. See Figure 2-3 for approximate locations of 
historical process locations.

Releases of contaminants (e.g, from leaks or spills) may have occurred from any of the 
illustrated process steps. Byproduct disposal or releases may also have occurred at 
undocumented locations within or outside of the gas works operational area. Refer to 
Section 5 – Preliminary Conceptual Model for discussion of potential sources of 
contamination and release mechanisms.
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NOTES:
1. Survey conducted by eTrac; provided on May 15, 2013. 0-ft
contour = Mean Lower Low Water (MLLW).
2. See Final Completion Report, Former Bremerton MGP Site,
Incident Action and Time Critical Removal Action, January, 2011.
Locations are approximate.
3. Acquired from Kitsap County GIS Data Download
(http://www.kitsapgov.com/gis/metadata) and Real Property Search
Tools (http://kcwppub3.co.kitsap.wa.us/ParcelSearch), May 15,
2013. Locations are presumed to be approximate.
4. State Aquatic Lands - Managed by DNR
5. Sanitary sewer line as located by City of Bremerton, 8/16/2013.
Extent beyond that shown here is unknown.
6. If a paper copy is required, this figure is best printed in color.
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• Da ta  qua lifier"U "in dica tes con stituen t n ot detected
a b ove sta ted reportin g limit, min im um detection  limit
shown
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•0.052 ug/L= Groundwa ter Initia l PRG (lowest of
a pplica ble drinking wa ter screening level)
•0.14 ug/L= Surfa ce Wa ter Initia l PRG (lowest of
a pplica ble surfa ce wa ter screening level)
• Initia lPRG(Prelim ina ry Rem edia tion
Goa l) is the lowest of a pplica ble ecologica l a nd hum a n
hea lth risk-ba sed screening levels
• Da ta  qua lifier"U "indica tes constituent not detected
a bove sta ted reporting lim it, m inim um  detection lim it
shown
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including maps and sketches not to scale.
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• 0.035 µg/L= Groundwa ter Initia l PRG (lowest of
a pplica ble drinking wa ter screening level)
• 50 µg/L= Surfa ce Wa ter Initia l PRG (lowest of
a pplica ble surfa ce wa ter screening level)
•  Initia lPRG(Prelim ina ry Rem edia tion
Goa l) is the lowest of a pplica ble ecologica l a nd hum a n
hea lth risk-ba sed screening levels
•  Da ta  qua lifier"U "indica tes constituent not detected
a bove sta ted reporting lim it, m inim um  detection lim it
shown
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including maps and sketches not to scale.
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Surface Sediment Benzo(a)pyrene Concentrations
Final RI/FS W ork Plan

Bre m e rton Gas W orks Supe rfund  Site
Bre m e rton, W ashington
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FIGURE NO.
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DRAWN BY:
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Assum e d  City of Bre m e rton 12-inc h
Storm  W ate r Pipe  Configuration
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Sanitary Se we r (Not Field Located)

~ Se we r Line  Continue s W e st from  this Location

!( Fie ld  Ve rifie d  Pipe  Location
Re m aining 12-inc h Conc re te  Pipe
Pipe  Re m ove d  and  Backfille d  to Grad e
Cove r of Existing O rganoc lay Mat (10-inc h m inus roc k)
Exte nt of Existing O rganoc lay Mat

NOTES:
1. Fie ld  d uplicate s we re  not inc lud e d .
2. Data pre se nte d  are  2013 Re m oval Evaluation surfac e  sam ple s (0-4 inc he s).
3. BAP – Be nzo(a)pyre ne
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Surface Sediment LPAH Concentrations
Fina l RI/FS W ork Pla n

Brem erton Ga s W orks Sup erfund  Site
Brem erton, W a shington
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Assum ed  City of Brem erton 12-inc h
Storm  W a ter Pip e Configura tion
Field -loc a ted  Sa nita ry Sewer Line
Sa nita ry Sewer (Not Field Located)

~ Sewer Line Continues W est from  this Loc a tion

!( Field  V erified  Pip e Loc a tion
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Pip e Rem oved  a nd  Ba c kfilled  to Gra d e
Cover of Existing Orga noc la y Ma t (10-inc h m inus roc k)
Extent of Existing Orga noc la y Ma t

NOTES:
1. Field  d up lic a tes were not inc lud ed .
2. Da ta  p resented  a re 2013 Rem ova l Eva lua tion surfa c e sa m p les (0-4 inc hes).
3. LPAH – Low m olec ula r weight PAH.
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Surface Sediment HPAH Concentrations
Fina l RI/FS  W ork Pla n

Brem erton Ga s W orks S uperfund S ite
Brem erton, W a shington

C O N SU LTI N G

FIGURE NO.

3-22
FIRM:

ANCHOR QEA
DRAWN BY:

ckiblinger
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T ota l HPAH (S MS ) (U = 0) µg/kg dw
!( 285 - 17,800
!( 17,900 - 59,800
!( 59,900 - 110,000
!( 111,000 - 240,000
!( 241,000 - 4,360,000

") 2010 T CRA/IA Pipe Plug Loca tion
Assum ed City of Brem erton 12-inch
S torm  W a ter Pipe Configura tion
Field-loca ted S a nita ry S ewer Line
S a nita ry S ewer (Not Field Located)

~ S ewer Line Continues W est from  this Loca tion

!( Field Verified Pipe Loca tion
Rem a ining 12-inch Concrete Pipe
Pipe Rem oved a nd Ba ckfilled to Gra de
Cover of Existing Orga nocla y Ma t (10-inch m inus rock)
Extent of Existing Orga nocla y Ma t

NOTES:
1. Field duplica tes were not included.
2. Da ta  presented a re Anchor a nd Aspect (2013) Rem ova l Eva lua tion subsurfa ce sa m ples (>4 inches) a nd
E & E (2008) T a rgeted Brownfields Assessm ent sa m ples (0 to 1 foot).
3. HPAH –  High m olecula r weight PAH.
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Surface Sediment Sum of cPAH Concentrations
Fina l RI/FS  W ork Pla n

Brem erton Ga s W orks S uperfund S ite
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FIGURE NO.

3-23
FIRM:

ANCHOR QEA
DRAWN BY:

ckiblinger
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T ota l cPAH S um  (U = 1/2) µ g/kg dw
!( 146 - 8,190
!( 8,191 - 27,160
!( 27,161 - 50,150
!( 50,151 - 109,000
!( 109,001 - 1,501,000

") 2010 T CRA/IA Pipe Plug Loca tion
Assum ed City of Brem erton 12-inch
S torm  W a ter Pipe Configura tion
Field-loca ted S a nita ry S ewer Line
S a nita ry S ewer (Not Field Located)

~ S ewer Line Continues W est from  this Loca tion

!( Field Verified Pipe Loca tion
Rem a ining 12-inch Concrete Pipe
Pipe Rem oved a nd Ba ckfilled to Gra de
Cover of Existing Orga nocla y Ma t (10-inch m inus rock)
Extent of Existing Orga nocla y Ma t

NOTES:
1. Field duplica tes were not included.
2. Da ta  presented a re Anchor a nd Aspect (2013) Rem ova l Eva lua tion subsurfa ce sa m ples (>4 inches) a nd
E & E (2008) T a rgeted Brownfields Assessm ent sa m ples (0 to 1 foot).
3. cPAH – Ca rcinogenic Polycyclic Arom a tic Hydroca rbon (EPA 1993).
4. S um  of cPAHs (without a pplying a ny toxicity fa ctors) including: Benzo(a )pyrene, Benzo(a )a nthra cene,
Benzo(b)fluora nthene, Benzo(k)fluora nthene, Dibenzo(a ,h)a nthra cene, Indeno(1,2,3-cd)pyrene, Chrysene.
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Surface Sediment cPAH TEQ Concentrations
Fina l RI/FS  W ork Pla n
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FIGURE NO.

3-24
FIRM:

ANCHOR QEA
DRAWN BY:

ckiblinger
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T ota l cPAH T EQ (U = 1/2) µ g/kg dw
!( 0 - 80
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") 2010 T CRA/IA Pipe Plug Loca tion
Assum ed City of Brem erton 12-inch
S torm  W a ter Pipe Configura tion
Field-loca ted S a nita ry S ewer Line
S a nita ry S ewer (Not Field Located)

~ S ewer Line Continues W est from  this Loca tion

!( Field Verified Pipe Loca tion
Rem a ining 12-inch Concrete Pipe
Pipe Rem oved a nd Ba ckfilled to Gra de
Cover of Existing Orga nocla y Ma t (10-inch m inus rock)
Extent of Existing Orga nocla y Ma t

NOTES:
1. Field duplica tes were not included.
2. Da ta  presented a re Anchor a nd Aspect (2013) Rem ova l Eva lua tion subsurfa ce sa m ples (>4 inches) a nd
E & E (2008) T a rgeted Brownfields Assessm ent sa m ples (0 to 1 foot).
3. cPAH – Ca rcinogenic Polycyclic Arom a tic Hydroca rbon (EPA 1993).
4. cPAH Pa ra m eters: Benzo(a )pyrene, Benzo(a )a nthra cene, Benzo(b)fluora nthene, Benzo(k)fluora nthene,
Dibenzo(a ,h)a nthra cene, Indeno(1,2,3-cd)pyrene, Chrysene.
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FIGURE NO.
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FIRM:

ASPECT
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CB / RAA

Preliminary Conceptual Site Model
Final RI/FS Work Plan

Bremerton Gas Works Superfund Site
Bremerton, Washington
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FIGURE NO.

4-2
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ASPECT
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Conceptualized CSM Cross Section
Final RI/FS Work Plan

Bremerton Gas Works Superfund Site
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Preliminary complete pathway  

Preliminary complete pathway, 
low exposure potential  
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Preliminary incomplete pathway  

Notes: 
1 Includes sediment porewater 
2 The portions of Port Washington Narrows adjacent to the Gas Works are currently listed as closed to shellfish harvesting (due to water quality concerns associated with combined 

sewer overflows and issues not related to the site) by  the Washington Department of Health; however, exposures associated with shellfish harvesting will be evaluated to 
understand potential risks should shellfish harvest restrictions be lifted in the future. 

3 The Gas Works property and the adjacent properties are zoned and used for industrial uses; however, residential property exposures will be evaluated to understand potential 
implications should property uses be converted to residential at some point in the future. 

4 No water supply wells are located on or near the former Gas Works; however, groundwater ingestion is retained for screening pending further evaluation of groundwater 
beneficial uses.  

Currently incomplete  but included  
as part of  potential future use 
evaluation 

4 

Construction/Excavation 
Worker (Beach Areas) 

Notes: 
1 Includes sediment porewater 
2 The portions of Port Washington Narrows adjacent to the Gas Works are currently listed as closed to shellfish harvesting (due to water quality concerns associated with combined 

sewer overflows and issues not related to the site) by  the Washington Department of Health; however, exposures associated with shellfish harvesting will be evaluated to 
understand potential risks should shellfish harvest restrictions be lifted in the future. 

3 The Gas Works property and the adjacent properties are zoned and used for industrial uses; however, residential property exposures will be evaluated to understand potential 
implications should property uses be converted to residential at some point in the future. 

4 No water supply wells are located on or near the former Gas Works; however, groundwater ingestion is retained for screening pending further evaluation of groundwater 
beneficial uses.  

Worker (Beach Areas) 
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Aquatic Dependent Wildlife
Conceptual Site Model

Final RI/FS Work Plan
Bremerton Gas Works Superfund Site

Bremerton, Washington
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Terrestrial Wildlife
Conceptual Site Model

Final RI/FS Work Plan
Bremerton Gas Works Superfund Site

Bremerton, Washington
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Initial Study Area – Sediments
Final RI/FS Work Plan

Bremerton Gas Works Superfund Site
Bremerton, Washington
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NOTES:
1. Finlayson D.P. (2005) Combined bathymetry
and topography of the Puget Lowland,
Washington State.
2. State Aquatic Lands - Managed by DNR
3. Anchor QEA (2013) Removal Evaluation.
4. Washington Department of Ecology
Environmental Information Management
system online database (queried January
2014).
5. Kitsap County (2013) Anderson Cove Beach
Sediment Sampling.
6. If a paper copy is required, this figure is best
printed in color. !(
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Geophysical Survey Approach
Final RI/FS Work Plan

Bremerton Gas Works Superfund Site
Bremerton, Washington

GIS Path: T:\projects_8\Bremerton_MGP\Delivered\Final RIFS Work Plan\5-3 Geophysical Survey Approach.mxd    ||    Coordinate System: NAD 1983 StatePlane Washington North FIPS 4601 Feet    ||    Date Saved: 1/30/2017    ||    User: rpepin    ||    Print Date: 1/30/2017
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Lined in yellow denotes Gas Works

Notes:
1) Extent of approximate fill based on boring logs, historical
aerial photographs, and current topography/bathymetry.

2) Locations and dimensions of historical features are based
on historical information of varying accuracy, including maps and
sketches not to scale.
3)Tar pit dimensions and location best estimate based on recollections
of former residents. May have been located further north than shown.

4) Figure created using color to identify features, printing or
reproduction should mantain color settings for best accuracy.

*See GPR Survey Design for Details
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Source Characterization Approach
Final RI/FS Work Plan

Bremerton Gas Works Superfund Site
Bremerton, Washington
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1) Extent of approximate fill based on boring logs, historical
aerial photographs, and current topography/bathymetry.
2) Locations and dimensions of historical features are based
on historical information of varying accuracy, including maps and
sketches not to scale.
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4) Figure created using color to identify features, printing or
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Video and Tidal Current Transect Locations
Final RI/FS Work Plan

Bremerton Gas Works Superfund Site
Bremerton, Washington
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Storm Water Pipe Configuration

Bathymetry/Topography Contours
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Site-associated Bathymetry Extent
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!@ 8 - 12
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Outfall Type

!@ Combined Storm Drain/CSO

!@ CSO Outfall

!@ Storm Drain
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-20 to -30

Below -30

10-foot Contours1

NOTES:
1. Site-associated bathymetry from survey conducted by eTrac; provided on
May 15, 2013. 0-ft contour = Mean Lower Low Water (MLLW); vicinity
bathymetry from Finlayson D.P. (2005) Combined bathymetry and topography
of the Puget Lowland, Washington State.
2. See Final Completion Report, Former Bremerton MGP Site, Incident Action
and Time Critical Removal Action, January, 2011. Locations are approximate.
3. State Aquatic Lands - Managed by DNR
4. Video will follow depth contours. May be different than shown.
5. Drift cells are categorized as one of 5 types: Clockwise drift cell (right to left
when looking at the shore); Counter clockwise drift cell (left to right when
looking at the shore); No appreciable net shore drift (NANSD);  Divergence
zone; and Undefined. The drift cell adjacent to the site, KS-18-1, begins at the
western edge of a riprap bulkhead, which extends to the south under the
Highway 303 bridge, and terminates in Anderson Cove. Net shore-drift to the
west is indicated by a general decrease in sediment size and an increase in
beach width to the west. Source: Washington Department of Ecology, Net
Shore-Drift in Washington State,
http://www.ecy.wa.gov/services/gis/data/oceans/driftcells.htm
6. If a paper copy is required, this figure is best printed in color.



")

!<

!<

!<

!<

!<

!<

!<

!<
!<

!<
!<

!<

!<

!<

!<

!<

!<

!<

!<

!.

!.

!.

!.

!.

#I

#I

PORT WASHINGTON NARROWSPORT WASHINGTON NARROWS 33

4
0

-30

35
30

25

20

15

-5

-10

-15

-20

-25

ISA-101

ISA-107

ISA-108

ISA-114

ISA-109

ISA-115

ISA-110

ISA-111 ISA-106

ISA-116
ISA-117

ISA-112

ISA-119

ISA-105

ISA-104

ISA-103

ISA-102

ISA-113

ISA-118

ISA-13

ISA-12

ISA-11

ISA-10
A

Q
 G

IS
 P

a
th

: \\o
rc

a
s
\g

is
\J

o
b

s
\1

0
0
7

1
9
-0

1
_

B
re

m
e
rto

n
_

M
G

P
\M

a
p

s
\2

0
1

7
_

0
1

_
W

o
rk

P
la

n
\W

P
_
S

A
_

G
ra

b
_
C

o
re

_
L

o
c
s
.m

x
d
    ||    C

o
o
rd

in
a

te
 S

y
s
te

m
: N

A
D

 1
9

8
3

 S
ta

te
P

la
n

e
 W

a
s
h

in
g

to
n
 N

o
rth

 F
IP

S
 4

6
0

1
 F

e
e
t    ||    D

a
te

 S
a

v
e

d
: 2

/2
2
/2

0
1
7

    ||    U
s
e

r: c
k
ib

lin
g

e
r    ||    P

rin
t D

a
te

: 2
/2

2
/2

0
1
7

Initial Study Area
Grab and Subsurface Core Sampling Locations

Final RI/FS Work Plan
Bremerton Gas Works Superfund Site

Bremerton, Washington
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FIGURE NO.

5-6
FIRM:

ANCHOR QEA
DRAWN BY:
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") 2010 TCRA/IA Pipe Plug Location2

Cover of Existing Organoclay Mat
(10-inch minus rock)2

Extent of Existing Organoclay Mat2

Assumed City of Bremerton 12-inch
Storm Water Pipe Configuration

Approximate Riprap Area

Bathymetry/Topography Contours
(MLLW ft)1

Site-associated Bathymetry Extent

NOTES:
1. Site-associated bathymetry from survey conducted by eTrac;
provided on May 15, 2013. 0-ft contour = Mean Lower Low Water
(MLLW).
2. See Final Completion Report, Former Bremerton MGP Site,
Incident Action and Time Critical Removal Action, January, 2011.
Locations are approximate.
3. State Aquatic Lands - Managed by DNR.
4. If a paper copy is required, this figure is best printed in color.
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1 Introduction 

Cascade Natural Gas Corporation (Cascade) is conducting a Remedial Investigation (RI) 
and Feasibility Study (FS) at the Bremerton Gas Works Superfund Site (Site) under the 
direction of the U.S. Environmental Protection Agency (EPA). This Upland Sampling and 
Quality Assurance Project Plan (SQAPP) has been prepared as Appendix A to the Final 
RI/FS Work Plan to describe specific sampling and analysis protocols for field sampling 
activities and quality assurance protocols for chemical and physical analysis. The work is 
being conducted in accordance with the Administrative Settlement Agreement and Order 
on Consent for Remedial Investigation Feasibility Study (AOC, EPA, 2013) and 
accompanying Statement of Work (SOW) for the Bremerton Gas Works Superfund Site. 

1.1 Project Overview 
The Final RI/FS Work Plan outlines the scope and rationale for the sampling and 
characterization efforts to be conducted at the Site. The Final RI/FS Work Plan is focused 
specifically on information necessary and sample data required to characterize the nature 
and extent of contamination at the Site, assess current and future potential risks to human 
health and the environment, and identify and evaluate remedial alternatives. The Upland 
SQAPP provides for the implementation of information and data collection activities 
described in the Final RI/FS Work Plan. The key data collection components to address 
the data needs identified in the Final RI/FS Work Plan are as follows: 

• Geophysical surveys: Electromagnetic (EM) conductivity, ground penetrating 
radar (GPR) and electrical resistivity (ER) surveys will be conducted to identify 
and locate buried features or anomalous conditions in the shallow subsurface that 
may indicate historical use or fill material. 

• Source Characterization. The investigation activities will start with what is 
currently known about the Site and its operational history and investigate potential 
sources to identify, delineate and characterize sources at the Site. This work will 
include a combination of trenches and borings in areas where historical 
information indicates that sources may exist and potential source areas identified 
by the geophysical surveys to identify and delineate the lateral and vertical extent 
of each source or source area.  

• Source Areas Investigation. This work will move out from the sources to define 
Source Areas, where similar source materials are in relatively close proximity 
based on characteristics and location of sources identified in the Source 
Characterization, to define the magnitude and extent of Site contaminants of 
potential concern (COPCs) in soil and groundwater associated with each Source 
Area and to assess the presence and characteristics of non-aqueous phase liquid 
(NAPL). This work will include soil borings, soil sampling and analysis, 
monitoring well installation and groundwater sampling and analysis. 
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• Outside Source Area Characterization. Additional work will be completed to 
characterize the physical site environment to support development of the 
conceptual site model and to collect data to conduct the risk assessment. Some of 
the objectives specified for this phase of work may be met through investigation 
completed during previous phases of work. But where sufficient data has not been 
collected, additional work will be completed to characterize the physical 
characteristics and quality of native soil, identify and characterize water-bearing 
zones and aquitards, and characterize groundwater quality cross-and up-gradient 
of source areas. This work will include a combination of soil borings and 
monitoring well installation and groundwater monitoring and sampling. If 
appropriate, incremental-sampling methodology (ISM) may be implemented to 
characterize shallow soil quality for evaluating potential risks to human and 
ecological receptors as part of the risk assessment.  

• Groundwater Testing and Monitoring. A groundwater testing and monitoring 
program will be implemented to measure hydraulic conductivity of water-bearing 
zones, evaluate groundwater-surface water interaction and tidal influence on 
groundwater conditions, and evaluate trends in groundwater quality over time. 
This work will likely include performance of slug tests and a tidal study and 
quarterly groundwater monitoring and sampling. 

The scope of work for each of these components will be dependent on the results of the 
previous components, with the intent of working from the known to the unknown and 
making informed decisions about the number, type, and location of each exploration to 
meet specific objectives. The Site COPCs include volatile organic compounds (VOCs), 
semivolatile organic compounds (SVOCs), cyanide, metals, polychlorinated biphenyls 
(PCBs), chlorinated pesticides and dioxins/furans. This SQAPP includes details regarding 
daily field communications and data sharing and decision points for determining, in 
consultation with EPA, the specific scope of work, methodology and approach for each 
component of the investigation. Final Draft RI/FS Work Plan identifies potential 
contingency studies that may be required to complete the RI/FS depending on the 
collected data. If contingent studies are warranted, these would be described in a work 
plan addendum that includes a supplemental SQAPP. 

1.2 Proposed Study Area Boundaries 
The initial study area (ISA) for the upland portion of the Site is defined in the Final RI/FS 
Work Plan. The upland portion of the ISA includes the Former Gas Works Property and 
portions of neighboring properties where gas works operations, including byproduct 
storage and disposal, are documented or suspected to have occurred, and areas where 
contamination associated with operations other than the former gas works could 
potentially be commingled with gas works contamination. The existing data collected 
from areas near the boundaries of the ISA suggest that contamination associated with the 
former gas works may not extend beyond the upland ISA but additional data are needed to 
determine if this is the case. The upland ISA boundary is depicted on Figure A-1. 
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1.3 Document Organization 
This SQAPP was prepared in accordance with EPA’s guidance for developing QAPPs 
(Quality Assurance Project Plans; EPA 2002). EPA’s guidance specifies four groups of 
information that must be included in a QAPP (Project Management, Data Generation and 
Acquisition, Assessment and Oversight, and Data Validation and Usability). Each group 
comprises multiple QAPP elements.  

The remainder of this SQAPP is organized into the following sections: 

• Section 2—Project Management 

• Section 3—Data Generation and Acquisition 

• Section 4—Assessments and Response Actions 

• Section 5—Data Validation and Usability 

• Section 6—References 
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2 Project Management 

2.1 Project/Task Organization 
Aspect Consulting, LLC (Aspect) will lead the upland portion of the RI/FS investigation 
activities on behalf of Cascade. Anchor QEA, LLC (Anchor QEA) will lead the marine 
portion of the RI/FS investigation activities. This document addresses only the upland 
components; the marine components are addressed in the Marine SQAPP (Appendix B). 
The primary responsibilities of the team members for the upland portion of the RI/FS 
investigation are described in the following paragraphs. 

Aspect Project Manager (PM): Jeremy Porter, P.E., will serve as the Aspect PM and will 
be responsible for overall project coordination and providing oversight on planning and 
coordination, work plans, all project deliverables, and performance of the administrative 
tasks needed to ensure timely and successful completion of the scope of work. He will also 
be responsible for coordinating with Anchor QEA, who will lead the marine portion of the 
RI/FS investigation activities, and EPA on schedule, deliverables, and other administrative 
details.  

Field Coordinator: Carla Brock, L.G., will serve as the Aspect field coordinator for the 
upland portion of the RI/FS. The field coordinator is responsible for managing the field 
sampling activities and general field and QA/QC oversight. She will ensure that 
appropriate protocols for sample collection, preservation, and holding times are observed 
and will ensure timely delivery of environmental samples to the designated laboratories. 
The field coordinator will also provide QA oversight for the field sampling programs to 
ensure that samples are collected and documented appropriately.  

Quality Assurance/Quality Control: Parker Wittman will provide QA oversight for 
laboratory programs to ensure data quality, oversee data validation, and supervise project 
QA coordination. Third-party data review and validation of analytical chemistry data will 
be provided by Pyron Environmental, Inc. Mingta Lin will act as the data validation 
project manager for Pyron Environmental, Inc. 

Laboratory Project Manager: Michael Erdahl is the laboratory project manager with 
Friedman & Bruya, Inc. Sue Dunnihoo is the laboratory project manager with Analytical 
Resources, Inc. The laboratory project manager will oversee all laboratory operations 
associated with the receipt of the environmental samples, all chemical and physical 
analyses, and preparation of laboratory reports. The laboratory project manager will 
review all laboratory reports and prepare case narratives describing any anomalies and 
exceptions that occur during sample handling and analysis. 

Data Manager: Lea Beard will oversee data management to ensure that analytical data 
are incorporated into the project database with appropriate qualifiers following acceptance 
of the data validation/ QA/QC of the database entries will ensure accuracy for use in the 
RI.  
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2.2 Problem Definition/Background 
The Upland SQAPP describes the sampling and analysis approach for addressing the data 
gaps identified in the Final RI/FS Work Plan. The collection of supplemental data will 
support the definition and characterization of source areas, define the nature and extent of 
contamination, provide sufficient information to calculate and assess the current and future 
potential risks to human health and the environment, and allow for the identification and 
evaluation of remedial alternatives. The scope of work for the upland portions of the 
RI/FS will consist of subsurface investigation and collection of soil and groundwater 
samples for chemical and physical analysis. The work is being conducted to assess 
potential source areas, define the locations and characteristics of fill material, evaluate the 
extent and characteristics of aquifers and aquitards, define the nature and extent of Site 
COPCs and non-aqueous phase liquids (NAPLs), and evaluate contaminant fate and 
transport. The procedures for conducting these activities are described in detail herein. 

2.3 Project/Task Description and Schedule  
Sampling activities described in the RI/FS Work Plan and this Upland SQAPP will be 
initiated following EPA approval and as outlined in the schedule in the Final RI/FS Work 
Plan. 

2.4 Data Quality Objectives and Criteria 
Data quality objectives (DQOs), including the Measurement Quality Indicators (MQIs)—
precision, accuracy, representativeness, comparability, completeness, and sensitivity 
(namely PARCCS parameters) —and sample-specific RLs are dictated by the data quality 
objectives, project requirements, and intended uses of the data. For this project, the 
analytical data must be of sufficient technical quality to determine whether contaminants 
are present and, if present, whether their concentrations are greater than or less than 
applicable screening criteria based on protection of human health and the environment. 

The quality of data generated through this RI will be assessed against the MQIs set forth in 
this QAPP. Specific QC parameters associated with each of the MQIs are summarized in 
Table A-1. Specific MQI goals and evaluation criteria (i.e., MDLs, RLs, percent recovery 
(%R) for accuracy measurements, relative percent difference (RPD) for precision 
measurements, are defined in Tables A-2 and A-3 for soil and groundwater, respectively. 
Definitions of these parameters and the applicable QC procedures are presented below.  

2.4.1 Precision 
Precision measures the reproducibility of measurements under a given set of conditions. 
Specifically, it is a quantitative measure of the variability of a group of measurements 
compared with their average values. Analytical precision is measured through matrix 
spike/matrix spike duplicate (MS/MSD) samples and laboratory control 
samples/laboratory control sample duplicate (LCS/LCSD) for organic analysis and 
through laboratory duplicate samples for inorganic analyses.  
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Analytical precision is quantitatively expressed as the relative percent difference (RPD) 
between the LCS/LCSD, MS/MSD, or laboratory duplicate pairs and is calculated with the 
following formula: 

( ) 2/
100(%)

DS
DS

RPD
+

−
×=

 

where: 

S = analyte concentration in sample 
D = analyte concentration in duplicate sample 

Analytical precision measurements will be carried out at a minimum frequency of 1 per 20 
samples for each matrix sampled, or one per laboratory analysis group. Laboratory 
precision will be evaluated against laboratory quantitative RPD performance criteria as 
defined in Tables A-2 and A-3 for specific analytical methods and sample matrices. If the 
control criteria are not met, the laboratory will supply a justification of why the limits 
were exceeded and implement the appropriate corrective actions. The RPD will be 
evaluated during data review and validation. The data reviewer will note deviations from 
the specified limits and will comment on the effect of the deviations on reported data. 

2.4.2 Accuracy 
Accuracy measures the closeness of the measured value to the true value. The accuracy of 
chemical test results is assessed by “spiking” samples with known standards (surrogates, 
blank spikes, or matrix spikes) and establishing the average recovery. Accuracy is 
quantified as the %R. The closer the %R is to 100%, the more accurate the data.  

Surrogate recovery will be calculated as follows: 

100(%)Recovery ×=
SC
MC  

where: 

SC = spiked concentration 
MC = measured concentration 
 

MS percent recovery will be calculated as follows: 

100(%)Recovery ×
−

=
SC

USCMC
 

where: 

SC = spiked concentration 
MC = measured concentration 
USC = unspiked sample concentration 
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Accuracy measurements on MS samples will be carried out at a minimum frequency of 
1 in 20 samples per matrix analyzed. Blank spikes will also be analyzed at a minimum 
frequency of 1 in 20 samples (not including QC samples) per matrix analyzed. Surrogate 
recoveries for organic compounds will be determined for each sample analyzed for 
respective compounds. Laboratory accuracy will be evaluated against the performance 
criteria defined in Tables A-2 and A-3. If the control criteria are not met, the laboratory 
will supply a justification of why the limits were exceeded and implement the appropriate 
corrective actions. Percent recoveries will be evaluated during data review and validation, 
and the data reviewer will comment on the effect of the deviations on the reported data. 

2.4.3 Representativeness 
Representativeness measures how closely the measured results reflect the actual 
concentration or distribution of the chemical compounds in the matrix sampled. The FSP 
sampling techniques and sample handling protocols (e.g., homogenizing, storage, 
preservation, and use of duplicates and blanks) have been developed to ensure 
representative samples. Only representative data will be used in the RI/FS. Exploration 
locations and field sampling procedures for RI/FS activities on the upland portion of the 
Site are described in Section 3 of this SQAPP.  

The representativeness of a data point is determined by assessing the integrity of the 
sample upon receipt at the laboratory (e.g., consistency of sample ID and collection 
date/time between container labels and chain-of-custody forms, breakage/leakage, cooler 
temperature, preservation, headspace for VOA containers, etc.); compliance of method 
required sample preparation and analysis holding times; the conditions of blanks (trip 
blank, rinsate blank, field blank, method/preparation blank, and calibration blank) 
associated with the sample; and the overall consistency of the results within a field 
duplicate pair. 

2.4.4 Comparability 
Comparability is a qualitative parameter expressing the confidence with which one data 
set can be compared with another. This goal will be achieved through the use of standard 
techniques to collect samples, USEPA-approved standard methods to analyze samples, 
and consistent units to report analytical results. Data comparability also depends on data 
quality. Data of unknown quality cannot be compared. 

2.4.5 Completeness 
Completeness is defined as the percentage of measurements made that are judged to be 
valid. Results will be considered valid if the precision, accuracy, and representativeness 
objectives are met and if RLs are sufficient for the intended uses of the data. Completeness 
is calculated as follows: 

100(%) ×=
P
VssCompletene
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where: 

V = number of valid measurements 
P = number of measurements taken 

Valid and invalid data (i.e., data qualified with the R flag [rejected]) will be identified 
during data validation. The target completeness goal for this project is 95%. 

2.4.6 Sensitivity 
Sensitivity depicts the level of ability an analytical system (i.e., sample preparation and 
instrumental analysis) of detecting a target component in a given sample matrix with a 
defined level of confidence. Factors affecting the sensitivity of an analytical system 
include: analytical system background (e.g., laboratory artifact or method blank 
contamination), sample matrix (e.g., mass spectrometry ion ratio change, co-elution of 
peaks, or baseline elevation), and instrument instability. 

2.5 Special Training Requirements/Certifications 
All sampling personnel will have completed the 40-hour Hazardous Waste Operations and 
Emergency Response (HAZWOPER) training course and 8-hour refresher courses, as 
necessary, to meet the Occupational Safety and Health Administration regulations. 

2.6 Documentation and Records 
This project will require central project files to be maintained at Aspect. Project records 
will be stored and maintained in a secure manner. Each project team member is 
responsible for filing all necessary project information or providing it to the person 
responsible for the filing system. Individual team members may maintain files for 
individual tasks, but must provide such files to the central project files upon completion of 
each task. Hard copy documents will be kept on file at Aspect or at a document storage 
facility throughout the duration of the project, and all electronic data will be maintained in 
the database at Aspect. 

2.6.1 Field Records 
All field activities will be recorded in a project field logbook maintained by the Field 
Coordinator. The field logbook will include a general description of all sampling 
activities, results of discussions associated with field sampling activities, sampling 
personnel, Site visitors, and weather conditions. The field logbook will also provide a 
record of all modifications to the procedures and plans outlined in the Draft RI/FS Work 
Plan and this Upland SQAPP. The field logbook is intended to provide sufficient 
documentation of data and observations to enable participants to reconstruct events that 
occurred during the sampling activities.  

In addition to the field logbook, the following forms will be used to record pertinent 
information during the sampling activities: 

• Field Boring Log 
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• Test Pit Log 

• As-Built Well Completion Log  

• Well Development Record 

• Groundwater Sampling Record 

• Sample Collection Log 

• Investigation-Derived Waste (IDW) Log 

Example field forms are provided in Attachment A. 

2.6.2 Analytical Records 
All activities and results related to sample analysis will be documented at the analytical 
laboratory. The analytical laboratory will provide analytical results in a data package for 
each sample delivery group or analysis batch. Each data package will contain all 
information required for a complete AQ review, including analytical data, method 
reporting limits and method detection limits; results for all QA/QC checks including 
blanks, surrogate spikes, internal standards laboratory control samples, matrix 
spike/matrix spike duplicates; a narrative of any problems or difficulties encountered and 
the measures taken to correct them; and copies of all laboratory datasheets and logs 
including chain-of-custody forms. Data will be delivered in an electronic format to the 
Aspect data manager, who will be responsible for oversight of data verification and 
validation and for archiving the final data and data quality reports in the project file. 
Electronic data deliverables (EDDs) will be compatible with the project database.  

2.6.3 Data Reduction 
Data reduction is the process by which original data (analytical measurements) are 
converted or reduced to a specified format or unit to facilitate analysis of the data. Data 
reduction requires that all aspects of sample preparation that could affect the test result, 
such as sample volume analyzed or dilutions required, be taken into account in the final 
result. It is the laboratory analyst’s responsibility to reduce the data, which are subject to 
further review by the Laboratory Manager, the Project Manager, the QA/QC Manager, and 
independent reviewers. Data reduction may be performed manually or electronically. If 
performed electronically, software used must be free from error. 

2.7 Field Communication Plan 
During routine field activities, such as periodic Site inspections, well development, or 
groundwater monitoring events, field personnel will update the field coordinator and the 
project manager and field records will be saved in the project file. EPA will be informed 
of scheduled and completed field activities. Deviations from the Work Plan, or other 
issues warranting EPA attention, will be communicated to EPA immediately. 
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During non-routine field activities, such as during periods of subsurface explorations, the 
following communications will be instituted: 

• Field activities and field data (including daily logs, photos, maps/sketches, and 
monitoring forms) will be posted within 24 hours to a password-controlled website 
for review by Cascade and EPA project teams. These draft work products will 
undergo QA/QC review after posting, and may be revised prior to inclusion in 
AOC-required documents. The website will be set up, tested, and approved by 
EPA and Cascade prior to beginning field work.   

• Information relevant to field decision-making, such as preliminary analytical data 
(including pre-validated laboratory reports, summary data tables and/or figures, as 
appropriate), maps, cross-sections, or other analyses, will also be posted to the 
website as needed, and Cascade and EPA project team members will be informed 
via email.  

• Conditions requiring immediate EPA notification include: 

o Deviations from the Work Plan; 

o Unanticipated Site conditions that affect the scope of work; 

o Conditions exhibiting an immediate threat to human health or the 
environment; and 

o Conditions that result in significant schedule delays (e.g., equipment 
breakdowns). 

• A weekly status call during extended periods of field activities (i.e., longer than 1 
week) will be scheduled with EPA and Cascade project teams. Additional 
meetings or teleconferences to discuss field activities and preliminary data may be 
scheduled as needed. 
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3 Data Generation and Acquisition 

To ensure that the data collected under the specifications of this Upland SQAPP achieve 
an acceptable level of quality, appropriate QA/QC procedures will be followed at all 
phases of sample collection and analysis. This section presents a summary of the sampling 
design, a detailed description of the sampling methods and sample handling requirements 
and a summary of the QA/QC procedures. Depending on field conditions, the sample 
locations and sampling methods specified in Section 3.2 may be modified in the field if 
necessary to meet the sampling objectives. Any modifications will be noted in the field 
logbook and described in the data report prepared to document the sampling activities.  

3.1 Sampling Design – Upland Investigation 
The data necessary to meet the sampling objectives will be collected through 
geophysical/topographic surveys and soil and groundwater sampling and analysis. This 
section presents the sampling design for the upland portion of the RI.  

3.1.1 Site Preparation and Utility Locating 
A Site reconnaissance will be performed prior to field activities to confirm the location of 
initial sampling locations and to insure adequate access. Subsequently, a subcontractor 
will clear vegetation from areas of the McConkey and Sesko properties, as necessary to 
facilitate the geophysical surveys and access the initial sampling locations. Most of the 
vegetation consists of non-native blackberry and scotch broom bushes that can be easily 
removed with standard construction equipment.  

Prior to any subsurface work, underground utilities will be located and marked by a 
private utility location company in the work area. In addition to traditional methods of 
locating utilities, the results of geophysical surveys will be used to identify suspected 
subsurface utilities. The Utility Notification Center (UNC) will also be notified, at least 48 
hours before initiation of subsurface work, to locate and mark utilities within right-of-
ways surrounding the properties on which the work will occur and within any utility 
easements in the vicinity of the work area.  

After utilities have been located and the initial investigation locations are defined, a 
subcontractor will core the concrete at boring/drilling exploration locations, where present. 
Many of the boring/drilling explorations will be completed within asphalt, which will be 
cored by the driller at the time of drilling, or within areas of exposed ground surface, 
where no surface coring will be necessary. If there are suspected or unknown utilities in 
the vicinity of a planned exploration, a vacuum truck equipped with an air knife will be 
used to clear the exploration location to an approximate depth of 6 to 8 feet below ground 
surface (bgs) before commencing drilling.  
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3.1.2 Geophysical Surveys 
Three separate geophysical surveys will be conducted by hydroGEOPHYSICs, Inc. to 
evaluate subsurface conditions and identify potential source areas for further evaluation as 
part of the Source Investigation. Each geophysical survey has been designed to meet 
specific objectives over a specified area, defined by historical activity and current ground 
surface conditions. An electromagnetic induction (EM) survey will cover all the upland 
ISA, except for the Shoreline Fill Area, and the nearshore portion of the marine ISA, as 
depicted on Figure A-1 to identify subsurface metallic objects, shallow subsurface filled 
pits or trenches, and areas where subsurface fluid or contaminant has pooled. The EM 
survey will be completed in one day with data compiled, processed and visualized 
overnight. A ground penetrating radar (GPR) survey will be conducted the following day 
to provide additional characterization for subsurface metallic objects identified by the EM 
survey and evaluate for non-metallic subsurface structures, filled pits or changes in 
shallow subsurface soil types that may indicate limits of fill material. The GPR survey is 
limited by ground surface conditions1 and will be targeted to further refine objects 
identified during the EM survey, with a maximum extent of the paved or bare and flat 
portions of the McConkey Property (Figure A-1). An electrical resistivity (ER) survey will 
be completed following the EM and GPR surveys to provide subsurface characterization 
of native and fill soils in the Former Ravine Area through the completion of three transects 
(Figure A-1).  The GPR data and ER data will be compiled, processed and visualized by 
the geophysical contractor in the office following completion of the field data collection. 
The results and interpretations of the geophysical surveys will be provided to EPA prior to 
the source investigation.  

3.1.3 Topographic Survey 
A supplemental topographic survey will be conducted to accurately locate and document 
Site features and ground surface elevations across the McConkey and Sesko properties 
where topographic data does not currently exist. The survey will be completed by a 
licensed surveyor. Survey data will be provided in hard copy and CAD format. The survey 
datum will be the nearest local datum to be consistent with the existing bathymetric 
survey. 

3.1.4 Source Characterization 
The Source Characterization will be completed to identify, delineate and characterize 
sources at the Site. A ‘source’ is defined as media that exhibits gross contamination such 
as tar or NAPL or other MGP-related feedstocks or byproducts, such as ash, slag, purifier 
waste, that may be providing an ongoing source of Site COPCs to another media. The 
Source Characterization will also locate and identify underground or buried structures, 

                                                           

1 GPR survey equipment may not be applicable in areas of steep slopes, surface structures or other 
obstructions (e.g., debris, vegetation). 
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such as tanks, drums and piping, from where a source may originate. Indications of source 
material include the following: 

• Presence of NAPL as LNAPL (e.g., diesel or light oil) or DNAPL (e.g., tar or 
heavy oil) in buried tanks, piping, concrete structures or other historical 
containment features. 

• Presence of NAPL as diesel or light oil, present in saturated soil as indicated by 
free-phase product in the soil pore space or heavy sheen and staining of soil.  

• Presence of NAPL as coal tar or heavy oil as indicated by pooled liquid or 
semisolid to solid, weathered product in soil. Coal tar will appear dark reddish 
brown to black with a very strong asphalt- or mothball-like odor and have a 
consistency ranging from vegetable oil to soft asphalt.  

• Ashy material, either by itself or mixed with soil or other fill material. 

• Slag or clinker, as black, loose granular or shiny fused material, either by itself or 
mixed with soil or other fill material. 

• Purifier waste, as indicated by the presence of lime, dark and/or decomposed wood 
chips, iron filings and/or blue-staining that indicates the presence of cyanide, 
either by itself or mixed with soil or other fill material. Purifier waste may contain 
minor amounts of coal tar.   

During the Source Characterization, trenches will be excavated using standard 
construction equipment (e.g., backhoe or trackhoe) operated by a subcontractor, and 
borings will be completed using direct-push drilling equipment, operated by a licensed 
driller. Preliminary exploration locations for this initial phase of work are depicted on 
Figure A-2; the locations may be modified based on the results of the geophysical surveys. 
Detailed soil logging, description, field screening and sampling procedures, including 
selection of samples for analysis and the analytical suite, are described in Section 3.2. The 
Source Characterization will be completed as follows: 

1. Initial trench explorations will be completed to evaluate subsurface conditions near a 
suspected source. If a source is observed, the extent will be determined using 
excavation to define the limits, as practicable. The trench will be completed at 
depths sufficient to encounter potential source material given the known or 
suspected characteristics of the former structure or suspected source per the 
following: 

a. Explorations intended to evaluate potential releases from surface sources, such as 
aboveground tanks used to store oil, gasoline or finished gas: 

1) If no indications of a source are observed, the trench will be completed at 6 
feet bgs and no samples will be collected for laboratory analysis.   

2) If indications of a source are observed, the trench will be completed to a 
depth corresponding to 2 feet below the source, based on field screening 
results, or the maximum depth that is safely feasible, whichever is 
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shallower. A sample of the source material will be collected for potential 
laboratory analysis. 

b. Explorations intended to evaluate potential releases from shallow subsurface 
sources, such as underground piping or structures such as tar wells, will be 
completed at depths sufficient to determine the depth of the structure and the 
conditions beneath the structure: 

1) If no indications of a source are observed, the trench will be completed at 6 
feet bgs and no samples will be collected for laboratory analysis. 

2) If indications of a source are observed, the trench will be completed to a 
depth corresponding to 2 feet below the source, based on field screening 
results, or the maximum depth that is safely feasible, whichever is 
shallower. A sample of the source material will be collected for potential 
laboratory analysis.  

c. Explorations to evaluate the gas holder as a suspected source area will be 
completed at depths sufficient to determine the depth of the gasholder structure, if 
present, and the conditions at the base of the gasholder.  

1) If no indications of a source are observed, the trench will be completed at a 
depth corresponding to 4 feet below the base of the gas holder structure, or 
the maximum depth that is safely feasible, whichever is shallower, or 6 
feet bgs if no structure is observed. No samples will be collected for 
laboratory analysis.  

2) If indications of a source area observed, the trench will be completed to a 
depth corresponding to 2 feet below the source, or the maximum depth that 
is safety feasible, whichever is shallower. A sample of the source material 
will be collected for potential laboratory analysis.  

d. Explorations intended to evaluate the character of fill material in the Former 
Ravine will be completed to the shallower of native soil or the maximum safe 
depth of exploration, if surface conditions/ground stability will not safely support 
construction equipment large enough to extend the exploration deeper. Samples 
representative of each distinct source material observed in the ravine fill will be 
collected for potential laboratory analysis.  

2. If source material is not observed in the trench exploration to the depths described 
above, the exploration will be backfilled with the excavated soil.  

3. Where a source is observed in the initial trench exploration, a cross-trench will be 
excavated perpendicular to the original trench, where the source is strongest (i.e., 
more extensive or more highly contaminated), to determine the lateral extent and 
dimensions of the source. The cross-trench approach will follow the logic described 
above for the original trench excavations.  

4. Where trench explorations are not practicable (e.g., beneath buildings), direct-push 
soil borings will be advanced to evaluate potential sources, per the following:  
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a. If no indications of a source are observed, the borings will be advanced to native 
soil or refusal, whichever is shallower.   

b. Where a source is observed, the borings will be advanced to a depth 
corresponding to 6 feet below the source or to refusal, whichever is shallower. A 
sample of the source material will be collected for potential laboratory analysis.  

c. Where a source is observed, two step-out explorations will be completed along a 
transect at distances of 20-feet from the original exploration to evaluate the lateral 
extent of the source. Depending on the location, the step-out explorations may be 
either borings or test pit/trench explorations. A cross-transect of borings at 20-
foot intervals will be advanced at the location where the source is strongest, based 
on field observations. 

5. Where a source is observed that cannot be vertically characterized to at least 6 feet 
below the source through excavation methods, at least two soil borings will be 
advanced near, but not through the source material, to determine the vertical extent 
of the source, as follows: 

a. Sources near each other may be combined into larger source areas, for collective 
characterization of the vertical extent of source material.  

b. Soil borings completed to delineate the vertical extent of each source or source 
area will be advanced to 16 feet below ground surface or to 6 feet below the 
source material, whichever is deeper. If refusal is encountered within fill material 
(e.g., on buried debris) before the target depth is reached, the boring will be 
relocated within five feet of the previous location. If refusal is met a second time, 
the exploration location will be abandoned and alternative investigation methods 
will be evaluated. If refusal is encountered due to dense native soils before the 
target depth is reached, alternative drilling methodologies (e.g., hollow-stem 
auger or sonic) will be employed to reach the target depth.    

Soils collected from direct-push borings and test pits or trenches will be characterized by 
soil type and field screened for indications of Site COPC impacts and NAPL presence (see 
Section 3.2), and the results will be recorded.  To evaluate the COPCs associated with 
identified sources, samples of source materials (e.g., NAPL or NAPL-coated soil) will be 
collected for laboratory analysis of the Site COPCs2. At least one representative sample of 
each distinct source material will be submitted for laboratory analysis. If sufficient free-
phase NAPL can be collected, NAPL samples will also be collected and submitted for 
petrophysical testing (density, viscosity, flashpoint).  

Historic/abandoned piping that is identified or discovered during the geophysical surveys 
or the Source Characterization will be excavated and removed, if feasible and practicable. 

                                                           

2 Site COPCs include VOCs, SVOCs, cyanide, metals, pesticides, and PCBs. Samples for potential 
dioxin/furan analysis will be collected and archived; analysis of archived samples will be dictated by the 
protocol described in Section 5.5.1.3. 
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The piping will be excavated and removed from the ground to a practicable extent, which 
may correspond to subsurface limitations (i.e. a building foundation), an aboveground 
structure, property boundaries beyond which excavation work may require street use 
permits or approvals of adjacent property owners, a depth beyond which an exploration 
excavation is no longer feasible without structural support or shoring, or other practicable 
limits. Explorations onto adjacent street rights-of-way or properties may be conducted if 
needed upon obtaining approval of property owners. If further investigation into piping 
location is warranted beyond practicable excavation limits, other methods may be 
employed to meet the investigation objectives (i.e. utility location, GPR surveys, etc.). Soil 
samples will be collected from beneath the piping at regular intervals, in lengths no greater 
than 20 feet, and the soil beneath and surrounding the piping will be field screened for 
indications of contamination. If piping remains in place beyond the feasible extent of 
removal, the end will be capped and sealed, and the GPS coordinates of its location will be 
recorded for future reference.  If the origin of the piping remains unclear at the limits of 
feasible removal, a camera survey or further geophysical survey may be conducted to 
identify its origin and historic use. 

The piping connected to Manhole A will be investigated in the same manner. Manhole A 
is currently filled with concrete debris and dirt, which is unlikely to be successfully 
removed without the removal of the manhole structure itself. Therefore, the source 
investigation will include the removal of Manhole A, identification and camera survey of 
any inlets identified, and collection of soil samples from the sidewalls and base of the 
excavation completed in the process of removing the manhole. Solid materials from inside 
the piping may be collected, if encountered, for chemical analysis to evaluate the former 
use of the pipe. Based on the expected depth of the manhole (approximately 14 feet), 
temporary shoring (e.g., trench boxes) will likely be required to complete this exploration.  

3.1.5 Source Areas Investigation 
Following the Source Characterization, the Source Areas Investigation will consist of the 
collection and analysis of soil samples from borings and groundwater samples from 
monitoring wells. The samples collected during the Source Areas Investigation will be 
analyzed for the full suite of COPCs3, except for dioxins/furans, whose presence will be 
analyzed for in a subset of soil samples where PCBs, chlorinated phenols, or chlorinated 
pesticides are detected above reporting limits, to evaluate the nature and extent of COPCs 
in soil and groundwater, and NAPL in soil, attributable to identified sources or source 
areas.  The Source Areas Investigation will consist of the following: 

1. Deep borings advanced along transects, oriented perpendicular to groundwater 
flow, and along the shoreline to evaluate potential migration of contaminants in 

                                                           

3As described in Section 3.2.5, samples exhibiting high levels of contamination that are likely to cause 
analytical interferences or instrumentation problems may not be analyzed for all analytes. For example, 
samples of potential tarry materials would not be analyzed for pesticides. 
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groundwater to the surface water of the Port Washington Narrows and to identify 
appropriate locations and construction details for installation of monitoring wells. 

2. Installation and sampling of monitoring wells downgradient of Source Areas to 
evaluate the nature and extent of contamination in groundwater attributable to 
sources or Source Areas.  

The Source Areas Investigation will include the advancement of borings using either 
Sonic or hollow-stem auger drilling methods for observation and documentation of soil 
types and aquifers and aquitards, collection of soil samples for physical and chemical 
analysis, construction of monitoring wells and collection of groundwater samples from all 
newly installed and existing monitoring wells. The specific exploration locations for the 
Source Areas Investigation are dependent on the previous phases of investigation but the 
general approach is described below. Soil logging and soil and groundwater sampling 
procedures are outlined in Section 3.2. 

The Source Characterization will define the extent of each source or source area. Borings 
will be advanced during the Source Areas Investigation to evaluate the magnitude, nature 
and extent of COPCs in soil associated with each source or source area. Field screening 
will be conducted, as described in Section 3.2.4, and soil samples will be collected for 
chemical analysis from the ground surface to a total depth corresponding to either: 1) 20 
feet below the deepest indication of contamination based on field screening; 2) 10 feet into 
a suspected aquitard, if no indications of contamination are identified within that unit4; or 
3) bedrock. The soil analytical approach for the Source Areas Investigation is detailed in 
Section 3.2.6.2. 

Groundwater flow is assumed to be towards the north, towards the surface water of the 
Port Washington Narrows. This assumption will be evaluated during early hydrogeologic 
characterization (Section 3.1.6). Deep borings advanced to characterize groundwater 
quality will be completed downgradient of each Source Area, which is assumed to be 
north of each Source Area but that will be confirmed prior to this phase of investigation 
work.  Monitoring wells will be installed with screened intervals at variable depths to 
characterize the magnitude and vertical extent of COPCs in groundwater attributable to 
sources identified during the Source Characterization. Based on the previous investigation 
data, groundwater at the shallowest water table is present at a depth of approximately 30 to 
35 feet bgs (relative to the ground surface of the McConkey Property). Where sources are 
identified above the water table, shallow monitoring wells will be constructed to 
appropriately characterize this shallowest water-bearing zone, with 10- to 15-foot screens 
constructed across the top of the water table. The screened interval for water table wells is 
estimated to be between 30 and 45 feet bgs. However, the final well construction details 
will be determined in the field based on the results of field observations. If an aquitard is 

                                                           

4 Field screening will continue to depths greater than 10 feet into the aquitard if evidence of 
contamination is observed. 
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encountered at a depth shallower than 45 feet bgs, the water table wells may be 
constructed with a shorter and/or shallower screened interval.  

The screen length, location and total depth for additional monitoring wells will be 
determined based on field observations of the nature and extent of source material, 
lithologic units and groundwater occurrence, in accordance with the following decision 
criteria: 

• Monitoring wells will be constructed to characterize the vertical extent of 
contamination in groundwater. Wells will be constructed to correspond vertically 
to the highest degree of source contamination observed in each boring at the time 
of drilling.   

• Where source contamination is observed to extend throughout the water-bearing 
zone and an aquitard is identified, monitoring wells will be constructed with a 10-
foot screen constructed at the base of the shallow water-bearing zone/top of the 
aquitard. 

• Where source contamination in the water-bearing zone can be defined vertically, a 
monitoring well will be constructed with a 10-foot screen with the top of the 
screen at a depth corresponding to 20 feet below the deepest indication of 
contamination. 

• If no aquitard and no contamination are observed in the boring, the monitoring 
well will be completed with the top of the 10-foot screen installed 20 feet below 
the bottom of the screen of the nearest water table well. For example, if the nearest 
water table well is constructed with a screen set from 35- to 50 feet bgs; the deep 
well will be constructed with a screen set from 70- to 80 feet bgs. 

3.1.6 Outside Source Areas Investigation 
The Outside Source Areas Investigation will consist of three main components to 
characterize the physical site environment and support development of the conceptual site 
model, to bound the extent of COPCs in soil and groundwater, and to complete the risk 
assessment. The three components include the following: 

• Preliminary deep borings and wells, to identify and characterize water-bearing 
zones and aquitards and evaluate groundwater flow direction. 

• Shallow soil characterization outside of the source areas to support preparation of 
the risk assessment and to define the lateral extent of COPCs in soil. 

• Characterization of cross-gradient and up-gradient groundwater quality to define 
the extent of COPCs in groundwater and to characterize Site groundwater 
geochemical conditions.   

The scope of work to be completed for each of these three components is summarized 
below. The field methods and analytical approach are presented in Section 3.2 and the 
sample handling requirements are summarized in Section 3.5. 
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3.1.6.1 Preliminary Deep Borings and Wells 

Three initial deep borings will be advanced to characterize subsurface lithology and 
identify water-bearing units and aquitards and will be completed as groundwater 
monitoring wells to characterize hydrogeologic characteristics of deeper groundwater, 
including flow direction and gradient and groundwater-surface water interaction. The 
specific objectives and the work proposed to address them are as follows: 

• Define the vertical extent of the water-table aquifer. Borings will be advanced 
until a suspected aquitard/confining layer, or bedrock, is encountered. If neither a 
suspected aquitard/confining layer or bedrock is encountered above a depth of 80 
feet bgs, the boring will be terminated at 80 feet. 

• Evaluate the physical characteristics of the water-table aquifer. Soil samples 
will be collected from the water-bearing unit that comprises the water-table aquifer 
for physical testing of grain size, density, porosity and total organic carbon 
content.  

• Evaluate the physical characteristics of the aquitard. If encountered, collect 
soil samples from the suspected aquitard below the water-table aquifer for physical 
testing of grain size, density, porosity and total organic carbon.  

• Evaluate for the presence of a second, deeper aquifer. Borings will be 
advanced into a suspected aquitard for a maximum of 20 feet. If there are no 
indications of a second, deeper aquifer, the borings will be abandoned and 
backfilled, either to the base of the water-table aquifer where a water-table 
monitoring well will be installed or to the ground surface, with no further vertical 
exploration.  

• Evaluate the physical characteristics of a second, deeper aquifer. If 
encountered, soil samples will be collected from the deeper aquifer for physical 
testing of grain size, density, porosity and total organic carbon content. 

A monitoring well will be constructed in each of the preliminary deep borings per the 
following logic: 

• The wells will either be constructed with screens set at the base of the water-
bearing zone/top of an identified aquitard or within a second, deeper aquifer, if 
encountered.   

• If no aquitard is identified to the total exploration depth, monitoring wells will be 
constructed with a 10-foot screen set at 80 feet bgs. 

• If an aquitard is identified at a thickness of less than 20 feet, monitoring wells will 
be constructed with a 10-foot screen constructed with the base of the well screen 
set at a depth of 10 feet below the top of the second, deeper aquifer. 

• If no aquitard and no contamination are observed in the boring, the monitoring 
well will be completed with the top of the 10-foot screen installed 20 feet below 
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the bottom of the screen of the nearest water table well. For example, if the nearest 
water table well is constructed with a screen set from 35- to 50 feet bgs; the deep 
well will be constructed with a screen set from 70- to 80 feet bgs. 

 

3.1.6.2 Shallow Soil Characterization 

Incremental sampling methodology (ISM) is a structured composite sampling and 
processing protocol that reduces data variability and provides a reasonably unbiased 
estimate of mean contaminant concentrations in a volume of soil targeted for sampling, 
termed a “Decision Unit” (DU; ITRC, date). ISM may be used at the Site to characterize 
shallow soil quality (up to 6-feet bgs), define the Site boundary, and/or inform the risk 
assessment outside of the source areas.  

The proposed DUs for the ISM sampling will be defined based on the results of the source 
investigation (Section 3.1.5). For the purposes of this workplan, we have assumed the 
study area will be divided into a maximum of 16 DUs. Each DU will consist of two 
vertical intervals: ground surface to 3 feet bgs, Interval 1; and, 3 feet bgs to 6 feet bgs, 
Interval 2, based on consideration of human health and ecological exposure pathways. The 
sampling procedures described in Section 3.2.5 will be consistent between all DUs.  

The sampling design describes two separate sample types: 1) standard ISM samples to be 
submitted for laboratory analysis of SVOCs, metals, pesticides, PCBs, and cyanide, and 
select samples for dioxins/furans; and, 2) discrete samples to be submitted for VOCs.  

ISM Samples. Each DU will be subdivided by an internal grid consisting of 35 equally-
sized subareas, to accommodate the collection of 30 incremental samples, per vertical 
interval, across the full DU while allowing for elimination of 5 grid squares for which 
field personnel decide are not sampleable (due to the presence of structures, inaccessible 
or unsafe areas, etc.). Three replicate samples of 30 increments each will be collected from 
each vertical interval, for a total of six samples for each DU. Each of the 30 increments 
obtained should weigh approximately 50 grams to ensure adequate replicate sample mass 
required for the specified laboratory analyses (1.5 kg).  

Discrete VOC Samples. In addition to the ISM samples described above, discrete samples 
specifically obtained for VOC analysis will be collected at a frequency of one sample per 
250 square feet of DU at each depth interval.  

3.1.6.3 Cross- and Up-Gradient Groundwater Quality Characterization 

Perimeter borings will be installed along the boundaries of the upland ISA and completed 
as water-table monitoring wells to evaluate the extent of contamination in soil and 
groundwater at the upper saturated zone. If contamination is detected in deeper monitoring 
wells, perimeter borings will be installed and completed as wells to define the lateral 
extent of groundwater in each affected water-bearing zone. 

http://www.itrcweb.org/ism-1/
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3.1.7 Groundwater Testing and Monitoring 
Hydrogeologic testing and evaluation will be conducted in monitoring wells located in 
each water-bearing zone to determine the hydraulic conductivity of aquifer units and 
evaluate the influence of tidal fluctuation on groundwater levels. The procedures for slug 
test performance and data analysis are presented in Section 3.2.6.1. The procedures for 
tidal study data collection and analysis are presented in Section 3.2.6.2. An initial tidal 
study will be performed using the existing water-table wells and the initial deep wells (see 
Section 3.1.6) to assist in locating subsequent explorations. A second tidal study will be 
performed after the full extent of contamination is established. 

3.2 Field Methods 

3.2.1 Exploration and Sample Identification 
All samples will be assigned unique identification codes based on a designation scheme 
designed to suit the needs of the field personnel, data managers and data users.  

Soil explorations that are not completed as monitoring wells will consist of either “SB” for 
soil boring, “TP” for test pit or “TR” for trench, followed by a sequential exploration 
number. Soil samples collected from borings will be assigned a unique sample 
identification number including the boring number and the depth from which the sample 
was collected. For example, the soil sample collected from boring SB-20 at a depth of 7 to 
8 feet bgs would be identified as SB20-7-8. Soil samples collected from test pits or 
trenches, where multiple samples may be collected from the same depth interval, will be 
given a sequential letter identifier. For example, the second soil sample collected from 
trench TR-7 at a depth of 7 to 8 feet bgs would be identified as TR7b-7-8. 

The monitoring wells will be identified with a sequential well identification number, 
beginning with MW-9 for the water-table wells and MW-101 for deeper wells. An 
identification suffix for each well will indicate the water-bearing zone in which the well is 
constructed. Water-table wells will be indicated by a “WT,” for example, the location 
name for water-table well MW-9 would be “MW-9WT.” The identification suffix for 
deeper wells will indicate the screen depth. For example, the location name for well MW-
101, which is constructed with the bottom of the screen set at 80 feet bgs would be “MW-
101-80.” Each groundwater sample will be assigned a unique sample identification 
number that includes the well number and the 8-digit date on which the sample was 
collected. For example, a groundwater sample collected from monitoring well MW-101-X 
on May 30, 2015, would be identified as MW-101-X-053015. 

3.2.2 Location Positioning 
Horizontal coordinates for each soil sampling location will be recorded using a hand-held 
global positioning system (GPS) instrument with real-time differential correction. The 
horizontal coordinates and elevations of monitoring wells included in the assessment will 
be surveyed by a licensed surveyor relative to a common horizontal and vertical datum. 
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Monitoring well top-of-casing elevations will be surveyed to the nearest 0.01 foot, and 
horizontal coordinates to the nearest 0.1 foot, or better. Each well will be surveyed at the 
marked spot on the top of the PVC well casing from which depth-to-water measurements 
are collected.  

3.2.3 Soil Sample Collection 
Soil samples will be collected throughout the RI from test pits, trenches and borings for 
soil classification and field screening (Section 3.2.4) and laboratory analysis (Section 
3.2.6). A general description of the sample collection procedures is summarized in the 
following sections. The sample collection procedure for ISM are described in Section 
3.2.5.  

All soil samples to be submitted for VOC analyses will be collected in accordance with 
U.S. Environmental Protection Agency (EPA) Method 5035A. The soil aliquot for VOC 
analysis will be collected from the undisturbed soil sample core using a laboratory-
supplied modified disposable plastic syringe as required by the EPA Method 5035A, and 
placed in pre-weighed laboratory supplied vials. For all other analyses, the soil samples 
will be removed from the sampler using a decontaminated stainless steel spoon or a 
freshly-gloved hand. Gravel-sized material greater than approximately 0.5 inch will be 
removed from the sample during mixing. An aliquot of the homogenized soil will be 
placed into certified-clean jars supplied by the analytical laboratory.  

For all other analyses, the soil samples will be removed from the sampler or backhoe 
bucket using a stainless steel spoon and placed in a stainless steel bowl for 
homogenization with the stainless steel spoon. Gravel-sized material greater than 
approximately 0.5 inch will be removed from the sample during mixing. A representative 
aliquot of the homogenized soil will be placed into certified-clean jars supplied by the 
analytical laboratory. 

QC soil samples (e.g., field duplicates, rinsate blanks, and trip blanks) will be collected at 
the respective frequencies prescribed in Section 3.5. 

3.2.3.1 Test-Pit/Trench Explorations 

Test-pit and trench explorations will be completed through fill materials and into native 
soils, where practicable, to a minimum depth of 6 feet bgs unless health and safety 
considerations (e.g., sidewall sloughing) dictate otherwise. The maximum depth of the test 
pits and trenches will be dependent on the source being investigated, observations made 
during the investigation, the subsurface lithology and the limitations of the equipment 
given the location and surface conditions of the exploration. If the proposed test pit or 
trench cannot be completed because of concrete, debris or other impediments, the 
exploration location and/or type will be modified to meet the investigation objectives.   

Soils from test pits will be logged and screened for evidence of contamination, and 
samples will be collected for chemical analysis, as described in Section 3.2.5.  
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Following sample collection and field logging, each test pit will backfilled with soil 
excavated from it. Where obvious and extensive contamination is observed, including soil 
with NAPL or cyanide, highly-contaminated soil may be segregated and handled as 
investigation-derived waste and containerized for transport and off-Site disposal. Clean 
soil will be imported to backfill these explorations and plastic sheeting will be used at the 
limits of the exploration to minimize recontamination of clean backfill. Many of the 
preliminary test pit and trench investigation locations are located in areas where the 
ground surface is bare ground covered by surface vegetation. The test pits excavated in 
asphalt or concrete areas on portions of the McConkey Property will be asphalted 
following completion of the field investigation.  

Test-pit or trench soil logs, an exploration location map, and preliminary (pre-validated) 
chemical data will be provided to EPA for discussing if any adjustments to the scope of 
subsequent planned investigation activities are warranted. Any adjustments to the 
investigation program will be approved by the EPA RPM. 

3.2.3.2 Direct-Push Borings 

The drilling method used for the Source Characterization will likely consist of direct-push 
drilling. Direct-push drilling rigs use hydraulic cylinders and a hammer to advance a 
hollow core sampler for the collection of soil and groundwater samples. Soil cores will be 
collected continuously in 4- to 5-foot intervals using disposable, 1.5-inch diameter, clear 
plastic (polyvinyl chloride [PVC]) liners. The liners are sliced longitudinally and opened 
to access the soil core. 

Soils from direct-push borings will be logged and screened for evidence of contamination, 
and samples will be collected for chemical analysis, as described in Section 3.2.6.  

Following sample collection and field logging each boring will be backfilled with 
bentonite chips placed from the total depth of each boring to the ground surface. The 
ground surface will be patched with concrete or asphalt, or left as bare ground, to match 
the surrounding surface.  

Boring logs, an exploration location map, and preliminary (pre-validated) chemical data 
collected during the shallow soil investigation will be provided to EPA. These preliminary 
results from the shallow soil investigation will be used to develop the specific scope of 
work and approach for the deep soil and groundwater investigation. The deep soil and 
groundwater investigation, along with any other adjustments to the investigation program, 
will be approved by the EPA RPM prior to commencing field work. 

3.2.3.3 Sonic/Hollow-Stem Auger  

The drilling method utilized for the Source Areas Investigation and Outside Source Areas 
Investigation will be dependent on the soil types and density observed during the Source 
Characterization and recommendations from the drilling contractor on which method is 
likely to be most successful at meeting the project objectives. A combination of direct-
push and/or either sonic or hollow-stem auger drilling methods will be utilized. 
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If sonic drilling methods are employed, soil samples will be collected continuously in 5-
foot intervals to the total depth of the exploration using a 3- to 4-inch diameter sampling 
core barrel inside an outer sonic drill casing.  The sampling core barrel is driven by a high-
frequency, vibrating sonic head, driven by hydraulic motors, in conjunction with rotational 
and downforce. The benefits of sonic over hollow-stem auger drilling methods include 
generation of smaller volumes investigation-derived waste, ability to reach greater depths 
and recover better core samples in dense soils, and ease of using temporary conductor 
casing to minimize potential contaminant drawdown from contaminated zones to clean 
zones.  

If hollow-stem auger is employed during the deep soil and groundwater investigation, soil 
samples advanced using hollow-stem auger will be collected at 2.5-foot depth intervals to 
the total depth of exploration using a 2-inch-outside-diameter split-spoon sample tube 
driven into the ground at the bottom of a borehole by blows from a 140-or 300-pound slide 
hammer falling through a distance of 30 inches. The sample tube is driven 18 inches into 
the ground and the number of blows needed for the tube to penetrate each 6-inch 
increment is recorded. The sum of the number of blows required for the second plus third 
6-inch increments of penetration is termed the "standard penetration resistance" or the "N-
value". If 50 blows are insufficient to advance it through a 6-inch interval, the penetration 
after 50 blows is recorded. The split spoon sampler is decontaminated after each sample is 
collected. Hollow-stem auger drilling methods are quicker and more cost effective for 
drilling and installing relatively shallow wells, compared to sonic drilling methods, and 
collected blow counts can provide valuable information regarding the physical soil 
properties. Hollow-stem auger drilling rigs are more readily available than sonic drilling 
rigs in the region, and come in a wide variety of sizes and specifications for drilling on 
sites with access or safety limitations (low overhead clearance, ground stability concerns, 
etc.).   

Soils from sonic/hollow-stem auger borings will be logged and screened for evidence of 
contamination, and samples will be collected for chemical analysis, as described in 
Section 3.2.6. Following sample collection and field logging each boring will either be 
backfilled with bentonite chips/hydrated bentonite, placed from the total depth of each 
boring to the ground surface, or completed as a groundwater monitoring well. For borings 
not completed as monitoring wells, the ground surface will be patched with concrete or 
asphalt, or left as bare ground, to match the surrounding surface. 

3.2.4 Soil Classification and Field Screening 
A geologist from Aspect will oversee the drilling and excavation activities and prepare a 
geologic boring or test pit/trench log for each of the explorations completed. The field 
representative will visually classify the soils in accordance with ASTM Method D2488 
and record soil descriptions, field screening results, and other relevant details (e.g., 
staining, debris, odors, etc.) on the appropriate field form. If samples are collected for 
chemical analysis, the sample ID and depth will also be recorded on the log. 

In addition to soil classification, the field representative will screen the soil using a 
photoionization detector (PID) to monitor for the presence of volatile organic vapors. The 
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PID will be calibrated daily in the field using the manufacturer’s calibration standard (100 
ppm isobutylene gas). A calibration test, referred to as a “bump test”, will be performed as 
necessary in the field using the calibration gas to check that the PID remains properly 
calibrated throughout the day.  

Soil samples will be field-screened for presence of petroleum using visual examination 
and water sheen tests. The following qualitative nomenclature for oil on soil samples will 
include: 

• No visible evidence.  

• Sheen – Sheen as described by the sheen testing nomenclature described below. 

• Staining – Visible brown or black stating on soil. Can be visible as mottling or in 
bands. Typically associated with fine-grained soils. 

• Coating – Visible brown or black oil coating soil grains. Typically associated with 
coarse-grained soils. 

• Oil Wetted – Visible brown or black oil wetting the soil sample. Oil appears as a 
liquid and is not held by soil grains. Soils oozing petroleum typically contain 
approximately 2 to 3 percent petroleum. 

Water sheen tests are conducted by placing a small aliquot of soil (about a tablespoon) 
into a cup or tray containing water, gently shaking, and watching for presence of 
petroleum sheen. Care will be taken to differentiate sheen created by petroleum (iridescent 
swirl of colors, does coalesce after being disturbed) versus other organic matter (angular 
“waxy” sheets”, do not coalesce after being disturbed), and recording the information 
appropriately. The perceived magnitude of petroleum sheen (slight, moderate, heavy) will 
be recorded with corresponding odors if observed. 

In addition to indications of tar or oil, other visual indicators of potential contamination 
that will be noted if observed include: 

• Ashy material; 

• Debris; 

• Potential slag or clinker, as black, loose granular or shiny fused material; and 

• Potential purifier wastes, as indicated by the presence of lime, dark and/or 
decomposed wood chips, iron filings and/or blue-staining that indicates the 
presence of cyanide.   

The presence of many contaminants, particularly those without odors or volatile 
components (such as metals) or if present at very low levels, may not be readily apparent 
based on field screening and will require analytical testing to determine their 
presence/absence.  
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3.2.5 Incremental Sampling Methodology 
The proposed locations of the DUs and the layout of the interior sampling grids will be 
established using ArcGIS 10 to allow field personnel to locate and stake out (as needed) 
the grid intersections within each DU using a portable global positioning (GPS) unit 
during sampling. Similarly, GIS will be used to generate random locations for each of the 
three replicate samples. The increment locations comprising each random replicate sample 
location will be located by field personnel using the GPS unit. 

Increment samples will be obtained using direct-push drilling methods. Sampling rods 
fitted with 1-inch diameter disposable sleeves will be driven into the ground by pneumatic 
hammer, resulting in a continuous core sample of each vertical interval. Interval 1 
increment samples will be collected from the ground surface, or just beneath any surface 
asphalt or concrete, to 3 feet. Interval 2 increment samples will be collected from 3 feet to 
6 feet bgs. If there is no soil in either vertical interval at the increment sample location 
(because of the presence of a thick concrete slab occupying Interval 1, for example, or if 
there is poor soil recovery in either Interval), the drill rig will relocate to a contingent 
increment sample location located 3-feet north of the failed location, and resample. Field 
crews will repeat this procedure until a contingent location is found to be sampleable at 
both vertical intervals. All incremental samples from a single replicate and vertical 
interval within each DU will be placed together in a large wide-mouth glass jar (e.g., 64 
ounce). A subset of the soil within each core, distributed continuously and approximately 
equally throughout each interval, will be collected to control sample volume. 

All ISM samples will be double bagged and stored and transported in coolers with internal 
temperatures maintained at 4ºC. Before 5 PM of each field day, sample coolers will be 
transported by field personnel to TestAmerica’s Tacoma location under standard chain-of-
custody procedures (discussed below). The laboratory will facilitate shipping of the ISM 
samples to the West Sacramento laboratory location for analysis.  

3.2.5.1 Discrete Sampling Procedures for VOCs 

GIS will be used to identify select ISM increment sample locations located at a frequency 
of approximately 250 ft2 across each DU that will also be sampled for VOCs. In the 
selected sample locations, VOC samples will be obtained from soil in the direct-push 
sample rods immediately upon soil exposure (before collecting ISM samples), using 
laboratory-provided Terracore sampling kits and VOA containers in accordance with EPA 
Method 5035A.  

All discrete VOC samples will be stored and transported in separate coolers from the ISM 
samples, with internal temperatures maintained at 4ºC. Before 5 PM of each field day, 
sample coolers will be transported by field personnel to TestAmerica’s Tacoma location 
under standard chain-of-custody procedures (discussed below). The discrete VOC samples 
will be analyzed at the Tacoma location.  
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3.2.5.2 Sample Equipment Decontamination 

Sampling equipment for the chosen method (direct-push drilling) is generally disposable. 
Drill rig sample rods will be fitted with new, unused plastic sleeves for each increment, 
and incremental samples will obtained from the sleeves by a clean gloved hand. Within an 
individual DU, any soil and mud adhered to reusable sampling equipment (such as the 
shoe and any hand tools used for separating the soil cores) will be wiped off the equipment 
prior to use at another incremental sampling location. Between DUs, all reusable sampling 
equipment or other field equipment (pin flags or stakes, etc.) will be washed in a 5-gallon 
bucket containing a Liqui-nox solution and double rinsed with deionized water. After air 
drying, sampling equipment will be wrapped in aluminum foil prior to use at the next DU, 
or departing the Site.  

3.2.5.3 Field Activity and Sample Documentation 

Documentation to be maintained by the field personnel include a daily field report that 
describes the field activities chronologically each day, photographs of the field activities, 
and sample documentation including sample labels and chain-of-custody forms.  

Each sample container (Ziploc bag or VOAs) will be labeled with the following using 
permanent, non-volatile ink: unique sample identification, date, time, and project number. 
The unique sample identification format is “YYMM-XX-V” for which: 

• YY is the year the sample was obtained; 

• MM is the month the sample was obtained; 

• XX is the two-digit DU number; and,  

• V is the single-digit vertical interval number (surface to 3-feet as Interval 1 and 3- 
to 6-feet as Interval 2).  

One chain-of-custody form will be completed for each sample cooler. Upon drop off at the 
TestAmerica Tacoma laboratory, each chain-of-custody form will be signed by a field 
representative and a laboratory representative. A copy of the signed form will be 
maintained by the field representative and included with the day’s field report.  

Discrete VOC samples will be logged at the Tacoma laboratory immediately following 
drop off, initiating the analysis process. For ISM samples, the Tacoma laboratory will 
facilitate shipping to the West Sacramento laboratory. Laboratory personnel will place the 
original chain-of-custody form inside a plastic bag in each cooler, and place signed and 
dated custody seals on each cooler, such that it is necessary to break the seal to open the 
cooler. The coolers will be sealed and shipped overnight. The integrity of the custody seals 
will be verified by the West Sacramento laboratory upon arrival, to ensure against sample 
tampering during shipment. West Sacramento laboratory personnel will log in the ISM 
samples upon receipt, and initiate the ISM process (described below).  
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All field and sample documentation will be completed in permanent ink and maintained 
by field personnel, even if they contain documentation errors that require correction. All 
corrections on field documentation will be made by a single strike line through the error, 
and a date and initial by the correction. Field and sample documents should be scanned 
and uploaded to the project site at the end of each field day.  

3.2.5.4 Laboratory Processing and Analysis 

Sample processing for discrete VOC samples will occur at TestAmerica’s Tacoma 
laboratory. After the ISM samples are received by TestAmerica’s West Sacramento 
laboratory, laboratory personnel with initiate the ISM processing. Sample processing for 
ISM samples by the laboratory will include air-drying, disaggregating, sieving, splitting, 
and subsampling according to TestAmerica’s internal SOP for ISM sample processing, 
included as Attachment B.  

Following the ISM processing, aliquots for analysis of metals, PCBs, and chlorinated 
pesticides will be tested at the West Sacramento laboratory. Aliquots for analysis of 
SVOCs and cyanide will be packaged and shipped overnight to TestAmerica’s Seattle 
laboratory for testing. Additional aliquots will be archived at the West Sacramento 
laboratory for potential analysis of dioxin/furans. If PCBs, chlorinated phenols, or 
chlorinated pesticides are detected above PRGs in a replicate sample, the corresponding 
archived aliquot will be analyzed for dioxins/furans.  

3.2.6 Soil Analytical Approach 
This section presents a detailed soil analytical approach for the Source Characterization 
(Section 3.1.4) and general soil analytical approach for the Source Areas Investigation 
(Section 3.1.5) and the Outside Source Areas Investigation (Section 3.1.6). The analytical 
approach for the Source Areas Investigation and Outside Source Areas Investigation will 
be refined as work progresses to meet the objectives presented in the Final RI/FS Work 
Plan.  

Table A-4 summarizes the general sampling and analysis approach for each phase of the 
investigation.  The method, container, and preservation requirements for each laboratory 
analysis are provided on Table A-5. QC soil samples (e.g., field duplicates, rinsate blanks, 
and trip blanks) will be collected at the respective frequencies prescribed in Section A3.5 
of the QAPP. 

3.2.6.1 Source Characterization 

The primary analytical objective of the Source Characterization is to evaluate the COPCs 
associated with each identified source or source area. In general, samples collected for 
analysis during the source characterization will be analyzed for the full suite of COPCs5 to 

                                                           

5As described in Section 3.2.5, samples exhibiting high levels of contamination that are likely to cause 
analytical interferences or instrumentation problems may not be analyzed for all analytes. For example, 
samples of potential tarry materials would not be analyzed for pesticides. 
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determine the composition of potential source materials, except for dioxins/furans, whose 
presence will be analyzed for in a subset of samples where PCBs, chlorinated phenols, or 
chlorinated pesticides are detected above reporting limits. 

At least one representative sample of each distinct source material will be collected for 
chemical analysis. Additionally, soil samples will be collected to define the vertical extent 
of source material. A source will be considered vertically delineated when field 
observations no longer indicate gross visible contamination, strong odors, or significantly 
elevated PID readings. Assuming borings will be advanced to 16 feet bgs, at least two soil 
samples will be collected from beneath each source as follows: 

• One sample less than 2 feet below the source. 

• One sample between 2 and 6 feet below the source. 

Additional samples will be collected at 4-foot intervals to a maximum depth of 16 feet 
bgs, which is the assumed depth of drilling achievable using direct-push methodology. If 
collection of two samples beneath the source is not possible with direct-push borings, then 
additional drilling methods will be used to obtain at least two samples up to 6 feet beneath 
the source.  

3.2.6.2 Source Areas Investigation 

Soil samples will be collected during the Source Areas Investigation to evaluate the extent 
of soil contamination downgradient of Source Areas. Transects of deep borings will be 
advanced perpendicular to groundwater flow, immediately downgradient of each Source 
Area. The primary objective of the borings is to identify the location for construction of a 
monitoring well. However, soil samples will be collected from each transect as follows:  

• One soil sample will be collected from fill material, either at the highest degree of 
contamination observed at the time of drilling, or at a depth corresponding to the 
depth of the source in the fill material. 

• One soil sample will be collected from the native soils in the vadose zone, either at 
the highest degree of contamination observed at the time of drilling, or at a depth 
corresponding to the depth of the source in the native, vadose zone soils.  

• One soil sample will be collected from each saturated unit and aquitard 
encountered in the transect borings.  

The soil samples will be analyzed for all Site COPCs except dioxins/furans. Samples for 
potential dioxin/furan analysis will be archived, and archives samples will be analyzed for 
dioxins/furans if PCBs, chlorinated phenols, or chlorinated pesticides are detected. 

3.2.6.3 Outside Source Areas Investigation 

The soil samples to be analyzed as part of the Outside Source Areas Investigation will be 
those collected via ISM as described in detail in Section 3.2.5.  
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3.2.7 Monitoring Well Installation Development 
Monitoring wells will be constructed by a state-licensed, resource protection well driller 
and in accordance with Chapter 173-160 WAC. All monitoring wells will be constructed 
with 2-inch-diameter threaded Schedule 40 PVC slotted screen and blank casing. Well 
screens will be 0.010-inch (10 slot) slotted screen. An artificial filter pack consisting of 
10/20 silica sand will be placed around the well screen, and an annular seal consisting of 
bentonite chips will be placed above the filter pack. A concrete surface seal will be set at 
grade for each new monitoring well. The finished monitoring wells will be protected with 
a steel flush-mount monument, or steel above-ground monument, embedded in the 
concrete surface seal. 

An Aspect field geologist will oversee and document installation of each monitoring well, 
including completion of an As-Built Well Completion Diagram. Well casing diameter, 
screen length and total depth are dependent on the purpose of the well and the lithology 
observed during the investigation activities. The general design and construction of the 
wells will follow Standard Practice for Design and Installation of Ground Water 
Monitoring Wells in Aquifers, American Society for Testing and Materials (ASTM) 
Standard D5092 (ASTM, 2010), and Minimum Standards for Construction and 
Maintenance of Wells, Chapter 173-160 WAC (WAC, 2008).  

Following installation, each new monitoring well will be developed to remove fine-
grained material from inside the well casing and filter pack to the extent practical, and to 
improve hydraulic communication between the well screen and the surrounding water-
bearing formation. Depth to water will be measured at start and end of development. The 
wells will be developed using an inertial pump and surge block by performing surge and 
pump cycles until the water is substantially clear. Surging over the length of the screened 
interval will be performed for a set period or a minimum of 10 surges. The well will then 
be pumped until the water clears significantly. These surge and pump cycles will be 
repeated until the water is substantially clear shortly after the start of pumping or until a 
maximum of 15 casing volumes of water has been removed. 

3.2.8 Groundwater Data Collection 
Groundwater samples will be collected from the monitoring wells and handled in 
accordance with the procedures described below. 

• The locking well cap will be removed and the depth-to-groundwater will be 
measured from the surveyed location to the nearest 0.01 foot using an electronic 
water level measuring device. The depth to the bottom of the monitoring well will 
also be measured to evaluate siltation of the monitoring well. The water level 
indicator will be decontaminated between wells. 

• Each monitoring well will be purged at a low-flow rate less than 0.5 liter per 
minute (Puls and Barcelona, 1996) using a dedicated electric submersible or 
bladder pump. The tubing intake will be placed just below the center of the 
saturated section of well screen.  



 

Upland SQAPP - Final RI/FS Work Plan  May 31, 2017   31 

 

• During purging, field parameters (temperature, pH, specific electrical 
conductance, dissolved oxygen, and oxidation-reduction potential [ORP]) will be 
monitored using a YSI meter and flow-through cell, or equivalent. These field 
parameters will be recorded at 3-minute intervals throughout well purging until 
they stabilize. Stabilization is defined as three successive readings where the 
parameter values vary by less than 10% (or 0.5 milligrams per liter [mg/L] 
dissolved oxygen if the readings are below 1 mg/L). However, no more than three 
well casing volumes will be purged prior to groundwater sample collection. Three 
turbidity measurements will also be made before collecting the sample (Hach 
2100Q turbidimeter). Samples with a field-measured specific electrical 
conductance greater than 1,000 µS/cm or turbidity greater than 25 nephelometric 
turbidity units (NTU) will be denoted as such on the chain-of-custody form, so 
that the laboratory can employ appropriate sample preparation techniques).  

• If the monitoring well is completely dewatered during purging, samples will be 
collected when sufficient recharge has occurred to allow filling of all sample 
containers. 

• Once purging is complete, the groundwater samples will be collected using the 
same low-flow rate directly into laboratory-supplied sample containers. Samples 
for dissolved metals analyses will be field filtered using an in-line 0.45 µm filter; 
at least 0.5 liter of water will be purged through the filter prior to sample 
collection. 

QC groundwater samples (e.g., field duplicates and trip blanks) will be collected at the 
respective frequencies prescribed in Section 3.5. 

Following sampling, the wells cap and monument cap will be secured. Each well’s 
dedicated tubing will be retained in a labeled Ziploc bag for subsequent sampling events. 
Any damaged or defective well caps or monuments will be noted and scheduled for 
replacement, if necessary. 

3.2.9 Groundwater Analytical Approach 
The data collection for the RI/FS will include at least four consecutive quarterly 
groundwater monitoring and sampling events. The first sampling event conducted will 
include all existing and newly installed monitoring wells and consist of the collection and 
laboratory analysis of groundwater samples for VOCs, SVOCs, cyanide, metals and PCBs.  
The preliminary groundwater analytical approach is described on Table A-4.  Wells will 
also be analyzed for conventional parameters (dissolved organic carbon, nitrate, nitrite, 
sulfate, sulfide, calcium, sodium, potassium, magnesium, chloride, ferrous iron, dissolved 
manganese, and alkalinity) as noted in Table A-4. Following the first event, the soil and 
groundwater data will be reviewed collectively to determine the scope of work for 
additional sampling events. The scope and frequency of subsequent groundwater 
monitoring will be determined in consultation with EPA.  
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The method, container, and preservation requirements for each laboratory analysis are 
provided on Table A-5. QC groundwater samples (e.g., field duplicates, rinsate blanks, 
and trip blanks) will be collected at the respective frequencies prescribed in Section 3.5 of 
the QAPP. 

 

3.2.10 Hydrogeologic Data Collection 
3.2.10.1 Hydraulic Conductivity Testing 

A common method of in situ estimation of the hydraulic conductivity is the slug test. This 
method consists of quickly lowering or raising the water level in a well or borehole from 
equilibrium and measuring its subsequent rate of rise or fall, respectively. The slug test 
method is an efficient, cost-effective method to estimate the hydraulic conductivity of the 
hydrogeologic unit in which a particular well is completed.  

3.2.10.1.1 Field Procedures 

Prior to slug testing, the wells will be fully developed. Any wells where the turbidity 
exceeds 50 NTUs will be redeveloped.  

The slug tests produce a change in water level within a well and measure the rate of return 
to the static water level. This rate of water level change in the well is used to compute the 
hydraulic conductivity of the water bearing zone. Depending on the location of the 
monitoring well screen relative to the water table, either a slug bar or a pneumatic slug 
apparatus will be used to induce a water level change in the well. For monitoring wells 
with unsaturated or partially saturated screens, wells where the water table is less than 3 
feet above the top of the screen, or for wells where the casing will not hold pressure; a 
slug bar of known volume will be used to displace water. For monitoring wells with fully 
saturated screens where the water level is greater than 3 feet above the top of the screen; a 
pneumatic slug apparatus will be used to displace water. For either test method, the 
displacement volume (size of the slug bar or the operating pressure of the pneumatic 
apparatus) will be chosen based on the expected hydraulic conductivity of the screened 
aquifer interval.  

To test the results for dependency of hydraulic head, slug tests will be performed using a 
minimum of two different displacement volumes at each well. To test for repeatability, a 
minimum of two slug tests will be performed at each displacement volume. 

3.2.10.1.2 Slug Bar Testing Methods 

Slug bars will be one inch in diameter to allow passage of the transducer cable inside a 
standard 2 inch diameter well casing. Slug bar lengths of 1.3, 2.6, or 5.0 feet will be used 
to produce approximately 0.5, 1.0, or 2.0 feet of displacement in a 2 inch monitoring well; 
respectively. 

The water level in the well will be measured using a vented pressure transducer (5 or 15psi 
range) and collected electronically on a data logger set to a nearly continuous time interval 
(0.1 second data logging frequency). Manually collected water level measurements, taken 
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periodically throughout the test with a water level indicator, will be used to confirm results 
collected from the pressure transducer. Prior to the testing, the pressure transducer will be 
installed to avoid contact with the slug bars. Once the transducer is in place and the data 
logger is programmed, the slug bar will be lowered on a line until it is just above water — 
as evidenced by change in monitored pressure reading when bottom of slug bar enters 
water or by a level indicator lowered with the slug.  

Falling Head Test. To initiate the falling head test, the slug bar will be dropped into the 
groundwater so it is fully submerged. The insertion should be done quickly, and with care 
taken not to disturb the pressure transducer. Water in the well will rapidly rise, then slowly 
fall to meet the initial static water level over time. The pressure will be monitored to 
confirm initial displacement was relatively instantaneous compared to the response. When 
the pressure transducer indicates that water levels have recovered 80 percent (for low-K 
formations) to 95 percent (for high-K formations) of the initial displacement, the test will 
be concluded, at which time the water level will be confirmed manually.  

Rising Head Test. At the completion of the each falling head test, the slug bar is fully 
submerged and the water level has returned to near static conditions. The rising head test 
will be initiated at this time by quickly raising the slug bar will completely out of water 
without disturbing the pressure transducer. Water in the well will rapidly fall and then rise 
to meet the initial static water level over time. The pressure will be monitored to confirm 
initial displacement was relatively instantaneous compared to the response. When the 
pressure transducer indicates that water levels have recovered 80 percent (for low 
hydraulic conductivity formations) to 95 percent (for high hydraulic conductivity 
formations) of the initial displacement, the test will be concluded, at which time the water 
level will be confirmed manually. 

3.2.10.1.3 Pneumatic Testing Methods 

The pneumatic slug apparatus creates an airtight seal with the well casing and uses 
compressed nitrogen to displace water in the well casing. The apparatus consists of the 
following items: 

• 22 cubic foot compressed nitrogen bottle with primary regulator and secondary 0-
10 psi low pressure regulator; and 

• PVC wellhead assembly with pressure relief valve, analog pressure gauge (0-100 
inches of water range), pressure transducer cable compression fitting, and flexible 
rubber PVC coupling.   

Similar to the slug bar testing method, the water level in the well will be measured using a 
vented pressure transducer (5 or 15psi range) and collected electronically on a data logger 
set to a nearly continuous time interval (0.1 second data logging frequency).  

Rising Head Test. The pneumatic slug test is initiated by closing the pressure relief valve 
and slowly adjusting the low pressure regulator to the desired pressure (displacement). 
Pressures of 6, 12, and 24 inches of water correspond to water level displacements of 
approximately 0.5, 1.0, or 2.0 feet; respectively. As the headspace in the well is being 
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pressurized and the water level is equilibrating, the pressure transducer will read an 
elevated pressure. Following equilibration of the water level, the pressure transducer 
reading will be consistent with pre-test readings. After the transducer readings have 
stabilized, the pressure relief valve is then opened quickly to allow the water level in the 
well to return to static conditions. The valve should be opened quickly without disturbing 
the pressure transducer. When the pressure transducer indicates that water levels have 
recovered 80% (for low hydraulic conductivity formations) to 95% (for high hydraulic 
conductivity formations) of the initial displacement, the test will be concluded.  

Falling Head Test. The pneumatic slug testing apparatus does not support falling head 
slug testing. The initial pressurization of the well casing is functionally equivalent to a 
falling head test. Equilibration time is dependent on hydraulic conductivity, and the 
equilibration time of a given pressure (displacement) will be equivalent to the recovery 
time for a rising head test.  

3.2.10.1.4 Data Analysis 

The recovery data of the slug tests will be used to estimate the hydraulic conductivity of 
the formation adjacent to screened interval of each monitoring well through the 
comparison of theoretical models. Theoretical models such as Hvorslev (1951), Cooper et 
al. (1967), Bouwer and Rice (1976), and Dagan (1978) will be used for typical water level 
recovery curves. In the event that inertial effects or oscillatory water level responses are 
observed, the theoretical model of Springer-Gelhar (1991) shall be used when applicable 
in high hydraulic conductivity formations. The appropriate model for each well will be 
determined after data is plotted and inspected. The use of a curve-matching computer 
software program may be used for effective analysis. Potential well skin effects will be 
assessed using methods described in Butler (1996). 

3.2.10.2 Tidal Study 

A tidal study will be conducted to evaluate effects of tidal fluctuations on nearshore 
groundwater levels, and thus flow direction, throughout the tidal cycle. The tidal study 
will involve collection of continuous water level measurements over a 72- to 96-hour 
period at select monitoring wells. The tidal study will include wells screened at the water 
table and in all deeper water-bearing zones that are identified and in which wells are 
constructed. Where present, monitoring wells located at varying distances from the 
shoreline along a flow path will be used in the tidal study to evaluate tidal influence on 
groundwater with distance from the shoreline.  

Each of the wells will be equipped with a downhole pressure transducer/data logger to 
allow automated collection of water level data at 5-minute intervals. A data logger will 
also be placed in the Port Washington Narrows to directly record tidal fluctuations. A 
barometric pressure data logger will also be installed to allow water level data to be 
corrected for changes in atmospheric pressure throughout the study. During installation of 
the data loggers, a manual depth-to-water measurement will be collected in each well 
when the data logger takes its first reading, and again at the end of the test prior to 
removing the logger. The depth-to-water measurements (below surveyed top of well 
casing) provide groundwater elevations which will be used to convert the data logger 
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readings into groundwater elevations. A round of concurrent water level measurements 
will also be collected in all upland wells during the tidal study. 

The tidal data from each well will be analyzed using the method of Serfes (1991) to derive 
a tidally-averaged groundwater elevation for the study period. The data from the wells will 
be used to assess the net (tidally averaged) groundwater flow direction and hydraulic 
gradients. Aquifer hydraulic conductivity will be estimated from the tidal study data using 
the stage ratio and time lag methods of Ferris (1963).  

3.3 Sample Handling Requirements 
This section addresses the sampling program requirements for field decontamination, 
investigation-derived waste management, sample custody, and sample shipping 
requirements. 

3.3.1 Sample Handling Procedures 
Soil and groundwater samples collected for chemical analysis will be placed in 
appropriately sized, laboratory prepared, pre-cleaned, labeled sample containers and 
capped with Teflon®-lined lids (Table A-5).  

Each sample label will contain the project name, sample ID, preservation technique 
(where applicable), date and time of collection, and the initials of the person(s) preparing 
the sample. A completed sample label will be affixed to each sample container.  

3.3.2 Decontamination Procedures 
All nondisposable sampling equipment (stainless steel spoons and bowls) will be 
decontaminated before collection of each sample. The decontamination sequence consists 
of a scrub with a nonphosphate (Alconox) solution, followed by tap water (potable) rinse, 
and finished with thorough spraying with deionized or distilled water. A solvent rinse—
methanol or hexane —may be used to remove petroleum product from sampling 
equipment prior to the decontamination procedure described above. 

3.3.3 Field-generated Waste Disposal 
The investigation and sampling methods described in this SQAPP will generate the 
following investigation-derived waste (IDW): 

• Soil and drilling cuttings; 

• Groundwater (development and purge water); 

• Decontamination water; 

• Personal protective equipment (PPE); and 

• Disposable sampling equipment (dedicated samplers, tubing, etc.). 

All IDW will be segregated by media (soil/solid, liquid, and refuse [PPE and disposables]) 
and placed in labeled Washington State Department of Transportation (DOT)-approved 
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drums pending the analytical results to determine appropriate disposal. Each drum will be 
labeled with the following information: 

 

• Nonclassified IDW; 

• Content of the drum (soil, water, PPE) and its source (i.e., the exploration[s] from 
which the contents came); 

• Date IDW was generated; and 

• Name and telephone number of the contact person. 

The drums of IDW will be temporarily consolidated on-Site, profiled (in accordance with 
applicable waste regulations) based on available analytical data, and disposed of 
appropriately at a permitted off-site disposal facility. Containers of IDW will be on-Site  
less than 90 days from date of generation. EPA will be notified prior to the shipment of 
any materials to an off-Site disposal location. This notification will include the 
identification of the proposed off-Site disposal facility. 

Documentation for off-Site disposal of IDW will be maintained in the project file. 

3.3.4 Shipping Requirements and Chain-of-Custody 
Upon collection, samples will be placed upright in a cooler. Ice or blue ice will be placed 
in each cooler to meet sample preservation requirements. Inert cushioning material will be 
placed in the remaining space of the cooler as needed to limit movement of the sample 
containers. If the sample coolers are being shipped, not hand carried, to the laboratory, the 
chain-of-custody form will be placed in a waterproof bag taped to the inside lid of the 
cooler for shipment. 

After collection, samples will be maintained in Aspect’s custody until formally transferred 
to the analytical laboratory. For purposes of this work, custody of the samples will be 
defined as follows:  

• In plain view of the field representatives; 

• Inside a cooler that is in plain view of the field representative; or 

• Inside any locked space such as a cooler, locker, car, or truck to which the field 
representative has the only immediately available key(s). 

A chain-of-custody record provided by the laboratory will be initiated at the time of 
sampling for all samples collected. The record will be signed by the field representative 
and others who subsequently take custody of the sample. Couriers or other professional 
shipping representatives are not required to sign the chain-of-custody form; however, 
shipping receipts will be collected and maintained as a part of custody documentation in 
project files. A copy of the chain-of-custody form with appropriate signatures will be kept 
by Aspect’s project manager.  
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All samples will be shipped or hand-delivered to the analytical laboratory no later than the 
day after collection. Samples collected on Friday may be held until the following Monday 
for shipment, provided that this does not jeopardize any hold time requirements. Specific 
sample shipping procedures are as follows: 

• Each cooler or container holding the samples for analysis will be hand-delivered 
the day of sample collection, couriered, or shipped via overnight delivery to the 
appropriate analytical laboratory. In the event that Saturday delivery is required, 
the field coordinator will contact the analytical laboratory before 3 p.m. on Friday 
to ensure that the laboratory is aware of the number of containers shipped and the 
airbill tracking numbers for those containers.  

• Coolant ice will be sealed in separate plastic bags and placed in the shipping 
containers. 

• Individual samples will be placed in a sealable plastic bag, packed to prevent 
breakage, and transported in a sealed ice chest or other suitable container. 

• Glass jars will be separated in the shipping container by shock absorbent material 
(e.g., bubble wrap) to prevent breakage. 

• If the samples are transferred using a commercial shipping company, the following 
procedures will be followed: 

o The shipping containers will be clearly labeled with sufficient information 
(name of project, time and date container was sealed, person sealing the 
container, and consultant’s office name and address) to enable positive 
identification. 

o The shipping waybill number will be documented on all chain-of-custody 
forms accompanying the samples. 

o Chain-of-custody forms will be enclosed in a plastic bag and placed inside the 
cooler. 

o A minimum of two signed and dated chain-of-custody seals will be placed on 
adjacent sides of each cooler prior to shipping. 

o Each cooler will be wrapped securely with strapping tape, labeled “Glass – 
Fragile” and “This End Up,” and be clearly labeled with the laboratory’s 
shipping address and the consultant’s return address. 

Upon transfer of sample possession to the analytical laboratory, the persons transferring 
custody of the sample container will sign the chain-of-custody form. Upon receipt of 
samples at the laboratory, the person receiving the sample will sign the chain-of-custody 
form. The shipping container seals will be broken (if applicable) and the receiver will 
record the condition of the samples on a sample receipt form. Chain-of-custody forms will 
be used internally in the lab to track sample handling and final disposition. 
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3.4 Laboratory Methods 
This section summarizes the target physical and chemical analyses for the soil and 
groundwater samples to be collected during the upland portion of the RI. All sample 
analyses will be conducted in accordance with EPA-approved methods and this Upland 
SQAPP. Prior to analyses, all samples will be maintained per the appropriate holding 
times and temperatures for each analysis (Table A-5). Analytes, analytical methods, and 
target detection limits for chemical and physical testing are presented in Tables A-2 and 
A-3.  

Except as described in Section 3.2.5 for ISM, all chemical/physical testing will be 
conducted at Friedman & Bruya, Inc. and Analytical Resources, Inc. Both laboratories are 
accredited under the National Environmental Laboratories Accreditation Program. All 
chemical and physical testing will adhere to the most recent EPA QA/QC procedures 
outlined in the approved analytical methods and in this Upland SQAPP. If more current 
analytical methods are available, the laboratories will use them. The laboratories have 
provided a list of practical method reporting limits for each analyte of interest, which are 
summarized on Tables A-2 and A-3. 

The analytical methodologies to be employed for the analyses of samples collected during 
the RI/FS are in accordance with the following documents: 

• USEPA SW Methods – USEPA Test Methods for Evaluating Solid Waste, 
Physical/Chemical Methods, SW-846, Third Edition, December 1996. 

• USEPA Method 1631, Revision E: Mercury in Water by Oxidation, Purge and 
Trap, and Cold Vapor Atomic Fluorescence Spectrometry, Office of Water, U.S. 
Environmental Protection Agency, August 2002, EPA-821-R-02-019. 

• Standard Methods for the Examination of Water and Wastewater, American Public 
Health Association, 20th Edition, 1995. 

• Ecology Analytical Methods for Petroleum Hydrocarbons. Publication No. ECY 
97-602. June 1997. 

Table A-5 lists the laboratory analytical methods for soil and groundwater analyses to be 
performed during the RI/FS, along with samples containers, preservation, and analytical 
holding times for each analysis. 

3.5 Quality Assurance/Quality Control 

3.5.1 Field Quality Control 
Beyond use of standard sampling protocols defined in this Upland SQAPP, field QC 
procedures include maintaining the field instrumentation used. Field instruments (e.g., PID 
for evaluating presence of VOCs in soil samples, and the YSI meter for measuring field 
parameters during groundwater sampling) are maintained and calibrated regularly prior to 
use, in accordance with manufacturer recommendations.  
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In addition, field QC samples will be collected and submitted for analyses to monitor the 
precision and accuracy associated with field procedures. Field QC samples to be collected 
and analyzed for this RI include field duplicates, trip blanks, and equipment rinsate blanks. 
The definition and sampling requirements for field QC samples are presented below. 

Blind Field Duplicates. Blind field duplicate samples are used to check for sampling and 
analysis reproducibility; however, the field duplicate sample results include variability 
introduced during both field sampling and laboratory preparation and analysis, and EPA 
data validation guidance provides no specific evaluation criteria for field duplicate 
samples. Advisory evaluation criteria are set forth at 35% for RPD (if both results are 
greater than 5 times the RL) and 2 times the RLs for concentration difference (if either of 
the result is less than 5 times the RL) between the original and field duplicate results. 

Field Duplicates will be submitted “blind” to the laboratory as discrete samples (i.e., given 
unique sample identifiers to keep the duplicate identity unknown to the laboratory), but 
will be clearly identified in the field log. Field duplicate samples will be collected at a 
frequency of 5% (1 per 20) of the field samples for each matrix and analytical method, but 
not less than one duplicate per sampling event per matrix.  

If a given soil sample depth interval lacks sufficient volume (recovery) to supply material 
for a planned analysis and its field duplicate analysis, the field duplicate aliquot will be 
collected for that analysis from another depth interval in that same location if practical. 

Trip Blank Samples. Trip blank samples will be used to monitor possible VOC cross 
contamination occurring during sample transport. Trip blank samples are prepared and 
supplied by the laboratory using organic-free reagent-grade water into a VOC vial prior to 
the collection of field samples. The trip blank sample vials are placed with and accompany 
the VOC and gasoline-range total petroleum hydrocarbon (TPH) samples through the 
entire transporting process. One trip blank will be collected for each soil sampling round 
and each groundwater sampling round where VOC or gasoline-range TPH analyses are 
conducted. 

In case a target compound is present in a trip blank, results for all samples shipped with 
this trip blank will be evaluated and data qualified accordingly if determined that the 
results are affected. 

Equipment Rinsate Blank Samples. Equipment rinsate blanks are collected to determine 
the potential of cross-contamination introduced by soil sampling equipment that is used 
between samples. Groundwater sampling is conducted using dedicated equipment; 
therefore, rinsate blanks are not needed for groundwater sampling QC. The deionized 
water used for soil sampling equipment decontamination is rinsed through the 
decontaminated sampling equipment and collected into adequate sample containers for 
analysis of VOCs, low-level PAHs, and priority pollutant metals The blank is then 
processed, analyzed, and reported as a regular field sample. One rinsate blank will be 
conducted for each round of soil sampling. The rinsate blank sampled will be labeled with 
a “RB-“ prefix and the date it is collected (e.g., RB-053015). 
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3.5.2 Laboratory Quality Control 
The laboratories’ analytical procedures must meet requirements specified in the respective 
analytical methods or approved laboratory standard operating procedures (SOPs), e.g., 
instrument performance check, initial calibration, calibration check, blanks, surrogate 
spikes, internal standards, and/or labeled compound spikes. Specific laboratory QC 
analyses required for this project will consist of the following at a minimum: 

• Instrument tuning, instrument initial calibration, and calibration verification 
analyses as required in the analytical methods and the laboratory standard 
operating procedures (SOPs); 

• Laboratory and/or instrument method blank measurements at a minimum 
frequency of 5% (1 per 20 samples) or in accordance with method requirements, 
whichever is more frequent; and 

• Accuracy and precision measurements as defined in Table A-1, at a minimum 
frequency of 5% (1 per 20 samples) or in accordance with method requirements, 
whichever is more frequent. In cases where a pair of MS/MSD or MS/laboratory 
duplicate analyses are not performed on a project sample, a set of LCS/LCSD 
analyses will be performed to provide sufficient measures for analytical precision 
and accuracy evaluation.  

The laboratory’s QA officers are responsible for ensuring that the laboratory implements 
the internal QC and QA procedures detailed in their Quality Assurance Manual. 

3.6 Field Instrument/Equipment Calibration 
Maintenance and calibration of instruments used in the field for sampling (e.g., PID for 
evaluating presence of VOCs in soil samples, and the YSI meter for measuring field 
parameters during groundwater sampling) will be conducted regularly in accordance with 
manufacturer recommendations prior to use. The Aspect field coordinator will be 
responsible for verifying that required maintenance has been performed prior to using 
equipment in the field. Equipment maintenance and calibration information will be 
documented in the instrument’s calibration log. Detailed information regarding the 
calibration procedures and frequency of equipment calibration is provided in each specific 
manufacturers instruction manual.  

3.7 Inspection/Acceptance of Supplies and Consumables 
Inspection and acceptance of field supplies, including laboratory-prepared sampling 
bottles, will be performed by the field coordinator. All primary chemical standards and 
standard solutions used for this project, either in the field or laboratory, will be traceable 
to documented, reliable commercial sources. Standards will be validated to determine their 
accuracy by comparison with an independent standard. Any impurities found in the 
standard will be documented. 
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3.8 Data Management 
Daily field records, a combination of field logbooks, field forms and chain-of-custody 
forms, will make up the primary documentation for field activities. The daily field records 
will be checked for completeness and accuracy by the field coordinator. Upon completion 
of review, hard copy notes and forms will be scanned to create an electronic record of the 
daily field activities. Information pertaining to sampling locations, dates, depths, 
equipment and the sample identifiers will be entered into the project database. All 
manually-entered data will be reviewed and verified by a second party. 

Laboratory data will be provided to the Data Manager in the EQuIS electronic format. 
Laboratory data that is electronically provided and loaded into the database will undergo a 
check against the laboratory hard copy data. Data will be validated or reviewed manually, 
and qualifiers, if assigned, will be entered manually. The accuracy of all manually-entered 
data will be verified by a second party. Data tables and reports will be exported from 
EQuIS to Microsoft Excel tables. 
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4 Assessments and Response Actions 

Once data are received from the laboratory, a number of QC procedures will be followed 
to provide an accurate evaluation of the data quality. Specific procedures will be followed 
to assess data precision, accuracy, and completeness. 

4.1 Compliance Assessments 
Laboratory and field performance audits consist of on-Site reviews of QA systems and 
equipment for sampling, calibration, and measurement. Laboratory audits will not be 
conducted as part of this study; however, all laboratory audit reports will be made 
available to the project QA/QC Manager upon request. The laboratory is required to have 
written procedures addressing internal QA/QC; these procedures have been submitted and 
will be reviewed by the project QA/QC Manager to ensure compliance with the QAPP. 
The laboratory must ensure that personnel engaged in sampling and analysis tasks have 
appropriate training. The laboratory will, as part of the audit process, provide for 
consultant’s review of written details of any and all method modifications planned. 

4.2 Response and Corrective Actions 
The following paragraphs identify the responsibilities of key project team members and 
actions to be taken in the event of an error, problem, or nonconformance to protocols 
identified in this document. 

4.2.1 Field Activities 
The field coordinator will be responsible for correcting equipment malfunctions during 
field sampling activities. The project manager will be responsible for resolving situations 
identified by the field coordinator that may result in non-compliance with the SQAPP. All 
corrective measures will be documented in the field logbook.  

4.2.2 Laboratory 
The laboratory is required to comply with their SOPs. The Laboratory Manager will be 
responsible for ensuring that appropriate corrective actions are initiated as required for 
conformance with this QAPP. All laboratory personnel will be responsible for reporting 
problems that may compromise the quality of the data. 

If routine QC audits by the laboratory result in detection of unacceptable conditions or 
data, actions specified in the laboratory SOPs will be taken. Specific corrective actions are 
outlined in each SOP used and can include the following: 

• Identifying the source of the violation; 

• Reanalyzing samples if holding time criteria permit; 

• Resampling and analyzing; 

• Evaluating and amending sampling and analytical procedures; and/or 
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• Accepting but qualifying data to indicate the level of uncertainty. 

If unacceptable conditions occur, the laboratory will contact Aspect’s project manager to 
discuss the issues and determine the appropriate corrective action. Corrective actions taken 
by the laboratory during analysis of samples for this project will be documented by the 
laboratory in the case narrative associated with the affected samples. 

In addition, the project data quality manager will review the laboratory data generated for 
this investigation to ensure that project DQOs are met. If the review indicates that non-
conformances in the data have resulted from field sampling or documentation procedures 
or laboratory analytical or documentation procedures, the impact of those non-
conformances on the overall project data usability will be assessed. Appropriate actions, 
including re-sampling and/or re-analysis of samples may be recommended to the project 
manager to achieve project objectives. 

4.3 Reports to Management 
Corrective actions will be required if deviations from the methods or QA requirements 
established in this SQAPP are encountered. The project manager will provide assistance in 
resolving the issue and corrective actions will be taken immediately, if possible. Any issue 
that ultimately affects the quality of the data, or results in a change of scope in the work 
described in the SQAPP will be documented in the field logbook. A description of the 
issue, the attempted resolution, and any effects on data quality or usability will be 
provided in the data report submittal.  
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5 Data Validation and Usability 

This section describes the processes that will be used to review project quality data. 

5.1 Data Review, Validation, and Verification 
During the validation process, analytical data will be evaluated for method quality control 
and laboratory quality control compliance, and their validity and applicability for program 
purposes will be determined. All data will undergo a 90% Stage 2B and 10% Stage 4 data 
validation. Based on the findings of the validation process, data validation qualifiers may 
be assigned. The validated project data, including qualifiers, will be entered into the 
project database, thus enabling this information to be retained or retrieved, as needed. 

5.2 Validation and Verification Methods 
Data validation includes signed entries by the field and laboratory technicians on field data 
sheets and laboratory datasheets, respectively; review for completeness and accuracy by 
the FC and Laboratory Manager; review by the Data Manager for outliers and omissions; 
and the use of QC criteria to accept or reject specific data. All data will be entered into the 
EQuIS database and a raw data file printed. Ten percent verification of the database raw 
data file and one hundred percent verification of assigned qualifiers will be performed by a 
second data manager or designee. Any errors found will be corrected on the raw data 
printout sheet. After the raw data is checked, the top sheet will be marked with the date the 
checking is completed and the initials of the person doing the checking. Any errors in the 
raw data file will be corrected, and the database established. 

All laboratory data will be reviewed and verified to determine whether all DQOs have 
been met, and that appropriate corrective actions have been taken, when necessary. The 
project QA/QC Manager or designee will be responsible for the final review of all data 
generated from analyses of samples. 

The first level of review will take place in the laboratory as the data are generated. The 
laboratory department manager or designee will be responsible for ensuring that the data 
generated meet minimum QA/QC requirements and that the instruments were operating 
under acceptable conditions during generation of data. DQOs will also be assessed at this 
point by comparing the results of QC measurements with pre-established criteria as a 
measure of data acceptability. 

 

The analysts and/or laboratory department manager will prepare a preliminary QC 
checklist for each parameter and for each sample delivery group (SDG) as soon as analysis 
of an SDG has been completed. Any deviations from the DQOs listed on the checklist will 
be brought to the attention of the Laboratory Manager to determine whether corrective 
action is needed and to determine the impact on the reporting schedule. 

Data packages will be checked for completeness immediately upon receipt from the 
laboratory to ensure that data and QA/QC information requested are present. Data quality 
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will be assessed by a reviewer using current CLP NFG data validation requirements (EPA 
1999; EPA 2002) by considering the following: 

• Holding times 

• Initial calibrations 

• Continuing calibrations 

• Method blanks 

• Surrogate recoveries 

• Detection limits 

• Reporting limits 

• Laboratory control samples 

• MS/MSD samples 

• Standard reference material results 

The data will be validated in accordance with the project specific DQOs described above, 
analytical method criteria, and the laboratory’s internal performance standards based on 
their SOPs. 

5.3 Reconciliation with User Requirements 
The QA/QC Manager will review data to determine if DQOs have been met. If data do not 
meet the project’s specifications, the QA/QC Manager will review the errors and 
determine if the problem is due to calibration/maintenance, sampling techniques, or other 
factors, and will suggest corrective action. It is expected that the problem would be able to 
be corrected by retraining, revision of techniques, or replacement of supplies/equipment; if 
not, the DQOs will be reviewed for feasibility. If specific DQOs are not achievable, the 
QA/QC Manager will recommend appropriate modifications. Any revisions will require 
approval by EPA. If matrix interference is suspected to have attributed to the exceedance, 
adequate lab documentation must be presented to demonstrate that instrument 
performance and/or laboratory technique did not bias the result. In cases where the DQOs 
have been exceeded and corrective actions did not resolve the outlier, data will be 
qualified per CLP NFG (EPA 1999, 2004). In these instances, the usability of the data will 
be determined by the extent of the exceedance. 
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Measurement Quality 

Indicators QC Parameters

RPD values of:

(1) LCS/LCS Duplicate

(2) MS/MSD

(3) Field Duplicates

Percent Recovery (%R) or Percent Difference (%D) Values of:

(1) Initial Calibration and Calibration Verification

(2) LCS

(3) MS

(4) Surrogate Spikes

Results of:

(1) Instrument and Calibration Blank

(2) Method (Preparation) Blank

(3) Trip Blank

(4) Equipment Rinsate Blank

Results of All Blanks

Sample Integrity (CoC and Sample Receipt Forms)

Holding Times

Sample-specific Reporting Limits

Sample Collection Methods

Laboratory Analytical Methods

Data Qualifiers

Laboratory Deliverables

Requested/Reported Valid Results

Sensitivity MDLs and MRLs

Notes:

LCS = Laboratory Control Sample

MDL = Method Detection Limit

MRL = Method Reporting Limit

MS/MSD = Matrix Spike/Matrix Spike Duplicate

Precision

Accuracy/Bias

Representativeness

Comparability

Completeness
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 Analyte Name MDL
(1)

 MRL 

LCS/LCS 

%R
(A)

MS/MSD 

%R
(A)

 RPD (%) 

Surrogate 

%R
(A)

Initial 

PRGs

Cyanide, Total by EPA 9014 (mg/kg)
Cyanide 0.03 0.05 75 - 120 75 - 125 20 n/a 2.3

Total Organic Carbon by Plumb 1981 (%)
Total Organic Carbon n/a 0.200 75 - 120 75 - 125 20 n/a n/a

Metals by EPA 200.8 (mg/kg)
Antimony 0.100 0.200 75 - 125 80 - 120 20 n/a 0.27

Arsenic 0.250 0.500 75 - 125 80 - 120 20 n/a 0.68

Beryllium 0.100 0.200 75 - 125 80 - 120 20 n/a 16

Cadmium 0.0500 0.100 75 - 125 80 - 120 20 n/a 0.36

Chromium 0.250 0.500 75 - 125 80 - 120 20 n/a 26

Chromium VI (soluble) 0.0907 1.0 75 - 125 80 - 120 20 n/a 0.3

Cobalt 0.100 0.200 75 - 125 80 - 120 20 n/a 2.3

Copper 0.250 0.500 75 - 125 80 - 120 20 n/a 28

Lead 0.0500 0.100 75 - 125 80 - 120 20 n/a 11

Manganese 0.250 0.500 75 - 125 80 - 120 20 n/a 180

Nickel 0.500 0.500 75 - 125 80 - 120 20 n/a 38

Selenium 0.250 0.500 75 - 125 80 - 120 20 n/a 0.52

Silver 0.100 0.200 75 - 125 80 - 120 20 n/a 4.2

Thallium 0.100 0.200 75 - 125 80 - 120 20 n/a 0.078

Zinc 2.00 4.00 75 - 125 80 - 120 20 n/a 46

Mercury by EPA 7471B (mg/kg)
Mercury 0.0125 0.025 75 - 125 80 - 120 20 n/a 1.1

Volatile Organic Compounds (VOCs) by SW8260C (ug/kg)
1,1,1,2-Tetrachloroethane 0.233 1.00 80 - 120 80 - 120 30 n/a 2000

1,1,1-Trichloroethane 0.226 1.00 78 - 133 78 - 133 30 n/a 8.10E+05

1,1,2,2-Tetrachloroethane 0.253 1.00 71 - 120 71 - 120 30 n/a 600

1,1,2-Trichloroethane 0.286 1.00 77 - 120 77 - 120 30 n/a 150

1,1,2-Trichlorotrifluoroethane (Freon 113) 0.287 2.00 72 - 142 72 - 142 30 n/a 4.00E+06

1,1-Dichloroethane 0.203 1.00 65 - 139 65 - 139 30 n/a 3600

1,1-Dichloroethene 0.336 1.00 73 - 138 73 - 138 30 n/a 23000

1,2,3-Trichlorobenzene 0.305 5.00 76 - 122 76 - 122 30 n/a 6300

1,2,3-Trichloropropane 0.517 2.00 75 - 120 75 - 120 30 n/a 5.1

1,2,4-Trimethylbenzene 0.230 1.00 77 - 125 77 - 125 30 n/a 5800

1,2-Dibromo-3-chloropropane 0.586 5.00 61 - 128 61 - 128 30 n/a 5.3

1,2-Dichloroethane 0.191 1.00 77 - 120 77 - 120 30 n/a 460

1,2-Dichloroethene, cis- 0.240 1.00 75 - 124 30 n/a 1.60E+04

1,2-Dichloroethene, trans- 0.266 1.00 73 - 131 73 - 131 30 n/a 1.60E+05

1,2-Dichloropropane 0.162 1.00 74 - 120 74 - 120 30 n/a 1000

1,3,5-Trimethylbenzene (Mesitylene) 0.254 1.00 77 - 126 77 - 126 30 n/a 7.80E+04

1,3-Dichloropropane 0.209 1.00 77 - 120 77 - 120 30 n/a 1.60E+05

1,3-Dichloropropene, cis- 0226 1.00 80 - 124 80 - 124 30 n/a n/a

1,3-Dichloropropene, trans- 0.216 1.00 80 - 126 80 - 126 30 n/a n/a

1,4-Dichloro-2-butene, trans- 0.437 5.00 62 - 127 62 - 127 30 n/a 7.4

2-Butanone (MEK) 0.513 5.00 64 - 120 64 - 120 30 n/a 2.70E+06

2-Hexanone (Methyl butyl ketone) 0.439 5.00 62 - 128 62 - 128 30 n/a 2.00E+04

4-Chlorotoluene 0.277 1.00 75 - 121 75 - 121 30 n/a 1.60E+05

4-Isopropyltoluene (4-Cymene) 0.236 1.00 78 - 131 78 - 131 30 n/a n/a

Acetone 0.482 5.00 48 - 132 48 - 132 30 n/a 6.10E+06

Acrolein 3.81 50.0 60 - 130 60 - 130 30 n/a 14

Acrylonitrile 1.03 5.00 59 - 124 59 - 124 30 n/a 250

Benzene 0.296 1.00 80 - 120 80 - 120 30 n/a 1200

Bromobenzene 0.153 1.00 75 - 120 75 - 120 30 n/a 2.90E+04

Bromochloromethane 0.323 1.00 69 - 133 69 - 133 30 n/a 1.50E+04

Bromodichloromethane 0.254 1.00 80 - 122 80 - 122 30 n/a 290

Bromoform (Tribromomethane) 0.297 1.00 63 - 120 63 - 120 30 n/a 19000

Bromomethane (Methyl bromide) 0.187 1.00 40 - 172 40 - 172 30 n/a 680

Carbon disulfide 0.559 1.00 72 - 146 72 - 146 30 n/a 7.70E+04

Carbon tetrachloride (Tetrachloromethane) 0.213 1.00 76 - 136 76 - 136 30 n/a 650

Chlorobenzene 0.219 1.00 80 - 120 80 - 120 30 n/a 2.80E+04

Chloroethane 0.462 1.00 53 - 154 53 - 154 30 n/a 1.40E+06

Chloroform 0.234 1.00 75 - 126 75 - 126 30 n/a 320

Chloromethane 0.263 1.00 65 - 129 65 - 129 30 n/a 1.10E+04

Dibromochloromethane 0.266 1.00 77 - 123 77 - 123 30 n/a 8300

Dibromomethane 0.147 1.00 80 - 120 80 - 120 30 n/a 2400

Dichlorodifluoromethane 0.207 1.00 67 - 142 67 - 142 30 n/a 8700

Dichloromethane (Methylene chloride) 0.635 2.00 61 - 128 61 - 128 30 n/a 35000

Ethylbenzene 0.202 1.00 80 - 120 80 - 120 30 n/a 5800

Ethylene dibromide (1,2-Dibromoethane) 0.176 1.00 79 - 120 79 - 120 30 n/a 36

Hexachlorobutadiene (Hexachloro-1,3-butadiene) 0.410 5.00 72 - 135 72 - 135 30 n/a 1200

Isopropylbenzene (Cumene) 0.233 1.00 77 - 127 77 - 127 30 n/a 1.90E+05

Methyl iodide (Iodomethane) 0.215 1.00 34 - 181 34 - 181 30 n/a n/a

Methyl isobutyl ketone (4-Methyl-2-pentanone or (MIBK)) 0.420 5.00 70 - 124 70 - 124 30 n/a 3.30E+06

Methyl tert-butyl ether (MTBE) 0.231 1.00 68 - 124 68 - 124 30 n/a 47000

n-Butylbenzene 0.262 1.00 75 - 134 75 - 134 30 n/a 3.90E+05

n-Propylbenzene 0.272 1.00 76 - 126 76 - 126 30 n/a 3.80E+05

o-Xylene 0.224 1.00 80 - 120 80 - 120 30 n/a 6.50E+04

sec-Butylbenzene 0.240 1.00 77 - 127 77 - 127 30 n/a 7.80E+05

Styrene 0.138 1.00 80 - 122 80 - 122 30 n/a 6.00E+05

tert-Butylbenzene 0.306 1.00 77 - 125 77 - 125 30 n/a 7.80E+05

Tetrachloroethene (PCE) 0.257 1.00 76 - 131 76 - 131 30 n/a 8100

Toluene 0.151 1.00 78 - 120 78 - 120 30 n/a 4.90E+05

Trichloroethene (TCE) 0.212 1.00 80 - 120 80 - 120 30 n/a 410

Trichlorofluoromethane (Fluorotrichloromethane) 0.266 1.00 57 - 161 57 - 161 30 n/a 2.30E+06

Vinyl acetate 0.381 5.00 54 - 138 54 - 138 30 n/a 9.10E+04

Vinyl chloride 0.235 1.00 74 - 134 74 - 134 30 n/a 59
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 Analyte Name MDL
(1)

 MRL 

LCS/LCS 

%R
(A)

MS/MSD 

%R
(A)

 RPD (%) 

Surrogate 

%R
(A)

Initial 

PRGs

1,2-Dichloroethane-d4 n/a n/a n/a n/a n/a 80 - 149 n/a

1,2-Dichlorobenzene-d4 n/a n/a n/a n/a n/a 80 - 120 n/a

Toluene-d8 n/a n/a n/a n/a n/a 77 - 120 n/a

4-Bromofluorobenzene n/a n/a n/a n/a n/a 80 - 120 n/a

Dibromofluoromethane n/a n/a n/a n/a n/a 80 - 120 n/a

Semivolatile Organic Compounds (SVOCs) by SW8270D (ug/kg)
1,2,4-Trichlorobenzene 15.9 67.0 50 - 120 50 - 120 30 n/a 5800

1,2-Dichlorobenzene 18.4 67.0 48 - 120 48 - 120 30 n/a 1.80E+05

1,3-Dichlorobenzene 15.7 67.0 47 - 120 47 - 120 30 n/a n/a

1,4-Dichlorobenzene 15.6 67.0 46 - 120 46 - 120 30 n/a 2600

1,4-Dioxane n/a 67.0 n/a n/a 30 n/a 5300

2,2'-Oxybis (1-chloropropane) 18.7 67.0 36 - 120 36 - 120 30 n/a 310000

2,4,5-Trichlorophenol 150 330 52 - 120 52 - 120 30 n/a 6.30E+05

2,4,6-Trichlorophenol 142 330 51 - 120 51 - 120 30 n/a 6300

2,4-Dichlorophenol 74.7 330 51 - 120 51 - 120 30 n/a 1.90E+04

2,4-Dimethylphenol 16.2 67.0 40 - 120 40 - 120 30 n/a 1.30E+05

2,4-Dinitrophenol 77.3 670 15 - 169 15 - 169 30 n/a 1.30E+04

2,4-Dinitrotoluene 96.0 330 57 - 127 57 - 127 30 n/a 1700

2,6-Dinitrotoluene 96.0 330 54 - 124 54 - 124 30 n/a 360

2-Chloronaphthalene 21.3 67.0 48 - 120 48 - 120 30 n/a 4.80E+05

2-Chlorophenol 14.3 67.0 45 - 120 45 - 120 30 n/a 3.90E+04

2-Methylphenol (o-Cresol) 23.3 67.0 45 - 120 45 - 120 30 n/a 3.20E+05

2-Nitroaniline 120 330 51 - 120 51 - 120 30 n/a 6.30E+04

2-Nitrophenol 63.4 67.0 50 - 120 50 - 120 30 n/a n/a

3,3'-Dichlorobenzidine 89.3 330 37 - 140 37 - 140 30 n/a 1200

3-Methylphenol & 4-Methylphenol (m&p-Cresol) n/a n/a n/a n/a n/a n/a 6.30E+05

3-Methylphenol (m-Cresol) n/a n/a n/a n/a n/a n/a 3.20E+05

3-Nitroaniline 104 330 39 - 142 39 - 142 30 n/a n/a

4-Bromophenyl-phenyl ether 19.3 67.0 50 - 120 50 - 120 30 n/a n/a

4-Chloro-3-methylphenol 115 330 54 - 120 54 - 120 30 n/a 6.30E+05

4-Chloroaniline 100 330 17 - 149 17 - 149 30 n/a 2700

4-Methylphenol (p-Cresol) 22.4 67.0 47 - 120 47 - 120 30 n/a 6.30E+05

4-Nitroaniline 102 330 47 - 124 47 - 124 30 n/a 25000

4-Nitrophenol 48.2 330 23 - 130 23 - 130 30 n/a n/a

Aniline 21.8 67.0 10 - 129 10 - 129 30 n/a 44000

Benzidine 210 670 57 - 120 57 - 120 30 n/a 0.53

Benzoic acid 251 670 10 - 160 10 - 160 30 n/a 2.50E+07

Benzyl alcohol 86.7 330 16 - 120 16 - 120 30 n/a 6.30E+05

Biphenyl (1,1'-Biphenyl) 1.44 5.00 30 - 160 30 - 160 30 n/a 4700

bis(2-Chloroethoxy)methane 17.3 67.0 49 - 120 49 - 120 30 n/a 1.90E+04

bis(2-Chloroethyl)ether 16.9 67.0 43 - 120 43 - 120 30 n/a 230

bis(2-Ethylhexyl)phthalate 23.9 67.0 63 - 128 63 - 128 30 n/a 39000

Butylbenzyl phthalate 24.6 67.0 44 - 144 44 - 144 30 n/a 2.90E+05

Dibenzofuran 18.2 67.0 55 - 120 55 - 120 30 n/a 7300

Diethyl phthalate 20.9 67.0 54 - 120 54 - 120 30 n/a 5.10E+06

Dimethyl phthalate 26.5 67.0 56 - 120 56 - 120 30 n/a n/a

Di-n-butyl phthalate 33.1 67.0 60 - 120 60 - 120 30 n/a 6.30E+05

Dinitro-o-cresol (4,6-Dinitro-2-methylphenol) 122 670 10 - 157 10 - 157 30 n/a 510

Di-n-octyl phthalate 19.1 67.0 59 - 120 59 - 120 30 n/a 6.30E+04

Hexachlorobenzene 18.9 67.0 50 - 121 50 - 121 30 n/a 210

Hexachlorocyclopentadiene 62.4 330 23 - 149 23 - 149 30 n/a 1.80E+02

Hexachloroethane 18.8 67.0 43 - 120 43 - 120 30 n/a 1800

Isophorone 13.4 67.0 57 - 120 57 - 120 30 n/a 5.70E+05

Nitrobenzene 25.6 67.0 39 - 120 39 - 120 30 n/a 5100

n-Nitrosodimethylamine 84.0 330 43 - 120 43 - 120 30 n/a 2

n-Nitrosodi-n-propylamine 20.8 67.0 44 - 120 44 - 120 30 n/a 78

n-Nitrosodiphenylamine 16.9 67.0 54 - 138 54 - 138 30 n/a 110000

Pentachlorophenol 96.7 330 40 - 123 40 - 123 30 n/a 1000

Phenol 16.1 67.0 37 - 120 37 - 120 30 n/a 1.90E+06

2-Fluorophenol n/a n/a n/a n/a n/a 22 - 120 n/a

Phenol-d5 n/a n/a n/a n/a n/a 27 - 120 n/a

2-Chlorophenol-d4 n/a n/a n/a n/a n/a 36 - 120 n/a

1,2-Dichlorobenzene-d4 n/a n/a n/a n/a n/a 38 - 120 n/a

Nitrobenzene-d5 n/a n/a n/a n/a n/a 32 - 120 n/a

2-Fluorobiphenyl n/a n/a n/a n/a n/a 39 - 120 n/a

2,4,6-Tribromophenol n/a n/a n/a n/a n/a 31 - 131 n/a

p-Terphenyl-d14 n/a n/a n/a n/a n/a 31 - 130 n/a

Polycyclic Aromatic Hydrocarbons by SW8270D-SIM (ug/kg)
1-Methylnaphthalene 1.61 5.00 39 - 120 39 - 120 30 n/a 18000

2-Methylnaphthalene 1.69 5.00 35 - 120 35 - 120 30 n/a 2.40E+04

Acenaphthene 1.49 5.00 39 - 120 39 - 120 30 n/a 3.60E+05

Acenaphthylene 1.61 5.00 35 - 120 35 - 120 30 n/a n/a

Anthracene 1.78 5.00 36 - 120 36 - 120 30 n/a 1.80E+06

Benzo(a)anthracene 2.22 5.00 42 - 120 42 - 120 30 n/a 160

Benzo(a)pyrene 2.38 5.00 36 - 120 36 - 120 30 n/a 16

Benzo(b)fluoranthene 2.11 5.00 35 - 127 35 - 127 30 n/a 160

Benzo(g,h,i)perylene 2.79 5.00 38 - 120 38 - 120 30 n/a n/a

Benzo(k)fluoranthene 2.28 5.00 37 - 129 37 - 129 30 n/a 1600

Chrysene 1.92 5.00 48 - 120 48 - 120 30 n/a 16000

Dibenzo(a,h)anthracene 2.56 5.00 38 - 120 38 - 120 30 n/a 16

Fluoranthene 1.87 5.00 46 - 120 46 - 120 30 n/a 2.40E+05

Fluorene 1.47 5.00 41 - 120 41 - 120 30 n/a 2.40E+05

Indeno(1,2,3-c,d)pyrene 3.01 5.00 40 - 120 40 - 120 30 n/a 160

Naphthalene 2.26 5.00 36 - 120 36 - 120 30 n/a 3800

Phenanthrene 1.58 5.00 46 - 120 46 - 120 30 n/a n/a
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 Analyte Name MDL
(1)

 MRL 

LCS/LCS 

%R
(A)

MS/MSD 

%R
(A)

 RPD (%) 

Surrogate 

%R
(A)

Initial 

PRGs

Pyrene 2.26 5.00 49 - 120 49 - 120 30 n/a 1.80E+05

Total HPAH n/a n/a n/a n/a n/a n/a 1100

Total LPAH n/a n/a n/a n/a n/a n/a 29000

Total PAH n/a n/a n/a n/a n/a n/a n/a

2-Methylnaphthalene-d10 n/a n/a n/a n/a n/a 32 - 120 n/a

Dibenzo[a,h]anthracene-d14 n/a n/a n/a n/a n/a 21 - 133 n/a

Fluoranthene-d10 n/a n/a n/a n/a n/a 36 - 134 n/a

Petroleum Hydrocarbons by NWTPH-HCID (mg/kg)
Gasoline Range Hydrocarbons n/a 20 n/a n/a n/a n/a n/a

Diesel Range Hydrocarbons 1.50 50 n/a n/a n/a n/a n/a

Oil Range Hydrocarbons 3.00 100 n/a n/a n/a n/a n/a

o-Terphenyl n/a n/a n/a n/a n/a 50-150 n/a

n-Triacontane n/a n/a n/a n/a n/a 50-150 n/a

Dioxins and Furans by SW8290C  (ng/kg)
2,3,7,8-TCDD EDL 0.5 50-150 50-150 20 n/a

1,2,3,7,8-PeCDD EDL 2.5 50-150 50-150 20 n/a

1,2,3,4,7,8-HxCDD EDL 2.5 50-150 50-150 20 n/a

1,2,3,6,7,8-HxCDD EDL 2.5 50-150 50-150 20 n/a

1,2,3,7,8,9-HxCDD EDL 2.5 50-150 50-150 20 n/a

1,2,3,4,6,7,8-HpCDD EDL 2.5 50-150 50-150 20 n/a

OCDD EDL 5 50-150 50-150 20 n/a

2,3,7,8-TCDF EDL 0.5 50-150 50-150 20 n/a

1,2,3,7,8-PeCDF EDL 2.5 50-150 50-150 20 n/a

2,3,4,7,8-PeCDF EDL 2.5 50-150 50-150 20 n/a

1,2,3,4,7,8-HxCDF EDL 2.5 50-150 50-150 20 n/a

1,2,3,6,7,8-HxCDF EDL 2.5 50-150 50-150 20 n/a

1,2,3,7,8,9-HxCDF EDL 2.5 50-150 50-150 20 n/a

2,3,4,6,7,8-HxCDF EDL 2.5 50-150 50-150 20 n/a

1,2,3,4,6,7,8-HpCDF EDL 2.5 50-150 50-150 20 n/a

1,2,3,4,7,8,9-HpCDF EDL 2.5 50-150 50-150 20 n/a

OCDF EDL 5 n/a n/a 20 n/a

TCDD, Total EDL 0.5 n/a n/a 20 n/a

PeCDD, Total EDL 2.5 n/a n/a 20 n/a

HxCDD, Total EDL 2.5 n/a n/a 20 n/a

HpCDD, Total EDL 2.5 n/a n/a 20 n/a

TCDF, Total EDL 0.5 n/a n/a 20 n/a

PeCDF, Total EDL 2.5 n/a n/a 20 n/a

HxCDF, Total EDL 2.5 n/a n/a 20 n/a

HpCDF, Total EDL 2.5 n/a n/a 20 n/a

2,3,7,8-TCDD-C13 n/a n/a n/a n/a n/a 40-135

1,2,3,7,8-PeCDD-C13 n/a n/a n/a n/a n/a 40-135

1,2,3,6,7,8-HeCDD-C13 n/a n/a n/a n/a n/a 40-135

1,2,3,4,6,7,8-HpCDD-C13 n/a n/a n/a n/a n/a 40-135

OCDD-C13 n/a n/a n/a n/a n/a 40-135

2,3,7,8-TCDF-C13 n/a n/a n/a n/a n/a 40-135

1,2,3,7,8-PeCDF-C13 n/a n/a n/a n/a n/a 40-135

1,2,3,4,7,8-HeCDF-C13 n/a n/a n/a n/a n/a 40-135

1,2,3,4,6,7,8-HpCDF-C13 n/a n/a n/a n/a n/a 40-135

2,3,7,8-TCDD-Cl37 n/a n/a n/a n/a n/a 40-135

Organichlorine Pesticides by EPA 8081B (ug/kg) 
alpha-BHC 0.17 1.7 39-120 39-120 30 n/a 86

beta-BHC 0.318 1.7 43-120 43-120 30 n/a 300

gamma-BHC (Lindane) 0.175 1.7 46-120 46-120 30 n/a 570

delta-BHC 0.3 1.7 31-132 31-132 30 n/a n/a

Heptachlor 0.218 1.7 40-120 40-120 30 n/a 130

Aldrin 0.218 1.7 40-120 40-120 30 n/a 39

Heptachlor Epoxide 0.286 1.7 46-126 46-126 30 n/a 70

trans-Chlordane 0.264 1.7 44-125 44-125 30 n/a n/a

cis-Chlordane 0.282 1.7 43-127 43-127 30 n/a n/a

Endosulfan I 0.273 1.7 41-130 41-130 30 n/a n/a

4,4'-DDE 0.568 3.3 60-134 60-134 30 n/a 2000

Dieldrin 0.563 3.3 44-129 44-129 30 n/a 4.9

Endrin 0.518 3.3 56-120 56-120 30 n/a 1900

Endosulfan II 0.561 3.3 56-120 56-120 30 n/a n/a

4,4'-DDD 0.575 3.3 60-120 60-120 30 n/a 2300

Endrin Aldehyde 0.963 3.3 32-120 32-120 30 n/a n/a

4,4'-DDT 0.572 3.3 63-120 63-120 30 n/a 1900

Endosulfan Sulfate 0.844 3.3 47-120 47-120 30 n/a n/a

Methoxychlor 3.52 17 58-120 58-120 30 n/a 32000

Polychlorinated Biphenyls by EPA 8082 (ug/kg)
Aroclor 1016 10.7 330 51-120 51-120 30 n/a 410

Aroclor 1221 10.7 330 51-120 51-120 31 n/a 200

Aroclor 1232 10.7 330 51-120 51-120 32 n/a 170

Aroclor 1242 10.7 330 51-120 51-120 33 n/a 230

Aroclor 1248 10.7 330 51-120 51-120 34 n/a 230

Aroclor 1254 10.7 330 51-120 51-120 35 n/a 120

Aroclor 1260 14.4 330 59-120 59-120 30 n/a 240

Notes:

%R - Percent recovery

EDL - Estimated detection limit; value is calculated based on actual instrument response on a sample-specific basis. 

LCS/LCSD - Laboratory control samples and laboratory control sample duplicate

MDL - Method detection limit

mg/kg - milligram per kilogram

MRL - Method reporting limit

MS/MSD - Matrix spike and matrix spike duplicate

n/a - not applicable

ng/kg - nanogram per kilogram

RPD - Relative percent difference

(1)
 - Based on current laboratory control criteria. Some values may vary slightly between instruments and can be subject to change 

as the laboratory updates the charted values periodically.
(2)

 - For comparison of MRL to PRGs, the lowest initial PRG for surface or subsurface soil is stated here.
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 Analyte Name MDL
(1)

 MRL 

LCS/LCS 

%R
(A)

MS/MSD 

%R
(A)

 RPD (%) 

Surrogate 

%R
(A)

Initial 

PRGs

Conventional Chemical Parameters (mg/L)
Ammonia as Nitrogen 0.0130 0.100 75 - 120 75 - 125 20 n/a n/a

Cyanide 0.00300 0.00500 75 - 120 75 - 125 20 n/a 0.15

Sulfide 0.0300 0.0500 75 - 120 75 - 125 20 n/a n/a

Total and Dissolved Metals by EPA 200.8 (µg/L)
Antimony 0.01 0.2 80 - 120 75 - 125 20 n/a 0.78

Arsenic 0.048 0.2 80 - 120 75 - 125 20 n/a 0.052

Beryllium 0.021 0.2 80 - 120 75 - 125 20 n/a 2.5

Cadmium 0.01 0.1 80 - 120 75 - 125 20 n/a 0.92

Chromium 0.045 0.5 80 - 120 75 - 125 20 n/a 100

Chromium VI (SM3500-Cr-B) 0.003 0.01 75-125 75-125 20 n/a 0.035

Copper 0.158 0.5 80 - 120 75 - 125 20 n/a 80

Lead 0.046 0.1 80 - 120 75 - 125 20 n/a 15

Nickel 0.079 0.5 80 - 120 75 - 125 20 n/a 39

Selenium 0.127 0.5 80 - 120 75 - 125 20 n/a 10

Silver 0.008 0.2 80 - 120 75 - 125 20 n/a 9.4

Thallium 0.004 0.2 80 - 120 75 - 125 20 n/a 8.6

Zinc 0.497 4.0 80 - 120 75 - 125 20 n/a 600

Total and Dissolved Mercury by EPA 7470A (µg/L)
Mercury 0.007000 0.100 80 - 120 75 - 125 20 n/a 0.063

Volatile Organic Compounds (VOCs) by SW8260C (µg/L)
1,1,1,2-Tetrachloroethane 0.0396 0.200 80 - 128 80 - 128 30 n/a 0.57

1,1,1-Trichloroethane 0.0408 0.200 79 - 124 79 - 124 30 n/a 200

1,1,2,2-Tetrachloroethane 0.0598 0.200 80 - 120 80 - 120 30 n/a 0.076

1,1,2-Trichloroethane 0.129 0.200 80 - 120 80 - 120 30 n/a 0.041

1,1,2-Trichlorotrifluoroethane (Freon 113) 0.0429 0.200 76 - 124 76 - 124 30 n/a 5,500

1,1-Dichloroethane 0.0533 0.200 80 - 120 80 - 120 30 n/a 2.8

1,1-Dichloroethene 0.0540 0.200 74 - 120 74 - 120 30 n/a 7

1,2,3-Trichlorobenzene 0.110 0.500 80 - 125 80 - 125 30 n/a 0.7

1,2,3-Trichloropropane 0.131 0.500 80 - 120 80 - 120 30 n/a 0.00075

1,2,4-Trimethylbenzene 0.0243 0.200 80 - 122 80 - 122 30 n/a 1.5

1,2-Dibromo-3-chloropropane 0.366 0.500 79 - 129 79 - 129 30 n/a 0.00033

1,2-Dichloroethane 0.0717 0.200 80 - 121 80 - 121 30 n/a 0.17

1,2-Dichloroethene, cis- 0.0427 0.200 78 - 120 78 - 120 30 n/a 3.6

1,2-Dichloroethene, trans- 0.0485 0.200 75 - 120 75 - 120 30 n/a 36

1,2-Dichloropropane 0.0352 0.200 80 - 120 80 - 120 30 n/a 0.44

1,3,5-Trimethylbenzene (Mesitylene) 0.0150 0.200 80 - 120 30 n/a 12

1,3-Dichloropropane 0.0622 0.200 80 - 120 80 - 120 30 n/a 37

1,3-Dichloropropene, cis- 0.0610 0.200 80 - 127 80 - 127 30 n/a n/a

1,3-Dichloropropene, trans- 0.0815 0.200 79 - 132 79 - 132 30 n/a n/a

1,4-Dichloro-2-butene, trans- 0.324 1.00 47 - 147 47 - 147 30 n/a 0.0013

2-Butanone (MEK) 0.814 5.00 73 - 123 73 - 123 30 n/a 560

2-Chlorotoluene 0.0236 0.200 80 - 120 80 - 120 30 n/a 24

2-Hexanone (Methyl butyl ketone) 0.902 5.00 80 - 129 80 - 129 30 n/a 3.8

4-Chlorotoluene 0.0159 0.200 80 - 120 80 - 120 30 n/a 25

4-Isopropyltoluene (4-Cymene) 0.0263 0.200 80 - 124 80 - 124 30 n/a n/a

Acetone 2.06 5.00 64 - 125 64 - 125 30 n/a 1,400

Acrolein 2.48 5.00 60 - 124 60 - 124 30 n/a 0.0042

Acrylonitrile 0.604 1.00 76 - 123 76 - 123 30 n/a 0.052

Benzene 0.0266 0.200 80 - 120 80 - 120 30 n/a 0.46

Bromobenzene 0.0605 0.200 80 - 120 80 - 120 30 n/a 6.2

Bromochloromethane 0.0607 0.200 80 - 120 80 - 120 30 n/a 8.3

Bromodichloromethane 0.0506 0.200 80 - 122 80 - 122 30 n/a 0.13

Bromoform (Tribromomethane) 0.0618 0.200 62 - 149 62 - 149 30 n/a 3.3

Bromomethane (Methyl bromide) 0.252 1.00 68 - 130 68 - 130 30 n/a 0.75

Carbon disulfide 0.0370 0.200 77 - 124 77 - 124 30 n/a 81

Carbon tetrachloride (Tetrachloromethane) 0.0439 0.200 71 - 139 71 - 139 30 n/a 0.46

Chlorobenzene 0.0230 0.200 80 - 120 80 - 120 30 n/a 7.8

Chloroethane 0.0861 0.200 68 - 133 68 - 133 30 n/a 2,100

Chloroform 0.0273 0.200 80 - 120 80 - 120 30 n/a 0.22

Chloromethane 0.0948 0.500 77 - 122 77 - 122 30 n/a 19

Dibromochloromethane 0.0481 0.200 80 - 120 80 - 120 30 n/a 0.87

Dibromomethane 0.145 0.200 80 - 120 80 - 120 30 n/a 0.83

Dichlorodifluoromethane 0.0521 0.200 68 - 133 68 - 133 30 n/a 20

Dichloromethane (Methylene chloride) 0.485 1.00 71 - 125 71 - 125 30 n/a 5

Ethylbenzene 0.0371 0.200 80 - 120 80 - 120 30 n/a 1.5

Ethylene dibromide (1,2-Dibromoethane) 0.0745 0.200 80 - 120 80 - 120 30 n/a 0.0075

Hexachlorobutadiene (Hexachloro-1,3-butadiene) 0.0734 0.500 80 - 135 80 - 135 30 n/a 0.14

Isopropylbenzene (Cumene) 0.0212 0.200 80 - 120 80 - 120 30 n/a 45

Methyl iodide (Iodomethane) 0.227 1.00 76 - 123 76 - 123 30 n/a n/a

Methyl isobutyl ketone (4-Methyl-2-pentanone or (MIBK)) 0.974 5.00 80 - 125 80 - 125 30 n/a 630

Methyl tert-butyl ether (MTBE) 0.0729 0.500 79 - 121 79 - 121 30 n/a 14

n-Butylbenzene 0.0248 0.200 80 - 125 80 - 125 30 n/a 100

n-Propylbenzene 0.0235 0.200 80 - 120 80 - 120 30 n/a 66

o-Xylene 0.0349 0.200 80 - 120 80 - 120 30 n/a 19

sec-Butylbenzene 0.0237 0.200 80 - 121 80 - 121 30 n/a 200

Styrene 0.0454 0.200 80 - 121 80 - 121 30 n/a 100

tert-Butylbenzene 0.0256 0.200 80 - 121 80 - 121 30 n/a 69

Tetrachloroethene (PCE) 0.0474 0.200 80 - 120 80 - 120 30 n/a 4.1

Toluene 0.0399 0.200 80 - 120 80 - 120 30 n/a 110

Trichloroethene (TCE) 0.0489 0.200 80 - 120 80 - 120 30 n/a 0.28

Trichlorofluoromethane (Fluorotrichloromethane) 0.0375 0.200 74 - 135 74 - 135 30 n/a 520

Vinyl acetate 0.0688 0.200 74 - 120 74 - 120 30 n/a 41

Vinyl chloride 0.0572 0.200 74 - 123 74 - 123 30 n/a 0.019

Semivolatile Organic Compounds (SVOCs) by SW8270D (µg/L)
1,2,4-Trichlorobenzene 0.254 1.00 28 - 120 28 - 120 30 n/a 0.4

1,2-Dichlorobenzene 0.250 1.00 28 - 120 28 - 120 30 n/a 30

1,3-Dichlorobenzene 0.266 1.00 24 - 120 24 - 120 30 n/a n/a

1,4-Dichlorobenzene 0267 1.00 24 - 120 24 - 120 30 n/a 0.48

1,4-Dioxane 0.0847 0.4 45-120 45-120 40 39-129 0.46
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 Analyte Name MDL
(1)

 MRL 

LCS/LCS 

%R
(A)

MS/MSD 

%R
(A)

 RPD (%) 

Surrogate 

%R
(A)

Initial 

PRGs

2,2'-Oxybis (1-chloropropane) 0.241 1.00 47 - 120 47 - 120 30 n/a 71

2,3,4,6-Tetrachlorophenol 0.244 1.00 0 0 30 n/a 24

2,4,5-Trichlorophenol 1.10 5.00 58 - 120 58 - 120 30 n/a 120

2,4,6-Trichlorophenol 1.04 3.00 53 - 120 53 - 120 30 n/a 1.2

2,4-Dichlorophenol 1.11 3.00 54 - 120 54 - 120 30 n/a 4.6

2,4-Dimethylphenol 1.12 3.00 37 - 120 37 - 120 30 n/a 36

2,4-Dinitrophenol 3.35 20.0 40 - 120 40 - 120 30 n/a 3.9

2,4-Dinitrotoluene 1.12 3.00 51 - 120 51 - 120 30 n/a 0.24

2,6-Dinitrotoluene 1.14 3.00 52 - 120 52 - 120 30 n/a 0.049

2-Chloronaphthalene 0.248 1.00 42 - 120 42 - 120 30 n/a 75

2-Chlorophenol 0.220 1.00 48 - 120 48 - 120 30 n/a 9.1

2-Methylphenol (o-Cresol) 0.211 1.00 44 - 120 44 - 120 30 n/a 93

2-Nitroaniline 1.46 3.00 31 - 120 31 - 120 30 n/a 19

2-Nitrophenol 0.263 3.00 47 - 120 47 - 120 30 n/a n/a

3,3'-Dichlorobenzidine 1.77 5.00 44 - 120 44 - 120 30 n/a 0.13

3-Methylphenol & 4-Methylphenol (m&p-Cresol) n/a n/a n/a n/a n/a n/a 150

3-Methylphenol (m-Cresol) n/a n/a n/a n/a n/a n/a 93

3-Nitroaniline 1.53 3.00 36 - 120 36 - 120 30 n/a n/a

4-Bromophenyl-phenyl ether 0.238 1.00 56 - 120 56 - 120 30 n/a n/a

4-Chloro-3-methylphenol 1.12 3.00 59 - 120 59 - 120 30 n/a 140

4-Chloroaniline 1.73 5.00 10 - 132 10 - 132 30 n/a 0.37

4-Methylphenol (p-Cresol) 0.468 2.00 48 - 120 48 - 120 30 n/a 190

4-Nitroaniline 2.02 3.00 25 - 132 25 - 132 30 n/a 3.8

4-Nitrophenol 1.75 10.0 44 - 129 44 - 129 30 n/a n/a

Aniline 0.973 1.00 21 - 120 21 - 120 30 n/a 13

Benzoic acid 3.92 3.92 37 - 120 37 - 120 30 n/a 7500

Benzyl alcohol 0.552 0.552 26 - 120 26 - 120 30 n/a 200

bis(2-Chloroethoxy)methane 0.237 1.00 48 - 120 48 - 120 30 n/a 5.9

bis(2-Chloroethyl)ether 0.248 1.00 50 - 120 50 - 120 30 n/a 0.014

bis(2-Ethylhexyl)phthalate 2.14 3.00 58 - 120 58 - 120 30 n/a 5.6

Butylbenzyl phthalate 0.299 1.00 54 - 120 54 - 120 30 n/a 16

Dibenzofuran 0.309 1.00 36 - 120 36 - 120 30 n/a 0.79

Diethyl phthalate 0.273 1.00 60 - 120 60 - 120 30 n/a 1500

Dimethyl phthalate 0.259 1.00 61 - 120 61 - 120 30 n/a n/a

Di-n-butyl phthalate 0.291 1.00 65 - 120 65 - 120 30 n/a 90

Dinitro-o-cresol (4,6-Dinitro-2-methylphenol) 3.61 10.0 56 - 120 56 - 120 30 n/a 0.15

Di-n-octyl phthalate 0.268 1.00 62 - 120 62 - 120 30 n/a 20

Hexachlorobenzene 0.280 1.00 54 - 120 54 - 120 30 n/a 0.0098

Hexachlorocyclopentadiene 1.08 5.00 16 - 120 16 - 120 30 n/a 0.041

Hexachloroethane 0.300 2.00 18 - 120 18 - 120 30 n/a 0.33

Isophorone 0.423 1.00 57 - 120 57 - 120 30 n/a 78

Nitrobenzene 0.253 1.00 49 - 120 49 - 120 30 n/a 0.14

n-Nitrosodimethylamine 1.33 3.00 41 - 120 41 - 120 30 n/a 0.00011

n-Nitrosodi-n-propylamine 0.269 1.00 50 - 120 50 - 120 30 n/a 0.011

n-Nitrosodiphenylamine 0.299 1.00 48 - 120 48 - 120 30 n/a 12

Pentachlorophenol 1.89 10.0 40 - 131 40 - 131 30 n/a 0.041

Phenol 0.271 1.00 48 - 120 48 - 120 30 n/a 580

Polycyclic Aromatic Hydrocarbons (PAHs) by SW8270D-SIM (µg/L)
1-Methylnaphthalene 0.00313 0.0100 29 - 120 29 - 120 30 n/a 1.1

2-Methylnaphthalene 0.00384 0.0100 37 - 120 37 - 120 30 n/a 3.6

Acenaphthene 0.00311 0.0100 41 - 120 41 - 120 30 n/a 53

Acenaphthylene 0.00317 0.0100 41 - 120 41 - 120 30 n/a n/a

Anthracene 0.00248 0.0100 40 - 120 40 - 120 30 n/a 180

Benzo(a)anthracene 0.00347 0.0100 42 - 120 42 - 120 30 n/a 0.012

Benzo(a)pyrene 0.00237 0.0100 35 - 120 35 - 120 30 n/a 0.0034

Benzo(b)fluoranthene 0.00356 0.0100 44 - 120 44 - 120 30 n/a 0.034

Benzo(g,h,i)perylene 0.00312 0.0100 38 - 120 38 - 120 30 n/a n/a

Benzo(k)fluoranthene 0.00345 0.0100 50 - 120 50 - 120 30 n/a 0.34

Chrysene 0.00313 0.0100 44 - 120 44 - 120 30 n/a 3.4

Dibenzo(a,h)anthracene 0.00303 0.0100 34 - 120 34 - 120 30 n/a 0.0034

Fluoranthene 0.00337 0.0100 45 - 120 45 - 120 30 n/a 80

Fluorene 0.00317 0.0100 43 - 120 43 - 120 30 n/a 29

Indeno(1,2,3-c,d)pyrene 0.00334 0.0100 37 - 120 37 - 120 30 n/a 0.034

Naphthalene 0.00740 0.0100 37 - 120 37 - 120 30 n/a 0.17

Phenanthrene 0.00299 0.0100 41 - 120 41 - 120 30 n/a n/a

Pyrene 0.00417 0.0100 41 - 120 41 - 120 30 n/a 87

Total Benzofluoranthenes (b,j,k) 0.00356 0.0100 46 - 120 46 - 120 30 n/a n/a

Total HPAH n/a n/a n/a n/a n/a n/a n/a

Total LPAH n/a n/a n/a n/a n/a n/a n/a

Total PAH n/a n/a n/a n/a n/a n/a n/a

Petroleum Hydrocarbons by NWTPH-HCID (µg/L)
Gasoline Range Hydrocarbons n/a 250 n/a n/a n/a n/a n/a

Diesel Range Hydrocarbons 30 500 n/a n/a n/a n/a n/a

Oil Range Hydrocarbons 50 1000 n/a n/a n/a n/a n/a

Notes:

%R - Percent recovery

LCS/LCSD - Laboratory control samples and laboratory control sample duplicate

MDL - Method detection limit

mg/L - milligram per liter

MRL - Method reporting limit

MS/MSD - Matrix spike and matrix spike duplicate

n/a - not applicable

RPD - Relative percent difference

tbd - to be determined

(1)
 - Based on current laboratory control criteria. Some values may vary slightly between instruments and can be subject to change as the laboratory updates 

the charted values periodically.
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Geophysical Survey Source Characterization Source Areas Investigation Outside Source Areas Investigation

X X X

X X X

X X X

X X X

X X X

X X X

(a) (a) (c)

(b) (b)

X X

X X

X X

X X

X X

X X

X X

X X

Notes:

BTEX = benzene, toluene, ethylbenzene and xylenes

MNA = monitored natural attenuation

PAHs = polycyclic aromatic hydrocarbons

SVOCs = semivolatile organic compounds

PCBs = polychlorinated biphenyls

VOCs = volatile organic compounds
1
Metals include antimony, arsenic, cadmium, calcium, total chromium, hexavalent chromium, cobalt, copper, lead, magensium, manganese, nickel, potassium, sodium, thallium, vanadium and zinc.

2
Physical properties analysis consists of total organic carbon (TOC), grainsize, and Atterberg Limits

3
Field parameters consist of oxidation-reduction potential (Eh), dissolved oxygen, conductivity, temperature and pH

4
Conventional parameters include chloride, dissolved organic carbon, nitrate, nitrite, sulfate, sulfide,  ferrous iron, dissolved manganese, and alkalinity.

X - Indicates that the samples collected during this phase of investigation will be submitted for analysis.

a) Samples of source material will be collected during this phase of investigation. Samples will be archived and a subset of samples will be submitted for laboratory analysis of dioxins/furans if PCBs, chlorinated phenols, or chlorinated pesticides are detected above reporting limits.

b) Soil samples of each lithologic unit and fill identified during this phase of investigation will be tested/analyzed for soil physical properties.

c) Soil samples collected during this phase of investigation will be sumitted for analysis of dioxinx/furans on a subset of samples if PCBs, chlorinated phenols, or chlorinated pesticides are detected above reporting limits.

Upland RI Phase

Soil Sample Chemical Analysis

SVOCs (w/PAHs)

PCBs

Dioxins/Furans

VOCs (w/BTEX)

Cyanide

Metals
1

Pesticides

Groundwater Field Parameters
3

Groundwater Conventional Parameters
4

Soil Physical Properties
2

Groundwater Sample Chemical Analysis

VOCs (w/BTEX)

SVOCs (w/PAHs)

Cyanide

Metals
1

PCBs

Dioxins/Furans

Pesticides
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Sample 

Matrix Analytical Parameter Analytical Method Sample Container No. Containers

Preservation 

Requirements Holding Time

Petroleum Hydrocarbon 

Identification NWTPH-HCID 8 ounce jar 1 4°C ±2°C

14 days for extraction; 

40 days for analysis

VOCs Method 8260C

Method 5035A, 40-ml 

vials, 2 ounce jar 5

4°C ±2°C, Freeze within 48 

hours to <-7°C, Methanol, 

Sodium Bisulfate 14 days

Low-level PAHs Method 8270D-SIM 8 ounce jar 1 4°C ±2°C

14 days for extraction; 

40 days for analysis

SVOCs Method 8270D 8 ounce jar 1 4°C ±2°C

14 days for extraction; 

40 days for analysis

Pesticides Method 8081B 8 ounce jar 1 4°C ±2°C

14 days for extraction; 

40 days for analysis

PCBs Method 8082 8 ounce jar 1 4°C ±2°C

14 days for extraction; 

40 days for analysis

Dioxins/Furans Method 1613 4 ounce jar 1 4°C ±2°C 1 year

Cyanide Method 9012 4 ounce jar 1 4°C ±2°C 14 days

Grain Size ASTM D422 8 ounce jar 4 none n/a

Atterberg Limits ASTM D4318 8 ounce jar 2 none n/a

Total Organic Carbon Plumb 4 ounce jar 1 4°C ±2°C 14 days

Metals, total/dissolved 

(field filter) Method 200.7/200.8 500-mL HDPE 1

4°C ±2°C, HNO3 pH < 2 

(after filtration) 180 days

Dissolved Sulfide Method 376.2 500-mL HDPE 1

4°C ±2°C, Zinc Acetate 

and NaOH pH > 9 (after 

filtration) 7 days

Chloride SM4500-Cl 250-mL HDPE 1 none 28 days

Cyanide, Total SM4500-CN 500-mL HDPE 1 NaOH, pH>12 14 days

Dissolved Organic 

Carbon SM5310B 250-mL Amber glass 1

H2SO4 ph<2, ≤6
o
C, (after 

filtration) 28 days

Nitrogen as Nitrate 353.2/9056 500-mL HDPE 1 ≤6o
C 48 hours

Nitrogen as Nitrite 353.2/9056 500-mL HDPE 1 ≤6o
C 48 hours

Sulfate 300.0/9056 500-mL HDPE 1 ≤6o
C 28 days

Manganese, dissolved Method 200.7/200.8 500-mL HDPE 1

4°C ±2°C, HNO3 pH < 2 

(after filtration) 180 days

Alkalinity SM 2320B-97 500-mL HDPE 1 ≤6o
C 14 days

Viscosity/Density ASTM D445, D1481 250-mL Amber Glass 1 none none

Flash Point ASTM D93 250-mL Amber Glass 1 none none

6 months, Hg-28 days4°C ±2°C

Method 8260C

Low-level PAHs Method 8270D-SIM

7 days for extraction, 

40 days for analysis

2 4°C ±2°C

 4°C ±2°C, 2 with 

HCl pH < 2, 2 without HCl 14 days for analysis

7 days for extraction, 

40 days for analysis

2 ea 4°C ±2°C, HCl

500-mL Amber Glass

40-mL VOA Vials

Petroleum Hydrocarbon 

Identification

S
o

il

Metals Method 200.8/7471A 4 ounce jar 1

N
A

P
L

2

3

4°C ±2°C

7 days for extraction, 

40 days for analysis

G
ro

u
n

d
w

a
te

r

SVOCs with low-level 

PAHs Method 8270D 500-mL Amber Glass

NWTPH-HCID

500-mL Amber Glass, 40-

mL VOA vial

VOCs
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ATTACHMENT A

Field Forms



                         

   

BORING LOG 
LOCATION OF BORING 

 

PROJECT NO.  BORING NO. 

 
PROJECT NAME 

SKETCH OF LOCATION DRILLING METHOD: 

LOGGED BY: 

DRILLER: 

SAMPLING METHOD: 

HAMMER WEIGHT/SAMPLER DIAMETER 

OBSERVATION  WELL INSTALL         YES ______          NO ______ START FINISH 

WATER LEVEL     TIME TIME 

TIME     

DATE     DATE DATE 

DATUM GRADE 

ELEV. 

CASING DEPTH     

SIZE  (%) 
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DESCRIPTION:  Density, moisture, color, minor,  

MAJOR CONSTITUENT.   

NON-SOIL SUBSTANCES:  Odor, staining, sheen, scrap, slag, etc.     DRILL ACTION 
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SHEET ______OF _______ 

 

 

 

 

 

 

 

 



C:\Users\mmaisen\Documents\Groundwater Sampling2

GROUNDWATER SAMPLING RECORD WELL NUMBER:  _______ Page:____ of ____

Project Name: Project Number:  

Date: Starting Water Level (ft TOC):

Developed by: Casing Stickup (ft):

Measuring Point of Well: Total Depth (ft TOC):

Screened Interval (ft. TOC) Casing Diameter (inches):

Filter Pack Interval (ft. TOC)

Casing Volume  ___________ (ft Water) x ___________ (Lpfv)(gpf) = ___________ (L)(gal) 

Casing volumes:   2" = 0.16 gpf             4" = 0.65 gpf               6" = 1.47 gpf Sample Intake Depth (ft TOC):

                              2" = 0.62 Lpf             4" = 2.46 Lpf               6" = 5.56 Lpf

PURGING MEASUREMENTS

Criteria:
Typical

0.1-0.5 Lpm

Stable and 

minimal and 
na ± 3% ± 10% ± 0.1 ± 10 mV ± 10%

(gal or L) (gpm or Lpm)  (ft) (C or F) (µS/cm) (mg/L) (mv) (NTU)

Total Gallons Purged: Total Casing Volumes Removed:

Ending Water Level (ft TOC): Ending Total Depth (ft TOC):

SAMPLE INVENTORY

Time Volume Bottle Type Quantity Filtration Preservation Appearance Remarks

Color
Turbidity & 

Sediment

METHODS

Sampling Equipment with IDs:

Purging Equipment:   Decon Equipment:

Disposal of Discharged Water:

Observations/Comments:

Specific 

Conductivity
CommentsTurbidity

Eh

ORP
pH

Dissolved 

Oxygen
Temp.

Water 

Level
Purge Rate

Cumul. 

Volume
Time



TEST PIT LOG

Page ________ of ________

TEST PIT ID

DATE

LOCATION OF TEST PIT PROJECT NAME

SKETCH OF LOCATION PROJECT NO.
LOGGED BY

CONTRACTOR

TOTAL DEPTH
DEPTH TO WATER

DE
PTH

 IN
 FE

ET
SA

MP
LE 

DE
PTH

SA
MP

LE 
ID

US
CS 

SU
MM

AR
Y

1

2

3

4

5

6

7

8

9

10

SOIL DESCRIPTION



                              C:\Users\mmaisen\Documents\Well Development Record2

350 Madison Avenue North 401 Second Avenue S, Suite 201
Bainbridge Island, Washington  98110 Seattle, Washington  98104
(206) 780-9370 (206) 328-7443

WELL DEVELOPMENT RECORD WELL NUMBER:    _________ Page:____ of ____

Project Name: Project Number:                                       Date:

Observor: Developed by:

Screened Interval (ft. BGS) Measuring Point on Well:

Filter Pack Interval (ft. BGS) Casing Stickup (ft):

Casing Size (in):             Mtl & Scd              ID (in) Starting Water Level (ft TOC):

Screen Size (in):             Mtl & Scd              ID (in) Starting Total Depth (ft TOC):

Screen Type: Casing Volume  ________ (ft water) x ________ (gpf) = ________ (gal)

Casing Volumes:   2" = 0.16 gpf        4" = 0.65 gpf          6" = 1.47 gpf

DEVELOPMENT MEASUREMENTS

Time
Cumul. Vol. 

(gallons)

Purge  

Rate (gpm)
Temp. 

Specific 

Conductance 

(umhos/cm)

pH Turbidity 
Imhoff Cone 

(ml/L)
Development Techniques

Total Gallons Removed:  Ending Water Level (ft TOC):

Total Casing Volumes Removed:  Ending Total Depth (ft TOC):

METHODS

Cleaning Equipment:

Development Equipment:

Disposal of Discharged Water:

Observations/Comments:



Soil Type/
Depth

Completion
Depths

Project:

Elevation:

Drilling Method and Equipment Used:

Water Levels:

Location:

Drilling Contractor:

Logged By:

Completion

Project Number:

As-Built Well Completion Diagram
Boring/Monitoring

of:

Start: Finish:

Monument Type/Height

Well Cap Type

Surface Seal Material

Seal Material

Well Casing ID

Type of Casing

Type of Connection

Filter Pack/Size

Filter Pack Interval

Well Screen ID

Type of Screen

Slot Size

Screen Interval

Diameter of Borehole

Sump

Q
:\_

A
C
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D

 S
ta

nd
ar

ds
\S

ta
nd

ar
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D
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ia
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Bottom of Boring

Materials Used:

Blank:

Bentonite:

Screen:

Sand:

Monument:

Concrete: Other:

Well Number: Sheet:

(list NSF/ANSI certification)

Ecology Well ID

Centralizers
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Sacramento 

SOP No. WS-QA-0028, Rev. 4.4
Effective Date: 07/15/2016 

Page No.: 1 of 20

Facility Distribution No. ___________                  Distributed To:_______________________ 

Title:           Incremental Sampling Methodology of Soils and Sediments 

Copyright Information: 
This documentation has been prepared by TestAmerica Laboratories, Inc. and its affiliates (“TestAmerica”), 
solely for their own use and the use of their customers in evaluating their qualifications and capabilities in 
connection with a particular project.  The user of this document agrees by its acceptance to return it to 
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GC gas chromatography 

HAZWOPER Hazardous Waste Operations and Emergency Response 

IDW investigation-derived waste 

ISA initial study area 

MD matrix duplicate 

MDL method detection limit 

MGP manufactured gas plant 

MLLW mean lower low water 

MS matrix spike 

MSD matrix spike duplicate 

NAD North American Datum 

NAPL nonaqueous phase liquid 

NIST National Institute of Standards and Technology 
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OSHA Occupational Safety and Health Act 

PAH polycyclic aromatic hydrocarbon 

PCB polychlorinated biphenyl 

PWN Port Washington Narrows 

QA/QC quality assurance/quality control 

QAPP Quality Assurance Project Plan 

RI Remedial Investigation 

RL reporting limit 

RPD relative percent difference 

SDG sample delivery group 

Site Bremerton Gas Works Site 

SOP Standard Operating Procedure 

SPME solid-phase microextraction  

SQAPP Sampling and Quality Assurance Project Plan 

SVOC semivolatile organic compound 

TOC total organic carbon 

TS total solids 

VOC volatile organic compound 

WAD weak acid dissociable 

WDFW Washington Department of Fish and Wildlife 
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1 Introduction 

Cascade Natural Gas Corporation (Cascade) is conducting a Remedial Investigation (RI) and 

Feasibility Study (FS) at the Bremerton Gas Works Site (Site) in Bremerton, Washington 

under the direction of the U.S. Environmental Protection Agency (EPA).  The work is being 

conducted in accordance with the Administrative Settlement Agreement and Order on 

Consent for Remedial Investigation Feasibility Study (AOC; Comprehensive Environmental 

Response, Compensation, and Liability Act Docket No 10-2013-0104).  Consistent with the 

AOC, the Site includes the area where the Gas Works was formerly located (Figure B-1), and 

areas that may have been affected by contamination originating from the former Gas Works.  

This document describes the sampling and quality assurance project plan (SQAPP) for the 

marine environment and is Appendix B to the EPA-approved RI/FS Work Plan.  Appendix A 

of the RI/FS Work Plan is the Upland SQAPP. 

This SQAPP describes data quality objectives, sampling and analytical methods, quality 

assurance/quality control (QA/QC) procedures, and management of data to support the 

RI/FS.  The SQAPPs provide supplemental information to the RI/FS Work Plan, and the 

documents should be used concurrently to achieve project goals.  

 

1.1 Project Overview 
This section presents a general overview of the marine Site characteristics used to inform the 

development of this SQAPP.  More detailed information regarding environmental setting, 

resource, historical investigation data, and Time Critical Removal Actions is provided in the 

EPA-approved Scoping Memorandum and RI/FS Work Plan.  The upland project overview is 

provided under a separate cover. 

The Site encompasses upland and marine areas near the operation of a former manufactured 

gas plant (MGP) and adjacent areas where legacy contaminants have been located.  The Site 

is adjacent to the Port Washington Narrows (PWN), which is a tidal channel connecting Dyes 

Inlet to Sinclair Inlet and the Puget Sound.  The waters of PWN are relatively shallow, with 

average depths of less than 30 feet.  Dyes Inlet is a terminal estuary, composed of five 

embayments (Phinney, Mud, Ostrich, Oyster, and Chico Bays) and the PWN.  Depths within 

Dyes Inlet range up to 100 feet, but are typically less than 50 feet.  Hydrologic inputs to the 

PWN and Dyes Inlet include the tidal exchange with Sinclair Inlet and freshwater inflows 

from both stream and piped flows. 

Aquatic habitats at the Site include those in the beach and subtidal areas within and near the 

former Gas Works property.  Shoreline and aquatic habitat adjacent to the former Gas Works 

property are located within the Suquamish Tribe’s Usual and Accustomed area.  There are no 

recorded archaeological sites or historic structures at the former Gas Works property or in the 

immediate vicinity.  However, no cultural resources surveys have been conducted on the Site 

or in the vicinity prior to the present project. 
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1.2 Proposed Study Area Boundaries 
As defined in the EPA-approved Scoping Memorandum (Anchor QEA and Aspect 2015), the 

study area is composed of two areas: the initial study area (ISA) and the area beyond the ISA 

in PWN.  The purpose of the ISA does not define the final marine Site boundary.  

The marine ISA boundary and PWN study areas are shown in Figures B-2.  The ISA is 

composed of intertidal and subtidal marine environment immediately adjacent to the former 

MGP and includes the following areas:  

• Historical potential source areas associated with the MGP (including the former Gas 

Works Dock and the former drainage line) have been included. 

• Beach sediments adjacent to the MGP that exhibited elevated polycyclic aromatic 

hydrocarbon (PAH) concentrations during the 2013 Time Critical Removal Action have 

been included. 

• The offshore boundary of the ISA extends out past mid-channel in the PWN.  This 

addresses potential migration pathways associated with groundwater and/or nonaqueous 

phase liquid (NAPL) migration and those associated with potential sediment transport.  

• The eastern and western boundaries of the ISA extend between 500 and 1,000 feet in an 

east/west direction from the MGP, providing the ability to document potential transport 

of sediments that may have resulted from the east-west tidal currents occurring within the 

PWN.  

The ISA includes multiple potential sources that are not associated with the historical 

activities at the MGP.  These include multiple historical petroleum transfer docks, multiple 

stormwater and combined sewer overflow outfalls, and the Port Washington Marina.   

As part of the RI/FS activities for sediments, there is a need to understand sediment transport 

process and surface water quality within the PWN.  Therefore, additional sampling activities 

for sediments and surface water will be conducted within the PWN.  

 

1.3 Document Organization 
This SQAPP was prepared in accordance with EPAs guidance for developing Quality 

Assurance Project Plans (QAPPs; EPA 2004).  EPA’s guidance specifies four groups of 

information that must be included in a QAPP (Project Management, Data Generation and 

Acquisition, Assessment and Oversight, and Data Validation and Usability).  Each group 

comprises multiple QAPP elements.   

The remainder of this SQAPP is organized into the following sections: 

• Section 2—Project Management 

• Section 3—Data Generation and Acquisition 

• Section 4—Assessments and Response Actions 

• Section 5—Data Validation and Usability 

• Section 6—References 
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2 Project Management 

This section identifies key project personnel, describes the rationale for conducting the 

investigation studies, identifies the studies to be performed, outlines project data quality 

objectives (DQOs) and criteria, lists training and certification requirements for sampling 

personnel, and describes documentation and recordkeeping procedures.  The project schedule 

is provided in the RI/FS Work Plan. 

 

2.1 Project/Task Organization 
Responsibilities of the team members, as well as laboratory project managers, are described 

in the following paragraphs.   

Anchor QEA, LLC (Anchor QEA), has the primary role of Project Manager for the marine 

components of the RI/FS Work Plan, while Aspect Consulting, LLC (Aspect) has the primary 

role of Project Manager for the upland components of the RI/FS Work Plan.  This document 

addresses only the marine components; the upland components will be addressed under 

separate cover in a SQAPP prepared by Aspect.   

Anchor QEA Project Manager: Mark Larsen, will act as the direct line of communication 

between contractors, Aspect, and Cascade and is responsible for implementing activities 

described in this SQAPP.  He will also be responsible for production of work plans, 

producing all project deliverables, and performing the administrative tasks needed to ensure 

timely and successful completion of these studies.  The Project Manager will provide the 

overall programmatic guidance to support staff and will ensure that all documents, 

procedures, and project activities meet the objectives contained within this SQAPP.  The 

Project Manager will also be responsible for resolving project concerns or conflicts related to 

technical matters.  The Project Manager will notify Cascade of any long-term changes in core 

personnel. 

Field Coordinator (FC): Nathan Soccorsy, is responsible for day-to-day technical and 

QA/QC oversight.  He will ensure that appropriate protocols for sample collection, 

preservation, and holding times are observed and will submit environmental samples to the 

designated laboratories for chemical and physical analyses. 

Quality Assurance/Quality Control: Delaney Peterson, will provide QA oversight for both 

the field sampling and laboratory programs, ensure that samples are collected and 

documented appropriately, coordinate with the analytical laboratories, ensure data quality, 

oversee data validation, and supervise project QA coordination and data validation. 

Data Manager: Laurel Menoche, will compile field observations and analytical data into a 

database, review the data for completeness and consistency, append the database with 

qualifiers assigned by the data validator, and ensure that the data obtained are in a format 

suitable for inclusion in the appropriate databases and delivery to EPA. 

Laboratory Project Manager: The laboratory project manager(s) will be determined after 

laboratory selection.  The laboratory manager(s) will oversee all laboratory operations 

associated with the receipt of the environmental samples, chemical/physical analyses, and 
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laboratory report preparation for this project.  The Laboratory Project Manager will review 

all laboratory reports and prepare case narratives describing any anomalies and exceptions 

that occurred during analyses.   

The analytical testing laboratory will be responsible for the following: 

• Performing the methods outlined in this SQAPP, including those methods referenced 

for each analytical procedure 

• Following documentation, custody, and sample logbook procedures 

• Implementing QA/QC procedures required by EPA (1999, 2004, 2005), or other 

guidelines 

• Meeting all reporting and QA/QC requirements 

• Delivering electronic data files as specified in this SQAPP 

• Meeting turnaround times for deliverables as described in this SQAPP 

Laboratory Data Consultants is anticipated to serve as the primary contact to perform all 

applicable data validation.  

 

2.2 Problem Definition/Background 
This SQAPP defines the marine investigation elements required to complete an RI/FS Report.  

Data gaps were identified in the Scoping Memorandum and RI/FS Work Plan, which require 

the collection of supplemental data.  This SQAPP details the collection of these data including 

testing of surface sediment and corresponding porewater, an evaluation of shellfish resources; 

an evaluation of the benthic floor (substrate, vegetation, and aquatic life); an evaluation of tidal 

currents to evaluate sediment stability, subsurface sediment, and surface water.  Procedures for 

conducting the risk assessments and other tasks associated with the RI/FS are included in the 

RI/FS Work Plan. 

 

2.3 Project/Task Description and Schedule  
Sampling activities described in this SQAPP will be initiated following EPAs approval and 

as outlined in the schedule in the RI/FS Work Plan.  

 

2.4 Data Quality Objectives and Criteria 
The DQOs for this project will ensure that the data collected are of known and acceptable 

quality so that the project objectives described in the RI/FS Work Plan and this SQAPP are 

achieved.  The quality of the laboratory data is assessed by precision, accuracy, 

representativeness, comparability, and completeness (the “PARCC” parameters).  Definitions 

of these parameters and the applicable quality control procedures are given below.  

Applicable quantitative goals for these data quality parameters are listed or referenced in 

Table B-1. 
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2.4.1 Precision 
Precision is the ability of an analytical method or instrument to reproduce its own 

measurement.  It is a measure of the variability, or random error, in sampling, sample 

handling, and laboratory analyses.  The American Society of Testing and Materials (ASTM) 

recognizes two levels of precision (ASTM 2002):  

1) Repeatability—the random error associated with measurements made by a single 

test operator on identical aliquots of test material in a given laboratory with the 

same apparatus under constant operating conditions. 

2) Reproducibility—the random error associated with measurements made by 

different test operators in different laboratories using the same method but 

different equipment to analyze identical samples of test material. 

In the laboratory, “within-batch” precision is measured using duplicate sample or quality 

control analyses and is expressed as the relative percent difference (RPD) between the 

measurements.  The “batch-to-batch” precision is determined from the variance observed in 

the analyses of standard solutions or laboratory control samples from multiple analytical 

batches. 

Field precision will be evaluated by the collection of field duplicates for chemistry samples at 

a frequency of one in 20 samples.  Field chemistry duplicate precision will be screened 

against an RPD of 50%.  However, no data will be qualified based solely on field 

homogenization duplicate precision. 

Precision measurements can be affected by the nearness of a chemical concentration to the 

method detection limit (MDL), where the percent error (expressed as RPD) increases.  The 

equation used to express precision is as follows: 

 

 
 /2CC

100%CC
 RPD

21

21




  

 

Where: 

RPD  =  relative percent difference 

C1  =  larger of the two observed values 

C2  =  smaller of the two observed values 

 

2.4.2 Accuracy 
Accuracy is a measure of the closeness of an individual measurement (or an average of 

multiple measurements) to the true or expected value.  Accuracy is determined by calculating 

the value of results from analyses of laboratory control samples, standard reference materials, 

and standard solutions.  In addition, matrix-spiked samples are also measured, which indicate 
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the accuracy or bias in the actual sample matrix.  Accuracy is expressed as percent recovery 

of the measured value, relative to the true or expected value.  If a measurement process 

produces results that are not the true or expected values, the process is said to be biased.  Bias 

is the systematic error either inherent in a method of analysis (e.g., extraction efficiencies) or 

caused by an artifact of the measurement system (e.g., contamination).  Analytical 

laboratories utilize several quality control measures to eliminate analytical bias, including 

systematic analysis of method blanks, laboratory control samples, and independent 

calibration verification standards.  Because bias can be positive or negative, and because 

several types of bias can occur simultaneously, only the net, or total, bias can be evaluated in 

a measurement. 

Laboratory accuracy will be evaluated using quantitative laboratory control sample, matrix 

spike (MS), surrogate spike, and calibration standard recoveries compared with method-

specified performance criteria or criteria listed in Table B-1.  Accuracy can be expressed as a 

concentration compared to the true or reference value, or as a percent recovery in those 

analyses where reference materials are not available and spiked samples are analyzed.  The 

equation used to express accuracy is as follows: 

 

%R  =  100% x (S-U)/Csa 

 

Where: 

%R  =  percent recovery 

S  =  measured concentration in the spiked aliquot 

U  =  measured concentration in the unspiked aliquot 

Csa  =  actual concentration of spike added 

 

Field accuracy will be controlled by adherence to sample collection procedures outlined in 

this SQAPP. 

 

2.4.3 Representativeness 
Representativeness expresses the degree to which data accurately and precisely represent an 

environmental condition.  For the Cascade Property, the list of analytes has been identified to 

provide a comprehensive assessment of the known and potential contaminants at the site. 

 

2.4.4 Comparability 
Comparability expresses the confidence with which one data set can be evaluated in relation 

to another data set.  For this program, comparability of data will be established through the 

use of standard analytical methodologies and reporting formats and through common 

traceable calibration standards and reference materials. 
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2.4.5 Completeness 
Completeness is a measure of the amount of data that is determined to be valid in proportion 

to the amount of data collected.  Completeness will be calculated as follows: 

 

 C  =  (Number of acceptable data points) x 100 

                    (Total number of data points) 

 

The DQO for completeness for all components of this project is 95%.  Data that have been 

qualified as estimated because the quality control criteria were not met will be considered 

valid for the purpose of assessing completeness.  Data that have been rejected will not be 

considered valid for the purpose of assessing completeness. 

 

2.4.6 Sensitivity 
Sensitivity is a measure of analytical detection and reporting limits.  In general, the lowest 

technologically achievable reporting limits will be targeted for this project.  Analytical 

sensitivities must be consistent with or lower than the reporting limits listed in Tables B-2 

through B-4 for non-detected results.  If the target non-detected reporting limits cannot be 

met, the QA will be notified by the laboratory prior to proceeding with the analyses to 

discuss possible additional extract cleanups and/or method modifications to improve 

analytical sensitivities.  The RI/FS Work Plan provides preliminary screening values, and 

future cleanup criteria will be coordinated with ongoing efforts of the Bremerton Gas Works 

project. 

The MDL is defined as the minimum concentration at which a given target analyte can be 

measured and reported with 99% confidence that the analyte concentration is greater than 

zero.  Laboratory practical quantitation limits or reporting limits (RLs) are defined as the 

lowest level that can be reliably achieved within specified limits of precision and accuracy 

during routine laboratory operating conditions.  Laboratory MDLs and RLs will be used to 

evaluate the method sensitivity and/or applicability prior to the acceptance of a method for 

this program. 

The sample-specific MDL and RL will be reported by the laboratory and will take into 

account any factors relating to the sample analysis that might decrease or increase the 

reporting limit (e.g., dilution factor, percent moisture, and sample mass/volume).  In the 

event that the MDL and RL are elevated for a sample due to matrix interferences and 

subsequent dilution or reduction in the sample aliquot, the data will be evaluated by 

Anchor QEA and the laboratory to determine if an alternative course of action is required or 

possible.  If this situation cannot be resolved readily (i.e., detection limits less than criteria 

are achieved), EPA will be contacted to discuss an acceptable resolution.  The sample-

specific RL will be the value provided in the project database. 

 



8 Marine SQAPP  May 31, 2017 

2.5 Special Training Requirements/Certifications 
For sample preparation tasks, it is important that field crews are trained in standardized data 

collection requirements so that the data collected are consistent among the field crews.  Field 

crews will be comprised of individuals who are fully trained in the collection and processing 

of surface sediment grabs, subsurface coring, surface water collection, shellfish evaluations, 

video surveying, tidal current evaluations, decontamination protocols, and chain‐of‐custody 

(COC) procedures. 

In addition, the 29 CFR 1910.120 Occupational Safety and Health Act (OSHA) regulations 

require training to provide employees with the knowledge and skills enabling them to 

perform their jobs safely and with minimum risk to their personal health.  All sampling 

personnel will have completed the 40‐hour Hazardous Waste Operations and Emergency 

Response (HAZWOPER) training course and 8‐hour refresher courses, as necessary, to meet 

the OSHA regulations. 

 

2.6 Documentation and Records 
This project will require central project files to be maintained at Anchor QEA.  Project 

records will be stored and maintained in a secure manner.  Each project team member is 

responsible for filing all necessary project information or providing it to the person 

responsible for the filing system.  Individual team members may maintain files for individual 

tasks, but must provide such files to the central project files upon completion of each task.  

Hard copy documents will be kept on file at Anchor QEA or at a document storage facility 

throughout the duration of the project, and all electronic data will be maintained in the 

database at Anchor QEA. 

 

2.6.1 Field Records 
All documents generated during the field effort are controlled documents that become part of 

the project file.  Field team members will keep a daily record of significant events, 

observations, and measurements on field forms specific to the collection activity.  Field 

forms will be maintained by the FC.  The sampling documentation will contain information 

on each sample collected and will include, at a minimum, the following information: 

• Project name 

• Field personnel on site 

• Facility visitors 

• Weather conditions 

• Field observations 

• Date and time sample collected 

• Sampling method and description of activities 

• Identification or serial numbers of instruments or equipment used 
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• Deviations from this SQAPP 

• Meetings associated with field sampling activities 

Entries for each day will begin on a new form.  The person recording information must enter 

the date and time.  In general, sufficient information will be recorded during sampling so that 

reconstruction of the event can occur without relying on the memory of the field personnel. 

The field forms may be electronic or hand-written.  If hand-written they will be on water-

resistant, durable paper.  Notes will be made in indelible, waterproof blue or black ink.  

Errors will be corrected by crossing out with a single line, dating, and initialing.  Each form 

will be marked with the project name, number, and date.  The field forms will be scanned or 

saved into Anchor QEA’s project file directory as convenient during the sampling event or 

upon completion of each sampling event. 

 

2.6.2 Analytical Records 
The laboratory will retain analytical data records.  Additionally, Anchor QEA will retain a 

copy of analytical data in its central project files.  Data reporting requirements will include 

those items necessary to complete data validation, including copies of raw data.  Elements to 

be reported in the laboratory data packages are listed in Section 3.5.2.6. 

Instrument data shall be fully restorable at the laboratory from electronic backup.  The 

laboratory will be required to maintain records relevant to project analyses for a minimum of 

5 years.  Data validation reports will be maintained in the central project files with the 

analytical data reports. 

 

2.6.3 Data Reduction 
Data reduction is the process by which original data (analytical measurements) are converted 

or reduced to a specified format or unit to facilitate analysis of the data.  Data reduction 

requires that all aspects of sample preparation that could affect the test result, such as sample 

volume analyzed or dilutions required, be taken into account in the final result.  It is the 

laboratory analyst’s responsibility to reduce the data, which are subject to further review by 

the Laboratory Manager, the Project Manager, the QA/QC Manager, and independent 

reviewers.  Data reduction may be performed manually or electronically.  If performed 

electronically, software used must be free from error. 
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3 Data Generation and Acquisition 

Rationale for the sampling design and design assumptions for locating and selecting 

environmental samples, as well as methods and procedures for the collection of field 

samples, are provided in this section.  Sampling will be conducted following standard 

procedures documented in this SQAPP.  In general, all sampling procedures will comply with 

approved sample collection standards established for the study area. 

 

3.1 Sampling Design—Marine Investigation 
Marine data gaps identified in the scoping process are the basis of the marine investigation 

design.  The elements of the marine investigation designed to fill the identified data gaps are 

summarized in Table B-5.  Sampling locations, coordinates, and sample activity are 

summarized in Table B-6.  The sequence of the investigation elements are integrated into the 

Marine SQAPP to inform Preliminary Remediation Goal development, Contaminant of 

Potential Concern (COPC) identification, risk assessment, and the definition of the nature and 

extent of contamination as described in Section 5 of the RI/FS Work Plan.  The data 

acquisition program will include the following: 

• Video Surveys.  Video surveys will be conducted to identify substrate, habitat 

characteristics, presence of aquatic resources, and structures near the Site (Figure B-3). 

• Tidal Current Evaluation.  Near-bottom tidal currents within the aquatic areas of the 

Site will be characterized to assist in the evaluation of sediment stability and inform 

evaluations of sediment transport processes (Figure B-3).  

• Surface Sediment Investigation.  Surface sediments will be sampled and analyzed as 

follows: 

a. In the marine environs immediately adjacent to the former Gas Works, 19 surface 

samples will be collected and analyzed for Site COPCs and alkylated PAHs (ISA-

101 to ISA-119; Figure B-4).    

b. In addition, 14 surface samples will be collected from within the ISA to define the 

horizontal nature and extent of contamination in surface sediments.  Samples will be 

analyzed for Site COPCs and alkylated PAHs (ISA-01 to ISA-14; Figure B-5).   

c. Outside of the ISA, 16 surface samples will be collected to characterize the physical 

qualities of sediments within the PWN (PWN-01 to PWN-16; Figure B-6), which 

will be used with modeled wind/wave action and measure current velocities to 

inform sediment transport processes (littoral drift and bed sediment mobility) within 

the PWN.   

d. At five locations within the ISA, paired samples of bulk sediment and porewater will 

be analyzed to determine how actual PAH bioavailability compares with the 

bioavailability estimated using literature-derived partitioning coefficients (ISA-113 

to ISA-117; Figure B-4).   
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• Subsurface Sediment Investigation.  Subsurface sediment core samples will be 

collected at 19 locations within the ISA from the beach and subtidal areas sloping down 

into the PWN.  The vertical distribution of Site COPCs (including the potential presence 

of NAPL and hydrocarbon sheen) will be evaluated in subsurface sediments (ISA-101 to 

ISA-119; Figure B-4). 

• Surface Water Investigation.  Surface water samples will be collected at two locations 

within the ISA and two background locations in the PWN and analyzed for Site COPCs 

(with archived analysis of polychlorinated dibenzo-p-dioxins/polychlorinated 

dibenzofurans [D/Fs]).  Samples will be collected during multiple sampling events to 

assess potential variability in the concentrations of contaminants in surface water (PWN-

07, PWN-11, ISA-101, and ISA-106; Figure B-4 and Figure B-6). 

• Beach Shellfish Surveys.  Beach surveys will be performed at seven locations within or 

adjacent to the ISA to evaluate the distribution of existing shellfish resources within and 

near the beach areas adjacent to the former Gas Works (ISA-08, ISA-113 to ISA-117, and 

PWN-14, Figure B-4 and Figure B-5). 

The sections below provide the rationale and approach for these components of the marine 

investigation. 

 

3.1.1 Video Survey Collection 
Towed camera video surveys will be conducted to allow for a relative comparison of 

environmental conditions within and adjacent to the Site.  The surveys’ objective is to 

identify substrate types, habitat characteristics, presence of aquatic resources, and 

anthropogenic structures.  The video surveys will be collected along 12 predefined transects 

in the PWN in the vicinity of the ISA (Figure B-3).  Six transects each will be conducted 

perpendicular to and parallel with the shoreline of the PWN.  The parallel video transects are 

positioned at the southern and northern shores at the -10 feet mean lower low water (MLLW) 

and -20 feet MLLW contours (Figure B-3), through the deeper channel area adjacent to the 

former Gas Works, and over the shallower area in the central channel.  One of the 

perpendicular transects is positioned through the slope adjacent to the former Gas Works and 

two are positioned to the east and west in the PWN.  After the video surveys are complete, 

the locations of the transects will be plotted on a figure.  The videos will be reviewed to 

qualitatively determine the substrate type, habitat characteristics, presence of aquatic 

resources, and other significant observations, and the results will be logged.  This survey will 

yield an interpretative figure, which will present the video survey findings. 

 

3.1.2 Tidal Currents Evaluation 
Tidal surveys will be conducted by a qualified contractor along transects at the locations 

shown in Figure B-3.  A vessel-mounted acoustic doppler current profiler will be used to 

measure current velocity along station transects over the course of a daily tide cycle.  

Measurements will be collected in both directions (i.e., back and forth) across each transect 

location to decrease any directional bias in the data.  Sampling will be performed during a 

period of high tidal exchange (between a high tide of at least mean higher high water and a 

low tide below MLLW).  A tidal exchange that includes a relatively high-energy and average 



12 Marine SQAPP  May 31, 2017 

exchange event will be targeted to capture peak and average velocities.  Current velocity 

measured at two depth profiles (near-bottom and mid-water column) along each transect will 

be used to indicate potential impacts of current velocity on sediment stability within the ISA 

and PWN.   

 

3.1.3 Surface Sediment Investigation 
Surface sediment samples will be collected to determine the lateral nature and extent of Site-

related contamination, chemical fate and transport, determination of Site COPCs, and relative 

bioavailability of Site-related contamination.  All surface sediments will be collected from a 

depth 0 to 4 inches below the mudline that typically comprises the bioactive zone.  Consistent 

with previous Site-related investigations, intertidal sediment locations within the ISA will be 

collected by hand during low tide.  All subtidal surface sediment samples will be collected 

using a power actuated Van Veen grab sampler.   

The surface sediment immediately adjacent to the former Gas Works operation will be 

characterized by 17 sampling locations in transects down the slope toward PWN channel and 

2 locations immediately to the west of the slope (for spatial coverage in the ISA) within the 

marina (total of 19 locations; ISA-101 to ISA-119; Figure B-4).  These 19 surface sediment 

locations are collocated with subsurface cores for vertical delineation (see Section 3.1.5).   

Fourteen additional surface sediment samples will be collected to characterize surface 

sediment nature and extent of contamination within the ISA (ISA-01 to ISA-14; Figure B-5).  

These include a sample from the marina to the west, two intertidal locations to the east, four 

subtidal locations at the base of the slope, and seven subtidal locations distributed throughout 

the ISA.   

Surface sediments within the ISA will be analyzed for Site COPCs (Table B-2) except as 

modified for below.  These include total organic carbon [TOC], cyanide, weak acid 

dissociable (WAD) cyanide sulfide, hexavalent chromium, grain size, metals, PAHs, 

semivolatile organic compounds, organochlorine pesticides, and polychlorinated biphenyl 

(PCB) Aroclors.  Tiered analyses will be conducted for volatile organic compounds (VOCs), 

D/Fs, and PCB congeners as summarized below. 

VOCs 

• Sediment will be sampled and analyzed for VOCs in the presence of the following 

screening criteria: hydrocarbon sheens, strong hydrocarbon odors, or elevated 

photoionization detector readings relative to typical ambient readings that day.   

• A minimum of five samples will be collected and analyzed; at least two of the five 

representing “clean” samples (no screening hits).  Clean samples should represent 

sediments of similar physical characteristics to those with positive screening results.   

• Example interpretation is as follows: 1) if seven samples have positive screening 

results, then a total of nine samples would be analyzed (seven positives and two 

clean); 2) If two samples have positive screening results, then a total of five samples 

would be analyzed (two positives and three clean); and 3) if all screened samples are 

non-detects, five of those samples would be analyzed.   
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D/Fs 

• Sediment for potential D/F analysis will be collected in the field and archived 

(frozen) in the laboratory. 

• Upon receipt of preliminary analytical data, samples with detections of PCB 

Aroclors, chlorinated phenols, or chlorinated pesticides will be analyzed for D/Fs.   

• A minimum of five samples will be collected and analyzed; at least two of the five 

representing “clean” samples (no screening hits).  Clean samples should represent 

sediments of similar physical characteristics to those with positive screening results.   

• Example interpretation are as follows: 1) if seven samples have positive screening 

results, then a total of nine samples would be analyzed (seven positives and two 

clean); 2) If two samples have positive screening results, then a total of five samples 

would be analyzed (two positives and three clean); and 3) if all screened samples are 

non-detects, five of those samples would be analyzed.   

PCB Congeners 

• Sediment for potential PCB congeners will be collected in the field and archived 

(frozen) in the laboratory.   

• Upon receipt of preliminary analytical data, samples with detections of PCB Aroclors 

will be analyzed for PCB congeners. If PCB Aroclor concentrations are relatively 

low-level then samples representative of the detections will be selected for PCB 

congener analysis. 

The five intertidal locations (ISA-113, -114, -115, -116, and -117) will also be tested to 

determine the relative bioavailability of PAHs through ex situ porewater solid-phase 

microextraction (SPME) testing (Table B-4).  This testing is described further in 

Section 3.4.2.    

Surface sampling at 16 locations outside the ISA will be conducted to evaluate sediment 

transport processes (littoral drift and bed load) within the PWN (PWN-01 to PWN-16; Figure 

B-6).  Sediment sampling will be conducted at 11 intertidal (subject to littoral drift) and 6 

subtidal locations (bedded sediment mobility) for physical testing parameters: TOC, TS, and 

grain size.  Sediment volume will be collected and archived for potential chemical analysis, if 

necessary, to inform recontamination potential when coupled with sediment transport 

evaluation results.       

3.1.4 Beach Shellfish Surveys 
Additional information is required to document the habitat conditions and the types of 

seafood species present within PWN near the ISA.  Shellfish surveys will be conducted based 

on Washington Department of Fish and Wildlife (WDFW) methods (Campbell 1996) using a 

systematic random sampling design.  Shellfish surveys will be conducted at seven locations 

within and adjacent to the ISA (ISA-08, ISA-113 to ISA-117, and PWN-14; Figure B-4 and 

Figure B-5).  These data will provide a baseline survey of the current shellfish species 

presence within the ISA. 
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3.1.5 Subsurface Sediment Investigation 
Subsurface core sampling will be conducted to determine the vertical nature and extent of 

Site COPCs (including NAPL and sheen).  The subsurface explorations will be advanced at 

17 sampling locations along transects aligned down the slope from the former Gas Works 

operation and 2 locations immediately west of the slope within the marina (total of 19 

locations; ISA-101 to ISA-119; Figure B-4).  The subsurface sampling area includes the 

intertidal areas where Site COPCs are known to be elevated and in locations of historical 

dock structures.  The core program design is of sufficient density to evaluate migration 

pathways described in Section 4.2.1 of the RI/FS Work Plan.  To evaluate potential release 

pathways to the PWN, the deepest core in each transect targets the -20 feet MLLW elevation 

to acquire subsurface sediments below the approximate elevation of the channel depth of -25 

feet MLLW.   

At each location, a 15-foot long vibracore will be advanced until it can penetrate no further.  

Each core will be logged and sectioned into 1- or 2-foot intervals for testing based on visual 

observation and stratigraphy.  No sample interval will be greater than 2 feet in length.  

Sample intervals will start at roughly 4 inches below mudline to account for the collocated 

surface grab.  Initially, two subsurface core intervals will be submitted for a full suite of 

analyses at each location: 

• In cores with visual contamination (such as odor, sheen, staining, etc.), a core interval 

will be selected for analysis to characterize the contaminated zone.   

• An underlying visually clean interval will be selected for analysis in an attempt to 

find the uncontaminated elevation.   

• In cores without visual contamination, two intervals will be processed immediately 

underlying the surficial sediments approximately 4 inches below mudline.  The 

remainder of the core will be sectioned and archived for additional analyses, if 

required.   

• Analyses will include TOC, cyanide, WAD cyanide sulfide, hexavalent chromium, 

grain size, metals, organochlorine pesticides, PAHs, PCB Aroclors, and semivolatile 

organic compounds (SVOCs) (Table B-2).  Extra sediment volume will be archived 

for additional analyses, if required.  

• Subsurface sediment will be sampled and analyzed for VOCs where there are 

observations of hydrocarbon sheens, hydrocarbon odors, or elevated photoionization 

detector readings.  Similar to the surface sediment sampling, a minimum of five 

samples will be collected and analyzed, at least two of the five representing “clean” 

samples (e.g., interval with no sheen, odor or field screening indications).  Clean 

samples should represent sediments of similar physical characteristics to those where 

samples were collected due to observations or field screening indications.   

• The remainder of the core will be sectioned and archived for additional analyses, if 

required.   

 

If NAPL or other visible contamination is identified during core processing at the subsurface 

bounding locations, ISA-101, ISA-102 through ISA-105, ISA-106, ISA-112, ISA-117, 
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ISA-118, and ISA-119, an additional core will be collected offset from the initial location.  If 

necessary, the exact placement will be made by the FC and communicated to EPA or their 

designee.  If additional cores are necessary, they will be advanced and processed as described 

previously in this section. 

 

3.1.6 Surface Water Investigation  
Surface water will be sampled and analyzed at four locations within the ISA and surrounding 

area to evaluate concentrations of Site COPCs from the Site and PWN (PWN-07, PWN-11, 

ISA-101, and ISA-106; Figures B-4 and Figure B-6).  These data will be collected to 

determine the potential of Site-related releases to surface water that may be influencing near-

field water quality and compared to water quality data from outside of the ISA.  To assess 

potential season and weather condition variability, quarterly sampling events (four) will be 

conducted.  One of the sampling events will target a rain event, and another will target a 

relatively dry period. 

Surface water will be collected from an appropriately outfitted sampling vessel using a 5-liter 

Van Dorn sampler oriented horizontally, and in situ water quality data will be collected using 

a Hydrolab for direct instantaneous physical characteristic measurement.  At each station, 

samples from the following two depths within the water column will be collected: 3 feet 

below the water surface and 3 feet above the mudline.  The surface water samples will be 

submitted for a full suite of analyses including PAHs (including alkylated), metals, SVOCs, 

VOCs, PCB Aroclors, and pesticides.  The direct Hydrolab readings for dissolved oxygen, 

pH, salinity, and temperature will be recorded at each depth. 

These data will allow a quantitative comparison of surface water quality between the ISA and 

the PWN.  If elevated Site-related COPC concentrations are detected at the Site, these data 

will support exposure human health and ecological risk assessments. 

 

3.1.7 Additional Sampling 
The Risk Assessment Technical Memorandum (Work Plan Section 5.3.1) will describe the 

scope and methodology for collection and analysis of marine tissue samples to support the 

HHRA and ERA.  Additional sampling may be required as described in the Work Plan 

including additional sediment collection, contingent sediment bioassay testing,  contingent 

sediment geochronology, and/or treatability testing.  If additional testing is necessary, an 

addendum will be submitted detailing sampling, processing, and analytical methods prior to 

the collection of this additional data. 

 

3.1.8 Results Memoranda 
Anchor QEA will prepare a Data Memorandum for the marine portion of the project.  Aspect 

will compile this memorandum with results from the upland portion of the investigation into 

final documents for submittal to EPA for review and approval.  This memorandum will 
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document the results of the sampling and analysis program and, at a minimum, will contain 

the following information: 

• A statement of the purpose of the investigation. 

• A summary of the field sampling, field data, and laboratory analytical procedures 

(reference will be made to the final SQAPP).  Deviations, whether intended or 

unintended, will be documented.  Failure to meet sampling or data quality 

objectives of sufficient magnitude that lead to rejection of results will be well 

documented, as necessary. 

• Sampling locations will be presented on associated figures.  Coordinates will be 

reported in an accompanying table for all stations.  All geographical coordinates 

submitted to EPA will be in the North American Datum (NAD) 83, Washington 

State Plane, North Zone.   

• Chemical analyses results data tables summarizing chemical and conventional 

variables and all pertinent QA/QC data. 

• An interpretation of the results against surrounding area data and risk-based 

values.  

• Copies of complete laboratory data packages as appendices or attachments. 

• Copies of applicable sections of the field log as appendices or attachments. 

• Copies of validation reports and/or findings. 

 

3.2 Sampling Methods 
This section describes sampling methods and includes sample identification, station 

positioning, surface sediment collection and processing, subsurface sediment collection and 

processing, surface water collection and water quality monitoring, evaluation of shellfish 

resources, video survey, and evaluation of tidal currents.   

 

3.2.1 Sample Identification 
Each sample will be assigned a unique alphanumeric identifier according to the following 

method: 

• Each sample ID will be identified by the overall site (BGW) and location within the 

site (either ISA or PWN).   

o The sample collection method will be identified by one of the following sets 

of two letters: SG for surface sediment grab, SC for subsurface sediment core, 

or SW for surface water.   

o Station numbers will be added after the collection method identifier. 

o The date is MMDDYYYY format and will be appended to the end of the 

sample ID. 
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• Subsurface sediment sample IDs will have the depth interval (in feet) below mudline 

surface added after the station number (i.e., 1-2). 

• Surface water sample IDs will have the collection depth (S = 3 feet below surface; B 

= 3 feet above bottom) added after the station number. 

• Example sample identification nomenclature include: 

o BGW-ISA-SS05-070117:  Surface sediment sample collected from station 

ISA-05 on July 1, 2017. 

o BGW-ISA-SC102-1-2-070117:  Subsurface sediment sample collected at a 

depth interval of 1 to 2 feet below mudline at station ISA-102 on July 1, 

2017.    

o BGW-PWN-SW07B-070117: Surface water sample collected 3 feet above 

mudline at station PWN-07 on July 1, 2017. 

• A field duplicate collected from a sample will be identified by the addition of 1000 to 

the sample number.  A duplicate sample of the above surface sediment example 

would be BGW- ISA-SS1005-070117. 

Rinsate blank samples will use the overall site identifier followed by “RB,” the collection 

method, and date.  The resulting nomenclature of a rinsate blank of the decontaminated 

surface grab sample processing equipment collected on July 1, 2017, would be BGW-RB-SS-

070117.  

 

3.2.2 Station Positioning 
Station locations are shown in Figures B-3 through B-6.  Horizontal positioning will be 

determined in the field by digital global positioning system (DGPS) based on target 

coordinates.  Target coordinates are provided in Table B-6.  The horizontal datum will be 

NAD 83, Washington State Plane, North Zone.  Measured geographical coordinates for 

station positions will be recorded and reported to the nearest 0.01 second.  In addition, state 

plane coordinates will be reported to the nearest foot.  The DGPS accuracy is less than 

1 meter and generally less than 30 centimeters, depending on the satellite coverage and the 

number of data points collected.   

The vertical elevation of each sediment station will be measured using a fathometer or lead 

line and converted to MLLW elevation.  Tidal elevations will be determined based on tide 

predictions made for the National Oceanic and Atmospheric Administration’s tide gauge 

station number 9445901, located in Dyes Inlet in Tracyton, Washington.   

 

3.2.3 Video Survey 
To conduct video surveys, an underwater video camera will be deployed from an 

appropriately outfitted vessel, using a winch and lowered to approximately 1 foot above the 

sediment surface.  The camera will be lowered or raised, as needed, depending upon the 

geography and visibility, and towed at a speed of 1 to 2 knots along a transect at each station.  

GPS coordinates will be recorded along the length of the transect.    
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Following collection, the as-collected towed video transects will be plotted.  The videos will 

be viewed to qualitatively identify general substrate types (e.g., grain size assessment if 

visible), general habitat characteristics (e.g., rocky or vegetated surface), the presence of 

aquatic resources (e.g., fish or eel grass), or other significant observations (e.g., outfalls, 

structures, or sunken barges), and the results will be logged.  The survey will yield an 

interpretative figure that will present the video survey findings.   

 

3.2.4 Evaluation of Tidal Currents 
Tidal surveys will be conducted by a qualified contractor.  A vessel-mounted acoustic 

doppler current profiler (ADCP) will be used to measure current velocity along station 

transects over the course of a daily tide cycle.  Equipment will be calibrated to manufacturer 

standards and set to measure the currents throughout the water column.  Measurements will 

be collected in both directions (i.e., back and forth) across each transect location to decrease 

any directional bias in the data.  Vessel speed will be regulated to a maximum of 1 meter per 

second to reduce velocity prediction errors.  

Current velocity measured at two depth profiles (near-bottom and mid-water column) along 

each transect will be used to indicate potential impacts of current velocity on sediment 

stability within the ISA and PWN.   

 

3.2.5 Intertidal Surface Sediment Collection and Processing 
Surface sediments (0- to 4-inch sampling depth) will be collected from each of the ISA 

intertidal sampling locations shown in Figure B-4 and in accordance with the sampling 

summary in Tables B-5 and B-6.  Consistent with previous intertidal beach sampling at the 

Site (Anchor QEA, 2013), each sample will represent a localized station composite of five 

equal volume aliquots.  One aliquot will be collected at the target location, and the other four 

aliquots will be collected approximately 3 feet from the target location at the approximate 

four points of the compass.  Sediments will be collected with decontaminated stainless steel 

trowels into decontaminated stainless steel bowls, homogenized, and placed into appropriate 

sample containers as listed in Table B-7. 

Intertidal surface sediments (0- to 4-inch sampling depth) within the PWN (Figure B-6) may 

be collected from using the methods described above or as described in Section 3.2.6, 

depending on access and tidal conditions at the time of collection.   

 

3.2.6 Subtidal Surface Sediment Collection and Processing 
Surface sediment samples will be collected from the 0- to 4-inch biologically active zone at 

locations shown in Figures B-4 through Figure B-6 and in accordance with the sampling 

summary in Tables B-5 and B-6.  A hydraulic Van Veen sampling device will be used to 

collect subtidal surface sediment samples.  The grab sampler will be lowered from a cable 

wire at an approximate speed of 0.3 feet per second.  When the sampler reaches the mudline, 

the cable will be drawn taut and DGPS measurements recorded.  Each surface grab sample 

will be retrieved aboard the vessel and evaluated for the following acceptance criteria: 

• Overlying water is present and has low turbidity 
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• Adequate penetration depth is achieved 

• Sampler is not overfilled 

• Sediment surface is undisturbed 

• No signs of winnowing or leaking from sampling device 

Grab samples not meeting these criteria will be rejected and returned as near to the location 

of sample collection as possible.  The vessel will be adjusted so as not to collect from the 

same exact location.  The process will be repeated until criteria have been met.  Deployments 

will be repeated within a 20-foot radius of the proposed sample location.  If adequate 

penetration is not achieved after three attempts, a shallower depth of penetration will be 

accepted and noted in the field notebook.  The sampler will be decontaminated between 

stations.   

The following information will be recorded in the electronic field application, field log sheet, 

sediment sampling form, and/or the field notebook: 

• Date, time, and name of person logging sample 

• Weather conditions 

• Sample location number and coordinates 

• Project designation 

• Depth of water at the location and surface elevation 

• Sediment penetration and depth 

• Sediment sample interval (if applicable) 

• Sample recovery 

• Whether the grab was accepted 

Once a grab is accepted, overlying water will be siphoned off and a decontaminated stainless 

steel trowel, spoon, or equivalent will be used to collect the aliquot for volatile organic 

compound analysis by placing a representative amount from the upper 4 inches directly into 

the sample jar, ensuring there is no headspace, and capping the jar.  Then, a decontaminated 

stainless steel trowel, spoon, or equivalent will be used to collect only the upper 4 inches of 

sediment from inside the sampler without collecting any material that is touching the 

sidewalls.  Debris and materials more than 0.5 inch in diameter will be omitted from sample 

containers.  Sediment will be homogenized in a pre-cleaned stainless steel bowl or tub. 

In addition to sample collection, surface sediment processing will include physical 

characterization in accordance with the visual-manual description procedure (Method ASTM 

D-2488 modified).  This information will be hand-written or electronically recorded on a 

sediment sampling form.  Physical characterization includes the following elements: 

• Grain size distribution 

• Density and consistency 

• Plasticity 
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• Color and moisture content 

• Biological structures (e.g., shells, tubes, macrophytes, and bioturbation) 

• Presence of debris and quantitative estimate (e.g., wood chips or fibers, concrete, and 

metal debris) 

• Presence of oily sheen 

• Odor (e.g., hydrogen sulfide and hydrocarbon) 

Surface sediment samples collected for chemical and physical analyses will be securely 

packed and delivered to Analytical Resources, Inc. (ARI) in Tukwila, Washington, or an 

equivalent EPA-accredited laboratory or laboratories.  Archived samples will be held at the 

primary laboratory in frozen storage.   

 

3.2.7 Beach Shellfish Survey Methods 
Consistent with the WDFW method, the intertidal surface sample locations will be the target 

starting point for the shellfish survey.  Stations will be approached on foot, and the surveys 

will be conducted during a 4-hour window centered around a low tide (-1.0 MLLW or 

lower).  Shellfish will be harvested in accordance with the randomization procedures for 

identification, enumeration, and measurement (Campbell 1996). 

At each target station, a sampling zone will be delineated.  The “productive” area of the 

beach (the area containing significant clam resource) will be delineated parallel and 

extending to the water line.  Test holes will be dug to determine the top of the clam band, and 

surveyor flags or similar will be used to mark the boundary.  A 20-foot perpendicular 

sampling area will be laid out using the target sampling station as the center point.  GPS 

coordinates will be recorded in the field notebook to note the boundaries, and photographs 

will be taken to provide a visual record.  

Once established, the area of the sampling zone will be calculated and the number of samples 

will be determined.  A minimum of one sample for every 4,000-square-foot block is required.  

Transects will be laid out perpendicular to the water line.  A random number generator will 

be used to establish the distance (in feet) for placement of the first transect from either 

perpendicular boundary of the sampling zone.  Another random number will be selected for 

placement of the first sampling point along the transect, starting from the top of the clam 

band.  A surveyor flag or similar will be used to mark the sampling point, and GPS 

coordinates will be recorded in the field notebook.  The second sample (and all others along 

the transect) will be collected at a pre-determined number of feet along the transect (based on 

the calculated number of samples needed).  GPS coordinates will be recorded at each 

sampling point. 

The next transect (and all remaining transects) will be placed at a fixed distance apart as 

determined by the block size.  The first sample on every transect will be a random number of 

feet from the top of the clam band, and remaining samples will be placed at fixed intervals.   

At each sampling point, a 1-foot hoop will be placed over the surveyor flag, and a shovel will 

be used to collect all sediment to a depth of 1 foot within the hoop.  Recovered clams will be 

sorted and placed in buckets for processing.  Other shellfish (such as shore crabs, oysters, and 
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mussels) found within the sampling hoop will be noted on data sheets.  Clams will be 

identified to species level, if possible, photographed, and enumerated by species/taxonomic 

group.  Survey data will be used to identify presence of aquatic and shellfish resources within 

the ISA and PWN and to inform the risk assessment. 

 

3.2.8 Subsurface Sediment Collection 
Subsurface sediments will be collected from a sufficiently outfitted marine sampling vessel.  

Subsurface sediment samples will be collected using a vibracore advanced to 15 feet or 

refusal depth.  Vibracore sediment samples will be collected in the following manner: 

1. The vessel will maneuver to the proposed sample location. 

2. A clean core tube the length of the desired penetration depth will be secured to the 

vibratory assembly and deployed from the vessel. 

3. The cable umbilical to the vibrator assembly will be drawn taut and perpendicular, as 

the core rests on the bottom sediment. 

4. The location of the umbilical hoist will be measured and recorded by the location 

control personnel, and depth to sediment will be measured with a survey tape 

attached to the head assembly. 

5. A 4-inch-diameter thin-walled aluminum tube will be vibratory-driven into the 

sediment using two counter-rotating vibrating heads. 

6. A continuous core sample will be collected to the designated coring depth or until 

refusal. 

7. The depth of core penetration will be measured and recorded. 

8. The vibrator will be turned off, and the core barrel will be extracted from the 

sediment using the winch. 

9. While suspended from the A-frame, the assembly and core barrel will be sprayed off 

and then placed on the vessel deck. 

10. The length of recovered sediment will be recorded.   

Cores will be evaluated to determine if they meet acceptability requirements for the project.  

Acceptance criteria for sediment core samples are as follows: 

• Overlying water is present and the surface is intact 

• The core tube appears intact without obstruction or blocking 

• Recovery is greater than 50% of drive length.   

If sample acceptance criteria are not achieved, the sample will be rejected unless modified 

acceptance criteria are approved by the FC.  At locations where sediment substrate is 

predominantly gravel and cobble, a lesser recovery percentage may be accepted on a case-by-

case basis in coordination with the FC. 
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Anchor QEA personnel will record field conditions and drive notes on an electronic or hand-

written standard core log.  Logs will include the following information: 

• Water depth at each station using lead line at point of sampling station 

• Coordinates of each station as determined by DGPS 

• Date and time of collection of each sediment core sample 

• Names of field personnel collecting and handling the samples 

• Observations made during sample collection, including weather conditions, 

complications, ship traffic, and other details associated with the sampling effort 

• The sample station identification 

• Length and depth intervals of each core section and estimated recovery for each 

sediment sample as measured from MLLW 

• Qualitative notation of apparent resistance of the sediment column to coring (how the 

core drove) 

• Any deviation from the approved SQAPP 

Once the core samples are deemed acceptable, the cutterhead will be removed, and a cap will 

be placed over the end of the tube and secured firmly in place with duct tape.  The core tube 

will then be removed from the sampler, and the other end of the core will be capped and 

taped.  The core tube will be labeled with permanent black pen and scribed with the location 

ID and an arrow pointing to the top of core.  The cores will then be cut into appropriate 

lengths for transport to the processing location.  The cores will be sealed tightly enough to 

prevent leakage or disturbance during transport to the processing station.  Cores will be 

transported daily to the processing area.   

 

3.2.9 Subsurface Sediment Processing Methods 
Subsurface cores will be processed at a suitable upland facility.  Transported cores will be 

handled consistent with ASTM procedures (ASTM D 4220) and stored upright and cool until 

processed.  The core caps will be removed, and the core will be cut longitudinally using 

electric sheers or similar.  The core will be split into two halves for processing. 

Prior to sampling, Anchor QEA field staff will take color photographs and record a sediment 

description of each core on a standard core processing log.  The following parameters will be 

noted: 

• Sample recovery 

• Physical soil description in accordance with ASTM procedures (ASTM D 2488 and 

ASTM D 2487—Unified Soil Classification System) including soil type, 

density/consistency of soil, and color 

• Odor (e.g., hydrogen sulfide and petroleum) 

• Visual stratification, structure, and texture 

• Vegetation and debris 
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• Biological activity (e.g., detritus, shells, tubes, bioturbation, and live or dead 

organisms) 

• Presence of NAPL 

Initially, two intervals from each core will be submitted for immediate analysis, and all other 

intervals will be archived for future analysis if needed, as described in Section 3.1.5.   

Samples for each interval will be placed in a decontaminated stainless steel bowl, 

homogenized using a decontaminated stainless steel mixing spoon, and then spooned into 

laboratory-supplied jars for analyses.  Sample handling requirements are presented in Table 

B-7.  Subsurface sediment samples collected for chemical and physical analyses will be 

securely packed and delivered to ARI or an equivalent EPA-accredited laboratory.  Archived 

samples will be held at the laboratory in frozen storage.   

 

3.2.10 Surface Water Collection and Water Quality Monitoring 
Surface water collection will occur from an appropriately outfitted sampling vessel.  Surface 

water will be collected at two depths within the water column, 3 feet below the water surface 

and 3 feet above the mudline, at each station.  Sampling will occur once per quarter, resulting 

in a total of four sampling events.  A rain event and relatively dry period will be targeted for 

two of the sampling events. 

Water samples will be collected with a 5-liter Van Dorn sampler oriented horizontally.  The 

sampler will be attached to a rope line with both ends propped open and then lowered to the 

desired depth.  A messenger weight will subsequently be released for travel down the line to 

close the sampler ends, capturing the water at the target depth.  Once back onboard, the 

sample will be gently poured into the appropriate pre-cleaned, pre-labeled sample containers, 

placed in coolers filled with ice or equivalent, and maintained at 2-6 degrees Celsius (°C).  

Additionally, in situ water quality parameters will be measured using a Hydrolab MS5 multi-

probe sonde or equivalent sonde equipped with sensors to measure dissolved oxygen, pH, 

temperature, and salinity.  The sonde will be lowered to the desired sampling depth using a 

lead line to estimate depth.  Measurements will be recorded on electronic or hand-written 

field forms. 

Water samples collected for chemical and physical analyses will be securely packed and 

delivered to ARI or an equivalent EPA-accredited laboratory.   

 

3.3 Field Communication Plan 
EPA will be informed of scheduled and completed field activities.  Deviations from the Work 

Plan, or other issues warranting EPA attention, will be communicated to EPA immediately.  

During field sampling activities, preliminary draft field forms and data (including draft 

collection logs, draft core processing logs, and photos) will be posted within 24 hours to a 

password-controlled website for review by Cascade and EPA project teams.  These 

preliminary draft work products will undergo QA/QC after posting and may be revised prior 
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to inclusion in AOC-required work products.  The website will be set up, tested, and 

approved by EPA and Cascade prior to beginning field work.   

Information relevant to field decision-making, such as preliminary analytical data (including 

pre-validated laboratory reports, summary data tables, and/or figures, as appropriate), maps, 

cross-sections, or other analyses, will also be posted to the website as needed, and Cascade 

and EPA project team members will be informed via email.  

Conditions requiring immediate EPA notification include the following: 

• Deviations from the Work Plan 

• Unanticipated Site conditions that affect the scope of work 

• Conditions exhibiting an immediate threat to human health or the environment 

• Conditions that result in significant schedule delays (e.g., equipment breakdowns) 

A weekly status call during extended periods of field activities (i.e., longer than 1 week) will 

be scheduled with EPA and Cascade project teams.  Additional meetings or teleconferences 

to discuss field activities and preliminary data may be scheduled as needed. 

3.4 Sample Handling Requirements 
This section addresses the sampling program requirements for field decontamination, 

investigation-derived waste management, sample custody, and sample shipping requirements. 

 

3.4.1 Field Decontamination Procedures 
Sample containers, instruments, working surfaces, and other items that may come into 

contact with sediment sample material must meet high standards of cleanliness.  All 

equipment and instruments used that are in direct contact with the sediment collected for 

analysis must be made of glass, stainless steel, high density polyethylene, or 

polytetrafluoroethylene.  These items will be cleaned prior to each day’s use and between 

sampling or compositing events.  Decontamination of all items will follow Puget Sound 

Estuary Program protocols.  The decontamination procedure is: 

1. Pre-wash rinse with tap water or site water. 

2. Wash with a solution of tap water and Alconox soap (use a brush). 

3. Rinse with tap water. 

4. Rinse three times with distilled water. 

5. Cover (no contact) all decontaminated items with aluminum foil. 

6. Store in a clean, closed container; for bowls, store inverted on a foil-covered surface 

for next use. 
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3.4.2 Investigation-derived Waste Management 
Any sediment spilled on the deck of the sampling vessel will be washed into the surface 

waters at the collection site unless sheens or NAPL are identified during collection.  

Sediment remaining after surface sediment sample processing will be gently placed back onto 

the sediment surface at the collection location.  Sediment remaining after subsurface core 

processing (landside) is considered investigation-derived waste (IDW) and will be collected 

in 5-gallon buckets or 55-gallon drums.  The buckets or drums will be located in a secure 

area and appropriately labeled.  A composite sample of IDW will be collected and chemically 

analyzed to obtain representative data for sediment disposal profiling. 

Any surface water remaining in the grab sampler after the sample containers have been filled 

will be drained overboard before proceeding to the next station.   

All disposable sampling materials and personal protective equipment used in sample 

processing, such as disposable coveralls, gloves, and paper towels, will be placed in 

heavy-duty garbage bags or other appropriate containers.  Disposable supplies will be placed 

in a normal refuse container for disposal as solid waste. 

 

3.4.3 Sample Custody and Shipping Requirements  
Samples are considered to be in one’s custody if they are in the custodian’s possession or 

view; in a secured location (under lock) with restricted access; or in a container that is 

secured with official seals such that the sample cannot be reached without breaking the seals. 

COC procedures will be followed for all samples throughout the collection, handling, and 

analysis process.  The principal document used to track possession and transfer of samples is 

the COC form.  Each sample ID will be listed on an electronic or hand-written COC form the 

day it is collected.  All data entries will be made using indelible ink pen.  Corrections will be 

made by drawing a single line through the error, writing in the correct information, and then 

dating and initialing the change.  Blank lines and spaces on the COC form will be lined-out, 

dated, and initialed by the individual maintaining custody. 

A COC form will accompany each shipment of samples to the analytical laboratories.  Each 

person who has custody of the samples will ensure that the samples are not left unattended 

unless properly secured.  Copies of all COC forms will be retained in the project files.   

All samples will be shipped or hand-delivered to the analytical laboratory no later than the 

day after collection.  Samples collected on Friday may be held until the following Monday 

for shipment, provided that this does not jeopardize any hold time requirements.  Specific 

sample shipping procedures are as follows: 

• Each cooler or container holding the samples for analysis will be hand-delivered the 

day of sample collection, couriered, or shipped via overnight delivery to the 

appropriate analytical laboratory.  In the event that Saturday delivery is required, the 

FC will contact the analytical laboratory before 3 p.m. on Friday to ensure that the 

laboratory is aware of the number of containers shipped and the airbill tracking 

numbers for those containers.   
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• Coolant ice will be sealed in separate plastic bags and placed in the shipping 

containers. 

• Individual samples will be placed in a sealable plastic bag, packed to prevent 

breakage, and transported in a sealed ice chest or other suitable container. 

• Glass jars will be separated in the shipping container by shock absorbent material 

(e.g., bubble wrap) to prevent breakage. 

• If the samples are transferred using a commercial shipping company, the following 

procedures will be followed: 

o The shipping containers will be clearly labeled with sufficient information 

(name of project, time and date container was sealed, person sealing the 

container, and consultant’s office name and address) to enable positive 

identification. 

o The shipping waybill number will be documented on all COC forms 

accompanying the samples. 

o COC forms will be enclosed in a plastic bag and placed inside the cooler. 

o A minimum of two signed and dated COC seals will be placed on adjacent 

sides of each cooler prior to shipping. 

o Each cooler will be wrapped securely with strapping tape, labeled “Glass – 

Fragile” and “This End Up,” and be clearly labeled with the laboratory’s 

shipping address and the consultant’s return address. 

Upon transfer of sample possession to the analytical laboratory, the persons transferring 

custody of the sample container will sign the COC form.  Upon receipt of samples at the 

laboratory, the person receiving the sample will sign the COC form.  The shipping container 

seals will be broken (if applicable) and the receiver will record the condition of the samples 

on a sample receipt form.  COC forms will be used internally in the lab to track sample 

handling and final disposition. 

 

3.5 Laboratory Methods 
This section includes methods for analytical chemistry for sediment, water, and porewater 

samples.  

 

3.5.1 Analytical Methods –Sediment and Water Chemistry 
This section summarizes the target physical and chemical analyses for the various media 

sampled.  All sample analyses will be conducted in accordance with EPA-approved methods 

and this SQAPP.  Prior to analyses, all samples will be maintained according to the 

appropriate holding times and temperatures for each analysis (Table B-7).  Analytes, 

analytical methods, and target detection limits for chemical and physical testing are presented 

in Tables B-2 through B-4.  The analytical laboratory will prepare a detailed report in 

accordance with this SQAPP. 
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Prior to the analysis of the samples, the laboratory will calculate MDLs for each analyte of 

interest, where applicable.  MDLs will be below the values specified in Tables B-2 through 

B-4 if technically feasible.  To achieve the required detection limits, some modifications to 

the methods may be necessary.  These modifications from the specified analytical methods 

will be provided by the laboratory at the time of establishing the laboratory contract.  The 

modifications must be approved by EPA prior to implementation.  All laboratory instruments 

used in the analyses will be calibrated to the RLs specified in Tables B-2 through B-4 to 

avoid reporting any false positives due to background noise. 

Chemical/physical testing will be conducted at SGS (SPME), ARI or equivalent EPA-

accredited laboratories.  All chemical and physical testing will adhere to the most recent EPA 

QA/QC procedures outlined in the approved analytical methods and in this SQAPP.  If more 

current analytical methods are available, the laboratories will use them. 

In completing chemical analyses for this project, the contract laboratories are expected to 

meet the following minimum requirements: 

• Adhere to the methods outlined in this SQAPP, including methods referenced for 

each analytical procedure (Tables B-2, B-3, and B-4) 

• Deliver electronic data as specified 

• Meet reporting requirements for deliverables 

• Meet turnaround times for deliverables 

• Implement QA/QC procedures discussed in this SQAPP including DQOs, laboratory 

quality control requirements, and performance evaluation testing requirements 

• Notify the project QA/QC Manager of any SQAPP QA/QC problems when they are 

identified to allow for quick resolution 

• Allow laboratory and data audits to be performed, if deemed necessary 

 

3.5.2 Analytical Methods—Porewater 
To determine the relative ex situ bioavailability of PAHs in surface sediment porewater at 

five intertidal stations, SPME fibers will be inserted into each sample at Anchor QEA’s 

geochemical laboratory in Portland, Oregon.  The SPME will equilibrate with the porewater 

over a period of approximately 1 month under laboratory conditions with mild agitation.  

Performance reference compounds will be pre-spiked into the SPME fibers to confirm that 

equilibrium conditions are achieved.  The SPME fibers will then be removed from the 

sediments and submitted for analytical testing to SGS for PAHs and alkylated PAHs or an 

equivalent laboratory.  SPME analytes and methods are listed in Table B-4. 

 

3.6 Quality Assurance/Quality Control 
Field and laboratory activities will be conducted in such a manner that the results meet 

specified quality objectives and are fully defensible.  Guidance for QA/QC is derived from 
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the protocols developed for EPA SW-846 (1986), the EPA Contract Laboratory Program 

(EPA 1999, 2004, 2005), and the cited methods. 

 

3.6.1 Field Quality Control 
Anchor QEA personnel will identify and label samples in a consistent manner to ensure that 

field samples are traceable.  Labels should be used in conjunction with the COCs and this 

SQAPP to provide all information necessary for the laboratory to conduct required analyses 

properly.  QA samples will be collected in the field to ensure project DQOs are met.  

Samples will be placed in appropriate containers and preserved for shipment to the laboratory 

in accordance with the requirements presented in Table B-7. 

 

3.6.1.1 Field Quality Assurance Sampling 
Field QA procedures will consist of following procedures for acceptable practices for 

collecting and handling of samples.  This also includes periodic and routine equipment 

inspection. 

Field QA samples will be collected along with the environmental samples.  Field QA samples 

are useful in identifying possible problems resulting from sample collection or sample 

processing in the field.  The collection of field QA samples includes equipment rinsate blanks 

and field duplicates.  Rinsate blanks will be collected at a frequency of one per collection 

method per event.  If target analytes are detected in the rinsate blank at levels above the RLs, 

decontamination procedures will be reviewed and modified and additional blanks collected 

until the source of contamination has been eliminated or reduced to acceptable levels.  Field 

duplicates will be collected at a frequency of one per sampling event or one in 20 sample 

locations processed (whichever is more frequent). 

Field QA samples will also include the collection of additional sample mass or volume as 

required to ensure that the laboratory has sufficient sample mass or volume to run the matrix-

specified analytical QA/QC (matrix duplicate [MD]/MS/MS duplicate [MSD]) samples for 

analyses as specified in Table B-8.  Additional sample mass or volume to meet this 

requirement will be collected at a frequency of one per sampling event or one in 20 samples 

processed, whichever is more frequent.  The samples designated for MD/MS/MSD analyses 

should be clearly marked on the COC. 

All field QA samples will be documented on the field forms and verified by the QA/QC 

Manager or designee. 

 

3.6.1.2 Sample Containers 
Sample containers and preservatives will be provided by the laboratory.  The laboratory will 

maintain documentation certifying the cleanliness of bottles and the purity of preservatives 

provided.  Container guidelines are listed in Table B-7.  Actual sampling containers may be 

revised as directed by the analytical laboratory.   
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3.6.1.3 Sample Identification and Labels 
Each sample will have an adhesive plastic or waterproof paper label affixed to the container 

and will be labeled at the time of collection.  The following information will be recorded on 

the container label at the time of collection: 

• Project name 

• Sample identification 

• Date and time of sample collection 

• Preservative type (if applicable) 

• Analysis to be performed 

3.6.2 Laboratory Quality Control 
Laboratory quality control procedures, where applicable, include initial and continuing 

instrument calibrations, standard reference materials, laboratory control samples, matrix 

replicates, matrix spikes, surrogate spikes (for organic analyses), and method blanks.  A 

summary of the DQOs is provided in Table B-1.  QA/QC sample frequencies are provided in 

Table B-8. 

An analyst will review the results of the quality control samples from each sample group 

immediately after a sample group has been analyzed.  The quality control sample results will 

then be evaluated to determine if control limits have been exceeded.  If control limits are 

exceeded in the sample group, the QA/QC Manager will be contacted immediately, and 

corrective action (e.g., method modifications followed by reprocessing the affected samples) 

will be initiated prior to processing a subsequent group of samples. 

 

3.6.2.1 Laboratory Instrument Calibration and Frequency 
An initial calibration will be performed on each laboratory instrument to be used prior to the 

start of project, after each major interruption to the analytical instrument, and when any 

ongoing calibration does not meet method control criteria.  Calibration verification will be 

analyzed following each initial calibration and will meet method criteria prior to analyses of 

samples.  Continuing calibration verifications (CCV) will be analyzed at method-required 

frequencies to track instrument performance.  The frequency of CCVs varies with method.  

For gas chromatography (GC)/mass spectrometer methods, one will be analyzed every 

12 hours.  For GC, metals, and inorganic methods, one will be analyzed for every 10 field 

samples analyzed and at the end of each run.  If the continuing calibration is out of control, 

the analysis will be terminated until the source of the control failure is eliminated or reduced 

to meet control specifications, which may include analyzing a new initial calibration.  Any 

project samples analyzed while the instrument calibration was out of control will be 

reanalyzed. 

Instrument blanks or continuing calibration blanks provide information on the stability of the 

baseline established.  Continuing calibration blanks will be analyzed immediately prior to 

continuing calibration verification at the instrument for each type of applicable analysis. 
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3.6.2.2 Laboratory Duplicates/Replicates 
Analytical duplicates provide information on the precision of the analysis and are useful in 

assessing potential sample heterogeneity and matrix effects.  Analytical duplicates and 

replicates are subsamples of the original sample that are prepared and analyzed as a separate 

sample. 

 

3.6.2.3 Matrix Spikes and Matrix Spike Duplicates 
Analyses of MS samples provide information on the extraction efficiency of the method on 

the sample matrix, as well as any interferences introduced by the sample matrix.  By 

performing duplicate MS (MSD) analyses, information on the precision of the method is also 

provided. 

 

3.6.2.4 Method Blanks 
Method blanks are prepared and analyzed in the same manner as project samples to assess 

possible laboratory contamination at all stages of sample preparation and analysis.  The 

method blank for all analyses must be less than the method reporting limit of any single 

target analyte/compound.  If a laboratory method blank exceeds this criterion for any 

analyte/compound, and the concentration of the analyte/compound in any of the samples is 

less than five times the concentration found in the blank (10 times for common 

contaminants), analyses must stop and the source of contamination must be eliminated or 

reduced.  Affected samples should be reprepared and reanalyzed, if possible. 

 

3.6.2.5 Laboratory Control Samples 
Laboratory control samples are analyzed to assess possible laboratory bias at all stages of 

sample preparation and analysis.  The laboratory control sample is a matrix-dependent spiked 

sample prepared at the time of sample extraction along with the preparation of the sample, 

MS, and method blank.  The laboratory control sample will provide information on the 

precision of the analytical process, and when analyzed in duplicate, will provide accuracy 

information as well. 

 

3.6.2.6 Laboratory Deliverables 
Data packages will be checked for completeness immediately upon receipt from the 

laboratory to ensure that data and QA/QC information requested are present.  The analytical 

laboratory will be required, where applicable, to report the following: 

• Project Narrative.  This summary, in the form of a cover letter, will include a 

discussion of any problems encountered during analyses.  This summary should 

include (but not be limited to) QA/QC, sample shipment, sample storage, and 

analytical difficulties.  Any problems encountered, actual or perceived, and their 

resolutions will be documented in as much detail as appropriate. 

• Chain‐of‐Custody Records.  Legible copies of the COC forms will be provided as 

part of the data package.  This documentation will include the time of receipt and 
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condition of each sample received by the laboratory.  Additional internal tracking of 

sample custody by the laboratory will also be documented on a sample receipt form.  

The form must include sample shipping container temperatures measured at the time 

of sample receipt. 

• Sample Results.  The data package will summarize the results for each sample 

analyzed.  The summary will include the following information when applicable:  

o Field sample identification code and the corresponding laboratory 

identification code 

o Sample matrix 

o Date of sample preparation/extraction 

o Date and time of analysis 

o Mass and/or volume used for preparation and analysis 

o Final dilution or concentration factors for the sample 

o Identification of the instrument used for analysis 

o MDLs and method RLs accounting for sample-specific factors (e.g., dilution 

and TS) 

o Analytical results with reporting units identified 

o Data qualifiers and their definitions 

o An electronic data deliverable with data in a format specified in advance by 

Anchor QEA 

• QA/QC Summaries.  This section will contain the results of the laboratory QA/QC 

procedures.  Each QA/QC sample analysis will be documented with the same 

information required for the sample results.  No recovery or blank corrections will be 

made by the laboratory.  The required summaries are as follows (additional 

information may be requested): 

o Calibration Data Summary.  This summary will report the concentrations of 

the initial calibration and daily calibration standards and the date and time of 

analysis.  The response factor, percent relative standard deviation, percent 

difference, and retention time for each analyte will be listed, as appropriate.  

Calibration results for standards will be documented to indicate instrument 

sensitivity. 

o Internal Standard Area Summary.  The stability of internal standard areas 

will be reported. 

o Method Blank Analysis.  The method blank analysis associated with each 

sample and the concentration of all compounds of interest identified in these 

blanks will be reported. 

o Surrogate Spike Recovery.  All surrogate spike recoveries for organic 

analyses will be reported.  The name and concentration of all compounds 
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added, percent recoveries, and range of acceptable recoveries will be 

provided. 

o MS Recovery.  MS recovery data for all applicable analyses will be reported.  

The names and concentrations of compounds added, percent recoveries, and 

range of acceptable recoveries will be listed.  The percent recoveries and RPD 

values for MS duplicate analyses will be reported. 

o Matrix Duplicate.  The RPD values for matrix duplicate analyses will be 

reported. 

o Laboratory Control Sample.  Laboratory control sample recovery data will 

be reported.  The names and concentrations of compounds added, percent 

recoveries, and range of acceptable recoveries will be included.  The percent 

recoveries and RPD values for laboratory control sample duplicate analyses 

will be included. 

o Relative Retention Time.  Relative retention times of each analyte detected 

in the samples for both primary and conformational analyses will be reported. 

• Original Data.  Legible copies of the original data generated by the laboratory will 

include the following information: 

o Sample extraction, preparation, and cleanup logs including methods used 

o Instrument analysis logs for all instruments used on days of calibration and 

sample analyses 

o Calculation worksheets as applicable 

o Ion chromatograms for all samples, standards, blanks, calibrations, spikes, 

replicates, and reference materials 

o Copies of full scan chromatograms and quantitation reports for GC and/or 

GC/mass spectrometer analyses of samples, standards, blanks, calibrations, 

spikes, replicates, and reference materials 

o Enhanced spectra of detected compounds with associated best‐match spectra 

for each sample 

 

3.7 Instrument/Equipment Testing, Inspection, and 
Maintenance Requirements  

This section describes procedures for testing, inspection, and maintenance of field and 

laboratory equipment. 

3.7.1 Field Instruments/Equipment 
In accordance with the QA program, Anchor QEA shall maintain an inventory of field 

instruments and equipment.  The frequency and types of maintenance will be based on the 

manufacturer’s recommendations and/or previous experience with the equipment. 

The Anchor QEA FC will be responsible for the preparation, documentation, and 

implementation of the preventative maintenance program.  The equipment maintenance 
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information will be documented in the instrument’s calibration log.  The frequency of 

maintenance is dependent on the type and stability of the equipment, the methods used, the 

intended use of the equipment, and the recommendations of the manufacturer.  Detailed 

information regarding the calibration and frequency of equipment calibration is provided in 

each specific manufacturer’s instruction manuals. 

All maintenance records will be verified prior to each sampling event.  The FC will be 

responsible for verifying that required maintenance has been performed prior to using the 

equipment in the field.  For this project, maintenance inspections will include the following 

activities: 

• The subcontractor responsible for navigation will confirm proper operation of the 

navigation equipment daily.  This verification may consist of internal diagnostics or 

visiting a location with known coordinates to confirm the coordinates indicated by 

the navigation system.   

• The winch line, as well as sediment and water samplers, will be inspected daily for 

fraying, misalignment, loose connections, and any other applicable mechanical 

problems.   

• The underwater camera will be tested prior to deployment to ensure no electrical or 

mechanical problems exist.   

• The subcontractor responsible for the tidal current surveying will ensure ADCPs are 

in good working order prior to use in the field.   

Any problems will be noted in the field logbook and corrected prior to continuing sampling 

operations.   

 

3.7.2 Laboratory Instruments/Equipment 
In accordance with the QA program, the laboratory shall maintain an inventory of 

instruments and equipment, and the frequency of maintenance will be based on the 

manufacturer’s recommendations and/or previous experience with the equipment. 

The laboratory preventative maintenance program, as detailed in the laboratory QA Plan, is 

organized to maintain proper instrument and equipment performance and to prevent 

instrument and equipment failure during use.  The program considers instrumentation, 

equipment, and parts that are subject to wear, deterioration, or other changes in operational 

characteristics, the availability of spare parts, and the frequency at which maintenance is 

required.  Any equipment that has been overloaded, mishandled, gives suspect results, or has 

been determined to be defective will be taken out of service, tagged with the discrepancy 

noted, and stored in a designated area until the equipment has been repaired.  After repair, the 

equipment will be tested to ensure that it is in proper operational condition.  The client will 

be promptly notified in writing if defective equipment casts doubt on the validity of 

analytical data.  The client will also be notified immediately regarding any delays due to 

instrument malfunctions that could impact holding times. 

Laboratories will be responsible for the preparation, documentation, and implementation of 

the preventative maintenance program.  Maintenance records will be checked according to 
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the schedule on an annual basis and recorded by laboratory personnel.  The Laboratory 

QA/QC Manager or designee shall be responsible for verifying compliance. 

 

3.7.2.1 Laboratory Instrument/Equipment Calibration 
As part of their quality control program, laboratories perform two types of calibrations.  A 

periodic calibration is performed at prescribed intervals (e.g., balances, drying ovens, 

refrigerators, and thermometers), and operational calibrations are performed daily at a 

specified frequency or prior to analysis (i.e., initial calibrations) according to method 

requirements.  Calibration procedures and frequency are discussed in the laboratory QA Plan.  

Calibrations are discussed in the laboratory standard operating procedures (SOPs) for 

analyses. 

The Laboratory QA/QC Manager will be responsible for ensuring that the laboratory 

instrumentation is calibrated in accordance with specifications.  Implementation of the 

calibration program will be the responsibility of the respective laboratory Group Supervisors.  

Recognized procedures (EPA, ASTM, or manufacturer’s instructions) will be used when 

available. 

Physical standards (i.e., weights or certified thermometers) will be traceable to nationally 

recognized standards such as the National Institute of Standards and Technology (NIST).  

Chemical reference standards will be NIST standard reference materials or vendor-certified 

materials traceable to these standards. 

The calibration requirements for each method and respective corrective actions will be 

accessible, either in the laboratory SOPs or in the laboratory’s QA Plan for each instrument 

or analytical method in use.  All calibrations will be preserved on electronic media. 

 

3.8 Inspection/Acceptance of Supplies and Consumables 
Inspection and acceptance of field supplies, including laboratory-prepared sampling bottles, 

will be performed by the FC.  All primary chemical standards and standard solutions used for 

this project, either in the field or laboratory, will be traceable to documented, reliable 

commercial sources.  Standards will be validated to determine their accuracy by comparison 

with an independent standard.  Any impurities found in the standard will be documented. 

 

3.9 Non-direct Measurements 
Existing data suitable for use in the in the production of the RI/FS report has been identified 

in the Scoping Memorandum (in prep) and RI/FS Work Plan. 

 

3.10 Data Management 
Field data sheets will be checked for completeness and accuracy by the FC prior to delivery 

to the Data Manager.  Data generated in the field will be documented on electronic or hard 

copy and provided to the Data Manager, who is responsible for the data entry into the 
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database.  All manually-entered data will be verified by a second party.  Field documentation 

will be filed in the main project file after data entry and verification are complete. 

Laboratory data will be provided to the Data Manager in the EQuIS electronic format.  

Laboratory data that is electronically provided and loaded into the database will undergo a 

check against the laboratory hard copy data.  Data will be validated or reviewed manually, 

and qualifiers, if assigned, will be entered manually.  The accuracy of all manually-entered 

data will be verified by a second party.  Data tables and reports will be exported from EQuIS 

to Microsoft Excel tables. 

Final validated lab analytical data shall be verified for its intended use.  All final lab data will 

be provided to the EPA Regional Project Manager and the contractor Project Manager in the 

Region 10 Electronic Data Deliverable standard superset universal format as defined in the 

Region 10 Data Management Plan Appendix B (EPA, 2014).  All project data including field 

collection, locational, monitoring, custody/shipment, and final lab results will be recorded in 

Scribe by Contractor/Sampling Organization.  Requirements for submission and 

documentation are identified in the Region 10 Data Management Plan and associated 

appendices (EPA, 2014).  GIS deliverables and supporting data (Appendix E) along with the 

Scribe deliverables (.bac file/Scribe.net) will be provided to the EPA Regional Project 

Manager, RSCC and GIS staff within 60 days of project completion. 
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4 Assessments and Response Actions 

Once data are received from the laboratory, a number of quality control procedures will be 

followed to provide an accurate evaluation of the data quality.  Specific procedures will be 

followed to assess data precision, accuracy, and completeness. 

 

4.1 Compliance Assessments 
Laboratory and field performance audits consist of on-site reviews of QA systems and 

equipment for sampling, calibration, and measurement.  Laboratory audits will not be 

conducted as part of this study.  However, all laboratory audit reports will be made available 

to the project QA/QC Manager upon request.  The laboratory is required to have written 

procedures addressing internal QA/QC.  These procedures have been submitted and the 

project QA/QC Manager will review them to ensure compliance with this SQAPP.  The 

laboratory must ensure that personnel engaged in analytical tasks have appropriate training.  

The laboratory will provide written details of any and all method modifications planned prior 

to project commencement. 

 

4.2 Response and Corrective Actions 
The following paragraphs identify the responsibilities of key project team members and 

actions to be taken in the event of an error, problem, or non-conformance to protocols 

identified in this document. 

 

4.2.1 Field Activities 
The FC will be responsible for correcting equipment malfunctions during the field sampling 

effort.  The project QA/QC Manager will be responsible for resolving situations identified by 

the FC that may result in non-compliance with this SQAPP.  All corrective measures will be 

immediately documented in the field logbook. 

 

4.2.2 Laboratory 
The laboratory is required to comply with its SOPs.  The Laboratory Project Manager will be 

responsible for ensuring that appropriate corrective actions are initiated as required for 

conformance with this SQAPP.  All laboratory personnel will be responsible for reporting 

problems that may compromise the quality of the data. 

The Laboratory Project Manager will be notified immediately if any quality control sample 

exceeds the project-specified control limits.  The analyst will identify and correct the 

anomaly before continuing with the sample analysis.  If the laboratory internal corrective 

action does not resolve the non-conformance, the Laboratory Project Manager will notify the 

QA/QC Manager.  A narrative describing the anomaly, the steps taken to identify and correct 

the anomaly, and the treatment of the relevant sample batch (i.e., recalculation, reanalysis, 

and re-extraction) will be submitted with the data package in the form of a cover letter. 
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4.3 Reports to Management 
QA reports to management include verbal status reports, data validation reports, and final 

project reports.  These reports shall be the responsibility of the QA/QC Manager. 
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5 Data Validation and Usability 

This section describes the processes that will be used to review project data quality. 

 

5.1 Data Review, Validation, and Verification 
During the validation process, analytical data will be evaluated for project, method, and 

laboratory quality control compliance, and their validity and applicability for program 

purposes will be determined.  Based on the findings of the validation process, data validation 

qualifiers may be assigned.  The validated project data, including qualifiers, will be entered 

into the project database, thus enabling this information to be retained or retrieved, as needed. 

 

5.2 Validation and Verification Methods 
Data validation includes signed entries by the field and laboratory technicians on field data 

sheets and laboratory datasheets, respectively; review for completeness and accuracy by the 

FC and Laboratory Manager; review by the Data Manager for outliers and omissions; and the 

use of quality control criteria to accept or reject specific data.  All data will be entered into 

the EQuIS database and a raw data file printed or exported.  A second data manager or 

designee will perform a cursory verification of the database raw data file.  If errors are found, 

further verification will be performed to ensure that all data are accurate.  Any errors found 

will be corrected in the database. 

All laboratory data will be reviewed and verified to determine whether DQOs have been met 

and that appropriate corrective actions have been taken, when necessary.  The project QA/QC 

Manager or designee will be responsible for the final review of data generated from analyses 

of samples. 

The first level of review will take place in the laboratory as the data are generated.  The 

laboratory department manager or designee will be responsible for ensuring that the data 

generated meet minimum QA/QC requirements and that the instruments were operating 

under acceptable conditions during generation of data.  DQOs will also be assessed at this 

point by comparing the results of quality control measurements with pre-established criteria 

as a measure of data acceptability. 

The analysts and/or laboratory department manager will prepare a preliminary quality control 

checklist for each parameter and for each sample delivery group (SDG) as soon as analysis of 

an SDG has been completed.  Any deviations from the DQOs listed on the checklist will be 

brought to the attention of the Laboratory Manager to determine whether corrective action is 

needed and to determine the impact on the reporting schedule. 

Data packages will be checked for completeness immediately upon receipt from the 

laboratory to ensure that data and QA/QC information requested are present.  Stage 2B 

validation (EPA 2009) will be conducted on 90% of the data and Stage 4 validation (EPA 

2009) on 10%.  Data validation will be conducted by a reviewer using current National 
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Functional Guidelines data validation requirements (EPA 1999, 2004, 2005, 2008) by 

considering the following information, as applicable: 

• COC documentation and sample receipt condition 

• Holding times 

• Instrument performance checks 

• Initial calibrations 

• Continuing calibrations 

• Method blanks 

• Surrogate recoveries 

• Internal standard recoveries 

• Detection limits 

• Reporting limits 

• Laboratory control samples 

• MS/MSD samples 

• Field and laboratory duplicates 

• Rinsate blanks 

• Standard reference material results 

• Raw data review 

The data will be validated in accordance with the project-specific DQOs described above, 

analytical method criteria, and the laboratory’s internal performance standards based on their 

SOPs. 

 

5.3 Reconciliation with User Requirements 
The QA/QC Manager will review data after each survey to determine if DQOs have been 

met.  If data do not meet the project’s specifications, the QA/QC Manager will review the 

errors and determine if the problem is due to calibration/maintenance, sampling techniques, 

or other factors and will suggest corrective action.  Retraining, revision of techniques, or 

replacement of supplies/equipment should correct the problem; if not, the DQOs will be 

reviewed for feasibility.  If specific DQOs are not achievable, the QA/QC Manager will 

recommend appropriate modifications.  Any revisions will require approval by EPA. 
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Table B-1
Data Quality Objectives

Marine SQAPP
Bremerton Gas Works Site 1 of 1

May 2017
131014-01.01

Matrix Parameter Precision Accuracy Completeness
TS/Grain size ± 20% RPD NA 95%
TOC/DOC ± 30% RPD 65-135% R 95%
Total/WAD Cyanide ± 30% RPD 75-125% R 95%
Sulfide ± 30% RPD 75-125% R 95%
Metals ± 30% RPD 75-125% R 95%
VOCs/SVOCs/PAHs ± 35% RPD 50-150% R 95%
PCB Aroclors/Pesticides ± 35% RPD 50-150% R 95%
PCDD/PCDF and PCB 
Congeners

± 35% RPD 50-150% R 95%

TSS ± 20% RPD NA 95%
TOC/DOC ± 20% RPD 70-130% R 95%
Total/WAD Cyanide ± 20% RPD 80-120% R 95%
Metals ± 30% RPD 75-125% R 95%
VOCs/SVOCs/PAHs ± 35% RPD 50-150% R 95%
PCB Aroclors/Pesticides ± 35% RPD 50-150% R 95%

Notes:
DOC - dissolved organic carbon
PCB - polychlorinated biphenyl
PAH - polycyclic aromatic hydrocarbon
PCDD/PCDF - polychlorinated dibenzodioxin/polychlorinated dibenzofuran
R - recovery
RPD - relative percent difference
SVOCs - semivolatile organic compounds
TOC - total organic carbon
TS - total solids
TSS - total suspended solids
VOCs - volatile organic compounds
WAD - weak acid dissociable

Sediment

Surface Water



Table B-2
Sediment Analyte List, Analytical Methods, and Reporting Limits

Marine SQAPP
Bremerton Gas Works Site 1 of 5

May 2017
131014-01.01

Analytical Method PQLa PRGs
Conventionals (mg/kg)

Cyanide, WAD SM4500-CN 0.25 --
Cyanide, total SM4500-CN 0.25 --
Sulfide PSEP 1.0 --

Conventionals (%)
Grain size PSEP 0.1 --
Total organic carbon PSEP 0.1 --
Total solids SM2540G 0.1 --

Metals (mg/kg)
Antimony 6020A 0.2 --
Arsenic 6020A 0.2 57
Beryllium 6020A 0.2 --
Cadmium 6020A 0.1 5.1
Chromium 6020A 0.5 260
Chromium III Calculated 0.5 --
Chromium VI 7196A 0.1 --
Copper 6020A 0.5 390
Lead 6020A 0.1 450
Mercury 7471B 0.025 0.41
Nickel 6020A 0.5 20.9
Selenium 6020A 0.5 2.0
Silver 6020A 0.2 6.1
Thallium 6020A 0.2 --
Zinc 6020A 4.0 410

Parent polycyclic aromatic hydrocarbons (µg/kg)
1-Methylnaphthalene 8270D-SIM 5.0
Acenaphthene 8270D-SIM 5.0 500
Acenaphthylene 8270D-SIM 5.0 1300
Anthracene 8270D-SIM 5.0 960
Benzo(a)anthracene 8270D-SIM 5.0 1300
Benzo(a)pyrene 8270D-SIM 5.0 1600
Benzo(e)pyrene 8270D-SIM 5.0 --
Benzo(b)fluoranthene 8270D-SIM 5.0 10400
Benzo(g,h,i)perylene 8270D-SIM 5.0 670
Benzo(j)fluoranthene 8270D-SIM 5.0 --
Benzo(k)fluoranthene 8270D-SIM 5.0 240
Chrysene 8270D-SIM 5.0 1400
Dibenzo(a,h)anthracene 8270D-SIM 5.0 230
Fluoranthene 8270D-SIM 5.0 1700
Fluorene 8270D-SIM 5.0 540
Indeno(1,2,3-c,d)pyrene 8270D-SIM 5.0 600
Naphthalene 8270D-SIM 5.0 2100
Perylene 8270D-SIM 5.0 --
Phenanthrene 8270D-SIM 5.0 1500
Pyrene 8270D-SIM 5.0 2600
Total Benzofluoranthenes (b,j,k) 8270D-SIM 15 --
Total HPAH 8270D-SIM 5.0 12000
Total LPAH 8270D-SIM 5.0 5200
Total PAH 8270D-SIM 5.0 4022

Alkylated polycyclic aromatic hydrocarbons (µg/kg)
C1-Naphthalenes 8270D-SIM 5.0 --
C2-Naphthalenes 8270D-SIM 5.0 --
C3-Naphthalenes 8270D-SIM 5.0 --
C4-Naphthalenes 8270D-SIM 5.0 --
C1-Fluorenes 8270D-SIM 5.0 --
C2-Fluorenes 8270D-SIM 5.0 --
C3-Fluorenes 8270D-SIM 5.0 --
C1-Phenanthrenes/Anthracenes 8270D-SIM 5.0 --
C2-Phenanthrenes/Anthracenes 8270D-SIM 5.0 --
C3-Phenanthrenes/Anthracenes 8270D-SIM 5.0 --
C4-Phenanthrenes/Anthracenes 8270D-SIM 5.0 --
C1-Fluoranthenes/Pyrenes 8270D-SIM 5.0 --
C1-Benzanthracenes/Chrysenes 8270D-SIM 5.0 --
C2-Benzanthracenes/Chrysenes 8270D-SIM 5.0 --
C3-Benzanthracenes/Chrysenes 8270D-SIM 5.0 --
C4-Benzanthracenes/Chrysenes 8270D-SIM 5.0 --

Semivolatile organic compounds (µg/kg)
1,2,4,5-Tetrachlorobenzene 8270D 20 47000
1,2,4-Trichlorobenzene 8270D 20 31
1,2-Dichlorobenzene 8270D 20 35
1,3-Dichlorobenzene 8270D 20 842
1,4-Dichlorobenzene 8270D 20 110
2,2'-Oxybis (1-chloropropane) 8270D 20 --

Analyte



Table B-2
Sediment Analyte List, Analytical Methods, and Reporting Limits

Marine SQAPP
Bremerton Gas Works Site 2 of 5

May 2017
131014-01.01

Analytical Method PQLa PRGsAnalyte
2,3,4,6-Tetrachlorophenol 8270D 20 284
2,4,5-Trichlorophenol 8270D 100 819
2,4,6-Trichlorophenol 8270D 100 2650
2,4-Dichlorophenol 8270D 100 117
2,4-Dimethylphenol 8270D 100 29
2,4-Dinitrophenol 8270D 200 6.21
2,4-Dinitrotoluene 8270D 100 --
2,6-Dinitrotoluene 8270D 100 --
2-Chloronaphthalene 8270D 20 417
2-Chlorophenol 8270D 20 344
2-Methylphenol (o-Cresol) 8270D 20 670
2-Nitroaniline 8270D 100 --
2-Nitrophenol 8270D 20 --
3,3'-Dichlorobenzidine 8270D 100 2060
3-Methylphenol & 4-Methylphenol (m&p-Cresol) 8270D 20 --
3-Methylphenol (m-Cresol) 8270D 20 --
3-Nitroaniline 8270D 100 --
4-Bromophenyl-phenyl ether 8270D 20 1230
4-Chloro-3-methylphenol 8270D 100 388
4-Chloroaniline 8270D 100 146
4-Methylphenol (p-Cresol) 8270D 20 --
4-Nitroaniline 8270D 20 --
4-Nitrophenol 8270D 100 13.3
Acetophenone 8270D 20 --
Aniline 8270D 100 --
Atrazine 8270D 20 6.62
Benzaldehyde 8270D 20 --
Benzidine 8270D 20 --
Benzoic acid 8270D 20 --
Benzyl alcohol 8270D 20 --
Biphenyl (1,1'-Biphenyl) 8270D 20 1220
bis(2-Chloroethoxy)methane 8270D 20 3520
bis(2-Chloroethyl)ether 8270D 20 1300
bis(2-Ethylhexyl)phthalate 8270D 50 --
Butylbenzyl phthalate 8270D 20 63
Caprolactam 8270D 20 540
Dibenzofuran 8270D 20 --
Diethyl phthalate 8270D 20 200
Dimethyl phthalate 8270D 20 71
Di-n-butyl phthalate 8270D 20 1400
Dinitro-o-cresol (4,6-Dinitro-2-methylphenol) 8270D 20 104
Di-n-octyl phthalate 8270D 20 6200
Hexachlorobenzene 8270D 20 22
Hexachlorocyclopentadiene 8270D 100 139
Hexachloroethane 8270D 20 804
Isophorone 8270D 20 432
Nitrobenzene 8270D 20 --
n-Nitrosodimethylamine 8270D 40 --
n-Nitrosodi-n-propylamine 8270D 20 --
n-Nitrosodiphenylamine 8270D 20 28
Pentachlorophenol 8270D 100 360
Phenol 8270D 20 420

Volatile organic compounds (µg/kg)b

1,1,1,2-Tetrachloroethane 8260C 1.0 --
1,1,1-Trichloroethane 8260C 1.0 856
1,1,2,2-Tetrachloroethane 8260C 1.0 202
1,1,2-Trichloroethane 8260C 1.0 570
1,1,2-Trichlorotrifluoroethane (Freon 113) 8260C 2.0 --
1,1-Dichloroethane 8260C 1.0 0.575
1,1-Dichloroethene 8260C 1.0 2780
1,2,3-Trichlorobenzene 8260C 5.0 858
1,2,3-Trichloropropane 8260C 2.0 --
1,2,4-Trimethylbenzene 8260C 1.0 31
1,2-Dibromo-3-chloropropane 8260C 5.0 --
1,2-Dichloroethane 8260C 1.0 260
1,2-Dichloroethene, cis- 8260C 1.0 --
1,2-Dichloroethene, trans- 8260C 1.0 1050
1,2-Dichloropropane 8260C 1.0 333
1,3,5-Trimethylbenzene (Mesitylene) 8260C 1.0 --
1,3-Dichloropropane 8260C 1.0 --
1,3-Dichloropropene, cis- 8260C 1.0 --
1,3-Dichloropropene, trans- 8260C 1.0 --



Table B-2
Sediment Analyte List, Analytical Methods, and Reporting Limits

Marine SQAPP
Bremerton Gas Works Site 3 of 5

May 2017
131014-01.01

Analytical Method PQLa PRGsAnalyte
1,4-Dichloro-2-butene, trans- 8260C 1.0 --
1,4-Dioxane 8260C 1.0 --
2-Butanone (MEK) 8260C 5.0 42.4
2-Chlorotoluene 8260C 1.0 --
2-Hexanone (Methyl butyl ketone) 8260C 5.0 58.2
4-Chlorotoluene 8260C 1.0 --
4-Isopropyltoluene (4-Cymene) 8260C 1.0 --
Acetone 8260C 5.0 --
Acrolein 8260C 50.0 0.0015
Acrylonitrile 8260C 5.0 1.2
Benzene 8260C 1.0 137
Bromobenzene 8260C 1.0 --
Bromochloromethane 8260C 1.0 --
Bromodichloromethane 8260C 1.0 --
Bromoform (Tribromomethane) 8260C 1.0 1310
Bromomethane (Methyl bromide) 8260C 2.0 1.37
Carbon disulfide 8260C 1.0 0.851
Carbon tetrachloride (Tetrachloromethane) 8260C 1.0 7240
Chlorobenzene 8260C 1.0 162
Chloroethane 8260C 1.0 --
Chloroform 8260C 1.0 121
Chloromethane 8260C 1.0 --
Cyclohexane 8260C 1.0 --
Dibromochloromethane 8260C 1.0 --
Dibromomethane 8260C 1.0 --
Dichlorodifluoromethane 8260C 1.0 --
Dichloromethane (Methylene chloride) 8260C 2.0 159
Ethylbenzene 8260C 1.0 305
Ethylene dibromide (1,2-Dibromoethane) 8260C 1.0 --
Hexachlorobutadiene (Hexachloro-1,3-butadiene) 8260C 5.0 11
Isopropylbenzene (Cumene) 8260C 1.0 86
Methyl acetate 8260C 1.0 --
Methyl iodide (Iodomethane) 8260C 1.0 --
Methyl isobutyl ketone (4-Methyl-2-pentanone or (MIBK)) 8260C 5.0 25.1
Methyl tert-butyl ether (MTBE) 8260C 1.0 --
n-Butylbenzene 8260C 1.0 --
n-Propylbenzene 8260C 1.0 --
o-Xylene 8260C 1.0 --
sec-Butylbenzene 8260C 1.0 --
Styrene 8260C 1.0 7070
tert-Butylbenzene 8260C 1.0 --
Tetrachloroethene (PCE) 8260C 1.0 --
Toluene 8260C 1.0 190
Total xylene (reported, not calculated) 8260C 2.0 1090
Total Xylene 8260C 1.0 --
Trichloroethene (TCE) 8260C 1.0 8950
Trichlorofluoromethane (Fluorotrichloromethane) 8260C 1.0 --
Vinyl acetate 8260C 5.0 13
Vinyl chloride 8260C 1.0 202

Pesticides (µg/kg)
2,4'-DDD (o,p'-DDD) 8081B 1.0 --
2,4'-DDE (o,p'-DDE) 8081B 1.0 --
2,4'-DDT (o,p'-DDT) 8081B 1.0 --
4,4'-DDD (p,p'-DDD) 8081B 1.0 --
4,4'-DDE (p,p'-DDE) 8081B 1.0 --
4,4'-DDT (p,p'-DDT) 8081B 1.0 --
Aldrin 8081B 0.5 --
Chlordane, alpha- (Chlordane, cis-) 8081B 0.5 --
Chlordane, beta- (Chlordane, trans-) 8081B 0.5 --
Dieldrin 8081B 1.0 --
Endosulfan sulfate 8081B 1.0 --
Endosulfan-alpha (I) 8081B 0.5 --
Endosulfan-beta (II) 8081B 1.0 --
Endrin 8081B 1.0 --
Endrin aldehyde 8081B 1.0 --
Endrin ketone 8081B 1.0 --
Heptachlor 8081B 0.5 --
Heptachlor epoxide 8081B 0.5 --
Hexachlorocyclohexane, alpha (BHC) 8081B 0.5 --
Hexachlorocyclohexane, beta- (BHC) 8081B 0.5 --
Hexachlorocyclohexane, delta (BHC) 8081B 0.5 --
Hexachlorocyclohexane, gamma- (BHC) (Lindane) 8081B 0.5 --
Methoxychlor 8081B 5.0 --
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Sediment Analyte List, Analytical Methods, and Reporting Limits
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Bremerton Gas Works Site 4 of 5

May 2017
131014-01.01

Analytical Method PQLa PRGsAnalyte
Mirex 8081B 1.0 --
Oxychlordane 8081B 1.0 --
Nonachlor, cis- 8081B 1.0 --
Nonachlor, trans- 8081B 1.0 --
Toxaphene 8081B 25.0 --

Polychlorinated biphenyl Aroclors (µg/kg)
Aroclor 1016 8082A 4.0 --
Aroclor 1221 8082A 4.0 --
Aroclor 1232 8082A 4.0 --
Aroclor 1242 8082A 4.0 --
Aroclor 1248 8082A 4.0 --
Aroclor 1254 8082A 4.0 --
Aroclor 1260 8082A 4.0 --
Aroclor 1262 8082A 4.0 --
Aroclor 1268 8082A 4.0 --
Total PCB Aroclors 8082A 4.0 --



Table B-2
Sediment Analyte List, Analytical Methods, and Reporting Limits

Marine SQAPP
Bremerton Gas Works Site 5 of 5

May 2017
131014-01.01

Analytical Method PQLa PRGsAnalyte

Polychlorinated biphenyl congeners (ng/kg)c

PCB-001 - 209 1668C 10 --
Dioxin/Furans (ng/kg)d

2,3,7,8-TCDD 1613B 1.0 --
1,2,3,7,8-PeCDD 1613B 1.0 --
1,2,3,4,7,8-HxCDD 1613B 1.0 --
1,2,3,6,7,8-HxCDD 1613B 1.0 --
1,2,3,7,8,9-HxCDD 1613B 1.0 --
1,2,3,4,6,7,8-HpCDD 1613B 1.0 --
OCDD 1613B 1.0 --
2,3,7,8-TCDF 1613B 1.0 --
1,2,3,7,8-PeCDF 1613B 1.0 --
2,3,4,7,8-PeCDF 1613B 1.0 --
1,2,3,4,7,8-HxCDF 1613B 1.0 --
1,2,3,6,7,8-HxCDF 1613B 1.0 --
1,2,3,7,8,9-HxCDF 1613B 1.0 --
2,3,4,6,7,8-HxCDF 1613B 1.0 --
1,2,3,4,6,7,8-HpCDF 1613B 1.0 --
1,2,3,4,7,8,9-HpCDF 1613B 1.0 --
OCDF 1613B 1.0 --

Notes:

µg/kg - micrograms per kilogram
HPAH - high-molecular-weight polycyclic aromatic hydrocarbon
LPAH - low-molecular-weight polycyclic aromatic hydrocarbon
mg/kg - milligrams per kilogram
NA - not applicable to this analyte
ng/kg - nanograms per kilogram
PAH - polycyclic aromatic hydrocarbon
PCDD/PCDF - polychlorinated dibenzo-p-dioxins/ polychlorinated dibenzofurans
PRG - Preliminary Remediation Goal
PSEP - Puget Sound Estuary Program
PQL - Practical Quantitation Limit
WAD - weak acid dissociable

aEstimated PQL was obtained from Analytical Resources Inc. PQLs may vary based on lab selection.  In some instances lab reporting limits 
may exceed the PQL due to matrix interferences, which will be addressed as part of data validation.
bAnalyses of VOCs in surface and subsurface sediments are contingent on field screening observations as described in Section 3.1.3 and 
3.1.5.
cAnalyses of PCB congeners in surface sediments are contingent on receipt of preliminary analytical results for PCB Aroclors as described in 
Section 3.1.3.
dAnalyses of D/F congeners in surface sediments are contingent on receipt of preliminary analytical data of PCB Aroclors, chlorinated 
phenols, and chlorinated pesticides as described in Section 3.1.3.



Table B-3
Surface Water Analyte List, Analytical Methods, and Reporting Limits

Marine SQAPP 
Bremerton Gas Works Site 1 of 6

May 2017
131014-01.01

Analytical Method PQLa

Field Measurements
Salinity N/A N/A
Conductivity N/A N/A
Temperature N/A N/A
pH N/A N/A
Dissolved oxygen N/A N/A

Conventionals (mg/L)
TSS SM 2540D 1.0
Total organic carbon 9060 Mod 1.5
Dissolved organic carbon 9060 Mod 1.5
Total cyanide SM 4500-CN 0.005
WAD cyanide SM 4500-CN I 0.005

Metals (µg/L)
Antimony 6020A 0.2
Arsenic 6020A 0.2
Beryllium 6020A 0.2
Cadmium 6020A 0.1
Chromium 6020A 0.5
Chromium III 6020A 0.5
Chromium VI 7196A 0.01
Copper 6020A 0.5
Lead 6020A 0.1
Mercury 7470A 0.02
Nickel 6020A 0.5
Selenium 6020A 0.5
Silver 6020A 0.2
Thallium 6020A 0.2
Zinc 6020A 4.0

Polycyclic aromatic hydrocarbons (µg/kg)
1-Methylnaphthalene 8270D/SIM 0.1
Acenaphthene 8270D/SIM 0.1
Acenaphthylene 8270D/SIM 0.1
Anthracene 8270D/SIM 0.1
Benzo(a)anthracene 8270D/SIM 0.1
Benzo(a)pyrene 8270D/SIM 0.1
Benzo(e)pyrene 8270D/SIM 0.1
Benzo(b)fluoranthene 8270D/SIM 0.1
Benzo(g,h,i)perylene 8270D/SIM 0.1
Benzo(k)fluoranthene 8270D/SIM 0.1
Chrysene 8270D/SIM 0.1
Dibenz(a,h)anthracene 8270D/SIM 0.1
Fluoranthene 8270D/SIM 0.1
Fluorene 8270D/SIM 0.1

Analyte
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Analytical Method PQLaAnalyte
Indeno(1,2,3-cd)pyrene 8270D/SIM 0.1
Naphthalene 8270D/SIM 0.1
Phenanthrene 8270D/SIM 0.1
Perylene 8270D/SIM 0.1
Pyrene 8270D/SIM 0.1
Total Benzofluoranthenes (b,j,k) Calculated --
Total HPAH Calculated --
Total LPAH Calculated --
Total PAH Calculated --

Alkylated polycyclic aromatic hydrocarbons (µg/L)
C1-Naphthalenes 8270D-SIM 0.1
C2-Naphthalenes 8270D-SIM 0.1
C3-Naphthalenes 8270D-SIM 0.1
C4-Naphthalenes 8270D-SIM 0.1
C1-Fluorenes 8270D-SIM 0.1
C2-Fluorenes 8270D-SIM 0.1
C3-Fluorenes 8270D-SIM 0.1
C1-Phenanthrenes/Anthracenes 8270D-SIM 0.1
C2-Phenanthrenes/Anthracenes 8270D-SIM 0.1
C3-Phenanthrenes/Anthracenes 8270D-SIM 0.1
C4-Phenanthrenes/Anthracenes 8270D-SIM 0.1
C1-Fluoranthenes/Pyrenes 8270D-SIM 0.1
C1-Benzanthracenes/Chrysenes 8270D-SIM 0.1
C2-Benzanthracenes/Chrysenes 8270D-SIM 0.1
C3-Benzanthracenes/Chrysenes 8270D-SIM 0.1
C4-Benzanthracenes/Chrysenes 8270D-SIM 0.1

Semivolatile organic compounds (µg/L)
1,2,4,5-Tetrachlorobenzene 8270D 1.0
1,2,4-Trichlorobenzene 8270D 1.0
1,2-Dichlorobenzene 8270D 1.0
1,3-Dichlorobenzene 8270D 1.0
1,4-Dichlorobenzene 8270D 1.0
2,2'-Oxybis (1-chloropropane) 8270D 1.0
2,3,4,6-Tetrachlorophenol 8270D 1.0
2,4,5-Trichlorophenol 8270D 5.0
2,4,6-Trichlorophenol 8270D 3.0
2,4-Dichlorophenol 8270D 3.0
2,4-Dimethylphenol 8270D 3.0
2,4-Dinitrophenol 8270D 20.0
2,4-Dinitrotoluene 8270D 3.0
2,6-Dinitrotoluene 8270D 3.0
2-Chloronaphthalene 8270D 1.0
2-Chlorophenol 8270D 1.0
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May 2017
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Analytical Method PQLaAnalyte
2-Methylphenol (o-Cresol) 8270D 1.0
2-Nitroaniline 8270D 3.0
2-Nitrophenol 8270D 3.0
3,3'-Dichlorobenzidine 8270D 5.0
3-Methylphenol & 4-Methylphenol (m&p-Cresol) 8270D 2.0
3-Methylphenol (m-Cresol) 8270D 2.0
3-Nitroaniline 8270D 3.0
4-Bromophenyl-phenyl ether 8270D 1.0
4-Chloro-3-methylphenol 8270D 3.0
4-Chloroaniline 8270D 5.0
4-Methylphenol (p-Cresol) 8270D 2.0
4-Nitroaniline 8270D 3.0
4-Nitrophenol 8270D 10.0
Acetophenone 8270D TBD
Aniline 8270D 1.0
Atrazine 8270D TBD
Benzaldehyde 8270D TBD
Benzidine 8270D --
Benzoic acid 8270D 20.0
Benzyl alcohol 8270D 2.0
Biphenyl (1,1'-Biphenyl) 8270D TBD
bis(2-Chloroethoxy)methane 8270D 1.0
bis(2-Chloroethyl)ether 8270D 1.0
bis(2-Ethylhexyl)phthalate 8270D 3.0
Butylbenzyl phthalate 8270D 1.0
Caprolactam 8270D TBD
Dibenzofuran 8270D 1.0
Diethyl phthalate 8270D 1.0
Dimethyl phthalate 8270D 1.0
Di-n-butyl phthalate 8270D 1.0
Dinitro-o-cresol (4,6-Dinitro-2-methylphenol) 8270D 10.0
Di-n-octyl phthalate 8270D 1.0
Hexachlorobenzene 8270D 1.0
Hexachlorocyclopentadiene 8270D 5.0
Hexachloroethane 8270D 2.0
Isophorone 8270D 1.0
Nitrobenzene 8270D 1.0
n-Nitrosodimethylamine 8270D 3.0
n-Nitrosodi-n-propylamine 8270D 1.0
n-Nitrosodiphenylamine 8270D 1.0
Pentachlorophenol 8270D 10.0
Phenol 8270D 1.0

Volatile organic compounds (µg/L)b



Table B-3
Surface Water Analyte List, Analytical Methods, and Reporting Limits

Marine SQAPP 
Bremerton Gas Works Site 4 of 6

May 2017
131014-01.01

Analytical Method PQLaAnalyte
1,1,1,2-Tetrachloroethane 8260C 0.20
1,1,1-Trichloroethane 8260C 0.20
1,1,2,2-Tetrachloroethane 8260C 0.20
1,1,2-Trichloroethane 8260C 0.20
1,1,2-Trichlorotrifluoroethane (Freon 113) 8260C 0.20
1,1-Dichloroethane 8260C 0.20
1,1-Dichloroethene 8260C 0.20
1,2,3-Trichlorobenzene 8260C 0.50
1,2,3-Trichloropropane 8260C 0.50
1,2,4-Trimethylbenzene 8260C 0.20
1,2-Dibromo-3-chloropropane 8260C 0.50
1,2-Dichloroethane 8260C 0.20
1,2-Dichloroethene, cis- 8260C 0.20
1,2-Dichloroethene, trans- 8260C 0.20
1,2-Dichloropropane 8260C 0.20
1,3,5-Trimethylbenzene (Mesitylene) 8260C 0.20
1,3-Dichloropropane 8260C 0.20
1,3-Dichloropropene, cis- 8260C 0.20
1,3-Dichloropropene, trans- 8260C 0.20
1,4-Dichloro-2-butene, trans- 8260C 1.00
1,4-Dioxane 8260C TBD
2-Butanone (MEK) 8260C 5.00
2-Chlorotoluene 8260C 0.20
2-Hexanone (Methyl butyl ketone) 8260C 5.00
4-Chlorotoluene 8260C 0.20
4-Isopropyltoluene (4-Cymene) 8260C 0.20
Acetone 8260C 5.00
Acrolein 8260C 5.00
Acrylonitrile 8260C 1.00
Benzene 8260C 0.20
Bromobenzene 8260C 0.20
Bromochloromethane 8260C 0.20
Bromodichloromethane 8260C 0.20
Bromoform (Tribromomethane) 8260C 0.20
Bromomethane (Methyl bromide) 8260C 1.00
Carbon disulfide 8260C 0.20
Carbon tetrachloride (Tetrachloromethane) 8260C 0.20
Chlorobenzene 8260C 0.20
Chloroethane 8260C 0.20
Chloroform 8260C 0.20
Chloromethane 8260C 0.50
Cyclohexane 8260C TBD
Dibromochloromethane 8260C 0.20



Table B-3
Surface Water Analyte List, Analytical Methods, and Reporting Limits

Marine SQAPP 
Bremerton Gas Works Site 5 of 6

May 2017
131014-01.01

Analytical Method PQLaAnalyte
Dibromomethane 8260C 0.20
Dichlorodifluoromethane 8260C 0.20
Dichloromethane (Methylene chloride) 8260C 1.00
Ethylbenzene 8260C 0.20
Ethylene dibromide (1,2-Dibromoethane) 8260C 0.20
Hexachlorobutadiene (Hexachloro-1,3-butadiene) 8260C 0.50
Isopropylbenzene (Cumene) 8260C 0.20
m,p-Xylene 8260C 0.40
Methyl acetate 8260C TBD
Methyl iodide (Iodomethane) 8260C 1.00
Methyl isobutyl ketone (4-Methyl-2-pentanone or (MIBK)) 8260C 5.00
Methyl tert-butyl ether (MTBE) 8260C 0.50
n-Butylbenzene 8260C 0.20
n-Propylbenzene 8260C 0.20
o-Xylene 8260C 0.20
sec-Butylbenzene 8260C 0.20
Styrene 8260C 0.20
tert-Butylbenzene 8260C 0.20
Tetrachloroethene (PCE) 8260C 0.20
Toluene 8260C 0.20
Total xylene (reported, not calculated) 8260C 0.60
Total Xylene Calculated --
Trichloroethene (TCE) 8260C 0.20
Trichlorofluoromethane (Fluorotrichloromethane) 8260C 0.20
Vinyl acetate 8260C 0.20
Vinyl chloride 8260C 0.20

Pesticides (µg/L)
2,4'-DDD (o,p'-DDD) 8081B 0.050
2,4'-DDE (o,p'-DDE) 8081B 0.050
2,4'-DDT (o,p'-DDT) 8081B 0.050
4,4'-DDD (p,p'-DDD) 8081B 0.050
4,4'-DDE (p,p'-DDE) 8081B 0.050
4,4'-DDT (p,p'-DDT) 8081B 0.050
Aldrin 8081B 0.025
Chlordane, alpha- (Chlordane, cis-) 8081B 0.025
Chlordane, beta- (Chlordane, trans-) 8081B 0.025
Dieldrin 8081B 0.050
Endosulfan sulfate 8081B 0.050
Endosulfan-alpha (I) 8081B 0.025
Endosulfan-beta (II) 8081B 0.050
Endrin 8081B 0.050
Endrin aldehyde 8081B 0.050
Endrin ketone 8081B 0.050



Table B-3
Surface Water Analyte List, Analytical Methods, and Reporting Limits

Marine SQAPP 
Bremerton Gas Works Site 6 of 6

May 2017
131014-01.01

Analytical Method PQLaAnalyte
Heptachlor 8081B 0.025
Heptachlor epoxide 8081B 0.050
Hexachlorocyclohexane, alpha (BHC) 8081B 0.025
Hexachlorocyclohexane, beta- (BHC) 8081B 0.025
Hexachlorocyclohexane, delta (BHC) 8081B 0.025
Hexachlorocyclohexane, gamma- (BHC) (Lindane) 8081B 0.025
Methoxychlor 8081B 0.250
Mirex 8081B 0.050
Oxychlordane 8081B 0.050
Nonachlor, cis- 8081B 0.050
Nonachlor, trans- 8081B 0.050
Toxaphene 8081B 1.25

Polychlorinated biphenyl Aroclors (µg/L)
Aroclor 1016 8082A 0.01
Aroclor 1221 8082A 0.01
Aroclor 1232 8082A 0.01
Aroclor 1242 8082A 0.01
Aroclor 1248 8082A 0.01
Aroclor 1254 8082A 0.01
Aroclor 1260 8082A 0.01
Aroclor 1262 8082A 0.01
Aroclor 1268 8082A 0.01
Total PCB Aroclors Calculated --

Notes:

µg/kg - micrograms per kilogram
µg/L - micrograms per liter
HPAH - high-molecular-weight polycyclic aromatic hydrocarbon
LPAH - low-molecular-weight polycyclic aromatic hydrocarbon
mg/L - milligrams per liter

PAH - polycyclic aromatic hydrocarbon
SIM - Selective Ion Monitoring
SM - Standard Method

TSS - total suspended solids
WAD - weak acid dissociable

a Reporting limits may vary based on sample size, target analyte concentrations, and matrix interference

TBD - ARI does not list this parameter for analysis. Either the PQL is not known or this parameter may not be 



Table B-4
SPME Analyte List, Analytical Methods, and Reporting Limits

Marine SQAPP
Bremerton Gas Works Site 1 of 1

May 2017
131014-01.01

Analytical Method Target Reporting Limita

PAHs (ng/L)
1-Methylnaphthalene 1625M TBD
Acenaphthene 1625M TBD
Acenaphthylene 1625M TBD
Anthracene 1625M TBD
Benzo(a)anthracene 1625M TBD
Benzo(a)pyrene 1625M TBD
Benzo(e)pyrene 1625M TBD
Benzo(b+j+k)fluoranthenes 1625M TBD
Benzo(g,h,i)perylene 1625M TBD
Chrysene 1625M TBD
Dibenz(a,h)anthracene 1625M TBD
Fluoranthene 1625M TBD
Fluorene 1625M TBD
Indeno(1,2,3-cd)pyrene 1625M TBD
Naphthalene 1625M TBD
Phenanthrene 1625M TBD
Perylene 1625M TBD
Pyrene 1625M TBD
C1-Naphthalenes 1625M TBD
C2-Naphthalenes 1625M TBD
C3-Naphthalenes 1625M TBD
C4-Naphthalenes 1625M TBD
C1-Fluorenes 1625M TBD
C2-Fluorenes 1625M TBD
C3-Fluorenes 1625M TBD
C1-Phenanthrenes/Anthracenes 1625M TBD
C2-Phenanthrenes/Anthracenes 1625M TBD
C3-Phenanthrenes/Anthracenes 1625M TBD
C4-Phenanthrenes/Anthracenes 1625M TBD
C1-Fluoranthenes/Pyrenes 1625M TBD
C1-Benzanthracenes/Chrysenes 1625M TBD
C2-Benzanthracenes/Chrysenes 1625M TBD
C3-Benzanthracenes/Chrysenes 1625M TBD
C4-Benzanthracenes/Chrysenes 1625M TBD

Notes:
a Reporting limits are 0.006 to 4 ng/L depending on hydrophobicity of the compounds. 
ng/L - nanograms per liter
PAH - polycyclic aromatic hydrocarbon
SIM - Selective Ion Monitoring
SPME - solid phase micro extraction
TBD - to be determined

Analyte



Table B-5
Marine Sampling Design Summary

Marine SQAPP
Bremerton Gas Works Site 1 of 1

May 2017
131014-01.01

Area Sub-Area Sample Type Purposes Number of Samples and Location Rationale Sampling Location IDs Primary Testing Parameters 

To define the horizontal nature and extent of 
contamination in intertidal sediments

Bulk chemistry at five intertidal stations collected throughout 
beach area adjacent to former Gas Works and ravine

Evaluate concentrations of Site COPCs along Gas 
Works intertidal area

Supplemental testing for bulk chemistry at five intertidal stations 
adjacent to former Gas Works and ravine

Evaluate porewater concentrations of PAH and 
alkylated PAH concentrations

Porewater chemistry at five intertidal stations PAHs (including alkylated) in porewater

Twelve subtidal stations collected in transects down the slope 
toward to the channel elevation.

ISA-101 to ISA-112

Two subtidal stations collected in the westernmost transect and 
located within the marina

ISA-118 and ISA-119

 Vibracores
To define the vertical nature and extent of 
contamination in intertidal and subtidal sediments in 
including NAPL and sheens

Five intertidal and fourteen subtidal stations 
Advanced in transects down the slope toward to the channel 
elevation and two within the marina

ISA-101 to ISA-119 Site COPCsa

Intertidal Grab Samples
Provide bounding to the nature and extent of site-
associated impacts in intertidal sediment

Two stations
Step-out sampling in accessible intertidal areas within eastern 
extent of the ISA; the western intertidal extent is a riprap armored 
slope and not generally accessible

ISA-08 and ISA-14

Subtidal Grabs
To define the horizontal nature and extent of 
contamination in subtidal sediments

Fourteen stations
Step-out sampling between slope area and ISA boundary 

ISA-01 to ISA-07;
ISA-09 to ISA-13

Intertidal

Eleven stations
Collection of six along north side and five along the south side of 
the Port Washington Narrows stations placed in publicly accessible 
intertidal areas

PWN-01 to PWN-06;
PWN-12 to PWN-16

Subtidal 
(Channel Bottom)

Five stations
Collection along the general centerline and deeper sections of the 
channel

PWN-07 to PWN-11

Initial Study Area Grab Quantify concentrations of Site COPCs in surface water 
Two locations
Seasonal sampling at two depths per location

ISA-101 and ISA-106

Port Washington 
Narrows

Grab
Quantify concentrations of Site COPCs in surface water 
to assess potential regional influences

Two locations
Seasonal sampling at two depths per location

PWN-07 and PWN-11

Subtidal Towed-Camera Survey Refine environmental setting information
Six transects perpendicular to  and five transects in parallel with the 
Port Washington Narrows

--
Mapping of substrate, vegetation, aquatic species, and 
structures

Subtidal ADCP Transects
Measure near-bottom currents that may impact 
sediment stability

Four transects perpendicular to Port Washington Narrows (two tide 
conditions)

--
Conduct empirical measurements of near-bottom and 
mid-channel tidal currents for use in an analysis of 
sediment stability

Initial study area Intertidal Visual and Photo Survey
Conduct surveys of aquatic habitat and fish/shellfish 
resources near the Site

Seven locations within/adjacent to ISA intertidal area
PWN-14 and ISA-08;
ISA-113 to ISA-117

Visual survey of shellfish resources

Notes:
a. Cyanide, WAD cyanide sulfide, grain size, hexavalent chromium, metals, organochlorine pesticides, PAHs, PCB Aroclors, SVOCs, TOC.  Tiered analysis for PCB congeners, VOCs, and PCDD/PCDF will be contingent upon screening parameters (Sections 3.1.3 and 3.1.5).  
b. Samples will be archived frozen for contingent analysis should additional testing be required.
c. Cyanide, WAD cyanide sulfide, DOC, grain size, hexavalent chromium, metals, organochlorine pesticides, PAHs, PCB Aroclors, SVOCs, TOC, TSS, VOCs.
ADCP - acoustic doppler current profiler NAPL - non-aqueous phase liquid TBD - to be determined
COPCs - chemicals of potential concern PAH - polynuclear aromatic hydrocarbons TOC - total organic carbon
D/F - dioxine/furan PCB - polychlorinated biphenyl TS - total solids
ISA - initial study area SVOC - semi-volatile organic compound WAD - weak acid dissociable

ISA-113 to ISA-117

Site COPCsc and alkylated PAHs

Initial Study Area 
and Port 

Washington 
Narrows

Surface Grab

Sediment Sampling

Habitat and Physical Surveys

Initial Study Area

Collocated Intertidal 
and Subtidal Sediment 

Grabs and Cores

Surface Water Sampling

Surface Water

 Intertidal Grab Samples

Other Intertidal and 
Subtidal Sediment 

Grabs

Document physical characteristics of intertidal 
sediments within Port Washington Narrows to inform 
sediment transport evaluations including littoral drift 
and bed load (to be evaluated with ADCP)

Port Washington 
Narrows

Site COPCsa and alkylated PAHs

Subtidal Grab Samples
To define the horizontal nature and extent of 
contamination in subtidal sediments Site COPCsa and alkylated PAHs

 TS, TOC, grain size, archiveb

Site COPCsa and alkylated PAHs



Table B-6
Station Identifications and Locations

Marine SQAPP
Bremerton Gas Works Site 1 of 1

May 2017
131014-01.01

Surface 
Sediment 

Grab

Subsurface 
Sediment 

Core
Surface 
Water

Beach Shellfish 
Survey

Ex situ 
Porewater

ISA-01 1193322.170 217466.790 X -- -- -- --
ISA-02 1194184.215 216985.964 X -- -- -- --
ISA-03 1195383.762 216703.164 X -- -- -- --
ISA-04 1193168.980 217043.114 X -- -- -- --
ISA-05 1193635.017 216821.061 X -- -- -- --
ISA-06 1194011.201 216665.342 X -- -- -- --
ISA-07 1194609.467 216393.870 X -- -- -- --
ISA-09 1193367.549 216544.075 X -- -- -- --
ISA-10 1193633.548 216640.648 X -- -- -- --
ISA-11 1193829.236 216575.419 X -- -- -- --
ISA-12 1194060.503 216506.801 X -- -- -- --
ISA-13 1194292.617 216435.642 X -- -- -- --

ISA-101 1193688.784 216498.983 X Xb X -- --
ISA-102 1193774.604 216482.840 X Xb -- -- --
ISA-103 1193854.303 216467.049 X Xb -- -- --
ISA-104 1193950.143 216428.205 X Xb -- -- --
ISA-105 1194048.715 216388.695 X Xb -- -- --
ISA-106 1194156.147 216343.606 X Xb X -- --
ISA-107 1193663.181 216444.182 X X -- -- --
ISA-108 1193760.353 216425.785 X X -- -- --
ISA-109 1193831.527 216408.631 X X -- -- --
ISA-110 1193928.000 216365.027 X X -- -- --
ISA-111 1194023.669 216337.409 X X -- -- --
ISA-118 1193524.268 216558.476 X Xb -- -- --
ISA-119 1193503.752 216482.808 X Xb -- -- --
ISA-08 1195204.924 216139.429 X -- -- X --
ISA-14 1194545.854 216024.606 X -- -- -- --

ISA-112 1194142.000 216285.707 X Xb -- -- --
ISA-113 1193645.093 216371.871 Xc X -- X X
ISA-114 1193807.793 216340.235 Xc X -- X X
ISA-115 1193912.655 216316.039 Xc X -- X X
ISA-116 1193982.057 216218.338 Xc X -- X X
ISA-117 1194123.229 216224.739 Xc Xb -- X X
PWN-07 1191969.706 218980.972 X -- X -- --
PWN-08 1192545.457 218110.359 X -- -- -- --
PWN-09 1194332.242 217289.788 X -- -- -- --
PWN-10 1196114.321 216817.263 X -- -- -- --
PWN-11 1197576.165 216404.229 X -- X -- --
PWN-01 1192765.408 219327.786 X -- -- -- --
PWN-02 1193252.359 218860.865 X -- -- -- --
PWN-03 1193612.319 218183.438 X -- -- -- --
PWN-04 1195532.976 217331.490 X -- -- -- --
PWN-05 1196242.871 217278.699 X -- -- -- --
PWN-06 1197704.179 216679.902 X -- -- -- --
PWN-12 1191581.488 218803.135 X -- -- -- --
PWN-13 1192293.066 217899.829 X -- -- -- --
PWN-14 1192908.400 216565.398 X -- -- X --
PWN-15 1195937.771 216183.527 X -- -- -- --
PWN-16 1197304.483 215395.369 X -- -- -- --

Notes:
a Horizontal datum is Washington State Plane North, North American Datum 1983 U.S. Feet

c Intertidal sediment location.  Surface sediment grabs will be collected at low tide according to methods outlined in Section 3.2.5.  

EPA - U.S. Environmental Protection Agency

FC - field coordinator
ISA - initial study area
PWN - Port Washington Narrows

Sample Type

Initial Study Area 

Intertidal 

Subtidal 

Subtidal

NorthingaEastingaStation IDSub-AreaStudy Area

b Subsurface perimeter location.  If NAPL is observed during core processing, an additional core will be advanced offsetfrom this locationto further delineate 
subsurface contamination.  Additional core locations will be identified by FC and communicated to EPA.

d PWN sediment grabs will be analyzed for physical parameters only (grain size, total organic carbon, total solids).  Extra sediment volume will be collected and 
archived.
e Intertidal PWN sediment grabs may be collected either by hand (Section 3.2.5) or using a hydraulic Van Veen (Section 3.2.6) depending on access and tidal 
conditions.

Port Washington 
Narrows

Littoral Drift 
(North and South 

Zones)d,e

Port Washington 
Narrows 

Channel (Bed Load 
Sediment)d

Intertidal



Table B-7
Guidelines for Sample Handling and Storage

Marine SQAPP
Bremerton Gas Works Site 1 of 1

May 2017
131014-01.01

Media Analyte Containera Holding Time Preservative
14 days Cool/4°C

6 months Freeze -18°C
Total/WAD Cyanide 4-oz glass jar 14 days Cool/4°C
Sulfide 2-oz glass jar, no headspace 7 days Cool/4°C; 1N ZnAc
Grain size 16-oz glass or plastic jar none Cool/4°C
Hexavalent chromium 4-oz glass jar 28 days Cool/4°C

6 months; 28 days for Hg Cool/4°C
2 years Freezeb/-18°C

14 days until extraction Cool/4°C
1 year until extraction Freeze/-18°C

40 days after extraction Cool/4°C
14 days until extraction Cool/4°C
1 year until extraction Freeze/-18°C

40 days after extraction Cool/4°C
1 year until extraction Freeze -18°C
1 year after extraction Freeze -18°C

VOCs 2-oz glass jar, no headspace 14 days Cool/4°C
Archive 8- or 16-oz glass jar -- Freeze/-18°C
Total cyanide 500 mL HDPE 14 days Cool/4°C; NaOH to pH>12
WAD cyanide 500 mL HDPE 14 days Cool/4°C; NaOH to pH>12
DOCc 250 mL Amber glass 28 days Cool/4°C; H2SO4 to pH<2
Hexavalent chromium 250 mL Amber glass 1 day Cool/4°C
Metals 500 mL HDPE 180 days Cool/4°C; H2SO4 to pH<2

7 days to extraction Cool/4°C
40 days after extraction Cool/4°C

1 year to extraction Cool/4°C
40 days after extraction Cool/4°C

7 days to extraction Cool/4°C
40 days after extraction Cool/4°C

7 days to extraction Cool/4°C
40 days after extraction Cool/4°C

TOC 250 mL Amber glass 28 days Cool/4°C; H2SO4 to pH<2
TSS 1L HDPE 7 days Cool/4°C
VOCs 3 x 40 mL glass vial 14 days Cool/4°C; HCL to pH<2

Notes:
a Actual sampling containers may differ from this list as directed by the analytical laboratory
b Mercury will be analyzed prior to freezing
c DOC will be field-filtered
DOC - dissolved organic carbon
H2SO4 - sulfuric acid
HDPE - high density polyethylene
Hg - mercury
L - liter
mL - milliliter
NaOH - sodium hydroxide
oz - ounce
PAH - polycyclic aromatic hydrocarbon
PCB - polychlorinated biphenyl
PCDD/PCDF - polychlorinated dibenzo-p-dioxin/polychlorinated dibenzofuran
SVOC - semivolatile organic compound
TOC - total organic carbon
TSS - total suspended solids
VOC - volatile organic compound
WAD - weak acid dissociable
ZnAc - zinc acetate

PAHs 2 x 500 mL Amber glass

1 L Amber glassSVOCs

500 mL Amber glassPesticides

2 x 1 L Amber glassPCB Aroclors

Sediment

Water

4-oz glass jarTotal solids and TOC

Metals 4-oz glass jar

SVOCs/PCB 
Aroclors/Pesticides

16-oz glass jar

PCDD/PCDF and PCB 
Congeners

4-oz glass jar

8-oz glass jarPAHs



Table B-8
Field and Laboratory Quality Assurance/Quality Control Sample Analysis Summary

Marine SQAPP
Bremerton Gas Works Site 1 of 1

May 2017
131014-01.01

Analysis Type
Field 

Duplicate
Field/Equipment 

Blank
Initial 

Calibration
Ongoing 

Calibration
Matrix 

Duplicates
Matrix 
Spikes SRM or LCS

Matrix Spike 
Duplicates

Method 
Blanks

Surrogate 
Spikes

TSS/TS/Grain 
size

1 per 20 
samples

NA Each batcha NA
1 per 20 
samples

NA NA NA NA NA

TOC/DOC
1 per 20 
samples

NA
Daily or each 

batch
1 per 10 
samples

1 per 20 
samples

1 per 20 
samples

1 per 20 
samples

NA
1 per 20 
samples

NA

Total/WAD 
Cyanide

1 per 20 
samples

1 per sampling 
event (total only)

Daily or each 
batch

1 per 10 
samples

1 per 20 
samples

1 per 20 
samples

1 per 20 
samples

NA
1 per 20 
samples

NA

Metals
1 per 20 
samples

1 per sampling 
event

Daily or each 
batch

1 per 10 
samples

1 per 20 
samples

1 per 20 
samples

1 per 20 
samples

NA
1 per 20 
samples

NA

PCB Aroclors/ 
Pesticides

1 per 20 
samples

1 per sampling 
event

Daily or each 
batch

1 per 10 
samples

NA
1 per 20 
samples

1 per 20 
samples

1 per 20 
samples

1 per 20 
samples

Every 
sample

VOCs/PAHs/ 
SVOCs

1 per 20 
samples

1 per sampling 
event As neededb Every 12 hours NA

1 per 20 
samples

1 per 20 
samples

1 per 20 
samples

1 per 20 
samples

Every 
sample

PCDD/PCDF 
and PCB 
Congeners

1 per 20 
samples

1 per sampling 
event As neededb Every 12 hours NA NAc 1 per 20 

samples NAc 1 per 20 
samples

Every 
sample

Notes:
a Calibration and certification of drying ovens and weighing scales are conducted bi-annually.

c Labeled standards are added to each sample in isotope-dilution analyses, as required by the method.
DOC - dissolved organic carbon
LCS - laboratory control sample
NA - not applicable
PAHs - polycyclic aromatic hydrocarbons
PCB - polychlorinated biphenyl
PCDD/PCDF - polychlorinated dibenzo-p-dioxins/polychlorinated dibenzofurans
SRM - standard reference material
SVOCs - semivolatile organic compounds
TOC - total organic carbon
TS - total solids
TSS - total suspended solids
VOC - volatile organic compound
WAD - weak acid dissociable

b Initial calibrations are considered valid until the continuing calibration no longer meets method specifications.  At that point, a new initial calibration is analyzed.
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Video and Tidal Current Transect Locations
Marine Sampling and Quality Assurance Project Plan
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NOTES:
1. Site-associated bathymetry from survey conducted by eTrac; provided on
May 15, 2013. 0-ft contour = Mean Lower Low Water (MLLW); vicinity
bathymetry from Finlayson D.P. (2005) Combined bathymetry and topography
of the Puget Lowland, Washington State.
2. See Final Completion Report, Former Bremerton MGP Site, Incident Action
and Time Critical Removal Action, January, 2011. Locations are approximate.
3. State Aquatic Lands - Managed by DNR
4. Video will follow depth contours. May be different than shown.
5. Drift cells are categorized as one of 5 types: Clockwise drift cell (right to left
when looking at the shore); Counter clockwise drift cell (left to right when
looking at the shore); No appreciable net shore drift (NANSD);  Divergence
zone; and Undefined. The drift cell adjacent to the site, KS-18-1, begins at the
western edge of a riprap bulkhead, which extends to the south under the
Highway 303 bridge, and terminates in Anderson Cove. Net shore-drift to the
west is indicated by a general decrease in sediment size and an increase in
beach width to the west. Source: Washington Department of Ecology, Net
Shore-Drift in Washington State,
http://www.ecy.wa.gov/services/gis/data/oceans/driftcells.htm
6. If a paper copy is required, this figure is best printed in color.
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Initial Study Area
Grab and Subsurface Core Sampling Locations

Marine Sampling and Quality Assurance Project Plan
Bremerton Gas Works Superfund Site

Bremerton, Washington
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NOTES:
1. Site-associated bathymetry from survey conducted by eTrac;
provided on May 15, 2013. 0-ft contour = Mean Lower Low Water
(MLLW).
2. See Final Completion Report, Former Bremerton MGP Site,
Incident Action and Time Critical Removal Action, January, 2011.
Locations are approximate.
3. State Aquatic Lands - Managed by DNR.
4. If a paper copy is required, this figure is best printed in color.
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NOTES:
1. Site-associated bathymetry from survey conducted by eTrac; provided on
May 15, 2013. 0-ft contour = Mean Lower Low Water (MLLW); vicinity
bathymetry from Finlayson D.P. (2005) Combined bathymetry and topography
of the Puget Lowland, Washington State.
2. See Final Completion Report, Former Bremerton MGP Site, Incident Action
and Time Critical Removal Action, January, 2011. Locations are approximate.
3. State Aquatic Lands - Managed by DNR
4. Drift cells are categorized as one of 5 types: Clockwise drift cell (right to left
when looking at the shore); Counter clockwise drift cell (left to right when
looking at the shore); No appreciable net shore drift (NANSD);  Divergence
zone; and Undefined. The drift cell adjacent to the site, KS-18-1, begins at the
western edge of a riprap bulkhead, which extends to the south under the
Highway 303 bridge, and terminates in Anderson Cove. Net shore-drift to the
west is indicated by a general decrease in sediment size and an increase in
beach width to the west. Source: Washington Department of Ecology, Net
Shore-Drift in Washington State,
http://www.ecy.wa.gov/services/gis/data/oceans/driftcells.htm
5. If a paper copy is required, this figure is best printed in color.
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NOTES:
1. Finlayson D.P. (2005) Combined bathymetry and topography of the Puget
Lowland, Washington State.
2. State Aquatic Lands - Managed by DNR
3. See Figure 2 for locations of co-located grab and core sampling within this
area.
4. Drift cells are categorized as one of 5 types: Clockwise drift cell (right to left
when looking at the shore); Counter clockwise drift cell (left to right when
looking at the shore); No appreciable net shore drift (NANSD);  Divergence
zone; and Undefined. The drift cell adjacent to the site, KS-18-1, begins at the
western edge of a riprap bulkhead, which extends to the south under the
Highway 303 bridge, and terminates in Anderson Cove. Net shore-drift to the
west is indicated by a general decrease in sediment size and an increase in
beach width to the west. Source: Washington Department of Ecology, Net
Shore-Drift in Washington State,
http://www.ecy.wa.gov/services/gis/data/oceans/driftcells.htm
5. If a paper copy is required, this figure is best printed in color.
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• 1997 Svari Simonson Deposition Transcript
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• Undated drawing of Former Bremerton Gas Plant

• 1947 Sanborn Map

• 1968 Sanborn Map

• 1946 Aerial Photograph

• 1956 Aerial Photograph

• 1961 Aerial Photograph

• 1965 Aerial Photograph
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Deposition Transcript - Svari Simonson  page 1 
ND:  16967.029  4824-8543-8467v1  5/14/2009 

VIDEO DEPOSITION OF SVARI SIMONSON 
(Written transcript of videotape/audiotape) 

November 24, 1997 

Participants: Tom Lindley, Miller Nash (“TL”) 
  Svari Simonson, Former Employee of Cascade (“SS”) 
 
[Note: ** =  indicates word or phrase within asterisks is unclear]  
[ **** = totally indecipherable word or phrase] 

 

TL: Good afternoon, this is Tom Lindley.  I’m an attorney with Miller Nash.  Miller 
Nash is legal counsel for Cascade Natural Gas.  It is Monday, November 24, 
1997; a few minutes before 1:00 in the afternoon.  I’m here to obtain some 
information relating to the Bremerton, Washington manufactured gas plant site.  
This matter came to the attention of Cascade Natural Gas and to my attention 
based on a letter from William Sesko -- S-E-S-K-O -- that was sent by 
Mr. Sesko’s attorney to Cascade Natural Gas talking about the old Bremerton gas 
works, and I have marked that -- just for purposes of the record to go along with 
the video -- as Simonson Video Exhibit No. 1.  I’m not going to go through it and 
we aren’t going to use it, but the purpose of referring to Simonson Video Exhibit 
No. 1 is to point out that it is a demand from Mr. Sesko through his attorney to 
Cascade and that it attaches to it as its third page, a map that the letter describes as 
a 1928 Sanborn map.  Now, this 1928 Sanborn map is one that I’m going to be 
using throughout this talk to try to gain additional information about what 
happened at this facility.  We invited Mr. Sesko or his attorney to be present 
today, as we were attempting to get more information.  We’ve received an 
indication that they have chosen not to attend.  We again offered them another 
opportunity and they have not responded. 

 We’re here today with a former employee of Cascade Natural Gas, and that is 
Mr. Simonson, and I’m going to ask Mr. Simonson to identify himself for the 
camera and for me. 

SS: Oh, I’m Svari Simonson. 

TL: And Mr. Simonson, when were you born? 

SS: 

TL: And where were you born? 

SS: 

TL: 

SS: 

(b) (6)

(b) (6)

(b) (6)
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TL: 

SS:

TL: After leaving  did you join with a gas company? 

SS: Yes. 

TL: And what was that gas company? 

SS: Western Gas; located on Thompson Drive. 

TL: And that’s Thompson Drive in Bremerton, Washington? 

SS: Right. 

TL: And about what year was that? 

SS: 1953. 

TL: And did that -- what was at that plant or that site? 

SS: It was a manufacturing gas plant; manufacturing gas for public use. 

TL: And how long did you stay at that plant site?  How long did you keep working at 
that plant site? 

SS: You mean before we got the propane **air** in? 

TL: At least initially, yes. 

SS: Around roughly two years. 

TL: Okay; were you at the sight until it ultimately closed? 

SS: Yes. 

TL: Did the site ever transfer from Western Gas to another gas company? 

SS: Yeah; transferred to Cascade Natural Gas. 

TL: Did you continue to work with Cascade Natural Gas? 

SS: Yes, I did. 

TL: But not at that plant site. 

SS: No. 

(b) (6)

(b) (6)
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TL: After it was converted to propane. 

SS: Yeah; then we worked out of the office -- downtown Bremerton. 

TL: Okay; we’ll talk about that plant site in some -- at some length in a moment or so.  
What positions did you hold at the Bremerton manufactured gas plant site? 

SS: At the time there was shut down? 

TL: What did you start as? 

SS: I started as a gas maker’s helper. 

TL: Um-hmm. 

SS: And ended up as a gas maker. 

TL: Okay; and what does a gas maker’s helper do? 

SS: You keep the place op -- clean, neat -- and you also haul in briquettes to be used 
in the generator to generate the heat to what we call crack down the oil to make 
gas out of the oil. 

TL: And what did the gas ma -- what did you do as the gas maker at that facility? 

SS: Then I was making the gas. 

TL: Okay; let’s talk a moment about how you manufacture gas.  Many people these 
days are accustomed to turning a switch. 

SS: Um-hmm. 

TL: And the heater comes on and the gas comes through pipes. 

SS: Um-hmm. 

TL: We’re talking now about something you were doing in the early 1950’s.  How did 
you make gas? 

SS: Well, first we had a generator that was heated up to -- I’m not sure -- say 11 -- 
1200 degrees and then the oil come in -- into that hot wall and evaporated.  Then 
it went from there into a scrubber where the gas goes through a tank where you 
have wooden slots and **water** so the gas is kind of washed out.  Then it goes 
from there and into holder and from the holder it goes into a purification and from 
there it goes into the holder that supplies the gas for the city.  Is that about --? 

TL: That’s a good summary.  In terms of the way you heated it, I believe you used the 
word “briquettes”. 



Deposition Transcript - Svari Simonson  page 4 
ND:  16967.029  4824-8543-8467v1  5/14/2009 

SS: Yes. 

TL: Were they a fuel for a heater of some sort? 

SS: Right; they were used in the generator for heat. 

TL: And you said that oil would go in and be evaporated. 

SS: Right. 

TL: What type of oil was that? 

SS: Diesel oil. 

TL: And the diesel oil would then go through -- if I understood correctly -- you said 
after it evaporated it would go through some sort of scrubber? 

SS: Yes. 

TL: And can you tell me a little more about the scrubber? 

SS: The scrubber is a tank with wooden boards and water sprinkling over the wooden 
slots and the gas goes through there and that’s what the scrubber did before it 
went into the purification. 

TL: And what happened in the purification section? 

SS: Well, that takes all the impurities out of the gas and takes some of the odor out of 
it and that’s about only thing it is. 

TL: And then the gas would go into storage tanks? 

SS: Yes. 

TL: And from the storage tanks it’d be pumped to the people who were going to use 
the gas. 

SS: Yeah, the -- we had the -- we had two compressors that was pumping into the 
storage tanks and they were kept up to -- oh, I can’t remember for sure, but 
around 80-85 pound of pressure on those storage tanks.  So when we shut the 
plant down in the evening, then the city had plenty of gas coming out of the 
storage, so they were drawing out of the storage tanks at all times. 

TL: So you made gas only part of the day, but you’d store what you made and then 
that stored portion would be used in the evenings? 

SS: Yes and through the day also. 
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TL: With -- you mentioned that at some point the plant was closed down as a 
manufacturing plant; is that correct? 

SS: Yes, yes. 

TL: And that was approximately 1955 or ’56? 

SS: Yeah, around that time; yes. 

TL: Can you describe what happened when that plant was closed down as a 
manufacturing plant? 

SS: Well, everything -- the machines were shut down and the only thing we used as a 
compressor, we had automatic -- installed automatic propane air plant and the 
compressor then pumped the gas into the old storage tank that was previously 
used for manufactured gas; so used the same tanks. 

TL: So you didn’t need the briquettes anymore. 

SS: No. 

TL: And you didn’t need the diesel oil anymore. 

SS: Right. 

TL: Let’s talk about -- now we’ve talked about the gas and how it was made. 

SS: Um-hmm. 

TL: And where it went, when you make gas and you evaporate oil you get some sort 
of by-products don’t you?  Or waste? 

SS: Right; we had bug juice -- and there was very little of it and then we had creosote.  
And the creosote was hauled out to -- on the barge from the dock we had.  We 
pumped the creosote down to the dock and they hauled it out of there on barges. 

TL: Now some people might call creosote a waste since it’s generated as a byproduct 
of the process. 

SS: It’s a byproduct that’s a good selling product that people in **** bought it.  They 
use it to all kinds of things.  They can even use it to paint with it so iron won’t 
rust.  What they did over in Seattle or wherever they got the big tanks.  I don’t 
know. 

TL: But it was a valuable byproduct that you were able to sell. 

SS: Oh, yes. 

TL: And you said you loaded it off the site by the -- to a barge? 
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SS: Yes. 

TL: You also mentioned bug juice. 

SS: Um-hmm. 

TL: Can you tell us a little bit about that? 

SS: Well, there isn’t much I can tell you about that because we didn’t have much of it, 
but we had used a sprinkling can and sprayed on the weeds and the blackberry -- 
those going along the fence next to the road out there on Thompson Drive.  So we 
kept that neat and clean looking. 

TL: Did you spray the bug juice anywhere else? 

SS: No. 

TL: Did you ever dump it anywhere or ever hear of it being dumped? 

SS: No; nuh-huh. 

TL: Did you or did any of your colleagues use the bug juice for anything? 

SS: Well, they told me they had even used it in their cars during the war. 

TL: To go with their gasoline? 

SS: Yeah; and they said -- one fellow was telling me that stuff is so hot even burned 
the valves on his engine, so they could prove that it worked all right. 

TL: So this particular byproduct that you’re calling bug juice -- 

SS: Um-hmm. 

TL: -- was very flammable? 

SS: Yes, yes. 

TL: And did you ever use it in your car? 

SS: No. 

TL: Okay; you’ve described the property in Bremerton and said it was near 
Thompson.  I’m going to pull up a map of the area and we’ll ask you to talk for 
just a little bit about the map.  This is an enlargement of the map that I just 
showed from Mr. Sesko’s attorney’s letter, and it’s the same map; just a larger 
size.  Let’s see if I can fold it flat here and hold it out.  And then I’m going to ask 
you some things about the map. 
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SS: Um-hmm. 

TL: Now, there’s a reference -- this is a 19 -- is designated as a 1928 map.  You 
indicated you started working there in the 1950’s. 

SS: Um-hmm. 

TL: 1950 -- 

SS: Three. 

TL: -- three; is this Western Gas Company site located where the Western Gas 
Company site was that you worked at? 

SS: Right; correct. 

TL: That’s between roughly -- somewhere between Pennsylvania Avenue and 
Thompson Avenue? 

SS: That’s correct. 

TL: And it shows the Port of Washington Narrows -- or Port Washington Narrows. 

SS: Um-hmm. 

TL: That’s a waterway adjacent to that; isn’t it? 

SS: Yes. 

TL: Now, was the lan -- was the land itself hilly or generally flat or how was it in that 
area? 

SS: Where the plant was located it was pretty flat in there. 

TL: Okay. 

SS: Right in -- 

TL: And what was the bank going to the water like? 

SS: It was very steep.  Nobody could even walk down that. 

TL: Okay. 

SS: It was really steep.  They had some -- in fact, they had build steps to go down to 
the dock **bay** because nobody could walk it. 

TL: And you’ve mentioned the dock; I’ll ask you:  did Western Gas or Cascade Gas 
have a dock at this site? 
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SS: Yes, we had one down below here. 

TL: And that dock would be sort of off the area that on this map is labeled “winch” 
and be about this part of the property? 

SS: Yes; it be close to that; yes. 

TL: We’ll have a larger version of this whole area in a moment, but what I’d like to do 
is to talk about the rest of the area now with some of the neighbors on the map. 

SS: Um-hmm. 

TL: This map shows a Richfield Oil Company to be -- north is at this side of the map.  
Do you see that?  Is this your recollection as well? 

SS: North -- the be -- 

TL: So that north -- 

SS: North -- yeah; so the be west of Thompson Drive; right? 

TL: I’ll have to -- I have to ask you that but -- 

SS: Yeah. 

TL: Did Thompson Drive run north/south? 

SS: Yes. 

TL: Okay. 

SS: So then this would be west and here was a hill from Thompson Drive and north 
there was a hill going over there. 

TL: And Richfield Oil Company was up that hill? 

SS: Up on the hill; yes. 

TL: And it -- it was Richfield Oil then.  Thompson Drive runs north/south. 

SS: Um-hmm. 

TL: Richfield Oil Company would be to the west and Richfield was up a slight or a 
steep hill? 

SS: Oh, a slight hill. 

TL: Slight hill. 
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SS: Yeah. 

TL: Okay; and that was still operating when you were there in the 1950’s. 

SS: Right. 

TL: Okay.  Now, just south of the Western Gas Company site is an area identified as 
“lent’s” -- L-E-N-T’S. 

SS: Yes. 

TL: Do you remember the Lent’s was there when you were there in the 1950’s? 

SS: Yeah; they had that property at that time; yeah. 

TL: Now, immediately to the east of the Western Gas Company site is what appears to 
be a drawing of a number of gasoline or diesel or fuel tanks of some sort.  Do you 
remember whether those tanks were there in the 1950’s? 

SS: Yes, they were there. 

TL: Do you remember who owned them at that time? 

SS: It was Lent’s because I see Lent’s had the big trucks out there. 

TL: Okay; and for -- just to make this -- this is north on this map; this is south on the 
map.  Thompson runs north to south and Lent’s would be then immediately south 
of your plant site. 

SS: Yes. 

TL: And these are the tanks that you were talking about? 

SS: That’s correct; yeah. 

TL: Now, the map has a big open area to the north of Richfield Oil.  Do you 
remember anything being located there? 

SS: Yeah, they have a yacht club down there.  Let’s see; the yacht club will be right 
down in this area. 

TL: So it would be just immediately north of the Richfield Oil Company and 
immediately west of Thompson Avenue? 

SS: Yeah, that’s correct. 

TL: Okay.  Now, when you say a yacht club, is that a marina of some sort? 
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SS: Yeah, they had that marina there and they also -- I met some people lived on their 
boat down there, so -- 

TL: When was that? 

SS: Was in 1954? 

TL: Okay; if I may, what I’d like to do now is turn to the blow up or the enlargement 
of the Western Gas Company site portion of this map and to talk with you about 
that portion of the site. 

SS: Okay. 

TL: I’m gonna make one exception; my apologies. 

SS: Okay. 

TL: We’ve talked about there being -- let’s see if I can hold this up -- fuel tanks in this 
area.  Do you remember any fuel tanks over to the east of Pennsylvania Avenue? 

SS: Yes; **** had big tanks up there. 

TL: And you mentioned the dock -- 

SS: Um-hmm. 

TL: -- for Western Gas which was just off this area of Western Gas. 

SS: Yes. 

TL: Was there another dock? 

SS: Yeah; Lent’s -- Lent’s had a dock further up this way. 

TL: And is that dock still there? 

SS: That I don’t know. 

TL: Okay. 

SS: I haven’t been around that way **** couldn’t tell you. 

TL: Okay.  Do you know whether any of the other companies in this area also used 
that dock? 

SS: No. 

TL: Okay; did Cascade or Western ever use this other dock? 
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SS: No. 

TL: Did anyone other than Cascade or Western ever use the Cascade dock? 

SS: No. 

TL: Okay.  Now, I’m going to hold up and then I’ll put down so we can talk about it -- 

SS: Okay. 

TL: -- the enlargement of the portion of the map that was the Western Gas Company 
site. 

SS: Um-hmm. 

TL: And this is again from that 1928 map and this is simply labeled “Simonson Video 
Exhibit No. 3”, so it’s the same map we’ve been about.  But do you recognize this 
general area? 

SS: Yes. 

TL: And is this the area we’ve been talking about? 

SS: Yes. 

TL: Now, I’ll -- the dock I believe you said would be just off of the Lent’s area? 

SS: That’s correct; yeah. 

TL: What was the dock used for again? 

SS: We loaded creosote on barge down there.  They -- I don’t know who bought the 
creosote, but they come in with the barge with a big tank and we loaded the 
creosote down there. 

TL: And did you bring things from the dock onto to the site? 

SS: Yeah; we also got propane delivered.  They we pumped that up to a propane tank 
over in here. 

TL: And where did your briquettes come from? 

SS: I don’t know where they came from, but we got a couple of loads in on the barge 
and later they was hauled in with trucks. 

TL: Where were the briquettes stored? 

SS: They were stored right in the area behind, well, they’ll be west of the building -- 
in the back of the building in there.  That’s where they stored all the briquettes. 
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TL: And that on this map would then be the area immediately east of Thompson 
Avenue? 

SS: Yes. 

TL: So the briquettes then would be stored right in here? 

SS: Right. 

TL: Okay; and you said the creosote would be pumped from a tank up in here 
somewhere. 

SS: Um-hmm. 

TL: Down to the dock? 

SS: Right. 

TL: And propane was pumped up to a propane tank here. 

SS: Right. 

TL: Okay; now, just in terms of direction -- again this is an expansion of the earlier 
maps, so north goes this way and that would mean that this is the same Richfield 
Oil site. 

SS: Yes. 

TL: Okay; and we talked about a fence. 

SS: Um-hmm. 

TL: You mentioned the fence where some bug juice was sprayed. 

SS: Yes. 

TL: Where was that fence on this map?  Can you point it out? 

SS: The fence was going -- let’s see -- going from the gate and over here a little ways. 

TL: Okay; was there also a fence between yourself and Lent’s? 

SS: Yes. 

TL: Okay; was there any other fence going back this way? 

SS: No. 
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TL: Now, this again is designated a 1928 -- can you tell me what part of this was there 
when you were there in the -- from 1953 to 1956? 

SS: Well, this stuff in the storage tanks and everything was there.  I don’t recall ever 
seeing those tanks up there. 

TL: So these what are listed as oil and gasoline tanks were not there when you came in 
the 1950’s? 

SS: No; I never seen them. 

TL: And these diesel tanks -- were they there or were they gone by then? 

SS: We had only one diesel tank and it was a square tank. 

TL: Okay; that was -- I believe you pointed here? 

SS: Right. 

TL: Okay; now, this shows the big circle that it calls a gas holder. 

SS: Right. 

TL: Can you describe what that was? 

SS: Well, when they made the gas they came out of the gas machines through the 
scrubber and into this -- this tank.  They was floating **** by water, so when the 
gas got in there it just lifted this top of the tank up -- just floating in the water. 

TL: So that was where the gas went when it was first coming out of being 
manufactured. 

SS: That’s right. 

TL: Where did the -- and then you mentioned the gas went to scrubbers. 

SS: Yes. 

TL Or to a scrubber; where was that scrubber? 

SS: The scrubber’s located right next to that storage tank. 

TL: So it’s this little circle right here? 

SS: Yes. 

TL: Okay; now these are -- these three circles are called scrubbers here, but I believe 
you’ve used another word to describe those? 



Deposition Transcript - Svari Simonson  page 14 
ND:  16967.029  4824-8543-8467v1  5/14/2009 

SS: Yeah; they was the **putifiers** [purifiers?].  We took some of the odor out of 
the gas and other impurities that was in the gas that was taken out by using this 
wooden chips and some oxide of some -- some kind.  I don’t know exactly what 
that was. 

TL: So the gas would be purified in these purifiers and then would be pumped into the 
storage tanks? 

SS: That -- yeah, that’s correct. 

TL: Now, that would mean that there was some sort of waste coming out of the 
purifiers? 

SS: Yes; they was -- they were cleaned out every so often, but I never saw where the 
waste went, but it could’ve been hauled out and I wasn’t at work that day or 
whatever. 

TL: So the wood chips and so on that you’ve described were hauled -- they were not 
stored on site? 

SS: No; they’re hauled out. 

TL: Okay; now, this 1928 drawing shows six roughly equal -- or equal tanks. 

SS: Um-hmm. 

TL: When you were there in the 1950’s were all the tanks the same size? 

SS: No; the one on the very end over here was a little smaller than the others. 

TL: And what did it hold? 

SS: It held creosote. 

TL: Now, this is designated BLR RM.  Can you tell me what this was?  What this part 
of this building was? 

SS: That’s where the machines were.  We had two machines, one in the north end and 
one in the middle of the building where we made the gas.  So we had two 
machines and one was shut down, then we overhauled the other **** ready. 

TL: Did you ever use a boiler to heat those machines? 

SS: It was a generator we called it; a generator.  That’s where we used the briquettes 
to keep the temperature up. 

TL: Okay. 

SS: So -- 



Deposition Transcript - Svari Simonson  page 15 
ND:  16967.029  4824-8543-8467v1  5/14/2009 

TL: Now, was this -- were those machines on the ground or were they on concrete or 
were they on -- how -- describe the building to me if you will. 

SS: Well, there’s a big building and a concrete floor. 

TL: And there would be a pipeline that connected that building to the -- to the gas 
holder? 

SS: Yeah; there had to be. 

TL: And what is this small building over here? 

SS: That -- that is the same.  That’s no building there.  The building goes straight over 
and there’s no building there.  What we had in there was a little shed with a 
50-horse electric motor that was run the cable down to pick up the briquettes on 
the -- run the bucket on the cables picking up the briquettes down in the bay. 

TL: There’s a dotted line sort of rectangle up here.  Do you know, was there 
something there when you came in the 1950’s? 

SS: No, was nothing there. 

TL: Okay; now, you’ve indicated that the briquettes were stored here. 

SS: Yes. 

TL: There’s also some space up here.  What was this used for? 

SS: Well, when I came they had the propane -- big propane truck delivered and they 
sold propane around town, and that truck was parked in there.  There was no 
building there. 

TL: Did anyone ever park anything else in there? 

SS: Yeah, we had the fellow that bought the bus that went between Poulsbo and 
Bremerton and he bought that bus and made it into motor home, and he had that 
parked there. 

TL: Now, can you describe what this area was like?  Was it -- 

SS: Well, it was more like a gravel parking lot.  That’s what I would call it; and then 
in the back there’s a steep bank that goes down and had some -- I guess that 
belonged to Lent’s -- and there were just tiny little trees growing in there and that 
kind of stuff; bushes, whatever. 

TL: Now, when this facility -- when this plant was converted from a manufacturing 
plant to a propane plant, how many tanks or what type of tanks were used to store 
the propane? 
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SS: One tank. 

TL: And do you know what happened to the other tanks? 

SS: Well, excuse me, the other tanks were used for storing manufactured tanks -- 
manufactured gas and they were then used to store the propane air we had for the 
city. 

TL: Now, with all the gas being manufactured on site or brought on side, presumably 
you had some way to get it off site.  You had a gas pipeline of some sort? 

SS: Well, we had the distribution system in Bremerton. 

TL: Can you point out where that gas line would’ve come out from this -- on this 
drawing? 

SS: Yeah, it came -- came out from here, going straight down and up to Thompson. 

TL: So it would come in essence from east to west onto Thompson? 

SS: Um-hmm. 

TL: And then it would go south on Thompson. 

SS: Right. 

TL: And do you know about how far down Thompson it went? 

SS: Well, it went to 15th Street and then went east on 15th Street and over on High 
Street.  It went -- it went down High Street to 13th Street and that’s where you had 
the regulator station.  That’s -- for that line then went into the distribution system. 

TL: Who were the biggest customers at that time? 

SS: Navy Yard. 

TL: Did anyone other than the Navy Yard use Cascade or Washington -- or I’m sorry    
-- Western Gas? 

SS: Oh yes; we had quite a few.  We had 500 customers -- 400 -- 500 customers. 

TL: Good; and can you name some of those other customers?  For example, was the 
city a customer? 

SS:  No; they’re mostly private homes.  We had gas downtown but I -- I couldn’t -- I 
couldn’t name them; mostly private homes. 

TL: Okay. 
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SS: In any place -- any street, so I couldn’t tell you. 

TL: Now, was this pipeline that went first over to Thompson then up Thompson and 
underground or above ground pipe? 

SS: That was in the ground. 

TL: Within the ground? 

SS: Yeah; in the ground. 

TL: Okay; you were at this site from 1953 until it closed? 

SS: Yes. 

TL: And would you tell me -- can I offer you some water? 

SS: Thank you. 

TL: Can you tell me how the site was maintained or kept up? 

SS: We always took real good care of it.  In fact, we were so particular about this -- I 
should have told you sooner.  We had briquettes that broke and turn to powder 
****.  We would clean that up and we had a little machine here.  We used to take 
the stuff it cleaned up and heat it with steam and make new briquettes out of it.  
Everything was kept just -- just great. 

TL: Were the grounds kept the same way? 

SS: Yes. 

TL: At -- in some manufactured gas plant sites there’s talk of tar or tar pits or tar 
wells.  Did you have any tar wells or pits or piles on site? 

SS: No, we never had anything like that. 

TL: Did you ever have any big spills or releases that you were -- either while you were 
there or that you heard of from before you were there? 

SS: No, we never did; nuh-huh. 

TL: Now, you mentioned changing the purifiers for example.  Did you ever have any 
problems when you were changing the purifiers? 

SS: No; I don’t see what kind of problem that could be. 

TL There wasn’t, for example, a big spill or a big pile of the purifier wood chips? 

SS: No, nuh-huh, no; that was taken care of. 
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TL: We talked about the site being closed.  When you refer to the site being closed, 
can you tell us again what you mean by that? 

SS: Well, it -- I don’t quite understand what you mean “the site being closed”. 

TL: It converted from a manufactured gas plant to a propane site. 

SS: Yes. 

TL: Did you -- when you said you worked there ‘till it closed. 

SS: Yeah. 

TL: Were you involved with the transition to propane? 

SS: Yes.  We would use the same storage tanks and the same building when we made 
the propane gas. 

TL: Did you continue to work at the site after it became a propane site? 

SS: Yes. 

TL: How much longer? 

SS: Until we got natural gas in town.  I can’t remember what year that was.  Couple of 
years I believe. 

TL: And after you left this plant site, after you got natural gas in town, what happened 
to this site? 

SS: I really don’t know because I got too busy working downtown, so I never even 
went back up there to -- to look.  Well, I went by up there but nothing was going 
on at the time. 

TL: So if I understand correctly, after natural gas was brought in to Bremerton, you 
moved to the Cascade offices; is that correct? 

SS: That’s correct. 

TL: And what did you do for Cascade after you left this plant site? 

SS: I was a service mechanic. 

TL: And you didn’t have to go back to this plant site to service anything? 

SS: Not after we got natural gas; no. 

TL: Okay. 



Deposition Transcript - Svari Simonson  page 19 
ND:  16967.029  4824-8543-8467v1  5/14/2009 

SS: I went by up there just when I happened to be in the neighborhood, but nothing 
was going on, and then I just didn’t go back again before, well, everything was 
torn down and gone next time I saw it. 

TL: Were you ever involved in any part of the sale of any part of this property or the 
tearing down of any part of this property? 

SS: No. 

TL: I’d like to talk with you about other people who worked at the site.  Do you 
remember, for example, who the supervisor at the site was? 

SS: Yeah; his name was Dick Rutz. 

TL: Can you spell his last name? 

SS: 

TL: 

SS: 

TL: Now, you said “he”.  Is this ick? 

SS: That’s

TL: Is Dick still alive? 

SS: No; he’s gone. 

TL: 

SS: 

TL: But Pat -- did Pat also work at the site? 

SS: Yes. 

TL: Do you remember the names of any others who worked at the site that might still 
be alive and able to tell us about it? 

SS: No, I really don’t.  The only thing I can remember is a fellow by the name of Pete 
and I heard that he at one time was working for Washington Natural Gas and I 
believe he was in Oregon.  So, I’m -- I’m -- that’s the only one I can think of 
would be alive. 

TL: Okay. 

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)
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SS: I know the name of the other people if you need them. 

TL: But are any of the -- are any of them alive ****? 

SS: Not that I know of; no. 

TL: Okay; if I may, I’m going to take a deep breath and ask you to take one and I’m 
going to check my notes and we’ll see if there’s anything else I need you to ask 
you. 

SS: Okay. 

TL: Mr. Simonson, I’ll -- we’ve both talked and neither of us can remember anything 
more to ask.  Is that -- at least I can’t remember anything more to ask.  Do you 
have anything more you want to say about it? 

SS: No, I really don’t. 

TL: Okay. 

SS: I -- that’s all I can remember from the good old days. 

TL: The attorney for Mr. Sesko and Mr. Sesko have not appeared, so I believe we are 
done.  Thank you very much. 

SS: Okay; my pleasure. 

Videographer: So go off the video record; the time is 1:37 p.m. 
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September 15, 2014 

To: Bill Ryan, EPA 

From: Rolin Christopherson, Washington State Department of Natural Resources 

 

Draft Summary: 

Lease History in Vicinity of Old Bremerton Gas Works 

 

Area of Industrial Land Use outside of the Parcels of Interest 

The Bridgeview Marina Inc. Harbor Area:  The Bridgeview Marina (formerly known as the Seven J’s 

or Port Washington Marina) is located 3.487 acres of harbor area fronting Government Lots 6 and 7, 

Section 11, Township 24 North, Range 1 East, W.M., between Waterway No. 4 on the west and Renn 

Stroll on the east. 

Harbor area lease 1044 was issued to C.G. Hansen. The leased area (approximately 3.3 acres) fronted 

parts of Lots 6 and 7, Township 24 North, Range 1 East. The proposed improvements were: “a dragway 

or grid for hauling small boats out of the water.” Harbor area lease 1044 had a term of 10 years 

commencing on November 1, 1934. Harbor area lease 1312 was issued to C.G. Hansen for a term of 10 

years commencing on November 1, 1944. The lease area included the 450 feet of the eastern portion of 

the previous lease 1044.  

The harbor area on the eastern portion of the Hansen lease area eventually became occupied by the 

Tidewater Oil Company and William M. Slonecker. This portion of the harbor area was once home to 

petroleum terminals that serviced upland tank farms for the Tidewater/Phillips Oil Companies adjacent to 

the waterway, and the Richfield Oil Company located east of Renn Stroll.   

 

Tideland Oil:  Oil companies have leased 0.45 acres of harbor area fronting lot 6, section 11, township 

24 north, range 1 east and Waterway No. 4 from the date of assignment from Emma Annie Akers to the 

Petroleum Navigation Company on May 7, 1946 to May 6, 1976.  The Tidewater Oil Company built a 

100 feet long by 10 feet wide dock with two dolphins at the end of the dock, which carried petroleum 

pipelines to the bulk plant on the adjacent uplands.  

 

On May 7, 1946, harbor area lease 1348 was issued to Emma Annie Akers for a 10 year term. On 

September 4, 1946 lease 1348 was assigned to Petroleum Navigation Co. On March 8, 1948 lease 1348 

was assigned to the Tide Water Associated Oil Company. On May 7, 1956 harbor area lease 1615 was 

issued to Tide Water Associated Oil Company for a ten year term. On August 31, 1956, Tide Water 

Associated Oil Company sent notification that their corporate name has been changed to Tidewater Oil 

Company. 

 

Philips Petroleum Company had purchased portions of the Tidewater Oil Company on July 15, 1966. On 

September 16, 1966 lease 1615 was assigned to Philips Petroleum Company. Harbor area lease 2027 was 
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issued to Philips Petroleum Company on May 7, 1966 for a ten year term. Lease 22-002399 was issued to 

William R. Dane for a ten year term commencing on May 7, 1976. On May 23, 1983, lease 2399 was 

amended to amend its expiration date to November 1, 2004. On May 26, 1983, lease 2399 was assigned 

to Port Washington Properties. On December 14, 1983, lease 2399 was assigned to Port Washington 

Marina Condominium Owners Association. The leasing chronology for this site: 

 

 Harbor area lease 1348  Emma Annie Akers   May 7, 1946-1956 

 Assignment to   Petroleum Navigation Company  September 4, 1946 

 Assignment to   Tide Water Associated Oil Company March 8, 1948 

 Harbor area lease 1615  Tide Water Associated Oil Company May 7, 1956-1966 

 Name change to   Tidewater Oil Company   August 31, 1956 

 Assignment to   Philips Petroleum Co.   September 16, 1966 

 22-002027   Philips Petroleum Co.   May 7, 1966-1976 

 22-002399   William Dane    1976-2004 

 Assignment to   Port Washington Properties  May 26, 1983 

 Assignment to Port Washington Marina Condominium Owners Association    December 14, 1983 

 22-002332   Port Washington Marina Owners August 1, 1993-2023 

 Assignment to   Seven J’s Investments   December 11, 2003 

 22-A02332   Seven J’s Investments           December 1, 2004-2034 

 Assignment to   Bridgeview Marina Inc.   May 28, 2014 

Slonecker Lease Area: C.G. Hansen reduced his lease area (lease 1044), and William Slonecker applied 

to lease 0.79 acres of harbor area for a “boat house and marine ways” on December 15, 1944. W.M. 

Slonecker and Helen S. Slonecker sublet the harbor area to Carl G. Lundgren and Frank J. Taylor, doing 

business as Peninsula Boat Works, on June 19, 1946 for the purpose of “operating and maintaining a boat 

works.” 

Harbor area lease 1342 was issued to W.M. Slonecker for a 10 year term commencing on March 26, 

1946. Harbor area lease 1625 was issued to W.M. Slonecker for a 10 year term commencing on March 

26, 1956. Lease 22-002018 was issued to Helen S. Slonecker for a 10 year term commencing on March 

26, 1966, (lease was cancelled on March 23, 1972). Lease 22-002396 was issued to Sea Gate, Inc. for a 

28 year term commencing on November 1, 1976. 

 

By 1988, the Port Washington Marina Owners Association requested the consolidation of leases 2332, 

2396 and 2399.  Lease 2396 was terminated on July 31, 1993 as part of a lease consolidation, and the 

harbor area was included in the lease area of 22-02332 which is currently under lease to Bridgeview 

Marina Inc. 

 

In vicinity of former ARCO dock 
 

The Cary and Richfield Oil Leases: Richfield Oil sublet 0.75 acres harbor area fronting lot 7, section 

11, township 24 north, range 1 east from C.G. Hansen and Vern Cary with H.G.R. Conners and Willa 



Page 3 of 7 

 

Carey from 1942 to 1954.  Between 1954 and 1974, Richfield Oil leased that harbor area directly from the 

State. 

 

The former Richfield Tank Farm, was located on parcel 009-00 and was connected to the Harbor Area by 

a pipeline located over the western portion of parcel 010-00 (a portion of the pipeline may have been 

located on parcel 3-098). The Harbor Area leased by Richfield is now a portion of the Bridge View 

Marina (former Port Washington Marina). 

 

The Cary and Richfield harbor area was originally part of the Hansen harbor area lease 1312. Lease 1312 

was assigned to Vern Carey and H.G.R. Conners on November 19, 1950. The improvements in the leased 

area are described as a “small boat moorage operated by Bremerton Marine Service also 2-bedroom house 

used as office and living quarters, 1-work shop…” and an oil dock claimed by the Richfield Oil Co. 

 

On October 30, 1954, the Vern and Willa Carey assigned all their right, title and interest in the easterly 

150 feet, or 0.75 acres of leased harbor area as measured on the inner harbor line from the west line of Lot 

11, Supplemental Plat of Bay View Garden Tracts to the Richfield Oil Corporation.  This assignment was 

made subject to an agreement and sublease between the Richfield Oil Corporation and the Careys that 

granted the Careys the right to use the premises “to keep and maintain their work shop, storage shed, 

office and living quarters, cat walks and floats on said property during the term of this sublease and any 

extensions hereof.” This agreement allowed joint occupation of the harbor area by Richfield Oil and the 

Careys over which the Richfield Oil pipeline crossed. 

 

Harbor area lease 22-001971 was issued to the Richfield Oil Corporation commencing November 1, 1964 

for a ten year term. In 1974, The Atlantic Richfield Corporation successor by merger to Richfield Oil 

Corporation, cancelled lease 22-001971. Harbor Area Leasing Chronology: 

 

 Harbor area lease 1044  C.G. Hansen    November   1, 1934-1944 

 Harbor area lease 1312  C.G. Hansen     November   1, 1944-1954 

 Assignment to   Vern Carey & H.G. R. Conners November 18, 1950 

 Assignment to   Willa Carey   October     10, 1952 

 Harbor area lease 1548  Vern and Willa Carey  November   1, 1954-1964  

 Harbor area lease 1553  Richfield Oil Co.  November   1, 1954-1964  

 22-001971   Richfield Oil Co.  November   1, 1964-1974 

 22-001974    Vern and Willa Carey  November   1, 1964-1974 

 22-002332   Port Washington Marina November   1, 1974-2023 

 Assignment   Seven J’s Investments  December 11, 2003 

 22-A02332   Seven J’s Investments  December   1, 2004-2034 

 Assignment to   Bridgeview Marina Inc.  May 28, 2014 

 

The Snow Lease (22-002332):  The former Vern and Willa Carey lease area (22-001974) with the former 

Richfield Oil lease area (22-001971) was combined into lease 22-002332 for the use of approximately 2.0 

acres of harbor area. Lease 22-002332 was issued to Darwin L. Snow and Susan J. Snow commencing on 

November 1, 1974 for a 30 year term.  
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 22-002332 Darwin L. Snow and Susan J. Snow   November 1, 1974 – 2004 

 Assignment to Sharon E. Snow     January 28, 1976 

 Assignment to  Sea Gate, Inc.     August 4, 1976 

 Assignment to  Sea Brim Inc.     September 14, 1981 

 Assignment to  Port Washington Properties   May 31, 1983 

 Assignment to  Port Washington Marina Condominium Owners Association  December 14, 1983 

 

In vicinity of former Gas Works dock 

 

Western Gas Company leases (Harbor area leases 935 and 1352): has leased 1.85 acres of harbor area 

fronting the Bay View Garden Tracts from 1930 to 1959.  After 1959, this harbor area was leased by John 

B. Verhelst until December 11, 1975 and then by John C. Verhelst and Franklin Cooper until May 31, 

1983. In May 1983, the Port Washington Properties assumed the lease for this harbor area and developed 

a marina over the western portion of this lease area. In 1993, this portion of the harbor area located west 

of Renn Stroll was merged with other harbor area located to its west and leased to the Port Washington 

Marina Condominium Owners Association.  

 

Verhelst leases (22-001783, 22-002141, and 22-002523): John B. Verhelst leased 1.88 acres of  harbor 

area fronting tracts 1 and 11 and intervening Renn Stroll, Supplemental Plat of Bayview Garden Tracts 

for a 10 year term commencing December 8, 1959, for the purpose of a “Bulk Plant Site.”(22-001783). 

 

Western Gas Company harbor area leases chronology: 

 

 Harbor area lease   935   Western Gas and Utilities Corp.  1930-1945 

 Harbor area lease 1352  Western Gas Co. of Washington  1945-1960 

 Lease Cancelled       February 10, 1959 

 22-001783   John B. Vernhelst   December 8, 1959-1969 

 22-002141   John B. Vernhelst   October 17, 1969-1979 

 Assignment to   Franklin R. Cooper & John C. Verhelst  January 9, 1976 

 22-002523   Franklin R. Cooper & John C. Verhelst December 8, 1979-1989 

 Assignment to   Port Washington Properties  June 13, 1983-1993 

 Assignment to   Jack T. Champion    July 15, 1987, expired on December 8, 1989 

 22-002332   Port Washington Marina Condo Owners  1993 

 Assignment to   Seven J’s Investments   December 11, 2003 

 22-A02332   Seven J’s Investments   December 1, 2004-2034 

 Assignment to   Bridgeview Marina Inc.   May 28, 2014 

 

Port Washington Marina Lease (22-002332):  The Port Washington Marina lease area is comprised of 

four former lease areas:  lease 2332; lease 2339; lease 2396; and the western portion of lease 2523 

consolidated between 1982 and 1993 into a new harbor area lease 22-002332 containing 3.487 acres. This 

harbor area was historically used in conjunction with the former Tideland Oil and Richfield Oil tank 

farms as well as the western portion of the former Washington Gas Co. facility. 
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Port Washington Marina Condominium Owners Association Marina:  In 1983, the Marina was 

constructed over the three adjacent lease areas 2332, 2396 and 2399. All of these leases were assigned to 

Port Washington Properties in May 1983. Lease 22-002332 was assigned to Port Washington Marina 

Condominium Owners Association on December 14, 1983. Harbor area lease 2332 with Port Washington 

Marina Condominium Owner’s Association which combined leases 2332, 2396, and 2399 into one lease 

was executed on August 1, 1993 for a term of 30 years, for “maintaining finger floats, docks, and fixed 

piles to provide vessel moorage for a privately-owned and operated marina...” The new lease would 

extend from Waterway No. 4 to Renn Stroll, Supplemental Plat of Bay View Garden Tracts, in harbor 

area previously leased by the Western Gas Co.   

 

On November 14, 1995, lease 22-002332 was assigned to Douglas Faulds and Donna Ernst. On 

December 18, 2003, harbor area lease 2332 was assigned to Seven J’s investments. A new harbor area 

lease 22-A02332 was executed with Seven J’s Investment for a thirty year term commencing December 1, 

2004 for the use of “recreational and commercial vessel moorage and a marine pump out facility...” 

 

Bridge View Marina (22-A02332): The Port Washington Marina lease, 22-A02332, held by Seven J’s 

Investments was assigned to Bridgeview Marina Inc. a Washington corporation effective May 28, 2014. 

  

Port Washington Marina Harbor Area Lease Chronology: 

 

 22-002332  Darwin L. and Susan J. Snow      November 1, 1974-2023 

 Assignment to  Port Washington Properties   May 31, 1983 

 Assignment to   Port Washington Marina Condo Owners  December 14, 1983 

 Termination of   Harbor Area Leases 2332, 2996. 2999  August 1, 1993 

 22-002332  Port Washington Marina Condo Owners  August 1, 1993-2023 

 Assignment to  Douglas Faulds & Donna Ernst   November 14, 1995 

 Assignment to  Seven J’s Investments    December 18, 2003 

 22-A02332  Seven J’s Investments    December 1, 2004-2034 

 Assignment to  Bridgeview Marina Inc.    May 28, 2014 

 

Harbor area and beds of navigable water directly north of Thompson Drive 

 

Cascade Natural Gas Corporation easement (51-037928): June 24, 1975, a perpetual easement was 

issued to Cascade Natural Gas Corporation for harbor area and beds of navigable water extending directly 

north of Thompson Drive and Renn Stroll in order to construct a salt water cathodic protection groundbed 

for protection of a portion of its distribution system in Bremerton. 

 

In vicinity of former Sesko dock 
   

Lent’s (harbor area lease 2716) has leased 0.3 acres of Harbor Area fronting Tract 23 and Pennsylvania 

Avenue of John Daly’s Garden Tracts and located in Lot 1, Section 14, T 24 N R 1 E, WM, and W ½ of 

Pennsylvania Avenue from 1938-1998.  
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Harbor area lease 1123 was issued to Duncan Clark on January 25, 1938 for harbor area fronting a portion 

of lot 1, section 14, township 24 north range 1 east between the west line of Tract 23 and the center line of 

Pennsylvania Avenue of John Daly’s Garden Tracts for a ten year term. Harbor area lease 1123 was 

assigned to Ernest R. Lent, Theodore Blomberg and Harold D. Lent on January 12, 1942. Lease 1393 was 

issued to Lent’s Partnership (Ernest R. Lent, Theodore Blomberg and Harold D. Lent) for a ten year term 

commencing January 25, 1948. On December 21, 1953, lease 1393 was assigned to Lent’s Inc. 

 

Harbor area lease 1675 was issued to Lent’s Inc., for a ten year term commencing on January 25, 1958. 

The lease was for the purpose of “oil barge facilities—dock and pipeline leading to our storage tanks”. 

Lent’s Inc. released under lease 2071 for a ten year term commencing on January 25, 1968. Lent’s Inc. 

released under lease 2542 for a ten year term commencing on January 25, 1978. 

 

On December 11, 1979, Theodore and Marian J. Blomberg sold the uplands (a portion of Lot 1, 

Supplemental Plat of Bayview Garden tracts, and Tract 23 of John Daley’s Garden Tracts) to F. Paul and 

Margaret M. McConkey.  The conveyance did not include the first class tidelands (harbor area) in front of 

the property. It should be noted that the real estate contract was subject to the following easements: 

 Easement for sewer pipes  Auditor’s file Nos. 301882 and 305863 

 Easement for sewer  Auditor’s file Nos. 308382 and 353788 

 Easement for sewer  Auditor’s file No.   585812 

 Easement for sewer pipe Superior Court Cause No. 26012 

o Auditor’s file no. 588972 

 Deed and perpetual easement Auditor’s file No. 336749 

 

On November 1, 1980, Lent’s Inc., by Theodore C. and Marian J. Blomberg as owners of “easements for 

access, operation, maintenance, installation, removal, repair and servicing of a certain oil dock, and 

underground oil and gasoline supply lines”, transferred those easements to Service Fuel Co., Inc. in 

conjunction with the transfer of the assets of Lent’s Inc. oil department. On March 10, 1981, lease 2452 

was assigned to the Service Fuel Co., Inc., owned by James Bennett. On July 6, 1988, James and 

Dorothea Bennett, as a result of bankruptcy proceedings, quit claimed all interest in the property to the 

Wilkins Distributing Co., Inc. On January 25, 1988, Wilkins Distributing Company was issued lease 22-

002716 for a ten year term for the “purpose of off-loading fuel barges”. On November 18, 1996, Wilkins 

Distributing Company requested that Lease 2716 be terminated.   

 

Harbor Area Lease Chronology: 

 

 Harbor area lease 1123  Duncan J. Clark    January 25, 1938-1948 

 Assignment to   E. Lent, H. Lent & T. Blomberg  January 12, 1942 

 Harbor area lease 1393  E. Lent, H. Lent & T. Blomberg  January 25, 1948-1958 

 Assignment to   Lent’s Inc.    December 21, 1953 

 Harbor area lease 1675  Lent’s Inc.    January 25, 1958-1968 

 22-002071   Lent’s Inc.    January 25, 1968-1978 

 22-002452   Lent’s Inc.    January 25, 1978-1988 

 22-002716   Wilkins Distributing Co.  January 25, 1988-1998 

 Cancelled        November 18, 1996 

  

Former SC Fuels Dock  
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General Petroleum and its successors leased 0.69 acres of Harbor Area fronting Tract 1 and E ½ of 

Pennsylvania Avenue, Joseph Daly’s Garden Tracts in Lot 1, Section 14, Township 24 North, Range 1 

East from 1942 to 1972.  This leased harbor area was located immediately adjacent to the Lent’s harbor 

area use. The harbor was used by General Petroleum and Socony Mobil Oil for a thirty year period for 

handling petroleum products.  A 4” pipeline for stove and diesel fuel, and a 4” pipeline for gasoline were 

placed on the dock to off-load product from barges to a tank farm located upland. 

Harbor area lease 1124 was issued to John P. Kuphal for a ten year term commencing on March 18, 1938, 

for the purpose of mooring small boats and anchorage. On October 14, 1942, the General Petroleum 

Corporation of California applied to lease the harbor area fronting Tract 1 of John Daly’s Garden Tracts 

for the purpose of constructing a “dock for handling petroleum products.” Lease 1124 was assigned from 

John P. Kuphal to General Petroleum Corporation of California on December 16, 1942. On May 5, 1943, 

lease 1124 was cancelled and a new lease was issued to General Petroleum Corporation of California for 

a 10 year term commencing on March 18, 1943. Lease 1507 was issued to General Petroleum Corporation 

of California for a 10 year term commencing on August 18, 1953. 

On January 14, 1960, the General Petroleum Corporation was merged into its parent company Socony 

Mobil Oil Company, Inc. Lease 22-001920 was issued to Socony Mobil Oil Company for a 10 year term 

commencing on March 18, 1963. On March 17, 1972 at the request of Mobil Oil Corporation lease 22-

001920 was terminated. 

Harbor Area Lease Chronology 

 

 Harbor area lease 1124  John P. Kuphal    March 18, 1938-1948 

 Assignment to   General Petroleum Co. of Cal.  December 16, 1942 

 Lease cancelled        May 5, 1943 

 Harbor area lease 1280  General Petroleum Co. of Cal.  March 18, 1943-1953 

 Harbor area lease 1507  General Petroleum Co. of Cal.  August 18, 1953-1963 

 Name change to   Socony Mobil Oil Company, Inc. 1960 

 22-001920   Socony Mobil Oil Company, Inc. March 18, 1963-1973 

 Lease Cancelled       March 17, 1972 

City of Bremerton Sewer 
 

The City of Bremerton has constructed a sewer line that transits in and out of waterway and 

harbor area fronting both Sections 11 and 14 of Township 24 North Range 1 East. On October 

28, 1983, the City of Bremerton was issued an easement (51-045730) for the construction, 

operation, use and maintenance of a sanitary sewer line. 
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GAS WORKS BORING LOGS 
 



NOTE: Multiple symbols are used to indicate borderline or dual soil classifications

SamDler Svmbol DescriDtions. 2.4-inch I.D.split barrel

[J Standard Penetration Test (SPT)

[] Shelby tube

~ Piston

IJ Direct-Push

~ Bulk or grab

Blowcount is recorded for driven samplers as the number
of blows required to advance sampler 12 inches (or
distance noted). See exploration log for hammer weight
and drop.

A "P" Indicates sampler pushed using the weight of the
drill rig.

----

%F
AL
CA
CP
CS
DS
HA
MC
MD
OC
PM
PP
SA
TX
UC
VS

NS
SS
MS
HS
NT

ADDITIONAL MATERIAL SYMBOLS

SYMBOLS
GRAPH ILETTER

TYPICAL
DESCRIPTIONS

-.;: ~:
.:.., ~.

CC Cement Concrete

Measured groundwater level in
exploration, well, or piezometer

Groundwater observed at time of
exploration

Perched water observed at time of
exploration

Measured free product in well or
piezometer

-

StratiaraDhic Contact
Distinct contact between soil strata or
geologic units
Gradual change between soil strata or
geologic units
Approximate location of soil strata
change within a geologic soil unit

Laboratorv I Field Tests
Percent fines
Atterberg limits
Chemical analysis
Laboratory compaction test
Consolidation test
Direct shear
Hydrometer analysis
Moisture content
Moisture content and dry density
Organic content
Penneability or hydraulic conductivity
Pocket penetrometer
Sieve analysis
Triaxial compression
Unconfined compression
Vane shear

Sheen Classification
No Visible Sheen
Slight Sheen
Moderate Sheen
Heavy Sheen
Not Tested

NOTE: The reader must refer to the discussion in the report text and the logs of explorations for a proper understanding of subsurface conditions.
Descriptions on the logs apply only at the specific exploration locations and at the time the explorations were made; they are not warranted to be
representative of subsurface conditions at other locations or times.

KEY TO EXPLORATION LOGS

GEoENGINEERS Q FIGURE A-1

SOILCLASSIFICATIONCHART
-

MAJOR DMSIONS
TYPICAL

DESCRIPTIONS

GW
VVELL-GRADEDGRAVELS.GRAVEl-

CLEAN SANDMIXTURES

GRAVEL

I GRAVELS

AND

GRAVELLY (UTTLEOR NO FINES)
GP I POORlY-GRADEDGRAVELS.

SOILS
GRAVEL -SAND MIXTURES

COARSE

I "ORE THAN50% I GRAVELS 'MTH 0

GM ISILTYGRAVElS.GRAVEL-SAND-GRAINED OF COARSE FINES
SILTMIXTURES

SOILS FRACTION

RETAINEDON NO. (APPRECIABlEAMOUNT GC ICLAYEYGRAVELS,GRAVEl-SAND-4 SIEVE OFFINES) CLAYMIXTURES

SW I VVElL.oRADEDSANDS,GRAVELLYCLEAN SANDS SANDS

MORETHANSO'tioI

SAND
RETAINEDON NO.

AND (lITTlE ORNOFINES)200 SIEVE
SANDY SP IPOORlY-GRADEDSANDS.
SOILS

GRAVELLYSAND

MORE THAN50% SANDS WITH SM I SIL TV SANDS. SAND -SILTOF COARSE
FINES MIXTURES

FRACTION
PASSING NO.4

SIEVE
(APPRECIABlE AMOUNT SC I ClAYEY SANDS.SAND-CLAYOF FINES) MIXTURES

ML
INORGANICSILTS. ROCKFlOUR.
ClAYEY Sit1$ WITHSLIGHT
PlASTICITY

SILTS
INORGANICCLAYSOF LOWTQ

CL MEDIUM PlASTICITY, GRAVELLY

FINE

I

AND LlQUIDLlMrT CLAYS,SANDYCLAYS,SILTYCLAYS,LESSTHAN50
GRAINED CLAYS LEAN CLAYS

SOILS ORGANICSitTS ANDORGANICOL SILTYCLAYSOF LOWPl.ASTICITY

"ORE THAN50% I

MH INORGANICSItTS. MICACEOUSOR
PASSINGNO.200 DIATOMACEOUSSILTYSOilS

SIEVE

SILTS IINORGANICCLAVSOF HIGHAND
lIaUIDlIMIT CHGREATERTHAN50 PlASTICITY

CLAYS

:tcl] OH I ORGANIC CLA VS AND SilTS OFMEDIUMTO HIGHPLASTICITY

=-=- e JF

HIGHLY ORGANIC SOILS
IE! -I PT I PEAT. HUMUS, SWAMP SOilS WITHHIGH ORGANIC CONTENTS

AC I Asphalt Concrete

CR I Crushed Rock!
Quarry Spalls

TS Topsoil/
I Forest Duff/Sod



~
C)
c;j
o
....
o
Sj
Q)
o
in-'«z

~
F:
o
N
en
Q)
o
§enl-t)w...,oa:11.
W

~wen
~
C)z
a:
o
II]
>ZWI
~

Date(s) OS/21/07 Logged MSL Checked MSLDrilled By By

Drilling Cascade Drilling
Drilling HSA Sampling Dames & MooreContractor Method Methods

Auger 4%-inch 10 Hammer
300 Ib hammer/30 in drop Drilling CME 75Data Data Equipment

Total 46.5 Surface 45.03
Groundwater 7.03

Depth(ft) Elevation (ft) Elevation (ft)

Vertical Datum!
NAVD88 Easting(x):

Datum System Northing(y):

SAMPLES 0
Q) e.

g 1"1I
.2! Q) >
e "t:I CD Q)

MATERIAL DESCRIPTION NOTES.Q .2! -0 >c. CD 1"1I.0iU .t: - CD ,g E ... 01 ...J .
e.0

e.e.> Q. 1"1I > </I 1"1I CD .= CD .t: e </Ie.
CD CD 2: 0 en .c e. :::J.a CD "t:I
iIi 0 CD () 0 1. E Ui 1"1I01 oE CD 1"1I0- CD ::I ::I '-0 '->. .t: CD_

e a: ffi en z C)...J C)(J) (J) In..
-45 0 AS ASDhalt

ML Brown silt with fme sand and fine gravel (loose,
wet) (fill)

-40 5-

118

30 1 CA V ML Brown silt with fine sand (very stiff, moist) (fill)
NS 0.0 -

-35 10-

118

48 2 SM Brown silty fme to medium sand (very dense,
NS 42.9 -

moist)

-30 15-

118

65 3 - - NS 17.3 -

, SM _ Brown siltyfmeto mediumsand (very dense,-25 20-

118

44 4
moist)

- NS-SS26.0 -
j) . .

? SP-SM _ Brown fme to medium sand with silt (very dense, _-20 25-

118

5 NS 42.3 -
72 moist)

. .

'. '.

. .

.. '.

30- . . - -
Note: See FigureA-I forexplanationof symbols.

LOG OF MONITORINGWELL MW-1

GEoENGINEERS CJ
Project: McConkey/Sesko
Project Location: Bremerton, Washington

Figure A-2
Project Number: 0892-017-00 Sheet 1 of 2



~h-10 55-
~en
I-o
C>

..,
"-
C>

~1--15 60-
C;'"en
ex:>o
en
...J
«
z
u:
8
;:::
c;'"en
ex:>
o
52enI-uW
(3
c::"-
W

~w
~
~
C>z
it:o'">zw
~

aI
.2!
c:
o
~
>CD
iIi

~15

SAMPLES

o
~
<II
:i:o
iD

05""

68

10

6

Q)
C.
E ....
'" Q)
(f) .c
.6 E
:J :J
(f) Z

b

Ho 35118

~5 40118

-0 45} 18

:"'-5 50-

1--20 65-

MATERIALDESCRIPTION
c:
CD
CD
.s:::
en

IllS'"

7 CA
SM Brown silty fine sand (very dense, moist) -jNS-SSI 74.1

SP-SM Brown fme to medium sand with silt (very dense,
moist)

8 GM ~ Brown fme to coarse gravel with well-graded
sand and silt (very dense, wet)

9

GM I Brown silty fme gravel with well graded sand
(very dense, wet)

o

-I SS I 21.0

-I NS-SSI 23.7

GEoENGINEERS CJ
LOG OF MONITORING WELL MW-1 (continued)

McConkey/Sesko

Bremerton, Washington
0892-017-00

Project:
Project Location:
Project Number:

--

oQ.ra>
CD
o~
ra..c
Q.Q.
<IIQ.

"1:J~

raoCD_
:r:a..

4!T.4

-

NOTES

-

-

-

-

-

-

-

Figure A-2
Sheet 2 of 2
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Date(s) OS/21/07 Logged MSL Checked
MSLDrilled By By

Drilling
Cascade Drilling

Drilling HSA Sampling Dames & MooreContractor Method Methods

Auger 4Y4-inch ID Hammer
300 Ib hammer/30 in drop

Drilling CME 75Data Data Equipment

Total 46.5 Surface
42.54

Groundwater
4.54

Depth (ft) Elevation (ft) Elevation (ft)

Vertical Datum!
NA VD88 Easting(x):

Datum System Northing(y):

SAMPLES 5
a; a.

a; g ;J;
c: "t:I Q) Qj

MATERIAL DESCRIPTION 8115 > NOTES.2 is.. QI
1U ,g ro.a.c - QI E CI ....J 0

0.0 0.0.> C. ro > m .5 :u :c c: mo.QI QI c: 0 :;: a. :>.0 QI "t:I
jj] 0 QI 0 };, E 1;) roc> oE QI roo- QI 0 ::J ::J QI ....0 ....>. .c QI-

0
c: a: iXi <n z I- C>....J C>(/) (/) :I:a... -

Asphalt
Grayto brown siltwith fme sandand tracegravel

(stiff,moist) (fill)
1 1 I I I I I I I t-

40

LOG OF MONITORINGWELL MW-2

GEoENGINEERS a Project: McConkey/Sesko
Project Location: Bremerton, Washington

Figure A-3
Project Number: 0892-017-00 Sheet 1 of 2
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oCD
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SAMPLES 0
Q) a.
.2!

Q) g
C "tJ Q) Qj

MATERIAL DESCRIPTION
CI)

NOTES0 .2! "0 > (.)...
,g

Q. CI) "'.a- CI) E C) ...J ,
a.0

a. a.a. '" > 1/1 '" Q) c .... .c c 1/1a.
CI) 2: 0 ==

<n .c a. :J.a CI) "tJ
W 0 CI) (.) 1> E '" '" C) oE CI) "'0- CI) 0 ::J ::J CI) 5:0 0 ....>, .c CI)_

30-

i
15 <n Z I- ...J CI) CI) Ill.

b
Ph

N "".."

Pc
(

'-10 bR o' -0

SM Brown silty fme sand with trace fme gravel (very
dense,wet)

35-

I 2

7 - - . NS 8.6

-5 >.
-

'.

40-

110

8 '. - - NS 25.0

O -

45-

110

9 - - NS 43.3

--5 -

50-

--10 -

55-

:

-15 -
j
.

60-

1--20 -

65-

LOGOF MONITORINGWELLMW-2(continued)

GEoENGINEERS C;;
Project: McConkey/Sesko
Project Location: Bremerton, Washington

Figure A-3
Project Number: 0892-017-00 Sheet 2 of 2
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§en
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(3
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W

~w
~
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C
z
;y
o
CD
>
Z
w,'">

SAMPLES :;- ~
m ~ ro
~ _ .5 >m ~ -
.§.g! ~ (5 -[ ~ MATERIALDESCRIPTION ~:c I NOTES10 .c - Q; .E E '- C).-J 0 - Coo.
> c.. m> Us co Q) c~:.E 0..0 c UJa.
m m C: 0 := CI),Q .- m ~ ::>.Q m 'tJ ~

W O.J!!~.2 -§§ -mro~g> e~ ~ ~Q
O .= 0:: m CI) Z I- 3: G...J GU) U) :r:Q.

. - Asphalt
Brown silty fme to medium sand with occasional

gravel (dense, moist) (fill)

35

5 CA SS 1 >2.000 Dark staining
creosote-like/solvent odor

181 25
ML Gray silt with fme sand and occasional gravel

(very stiff, moist) (fill)

25 181 62
SP-SM Gray fme to medium sand with silt (very dense,

moist)
CA NS >2,000

'. SM Gray silty fme to medium sand (very dense,
moist)

30
Note: See Figure A-I for explanation of symbols.

Date(s) OS/22/07 Logged MSL
Checked

MSLDrilled By By

Drilling
Cascade Drilling

Drilling
HSA Sampling Dames & MooreContractor Method Methods

Auger 4%-inch 10 Hammer
300 Ib hammer/30 in drop

Drilling CME 75Data Data Equipment

Total
46.5 Surface

39.10
Groundwater

4.1Depth(ft) Elevation (ft) Elevation (ft)

Vertical Datuml
NA VD88 Easting(x):

Datum System Northing(y):

30

10--181481 2 I I h1.JI SM Brown siltyfmeto mediumsand (very dense, -1SS-NSI 469 I Darkstaining
MH moist

Brown siltwith fmeto mediumsand (hard,
moist)

II

II
>5 i I

15 18 3 SM Bro ,illy finoto modi= d with ,,=10001 -jNS-SSI 32.145
gravel (very dense, moist)

ti:;0
a1
r-

8f20 20--'" 181 52 I 4 1 I 1'1'.'1.1'1 t- -j NS 1 903
W
C>

LOGOF MONITORINGWELL MW-3

GEoENGINEERS Q
Project: McConkey/Sesko
Project Location: Bremerton, Washington

Figure A-4
Project Number: 0892-017-00 Sheet 1 of 2
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~r
-25

8J 65o
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Swrn
~
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SAMPLES ....
0

G) a.
I'll

G)
>

c Qi
MATERIAL DESCRIPTION I NOTES0 >

Q) 1'1I.0
.c ...J

a.0
a. a.

> a. c ilia.
Q) Q) :>.0 Q) -a
[j e oE Q) l'IIe....» .c Q)-

<.?U) U) J:Q.
30

.1.

5

351 JCAIJ I I:;:II:I7 r j NS I 872 I (very little recovery)

ML
SP-SM

0

40 18 50/4" 8 JI I- NS I 42.5

. .

5

45 ....,.... £\I"" 9 ..JI I- NSI 63.0

LOG OF MONITORINGWELL MW-3 (continued)

GEoENGINEERS (J
Project: McConkey/Sesko
Project Location: Bremerton, Washington Figure A-4
Project Number: 0892-017-00 Sheet 2 of 2



SAMPLES 5- ~
~ ~ ~
~ _ .5 >

~ ~ -
,g ~ ~ 15 -[ ~ MATERIAL DESCRIPTION ~:c I NOTES
~ .<:: - ~ .E E ~ 0> -I (.) - ~~
> i5. co> en co Q) c -:2 a.0 c CIJQ.
~ ~ c= 0 :: en.c .- ~ ~ :::J.a ~ "C ~

W 0 2~.!2 lJg ]j(;j!!!0> e~ ~ ~Q
o c: c:: m c1Jz 1-:5: C).3 C)(I) (I) J:a..

35 ' 'l-'I\. GM Brown silty well-graded gravel with well-graded
sand (medium dense, moist) (fill)

30 5

NS-SS I 94.9

SS 35.9
16 18

25 10 181 18 2

...,
Il.
C)
gr--
f;jen'"
9en

~J-10 25u.
6
~
15N
en'"
9
9ent-oW
(3c::
~w

~wen
~
l')
z
Q:
o'">zw
CD
>

65 5

ML Gray silt With-trace fme sand (hard, moist)

NS 128 (diesel odor)18

GM Gray silty well-graded gravel with well-graded
sand (very dense, wet)

30
Note: See Figure A-I for explanation of symbols.

Date(s) OS/23/07 Logged MSL
Checked MSL

Drilled By By

Drilling Cascade Drilling
Drilling HSA Sampling Dames & Moore

Contractor Method Methods

Auger 4Yo-inch ID
Hammer

300 Ib hammer/30 in drop
Drilling CME 75

Data Data Equipment

Total 41.5 Surface 35.20
Groundwater 6.2

Depth (ft) Elevation (ft) Elevation (ft)

Vertical Datum!
NA VD88 Easting(x):

Datum System Northing(y):

SM I Dark brown to black silty fme to medium sand
with gravel (very dense, moist) (fill)

20 15" 181 58 I
3

ICAI 111.11 I Black to gray silt with sand and gravel (very stiff,

j HS I 76.9

ML

moist)
I I I I I I I I I L

I:>
0
!:::!en

!t15 20i J 631 I I Inl

ML Brown to gray sandy silt (hard, moist)

4 -!NS-SS I 12.2

W
C)

LOG OF MONITORINGWELL MW-4

GEoENGINEERS a Project: McConkey/Sesko

Project Location: Bremerton, Washington Figure A-5
Project Number: 0892-017-00 Sheet 1 of 2



-15 50

SAMPLES
Q)
.S1
c: Q)

.2 ~
Iii .s::> -G> Co_ G>
W Q

5 30

o 35

Qj
>
G>-I MATERIALDESCRIPTION

SM I Gray silty fme to medium sand (very dense, wet)

ML
SP-SM

-5 40

-10 45

NOTES

MS 129

SS-MSI 40.9

LOG OF MONITORING WELL MW-4 (continued)

GEoENGINEERS Cd
Project:
Project Location:
Project Number:

--

McConkey/Sesko
Bremerton, Washington
0892-017-00 Figure A-5

Sheet 2 of 2

§-20 55'"
I-
0
C)

<D'>
W
C)
...,Q.
C)
d

1--2560
0
&J
IX)
0
en
...J
«z

sa
.....

(;'"

1--3065
0
enI-0w
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30

~ Note: See Figure A-I for explanation of symbols.

~wVJ
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l!Jz
1r
oIn>Zw
~
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Date(s) OS/24/07 Logged MSL
Checked

MSLDrilled By By

Drilling
Cascade Drilling

Drilling HSA Sampling Dames & MooreContractor Method Methods

Auger 4 Y4-inch 1D
Hammer

300 Ib hammer/30 in drop
Drilling CME 75Data Data Equipment

Total 21.5 Surface
18.51

Groundwater
Not Encountered

Depth (ft) Elevation (ft) Elevation (ft)

Vertical Datuml
NA VD88 Easting(x):

Datum System Northing(y):

SAMPLES C5
a; 0.

a; §:
c: "C Q) Qi

MATERIAL DESCRIPTION 1"0 > NOTES0 is. CD
,g

ro.o.s=
(ij CD E 01 -I .2

0.0
0.0.> Q. > IJI '" Q) .S :D

.s= c: lJIo.CD CD i:: 0 := en .c 0. "'.a CD "C
iIi 0 CD 0 1> E iiI roOl oE CD roo- CD 0 :I :I o >. .s= CD_

c: a:: m en z (9-1 (9Cf.) Cf.) :I: a.0 OL
::\Organic silt with sand androots (loose,moist)ML 'hODSom

Brown to darkbrownsandysiltwith occasional
gravel (stiff, moist) (fill)

I I I I IIII15

5___ 181 14 I 1 I I I I I I r -iss-NSI 1,426 I (bricks, roots)

SM Brown to black silty fine to coarse sand with
10 1 I I 1 gravel (medium dense, moist) (fill)

. .

10__ 181 22 I 2 ICA

lNs-sSI I

(2 inchlayerof fill with
charcoalpieces)

GM Gray to black concrete pieces and fine to coarse
SP gravel with coarse sand and silt (very dense,

moist) (fill)
5 I 1 1 I 1

I. ...., l Brown frne to medimn sand with trace silt (very

dense, wet)

15 18 50 I 3 I I I .'. -I NS

it

I I I I I ... .'.

§ 0

20-t 18150/3" I ICAI [..:1

SP Gray frne to medimn sand With trace silt (very
dense, wet)

4 -i NS I I (faint diesel odor)
w
C>

LOG OF MONITORINGWELL MW-5

GEoENGINEERS (:J
Project: McConkey/Sesko
Project Location: Bremerton, Washington

Figure A-6
Project Number: 0892-017-00 Sheet1of1
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~en
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W
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SAMPLES C5- ~
<U ~ <II
~ .5 >

,g ~ j -0 ~ ~ MATERIAL DESCRIPTION g:c I NOTES
co ;; - Q) J2 E '- C)...J.9 - CoCo> c.. cu> en co Q) c s:::. c..0 c: U>Q.
<U <u C: 0 :;: (j).c .- <u ~ ::>.Q <u "C ~

iiJ Q 2~..2.g§ ~tii!!!8' e~ ~ :gg
o .E a:: !II (j) Z I- 3: C>...J c>(/) (/) :r:a.- AC Concrete

CR I Crushed rock mixed with treated wood
I I I

Creosote-like odor and black

SM B
- - .

1 fi d
. d (d

.
)

I I I tar-likesubstance
rown SI ty me to me mm san ense, mOist

'" 5118 32 1 CA rn '-i N5 I >,,~

ML Brown sandy silt (very stiff, moist)

25 10

SM I Dark brown to black silty fine to medium sand
(very dense, moist)

2 ICA SS-MSI 186 Black staining181 50

GM Light brown fine to coarse gravel with silt and
sand (very dense, moist)

Brown sandy silt with gravel (hard, moist)

108 (diesel odor)NS-SS14150/4"
ML

SM Gray fme to medium silty sand (very dense, wet)

5 30-' I I I I '"..1 I-

Note: See Figure A-I for explanation of symbols.

Date(s) OS/22/07 Logged MSL
Checked

MSLDrilled By By

Drilling
Cascade Drilling

Drilling HSA Sampling Dames & Moore
Contractor Method Methods

Auger 4%-inch ID
Hammer

300 Ib hammer/30 in drop
Drilling CME 75

Data Data Equipment

Total 36.5 Surface 34.95
Groundwater 7.95

Depth(ft) Elevation (ft) Elevation (ft)

Vertical Datuml
NA VD88 Easting(x):

Datum System Northing(y):

20 15__ 181 50 I 3 I I HIli
SS-MSI

151

I

Sheen with dark black

creosote-like staining

SM Brown silty fme to medium sand (very dense,

t-' --. I I I I 11."1-1"1 moist)
Q0'"
m
f-e
C>

it15 20__ 18150 I

4

I I

NS-SSI 28.0

ML Brown to gray interbedded sandy silt with trace
gravel (very stiff, moist)

LOGOF MONITORINGWELLMW-6

GEoENGINEERS Q
Project: McConkey/Sesko
Project Location: Bremerton, Washington

Figure A-7
Project Number: 0892-017-00 Sheet1of2
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SAMPLES
Qj a.

g CU
.2! Qj >
<:: " Q) a;

MATERIAL DESCRIPTION
aJ

NOTES0 .2! "0 > o
:5

e! C. aJ CU.D- aJ E C> ...J 0
0.0

0.0.
> a. CU > '" '" Q) <:: Q;

:.c: <:: "'a.
aJ 2: 0 :i: IJ) .c a. ::::1.0 aJ ,,

aJ 0 }, E cuc> oE aJ CUoW 0

i
0 ::> ::> aJ o » .s:: aJ_
iD IJ) Z I- C>...J C>(I) (I) Ie..30- 10 0 N,>-,>,> "0 -C-stronggas/Olese ooor

observed on product grains)

-0 35-

114 50/4"

7 CA I- - NS-SS104.0 -

01
GM Gray fme to coarse gravel with sand and silt

(vervdense we6

-5 40- -

--1045- -

--1550- -

1--2055- -

;

)

j,

25 60- -

'--3065- -

LOGOF MONITORINGWELLMW-6(continued)

GEoENGINEERS Q
Project: McConkey/Sesko
Project Location: Bremerton, Washington

Figure A-7
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Date(s) OS/23/07 Logged MSL
Checked

MSLDrilled By By

Drilling
Cascade Drilling

Drilling
HSA Sampling Dames & MooreContractor Method Methods

Auger 4%-inch 10 Hammer
300 Ib hammer/30 in drop

Drilling CME 75Data Data Equipment

Total 36.5 Surface 33.24
Groundwater

6.24
Depth (ft) Elevation (ft) Elevation (ft)

Vertical Datuml
NA VD88 Easting(x):

Datum System Northing(y):

SAMPLES 5
Q) Co

'2 <!I
.2!

Q)
>

<=
.2! "C (5 Q) Q)

MATERIAL DESCRIPTION 8 I NOTES.S! 13. >
(;j ,g E

CD <!I.o
£ co C)...J .

CoO
CoCo>

g. C: 0
<h '" Q) <= .... .c <= <hCoCD ;;= en .a .- CD Co :>.0 CD "C

iij e CD 0 0 1> E en Cii <!IC) oE CD <!Ie- CD
as

::> ::>
{!!. :5:

....0 ....>, .c CD_
o .E a::

en z C>...J C>cn cn ::La.

30

5iJ 211 J ICAI Lo
ss I

183
I

(strong odor-coal pieces
ML Brown sandy silt with occasional gravel (stiff,

throughout)

SM moist

Brown silty fine to medium sand with trace
gravel (dense, moist)

25 1 I I I I 1J[);j
r Brown sandy silt with trace coarse gravel (veryML

stiff, moist) (fill)
10-1.. 8 I 27 I 2 I I I I I I I- -I NS I 15.7

LOG OF MONITORINGWELL MW-7

GEoENGINEERS Cd
Project: McConkey/Sesko
Project Location: Bremerton, Washington

Figure A-8
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35 7 NS
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-5

40

-10

45

15

50

,
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o
Nen
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9
<II...J«z
~1--30
9
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o
N

~I 65o
enI-
oW
C3
a:
c..
W

SW
<II

~
CI
z
iE
oCD
>Z
W
CD
>

SAMPLES ...
a

(jj a.
'2 <II

(jj >
c: "C

(5
a> Qj

MATERIAL DESCRIPTION I NOTESa 2! a. >
.E E

Q) <II.Q
:5 cu e>...J 0

0.0
0.0.> (j; ro a> c: ... :<: c: <110.a> g- 0 := en .c .- a> a. ::J.Q Q) "C

W e Q) 0 1:, E (;) «i <lie> oE Q) <lie- CD a :J :J
(!!.

"'0 ...» .c Q)-
30 -= a::

1D en z C)...J C)CI) CI) Ie..

LOG OF MONITORINGWELL MW-7(continued)

GEoENGINEERS a Project: McConkey/Sesko
Project Location: Bremerton, Washington
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Date(s) OS/22/07 Logged MSL
Checked

MSL
Drilled By By

Drilling
Cascade Drilling

Drilling HSA Sampling Dames & Moore
Contractor Method Methods

Auger 4%-inch 10
Hammer

300 Ib hammer/30 in drop
Drilling CME 75

Data Data Equipment

Total 41.5 Surface 35.56
Groundwater 6.56

Depth (ft) Elevation (It) Elevation (It)

Vertical Datuml NA VD88 Easting(x):
Datum System Northing(y):

LOGOFMONITORINGWELLMW-8

GEoENGINEERS Q
Project: McConkey/Sesko
Project Location: Bremerton, Washington Figure A-9
Project Number: 0892-017-00 Sheet 1 of 2



a;
.2!
c::
o
:;
>
Q)
iij

5

SAMPLES

a;
.2!
.c:
15.
Q)
a
30

SS-MSI 105

OJ
>
Q)
...J

MATERIAL DESCRIPTION

SP-SMI Gray fme to medium sand with silt (very dense,
wet)

35 --I... L' I """.1 7 I I 1:.1 . [ I I- -ISS-MSI 71.8

40
5

45
10

. 50
-15

- - -

LOG OF MONITORINGWELL MW-8(continued)

GEoENGINEERS CJ
Project: McConkey/Sesko
Project Location: Bremerton, Washington Figure A-9
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Auger down to 3.5 feet below
ground surface (bgs).

Dark brown SAND with concrete
fragments from blacktop, dry, no
odor.
Light brown fine to medium SAND,
some silt, dry, no odor. Auger down
to 8.5 feet bgs.
Light brown-grey fine to medium
SAND, some large and small
gravel, trace silt, dry, no odor.
Auger down to 13.5 feet bgs.
Light brown-grey fine to medium
SAND, dry, no odor. Auger down to
18.5 feet bgs.
Light brown-grey fine to medium
SAND, dry, no odor.  Auger down to
23.5 feet bgs.

Light brown-grey fine to medium
SAND, some coarse grains, trace
silt, moist, no odor.
Auger down to 28.5 feet bgs.

Grey silty SAND, some small
gravel, trace large gravel, moist, no
odor.  Auger down to 33.5 feet bgs.

Light brown-grey CLAY, medium
plasticity, dry, no odor.
Light brown-grey CLAY with reddish
brown well graded sand, oxidation
present, transitional interval, dry no
odor.
END boring at 35' - no oil material
or odor observed

3.5
4.0

8.5

13.5

18.5

23.5

28.5

33.5
34.0
35.0

No well
installed.

Borehole was
plugged with

hydrated
sodium-

bentonite
chips

(3/8-inch).

Sample MP01SB05 was collected.

Sample MP01SB10 was collected.

Sample MP01SB15 was collected.

Sample MP01SB20 was collected.

Sample MP01SB25 was collected.

Sample MP01SB30 was collected.

Sample MP01SB35 was collected.

0

0

0

0

0

0

0

0.9

0.5

1.5

1.5

1.5

1.5

1.5

1.5

ground surface (gs)

Inner Casing Elevation (TOC):

First Encountered: Final:Boart Longyear - John Bennett

Hollow Stem Auger/1.5' splitspoon

Ground Elevation (feet above N/A):

Drill Method: Geologist:

G
ro

un
d 

S
ur

fa
ce

E
le

va
tio

n

Date Started/Finished: 5/14/2008 - 5/14/2008

Courtney Funk

Groundwater Depth (feet BGS):

Drilling Contractor:

Boring Location: Between welding shop and granite countertop

workshop
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Total Depth of Hole (feet BGS): 35

PROJECT NAME:  Bremerton Gas Works
WELL NO.:  MP-01
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DRILLING LOG OF WELL/BORING NO. MP-01

Project/Location:



Auger down to 3.5' bgs

Dark brown fine SAND, some silt,
large and small gravel.
Light brown fine SAND, trace small
gravel, dry. Blow counts: 2-5-7.
Auger down to 8.5 feet below
ground surface.
Light brown/grey fine to medium
SAND, some small gravel, trace
large gravel, trace silt, dry, no odor.
Blow counts: 3-9-13. Auger down to
13.5 feet bgs.
Light brown/grey fine to medium
SAND, trace silt, dry, no odor. Blow
counts: 7-19-31.  Auger down to
18.5 feet bgs.
Light brown/grey fine to medium
SAND, trace silt, dry, no odor. Blow
counts: 9-12-22. Auger down to
23.5 feet bgs.

Light brown/grey fine to medium
SAND, trace silt, dry, no odor. Blow
counts: 9-11-14. Auger down to
28.5 feet bgs.

Light brown/grey fine to medium
SAND, trace silt, dry, no odor. Blow
counts: 8-18-21.
End boring at 30 feet bgs- no water
encountered.

3.5
4.0

8.5

13.5

18.5

23.5

28.5

30.0

No well
installed.

Borehole was
plugged with

hydrated
sodium-

bentonite
chips

(3/8-inch).

Sample MP02SB05 was collected.

Sample MP02SB10 was collected.

Sample MP02SB15 was collected.

Sample MP02SB20 was collected.

Sample MP02SB25 was collected.

Sample MP02SB30 was collected.

1.5

1.5

1.5

1.5

1.5

1.5

1.5

1.5

0

0

0

0

0

0

0

0

ground surface (gs)

Inner Casing Elevation (TOC):

First Encountered: Final:Dave Puckett

Hollow Stem Auger/1.5' splitspoon

Ground Elevation (feet above N/A):

Drill Method: Geologist:

G
ro

un
d 

S
ur

fa
ce

E
le

va
tio

n

Date Started/Finished: 5/19/2008 - 5/19/2008

Courtney Funk

Groundwater Depth (feet BGS):

Drilling Contractor:

Boring Location: West of N. McConkey prop near gate
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Total Depth of Hole (feet BGS): 30

PROJECT NAME:  Bremerton Gas Works
WELL NO.:  MP-02
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DRILLING LOG OF WELL/BORING NO. MP-02

Project/Location:



Auger down to 3.5 feet below
ground surface (bgs).

Light brown grey SILT, some clay,
some fine sand, dry, trace very
small gravel. Auger down to 8.5 feet
bgs.  FID: 0.0 Blow counts: 5-6-9

Grey/brown SILT with some clay,
trace fine sand, trace small gravel,
low plasticity, dry FID: 0.0 Blow
counts: 10-16-12

SILT, no recovery, refusal, unable
to salvage a sample for SB15, will
continue to 18.5 - 20

Light brown/grey sorted fine
medium coarse SAND, trace silt,
trace gravel, wet, water at 18' bgs
FID: 0.0 Blow counts: 5-7-13
END of boring at 20' bgs

3.5

8.5

10.0

16.5

20.0

No well
installed.

Borehole was
plugged with

hydrated
sodium-

bentonite
chips

(3/8-inch).

Sample MP03SB05 was collected.

Sample MP03SB10 was collected.

Sample MP03SB20 was collected.
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0

1.5

0

1.5

0

0

0

0

ground surface (gs)

Inner Casing Elevation (TOC):

18First Encountered: Final:Dave Puckett

Hollow Stem Auger/1.5' splitspoon

Ground Elevation (feet above N/A):

Drill Method: Geologist:

G
ro

un
d 

S
ur

fa
ce

E
le

va
tio

n

Date Started/Finished: 5/19/2008 - 5/19/2008

Courtney Funk

Groundwater Depth (feet BGS):

Drilling Contractor:

Boring Location: West of Thomas Avenue, inside fence
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Total Depth of Hole (feet BGS): 20

PROJECT NAME:  Bremerton Gas Works
WELL NO.:  MP-03

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

Bremerton Gas Works / Bremerton, WA

Page 1 of 1

WELL_LOG  BREMERTON.GPJ  11-25-08ecology and environment, inc.

25

DRILLING LOG OF WELL/BORING NO. MP-03

Project/Location:



SILT. Auger down to 3.5 feet below
ground surface (bgs).

Grey sandy SILT, some small
gravel, trace clay, dry.
Light brown fine SAND, some silt,
dry, slight odor. Auger down to 8.5
bgs.
Light brown fine to medium SAND,
some silt, dry, no odor. Auger down
to 13.5 bgs.
Light brown and grey SILT, some
sand, dry, no odor.  Auger down to
18.5 bgs.

Light brown fine to medium SAND,
trace silt, dry, no odor. Auger down
to 23.5 bgs.

GRAVEL. Refusal - no recovery
due to a mixture of small and large
gravel and cobbles.
Reddish brown SILT with some
sand and some small and large
gravel, dry, no odor.
light brown-grey CLAY, trace silt,
dry, no odor, medium plasticity.
GRAVEL. Refusal - no recovery
due to a large amount of cobbles at
this interval.
Grey well graded fine to medium to
coarse SAND, trace silt, trace
gravel, moist. Auger down to 40 feet
bgs.
Grey well graded fine to medium to
coarse SAND, trace silt, trace clay,
saturated, no odor
END boring at 40 feet bgs.

3.5
4.3

8.5

13.5

18.5

23.5

25.0
25.8
26.5

33.5

38.5

40.0

Concrete
Cement Base.

Hydrated
Sodium-

Bentonite
Seal with 3/8"

Chips.

2.0" ID,
Schedule 40,

PVC Riser.

20/40 Mesh
Silica Sand
Filter Pack

2.0" ID,
Schedule 40,
PVC Screen

(0.010" Slots).

Sample MP04SB05 was collected.

Sample MP04SB10 was collected.

Sample MP04SB15 was collected.

Sample MP04SB20 was collected.

Sample MP04SB25 was collected.

Sample MP04SB35 was collected.

Sample MP04SB45 was collected.
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1.5

1.5

4

4

4

1
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1.5

0
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ground surface (gs)

Inner Casing Elevation (TOC):

31First Encountered: Final:Boart Longyear - John Bennett

Hollow Stem Auger/1.5' splitspoon

Ground Elevation (feet above N/A):

Drill Method: Geologist:

G
ro

un
d 

S
ur

fa
ce

E
le

va
tio

n

Date Started/Finished: 5/13/2008 - 5/13/2008

Courtney Funk

Groundwater Depth (feet BGS):

Drilling Contractor:

Boring Location: South of Port Washington Narrows, west of Sesko

Prop
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Heavy Gauged Steel
Protective

Casing

Total Depth of Hole (feet BGS): 40

PROJECT NAME:  Bremerton Gas Works
WELL NO.:  MP-04
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DRILLING LOG OF WELL/BORING NO. MP-04

Project/Location:



SAND. Auger down to 3.5 feet
below ground surface (bgs).

Light brown and grey well graded
SAND, dry, no odor present.
Light brown and grey very fine to
fine SAND, some silt, trace gravel
(small), dry.  FID: 0.0, Blow
counts:3-9-13.
Light brown/grey CLAY medium
plasticity, dry. Auger down to 8.5
feet bgs.

Light brown/grey CLAY with
predominant red brown sand lenses
with oxidation present, trace silt,
medium plasticity, dry.  FID: 0.0,
Blow counts:9-13-15.
Light brown/grey well graded
SAND, dry. Auger down to 13.5 feet
bgs.

3.5
3.8

4.5

8.5

9.0

No well
installed.

Borehole was
plugged with

hydrated
sodium-

bentonite
chips

(3/8-inch).

Sample SP01SB05 was collected.

Sample SP01SB105 was collected.

1.5

0

1.5

ground surface (gs)

Inner Casing Elevation (TOC):

17First Encountered: Final:Boart Longyear - John Bennett

Hollow Stem Auger/1.5' splitspoon

Ground Elevation (feet above N/A):

Drill Method: Geologist:

G
ro

un
d 

S
ur

fa
ce

E
le

va
tio

n

Date Started/Finished: 5/12/2008 - 5/12/2008

Courtney Funk

Groundwater Depth (feet BGS):

Drilling Contractor:

Boring Location: West of Pennsylvania Avenue, southeast of

MW-04
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Total Depth of Hole (feet BGS): 20

PROJECT NAME:  Bremerton Gas Works
WELL NO.:  SP-01
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DRILLING LOG OF WELL/BORING NO. SP-01

Project/Location:



Light brown/grey well graded
SAND, wet.

Light brown/grey CLAY with
predominant reddish brown sand
lenses (fine - medium), trace gravel,
wet, low plasticity and oxidation
present. FID: 0.0, Blow
counts:19-49-57. Auger down to
18.5 feet bgs.

Light brown/grey CLAY with
predominant reddish brown sand
lenses (fine - medium), wet, low
plasticity and oxidation present.
Light brown/grey CLAY, trace sand,
wet, medium plasticity, cohensive.
FID: 0.0, Blow counts:23-29-47.
End of boring at 20 feet bgs, no
water encountered

13.5

14.3

18.5

19.3

20.0

Sample SP01SB15 was collected.

Sample SP01SB20 was collected.
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Total Depth of Hole (feet BGS): 20

PROJECT NAME:  Bremerton Gas Works
WELL NO.:  SP-01
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DRILLING LOG OF WELL/BORING NO. SP-01

Project/Location:



Light brown very fine to fine SAND,
some silt, some gravel, root
material present, dry. FID:0.0, Blow
counts:1-1-1. Auger down to 10 feet
below ground surface (bgs).

Light brown-grey SILT, some sand,
some clay, trace gravel, trace brick
fragments, dry. FID:0.0, Blow
counts:8-11-14.
Light brown-grey SILT, some sand,
some clay, dry. FID:0.0, Blow
counts:5-8-19.  Auger down to 18.5
feet bgs.
Light brown-grey SILT, some sand,
some clay, dry.
Grey CLAY, trace silt, dry, medium
plasticity. FID:0.0, Blow
counts:8-13-50. Auger down to 23.5
feet bgs.
Grey medium to fine SAND, wet,
trace brick fragments. FID:0.0, Blow
counts:25-44-54. Auger down to
28.5 feet bgs.
Grey medium to fine SAND, wet, no
odor, water encountered at 28.5
feet bgs. FID:0.0, Blow
counts:23-55. Auger to 35 feet bgs
for well installation. no oil material
or odors observed.
END of boring at 35 feet bgs.

10.0

12.5

14.0

19.0

23.5

28.5

35.0

Concrete
Cement Base.

Hydrated
Sodium-

Bentonite
Seal with 3/8"

Chips.

2.0" ID,
Schedule 40,

PVC Riser.

20/40 Mesh
Silica Sand
Filter Pack

2.0" ID,
Schedule 40,
PVC Screen

(0.010" Slots).

Sample SP02SB05 was collected.

Sample SP02SB10 was collected.

Sample SP02SB15 was collected.

Sample SP02SB20 was collected.

Sample SP02SB25 was collected.

Sample SP02SB30 was collected.

1.5

1.5

1.5

1.5

1.5

1.5

1.5

1.5

0

0

0

0

0

0

0

0

0

0

0

0

29.3

ground surface (gs)

Inner Casing Elevation (TOC):

28.5First Encountered: Final:Boart Longyear - John Bennett

Hollow Stem Auger/1.5' splitspoon

Ground Elevation (feet above N/A):

Drill Method: Geologist:

G
ro
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S
ur

fa
ce

E
le
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tio

n

Date Started/Finished: 5/12/2008 - 5/12/2008

Courtney Funk

Groundwater Depth (feet BGS):

Drilling Contractor:

Boring Location: West of Pennsylvania Avenue, northeast of MW-04
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Heavy Gauged Steel
Protective

Casing

Total Depth of Hole (feet BGS): 35

PROJECT NAME:  Bremerton Gas Works
WELL NO.:  SP-02
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DRILLING LOG OF WELL/BORING NO. SP-02

Project/Location:



Light brown-grey very fine to fine
SAND, some silt, root material,
some small gravel, dry.

Black coated SAND, coal
fragments, oil materials, slight odor,
dry. FID:138, Blow counts:5-3-2.
Black coated SAND, coal
fragments, oil materials, slight odor.
FID:25, Blow counts: 50 for 50.
Black coated fine to medium SAND,
some silt, wood fragments, coal
fragments, large gravel, ash
material, trace brick, staurated with
oil material, moderate to strong
odor. PID:348 ppm, FID:308, blow
counts:2-2-2. Auger down to 13.5
feet below ground surface (bgs).

Grey very fine to fine SAND, some
silt, moist, no visual oil material,
slight odor.
Grey CLAY with reddish brown
sand lenses throughout, oxidation
present, dry, moderate plasticity.
FID:36, blow counts:6-6-6. Auger
down to 18.5 feet bgs
Light brown-grey SILT, some clay,
trace silt
Grey CLAY with reddish brown
sand lenses, dry, medium plasticity.
Light brown-grey SILT, some clay,
trace sand. FID:0, blow
counts:12-16-23. Auger down to
23.5 feet bgs.
Grey CLAY, some silt, dry, medium

4.3

5.0

8.0

13.5
14.0

18.5
19.0
19.5

23.5

No well
installed.

Borehole was
plugged with

hydrated
sodium-

bentonite
chips

(3/8-inch).

Sample SP03SB05 was collected.

Sample SP03SB10 was collected.

Sample SP03SB15 was collected.

Sample SP03SB20 was collected.

Sample SP03SB25 was collected.
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0

0

0

ground surface (gs)

Inner Casing Elevation (TOC):

41First Encountered: Final:Boart Longyear - John Bennett

Hollow Stem Auger/1.5' splitspoon

Ground Elevation (feet above N/A):

Drill Method: Geologist:
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Date Started/Finished: 5/12/2008 - 5/12/2008

Courtney Funk

Groundwater Depth (feet BGS):

Drilling Contractor:

Boring Location: South of Port Washington Narrows, east of N

McConkey Prop
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Total Depth of Hole (feet BGS): 45

PROJECT NAME:  Bremerton Gas Works
WELL NO.:  SP-03
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DRILLING LOG OF WELL/BORING NO. SP-03

Project/Location:



plasticity, slight odor. FID:11 ppm.
Auger down to 28.5 feet bgs.

Grey CLAY, some silt, dry, medium
plasticity. Auger down 33.5 feet
bgs. FID:0, blow counts:9-14-18.

Grey CLAY, some silt, dry, medium
plasticity, no odor. Auger down 38.5
feet bgs. FID:0, blow
counts:9-17-24.

Grey CLAY with some sand, some
silt, dry, med/low plasticity
Grey CLAY, some silt, dry, medium
plasticity. Auger down 43.5 feet
bgs.

Dark grey SAND, well graded, wet
slight odor, very slight staining.
FID:0, Blow counts:23-50-5.
END boring at 45 feet bgs.

28.5
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38.5

39.3

43.5

45.0

Sample SP03SB30 was collected.

Sample SP03SB35 was collected.

Sample SP03SB40 was collected.

Sample SP03SB45 was collected.
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Reviewed By:

Total Depth of Hole (feet BGS): 45

PROJECT NAME:  Bremerton Gas Works
WELL NO.:  SP-03
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DRILLING LOG OF WELL/BORING NO. SP-03

Project/Location:



 

 

FORMER SC FUELS BORING LOGS 









































































































 

 

REGIONAL BORING LOGS
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SEDIMENT BORING LOGS
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Sediment Core Log Sheet 1 of 1 

BGW-RE-GP-01 / BGW-RE-HA-01 

Project: Location: Bremerton, WA Tube Length (ft): 4 ft. sectionsBremerton Gas Works Site 

Project #: 131014-01.01 Penetration Depth (ft): 1.5Client: Cascade Natural Gas Corporation 

Collection Date: 9/3/2013-9/4/2013 Field Recovery Length (ft): 1.2Ground Elevation (ft): 18.5 

Process Date: 9/3/2013-9/4/2013Contractor: Cascade Drilling N/LAT:216292.172856 E/LONG:1193728.93267 

Process Method: Cut tubeHoriz. Datum: NAD 83 N Vert. Datum: MLLWDrill Rig Type: 54 LT Limited Access Geoprobe 

Sample Quality: Good Logged By: EM/NBOperator: Frank Scott Method/Tube ID: Geoprobe/1.5" 
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Sediment Description 

Samples and Descriptions are in In-Situ Depths. Classification
�
Scheme: USCS
�
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0 

1 

BGW-RE-GP-01-0-1.2-130903 PAH, TS/TOC 

SILT (ML). Moist, dark brown, 100% fines. Contains organics (woody 

fibers). 

Dry, light brown, 80% fines, 20% fine to coarse gravel. 18.0 

2 

SILTY SAND (SM). Hard. Contains roots. 

17.0 

16.0 

3 

No Sample No Sample 

15.0 

4 

14.0 

5 

6 

BGW-RE-HA-01-6.5 PAH, TS/TOC 

Black sand (coal-like). 

13.0 

7 

End of Core @ 6.5 ft. 

12.0 

11.0 

8 

Notes: 1. 0-1.5' collected by Geoprobe on 9/3/2013, 1.5-6.5' collected by hand auger (HA) on 9/4/2013. 
Calculated Recovery2. Attempt 2 of 2 (Geoprobe). 

Recovery Length/Penetration Depth:
720 Olive Way, Suite 1900 
Seattle, WA 98101 80%
206-287-9130 

http:131014-01.01


Sediment Core Log Sheet 1 of 1 

BGW-RE-GP-02
�
Project: Bremerton Gas Works Site Bremerton, WALocation: 4 ft. sectionsTube Length (ft): 

131014-01.01Project #: Cascade Natural Gas CorporationClient: Penetration Depth (ft): 4 

Collection Date: 9/3/2013 Ground Elevation (ft): 11 Field Recovery Length (ft): 3.5 

Contractor: Cascade Drilling 216292.78834N/LAT: 1193748.64851E/LONG: Process Date: 9/3/2013 

Drill Rig Type: 54 LT Limited Access Geoprobe Horiz. Datum: NAD 83 N Vert. Datum: MLLW Cut tubeProcess Method: 

Operator: Frank Scott Geoprobe/1.5"Method/Tube ID: Sample Quality: Logged By:Good EM 
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Sediment Description 

Samples and Descriptions are in In-Situ Depths. Classification
�
Scheme: USCS
�

E
st

im
a

te
d

 
In

-s
it

u
E

le
v

a
ti

o
n

 
(M

LL
W

) 

I:
\P

ro
je

ct
s\

P
o

rt
 o

f 
O

ly
m

p
ia

\B
u

d
d

 I
n

le
t 

C
le

a
n

u
p

\F
ie

ld
_

D
a

ta
_

2
0

1
3

_
E

v
e

n
t\

S
e

d
_

C
o

re
_

D
a

ta
\C

o
re

 P
ro

ce
ss

in
g

 L
o

g
s\

Lo
g

P
lo

t\
D

a
ta

 &
 T

In
-S

it
u
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1 

BGW-RE-GP-02-0-1.2-130903 

BGW-RE-GP-02-0.8-1.0-130903 

2 

3 

BGW-RE-GP-02-1.2-3.5-130903 

4 

PAH, TS/TOC, 

VOC 

13.4 

PAH, TS/TOC, 

Archive 

SILTY SAND WITH GRAVEL (SM). Moist, dark brown, 70% fine to 

medium sand, 15% fines, 15% fine gravel. Contains shell and brick 

fragments. 

POORLY GRADED SAND WITH SILT (SP-SM). Grayish brown, 80% fine 

to medium sand, 10% fines, 10% fine gravel. 

0.3 ft bed of black, viscous, HC-like material. Strong HC-like odor. 

Strong metallic sheen. 

POORLY GRADED SAND (SP). Moist, brown, 95% fine to medium sand, 

5% fines. Slight HC-like odor. 

Contains fine gravel. No odor 

11.0 

10.0 

9.0 

8.0 

End of Core @ 4 ft. 

7.0 

5 6.0 

Notes: 1. Attempt 1 of 1. 
Calculated Recovery 

720 Olive Way, Suite 1900 
Recovery Length/Penetration Depth: 

Seattle, WA 98101 
206-287-9130 

87.5% 



       

 

 

 
 

 
 

 
 

 
 

    
  

    

     

          

    

         

  

         

  

         

  

  

         

          

    

     

 

 

 

 

 

Sediment Core Log Sheet 1 of 1 

BGW-RE-GP-03
�
Project: Bremerton Gas Works Site Bremerton, WALocation: 4 ft. sectionsTube Length (ft): 

131014-01.01Project #: Cascade Natural Gas CorporationClient: Penetration Depth (ft): 5.0 

Collection Date: 9/3/2013 Ground Elevation (ft): 9.0 Field Recovery Length (ft): 4.5 

Contractor: Cascade Drilling 216308.832272N/LAT: 1193728.80997E/LONG: Process Date: 9/3/2013 

Drill Rig Type: 54 LT Limited Access Geoprobe Horiz. Datum: NAD 83 N Vert. Datum: MLLW Cut tubeProcess Method: 

Operator: Frank Scott Geoprobe/1.5"Method/Tube ID: Sample Quality: Logged By:Good EM 
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Sediment Description 

Samples and Descriptions are in In-Situ Depths. Classification
�
Scheme: USCS
�
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1 

BGW-RE-GP-03-0-2-130903 

BGW-RE-GP-03-0.7-1.2-130903 

2 

3 

BGW-RE-GP-03-2-3.5-130903 

BGW-RE-GP-03-2.0-2.8-130903 

4 

BGW-RE-GP-03-3.5-4.5-130903 

PAH, TS/TOC, 

VOC, Archive 

18.9 

PAH, TS/TOC, 

VOC, Archive 

41.6 

PAH, TS/TOC 

POORLY GRADED SAND (SP). Wet, dark gray, 100% fine sand. Strong 

HC-like odor. Contains shell fragments. 

9.0 

0.8' bed of blackish brown HC-like material. Strong HC-like odor. 

Strong rainbow sheen. 

8.0 

7.0 

0.3' bed of blackish brown HC-like material. Strong HC-like odor. 

Strong rainbow sheen. 

0.5' bed of blackish brown HC-like material. Strong HC-like odor. 

Strong rainbow sheen. 

6.0 

Gray. No odor. 

GRAVELLY CLAYEY SILT WITH SAND (ML/CL). Firm, moist, brown, 60% 

medium plasticity fines, 25% fine to coarse gravel, 15% medium sand. 

Gravel is subrounded. No odor. 

5.0 

End of Core @ 5.0 feet. 

5 4.0 

Notes: 1. Attempt 1 of 1. 
Calculated Recovery2. Core collected in 2 sections. 

Recovery Length/Penetration Depth:
720 Olive Way, Suite 1900 
Seattle, WA 98101 0-4': 87.5% 4-5': 100%
206-287-9130 



Sediment Core Log Sheet 1 of 1 

BGW-RE-GP-04
�
Project: Bremerton Gas Works Site Bremerton, WALocation: 4 ft. sectionsTube Length (ft): 

131014-01.01Project #: Cascade Natural Gas CorporationClient: Penetration Depth (ft): 4 

Collection Date: 9/3/2013 Ground Elevation (ft): 8.48804664612 Field Recovery Length (ft): 2.2 

Contractor: Cascade Drilling 216308.042247N/LAT: 1193753.30598E/LONG: Process Date: 9/3/2013 

Drill Rig Type: 54 LT Limited Access Geoprobe Horiz. Datum: NAD 83 N Vert. Datum: MLLW Cut tubeProcess Method: 

Operator: Frank Scott Geoprobe/1.5"Method/Tube ID: Sample Quality: Logged By:Good EM 
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Sediment Description 

Samples and Descriptions are in In-Situ Depths. Classification
�
Scheme: USCS
�
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BGW-RE-GP-04-0-1.2-130903 
PAH, TS/TOC, 

Archive 

2 

3 

BGW-RE-GP-04-1.2-2.2-130903 PAH, TS/TOC 

4 

POORLY GRADED SAND WITH SILT (SP-SM). Moist, grayish brown, 80% 

fine to medium sand, 10% fines, 10% fine gravel. 

90% fine to medium sand, 10% fines. 

CLAYEY SILT (ML/CL). Moist, brown, hard, 90% medium plasticity 

fines, 10% fine sand. 

8.0 

GRAVELLY CLAYEY SILT WITH SAND (ML/CL). Firm, moist, brown, 50% 

medium plasticity fines, 30% fine to coarse gravel, 20% medium to 

coarse sand. 

7.0 

POORLY GRADED SAND (SP). 95% medium to coarse sand, 5% fines. 6.0 

5.0 

End of Core @ 4 ft. 

Notes: 1. Attempt 1 of 1. 
Calculated Recovery 

720 Olive Way, Suite 1900 
Recovery Length/Penetration Depth: 

Seattle, WA 98101 
206-287-9130 

55% 

5 

4.0 
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Sediment Core Log Sheet 1 of 1 

BGW-RE-GP-05 

Project: Location: Bremerton, WA Tube Length (ft): 4 ft. sectionsBremerton Gas Works Site 

Project #: 131014-01.01 Penetration Depth (ft): 5.0Client: Cascade Natural Gas Corporation 

Collection Date: 9/3/2013 Field Recovery Length (ft): 3.7Ground Elevation (ft): 5.0 

Process Date: 9/3/2013Contractor: Cascade Drilling N/LAT:216336.173096 E/LONG:1193729.28405 

Process Method: Cut tubeHoriz. Datum: NAD 83 N Vert. Datum: MLLWDrill Rig Type: 54 LT Limited Access Geoprobe 

Sample Quality: Good Logged By: EM/NBOperator: Frank Scott Method/Tube ID: Geoprobe/1.5" 
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Sediment Description 

Samples and Descriptions are in In-Situ Depths. Classification
�
Scheme: USCS
�
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0 
SILT SAND (SM). Moist, brownish gray, 75% fine to medium sand, 15% 

fines, 10% fine gravel. Contains shell fragments 

Dark gray. Slight HC-like odor. 

5.0 

1 

BGW-RE-GP-05-0-1-130903 

BGW-RE-GP-05-0.3-0.8-130903 

PAH, TS/TOC, 

VOC 

1.7 

POORLY GRADED SAND (SP). Moist, gray, 95% fine to medium sand, 

5% fines. Trace HC-like odor. 

4.0 

POORLY GRADED SAND WITH GRAVEL (SP). 65% fine to medium sand, 

30% fine to coarse gravel, 5% fines. Trace HC-like odor. 

2 3.0 

3 

BGW-RE-GP-05-1-2.7-130903 
PAH, TS/TOC, 

Archive 

POORLY GRADED SAND (SP). 100% fine to medium sand. No odor. 

2.0 

4 1.0 

BGW-RE-GP-05-2.7-3.7-130903 
PAH, TS/TOC, 

Archive 

End of Core @ 5 ft. 

5 0.0 

Notes: 1. Attempt 1 of 1. 
Calculated Recovery2. Core collected in 2 sections. 

Recovery Length/Penetration Depth:
720 Olive Way, Suite 1900 
Seattle, WA 98101 0-4': 67.5% 4-5': 100%
206-287-9130 

http:131014-01.01


Sediment Core Log Sheet 1 of 1 

BGW-RE-GP-06 

Project: Location: Bremerton, WA Tube Length (ft): 4 ft. sectionsBremerton Gas Works Site 

Project #: 131014-01.01 Penetration Depth (ft): 4Client: Cascade Natural Gas Corporation 

Collection Date: 9/3/2013 Field Recovery Length (ft): 3.8Ground Elevation (ft): 5.0 

Process Date: 9/3/2013Contractor: Cascade Drilling N/LAT:216335.224935 E/LONG:1193752.04155 

Process Method: Cut tubeHoriz. Datum: NAD 83 N Vert. Datum: MLLWDrill Rig Type: 54 LT Limited Access Geoprobe 

Sample Quality: Good Logged By: EM/NBOperator: Frank Scott Method/Tube ID: Geoprobe/1.5" 
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Sediment Description 

Samples and Descriptions are in In-Situ Depths. Classification
�
Scheme: USCS
�
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No Sample 

1 

2 

BGW-RE-GP-06-0.8-2.2-130903 

3 

BGW-RE-GP-06-2.2-3.8-130903 

4 

No Sample 

0.1 

PAH, TS/TOC 

PAH, TS/TOC 

SILTY SAND (SM). Wet, blackish gray, 80% fine sand, 20% non-plastic 

fines. Contains crushed brick fragments and black angular gravel 

pieces. Slight HC-like odor. 

5.0 

4.0 

POORLY GRADED SAND WITH GRAVEL (SP). Wet, blackish gray, 65% 

fine to medium sand, 30% fine to coarse gravel, 5% fines. Slight HC-

like odor. 

Brownish gray. Gravel is predominantly fine. 

3.0 

2.0 

End of Core @ 4 ft. 

1.0 

5 0.0 

Notes: 1. Attempt 1 of 1. 
Calculated Recovery 

720 Olive Way, Suite 1900 
Recovery Length/Penetration Depth: 

Seattle, WA 98101 
206-287-9130 

95% 
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Sediment Core Log Sheet 1 of 1 

BGW-RE-GP-07 

Project: Location: Bremerton, WA Tube Length (ft): 4 ft. sectionsBremerton Gas Works Site 

Project #: 131014-01.01 Penetration Depth (ft): 5Client: Cascade Natural Gas Corporation 

Collection Date: 9/3/2013 Field Recovery Length (ft): 4.3Ground Elevation (ft): 2.4 

Process Date: 9/3/2013Contractor: Cascade Drilling N/LAT:216361.617599 E/LONG:1193727.8618 

Process Method: Cut tubeHoriz. Datum: NAD 83 N Vert. Datum: MLLWDrill Rig Type: 54 LT Limited Access Geoprobe 

Sample Quality: Good Logged By: EM/NBOperator: Frank Scott Method/Tube ID: Geoprobe/1.5" 
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Sediment Description 

Samples and Descriptions are in In-Situ Depths. Classification
�
Scheme: USCS
�
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1 
BGW-RE-GP-07-0-1.8-130903 

2 

3 

4 

BGW-RE-GP-07-1.8-4.3-130903 

PAH, TS/TOC,
�
Archive
�

PAH, TS/TOC,
�
Archive
�

SILTY SAND (SM). Moist, 75% fine to medium sand, 20% non-plastic 

fines, 5% fine gravel. Contains black angular fragments up to 0.1'. 

POORLY GRADED SAND WITH SILT (SP-SM). 80% fine to medium sand, 

10% fines, 10% fine gravel. 

2.0 

Contains occasional coarse gravel and occasional pockets of reddish 

brown sand. 

1.0 

POORLY GRADED SAND (SP). Grayish brown, 100% fine to medium 

sand. Contains occasional fine gravel. Sand grains are white, gray, 

black, and orange. 

0.0 

-1.0 

-2.0 

End of Core @ 5 ft. 

Notes: 1. Attempt 1 of 1. 
Calculated Recovery2. Core collected in 2 sections. 

Recovery Length/Penetration Depth:
720 Olive Way, Suite 1900 
Seattle, WA 98101 0-4': 86%  4-5': 100%
206-287-9130 

5 
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BGW-RE-GP-08 

Project: Location: Bremerton, WA Tube Length (ft): 4 ft. sectionsBremerton Gas Works Site 

Project #: 131014-01.01 Penetration Depth (ft): 5Client: Cascade Natural Gas Corporation 

Collection Date: 9/3/2013 Field Recovery Length (ft): 3.7Ground Elevation (ft): 2.3 

Process Date: 9/3/2013Contractor: Cascade Drilling N/LAT:216361.143519 E/LONG:1193752.04155 

Process Method: Cut tubeHoriz. Datum: NAD 83 N Vert. Datum: MLLWDrill Rig Type: 54 LT Limited Access Geoprobe 

Sample Quality: Good Logged By: EM/NBOperator: Frank Scott Method/Tube ID: Geoprobe/1.5" 
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Sediment Description 

Samples and Descriptions are in In-Situ Depths. Classification
�
Scheme: USCS
�
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BGW-RE-GP-08-0-1.8-130903 

3 

4 

BGW-RE-GP-08-1.8-3.7-130903 

0.1 

PAH, TS/TOC, 

Archive 

PAH, TS/TOC, 

Archive 

2.0 
SILTY SAND (SM). Wet, dark gray, 80% fine to medium sand, 15% non-

plastic fines, 5% fine gravel. Contains anthropogenics (red paint chip). 

Reddish brown. 75% fine to medium sand, 15% non-plastic fines, 10% 

fine gravel.  Gravel content increases downcore. 

1.0 

0.0 

POORLY GRADED SAND WITH SILT AND GRAVEL (SP-SM). 75% 

medium to coarse sand, 15% fine gravel, 10% fines. 

-1.0 

-2.0 

End of Core @ 5 ft. 

5 -3.0 

Notes: 1. Attempt 1 of 1. 
Calculated Recovery2. Core collected in 2 sections. 

Recovery Length/Penetration Depth:
720 Olive Way, Suite 1900 
Seattle, WA 98101 0-4': 67.5%  4-5': 100%
206-287-9130 

http:131014-01.01
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Soil, Groundwater, and Sediment Data
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Chemical Name

Total Petroleum Hydrocarbons (TPH)
Gasoline Range Hydrocarbons in ug/L 50 U 1,300 U 50.0 U 63.5 2,800 10,600 481 3,450 3,400 174 4,850 50 U
Diesel Range Hydrocarbons in ug/L 170 JL 510 J 236 U 236 U 236 U 18,500 Q5 236 U 540  QP 646  QP 447 1,860 Q5 250 U
Oil Range Hydrocarbons in ug/L 160 JL 500 U 472 U 472 U 472 U 2,360 U 472 U 472 U 472 U 472 U 472 U 500 U

Metals
Total Antimony in ug/L 0.78 90 0.4 JQ 3 U 3 U 3 U 3 U 3 U 3 U 3 U 3 U 3 U 0.3 JQ
Total Arsenic in ug/L 0.052 0.14 4.1 J 1.54 1.08 14.2 26 2.83 4.8 4.43 1.43 4.69 0.6 J
Total Barium in ug/L 380 173 35.7
Total Beryllium in ug/L 2.5 0.66 0.37 JQ 1 U 1 U 1.07 1.08 1 U 1 U 1 U 1 U 1 U 1 U
Total Cadmium in ug/L 0.92 8.8 0.16 JQ 1 U 1 U 1 U 1 U 1 U 1 U 1 U 1 U 1 U 0.05 JQ
Total Chromium (Total) in ug/L 100 42 69.6 11.8 5.15 228 177 6.07 1.34 1.06 15.6 9.28 2.4
Total Chromium (VI) in ug/L 0.035 50 6 5 U 48 33 61 23 33 11 90
Total Cobalt in ug/L 0.6 8.3 J 1.4 J
Total Copper in ug/L 80 3.1 32 J 10.1 3.4 130 143 9 1.05 1 U 13.1 8.94 1.9 JQ
Total Lead in ug/L 15 8.1 8 J 1.55 1 U 18.3 21.6 5.12 1 U 1 U 2.23 4.47 0.44 JQ
Total Manganese in ug/L 43 3,020 98.1
Total Mercury in ug/L 0.063 0.94 0.2 U 0.2 U 0.246 0.2 U 0.2 U 0.2 U 0.2 U 0.2 U 0.2 U
Total Nickel in ug/L 39 8.2 38.2 J 18.7 7.24 232 180 89.7 1.65 1.32 20.2 14.4 5.2 J
Total Selenium in ug/L 10 71 5 UJ 1 U 1 U 1 U 1 U 3.64 1 U 1 U 1 U 1 U 5 UJ
Total Silver in ug/L 9.4 1.9 0.07 JQ 1 U 1 U 1 U 1 U 1 U 1 U 1 U 1 U 1 U 1 UJ
Total Thallium in ug/L 0.02 6.3 0.26 JQ 1 U 1 U 1 U 1 U 1 U 1 U 1 U 1 U 1 U 1 U
Total Vanadium in ug/L 8.6 78.2 3.7 JQ
Total Zinc in ug/L 600 81 37.2 J 13.4 10 U 185 155 32.1 10 U 10 U 18 12.7 4.5 J

TCLP Metals
Total Mercury in ug/L 0.2 U 0.2 U 0.246 0.2 U 0.2 U 0.2 U 0.2 U 0.2 U 0.2 U

Organometallics
Tributyltin in ug/L 2.8 0.0074 0.0019 U 0.0019 U 0.0019 U 0.0019 U 0.0019 U 0.0019 U 0.0019 U 0.0019 U 0.0019 U

Polycyclic Aromatic Hydrocarbons (PAHs)
Acenaphthene in ug/L 53 30 0.102 U 0.0971 U 1.10 485 14.5 20.1 16.3 0.0943 U 12.3 0.05 U
Acenaphthylene in ug/L 4,840 5.4 J 0.102 U 0.0971 U 9.71 U 25.1 3.10 34.9 27.8 0.222 9.41 0.05 U
Anthracene in ug/L 180 100 0.4 0.102 U 0.0971 U 9.71 U 120 0.726 4.23 1.32 0.0943 U 0.891 0.05 U
Benzo(g,h,i)perylene in ug/L 7.64 0.05 U 0.102 U 0.0971 U 0.0979 25.6 0.639 0.221 0.104 0.0943 U 0.500 0.05 U
Dibenzofuran in ug/L 0.79 4 0.29 J 10.2 U 9.71 U 9.71 U 31.8 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Fluoranthene in ug/L 80 6 0.26 0.102 U 0.0971 U 1.95 122 3.29 11.2 9.68 0.0943 U 1.72 0.05 U
Fluorene in ug/L 29 10 0.25 0.102 U 0.0971 U 3.31 184 1.36 15.3 5.34 0.102 0.873 0.05 U
Phenanthrene in ug/L 1.5 0.05 U 0.102 U 0.0971 U 5.78 377 1.46 5.73 0.0943 U 0.0943 U 1.04 0.05 U
Pyrene in ug/L 12 8 0.36 0.102 U 0.0971 U 2.36 34.5 3.90 13.6 11.1 0.174 2.92 0.05 U
1-Methylnaphthalene in ug/L 1.1 2.1 0.102 U 0.0971 U 16.8 970 9.43 U 59.4 9.47 0.0943 U 0.813
2-Methylnaphthalene in ug/L 3.6 4.2 0.35 0.102 U 0.0971 U 0.415 1,430 1.20 0.0943 U 0.0943 U 0.0943 U 0.367 0.13
Naphthalene in ug/L 0.17 1.4 10 J 0.102 U 0.0971 U 345 5,270 25.5 54.9 64.6 3.19 1,070 0.47
Benz(a)anthracene in ug/L 0.012 0.00016 0.05 U 0.0102 U 0.00971 U 0.389 39.3 0.884 0.727 0.430 0.0168 0.694 0.05 U
Benzo(a)pyrene in ug/L 0.0034 0.000016 0.05 U 0.0102 U 0.00971 U 0.217 37.6 0.905 0.345 0.158 0.0247 0.878 0.05 U
Benzo(b)fluoranthene in ug/L 0.034 0.00016 0.05 U 0.0102 U 0.00971 U 0.0968 9.43 U 0.637 0.272 0.115 0.00943 U 0.657 0.05 U
Benzo(k)fluoranthene in ug/L 0.34 0.0016 0.05 U 0.0102 U 0.00971 U 0.227 9.43 U 0.615 0.281 0.189 0.0602 0.494 0.05 U
Chrysene in ug/L 3.4 0.016 0.05 U 0.0102 U 0.00971 U 0.432 40.8 1.16 0.772 0.392 0.0372 0.836 0.05 U
Dibenzo(a,h)anthracene in ug/L 0.0034 0.000016 0.05 U 0.0102 U 0.00971 U 0.0437 9.43 U 0.189 0.0678 0.0723 0.00943 U 0.170 0.05 U
Indeno(1,2,3-cd)pyrene in ug/L 0.034 0.00016 0.05 U 0.0102 U 0.00971 U 0.0874 9.43 U 0.467 0.167 0.0985 0.00943 U 0.433 0.05 U
Total cPAHs TEQ (ND = 0) in ug/L 0.0034 0.000016 ND ND ND 0.306  41.9  1.2  0.504  0.252  0.0328  1.13  ND
Total cPAHs TEQ (ND = 1/2 RDL) in ug/L 0.0034 0.000016 ND ND ND 0.306  43.8  1.2  0.504  0.252  0.0342  1.13  ND

MW-6
6/1/07

MW-6
6/1/07

FD
MW-7
6/1/07

MW-8
6/1/07

SP02
5/15/08

MW-5
6/1/07

Preliminary 
Groundwater PRG

Preliminary SW PRG 
(for GW Screening)

MP03
5/19/08

MP04
5/15/08

MW-1
6/1/07

MW-2
6/1/07

MW-3
6/1/07

MW-4
6/1/07
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Chemical Name
MW-6
6/1/07

MW-6
6/1/07

FD
MW-7
6/1/07

MW-8
6/1/07

SP02
5/15/08

MW-5
6/1/07

Preliminary 
Groundwater PRG

Preliminary SW PRG 
(for GW Screening)

MP03
5/19/08

MP04
5/15/08

MW-1
6/1/07

MW-2
6/1/07

MW-3
6/1/07

MW-4
6/1/07

Other (Non-PAH) Semivolatiles
1,1'-Biphenyl in ug/L 0.083 14 0.5 U 0.5 U
1,2,4,5-Tetrachlorobenzene in ug/L 0.17 1.1 0.5 U 0.5 U
1,2,4-Trimethylbenzene in ug/L 1.5 19 0.5 U
2,3,4,6-Tetrachlorophenol in ug/L 24 1.2 0.5 U 0.5 U
2,4,5-Trichlorophenol in ug/L 120 12 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
2,4,6-Trichlorophenol in ug/L 1.2 0.28 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
2,4-Dichlorophenol in ug/L 4.6 10 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
2,4-Dimethylphenol in ug/L 36 97 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
2,4-Dinitrophenol in ug/L 3.9 100 2.5 U 20.4 U 19.4 U 19.4 U 18.9 U 18.9 U 18.9 U 18.9 U 18.9 U 19.8 U 2.5 U
2-Chloronaphthalene in ug/L 75 100 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
2-Chlorophenol in ug/L 9.1 17 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
2-Methylphenol in ug/L 93 67 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U
2-Nitroaniline in ug/L 19 1 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 1 U
2-Nitrophenol in ug/L 2,940 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
3 & 4 Methylphenol in ug/L 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U
3,3'-Dichlorobenzidine in ug/L 0.13 0.0033 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
3-Nitroaniline in ug/L 1 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 1 U
4,6-Dinitro-2-methylphenol in ug/L 0.15 7 1 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 1 U
4-Bromophenyl phenyl ether in ug/L 1.5 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
4-Chloro-3-methylphenol in ug/L 140 36 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
4-Chloroaniline in ug/L 0.37 232 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
4-Chlorophenyl phenyl ether in ug/L 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 UJ
4-Methylphenol in ug/L 190 25 0.5 U 0.5 U
4-Nitroaniline in ug/L 3.8 1 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 1 U
4-Nitrophenol in ug/L 60 1 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 1 U
Acenaphthene in ug/L 53 30 4.9 J
Acetophenone in ug/L 190 0.5 U 0.5 U
Aniline in ug/L 13 2.2 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U
Atrazine in ug/L 0.3 1.8 0.5 U 0.5 U
Benzaldehyde in ug/L 19 0.5 U 0.5 U
Benzidine in ug/L 0.00011 0.000023 0.5 U 0.5 U
Benzoic acid in ug/L 7,500 42 20.4 U 19.4 U 19.4 U 18.9 U 18.9 U 18.9 U 18.9 U 18.9 U 19.8 U
Benzyl alcohol in ug/L 200 8.6 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U
Benzyl butyl phthalate in ug/L 16 0.013 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.33 J
Bis(2-chloro-1-methylethyl) ether in ug/L 71 900 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Bis(2-chloroethoxy)methane in ug/L 5.9 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Bis(2-chloroethyl) ether in ug/L 0.014 0.06 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Bis(2-ethylhexyl) phthalate in ug/L 5.6 0.046 0.5 J 51.0 U 48.5 U 48.5 U 47.2 U 47.2 U 47.2 U 47.2 U 47.2 U 49.5 U 0.33 J
Caprolactam in ug/L 990 0.71 J 0.5 U
Carbazole in ug/L 1.3 J 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Diethyl phthalate in ug/L 1,500 200 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Dimethyl phthalate in ug/L 600 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Di-n-butyl phthalate in ug/L 90 8 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Di-n-octyl phthalate in ug/L 20 22 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Hexachlorobenzene in ug/L 0.0098 0.000005 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Hexachlorocyclopentadiene in ug/L 0.041 1 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Hexachloroethane in ug/L 0.33 0.02 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Isophorone in ug/L 78 110 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Nitrobenzene in ug/L 0.14 100 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U
N-Nitrosodimethylamine in ug/L 0.00011 0.34 0.5 U 0.5 U
N-Nitroso-di-n-propylamine in ug/L 0.011 0.058 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
N-Nitrosodiphenylamine in ug/L 12 0.69 0.5 U 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U 0.5 U
Pentachlorophenol in ug/L 0.041 0.002 0.1 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 11.4 0.1 U
Phenol in ug/L 580 70,000 0.5 U 10.2 U 9.71 U 75.5 9.43 U 9.43 U 77.5 62.6 9.43 U 81.6 0.05 U
2,4-Dinitrotoluene in ug/L 0.24 0.18 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U
2,6-Dinitrotoluene in ug/L 0.049 81 10.2 U 9.71 U 9.71 U 9.43 U 9.43 U 9.43 U 9.43 U 9.43 U 9.90 U
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Chemical Name
MW-6
6/1/07

MW-6
6/1/07

FD
MW-7
6/1/07

MW-8
6/1/07

SP02
5/15/08

MW-5
6/1/07

Preliminary 
Groundwater PRG

Preliminary SW PRG 
(for GW Screening)

MP03
5/19/08

MP04
5/15/08

MW-1
6/1/07

MW-2
6/1/07

MW-3
6/1/07

MW-4
6/1/07

Volatile Organic Compounds (VOC)
1,1,1,2-Tetrachloroethane in ug/L 0.57 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
1,1,1-Trichloroethane in ug/L 200 50,000 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
1,1,2 - Trichlorotrifluoroethane in ug/L 5,500 0.25 U 0.25 U
1,1,2,2-Tetrachloroethane in ug/L 0.076 0.3 0.25 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.25 U
1,1,2-Trichloroethane in ug/L 0.041 0.9 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
1,1-Dichloroethane in ug/L 2.8 47 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
1,1-Dichloroethene in ug/L 7 4,000 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
1,1-Dichloropropene in ug/L 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U
1,2,3-Trichlorobenzene in ug/L 0.7 8 0.5 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 0.5 U
1,2,3-Trichloropropane in ug/L 0.00075 0.25 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.25 U
1,2,4-Trichlorobenzene in ug/L 0.4 0.037 0.5 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 0.5 U
1,2,4-Trimethylbenzene in ug/L 1.5 19 0.200 U 0.200 U 9.36 179 3.52 10.3 10.6 0.200 U 40.4 0.5 U
1,2-Dibromo-3-chloropropane in ug/L 0.00033 0.25 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.25 U
1,2-Dibromoethane (EDB) in ug/L 0.0075 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
1,2-Dichlorobenzene in ug/L 30 800 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
1,2-Dichloroethane (EDC) in ug/L 0.17 73 0.25 U 0.200 U 4.72 3.06 0.200 U 0.200 U 0.930 0.850 0.200 U 0.200 U 0.25 U
1,2-Dichloropropane in ug/L 0.44 3.1 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
1,3,5-Trimethylbenzene in ug/L 12 71 0.5 U 0.500 U 0.500 U 1.87 30.0 0.530 1.26 1.22 0.500 U 5.60 0.5 U
1,3-Dichlorobenzene in ug/L 2 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
1,3-Dichloropropane in ug/L 37 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U
1,4-Dichlorobenzene in ug/L 0.48 200 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
2,2-Dichloropropane in ug/L 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U
2-Butanone in ug/L 560 2,200 5 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 5 U
2-Chlorotoluene in ug/L 24 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U
2-Hexanone in ug/L 3.8 99 5 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 5 U
4-Chlorotoluene in ug/L 25 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U
4-Methyl-2-pentanone in ug/L 630 170 5 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 5 U
Acetone in ug/L 1,400 1,700 5 U 10.0 U 10.0 U 10.0 U 10.0 U 10.0 U 10.0 U 10.0 U 10.0 U 10.0 U 5 U
Benzene in ug/L 0.46 1.6 70 0.200 U 18.4 826 25.2 85.1 950 826 2.23 650 0.35 U
Bromobenzene in ug/L 6.2 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U
Bromochloromethane in ug/L 8.3 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
Bromodichloromethane in ug/L 0.13 2.8 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
Bromoform in ug/L 3.3 12 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
Bromomethane in ug/L 0.75 2,400 0.25 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 2.00 U 0.25 U
Carbon disulfide in ug/L 81 0.92 0.25 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.25 U
Carbon tetrachloride in ug/L 0.46 0.35 0.25 U 0.660 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
Chlorobenzene in ug/L 7.8 200 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
Chloroethane in ug/L 2,100 0.25 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 0.25 U
Chloroform in ug/L 0.22 600 0.25 U 2.84 1.42 0.200 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
Chloromethane in ug/L 19 2,700 0.25 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 0.25 U
cis-1,2-Dichloroethene (DCE) in ug/L 3.6 0.25 U 0.200 U 0.200 U 0.370 1.29 0.200 U 0.740 0.770 0.200 U 0.200 U 0.25 U
cis-1,3-Dichloropropene in ug/L 1.2 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
Cyclohexane in ug/L 1,300 0.38 0.25 U
Dibromochloromethane in ug/L 0.87 2.2 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
Dibromomethane in ug/L 0.83 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U
Dichlorodifluoromethane in ug/L 20 0.25 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.25 U
Ethylbenzene in ug/L 1.5 31 26 0.200 U 0.200 U 151 322 10.1 187 160 0.530 244 0.25 U
Hexachlorobutadiene in ug/L 0.14 0.01 0.25 U 2.50 U 2.50 U 2.50 U 2.50 U 2.50 U 2.50 U 2.50 U 2.50 U 2.50 U 0.25 U
Isopropylbenzene in ug/L 45 2.6 3 0.500 U 0.500 U 5.29 37.4 5.25 8.93 8.90 0.500 U 8.15 0.25 U
Methyl acetate in ug/L 2,000 0.25 U 0.25 U
Methyl tert-butyl ether (MTBE) in ug/L 14 11,070 0.25 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 0.25 U
Methylcyclohexane in ug/L 0.25 U 0.25 U
Methylene chloride in ug/L 5 100 0.25 UJ 5.00 U 5.00 U 5.00 U 5.00 U 5.00 U 5.00 U 5.00 U 5.00 U 5.00 U 0.25 UJ
n-Butylbenzene in ug/L 100 0.200 U 0.200 U 0.480 5.30 0.200 U 0.590 0.520 0.200 U 0.580
n-Hexane in ug/L 150 0.58 1.00 U 1.00 U 1.00 U 1.00 U 1.00 U 1.17 1.00 U 1.00 U 1.00 U
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Chemical Name
MW-6
6/1/07

MW-6
6/1/07

FD
MW-7
6/1/07

MW-8
6/1/07

SP02
5/15/08

MW-5
6/1/07

Preliminary 
Groundwater PRG

Preliminary SW PRG 
(for GW Screening)

MP03
5/19/08

MP04
5/15/08

MW-1
6/1/07

MW-2
6/1/07

MW-3
6/1/07

MW-4
6/1/07

n-Propylbenzene in ug/L 66 128 0.500 U 0.500 U 6.41 9.20 0.500 U 3.14 3.29 0.500 U 2.38
p-Isopropyltoluene in ug/L 85 0.200 U 0.200 U 0.900 8.44 0.200 U 0.270 0.250 0.200 U 1.17
sec-Butylbenzene in ug/L 200 0.200 U 0.200 U 0.370 4.43 0.200 U 0.360 0.400 0.320 0.570
Styrene in ug/L 100 32 0.25 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.25 U
tert-Butylbenzene in ug/L 69 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U
Tetrachloroethene (PCE) in ug/L 4.1 2.9 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
Toluene in ug/L 110 130 1.5 0.200 U 0.200 U 4.21 41.9 0.450 3.07 3.17 0.200 U 1.49 0.25 U
trans-1,2-Dichloroethene in ug/L 36 1,000 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
trans-1,3-Dichloropropene in ug/L 1.2 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
Trichloroethene (TCE) in ug/L 0.28 0.7 0.25 U 4.79 0.610 0.330 0.630 0.200 U 0.200 U 0.200 U 0.400 0.200 U 0.49 J
Trichlorofluoromethane in ug/L 520 0.25 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.500 U 0.25 U
Vinyl chloride in ug/L 0.019 0.18 0.25 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.200 U 0.25 U
m,p-Xylenes in ug/L 0.74 J 0.500 U 0.500 U 22.4 383 3.38 6.54 7.55 0.500 U 88.4 0.25 U
o-Xylene in ug/L 19 5.8 0.250 U 0.250 U 17.2 211 4.91 12.6 12.7 0.250 U 111 0.25 U
Xylenes (total) in ug/L 19 19 0.750 U 0.750 U 39.6 593 8.29 19.2 20.3 0.750 U 191

Polychlorinated Biphenyls (PCBs)
Aroclor 1016 in ug/L 0.14 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U
Aroclor 1221 in ug/L 0.0047 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U
Aroclor 1232 in ug/L 0.0047 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U
Aroclor 1242 in ug/L 0.0078 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U
Aroclor 1248 in ug/L 0.0078 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U
Aroclor 1254 in ug/L 0.0078 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U
Aroclor 1260 in ug/L 0.0078 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U
Aroclor 1262 in ug/L 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U
Aroclor 1268 in ug/L 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U 0.100 U

Notes
Concentrations in shaded cells indicate value exceeds  groundwater PRG.
Concentrations within bold border indicate value exceeds SW PRG (for GW Screening).
Where a sample has multiple results for a given analyte (tested for in multiple methods) the highest detected value is shown. Where all results were non-detects, the result with the lowest detection limit is shown.
J = Analyte was positively identified. The reported result is an estimate.
JL = Estimated: The analyte was positively identified and the associated numerical value is the approximate concentration of the analyte in the sample. Lowest available reporting limit for the analytical method used.
JQ = Approximate value due to quality control problems.
PRG = preliminary remediation goal
Q5 = Results in the diesel organics range are primarily due to overlap from a gasoline range product.
QP = Hydrocarbon result partly due to individual peak(s) in quantitation range. 
SW PRG = surface preliminary remediation goal
U = Analyte was not detected at or above the reported result.
UJ = Analyte was not detected at or above the reported estimate
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Chemical Name

Total Petroleum Hydrocarbons (TPH)
Gasoline Range Hydrocarbons (mg/kg) 500 U 170 U 7 U 7 U 6 U 6 U 6 U 6 U 7 U 6 U 6 U 5 U 6 U 8 U 5 U 6 U
Diesel Range Hydrocarbons (mg/kg) 500 U 250 U 160 U 25 U 25 U 25 U 25 U 25 U 25 U 25 U 25 U 25 U 25 U 25 U 25 U 25 U
Oil Range Hydrocarbons (mg/kg) 250 500 U 50 U 50 U 50 U 50 U 50 U 18 50 U 50 U 50 U 50 U 50 U 50 U 50 U 50 U

Metals
Aluminum (mg/kg) 7,700 11,200 J 11,200 J 7,360 J 6,760 J 9,680 J 11,300 J 18,500 14,600 11,500 8,700 8,120 7,850 7,240 19,300 7,670 12,200
Antimony (mg/kg) 0.27 7.5 UJ 0.8 JQ
Arsenic (mg/kg) 0.68 1.1 2 0.9 0.8 1 1.6 3.2 1.2 0.8 0.5 0.5 0.8 0.7 4 0.9 1
Barium (mg/kg) 330 46.1 J 45.7 J 31.8 J 30.1 J 37.9 J 37.8 J 89.1 64.5 43.1 35.4 36.9 35.1 33.5 113 43.6 51.5
Beryllium (mg/kg) 16 0.2 JQ 0.2 JQ 0.2 JQ 0.2 JQ 0.2 JQ 0.2 JQ 0.4 J 0.4 JQ 0.3 JQ 0.3 JQ 0.2 JQ 0.2 JQ 0.2 JQ 0.5 JQ 0.3 JQ 0.4 JQ
Cadmium (mg/kg) 0.36 0.3 JQ 0.3 JQ 0.2 JQ 0.2 JQ 0.3 JQ 0.5 JQ 0.9 0.6 U 0.6 U 0.5 U 0.6 U 0.5 U 0.5 U 0.6 U 0.5 U 0.6 U
Calcium (mg/kg) 3,200 3,300 3,040 3,030 3,210 5,310 7,150 1,620 1,840 2,250 2,070 2,130 2,040 5,200 2,960 2,770
Chromium (Total) (mg/kg) 26 20.4 20.5 18.9 18 20.3 36.4 48.1 J 22.4 19.8 17.9 18.3 16.8 16 49.3 18.9 22.5
Chromium (VI) (mg/kg) 0.3
Cobalt (mg/kg) 2.3 5.8 6.6 5.7 5.5 6.5 10.1 15.8 6.6 5.7 5.4 5.5 JQ 5.5 5 JQ 14.8 5.7 7.2
Copper (mg/kg) 28 11.1 14.4 9.8 10.3 10.7 25.3 41.5 13 10.4 9.1 9.1 8.3 8 36.3 10.3 13.8
Iron (mg/kg) 5,500 10,900 J 13,400 J 10,900 J 10,400 J 12,800 J 18,500 J 32,600 13,500 11,200 10,700 9,940 10,100 9,570 28,500 11,300 15,000
Lead (mg/kg) 11 5.6 J 1.3 J 1 JQ 0.7 JQ 0.8 JQ 1.3 J 4.1 3.7 2.5 2.1 2 2.1 1.8 6.3 4.3 3.3
Magnesium (mg/kg) 3,750 J 4,600 J 4,290 J 4,440 J 4,610 J 5,920 J 11,000 4,210 3,810 4,140 3,640 3,770 3,520 8,650 3,410 4,590
Manganese (mg/kg) 180 193 J 274 J 202 J 198 J 177 J 401 J 497 225 201 194 189 193 173 526 244 261
Mercury (mg/kg) 1.1 0.1 U 0.1 U 0.1 U 0.1 U 0.1 U 0.1 U 0.1 U 0.1 U 0.1 U 0.1 U 0.1 U 0.1 U 0.1 U 0.1 U 0.1 U 0.1 U
Nickel (mg/kg) 38 30.1 J 30.5 J 34.3 J 34.5 J 36.9 J 30.6 J 54 35.5 31.8 32.7 32.7 32.8 31.4 65.7 29.7 35
Potassium (mg/kg) 462 JQ 465 JQ 411 JQ 393 JQ 398 JQ 376 JQ 1,360 355 JQ 372 JQ 366 JQ 383 JQ 387 JQ 361 JQ 844 294 JQ 542 JQ
Selenium (mg/kg) 0.52 3.8 U 3.7 U 3.7 U 3.7 U 4.1 U 3.8 U 4.4 U 3.9 U 3.9 U 3.7 U 3.9 U 3.7 U 3.7 U 4.4 U 3.8 U 4.1 U
Silver (mg/kg) 4.2 1.1 U 1.1 U 1.1 U 1 U 1.2 U 1.1 U 1.2 U 1.1 U 1.1 U 1.1 U 1.1 U 1.1 U 1.1 U 1.3 U 1.1 U 1.2 U
Sodium (mg/kg) 176 JQ 211 JQ 215 JQ 232 JQ 149 JQ 198 JQ 422 JQ 145 JQ 120 JQ 133 JQ 126 JQ 145 JQ 122 JQ 268 JQ 202 JQ 144 JQ
Thallium (mg/kg) 0.078 2.2 JQ 2.2 JQ 1.7 JQ 1.5 JQ 2.4 JQ 2.6 JQ 4.7 2.8 U 2.8 U 2.7 U 2.8 U 2.7 U 2.7 U 3.2 U 1.1 JQ 1.2 JQ
Vanadium (mg/kg) 7.8 26.5 31.7 23.7 22.7 30.1 45.9 72.3 31.3 23.3 24.8 20.7 22.3 20.8 61.7 25.1 34.2
Zinc (mg/kg) 46 23.6 J 24 J 21.5 J 20.6 J 23.6 J 34.2 J 63 25.3 J 21 J 19.6 J 19.9 J 19.1 J 18.9 J 56.3 J 21.8 J 27.6 J

Organometallics
Tributyltin (mg/kg) 2.3

Conventional Chemistry Parameters
Dry Weight (Percent)
Total Organic Carbon (Percent) 5.2 68.5 J
Total Solids (Percent) 91.24 73.54 J

Polycyclic Aromatic Hydrocarbons (PAHs)
Acenaphthene (mg/kg) 360 0.023 J 0.11 J 0.0011 U 0.001 U 0.001 U 0.0012 U 0.0011 U 0.0012 U 0.0011 U 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U
Acenaphthylene (mg/kg) 0.43 2.5 J 0.27 0.0011 U 0.001 U 0.001 U 0.0012 U 0.0011 U 0.0012 U 0.032 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U
Anthracene (mg/kg) 1,800 0.5 2.3 J 0.16 0.0011 U 0.001 U 0.001 U 0.0012 U 0.0011 U 0.0012 U 0.0011 U 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U
Benzo(g,h,i)perylene (mg/kg) 2.4 0.51 J 0.52 0.0015 0.0014 0.0019 0.0011 J 0.0012 0.0012 J 0.067 0.00099 J 0.00071 J 0.0012 U 0.0011 U 0.005 0.0013 U 0.0011 U 0.0012 U
Benzo(j)fluoranthene (mg/kg) 0.78 0.86 J
Dibenzofuran (mg/kg) 7.3 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Fluoranthene (mg/kg) 240 2.8 39 J 0.63 0.0011 U 0.001 U 0.001 U 0.0012 U 0.00068 J 0.0012 U 0.031 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.0021 0.0013 U 0.0011 U 0.0012 U
Fluorene (mg/kg) 240 0.12 0.59 J 0.079 0.0011 U 0.001 U 0.001 U 0.0012 U 0.0011 U 0.0012 U 0.0011 U 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U
Phenanthrene (mg/kg) 2.1 76 J 0.6 J 0.00065 J 0.001 U 0.001 U 0.0012 U 0.00082 J 0.00071 J 0.0013 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U
Pyrene (mg/kg) 180 4.3 19 J 1.4 0.0006 J 0.001 U 0.001 U 0.0012 U 0.00081 J 0.0012 U 0.039 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.0035 0.0013 U 0.0011 U 0.0012 U
1-Methylnaphthalene (mg/kg) 18 0.2 3.7 J
2-Methylnaphthalene (mg/kg) 24 0.34 9.9 J
Naphthalene (mg/kg) 3.8 0.64 40 J 0.67 J 0.00071 J 0.0038 0.0027 0.0023 0.0017 0.0015 0.0022 0.00091 J 0.00059 J 0.0012 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Benz(a)anthracene (mg/kg) 0.16 2 2.4 J 1.1 U 0.0011 U 0.001 U 0.001 U 0.0012 U 0.0011 U 0.0012 U 0.02 J 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.0038 0.0013 U 0.0011 U 0.0012 U
Benzo(a)pyrene (mg/kg) 0.016 2.1 0.75 J 0.57 0.00069 J 0.00053 J 0.00074 J 0.0012 U 0.00056 J 0.0012 U 0.068 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.0077 0.0013 U 0.0011 U 0.0012 U
Benzo(b)fluoranthene (mg/kg) 0.16 1.9 2.5 J 0.43 0.0011 UJ 0.001 UJ 0.001 UJ 0.0012 UJ 0.0011 UJ 0.0012 U 0.023 J 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.011 J 0.0013 U 0.0011 U 0.0012 U
Benzo(k)fluoranthene (mg/kg) 1.6 0.89 0.88 J 0.37 0.0011 UJ 0.001 UJ 0.001 UJ 0.0012 UJ 0.0011 UJ 0.0012 U 0.055 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.0047 0.0013 U 0.0011 U 0.0012 U
Chrysene (mg/kg) 16 2.4 9.6 J 0.43 0.022 U 0.001 U 0.001 U 0.0012 U 0.00067 J 0.00067 J 0.035 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.0069 0.0013 U 0.0011 U 0.0012 U
Dibenzo(a,h)anthracene (mg/kg) 0.016 0.35 J 0.25 J 0.13 J 0.0012 0.0011 0.0016 0.00088 J 0.00092 J 0.00093 J 0.02 J 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U
Indeno(1,2,3-cd)pyrene (mg/kg) 0.16 1.4 0.47 J 0.39 0.0014 0.0013 0.0018 0.001 J 0.0011 0.0011 J 0.055 0.00066 J 0.001 U 0.0012 U 0.0011 U 0.0035 0.0013 U 0.0011 U 0.0012 U
Total cPAHs TEQ (ND = 0) (mg/kg) 0.016 2.9913 J 1.5554 J 0.706  0.00095  0.00077  0.00108  0.000188 J 0.000769  0.00021 J 0.0857  0.000066 J ND ND ND 0.0101  ND ND ND
Total cPAHs TEQ (ND = 1/2 RDL) (mg/kg) 0.016 2.9913 J 1.5554 J 0.761  0.00123  0.000925  0.00124  0.000974 J 0.000934  0.00099 J 0.0857  0.000842 J ND ND ND 0.0101  ND ND ND
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Chemical Name
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Other (Non-PAH) Semivolatiles
1,1'-Biphenyl (mg/kg) 4.7 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
1,2,4,5-Tetrachlorobenzene (mg/kg) 2.3 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
1,2-Dichlorobenzene (mg/kg) 180 0.0013 U
1,3-Dichlorobenzene (mg/kg) 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
1,4-Dichlorobenzene (mg/kg) 2.6 0.0014 U
1,4-Dioxane (mg/kg) 5.3 0.14 U 0.13 U 0.14 U 0.13 U 0.13 U 0.11 U 0.13 U 0.11 U 0.12 U 0.14 U 0.13 U 0.11 U 0.11 U 0.13 UJ 0.091 UJ 0.11 UJ
2,3,4,6-Tetrachlorophenol (mg/kg) 190 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
2,4,5-Trichlorophenol (mg/kg) 630 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
2,4,6-Trichlorophenol (mg/kg) 6.3 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
2,4-Dichlorophenol (mg/kg) 19 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
2,4-Dimethylphenol (mg/kg) 130 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
2,4-Dinitrophenol (mg/kg) 13 0.11 UJ 0.11 UJ 0.11 UJ 0.11 UJ 0.12 UJ 0.11 UJ 0.12 UJ 0.12 U 0.11 U 0.11 U 0.12 U 0.11 U 0.11 U 0.13 UJ 0.11 UJ 0.12 UJ
2-Chloronaphthalene (mg/kg) 480 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
2-Chlorophenol (mg/kg) 39 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
2-Methylphenol (mg/kg) 320
2-Nitroaniline (mg/kg) 63 0.044 U 0.044 U 0.043 U 0.043 U 0.048 U 0.044 U 0.051 U 0.047 U 0.045 U 0.043 U 0.048 U 0.044 U 0.045 U 0.052 U 0.045 U 0.05 U
2-Nitrophenol (mg/kg) 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
3 & 4 Methylphenol (mg/kg)
3,3'-Dichlorobenzidine (mg/kg) 1.2 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
3-Nitroaniline (mg/kg) 0.044 U 0.044 U 0.043 U 0.043 U 0.048 U 0.044 U 0.051 U 0.047 U 0.045 U 0.043 U 0.048 U 0.044 U 0.045 U 0.052 U 0.045 U 0.05 U
4,6-Dinitro-2-methylphenol (mg/kg) 0.51 0.044 U 0.044 U 0.043 U 0.043 U 0.048 U 0.044 U 0.051 U 0.047 U 0.045 U 0.043 U 0.048 U 0.044 U 0.045 U 0.052 UJ 0.044 UJ 0.049 UJ
4-Bromophenyl phenyl ether (mg/kg) 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
4-Chloro-3-methylphenol (mg/kg) 630 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
4-Chloroaniline (mg/kg) 2.7 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
4-Chlorophenyl phenyl ether (mg/kg) 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
4-Methylphenol (mg/kg) 630 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
4-Nitroaniline (mg/kg) 25 0.044 U 0.044 U 0.043 U 0.043 U 0.048 U 0.044 U 0.051 U 0.047 U 0.045 U 0.043 U 0.048 U 0.044 U 0.045 U 0.052 U 0.045 U 0.05 U
4-Nitrophenol (mg/kg) 0.044 U 0.044 U 0.043 U 0.043 U 0.048 U 0.044 U 0.051 U 0.047 U 0.045 U 0.043 U 0.048 U 0.044 U 0.045 U 0.052 U 0.045 U 0.05 U
Acenaphthene (mg/kg) 360 0.022 U
Acetophenone (mg/kg) 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Aniline (mg/kg) 44
Atrazine (mg/kg) 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Benzaldehyde (mg/kg) 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Benzidine (mg/kg) 0.00053 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Benzoic acid (mg/kg) 25,000
Benzyl alcohol (mg/kg) 630
Benzyl butyl phthalate (mg/kg) 290 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.029 0.023 U 0.023 U 0.019 J 0.017 J 0.015 J 0.022 U 0.016 J 0.022 U 0.025 U
Bis(2-chloro-1-methylethyl) ether (mg/kg) 310 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Bis(2-chloroethoxy)methane (mg/kg) 19 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Bis(2-chloroethyl) ether (mg/kg) 0.23 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Bis(2-ethylhexyl) phthalate (mg/kg) 39 0.18 J 0.082 0.1 0.075 0.093 0.083 0.25 0.29 0.12 0.15 0.18 0.13 0.1 0.24 0.082 0.16
Caprolactam (mg/kg) 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.015 J 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Carbazole (mg/kg) 0.026 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Dibenzofuran (mg/kg) 7.3 0.082 2.6 J
Diethyl phthalate (mg/kg) 5,100 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Dimethyl phthalate (mg/kg) 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Di-n-butyl phthalate (mg/kg) 630 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.014 J 0.016 J 0.023 U 0.013 J 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Di-n-octyl phthalate (mg/kg) 63 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Hexachlorobenzene (mg/kg) 0.21 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Hexachlorobutadiene (mg/kg) 1.2
Hexachlorocyclopentadiene (mg/kg) 0.18 0.054 UJ 0.054 UJ 0.054 UJ 0.054 UJ 0.06 UJ 0.055 UJ 0.062 UJ 0.059 U 0.057 U 0.054 U 0.06 U 0.055 U 0.056 U 0.065 U 0.056 UJ 0.061 UJ
Hexachloroethane (mg/kg) 1.8 0.0025 U 0.0025 U 0.0022 U 0.0026 U 0.0023 U 0.0025 U 0.0027 U 0.0026 U 0.0023 U 0.0023 U 0.0025 U 0.0018 U 0.0022 U
Isophorone (mg/kg) 570 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Nitrobenzene (mg/kg) 5.1
N-Nitrosodimethylamine (mg/kg) 0.002 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
N-Nitroso-di-n-propylamine (mg/kg) 0.078 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
N-Nitrosodiphenylamine (mg/kg) 110 0.022 U 0.022 UJ 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
Pentachlorophenol (mg/kg) 1 0.022 UJ 0.0022 U 0.0021 U 0.0021 U 0.0024 U 0.0022 U 0.0025 U 0.0023 U 0.00096 J 0.0021 U 0.0024 U 0.0022 U 0.0022 U 0.026 UJ 0.022 UJ 0.024 UJ
Phenol (mg/kg) 1,900 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
2,4-Dinitrotoluene (mg/kg) 1.7
2,6-Dinitrotoluene (mg/kg) 0.36
2-Methylnaphthalene (mg/kg) 24 0.047 0.0011 U 0.001 U 0.001 U 0.0012 U 0.0006 J 0.0012 U 0.0011 U 0.0011 U 0.001 U 0.0012 U 0.0011 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U
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Chemical Name

MP01  
5/14/08

 (23.5-25ft )
Preliminary Soil 

PRG

BGW-RE-GP-01  
9/3/13

 (0-1.5ft )

BGW-RE-HA-01  
9/4/13

 (5-6.5ft )

MP01  
5/14/08

 (3.5-5ft )

MP01  
5/14/08

 (8.5-10ft )

MP01  
5/14/08

 (13.5-15ft )

MP01  
5/14/08

 (18.5-20ft )

MP01  
5/14/08

 (28.5-30ft )

MP01  
5/14/08

 (33.5-35ft )

MP02  
5/19/08

 (3.5-5ft )

MP02  
5/19/08

 (8.5-10ft )

MP02  
5/19/08

 (13.5-15ft )

MP02  
5/19/08

 (18.5-20ft )

MP02  
5/19/08

 (23.5-25ft )

MP02  
5/19/08

 (28.5-30ft )

MP03  
5/19/08

 (3.5-5ft )

MP03  
5/19/08

 (8.5-10ft )

MP03  
5/19/08

 (18.5-20ft )

Volatile Organic Compounds (VOC)
1,1,1,2-Tetrachloroethane (mg/kg) 2 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
1,1,1-Trichloroethane (mg/kg) 810 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
1,1,2 - Trichlorotrifluoroethane (mg/kg) 4,000 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
1,1,2,2-Tetrachloroethane (mg/kg) 0.6 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
1,1,2-Trichloroethane (mg/kg) 0.15 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
1,1-Dichloroethane (mg/kg) 3.6 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
1,1-Dichloroethene (mg/kg) 23 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0011 U
1,1-Dichloropropene (mg/kg)
1,2,3-Trichlorobenzene (mg/kg) 6.3 0.0072 U 0.0064 U 0.0071 U 0.0063 U 0.0063 U 0.0055 U 0.0065 U 0.0057 U 0.0062 U 0.0068 U 0.0064 U 0.0057 U 0.0057 U 0.0013 U 0.00091 U 0.0011 U
1,2,3-Trichloropropane (mg/kg) 0.0051 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
1,2,4-Trichlorobenzene (mg/kg) 5.8 0.0072 U 0.0064 U 0.0071 U 0.0063 U 0.0063 U 0.0055 U 0.0065 U 0.0057 U 0.0062 U 0.0068 U 0.0064 U 0.0057 U 0.0057 U 0.0013 U 0.00091 U 0.0011 U
1,2,4-Trimethylbenzene (mg/kg) 5.8 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
1,2-Dibromo-3-chloropropane (mg/kg) 0.0053 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
1,2-Dibromoethane (EDB) (mg/kg) 0.036 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
1,2-Dichlorobenzene (mg/kg) 180 0.0014 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
1,2-Dichloroethane (EDC) (mg/kg) 0.46 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
1,2-Dichloropropane (mg/kg) 1 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.0011 U
1,3,5-Trimethylbenzene (mg/kg) 78 0.022 U 0.022 U 0.022 U 0.021 U 0.024 U 0.022 U 0.025 U 0.023 U 0.023 U 0.022 U 0.024 U 0.022 U 0.022 U 0.026 U 0.022 U 0.025 U
1,3-Dichlorobenzene (mg/kg) 0.0014 U 0.0013 U
1,3-Dichloropropane (mg/kg) 160
1,4-Dichlorobenzene (mg/kg) 2.6 0.0014 U 0.0013 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
1,4-Difluorobenzene (mg/kg)
2,2-Dichloropropane (mg/kg)
2-Butanone (mg/kg) 2,700 0.0072 U 0.0064 U 0.0071 U 0.0063 U 0.0063 U 0.0055 U 0.0065 U 0.0057 U 0.0062 U 0.0068 U 0.0064 U 0.0057 U 0.0057 U 0.0063 U 0.0046 U 0.0054 U
2-Chlorotoluene (mg/kg) 160
2-Hexanone (mg/kg) 20 0.0072 UJ 0.0064 UJ 0.0071 UJ 0.0063 UJ 0.0063 UJ 0.0055 UJ 0.0065 UJ 0.0057 U 0.0062 U 0.0068 U 0.0064 U 0.0057 U 0.0057 U 0.0063 UJ 0.0046 UJ 0.0054 Uj
4-Chlorotoluene (mg/kg) 160
4-Methyl-2-pentanone (mg/kg) 3,300 0.0072 U 0.0064 U 0.0071 U 0.0063 U 0.0063 U 0.0055 U 0.0065 U 0.0057 U 0.0062 U 0.0068 U 0.0064 U 0.0057 U 0.0057 U 0.0063 U 0.0046 U 0.0054 U
Acetone (mg/kg) 6,100 0.026 0.011 0.0071 U 0.0063 U 0.021 0.0095 0.02 0.0057 U 0.0062 U 0.0068 U 0.017 0.016 0.016 0.0063 U 0.0046 U 0.0065
Benzene (mg/kg) 1.2 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 UJ
Bromobenzene (mg/kg) 29
Bromochloromethane (mg/kg) 15 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Bromodichloromethane (mg/kg) 0.29 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Bromoform (mg/kg) 19 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Bromomethane (mg/kg) 0.68 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U
Carbon disulfide (mg/kg) 77 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Carbon tetrachloride (mg/kg) 0.65 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Chlorobenzene (mg/kg) 28 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Chlorobenzene-d5 (mg/kg)
Chloroethane (mg/kg) 1,400 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Chloroform (mg/kg) 0.32 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Chloromethane (mg/kg) 11 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
cis-1,2-Dichloroethene (DCE) (mg/kg) 16 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
cis-1,3-Dichloropropene (mg/kg) 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Cyclohexane (mg/kg) 650 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Dibromochloromethane (mg/kg) 8.3 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Dibromomethane (mg/kg) 2.4
Dichlorodifluoromethane (mg/kg) 8.7 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Ethylbenzene (mg/kg) 5.8 0.0014 U 0.0013 U 0.0067 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 UJ
Hexachlorobutadiene (mg/kg) 1.2 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Hexachloroethane (mg/kg) 1.8 0.0029 U 0.0026 U 0.0029 U
Isopropylbenzene (mg/kg) 190 0.0014 U 0.0013 U 0.0017 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 UJ
Methyl acetate (mg/kg) 7,800 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Methyl tert-butyl ether (MTBE) (mg/kg) 47 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Methylcyclohexane (mg/kg) 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Methylene chloride (mg/kg) 35 0.00069 J 0.00058 J 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0028 0.0027 0.0016 0.0017 0.0013 0.0011 J 0.0013 U 0.00091 U 0.0011 U
n-Butylbenzene (mg/kg) 390
n-Hexane (mg/kg) 61
n-Propylbenzene (mg/kg) 380
Pentafluorobenzene (mg/kg)
p-Isopropyltoluene (mg/kg)
sec-Butylbenzene (mg/kg) 780
Styrene (mg/kg) 600 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 UJ
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Chemical Name

MP01  
5/14/08

 (23.5-25ft )
Preliminary Soil 

PRG

BGW-RE-GP-01  
9/3/13

 (0-1.5ft )

BGW-RE-HA-01  
9/4/13

 (5-6.5ft )

MP01  
5/14/08

 (3.5-5ft )

MP01  
5/14/08

 (8.5-10ft )

MP01  
5/14/08

 (13.5-15ft )

MP01  
5/14/08

 (18.5-20ft )

MP01  
5/14/08

 (28.5-30ft )

MP01  
5/14/08

 (33.5-35ft )

MP02  
5/19/08

 (3.5-5ft )

MP02  
5/19/08

 (8.5-10ft )

MP02  
5/19/08

 (13.5-15ft )

MP02  
5/19/08

 (18.5-20ft )

MP02  
5/19/08

 (23.5-25ft )

MP02  
5/19/08

 (28.5-30ft )

MP03  
5/19/08

 (3.5-5ft )

MP03  
5/19/08

 (8.5-10ft )

MP03  
5/19/08

 (18.5-20ft )

tert-Butylbenzene (mg/kg) 780
Tetrachloroethene (PCE) (mg/kg) 8.1 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 UJ
Toluene (mg/kg) 490 0.0014 J 0.00038 J 0.00078 J 0.00046 J 0.0012 J 0.00048 J 0.00078 J 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00026 J 0.00099 J
trans-1,2-Dichloroethene (mg/kg) 160 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
trans-1,3-Dichloropropene (mg/kg) 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Trichloroethene (TCE) (mg/kg) 0.41 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 UJ
Trichlorofluoromethane (mg/kg) 2,300 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
Vinyl chloride (mg/kg) 0.059 0.0014 U 0.0013 U 0.0014 U 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 U
m,p-Xylenes (mg/kg) 0.0014 U 0.0013 U 0.043 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 UJ
o-Xylene (mg/kg) 65 0.0014 U 0.0013 U 0.011 0.0013 U 0.0013 U 0.0011 U 0.0013 U 0.0011 U 0.0012 U 0.0014 U 0.0013 U 0.0011 U 0.0011 U 0.0013 U 0.00091 U 0.0011 UJ
Xylenes (total) (mg/kg) 58

Polychlorinated Biphenyls (PCBs)
Aroclor 1016 (mg/kg) 0.41
Aroclor 1221 (mg/kg) 0.2
Aroclor 1232 (mg/kg) 0.17
Aroclor 1242 (mg/kg) 0.23
Aroclor 1248 (mg/kg) 0.23
Aroclor 1254 (mg/kg) 0.12
Aroclor 1260 (mg/kg) 0.24
Aroclor 1262 (mg/kg)
Aroclor 1268 (mg/kg)

Notes
Concentrations in shaded cells indicate value exceeds  Soil PRG.
Where a sample has multiple results for a given analyte (tested for in multiple methods) the highest detected value is shown. Where all results were non-detects, the result with the lowest detection limit is shown.
J = Analyte was positively identified. The reported result is an estimate.
JQ = Approximate value due to quality control problems.
PRG = preliminary remediation goal
QP = Hydrocarbon result partly due to individual peak(s) in quantitation range.
U = Analyte was not detected at or above the reported result.
UJ = Analyte was not detected at or above the reported estimate
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Chemical Name

Total Petroleum Hydrocarbons (TPH)
Gasoline Range Hydrocarbons (mg/kg)
Diesel Range Hydrocarbons (mg/kg)
Oil Range Hydrocarbons (mg/kg)

Metals
Aluminum (mg/kg) 7,700
Antimony (mg/kg) 0.27
Arsenic (mg/kg) 0.68
Barium (mg/kg) 330
Beryllium (mg/kg) 16
Cadmium (mg/kg) 0.36
Calcium (mg/kg)
Chromium (Total) (mg/kg) 26
Chromium (VI) (mg/kg) 0.3
Cobalt (mg/kg) 2.3
Copper (mg/kg) 28
Iron (mg/kg) 5,500
Lead (mg/kg) 11
Magnesium (mg/kg)
Manganese (mg/kg) 180
Mercury (mg/kg) 1.1
Nickel (mg/kg) 38
Potassium (mg/kg)
Selenium (mg/kg) 0.52
Silver (mg/kg) 4.2
Sodium (mg/kg)
Thallium (mg/kg) 0.078
Vanadium (mg/kg) 7.8
Zinc (mg/kg) 46

Organometallics
Tributyltin (mg/kg) 2.3

Conventional Chemistry Parameters
Dry Weight (Percent)
Total Organic Carbon (Percent)
Total Solids (Percent)

Polycyclic Aromatic Hydrocarbons (PAHs)
Acenaphthene (mg/kg) 360
Acenaphthylene (mg/kg)
Anthracene (mg/kg) 1,800
Benzo(g,h,i)perylene (mg/kg)
Benzo(j)fluoranthene (mg/kg)
Dibenzofuran (mg/kg) 7.3
Fluoranthene (mg/kg) 240
Fluorene (mg/kg) 240
Phenanthrene (mg/kg)
Pyrene (mg/kg) 180
1-Methylnaphthalene (mg/kg) 18
2-Methylnaphthalene (mg/kg) 24
Naphthalene (mg/kg) 3.8
Benz(a)anthracene (mg/kg) 0.16
Benzo(a)pyrene (mg/kg) 0.016
Benzo(b)fluoranthene (mg/kg) 0.16
Benzo(k)fluoranthene (mg/kg) 1.6
Chrysene (mg/kg) 16
Dibenzo(a,h)anthracene (mg/kg) 0.016
Indeno(1,2,3-cd)pyrene (mg/kg) 0.16
Total cPAHs TEQ (ND = 0) (mg/kg) 0.016
Total cPAHs TEQ (ND = 1/2 RDL) (mg/kg) 0.016

Preliminary Soil 
PRG

5 JQ 7 U 6 U 6 U 6 U 12 U 6 U 6 U 13.2 U 10.3 U 21.9 12.3 U 645 10.8 U 185 635 5.62 U 5.69 U
25 U 25 U 25 U 25 U 25 U 25 U 25 U 13.2 U 12.1 U 617 12.3 U 6,710 QP 10.7 U 2,960 QP 4,370 402 QP 11.6 U
50 U 50 U 50 U 50 U 50 U 50 U 50 U 32.9 U 30.3 U 965 30.7 U 2,250 QP 26.6 U 412 274 U 232 QP 29.0 U

13,400 J 8,050 J 16,500 J 8,950 J 20,300 J 7,900 6,370
6.8 UJ 7.1 UJ 1.98 U 1.82 U 1.69 U 1.84 U 1.80 U 1.62 U 1.63 U 1.53 U 1.86 U 1.53 U

1.5 0.8 2 1 3.6 0.6 0.7 3.49 1.35 3.18 0.797 48.4 1.27 2.58 4.80 3.81 0.833
57.4 J 34.7 J 83.1 J 35.7 J 91.2 J 27.3 23.9

0.3 JQ 0.2 JQ 0.4 JQ 0.2 JQ 0.4 JQ 0.2 JQ 0.1 JQ 0.661 U 0.607 U 0.563 U 0.613 U 0.600 U 0.540 U 0.544 U 0.509 U 0.620 U 0.511 U
0.5 JQ 0.2 JQ 0.7 0.3 JQ 0.9 0.2 JQ 0.2 JQ 0.661 U 0.607 U 0.563 U 0.613 U 0.600 U 0.540 U 0.544 U 0.509 U 0.620 U 0.511 U

4,070 3,050 6,730 2,740 6,740 3,770 2,960
26.6 21.6 42.6 19.2 48.4 21.7 J 14.6 J 39.5 19.8 35.0 24.7 26.3 23.9 31.8 46.5 33.1 26.3

1.2 U 1.2 U 1.1 U 1.2 U 1.1 U 1.1 U 1.1 U 1.0 U 1.1 U 1.2 U
9.2 5.5 13.3 5.5 JQ 19 5.8 4.9 JQ

16.9 11.2 33.4 11.8 43.1 12.2 11.7 24.8 8.01 18.4 10.1 37.8 11.0 23.3 22.0 79.1 11.1
17,800 J 11,200 J 27,100 J 11,700 J 31,700 J 12,600 10,100

2.4 J 0.6 JQ 3.6 J 0.8 JQ 4.5 J 0.7 JQ 1.2 U 3.86 1.58 41.3 1.34 87.0 1.54 13.9 2.12 131 1.44
4,930 J 3,960 J 8,530 J 4,100 J 9,430 J 4,580 3,650

375 J 197 J 530 J 208 J 597 J 217 179
0.1 U 0.1 U 0.1 JQ 0.1 U 0.1 JQ 0.1 U 0.1 U 0.134 U 0.111 U 0.107 U 0.131 U 0.129 U 0.0976 U 0.101 U 0.0937 U 1.62 0.0941 U

36.8 J 32.5 J 50.8 J 31 J 66.3 J 28.4 21.2 48.3 32.5 40.6 32.0 37.5 36.2 38.1 44.6 61.1 34.6
531 JQ 371 JQ 1,110 400 JQ 1,240 372 JQ 344 JQ

4 U 3.8 U 4.2 U 3.9 U 4.4 U 4 U 4.1 U 0.661 U 0.607 U 0.563 U 0.613 U 0.600 U 0.540 U 0.544 U 0.509 U 0.620 U 0.511 U
1.1 U 1.1 U 1.2 U 1.1 U 1.3 U 1.1 U 1.2 U 0.661 U 0.607 U 0.563 U 0.613 U 0.600 U 0.540 U 0.544 U 0.509 U 0.620 U 0.511 U

254 JQ 182 JQ 417 JQ 144 JQ 303 JQ 209 JQ 230 JQ
3 1.8 JQ 4.3 1.9 JQ 4.5 2.4 JQ 1.6 JQ 0.661 U 0.607 U 0.563 U 0.613 U 0.600 U 0.540 U 0.544 U 0.509 U 0.620 U 0.511 U

40.2 25.3 61.2 24.9 69.3 27.7 23.6
35.1 J 22.3 J 53.7 J 23.1 J 68.2 J 28.6 19.3 61.7 23.9 44.3 24.7 166 24.9 67.2 34.8 204 27.0

0.00074 U 0.0008 U 0.00079 U 0.00069 U 0.0014 U 0.0014 U 0.0016 U 0.0015 U

75.7 82.4 88.8 81.6 83.3 92.6 87.5 91.0 80.6 86.6

75.7 82.4 88.8 81.6 83.3 92.6 87.5 91.0

0.0076 0.0011 U 3.4 J 0.0011 U 0.0012 J 0.0015 0.0011 U 0.0132 U 0.0120 U 0.671 0.0123 U 18.5 0.0108 7.31 22.0 0.612 U 0.0205
0.0018 0.0011 U 0.88 J 0.0011 U 0.0011 J 0.0019 0.0011 U 0.0132 U 0.0120 U 4.36 0.0123 U 233 0.0151 5.16 1.49 4.52 0.0114 U
0.0056 0.0011 U 0.33 0.0011 U 0.0014 0.0012 0.0011 U 0.0132 U 0.0120 U 2.36 0.0123 U 274 0.0108 U 29.9 13.0 11.1 0.0198
0.0028 0.0017 0.89 0.0013 0.0029 0.0027 0.0014 0.0132 U 0.0120 U 10.6 0.0123 U 31.9 0.0108 U 9.03 4.04 14.6 0.0114 U

0.023 U 0.023 U 0.31 J 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.0091 0.0011 U 2.9 J 0.0011 U 0.0036 0.0028 0.0011 U 0.0132 U 0.0120 U 15.0 0.0123 U 176 0.0108 U 56.2 23.6 68.3 0.0122

0.005 0.0011 U 2 J 0.0011 U 0.0012 J 0.0013 0.0011 U 0.0132 U 0.0120 U 1.27 0.0123 U 182 0.0130 23.8 15.7 4.57 0.0114 U
0.021 0.00083 J 13 J 0.00061 J 0.0053 0.004 0.0011 U 0.0132 U 0.0120 U 9.16 0.0123 U 480 0.0122 114 55.2 59.7 0.0843
0.016 3.6 J 0.65 0.0011 U 0.0048 0.0039 0.0011 U 0.0132 U 0.0120 U 27.3 0.0123 U 192 0.0108 U 93.8 34.0 95.7 0.0137

0.0132 U 0.0120 U 1.23 0.0123 U 236 0.0144 21.2 51.8 0.979 0.0228
0.0132 U 0.0120 U 2.96 0.0123 U 404 0.0158 35.1 91.0 1.63 0.0114 U

270 0.00095 J 17 J 0.001 J 0.013 J 0.005 0.0011 U 0.00607 U 0.00552 U 4.62 0.00576 U 708 0.0360 63.9 79.8 2.08 0.0319
0.0041 0.0011 U 0.35 J 0.0011 U 0.0022 0.0011 J 0.0011 U 0.0132 U 0.0120 U 5.44 0.0123 U 59.7 0.0108 U 11.8 5.03 21.0 0.0114 U
0.0041 0.001 J 1.7 0.00065 J 0.0025 0.0019 0.0011 U 0.0132 U 0.0120 U 11.5 0.0123 U 58.9 0.0108 U 11.9 6.81 16.7 0.0114 U
0.0018 J 0.0011 UJ 0.64 0.0011 UJ 0.0014 J 0.00085 J 0.0011 U 0.0132 U 0.0120 U 6.94 0.0123 U 26.1 0.0108 U 5.93 2.62 12.5 0.0114 U
0.0022 J 0.00056 J 0.67 0.0011 UJ 0.0016 J 0.001 J 0.0011 U 0.0176 0.0120 U 6.00 0.0123 U 34.9 0.0130 7.93 3.83 14.6 0.0129
0.0052 0.00073 J 0.28 J 0.0011 U 0.003 0.0016 0.0011 U 0.0132 U 0.0120 U 9.17 0.0123 U 69.2 0.0108 U 13.7 6.66 28.9 0.0114 U
0.0019 0.0014 0.24 J 0.0011 0.0026 0.0022 0.00096 J 0.0132 U 0.0120 U 2.09 0.0123 U 8.48 0.0108 U 2.35 1.28 4.37 0.0114 U
0.0026 0.0016 0.74 0.0013 0.0028 0.0025 0.001 J 0.0132 U 0.0120 U 6.49 0.0123 U 26.8 0.0108 U 6.31 2.91 11.1 0.0114 U

0.00541  0.00136  1.97  0.00089  0.00359  0.00268  0.000196 J 0.00176  ND 14.3  ND 75.2  0.0013  15.5  8.44  23.3  0.00129  
0.00541  0.00147  1.97  0.00106  0.00359  0.00268  0.000917 J 0.0111  ND 14.3  ND 75.2  0.00891  15.5  8.44  23.3  0.00933  

MP04  
5/13/08

 (3.5-5ft )

MW-3  
5/22/07

 (5-6.5ft )

MP04  
5/13/08

 (8.5-10ft )

MP04  
5/13/08

 (13.5-15ft )

MP04  
5/13/08

 (18.5-20ft )

MP04  
5/13/08

 (25-26.5ft )

MP04  
5/12/08

 (35-37.5ft )

MP04  
5/13/08

 (35-37.5ft )

MP04  
5/13/08

 (38.5-40ft )

MW-1  
5/21/07

 (5-6.5ft )

MW-1  
5/21/07

 (35-36.5ft )

MW-2  
5/21/07

 (10-11.5ft )

MW-2  
5/21/07

 (40-41.5ft )

MW-3  
5/22/07

 (25-26.5ft )

MW-4  
5/23/07

 (15-16.5ft )

MW-4  
5/23/07

 (30-31.5ft )

MW-5  
5/24/07

 (10-11.5ft )

MW-5  
5/24/07

 (20-21.5ft )
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Chemical Name

   

Preliminary Soil 
PRG

Other (Non-PAH) Semivolatiles
1,1'-Biphenyl (mg/kg) 4.7
1,2,4,5-Tetrachlorobenzene (mg/kg) 2.3
1,2-Dichlorobenzene (mg/kg) 180
1,3-Dichlorobenzene (mg/kg)
1,4-Dichlorobenzene (mg/kg) 2.6
1,4-Dioxane (mg/kg) 5.3
2,3,4,6-Tetrachlorophenol (mg/kg) 190
2,4,5-Trichlorophenol (mg/kg) 630
2,4,6-Trichlorophenol (mg/kg) 6.3
2,4-Dichlorophenol (mg/kg) 19
2,4-Dimethylphenol (mg/kg) 130
2,4-Dinitrophenol (mg/kg) 13
2-Chloronaphthalene (mg/kg) 480
2-Chlorophenol (mg/kg) 39
2-Methylphenol (mg/kg) 320
2-Nitroaniline (mg/kg) 63
2-Nitrophenol (mg/kg)
3 & 4 Methylphenol (mg/kg)
3,3'-Dichlorobenzidine (mg/kg) 1.2
3-Nitroaniline (mg/kg)
4,6-Dinitro-2-methylphenol (mg/kg) 0.51
4-Bromophenyl phenyl ether (mg/kg)
4-Chloro-3-methylphenol (mg/kg) 630
4-Chloroaniline (mg/kg) 2.7
4-Chlorophenyl phenyl ether (mg/kg)
4-Methylphenol (mg/kg) 630
4-Nitroaniline (mg/kg) 25
4-Nitrophenol (mg/kg)
Acenaphthene (mg/kg) 360
Acetophenone (mg/kg)
Aniline (mg/kg) 44
Atrazine (mg/kg)
Benzaldehyde (mg/kg)
Benzidine (mg/kg) 0.00053
Benzoic acid (mg/kg) 25,000
Benzyl alcohol (mg/kg) 630
Benzyl butyl phthalate (mg/kg) 290
Bis(2-chloro-1-methylethyl) ether (mg/kg) 310
Bis(2-chloroethoxy)methane (mg/kg) 19
Bis(2-chloroethyl) ether (mg/kg) 0.23
Bis(2-ethylhexyl) phthalate (mg/kg) 39
Caprolactam (mg/kg)
Carbazole (mg/kg)
Dibenzofuran (mg/kg) 7.3
Diethyl phthalate (mg/kg) 5,100
Dimethyl phthalate (mg/kg)
Di-n-butyl phthalate (mg/kg) 630
Di-n-octyl phthalate (mg/kg) 63
Hexachlorobenzene (mg/kg) 0.21
Hexachlorobutadiene (mg/kg) 1.2
Hexachlorocyclopentadiene (mg/kg) 0.18
Hexachloroethane (mg/kg) 1.8
Isophorone (mg/kg) 570
Nitrobenzene (mg/kg) 5.1
N-Nitrosodimethylamine (mg/kg) 0.002
N-Nitroso-di-n-propylamine (mg/kg) 0.078
N-Nitrosodiphenylamine (mg/kg) 110
Pentachlorophenol (mg/kg) 1
Phenol (mg/kg) 1,900
2,4-Dinitrotoluene (mg/kg) 1.7
2,6-Dinitrotoluene (mg/kg) 0.36
2-Methylnaphthalene (mg/kg) 24

MP04  
5/13/08

 (3.5-5ft )

MW-3  
5/22/07

 (5-6.5ft )

MP04  
5/13/08

 (8.5-10ft )

MP04  
5/13/08

 (13.5-15ft )

MP04  
5/13/08

 (18.5-20ft )

MP04  
5/13/08

 (25-26.5ft )

MP04  
5/12/08

 (35-37.5ft )

MP04  
5/13/08

 (35-37.5ft )

MP04  
5/13/08

 (38.5-40ft )

MW-1  
5/21/07

 (5-6.5ft )

MW-1  
5/21/07

 (35-36.5ft )

MW-2  
5/21/07

 (10-11.5ft )

MW-2  
5/21/07

 (40-41.5ft )

MW-3  
5/22/07

 (25-26.5ft )

MW-4  
5/23/07

 (15-16.5ft )

MW-4  
5/23/07

 (30-31.5ft )

MW-5  
5/24/07

 (10-11.5ft )

MW-5  
5/24/07

 (20-21.5ft )

0.023 U 0.023 U 0.3 J 0.022 U 0.025 U 0.024 U 0.023 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U

0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U

0.1 U 0.15 U 0.12 U 0.13 U 0.12 U 0.12 U 0.13 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U

0.11 UJ 0.11 UJ 0.12 UJ 0.11 UJ 0.12 UJ 0.12 UJ 0.11 UJ 0.661 U 0.599 U 2.80 U 0.613 U 150 U 0.540 U 5.77 U 10.6 U 6.12 U 0.570 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U

0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.046 U 0.045 U 0.048 U 0.045 U 0.05 U 0.047 U 0.047 U 0.661 U 0.599 U 2.80 U 0.613 U 150 U 0.540 U 5.77 U 10.6 U 6.12 U 0.570 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U

0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 6.61 U 5.99 U 28.0 U 6.13 U 1,500 U 5.40 U 57.7 U 106 U 61.2 U 5.70 U
0.046 U 0.045 U 0.048 U 0.045 U 0.05 U 0.047 U 0.047 U 0.661 U 0.599 U 2.80 U 0.613 U 150 U 0.540 U 5.77 U 10.6 U 6.12 U 0.570 U
0.046 U 0.045 U 0.048 U 0.045 U 0.05 U 0.047 U 0.047 U 0.661 U 0.599 U 2.80 U 0.613 U 150 U 0.540 U 5.77 U 10.6 U 6.12 U 0.570 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.661 U 0.599 U 2.80 U 0.613 U 150 U 0.540 U 5.77 U 10.6 U 6.12 U 0.570 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U
0.046 U 0.045 U 0.048 U 0.045 U 0.05 U 0.047 U 0.047 U 0.661 U 0.599 U 2.80 U 0.613 U 150 U 0.540 U 5.77 U 10.6 U 6.12 U 0.570 U
0.046 U 0.045 U 0.048 U 0.045 U 0.05 U 0.047 U 0.047 U 0.661 U 0.599 U 2.80 U 0.613 U 150 U 0.540 U 5.77 U 10.6 U 6.12 U 0.570 U

0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U
0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U

0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U

1.32 U 1.20 U 5.59 U 1.23 U 299 U 1.08 U 11.5 U 21.3 U 12.2 U 1.14 U
0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U

0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U

0.1 0.1 0.024 U 0.082 0.24 0.069 0.16 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U

0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U

0.057 UJ 0.057 UJ 0.06 UJ 0.056 UJ 0.062 UJ 0.059 UJ 0.059 UJ 0.661 U 0.599 U 2.80 U 0.613 U 150 U 0.540 U 5.77 U 10.6 U 6.12 U 0.570 U
0.002 U 0.003 U 0.0024 U 0.0026 U 0.0024 U 0.0024 U 0.0026 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U

0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U

0.0023 U 0.0022 U 0.024 U 0.0022 U 0.0036 0.0023 U 0.00081 J 0.661 U 0.599 U 2.80 U 0.613 U 150 U 0.540 U 5.77 U 10.6 U 6.12 U 0.570 U
0.023 U 0.023 U 0.024 U 0.022 U 0.025 U 0.024 U 0.023 U 0.436 U 0.395 U 1.85 U 0.404 U 98.7 U 0.356 U 3.81 U 7.02 U 4.04 U 0.376 U

0.661 U 0.599 U 2.80 U 0.613 U 150 U 0.540 U 5.77 U 10.6 U 6.12 U 0.570 U
0.661 U 0.599 U 2.80 U 0.613 U 150 U 0.540 U 5.77 U 10.6 U 6.12 U 0.570 U

0.0054 0.0011 U 11 J 0.0011 U 0.0053 0.0023 0.0011 U
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Chemical Name

   

Preliminary Soil 
PRG

Volatile Organic Compounds (VOC)
1,1,1,2-Tetrachloroethane (mg/kg) 2
1,1,1-Trichloroethane (mg/kg) 810
1,1,2 - Trichlorotrifluoroethane (mg/kg) 4,000
1,1,2,2-Tetrachloroethane (mg/kg) 0.6
1,1,2-Trichloroethane (mg/kg) 0.15
1,1-Dichloroethane (mg/kg) 3.6
1,1-Dichloroethene (mg/kg) 23
1,1-Dichloropropene (mg/kg)
1,2,3-Trichlorobenzene (mg/kg) 6.3
1,2,3-Trichloropropane (mg/kg) 0.0051
1,2,4-Trichlorobenzene (mg/kg) 5.8
1,2,4-Trimethylbenzene (mg/kg) 5.8
1,2-Dibromo-3-chloropropane (mg/kg) 0.0053
1,2-Dibromoethane (EDB) (mg/kg) 0.036
1,2-Dichlorobenzene (mg/kg) 180
1,2-Dichloroethane (EDC) (mg/kg) 0.46
1,2-Dichloropropane (mg/kg) 1
1,3,5-Trimethylbenzene (mg/kg) 78
1,3-Dichlorobenzene (mg/kg)
1,3-Dichloropropane (mg/kg) 160
1,4-Dichlorobenzene (mg/kg) 2.6
1,4-Difluorobenzene (mg/kg)
2,2-Dichloropropane (mg/kg)
2-Butanone (mg/kg) 2,700
2-Chlorotoluene (mg/kg) 160
2-Hexanone (mg/kg) 20
4-Chlorotoluene (mg/kg) 160
4-Methyl-2-pentanone (mg/kg) 3,300
Acetone (mg/kg) 6,100
Benzene (mg/kg) 1.2
Bromobenzene (mg/kg) 29
Bromochloromethane (mg/kg) 15
Bromodichloromethane (mg/kg) 0.29
Bromoform (mg/kg) 19
Bromomethane (mg/kg) 0.68
Carbon disulfide (mg/kg) 77
Carbon tetrachloride (mg/kg) 0.65
Chlorobenzene (mg/kg) 28
Chlorobenzene-d5 (mg/kg)
Chloroethane (mg/kg) 1,400
Chloroform (mg/kg) 0.32
Chloromethane (mg/kg) 11
cis-1,2-Dichloroethene (DCE) (mg/kg) 16
cis-1,3-Dichloropropene (mg/kg)
Cyclohexane (mg/kg) 650
Dibromochloromethane (mg/kg) 8.3
Dibromomethane (mg/kg) 2.4
Dichlorodifluoromethane (mg/kg) 8.7
Ethylbenzene (mg/kg) 5.8
Hexachlorobutadiene (mg/kg) 1.2
Hexachloroethane (mg/kg) 1.8
Isopropylbenzene (mg/kg) 190
Methyl acetate (mg/kg) 7,800
Methyl tert-butyl ether (MTBE) (mg/kg) 47
Methylcyclohexane (mg/kg)
Methylene chloride (mg/kg) 35
n-Butylbenzene (mg/kg) 390
n-Hexane (mg/kg) 61
n-Propylbenzene (mg/kg) 380
Pentafluorobenzene (mg/kg)
p-Isopropyltoluene (mg/kg)
sec-Butylbenzene (mg/kg) 780
Styrene (mg/kg) 600

MP04  
5/13/08

 (3.5-5ft )

MW-3  
5/22/07

 (5-6.5ft )

MP04  
5/13/08

 (8.5-10ft )

MP04  
5/13/08

 (13.5-15ft )

MP04  
5/13/08

 (18.5-20ft )

MP04  
5/13/08

 (25-26.5ft )

MP04  
5/12/08

 (35-37.5ft )

MP04  
5/13/08

 (35-37.5ft )

MP04  
5/13/08

 (38.5-40ft )

MW-1  
5/21/07

 (5-6.5ft )

MW-1  
5/21/07

 (35-36.5ft )

MW-2  
5/21/07

 (10-11.5ft )

MW-2  
5/21/07

 (40-41.5ft )

MW-3  
5/22/07

 (25-26.5ft )

MW-4  
5/23/07

 (15-16.5ft )

MW-4  
5/23/07

 (30-31.5ft )

MW-5  
5/24/07

 (10-11.5ft )

MW-5  
5/24/07

 (20-21.5ft )

0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00152 U 0.00138 U 0.101 U 0.00144 U 0.553 U 0.00145 U 0.417 U 0.0833 U 0.112 U 0.0014 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.000759 U 0.00069 U 0.101 U 0.00072 U 0.553 U 0.000725 U 0.417 U 0.0833 U 0.112 U 0.0007 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00121 U 0.0011 U 0.101 U 0.00115 U 0.553 U 0.00116 U 0.417 U 0.0833 U 0.112 U 0.00112 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00182 U 0.00165 U 0.101 U 0.00173 U 0.553 U 0.00174 U 0.417 U 0.0833 U 0.112 U 0.00168 U

0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.005 U 0.0075 U 0.006 U 0.0065 U 0.00013 J 0.0061 U 0.0064 U 0.00607 U 0.00552 U 0.504 U 0.00576 U 2.77 U 0.0058 U 2.09 U 0.416 U 0.562 U 0.0056 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.005 U 0.0075 U 0.006 U 0.0065 U 0.00014 J 0.0061 U 0.0064 U 0.00607 U 0.00552 U 0.504 U 0.00576 U 2.77 U 0.0058 U 2.09 U 0.416 U 0.562 U 0.0056 U
0.023 U 0.023 U 0.042 0.022 U 0.025 U 0.024 U 0.023 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 6.70 0.0029 U 1.92 8.31 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00607 U 0.00552 U 0.504 U 0.00576 U 2.77 U 0.0058 U 2.09 U 0.416 U 0.562 U 0.0056 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.000759 U 0.00069 U 0.101 U 0.00072 U 0.553 U 0.000725 U 0.417 U 0.0833 U 0.112 U 0.0007 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.023 U 0.023 U 0.14 0.022 U 0.025 U 0.024 U 0.023 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 2.41 0.0029 U 0.426 0.0833 U 0.112 U 0.0028 U

0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U

0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
2.00

0.00607 U 0.00552 U 0.101 U 0.00576 U 0.553 U 0.0058 U 0.417 U 0.0833 U 0.112 U 0.0056 U
0.005 U 0.0075 U 0.006 U 0.0065 U 0.0061 U 0.0061 U 0.0064 U 0.00911 U 0.00827 U 1.01 U 0.00864 U 5.53 U 0.0087 U 4.17 U 0.833 U 1.12 U 0.0084 U

0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.005 UJ 0.0075 UJ 0.006 UJ 0.0065 UJ 0.0061 UJ 0.0061 UJ 0.0064 UJ 0.0121 U 0.011 U 1.01 U 0.0115 U 5.53 U 0.0116 U 4.17 U 0.833 U 1.12 U 0.0112 U

0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.005 U 0.0075 U 0.006 U 0.0065 U 0.0061 U 0.0061 U 0.0064 U 0.0121 U 0.011 U 1.01 U 0.0115 U 5.53 U 0.0116 U 4.17 U 0.833 U 1.12 U 0.0112 U
0.028 0.013 0.006 U 0.0097 0.0061 U 0.016 0.018 0.0182 U 0.0165 U 1.01 U 0.0173 U 5.53 U 0.0233 4.17 U 0.833 U 1.12 U 0.0168 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.000911 U 0.000827 U 0.139 0.000864 U 1.93 0.00087 U 0.417 U 0.0167 U 0.0416 0.00779

0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00607 U 0.00552 U 0.101 U 0.00576 U 0.553 U 0.0058 U 0.417 U 0.0833 U 0.112 U 0.0056 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00182 U 0.00165 U 0.101 U 0.00173 U 0.553 U 0.00174 U 0.417 U 0.0833 U 0.112 U 0.00168 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00121 U 0.0011 U 0.101 U 0.00115 U 0.553 U 0.00116 U 0.417 U 0.0833 U 0.112 U 0.00112 U

2.00
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00152 U 0.00138 U 0.101 U 0.00144 U 0.553 U 0.00145 U 0.417 U 0.0833 U 0.112 U 0.0014 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00607 U 0.00552 U 0.504 U 0.00576 U 2.77 U 0.0058 U 2.09 U 0.416 U 0.562 U 0.0056 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00182 U 0.00165 U 0.101 U 0.00173 U 0.553 U 0.00174 U 0.417 U 0.0833 U 0.112 U 0.00168 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U

0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.086 J 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00243 U 0.00221 U 0.295 0.0023 U 3.29 0.00232 U 0.893 1.80 0.112 U 0.011
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00607 U 0.00552 U 0.504 U 0.00576 U 2.77 U 0.0058 U 2.09 U 0.416 U 0.562 U 0.0056 U

0.0078 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.600 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.000607 U 0.000552 U 0.504 U 0.000576 U 2.77 U 0.00058 U 2.09 U 0.416 U 0.562 U 0.00056 U

0.0038 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U
0.001 U 0.0015 U 0.00059 J 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00212 U 0.0108 1.01 U 0.00202 U 5.53 U 0.00203 U 4.17 U 0.833 U 1.12 U 0.00196 U

0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 1.96 0.112 U 0.0028 U
0.00121 U 0.00121 1.01 U 0.00115 U 5.53 U 0.00116 U 4.17 U 0.833 U 1.12 U 0.00112 U
0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.952 0.112 U 0.0028 U

2.00 2.00 0.04
0.00304 U 0.00276 U 0.101 U 0.00288 U 0.808 0.0029 U 0.493 1.49 0.112 U 0.0028 U
0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.748 0.112 U 0.0028 U

0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.000607 U 0.000552 U 0.101 U 0.000576 U 0.553 U 0.00058 U 0.417 U 0.0833 U 0.112 U 0.00056 U
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Chemical Name

   

Preliminary Soil 
PRG

tert-Butylbenzene (mg/kg) 780
Tetrachloroethene (PCE) (mg/kg) 8.1
Toluene (mg/kg) 490
trans-1,2-Dichloroethene (mg/kg) 160
trans-1,3-Dichloropropene (mg/kg)
Trichloroethene (TCE) (mg/kg) 0.41
Trichlorofluoromethane (mg/kg) 2,300
Vinyl chloride (mg/kg) 0.059
m,p-Xylenes (mg/kg)
o-Xylene (mg/kg) 65
Xylenes (total) (mg/kg) 58

Polychlorinated Biphenyls (PCBs)
Aroclor 1016 (mg/kg) 0.41
Aroclor 1221 (mg/kg) 0.2
Aroclor 1232 (mg/kg) 0.17
Aroclor 1242 (mg/kg) 0.23
Aroclor 1248 (mg/kg) 0.23
Aroclor 1254 (mg/kg) 0.12
Aroclor 1260 (mg/kg) 0.24
Aroclor 1262 (mg/kg)
Aroclor 1268 (mg/kg)

MP04  
5/13/08

 (3.5-5ft )

MW-3  
5/22/07

 (5-6.5ft )

MP04  
5/13/08

 (8.5-10ft )

MP04  
5/13/08

 (13.5-15ft )

MP04  
5/13/08

 (18.5-20ft )

MP04  
5/13/08

 (25-26.5ft )

MP04  
5/12/08

 (35-37.5ft )

MP04  
5/13/08

 (35-37.5ft )

MP04  
5/13/08

 (38.5-40ft )

MW-1  
5/21/07

 (5-6.5ft )

MW-1  
5/21/07

 (35-36.5ft )

MW-2  
5/21/07

 (10-11.5ft )

MW-2  
5/21/07

 (40-41.5ft )

MW-3  
5/22/07

 (25-26.5ft )

MW-4  
5/23/07

 (15-16.5ft )

MW-4  
5/23/07

 (30-31.5ft )

MW-5  
5/24/07

 (10-11.5ft )

MW-5  
5/24/07

 (20-21.5ft )

0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00121 U 0.0011 U 0.101 U 0.00115 U 0.553 U 0.00116 U 0.417 U 0.0833 U 0.112 U 0.00112 U

0.0048 0.0015 U 0.0012 U 0.00047 J 0.0012 U 0.0012 U 0.0013 U 0.000911 U 0.000827 U 0.101 U 0.000864 U 1.41 0.00087 U 0.417 U 0.0833 U 0.143 0.00084 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00152 U 0.00138 U 0.101 U 0.00144 U 0.553 U 0.00145 U 0.417 U 0.0833 U 0.112 U 0.0014 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.000759 U 0.00069 U 0.101 U 0.00072 U 0.553 U 0.000725 U 0.417 U 0.0833 U 0.112 U 0.0007 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00152 U 0.00147 0.101 U 0.00144 U 0.553 U 0.00145 U 0.417 U 0.0833 U 0.112 U 0.0014 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.101 U 0.00288 U 0.553 U 0.0029 U 0.417 U 0.0833 U 0.112 U 0.0028 U
0.001 U 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00152 U 0.00138 U 0.101 U 0.00144 U 0.553 U 0.00145 U 0.417 U 0.0833 U 0.112 U 0.0014 U
0.072 J 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.00288 U 0.0029 U 0.0028 U
0.094 J 0.0015 U 0.0012 U 0.0013 U 0.0012 U 0.0012 U 0.0013 U 0.00304 U 0.00276 U 0.00288 U 0.0029 U 0.0028 U

0.00607 U 0.00552 U 0.353 0.00576 U 8.71 0.0058 U 1.51 2.60 0.337 U 0.0056 U

0.0328 U 0.0304 U 0.0281 U 0.0308 U 0.0588 U 0.0273 U 0.0587 U 0.0553 U 0.0642 U 0.0289 U
0.0656 U 0.0609 U 0.0561 U 0.0617 U 0.118 U 0.0545 U 0.117 U 0.111 U 0.128 U 0.0577 U
0.0328 U 0.0304 U 0.0281 U 0.0308 U 0.0588 U 0.0273 U 0.0587 U 0.0553 U 0.0642 U 0.0289 U
0.0328 U 0.0304 U 0.0281 U 0.0308 U 0.0588 U 0.0273 U 0.0587 U 0.0553 U 0.0642 U 0.0289 U
0.0328 U 0.0304 U 0.0281 U 0.0308 U 0.0588 U 0.0273 U 0.0587 U 0.0553 U 0.0642 U 0.0289 U
0.0328 U 0.0304 U 0.0281 U 0.0308 U 0.0588 U 0.0273 U 0.0587 U 0.0553 U 0.0642 U 0.0289 U
0.0328 U 0.0304 U 0.0281 U 0.0308 U 0.0588 U 0.0273 U 0.0587 U 0.0553 U 0.0642 U 0.0289 U
0.0328 U 0.0304 U 0.0281 U 0.0308 U 0.0588 U 0.0273 U 0.0587 U 0.0553 U 0.0642 U 0.0289 U
0.0328 U 0.0304 U 0.0281 U 0.0308 U 0.0588 U 0.0273 U 0.0587 U 0.0553 U 0.0642 U 0.0289 U

Notes
Concentrations in shaded cells indicate value exceeds  Soil PRG.
Where a sample has multiple results for a given analyte (tested for in multiple methods) the highest detected value is shown. Where all results were non-detects, the result with the lowest detection limit is shown.
J = Analyte was positively identified. The reported result is an estimate.
JQ = Approximate value due to quality control problems.
PRG = preliminary remediation goal
QP = Hydrocarbon result partly due to individual peak(s) in quantitation range.
U = Analyte was not detected at or above the reported result.
UJ = Analyte was not detected at or above the reported estimate
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Chemical Name

Total Petroleum Hydrocarbons (TPH)
Gasoline Range Hydrocarbons (mg/kg)
Diesel Range Hydrocarbons (mg/kg)
Oil Range Hydrocarbons (mg/kg)

Metals
Aluminum (mg/kg) 7,700
Antimony (mg/kg) 0.27
Arsenic (mg/kg) 0.68
Barium (mg/kg) 330
Beryllium (mg/kg) 16
Cadmium (mg/kg) 0.36
Calcium (mg/kg)
Chromium (Total) (mg/kg) 26
Chromium (VI) (mg/kg) 0.3
Cobalt (mg/kg) 2.3
Copper (mg/kg) 28
Iron (mg/kg) 5,500
Lead (mg/kg) 11
Magnesium (mg/kg)
Manganese (mg/kg) 180
Mercury (mg/kg) 1.1
Nickel (mg/kg) 38
Potassium (mg/kg)
Selenium (mg/kg) 0.52
Silver (mg/kg) 4.2
Sodium (mg/kg)
Thallium (mg/kg) 0.078
Vanadium (mg/kg) 7.8
Zinc (mg/kg) 46

Organometallics
Tributyltin (mg/kg) 2.3

Conventional Chemistry Parameters
Dry Weight (Percent)
Total Organic Carbon (Percent)
Total Solids (Percent)

Polycyclic Aromatic Hydrocarbons (PAHs)
Acenaphthene (mg/kg) 360
Acenaphthylene (mg/kg)
Anthracene (mg/kg) 1,800
Benzo(g,h,i)perylene (mg/kg)
Benzo(j)fluoranthene (mg/kg)
Dibenzofuran (mg/kg) 7.3
Fluoranthene (mg/kg) 240
Fluorene (mg/kg) 240
Phenanthrene (mg/kg)
Pyrene (mg/kg) 180
1-Methylnaphthalene (mg/kg) 18
2-Methylnaphthalene (mg/kg) 24
Naphthalene (mg/kg) 3.8
Benz(a)anthracene (mg/kg) 0.16
Benzo(a)pyrene (mg/kg) 0.016
Benzo(b)fluoranthene (mg/kg) 0.16
Benzo(k)fluoranthene (mg/kg) 1.6
Chrysene (mg/kg) 16
Dibenzo(a,h)anthracene (mg/kg) 0.016
Indeno(1,2,3-cd)pyrene (mg/kg) 0.16
Total cPAHs TEQ (ND = 0) (mg/kg) 0.016
Total cPAHs TEQ (ND = 1/2 RDL) (mg/kg) 0.016

Preliminary Soil 
PRG

11.5 U 541 9.16 U 10.6 216 11.8 U 11.9 U 5 U 6 U 5 U 5 U 6 U 6 U 7 U 6 U 6 U 6 U
11.4 U 3,770 QP 11.2 U 17.1 QP 30,200 11.6 U 336 QP 25 U 25 U 25 U 25 U 25 U 25 U 25 U 25 U 25 U 25 U
28.5 U 390 QP 28.1 U 30.6 U 2,900 U 29.0 U 138 QP 50 U 50 U 50 U 50 U 50 U 50 U 52 50 U 50 U 50 U

16,500 J 10,700 J 8,370 J 20,500 J 24,100 J 20,600 J 20,100 J 20,800 J 7,280 J 7,380
1.64 U 1.58 U 1.82 U 1.84 U 1.81 U 1.77 U 1.69 U 7.3 UJ
1.64 1.26 0.841 2.72 1.01 6.72 2.25 2.1 1.1 1.8 1.5 2 3.7 2.7 1.4 1.3

70.4 J 44.6 J 43.4 J 88.6 J 120 J 103 J 100 J 95.6 J 34.4 J 28.5
0.547 U 0.527 U 0.605 U 0.614 U 0.604 U 0.589 U 0.562 U 0.3 JQ 0.2 JQ 0.2 JQ 0.5 JQ 0.4 JQ 0.5 JQ 0.4 JQ 0.5 JQ 0.2 JQ 0.2 JQ
0.547 U 0.527 U 0.605 U 0.614 U 0.604 U 0.966 0.562 U 0.5 JQ 0.4 JQ 0.3 JQ 0.9 0.7 0.9 0.9 1 0.2 JQ 0.2 JQ

3,490 3,740 3,270 6,940 3,180 6,400 6,310 7,290 3,180 3,640
33.1 19.9 24.8 40.1 25.2 36.0 39.4 33 26 29.1 50.9 43.1 51.8 48.7 60.8 20.1 18.9 J

1.1 U 1.1 U 1.0 U 1.2 U 1.0 U 1.0 U 1.1 U
9.2 7.8 9.1 15.7 11.1 17.3 15.7 16.9 5.6 JQ 5.4 JQ

15.5 9.47 16.4 18.2 12.5 68.1 23.3 19.7 14.2 15 41.6 26.3 42.8 40.9 46.4 11.6 9.5
18,400 J 15,100 J 13,800 J 29,600 J 24,800 J 34,300 J 32,800 J 32,400 J 11,700 J 11,100

2.78 1.36 1.30 5.75 1.67 246 4.75 2.4 J 1.2 J 1.2 U 4.7 J 4.4 J 4.4 J 4.3 J 4.8 J 0.7 JQ 0.6 JQ
5,120 J 4,580 J 4,430 J 9,510 J 5,720 J 8,930 J 8,710 J 11,400 J 5,050 J 4,600

289 J 276 J 341 J 421 J 307 J 627 J 557 J 449 J 192 J 170
0.113 U 0.104 U 0.111 U 0.111 U 0.0956 U 0.392 0.105 U 0.1 U 0.1 U 0.1 U 0.1 JQ 0.1 U 0.1 U 0.1 JQ 0.1 JQ 0.1 U 0.1 U

38.6 28.8 33.3 51.8 43.3 42.1 37.2 40.4 J 34.1 J 42.5 J 58.2 J 41.6 J 57.8 J 56.7 J 56 J 33.5 J 32.3
505 JQ 431 JQ 407 JQ 1,280 404 JQ 1,090 1,080 1,350 370 JQ 401 JQ

0.547 U 0.527 U 0.605 U 0.614 U 0.604 U 0.589 U 0.562 U 4.1 U 3.9 U 4.1 U 4.5 U 4.4 U 4.6 U 4.5 U 4.5 U 4.1 U 4.2 U
0.547 U 0.527 U 0.605 U 0.614 U 0.604 U 0.589 U 0.562 U 1.2 U 1.1 U 1.2 U 1.3 U 1.3 U 1.3 U 1.3 U 1.3 U 1.2 U 1.2 U

175 JQ 177 JQ 211 JQ 367 JQ 167 JQ 306 JQ 315 JQ 487 JQ 176 JQ 197 JQ
0.547 U 0.527 U 0.605 U 0.614 U 0.604 U 0.589 U 0.562 U 3.4 2.8 2.4 JQ 4.5 4.1 5 4.7 5 2.3 JQ 1.8 JQ

44.7 35.4 31.5 69.9 62.6 85.3 75.1 86 24 25.4
30.5 22.7 31.7 48.1 26.2 291 48.0 34.3 J 29 J 26.2 J 69.2 J 55.9 J 66.4 J 63.9 J 72.3 J 34.7 J 22.3

0.00074 U 0.00072 U 0.0016 U 0.0016 U 0.0014 U 0.00072 U 0.00076 U

87.0 94.0 87.9 82.3 87.2 84.9 83.9

87.0 94.0 87.3 82.3 87.2 84.9 83.9

0.0230 U 31.2 0.114 U 0.243 U 0.566 U 0.969 U 1.48 U 0.0016 U 0.0011 U 0.0047 J 0.0012 U 0.0089 0.0013 U 0.0013 U 0.0013 U 0.0011 U 0.0012 U
0.0490 460 0.611 0.243 U 0.566 U 0.969 U 10.4 0.0016 U 0.0011 U 0.0012 UJ 0.0012 U 0.0018 0.0013 U 0.00091 J 0.0013 U 0.0011 U 0.0012 U
0.0613 233 0.774 0.243 U 0.566 U 1.47 14.9 0.0016 U 0.0011 U 0.0041 J 0.0012 U 0.0067 0.0013 U 0.026 U 0.0013 U 0.0011 U 0.0012 U
0.0398 79.0 0.159 1.98 0.604 0.969 U 39.5 0.0022 0.0017 0.0037 J 0.00077 J 0.0026 0.0013 0.002 0.0013 0.0011 U 0.0012 U

0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.123 572 2.99 3.22 3.73 U 0.969 U 79.1 0.0016 U 0.0011 U 0.0053 0.0012 U 0.01 0.0013 U 0.0049 0.0013 U 0.0011 U 0.0012 U

0.0659 404 0.798 0.243 U 4.06 0.969 U 1.48 U 0.0016 U 0.0011 U 0.0034 J 0.0012 U 0.006 0.0013 U 0.0013 U 0.0007 J 0.0011 U 0.0012 U
0.253 1,490 2.99 0.648 12.4 4.21 19.6 0.0016 U 0.0011 U 0.011 J 0.00074 J 0.021 J 0.0013 U 0.0023 0.0013 U 0.0011 U 0.0012 U
0.161 913 1.53 4.33 5.77 1.96 159 0.001 J 0.0011 U 0.0073 J 0.0012 U 0.015 J 0.0013 U 0.0083 0.0013 U 0.0011 U 0.0012 U

0.0230 U 615 1.13 0.243 U 45.2 0.969 U 1.48 U
0.0245 978 1.79 0.243 U 59.2 0.969 U 1.48 U

0.00639 U 953 1.49 0.243 U 14.7 0.623 U 0.00535 U 0.0016 J 0.00062 J 0.003 J 0.00047 0.0059 0.0013 U 0.0013 U 0.00075 J 0.0028 0.0017
0.0475 113 0.265 1.22 1.21 1.47 U 37.6 0.0016 U 0.0011 U 0.0022 J 0.0012 U 0.0044 0.0013 U 0.0035 0.0013 U 0.0011 U 0.0012 U
0.0782 116 0.394 1.78 1.85 2.84 47.0 0.0011 J 0.0011 U 0.0027 J 0.0012 U 0.0048 0.0013 U 0.0033 0.0013 U 0.0034 0.0012 U
0.0368 57.4 0.152 1.22 0.754 1.47 U 27.3 0.0016 UJ 0.0011 UJ 0.0012 U 0.0012 U 0.0024 0.0013 U 0.0015 0.0013 U 0.0011 U 0.0012 U
0.0536 60.6 0.250 1.49 1.24 1.76 29.0 0.0009 J 0.0011 UJ 0.0016 J 0.0012 U 0.0029 0.0013 U 0.0019 0.0013 U 0.0011 U 0.0012 U
0.0644 146 0.349 2.03 1.58 1.47 U 53.1 0.0011 J 0.0011 U 0.0031 J 0.0012 U 0.0059 0.0013 U 0.0051 0.0013 U 0.0011 U 0.0012 U
0.0245 22.8 0.114 U 0.486 0.566 U 1.47 U 10.3 0.0015 J 0.0011 J 0.0023 J 0.0012 U 0.0013 J 0.00094 J 0.00099 J 0.0008 J 0.0011 U 0.0012 U
0.0368 58.5 0.129 1.52 0.604 1.47 U 28.7 0.0019 0.0013 0.003 J 0.0012 U 0.0022 0.001 J 0.0016 0.00087 J 0.0011 U 0.0012 U
0.0988  149  0.477  2.39  2.25  3.02  60.8  0.00154  0.00024  0.00364 J ND 0.00618  0.000194 J 0.0043  0.000167 J 0.0034  ND
0.0988  149  0.483  2.39  2.27  3.32  60.8  0.0017  0.000961  0.0037 J ND 0.00618  0.00105 J 0.0043  0.00102 J 0.00368  ND

MW-8  
5/22/07

 (25-26.5ft )

MW-6  
5/22/07

 (5-6.5ft )

MW-6  
5/22/07

 (10-11.5ft )

MW-6  
5/22/07

 (35-36.5ft )

MW-7  
5/23/07

 (5-6.5ft )

MW-7  
5/23/07

 (25-26.5ft )

MW-8  
5/22/07

 (10-11.5ft )

SP01  
5/12/08

 (3.5-5ft )

SP01  
5/12/08

 (8.5-10ft )

SP01  
5/12/08

 (13.5-15ft )

SP01  
5/12/08

 (18.5-20ft )

SP02  
5/12/08
 (0-5ft )

SP02  
5/12/08

 (10-11.5ft )

SP02  
5/12/08

 (12.5-14ft )

SP02  
5/12/08

 (18.5-20ft )

SP02  
5/12/08

 (23.5-25ft )

SP02  
5/12/08

 (28.5-30ft )
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Chemical Name

   

Preliminary Soil 
PRG

Other (Non-PAH) Semivolatiles
1,1'-Biphenyl (mg/kg) 4.7
1,2,4,5-Tetrachlorobenzene (mg/kg) 2.3
1,2-Dichlorobenzene (mg/kg) 180
1,3-Dichlorobenzene (mg/kg)
1,4-Dichlorobenzene (mg/kg) 2.6
1,4-Dioxane (mg/kg) 5.3
2,3,4,6-Tetrachlorophenol (mg/kg) 190
2,4,5-Trichlorophenol (mg/kg) 630
2,4,6-Trichlorophenol (mg/kg) 6.3
2,4-Dichlorophenol (mg/kg) 19
2,4-Dimethylphenol (mg/kg) 130
2,4-Dinitrophenol (mg/kg) 13
2-Chloronaphthalene (mg/kg) 480
2-Chlorophenol (mg/kg) 39
2-Methylphenol (mg/kg) 320
2-Nitroaniline (mg/kg) 63
2-Nitrophenol (mg/kg)
3 & 4 Methylphenol (mg/kg)
3,3'-Dichlorobenzidine (mg/kg) 1.2
3-Nitroaniline (mg/kg)
4,6-Dinitro-2-methylphenol (mg/kg) 0.51
4-Bromophenyl phenyl ether (mg/kg)
4-Chloro-3-methylphenol (mg/kg) 630
4-Chloroaniline (mg/kg) 2.7
4-Chlorophenyl phenyl ether (mg/kg)
4-Methylphenol (mg/kg) 630
4-Nitroaniline (mg/kg) 25
4-Nitrophenol (mg/kg)
Acenaphthene (mg/kg) 360
Acetophenone (mg/kg)
Aniline (mg/kg) 44
Atrazine (mg/kg)
Benzaldehyde (mg/kg)
Benzidine (mg/kg) 0.00053
Benzoic acid (mg/kg) 25,000
Benzyl alcohol (mg/kg) 630
Benzyl butyl phthalate (mg/kg) 290
Bis(2-chloro-1-methylethyl) ether (mg/kg) 310
Bis(2-chloroethoxy)methane (mg/kg) 19
Bis(2-chloroethyl) ether (mg/kg) 0.23
Bis(2-ethylhexyl) phthalate (mg/kg) 39
Caprolactam (mg/kg)
Carbazole (mg/kg)
Dibenzofuran (mg/kg) 7.3
Diethyl phthalate (mg/kg) 5,100
Dimethyl phthalate (mg/kg)
Di-n-butyl phthalate (mg/kg) 630
Di-n-octyl phthalate (mg/kg) 63
Hexachlorobenzene (mg/kg) 0.21
Hexachlorobutadiene (mg/kg) 1.2
Hexachlorocyclopentadiene (mg/kg) 0.18
Hexachloroethane (mg/kg) 1.8
Isophorone (mg/kg) 570
Nitrobenzene (mg/kg) 5.1
N-Nitrosodimethylamine (mg/kg) 0.002
N-Nitroso-di-n-propylamine (mg/kg) 0.078
N-Nitrosodiphenylamine (mg/kg) 110
Pentachlorophenol (mg/kg) 1
Phenol (mg/kg) 1,900
2,4-Dinitrotoluene (mg/kg) 1.7
2,6-Dinitrotoluene (mg/kg) 0.36
2-Methylnaphthalene (mg/kg) 24

MW-8  
5/22/07

 (25-26.5ft )

MW-6  
5/22/07

 (5-6.5ft )

MW-6  
5/22/07

 (10-11.5ft )

MW-6  
5/22/07

 (35-36.5ft )

MW-7  
5/23/07

 (5-6.5ft )

MW-7  
5/23/07

 (25-26.5ft )

MW-8  
5/22/07

 (10-11.5ft )

SP01  
5/12/08

 (3.5-5ft )

SP01  
5/12/08

 (8.5-10ft )

SP01  
5/12/08

 (13.5-15ft )

SP01  
5/12/08

 (18.5-20ft )

SP02  
5/12/08
 (0-5ft )

SP02  
5/12/08

 (10-11.5ft )

SP02  
5/12/08

 (12.5-14ft )

SP02  
5/12/08

 (18.5-20ft )

SP02  
5/12/08

 (23.5-25ft )

SP02  
5/12/08

 (28.5-30ft )

0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U

0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.21 U 0.11 U 0.12 U 0.13 U 0.14 U 0.18 U 0.13 U 0.11 U 0.12 U 0.19 U
0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U

0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U

1.15 U 263 U 0.569 U 0.608 U 5.66 U 1.47 U 14.8 U 0.17 UJ 0.12 UJ 0.12 UJ 0.12 UJ 0.13 UJ 0.13 UJ 0.13 U 0.13 U 0.12 U 0.12 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U

1.15 U 263 U 0.569 U 0.608 U 5.66 U 1.47 U 14.8 U 0.067 U 0.047 U 0.048 U 0.049 U 0.052 U 0.053 U 0.052 U 0.052 U 0.047 U 0.049 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U

11.5 U 2,630 U 5.69 U 6.08 U 56.6 U 14.7 U 148 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
1.15 U 263 U 0.569 U 0.608 U 5.66 U 1.47 U 14.8 U 0.067 U 0.047 U 0.048 U 0.049 U 0.052 U 0.053 U 0.052 U 0.052 U 0.047 U 0.049 U
1.15 U 263 U 0.569 U 0.608 U 5.66 U 1.47 U 14.8 U 0.067 U 0.047 U 0.048 U 0.049 U 0.052 U 0.053 U 0.052 U 0.052 U 0.047 U 0.049 U

0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U

1.15 U 263 U 0.569 U 0.608 U 5.66 U 1.47 U 14.8 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U

0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
1.15 U 263 U 0.569 U 0.608 U 5.66 U 1.47 U 14.8 U 0.067 U 0.047 U 0.048 U 0.049 U 0.052 U 0.053 U 0.052 U 0.052 U 0.047 U 0.049 U
1.15 U 263 U 0.569 U 0.608 U 5.66 U 1.47 U 14.8 U 0.067 U 0.047 U 0.048 U 0.049 U 0.052 U 0.053 U 0.052 U 0.052 U 0.047 U 0.049 U

0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U

0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U

2.30 U 527 U 1.14 U 1.22 U 11.3 U 2.93 U 29.7 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.16 0.096 0.12 0.18 0.16 0.17 0.24 0.11 0.2 0.24

0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U

0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U

0.401 U
1.15 U 263 U 0.569 U 0.608 U 5.66 U 1.47 U 14.8 U 0.082 UJ 0.058 UJ 0.06 UJ 0.061 UJ 0.065 UJ 0.066 UJ 0.065 U 0.064 U 0.059 U 0.061 U

0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.0042 U 0.0022 U 0.0024 U 0.0026 U 0.0027 U 0.0036 U 0.0026 U 0.0022 U 0.0024 U 0.0038 U
0.759 U 174 U 0.375 U 0.401 U 6.30 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U

0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U

1.15 U 263 U 0.569 U 0.608 U 5.66 U 1.47 U 14.8 U 0.0033 U 0.0023 U 0.0024 U 0.0024 U 0.0026 UJ 0.0026 U 0.0026 U 0.0025 U 0.0023 U 0.0024 U
0.759 U 174 U 0.375 U 0.401 U 3.73 U 0.969 U 9.80 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U

1.15 U 263 U 0.569 U 0.608 U 5.66 U 1.47 U 14.8 U
1.15 U 263 U 0.569 U 0.608 U 5.66 U 1.47 U 14.8 U

0.0016 U 0.0011 U 0.0031 J 0.0012 U 0.0062 0.0013 U 0.0013 U 0.0013 U 0.0011 U 0.0012 U
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Chemical Name

   

Preliminary Soil 
PRG

Volatile Organic Compounds (VOC)
1,1,1,2-Tetrachloroethane (mg/kg) 2
1,1,1-Trichloroethane (mg/kg) 810
1,1,2 - Trichlorotrifluoroethane (mg/kg) 4,000
1,1,2,2-Tetrachloroethane (mg/kg) 0.6
1,1,2-Trichloroethane (mg/kg) 0.15
1,1-Dichloroethane (mg/kg) 3.6
1,1-Dichloroethene (mg/kg) 23
1,1-Dichloropropene (mg/kg)
1,2,3-Trichlorobenzene (mg/kg) 6.3
1,2,3-Trichloropropane (mg/kg) 0.0051
1,2,4-Trichlorobenzene (mg/kg) 5.8
1,2,4-Trimethylbenzene (mg/kg) 5.8
1,2-Dibromo-3-chloropropane (mg/kg) 0.0053
1,2-Dibromoethane (EDB) (mg/kg) 0.036
1,2-Dichlorobenzene (mg/kg) 180
1,2-Dichloroethane (EDC) (mg/kg) 0.46
1,2-Dichloropropane (mg/kg) 1
1,3,5-Trimethylbenzene (mg/kg) 78
1,3-Dichlorobenzene (mg/kg)
1,3-Dichloropropane (mg/kg) 160
1,4-Dichlorobenzene (mg/kg) 2.6
1,4-Difluorobenzene (mg/kg)
2,2-Dichloropropane (mg/kg)
2-Butanone (mg/kg) 2,700
2-Chlorotoluene (mg/kg) 160
2-Hexanone (mg/kg) 20
4-Chlorotoluene (mg/kg) 160
4-Methyl-2-pentanone (mg/kg) 3,300
Acetone (mg/kg) 6,100
Benzene (mg/kg) 1.2
Bromobenzene (mg/kg) 29
Bromochloromethane (mg/kg) 15
Bromodichloromethane (mg/kg) 0.29
Bromoform (mg/kg) 19
Bromomethane (mg/kg) 0.68
Carbon disulfide (mg/kg) 77
Carbon tetrachloride (mg/kg) 0.65
Chlorobenzene (mg/kg) 28
Chlorobenzene-d5 (mg/kg)
Chloroethane (mg/kg) 1,400
Chloroform (mg/kg) 0.32
Chloromethane (mg/kg) 11
cis-1,2-Dichloroethene (DCE) (mg/kg) 16
cis-1,3-Dichloropropene (mg/kg)
Cyclohexane (mg/kg) 650
Dibromochloromethane (mg/kg) 8.3
Dibromomethane (mg/kg) 2.4
Dichlorodifluoromethane (mg/kg) 8.7
Ethylbenzene (mg/kg) 5.8
Hexachlorobutadiene (mg/kg) 1.2
Hexachloroethane (mg/kg) 1.8
Isopropylbenzene (mg/kg) 190
Methyl acetate (mg/kg) 7,800
Methyl tert-butyl ether (MTBE) (mg/kg) 47
Methylcyclohexane (mg/kg)
Methylene chloride (mg/kg) 35
n-Butylbenzene (mg/kg) 390
n-Hexane (mg/kg) 61
n-Propylbenzene (mg/kg) 380
Pentafluorobenzene (mg/kg)
p-Isopropyltoluene (mg/kg)
sec-Butylbenzene (mg/kg) 780
Styrene (mg/kg) 600

MW-8  
5/22/07

 (25-26.5ft )

MW-6  
5/22/07

 (5-6.5ft )

MW-6  
5/22/07

 (10-11.5ft )

MW-6  
5/22/07

 (35-36.5ft )

MW-7  
5/23/07

 (5-6.5ft )

MW-7  
5/23/07

 (25-26.5ft )

MW-8  
5/22/07

 (10-11.5ft )

SP01  
5/12/08

 (3.5-5ft )

SP01  
5/12/08

 (8.5-10ft )

SP01  
5/12/08

 (13.5-15ft )

SP01  
5/12/08

 (18.5-20ft )

SP02  
5/12/08
 (0-5ft )

SP02  
5/12/08

 (10-11.5ft )

SP02  
5/12/08

 (12.5-14ft )

SP02  
5/12/08

 (18.5-20ft )

SP02  
5/12/08

 (23.5-25ft )

SP02  
5/12/08

 (28.5-30ft )

0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.0016 U 3.60 U 0.00197 U 0.102 U 0.117 U 0.125 U 0.00134 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.000798 U 3.60 U 0.000985 U 0.102 U 0.117 U 0.125 U 0.000669 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00128 U 3.60 U 0.00158 U 0.102 U 0.117 U 0.125 U 0.00107 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00192 U 3.60 U 0.00236 U 0.102 U 0.117 U 0.125 U 0.00161 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U
0.00639 U 18.0 U 0.00788 U 0.511 U 0.587 U 0.623 U 0.00535 U 0.00014 J 0.0054 U 0.0061 U 0.0065 U 0.0068 U 0.009 U 0.0064 U 0.00013 J 0.006 U 0.0094 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00639 U 18.0 U 0.00788 U 0.511 U 0.587 U 0.623 U 0.00535 U 0.00023 J 0.0054 U 0.0061 U 0.0065 U 0.0068 U 0.009 U 0.0064 U 0.0063 U 0.006 U 0.0094 U
0.00319 U 13.2 0.00394 U 0.103 6.85 0.125 U 0.00268 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.00639 U 18.0 U 0.00788 U 0.511 U 0.587 U 0.623 U 0.00535 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.000798 U 3.60 U 0.000985 U 0.102 U 0.117 U 0.125 U 0.000669 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00319 U 3.67 0.00394 U 0.102 U 0.927 0.125 U 0.00268 U 0.033 U 0.024 U 0.024 U 0.025 U 0.026 U 0.026 U 0.026 U 0.026 U 0.023 U 0.024 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.00639 U 3.60 U 0.00788 U 0.102 U 0.117 U 0.125 U 0.00535 U
0.00958 U 36.0 U 0.0118 U 1.02 U 1.17 U 1.25 U 0.00803 U 0.011 U 0.0054 U 0.0061 U 0.0065 U 0.0068 U 0.009 U 0.0064 U 0.0056 U 0.006 U 0.0094 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U

0.0128 U 36.0 U 0.0158 U 1.02 U 1.17 U 1.25 U 0.0107 U 0.011 UJ 0.0054 UJ 0.0061 UJ 0.0065 UJ 0.0068 UJ 0.009 UJ 0.0064 U 0.0063 U 0.006 U 0.0094 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U

0.0128 U 36.0 U 0.0158 U 1.02 U 1.17 U 1.25 U 0.0107 U 0.011 U 0.0054 U 0.0061 U 0.0065 U 0.0068 U 0.009 U 0.0064 U 0.0056 U 0.006 U 0.0094 U
0.0192 U 36.0 U 0.0236 U 1.02 U 1.17 U 1.25 U 0.0161 U 0.055 0.031 0.04 0.0065 U 0.036 0.025 0.0094 0.027 0.05 0.028

0.000958 U 0.719 U 0.00722 0.102 U 0.117 U 0.0249 U 0.000803 U 0.0022 0.002 0.0012 J 0.00085 J 0.0014 U 0.0014 J 0.0012 J 0.00088 J 0.00069 J 0.0019 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00639 U 3.60 U 0.00788 U 0.102 U 0.117 U 0.125 U 0.00535 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00192 U 3.60 U 0.00236 U 0.102 U 0.117 U 0.125 U 0.00161 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00128 U 3.60 U 0.00158 U 0.102 U 0.117 U 0.125 U 0.00107 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.0016 U 3.60 U 0.00197 U 0.102 U 0.117 U 0.125 U 0.00134 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.00639 U 18.0 U 0.00788 U 0.511 U 0.587 U 0.623 U 0.00535 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00192 U 3.60 U 0.00236 U 0.102 U 0.117 U 0.125 U 0.00161 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00255 U 3.60 U 0.00475 0.102 U 0.250 0.125 U 0.00214 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00639 U 18.0 U 0.00788 U 0.587 U 0.623 U 0.00535 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.00319 U 3.60 U 0.00394 U 0.102 U 0.418 0.125 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.000639 U 18.0 U 0.000788 U 0.511 U 0.587 U 0.623 U 0.000535 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.00223 U 36.0 U 0.00276 U 1.02 U 1.17 U 1.25 U 0.00187 U 0.0021 U 0.0011 U 0.0013 U 0.001 J 0.0014 U 0.0018 U 0.0011 J 0.00086 J 0.00096 J 0.0014 J
0.00319 U 3.60 U 0.00394 U 0.102 U 1.78 0.125 U 0.00268 U
0.00128 U 36.0 U 0.00158 U 1.02 U 1.17 U 1.25 U 0.00107 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.792 0.125 U 0.00268 U

0.00319 U 3.60 U 0.00394 U 0.102 U 1.65 0.125 U 0.00268 U
0.00319 U 3.60 U 0.00394 U 0.102 U 0.915 0.125 U 0.00268 U

0.000639 U 3.60 U 0.000788 U 0.102 U 0.117 U 0.125 U 0.000814 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
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Chemical Name

   

Preliminary Soil 
PRG

tert-Butylbenzene (mg/kg) 780
Tetrachloroethene (PCE) (mg/kg) 8.1
Toluene (mg/kg) 490
trans-1,2-Dichloroethene (mg/kg) 160
trans-1,3-Dichloropropene (mg/kg)
Trichloroethene (TCE) (mg/kg) 0.41
Trichlorofluoromethane (mg/kg) 2,300
Vinyl chloride (mg/kg) 0.059
m,p-Xylenes (mg/kg)
o-Xylene (mg/kg) 65
Xylenes (total) (mg/kg) 58

Polychlorinated Biphenyls (PCBs)
Aroclor 1016 (mg/kg) 0.41
Aroclor 1221 (mg/kg) 0.2
Aroclor 1232 (mg/kg) 0.17
Aroclor 1242 (mg/kg) 0.23
Aroclor 1248 (mg/kg) 0.23
Aroclor 1254 (mg/kg) 0.12
Aroclor 1260 (mg/kg) 0.24
Aroclor 1262 (mg/kg)
Aroclor 1268 (mg/kg)

MW-8  
5/22/07

 (25-26.5ft )

MW-6  
5/22/07

 (5-6.5ft )

MW-6  
5/22/07

 (10-11.5ft )

MW-6  
5/22/07

 (35-36.5ft )

MW-7  
5/23/07

 (5-6.5ft )

MW-7  
5/23/07

 (25-26.5ft )

MW-8  
5/22/07

 (10-11.5ft )

SP01  
5/12/08

 (3.5-5ft )

SP01  
5/12/08

 (8.5-10ft )

SP01  
5/12/08

 (13.5-15ft )

SP01  
5/12/08

 (18.5-20ft )

SP02  
5/12/08
 (0-5ft )

SP02  
5/12/08

 (10-11.5ft )

SP02  
5/12/08

 (12.5-14ft )

SP02  
5/12/08

 (18.5-20ft )

SP02  
5/12/08

 (23.5-25ft )

SP02  
5/12/08

 (28.5-30ft )

0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U
0.00128 U 3.60 U 0.00158 U 0.102 U 0.117 U 0.125 U 0.00107 U 0.00059 J 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.000958 U 5.00 0.00118 U 0.198 0.117 U 0.125 U 0.000803 U 0.00084 J 0.00057 J 0.00063 J 0.0012 J 0.0016 0.0018 U 0.001 J 0.0006 J 0.0012 U 0.0019 U
0.0016 U 3.60 U 0.00197 U 0.102 U 0.117 U 0.125 U 0.00134 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.000798 U 3.60 U 0.000985 U 0.102 U 0.117 U 0.125 U 0.000669 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.0016 U 3.60 U 0.00197 U 0.102 U 0.117 U 0.125 U 0.00134 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.00319 U 3.60 U 0.00394 U 0.102 U 0.117 U 0.125 U 0.00268 U 0.0019 J 0.0006 J 0.00094 J 0.0018 0.0032 0.0013 J 0.0015 0.00088 J 0.00084 J 0.0019 U
0.0016 U 3.60 U 0.00197 U 0.102 U 0.117 U 0.125 U 0.00134 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U

0.00319 U 0.00394 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00319 U 0.00394 U 0.00268 U 0.0021 U 0.0011 U 0.0012 U 0.0013 U 0.0014 U 0.0018 U 0.0013 U 0.0011 U 0.0012 U 0.0019 U
0.00639 U 16.7 0.00788 U 0.363 0.421 0.374 U 0.00535 U

0.0288 U 0.0508 U 0.0554 U 0.0301 U 0.0289 U 0.0291 U 0.0301 U
0.0577 U 0.102 U 0.111 U 0.0602 U 0.0577 U 0.0581 U 0.0602 U
0.0288 U 0.0508 U 0.0554 U 0.0301 U 0.0289 U 0.0291 U 0.0301 U
0.0288 U 0.0508 U 0.0554 U 0.0301 U 0.0289 U 0.0291 U 0.0301 U
0.0288 U 0.0508 U 0.0554 U 0.0301 U 0.0289 U 0.0291 U 0.0301 U
0.0288 U 0.0508 U 0.0554 U 0.0301 U 0.0289 U 0.0291 U 0.0301 U
0.0288 U 0.0508 U 0.0554 U 0.0301 U 0.0289 U 0.0291 U 0.0301 U
0.0288 U 0.0508 U 0.0554 U 0.0301 U 0.0289 U 0.0291 U 0.0301 U
0.0288 U 0.0508 U 0.0554 U 0.0301 U 0.0289 U 0.0291 U 0.0301 U

Notes
Concentrations in shaded cells indicate value exceeds  Soil PRG.
Where a sample has multiple results for a given analyte (tested for in multiple methods) the highest detected value is shown. Where all results were non-detects, the result with the lowest detection limit is shown.
J = Analyte was positively identified. The reported result is an estimate.
JQ = Approximate value due to quality control problems.
PRG = preliminary remediation goal
QP = Hydrocarbon result partly due to individual peak(s) in quantitation range.
U = Analyte was not detected at or above the reported result.
UJ = Analyte was not detected at or above the reported estimate
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Chemical Name

Total Petroleum Hydrocarbons (TPH)
Gasoline Range Hydrocarbons (mg/kg)
Diesel Range Hydrocarbons (mg/kg)
Oil Range Hydrocarbons (mg/kg)

Metals
Aluminum (mg/kg) 7,700
Antimony (mg/kg) 0.27
Arsenic (mg/kg) 0.68
Barium (mg/kg) 330
Beryllium (mg/kg) 16
Cadmium (mg/kg) 0.36
Calcium (mg/kg)
Chromium (Total) (mg/kg) 26
Chromium (VI) (mg/kg) 0.3
Cobalt (mg/kg) 2.3
Copper (mg/kg) 28
Iron (mg/kg) 5,500
Lead (mg/kg) 11
Magnesium (mg/kg)
Manganese (mg/kg) 180
Mercury (mg/kg) 1.1
Nickel (mg/kg) 38
Potassium (mg/kg)
Selenium (mg/kg) 0.52
Silver (mg/kg) 4.2
Sodium (mg/kg)
Thallium (mg/kg) 0.078
Vanadium (mg/kg) 7.8
Zinc (mg/kg) 46

Organometallics
Tributyltin (mg/kg) 2.3

Conventional Chemistry Parameters
Dry Weight (Percent)
Total Organic Carbon (Percent)
Total Solids (Percent)

Polycyclic Aromatic Hydrocarbons (PAHs)
Acenaphthene (mg/kg) 360
Acenaphthylene (mg/kg)
Anthracene (mg/kg) 1,800
Benzo(g,h,i)perylene (mg/kg)
Benzo(j)fluoranthene (mg/kg)
Dibenzofuran (mg/kg) 7.3
Fluoranthene (mg/kg) 240
Fluorene (mg/kg) 240
Phenanthrene (mg/kg)
Pyrene (mg/kg) 180
1-Methylnaphthalene (mg/kg) 18
2-Methylnaphthalene (mg/kg) 24
Naphthalene (mg/kg) 3.8
Benz(a)anthracene (mg/kg) 0.16
Benzo(a)pyrene (mg/kg) 0.016
Benzo(b)fluoranthene (mg/kg) 0.16
Benzo(k)fluoranthene (mg/kg) 1.6
Chrysene (mg/kg) 16
Dibenzo(a,h)anthracene (mg/kg) 0.016
Indeno(1,2,3-cd)pyrene (mg/kg) 0.16
Total cPAHs TEQ (ND = 0) (mg/kg) 0.016
Total cPAHs TEQ (ND = 1/2 RDL) (mg/kg) 0.016

Preliminary Soil 
PRG

200 J 30,000 U 9 6 U 11 U 8 U 6 U
100 U 36,000 J 25 U 25 U 25 U 25 U 25 U

4,700 J 29,000 J 50 U 50 U 50 U 50 U 50 U

14,900 5,780 14,700 18,200 19,600 22,000 22,500 19,600 8,430
7.2 UJ 1.2 J 6 UJ 7.5 UJ 7.6 UJ 7.7 UJ 7.9 UJ 7.5 UJ 7.1 UJ
4.2 7.8 3.9 1.2 2.5 4.6 2.2 0.6

71.3 74.1 63.9 94 101 110 113 93.9 31.3
0.3 JQ 0.1 JQ 0.3 JQ 0.4 JQ 0.4 JQ 0.5 JQ 0.5 JQ 0.4 JQ 0.2 JQ
1.2 1.6 0.6 0.9 0.9 1.1 1.2 0.9 0.3 JQ

7,440 21,300 4,410 7,080 7,250 7,940 7,900 7,230 3,740
28.1 J 59.9 J 32 J 48.3 J 46.2 J 53.3 J 54.7 J 46.7 J 21.2 J

10.3 3.3 JQ 11.9 14.1 15.5 17.3 18.1 15.6 6.4
45.7 62.7 24.6 41.2 43.7 52.1 54 44.5 12.9

24,300 47,800 21,000 33,000 32,400 36,500 37,200 32,400 13,600
31.2 128 2.8 4.5 4.7 5.2 5.4 4.3 0.8 JQ

5,130 1,380 5,520 9,970 12,200 14,300 14,900 12,500 4,820
388 215 339 824 520 662 678 515 235
0.1 JQ 0.1 JQ 0.1 U 0.1 JQ 0.1 JQ 0.1 JQ 0.1 JQ 0.1 JQ 0.1 U

60.9 28.4 40.2 52.9 56.5 62.2 65.3 56.2 31.7
563 JQ 233 JQ 587 1,240 1,570 1,900 2,000 1,690 413 JQ
4.2 U 5.7 U 3.5 U 4.4 U 4.5 U 4.5 U 4.6 U 4.4 U 4.2 U
1.2 U 1.6 U 1 U 1.3 U 1.3 U 1.3 U 1.3 U 1.2 U 1.2 U

263 JQ 377 JQ 171 JQ 468 JQ 527 JQ 565 JQ 543 JQ 544 JQ 209 JQ
3 4.1 U 3.9 5.1 4.6 5.5 5.7 5 2.2 JQ

54.1 30.2 47.2 73.4 70.4 77.8 80.1 71.3 29.9
114 376 44.3 62.7 65.7 76.7 79 67.4 33

0.46 0.053 0.012 0.0013 U 0.0013 U 0.0013 U 0.0013 U 0.0013 U 0.049
1.3 1.4 0.13 0.0013 U 0.0013 U 0.0013 U 0.0013 U 0.0013 U 0.0012 U

0.32 0.7 0.018 J 0.026 U 0.0013 U 0.0013 U 0.0013 U 0.0013 U 0.017 J
5.7 25 0.021 J 0.0023 0.0013 U 0.0023 0.0025 0.0023 0.0012 U

0.37 0.063 0.017 J 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
37 22 0.071 0.0071 0.003 0.0013 U 0.0086 0.0059 0.036

1.1 6.9 0.072 0.004 0.0013 U 0.0013 U 0.0013 U 0.0013 U 0.023 J
5.5 29 0.17 0.012 0.0024 0.0013 U 0.0041 0.0022 0.085
41 27 0.089 0.0097 0.0043 0.0095 0.011 0.0074 0.041

8.7 620 1.3 1.3 0.0079 0.01 0.019 J 0.01 0.28
11 12 0.026 0.003 0.0013 U 0.0026 0.0032 0.0023 0.0012 U
15 30 0.025 0.0035 0.015 0.013 0.01 0.018 0.0012 U

6.9 27 0.016 J 0.0025 0.0013 U 0.0023 0.0027 0.0025 0.0012 U
10 7.2 0.016 0.0028 0.0013 U 0.0027 0.0029 0.0024 0.0012 U
20 36 0.037 0.0048 0.0023 0.0043 0.0049 0.0038 0.0012 U

1.4 13 0.0028 0.0013 U 0.0013 U 0.0013 U 0.0013 U 0.0013 U 0.0012 U
5.1 28 0.015 J 0.0016 0.0013 U 0.0016 0.0018 0.0016 0.0012 U

18.6  39.1  0.033  0.00454  0.015  0.014  0.0111  0.0189  ND
18.6  39.1  0.033  0.0046  0.0153  0.014  0.0112  0.019  ND

SP03  
5/12/08

 (5-6.5ft )

SP03  
5/12/08

 (4.3-5ft )

SP03  
5/12/08

 (43.5-45ft )

SP03  
5/12/08

 (13.5-15ft )

SP03  
5/12/08

 (18.5-20ft )

SP03  
5/12/08

 (23.5-25ft )

SP03  
5/12/08

 (28.5-30ft )

SP03  
5/12/08

 (33.5-35ft )

SP03  
5/12/08

 (38.5-40ft )
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Chemical Name

   

Preliminary Soil 
PRG

Other (Non-PAH) Semivolatiles
1,1'-Biphenyl (mg/kg) 4.7
1,2,4,5-Tetrachlorobenzene (mg/kg) 2.3
1,2-Dichlorobenzene (mg/kg) 180
1,3-Dichlorobenzene (mg/kg)
1,4-Dichlorobenzene (mg/kg) 2.6
1,4-Dioxane (mg/kg) 5.3
2,3,4,6-Tetrachlorophenol (mg/kg) 190
2,4,5-Trichlorophenol (mg/kg) 630
2,4,6-Trichlorophenol (mg/kg) 6.3
2,4-Dichlorophenol (mg/kg) 19
2,4-Dimethylphenol (mg/kg) 130
2,4-Dinitrophenol (mg/kg) 13
2-Chloronaphthalene (mg/kg) 480
2-Chlorophenol (mg/kg) 39
2-Methylphenol (mg/kg) 320
2-Nitroaniline (mg/kg) 63
2-Nitrophenol (mg/kg)
3 & 4 Methylphenol (mg/kg)
3,3'-Dichlorobenzidine (mg/kg) 1.2
3-Nitroaniline (mg/kg)
4,6-Dinitro-2-methylphenol (mg/kg) 0.51
4-Bromophenyl phenyl ether (mg/kg)
4-Chloro-3-methylphenol (mg/kg) 630
4-Chloroaniline (mg/kg) 2.7
4-Chlorophenyl phenyl ether (mg/kg)
4-Methylphenol (mg/kg) 630
4-Nitroaniline (mg/kg) 25
4-Nitrophenol (mg/kg)
Acenaphthene (mg/kg) 360
Acetophenone (mg/kg)
Aniline (mg/kg) 44
Atrazine (mg/kg)
Benzaldehyde (mg/kg)
Benzidine (mg/kg) 0.00053
Benzoic acid (mg/kg) 25,000
Benzyl alcohol (mg/kg) 630
Benzyl butyl phthalate (mg/kg) 290
Bis(2-chloro-1-methylethyl) ether (mg/kg) 310
Bis(2-chloroethoxy)methane (mg/kg) 19
Bis(2-chloroethyl) ether (mg/kg) 0.23
Bis(2-ethylhexyl) phthalate (mg/kg) 39
Caprolactam (mg/kg)
Carbazole (mg/kg)
Dibenzofuran (mg/kg) 7.3
Diethyl phthalate (mg/kg) 5,100
Dimethyl phthalate (mg/kg)
Di-n-butyl phthalate (mg/kg) 630
Di-n-octyl phthalate (mg/kg) 63
Hexachlorobenzene (mg/kg) 0.21
Hexachlorobutadiene (mg/kg) 1.2
Hexachlorocyclopentadiene (mg/kg) 0.18
Hexachloroethane (mg/kg) 1.8
Isophorone (mg/kg) 570
Nitrobenzene (mg/kg) 5.1
N-Nitrosodimethylamine (mg/kg) 0.002
N-Nitroso-di-n-propylamine (mg/kg) 0.078
N-Nitrosodiphenylamine (mg/kg) 110
Pentachlorophenol (mg/kg) 1
Phenol (mg/kg) 1,900
2,4-Dinitrotoluene (mg/kg) 1.7
2,6-Dinitrotoluene (mg/kg) 0.36
2-Methylnaphthalene (mg/kg) 24

SP03  
5/12/08

 (5-6.5ft )

SP03  
5/12/08

 (4.3-5ft )

SP03  
5/12/08

 (43.5-45ft )

SP03  
5/12/08

 (13.5-15ft )

SP03  
5/12/08

 (18.5-20ft )

SP03  
5/12/08

 (23.5-25ft )

SP03  
5/12/08

 (28.5-30ft )

SP03  
5/12/08

 (33.5-35ft )

SP03  
5/12/08

 (38.5-40ft )

0.98 0.065 0.039 0.014 J 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U

0.025 U 0.031 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U

12 U 140 U 0.13 U 0.12 U 0.16 U 0.18 U 0.15 U 0.19 U 0.25 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.031 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U

0.12 U 0.16 U 0.13 U 0.13 U 0.13 U 0.13 U 0.13 U 0.13 U 0.13 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U

0.05 U 0.063 U 0.052 U 0.052 U 0.052 U 0.052 U 0.054 U 0.052 U 0.05 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U

0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.05 U 0.063 U 0.052 U 0.052 U 0.052 U 0.052 U 0.054 U 0.052 U 0.05 U
0.05 U 0.063 U 0.052 U 0.052 U 0.052 U 0.052 U 0.054 U 0.052 U 0.05 U

0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U

0.05 U 0.063 U 0.052 U 0.052 U 0.052 U 0.052 U 0.054 U 0.052 U 0.05 U
0.05 U 0.063 U 0.052 U 0.052 U 0.052 U 0.052 U 0.054 U 0.052 U 0.05 U

1.5 0.03 J 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U

0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U

0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.1 0.11 0.14 0.15 0.1 0.12 0.1
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U

0.49 0.12 0.026 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.019 J

0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U

0.062 U 0.078 U 0.065 U 0.064 U 0.064 U 0.065 U 0.067 U 0.065 U 0.063 U
0.025 U 0.031 U 0.0026 U 0.0025 U 0.0032 U 0.0037 U 0.0029 U 0.0038 U 0.0049 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U

0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.026 U 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U
0.025 U 0.031 U 0.0026 U 0.0025 U 0.0025 U 0.0026 U 0.0026 U 0.0026 U 0.0025 U
0.025 U 0.031 U 0.023 J 0.039 0.081 0.026 U 0.062 0.1 0.077

6.6 63 0.38 0.17 0.0022 0.0034 0.0059 0.0028 0.079
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Chemical Name

   

Preliminary Soil 
PRG

Volatile Organic Compounds (VOC)
1,1,1,2-Tetrachloroethane (mg/kg) 2
1,1,1-Trichloroethane (mg/kg) 810
1,1,2 - Trichlorotrifluoroethane (mg/kg) 4,000
1,1,2,2-Tetrachloroethane (mg/kg) 0.6
1,1,2-Trichloroethane (mg/kg) 0.15
1,1-Dichloroethane (mg/kg) 3.6
1,1-Dichloroethene (mg/kg) 23
1,1-Dichloropropene (mg/kg)
1,2,3-Trichlorobenzene (mg/kg) 6.3
1,2,3-Trichloropropane (mg/kg) 0.0051
1,2,4-Trichlorobenzene (mg/kg) 5.8
1,2,4-Trimethylbenzene (mg/kg) 5.8
1,2-Dibromo-3-chloropropane (mg/kg) 0.0053
1,2-Dibromoethane (EDB) (mg/kg) 0.036
1,2-Dichlorobenzene (mg/kg) 180
1,2-Dichloroethane (EDC) (mg/kg) 0.46
1,2-Dichloropropane (mg/kg) 1
1,3,5-Trimethylbenzene (mg/kg) 78
1,3-Dichlorobenzene (mg/kg)
1,3-Dichloropropane (mg/kg) 160
1,4-Dichlorobenzene (mg/kg) 2.6
1,4-Difluorobenzene (mg/kg)
2,2-Dichloropropane (mg/kg)
2-Butanone (mg/kg) 2,700
2-Chlorotoluene (mg/kg) 160
2-Hexanone (mg/kg) 20
4-Chlorotoluene (mg/kg) 160
4-Methyl-2-pentanone (mg/kg) 3,300
Acetone (mg/kg) 6,100
Benzene (mg/kg) 1.2
Bromobenzene (mg/kg) 29
Bromochloromethane (mg/kg) 15
Bromodichloromethane (mg/kg) 0.29
Bromoform (mg/kg) 19
Bromomethane (mg/kg) 0.68
Carbon disulfide (mg/kg) 77
Carbon tetrachloride (mg/kg) 0.65
Chlorobenzene (mg/kg) 28
Chlorobenzene-d5 (mg/kg)
Chloroethane (mg/kg) 1,400
Chloroform (mg/kg) 0.32
Chloromethane (mg/kg) 11
cis-1,2-Dichloroethene (DCE) (mg/kg) 16
cis-1,3-Dichloropropene (mg/kg)
Cyclohexane (mg/kg) 650
Dibromochloromethane (mg/kg) 8.3
Dibromomethane (mg/kg) 2.4
Dichlorodifluoromethane (mg/kg) 8.7
Ethylbenzene (mg/kg) 5.8
Hexachlorobutadiene (mg/kg) 1.2
Hexachloroethane (mg/kg) 1.8
Isopropylbenzene (mg/kg) 190
Methyl acetate (mg/kg) 7,800
Methyl tert-butyl ether (MTBE) (mg/kg) 47
Methylcyclohexane (mg/kg)
Methylene chloride (mg/kg) 35
n-Butylbenzene (mg/kg) 390
n-Hexane (mg/kg) 61
n-Propylbenzene (mg/kg) 380
Pentafluorobenzene (mg/kg)
p-Isopropyltoluene (mg/kg)
sec-Butylbenzene (mg/kg) 780
Styrene (mg/kg) 600

SP03  
5/12/08

 (5-6.5ft )

SP03  
5/12/08

 (4.3-5ft )

SP03  
5/12/08

 (43.5-45ft )

SP03  
5/12/08

 (13.5-15ft )

SP03  
5/12/08

 (18.5-20ft )

SP03  
5/12/08

 (23.5-25ft )

SP03  
5/12/08

 (28.5-30ft )

SP03  
5/12/08

 (33.5-35ft )

SP03  
5/12/08

 (38.5-40ft )

1.2 U 14 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U

0.58 U 7 U 0.0064 U 0.0062 U 0.00017 J 0.00017 J 0.0073 U 0.00017 J 0.012 U
1.2 U 14 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U

0.58 U 7 U 0.0064 U 0.0062 U 0.0079 U 0.0092 U 0.0073 U 0.0094 U 0.012 U
2.5 0.031 U 0.014 J 0.026 U 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U

0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U

0.025 U 0.031 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U

5.5 0.031 U 0.041 0.026 0.026 U 0.026 U 0.027 U 0.026 U 0.025 U

0.025 U 0.031 U 0.0013 U 0.0012 U 0.0016 U 0.00037 J 0.0015 U 0.0019 U 0.0025 U

1.2 U 2.4 J 0.0064 U 0.0062 U 0.015 0.0092 U 0.0073 U 0.0094 U 0.012 U

1.2 U 14 U 0.0064 U 0.0062 U 0.0079 U 0.0092 U 0.0073 U 0.0094 U 0.012 U

1.2 U 14 U 0.0064 U 0.0062 U 0.0079 U 0.0092 U 0.0073 U 0.0094 U 0.012 U
1.2 U 14 U 0.047 0.024 0.064 0.047 0.033 0.056 0.012 U
4.7 12 0.0016 0.0064 0.23 0.044 0.38 0.17 0.01

0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0059 0.0043 0.0075 0.0056 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U

0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.00048 J 0.0015 U 0.00056 J 0.044
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 0.93 J 0.0013 U 0.0012 U 0.0016 U 0.00063 J 0.0015 U 0.00064 J 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U

0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
3.6 24 0.01 0.0061 0.0016 U 0.00073 J 0.0015 U 0.0011 J 0.0018 J

0.025 U 0.031 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U

0.13 1.6 0.00094 J 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 0.16 J 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.00037 J 0.0015 U 0.00039 J 0.0025 U
0.22 1.3 J 0.00082 J 0.002 0.0036 0.0023 0.00099 J 0.0024 0.0061

0.07 J 7 U 0.0015 0.003 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
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Chemical Name

   

Preliminary Soil 
PRG

tert-Butylbenzene (mg/kg) 780
Tetrachloroethene (PCE) (mg/kg) 8.1
Toluene (mg/kg) 490
trans-1,2-Dichloroethene (mg/kg) 160
trans-1,3-Dichloropropene (mg/kg)
Trichloroethene (TCE) (mg/kg) 0.41
Trichlorofluoromethane (mg/kg) 2,300
Vinyl chloride (mg/kg) 0.059
m,p-Xylenes (mg/kg)
o-Xylene (mg/kg) 65
Xylenes (total) (mg/kg) 58

Polychlorinated Biphenyls (PCBs)
Aroclor 1016 (mg/kg) 0.41
Aroclor 1221 (mg/kg) 0.2
Aroclor 1232 (mg/kg) 0.17
Aroclor 1242 (mg/kg) 0.23
Aroclor 1248 (mg/kg) 0.23
Aroclor 1254 (mg/kg) 0.12
Aroclor 1260 (mg/kg) 0.24
Aroclor 1262 (mg/kg)
Aroclor 1268 (mg/kg)

SP03  
5/12/08

 (5-6.5ft )

SP03  
5/12/08

 (4.3-5ft )

SP03  
5/12/08

 (43.5-45ft )

SP03  
5/12/08

 (13.5-15ft )

SP03  
5/12/08

 (18.5-20ft )

SP03  
5/12/08

 (23.5-25ft )

SP03  
5/12/08

 (28.5-30ft )

SP03  
5/12/08

 (33.5-35ft )

SP03  
5/12/08

 (38.5-40ft )

0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.00045 J 0.0015 U 0.00044 J 0.0025 U
7.5 3.3 0.00098 J 0.001 J 0.0021 0.0021 0.0012 J 0.0029 0.0025 U

0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U
0.58 U 0.93 J 0.0013 U 0.0012 U 0.0016 U 0.00063 J 0.0015 U 0.00064 J 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.00044 J 0.0015 U 0.00044 J 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0019 0.0024 0.0078 0.0045 0.0025 U
0.58 U 7 U 0.0013 U 0.0012 U 0.0016 U 0.0018 U 0.0015 U 0.0019 U 0.0025 U

5.7 57 0.014 0.008 0.0016 U 0.00052 J 0.0023 0.00066 J 0.0025 U
3.4 55 0.014 0.0065 0.0016 U 0.00049 J 0.0015 U 0.0009 J 0.0025 U

Notes
Concentrations in shaded cells indicate value exceeds  Soil PRG.
Where a sample has multiple results for a given analyte (tested for in multiple methods) the highest detected value is shown. Where all results were non-detects, the result with the lowest detection limit is shown.
J = Analyte was positively identified. The reported result is an estimate.
JQ = Approximate value due to quality control problems.
PRG = preliminary remediation goal
QP = Hydrocarbon result partly due to individual peak(s) in quantitation range.
U = Analyte was not detected at or above the reported result.
UJ = Analyte was not detected at or above the reported estimate
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Chemical Name

Conventional Chemistry Parameters
Total Organic Carbon in Percent 3.69 7.08 0.091 1.92 3.87 6.89 0.051 0.066 0.116 5.3 0.176 0.15 11.9 0.151
Total Solids in Percent 83.53 84.25 83.16 81.49 84.55 84.37 83.87 84.87 94.35 77.73 89.63 88.96 82.7 90.96

Polycyclic Aromatic Hydrocarbons (PAHs)
Acenaphthene in ug/kg 500 13,000 9,300 1.5 19,000 76,000 79,000 19 3.6 2.7 130,000 110 82 12,000 1.2
Acenaphthylene in ug/kg 1,300 160,000 120,000 65 87,000 840,000 730,000 100 24 J 32 8,600 21 31 32,000 7.4
Anthracene in ug/kg 960 180,000 140,000 64 160,000 680,000 430,000 150 20 J 2.8 110,000 45 88 24,000 1.3
Benzo(g,h,i)perylene in ug/kg 670 150,000 88,000 110 35,000 150,000 150,000 36 48 73 93,000 41 78 49,000 2.5
Dibenzofuran in ug/kg 540 16,000 11,000 4.6 11,000 69,000 68,000 19 21 J 1.6 6,100 13 15 3,200 1.4
Fluoranthene in ug/kg 1,700 410,000 340,000 240 140,000 770,000 680,000 230 130 29 350,000 220 350 140,000 15
Fluorene in ug/kg 540 150,000 88,000 28 110,000 600,000 510,000 72 7.9 J 5.5 12,000 44 36 14,000 2.1
Phenanthrene in ug/kg 1,500 580,000 380,000 290 280,000 1,700,000 1,500,000 720 320 16 390,000 130 240 130,000 12
Pyrene in ug/kg 2,600 680,000 550,000 370 210,000 1,200,000 1,100,000 360 180 40 440,000 320 500 160,000 17
Naphthalene in ug/kg 2,100 49,000 33,000 400,000 32 15,000 1,800 120,000 1,700,000 1,500,000 58 220 41 27,000 46 63 64 20,000 22
Benz(a)anthracene in ug/kg 1,300 210,000 170,000 95 54,000 280,000 250,000 51 57 16 110,000 30 72 40,000 1.4
Benzo(a)pyrene in ug/kg 1,600 220,000 160,000 140 54,000 280,000 240,000 52 56 60 130,000 34 76 55,000 1.6
Benzo(b)fluoranthene in ug/kg 10,400 86,000 66,000 73 25,000 110,000 110,000 23 42 J 34 65,000 20 45 25,000 1.2
Benzo(k)fluoranthene in ug/kg 240 46,000 39,000 34 14,000 59,000 64,000 15 19 J 12 30,000 7.5 26 14,000 0.5
Chrysene in ug/kg 1,400 200,000 150,000 91 48,000 260,000 220,000 51 73 18 110,000 32 120 45,000 2
Dibenzo(a,h)anthracene in ug/kg 230 22,000 J 16,000 J 20 J 7,500 J 30,000 J 27,000 J 6.5 J 11 J 12 J 10,000 J 4.3 J 11 J 5,700 J 0.3 J
Indeno(1,2,3-cd)pyrene in ug/kg 600 72,000 53,000 72 21,000 91,000 89,000 26 43 J 48 47,000 27 51 24,000 1.5
Total cPAHs TEQ (ND = 0) in ug/kg 1,600 279,460 J 205,440 J 184.431 J 71,688 J 358,950 J 312,760 J 68.7 J 81.463 J 81.938 J 162,610 J 46.1 J 104.18 J 69,785 J 2.3 J
Total cPAHs TEQ (ND = 1/2 RDL) in ug/kg 1,600 279,460 J 205,440 J 184.431 J 71,688 J 358,950 J 312,760 J 68.7 J 81.463 J 81.938 J 162,610 J 46.1 J 104.18 J 69,785 J 2.3 J
Total HPAHs in ug/kg 12,000 2,145,000 J 1,669,000 J 1,283 J 621,500 J 3,294,000 J 2,993,000 J 864.5 J 681 J 355 J 1,415,000 J 743.5 J 1,352 J 571,700 J 43.5 J
Total LPAHs in ug/kg 5,200 1,132,000 770,300 480.5 671,000 5,596,000 4,749,000 1,119 595.5 J 100 677,600 413 541 232,000 46
Total PAHs in ug/kg 4,022 3,277,000 J 2,439,300 J 1,764 J 1,292,500 J 8,890,000 J 7,742,000 J 1,984 J 1,277 J 455 J 2,092,600 J 1,157 J 1,893 J 803,700 J 89.5 J

Other (Non-PAH) Semivolatiles
1,2,4-Trichlorobenzene in ug/kg 31 16,000 U 390 U 6,700 U 6.1 U
1,2-Dichlorobenzene in ug/kg 35 3,300 U 78 U 1,300 U 1.2 U
1,3-Dichlorobenzene in ug/kg 842 33 U 78 U 13 U 1.2 U
1,4-Dichlorobenzene in ug/kg 110 3,300 U 78 U 1,300 U 1.2 U
Hexachlorobutadiene in ug/kg 11 16,000 U 390 U 6,700 U 6.1 U

Volatile Organic Compounds (VOC)
1,1,1,2-Tetrachloroethane in ug/kg 3,300 U 78 U 1,300 U 1.2 U
1,1,1-Trichloroethane in ug/kg 856 3,300 U 78 U 1,300 U 1.2 U
1,1,2 - Trichlorotrifluoroethane in ug/kg 6,600 U 160 U 2,700 U 2.4 U
1,1,2,2-Tetrachloroethane in ug/kg 202 3,300 U 78 U 1,300 U 1.2 U
1,1,2-Trichloroethane in ug/kg 570 3,300 U 78 U 1,300 U 1.2 U
1,1-Dichloroethane in ug/kg 0.575 3,300 U 78 U 1,300 U 1.2 U
1,1-Dichloroethene in ug/kg 2,780 3,300 U 78 U 1,300 U 1.2 U
1,1-Dichloropropene in ug/kg 3,300 U 78 U 1,300 U 1.2 U
1,2,3-Trichlorobenzene in ug/kg 858 16,000 U 390 U 6,700 U 6.1 U
1,2,3-Trichloropropane in ug/kg 6,600 U 160 U 2,700 U 2.4 U
1,2,4-Trimethylbenzene in ug/kg 3,300 U 78 U 980 J 2.4
1,2-Dibromo-3-chloropropane in ug/kg 16,000 U 390 U 6,700 U 6.1 U
1,2-Dibromoethane (EDB) in ug/kg 3,300 U 78 U 1,300 U 1.2 U
1,2-Dichloroethane (EDC) in ug/kg 260 3,300 U 78 U 1,300 U 1.2 U
1,2-Dichloropropane in ug/kg 333 3,300 U 78 U 1,300 U 1.2 U
1,3,5-Trimethylbenzene in ug/kg 3,300 U 78 U 1,300 U 1.2 U
1,3-Dichloropropane in ug/kg 3,300 U 78 U 1,300 U 1.2 U
1,4-Dichloro-2-Butene in ug/kg 16,000 U 390 U 6,700 U 6.1 U
2,2-Dichloropropane in ug/kg 3,300 U 78 U 1,300 U 1.2 U
2-Butanone in ug/kg 42.4 16,000 U 390 U 6,700 U 6.1 U
2-Chloroethyl Vinyl Ether in ug/kg 16,000 UJ 390 UJ 6,700 UJ 6.1 UJ

Sediment 
Initial PRG

BGW-RE-GP-04  
9/3/13

 (2.2-4 ft)

BGW-RE-GP-02  
9/3/13

 (0-1.4 ft)

BGW-RE-GP-02 
FD  

9/3/13
 (0-1.4 ft)

BGW-RE-GP-02  
9/3/13

 (1-1.3 ft)

BGW-RE-GP-02  
9/3/13

 (1.4-4 ft)

BGW-RE-GP-03  
9/3/13

 (0-2.3 ft)

BGW-RE-GP-03  
9/3/13

 (0.8-1.4 ft)

BGW-RE-GP-03  
9/3/13

 (2.3-3.2 ft)

BGW-RE-GP-03  
9/3/13

 (2.3-4 ft)

BGW-RE-GP-03 
FD  

9/3/13
 (2.3-4 ft)

BGW-RE-GP-03  
9/3/13
 (4-5 ft)

BGW-RE-GP-04  
9/3/13

 (0-2.2 ft)

BGW-RE-GP-05  
9/3/13

 (0-1.5 ft)

BGW-RE-GP-05  
9/3/13

 (0.4-1.2 ft)

BGW-RE-GP-05  
9/3/13

 (1.5-4 ft)

BGW-RE-GP-05  
9/3/13
 (4-5 ft)

BGW-RE-GP-06  
9/3/13

 (0.8-2.3 ft)

BGW-RE-GP-06  
9/3/13

 (2.3-4 ft)
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Chemical Name
Sediment 
Initial PRG

BGW-RE-GP-04  
9/3/13

 (2.2-4 ft)

BGW-RE-GP-02  
9/3/13

 (0-1.4 ft)

BGW-RE-GP-02 
FD  

9/3/13
 (0-1.4 ft)

BGW-RE-GP-02  
9/3/13

 (1-1.3 ft)

BGW-RE-GP-02  
9/3/13

 (1.4-4 ft)

BGW-RE-GP-03  
9/3/13

 (0-2.3 ft)

BGW-RE-GP-03  
9/3/13

 (0.8-1.4 ft)

BGW-RE-GP-03  
9/3/13

 (2.3-3.2 ft)

BGW-RE-GP-03  
9/3/13

 (2.3-4 ft)

BGW-RE-GP-03 
FD  

9/3/13
 (2.3-4 ft)

BGW-RE-GP-03  
9/3/13
 (4-5 ft)

BGW-RE-GP-04  
9/3/13

 (0-2.2 ft)

BGW-RE-GP-05  
9/3/13

 (0-1.5 ft)

BGW-RE-GP-05  
9/3/13

 (0.4-1.2 ft)

BGW-RE-GP-05  
9/3/13

 (1.5-4 ft)

BGW-RE-GP-05  
9/3/13
 (4-5 ft)

BGW-RE-GP-06  
9/3/13

 (0.8-2.3 ft)

BGW-RE-GP-06  
9/3/13

 (2.3-4 ft)

2-Chlorotoluene in ug/kg 3,300 U 78 U 1,300 U 1.2 U
2-Hexanone in ug/kg 58.2 16,000 U 390 U 6,700 U 6.1 U
4-Chlorotoluene in ug/kg 3,300 U 78 U 1,300 U 1.2 U
4-Methyl-2-pentanone in ug/kg 25.1 16,000 U 390 U 6,700 U 6.1 U
Acetone in ug/kg 9.9 16,000 U 390 U 6,700 U 6.1 U
Acrolein in ug/kg 0.00152 160,000 U 3,900 U 67,000 U 61 U
Acrylonitrile in ug/kg 1.2 16,000 U 390 U 6,700 U 6.1 U
Benzene in ug/kg 137 3,300 U 78 U 1,300 U 8.1
Bromobenzene in ug/kg 3,300 U 78 U 1,300 U 1.2 U
Bromochloromethane in ug/kg 3,300 U 78 U 1,300 U 1.2 U
Bromodichloromethane in ug/kg 3,300 U 78 U 1,300 U 1.2 U
Bromoethane in ug/kg 6,600 U 160 U 2,700 U 2.4 U
Bromoform in ug/kg 1,310 3,300 U 78 U 1,300 U 1.2 U
Bromomethane in ug/kg 1.37 6,600 U 160 U 2,700 U 1.2 U
Carbon disulfide in ug/kg 0.851 3,300 U 78 U 1,300 U 4.3
Carbon tetrachloride in ug/kg 7,240 3,300 U 78 U 1,300 U 1.2 U
Chlorobenzene in ug/kg 162 3,300 U 78 U 1,300 U 1.2 U
Chloroethane in ug/kg 3,300 U 78 U 1,300 U 1.2 U
Chloroform in ug/kg 121 3,300 U 78 U 1,300 U 1.2 U
Chloromethane in ug/kg 3,300 U 78 U 1,300 U 1.2 U
cis-1,2-Dichloroethene (DCE) in ug/kg 3,300 U 78 U 1,300 U 1.2 U
cis-1,3-Dichloropropene in ug/kg 3,300 U 78 U 1,300 U 1.2 U
Dibromochloromethane in ug/kg 3,300 U 78 U 1,300 U 1.2 U
Dibromomethane in ug/kg 3,300 U 78 U 1,300 U 1.2 U
Ethylbenzene in ug/kg 305 3,300 U 78 U 1,300 U 24
Isopropylbenzene in ug/kg 86 3,300 U 78 U 1,300 U 9
Methylene chloride in ug/kg 159 18,000 U 160 U 6,800 U 4.9 U
Methyliodide in ug/kg 3,300 U 78 U 1,300 U 1.2 U
n-Butylbenzene in ug/kg 3,300 U 84 1,300 U 1.2 U
n-Propylbenzene in ug/kg 3,300 U 78 U 1,300 U 8.3
p-Isopropyltoluene in ug/kg 3,300 U 78 U 1,300 U 1.2 U
sec-Butylbenzene in ug/kg 3,300 U 78 U 1,300 U 1.2 U
Styrene in ug/kg 7,070 3,300 U 78 U 1,300 U 1.2 U
tert-Butylbenzene in ug/kg 3,300 U 78 U 1,300 U 1.2 U
Tetrachloroethene (PCE) in ug/kg 190 3,300 U 78 U 1,300 U 1.2 U
Toluene in ug/kg 1,090 3,300 U 78 U 1,300 U 1.5
trans-1,2-Dichloroethene in ug/kg 1,050 3,300 U 78 U 1,300 U 1.2 U
trans-1,3-Dichloropropene in ug/kg 3,300 U 78 U 1,300 U 1.2 U
Trichloroethene (TCE) in ug/kg 8,950 3,300 U 78 U 1,300 U 1.2 U
Trichlorofluoromethane in ug/kg 3,300 U 78 U 1,300 U 1.2 U
Vinyl acetate in ug/kg 13 16,000 U 390 U 6,700 U 6.1 U
Vinyl chloride in ug/kg 202 3,300 U 78 U 1,300 U 1.2 U
m,p-Xylenes in ug/kg 6,600 U 160 U 2,700 U 1.7
o-Xylene in ug/kg 3,300 U 78 U 1,300 U 3.9
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Chemical Name

Conventional Chemistry Parameters
Total Organic Carbon in Percent
Total Solids in Percent

Polycyclic Aromatic Hydrocarbons (PAHs)
Acenaphthene in ug/kg 500
Acenaphthylene in ug/kg 1,300
Anthracene in ug/kg 960
Benzo(g,h,i)perylene in ug/kg 670
Dibenzofuran in ug/kg 540
Fluoranthene in ug/kg 1,700
Fluorene in ug/kg 540
Phenanthrene in ug/kg 1,500
Pyrene in ug/kg 2,600
Naphthalene in ug/kg 2,100
Benz(a)anthracene in ug/kg 1,300
Benzo(a)pyrene in ug/kg 1,600
Benzo(b)fluoranthene in ug/kg 10,400
Benzo(k)fluoranthene in ug/kg 240
Chrysene in ug/kg 1,400
Dibenzo(a,h)anthracene in ug/kg 230
Indeno(1,2,3-cd)pyrene in ug/kg 600
Total cPAHs TEQ (ND = 0) in ug/kg 1,600
Total cPAHs TEQ (ND = 1/2 RDL) in ug/kg 1,600
Total HPAHs in ug/kg 12,000
Total LPAHs in ug/kg 5,200
Total PAHs in ug/kg 4,022

Other (Non-PAH) Semivolatiles
1,2,4-Trichlorobenzene in ug/kg 31
1,2-Dichlorobenzene in ug/kg 35
1,3-Dichlorobenzene in ug/kg 842
1,4-Dichlorobenzene in ug/kg 110
Hexachlorobutadiene in ug/kg 11

Volatile Organic Compounds (VOC)
1,1,1,2-Tetrachloroethane in ug/kg
1,1,1-Trichloroethane in ug/kg 856
1,1,2 - Trichlorotrifluoroethane in ug/kg
1,1,2,2-Tetrachloroethane in ug/kg 202
1,1,2-Trichloroethane in ug/kg 570
1,1-Dichloroethane in ug/kg 0.575
1,1-Dichloroethene in ug/kg 2,780
1,1-Dichloropropene in ug/kg
1,2,3-Trichlorobenzene in ug/kg 858
1,2,3-Trichloropropane in ug/kg
1,2,4-Trimethylbenzene in ug/kg
1,2-Dibromo-3-chloropropane in ug/kg
1,2-Dibromoethane (EDB) in ug/kg
1,2-Dichloroethane (EDC) in ug/kg 260
1,2-Dichloropropane in ug/kg 333
1,3,5-Trimethylbenzene in ug/kg
1,3-Dichloropropane in ug/kg
1,4-Dichloro-2-Butene in ug/kg
2,2-Dichloropropane in ug/kg
2-Butanone in ug/kg 42.4
2-Chloroethyl Vinyl Ether in ug/kg

Sediment 
Initial PRG

0.635 0.127 0.521 0.127 6.79 J 1.61 J 3.52 J 5.15 J 2.45 12.6 J 3.66 J 4.69 J 9.31 J 4.98 3.83 J 2.89 J 3.28 J 2.34 J
88.92 84.08 83.26 92.41 80.14 80.02 80.46 77.2 75.6 70.92 79.4 81.32 78.02 81.48 74.83 78.34 77.27 77.52

73 0.4 J 4.4 0.5 U 220 330 220 17,000 21,000 160,000 340 59 150 280 100 94 260 120
97 0.7 26 0.8 2,000 2,600 1,300 14,000 27,000 42,000 1,700 1,200 4,500 7,000 2,000 1,200 2,700 890
81 0.3 J 24 0.3 J 1,800 2,600 1,300 35,000 61,000 180,000 1,600 1,000 3,500 5,200 1,400 1,900 3,000 890

760 0.9 190 1.4 13,000 10,000 11,000 14,000 25,000 260,000 9,000 5,600 21,000 16,000 8,100 8,000 10,000 3,600
25 0.3 J 9.6 0.3 J 280 310 220 3,000 6,200 13,000 280 220 520 1,100 260 250 360 180

1,400 1.6 320 2.3 24,000 24,000 22,000 61,000 100,000 1,100,000 18,000 9,900 36,000 32,000 13,000 14,000 20,000 8,200
48 0.3 J 5.8 0.5 U 1,000 1,200 580 33,000 61,000 42,000 970 540 1,100 2,000 780 680 1,400 520

370 3 170 2.6 11,000 10,000 7,600 120,000 230,000 490,000 9,100 7,000 17,000 27,000 7,800 7,900 16,000 4,300
1,600 1.6 280 2.5 36,000 31,000 32,000 95,000 140,000 1,400,000 24,000 15,000 47,000 34,000 20,000 22,000 28,000 13,000

250 5.4 87 14 1,500 1,200 980 10,000 9,000 52,000 1,200 1,100 3,800 16,000 1,300 1,200 2,500 1,200
580 0.3 J 100 1.1 12,000 12,000 11,000 22,000 37,000 310,000 9,100 5,100 23,000 17,000 8,400 7,500 9,400 4,000
730 0.5 J 150 1.2 13,000 13,000 14,000 22,000 35,000 400,000 10,000 5,500 26,000 16,000 9,400 9,300 11,000 4,300
430 0.4 J 120 0.9 9,600 8,400 8,600 12,000 18,000 200,000 7,000 4,300 18,000 12,000 6,600 5,900 7,400 2,800
200 0.5 U 46 0.5 4,600 4,100 4,000 6,500 11,000 93,000 3,300 2,200 7,800 6,100 3,300 2,900 3,500 1,500
600 0.5 J 150 1.4 13,000 11,000 11,000 24,000 45,000 270,000 9,200 5,500 25,000 22,000 8,700 7,900 11,000 4,200

88 J 0.5 U 26 J 0.2 J 1,500 1,200 1,200 1,900 4,000 38,000 1,000 660 3,200 2,800 900 700 750 330
510 0.4 J 120 1 8,800 7,300 8,000 9,500 17,000 190,000 6,300 3,900 14,000 11,000 5,500 5,300 7,100 1,200

972.6 J 0.6 J 210.61 J 1.7 J 17,599 17,022 18,011 28,339 46,355 509,200 13,282 7,518 34,803 22,883 12,392 11,907 14,186 5,449
972.6 J 0.9 J 210.61 J 1.7 J 17,599 17,022 18,011 28,339 46,355 509,200 13,282 7,518 34,803 22,883 12,392 11,907 14,186 5,449
7,148 J 6.2 J 1,555 J 13 J 140,400 126,600 127,200 274,100 442,000 4,361,000 100,300 59,760 229,700 175,000 87,400 86,500 112,050 44,530

919 10.1 J 317.2 17.7 J 17,520 17,930 11,980 229,000 409,000 966,000 14,910 10,899 30,050 57,480 13,380 12,974 25,860 7,920
8,067 J 16.3 J 1,872 J 30.7 J 157,920 144,530 139,180 503,100 851,000 5,327,000 115,210 70,659 259,750 232,480 100,780 99,474 137,910 52,450

BGW-RE-SG-02  
7/8/13
 (0-4 in)

BGW-RE-GP-07  
9/3/13

 (0-2.1 ft)

BGW-RE-GP-07  
9/3/13

 (2.1-5 ft)

BGW-RE-GP-08  
9/3/13

 (0-2.7 ft)

BGW-RE-GP-08  
9/3/13

 (2.7-5 ft)

BGW-RE-SG-01  
7/8/13
 (0-4 in)

BGW-RE-SG-12  
7/8/13
 (0-4 in)

BGW-RE-SG-03  
7/8/13
 (0-4 in)

BGW-RE-SG-04  
7/8/13
 (0-4 in)

BGW-RE-SG-04  
7/8/13

 (4-12 in)

BGW-RE-SG-05  
7/8/13
 (0-4 in)

BGW-RE-SG-06  
7/8/13
 (0-4 in)

BGW-RE-SG-07  
7/8/13
 (0-4 in)

BGW-RE-SG-08  
7/8/13
 (0-4 in)

BGW-RE-SG-08 
FD  

7/8/13
 (0-4 in)

BGW-RE-SG-09  
7/8/13
 (0-4 in)

BGW-RE-SG-10  
7/8/13
 (0-4 in)

BGW-RE-SG-11  
7/8/13
 (0-4 in)
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Chemical Name

  

Sediment 
Initial PRG

2-Chlorotoluene in ug/kg
2-Hexanone in ug/kg 58.2
4-Chlorotoluene in ug/kg
4-Methyl-2-pentanone in ug/kg 25.1
Acetone in ug/kg 9.9
Acrolein in ug/kg 0.00152
Acrylonitrile in ug/kg 1.2
Benzene in ug/kg 137
Bromobenzene in ug/kg
Bromochloromethane in ug/kg
Bromodichloromethane in ug/kg
Bromoethane in ug/kg
Bromoform in ug/kg 1,310
Bromomethane in ug/kg 1.37
Carbon disulfide in ug/kg 0.851
Carbon tetrachloride in ug/kg 7,240
Chlorobenzene in ug/kg 162
Chloroethane in ug/kg
Chloroform in ug/kg 121
Chloromethane in ug/kg
cis-1,2-Dichloroethene (DCE) in ug/kg
cis-1,3-Dichloropropene in ug/kg
Dibromochloromethane in ug/kg
Dibromomethane in ug/kg
Ethylbenzene in ug/kg 305
Isopropylbenzene in ug/kg 86
Methylene chloride in ug/kg 159
Methyliodide in ug/kg
n-Butylbenzene in ug/kg
n-Propylbenzene in ug/kg
p-Isopropyltoluene in ug/kg
sec-Butylbenzene in ug/kg
Styrene in ug/kg 7,070
tert-Butylbenzene in ug/kg
Tetrachloroethene (PCE) in ug/kg 190
Toluene in ug/kg 1,090
trans-1,2-Dichloroethene in ug/kg 1,050
trans-1,3-Dichloropropene in ug/kg
Trichloroethene (TCE) in ug/kg 8,950
Trichlorofluoromethane in ug/kg
Vinyl acetate in ug/kg 13
Vinyl chloride in ug/kg 202
m,p-Xylenes in ug/kg
o-Xylene in ug/kg

BGW-RE-SG-02  
7/8/13
 (0-4 in)

BGW-RE-GP-07  
9/3/13

 (0-2.1 ft)

BGW-RE-GP-07  
9/3/13

 (2.1-5 ft)

BGW-RE-GP-08  
9/3/13

 (0-2.7 ft)

BGW-RE-GP-08  
9/3/13

 (2.7-5 ft)

BGW-RE-SG-01  
7/8/13
 (0-4 in)

BGW-RE-SG-12  
7/8/13
 (0-4 in)

BGW-RE-SG-03  
7/8/13
 (0-4 in)

BGW-RE-SG-04  
7/8/13
 (0-4 in)

BGW-RE-SG-04  
7/8/13

 (4-12 in)

BGW-RE-SG-05  
7/8/13
 (0-4 in)

BGW-RE-SG-06  
7/8/13
 (0-4 in)

BGW-RE-SG-07  
7/8/13
 (0-4 in)

BGW-RE-SG-08  
7/8/13
 (0-4 in)

BGW-RE-SG-08 
FD  

7/8/13
 (0-4 in)

BGW-RE-SG-09  
7/8/13
 (0-4 in)

BGW-RE-SG-10  
7/8/13
 (0-4 in)

BGW-RE-SG-11  
7/8/13
 (0-4 in)
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Chemical Name

Conventional Chemistry Parameters
Total Organic Carbon in Percent
Total Solids in Percent

Polycyclic Aromatic Hydrocarbons (PAHs)
Acenaphthene in ug/kg 500
Acenaphthylene in ug/kg 1,300
Anthracene in ug/kg 960
Benzo(g,h,i)perylene in ug/kg 670
Dibenzofuran in ug/kg 540
Fluoranthene in ug/kg 1,700
Fluorene in ug/kg 540
Phenanthrene in ug/kg 1,500
Pyrene in ug/kg 2,600
Naphthalene in ug/kg 2,100
Benz(a)anthracene in ug/kg 1,300
Benzo(a)pyrene in ug/kg 1,600
Benzo(b)fluoranthene in ug/kg 10,400
Benzo(k)fluoranthene in ug/kg 240
Chrysene in ug/kg 1,400
Dibenzo(a,h)anthracene in ug/kg 230
Indeno(1,2,3-cd)pyrene in ug/kg 600
Total cPAHs TEQ (ND = 0) in ug/kg 1,600
Total cPAHs TEQ (ND = 1/2 RDL) in ug/kg 1,600
Total HPAHs in ug/kg 12,000
Total LPAHs in ug/kg 5,200
Total PAHs in ug/kg 4,022

Other (Non-PAH) Semivolatiles
1,2,4-Trichlorobenzene in ug/kg 31
1,2-Dichlorobenzene in ug/kg 35
1,3-Dichlorobenzene in ug/kg 842
1,4-Dichlorobenzene in ug/kg 110
Hexachlorobutadiene in ug/kg 11

Volatile Organic Compounds (VOC)
1,1,1,2-Tetrachloroethane in ug/kg
1,1,1-Trichloroethane in ug/kg 856
1,1,2 - Trichlorotrifluoroethane in ug/kg
1,1,2,2-Tetrachloroethane in ug/kg 202
1,1,2-Trichloroethane in ug/kg 570
1,1-Dichloroethane in ug/kg 0.575
1,1-Dichloroethene in ug/kg 2,780
1,1-Dichloropropene in ug/kg
1,2,3-Trichlorobenzene in ug/kg 858
1,2,3-Trichloropropane in ug/kg
1,2,4-Trimethylbenzene in ug/kg
1,2-Dibromo-3-chloropropane in ug/kg
1,2-Dibromoethane (EDB) in ug/kg
1,2-Dichloroethane (EDC) in ug/kg 260
1,2-Dichloropropane in ug/kg 333
1,3,5-Trimethylbenzene in ug/kg
1,3-Dichloropropane in ug/kg
1,4-Dichloro-2-Butene in ug/kg
2,2-Dichloropropane in ug/kg
2-Butanone in ug/kg 42.4
2-Chloroethyl Vinyl Ether in ug/kg

Sediment 
Initial PRG

5.18 J 1.59 J 5.54 J 3.93 1.36 1.75 3.14 1.97 0.514 2.29 1.14 2.92 0.444 2 1.13 2.66 0.207 16.9
76.12 83.35 69.85 69.56 70.88 75.82 87.5 84.59 89.99 69.43 85.36 64.21 91.67 80.23 79.32 79.19 88.68 79.23

190 36 960 J 540 490 150 140 280 72 120 340 960 5.5 44 170 J 270 4.7 U 29
1,600 460 J 6,400 3,000 4,600 3,200 2,000 3,200 200 920 2,200 7,600 32 440 1,200 J 2,200 12 350 J
1,700 440 7,400 4,300 6,700 2,800 1,300 2,700 180 890 2,300 8,100 24 J 440 1,300 J 2,400 8.6 310 J
5,500 2,000 20,000 12,000 12,000 8,400 3,500 10,000 570 2,600 6,400 39,000 98 1,700 3,800 J 6,500 72 1,700

390 80 1,200 840 580 360 230 370 110 95 260 670 3.8 J 65 120 270 4.7 U 45
14,000 3,900 45,000 29,000 29,000 16,000 13,000 23,000 970 5,700 18,000 87,000 230 3,700 13,000 16,000 130 3,300

1,200 210 J 3,500 1,400 1,700 1,000 1,000 1,600 93 470 930 1,900 22 200 540 J 1,600 3.5 J 100 J
8,600 1,600 29,000 14,000 13,000 11,000 12,000 12,000 860 3,200 7,100 27,000 170 1,900 4,400 J 15,000 54 1,200

20,000 5,700 64,000 36,000 36,000 23,000 18,000 31,000 1,600 8,300 24,000 120,000 350 4,900 18,000 24,000 180 4,400
2,200 650 7,100 4,400 3,100 6,400 1,200 3,000 890 580 1,700 4,400 8.6 410 880 J 1,400 11 340 J
6,800 2,600 23,000 13,000 15,000 10,000 5,000 10,000 480 2,700 8,600 47,000 100 1,700 5,600 J 7,300 60 1,500
7,000 2,700 24,000 14,000 16,000 10,000 4,200 12,000 620 3,000 8,500 50,000 130 2,000 4,400 J 7,800 80 1,800
4,600 1,700 16,000 9,500 8,900 6,300 2,900 7,600 340 1,800 5,100 29,000 74 1,200 2,900 J 5,200 48 1,100
2,300 760 8,700 4,700 5,300 3,400 1,600 3,800 180 1,000 3,000 18,000 40 J 650 1,700 J 2,800 25 650
7,000 2,800 24,000 16,000 17,000 11,000 5,100 12,000 530 3,200 9,000 48,000 130 2,100 5,600 J 9,400 74 1,800

940 180 3,600 1,900 2,300 1,400 670 1,800 99 490 1,200 5,900 18 250 670 J 1,100 12 240
3,900 1,400 14,000 7,900 8,600 5,900 2,400 7,500 390 1,700 4,500 27,000 70 1,100 2,600 J 4,200 50 1,100
9,500 3,460 33,011 19,003 21,620 13,665 5,921 16,360 842.33 4,123 11,559 66,428 172.93 J 2,659 6,203 J 10,607 108.124 2,418
9,500 3,460 33,011 19,003 21,620 13,665 5,921 16,360 842.33 4,123 11,559 66,428 172.93 J 2,659 6,203 J 10,607 108.124 2,418

74,540 24,500 250,600 149,000 155,300 99,200 58,070 123,000 5,979 31,590 91,200 486,900 1,286 J 19,980 59,970 J 87,200 759 18,210
15,490 3,396 J 54,360 J 27,640 29,590 24,550 17,640 22,780 2,295 6,180 14,570 49,960 262.1 J 3,434 8,490 J 22,870 89.1 J 2,329 J
90,030 27,896 J 304,960 J 176,640 184,890 123,750 75,710 145,780 8,274 37,770 105,770 536,860 1,548 J 23,414 68,460 J 110,070 848.1 J 20,539 J

BGW-RE-SG-20  
7/8/13
 (0-4 in)

BGW-RE-SG-13  
7/8/13
 (0-4 in)

BGW-RE-SG-14  
7/8/13
 (0-4 in)

BGW-RE-SG-15  
7/8/13
 (0-4 in)

BGW-RE-SG-15 
FD  

7/8/13
 (0-4 in)

BGW-RE-SG-15  
7/8/13

 (4-10 in)

BGW-RE-SG-16  
7/8/13
 (0-4 in)

BGW-RE-SG-17  
7/8/13
 (0-4 in)

BGW-RE-SG-17  
7/8/13
 (4-9 in)

BGW-RE-SG-18  
7/8/13
 (0-4 in)

BGW-RE-SG-19  
7/8/13
 (0-4 in)

BGW-RE-SG-19  
7/8/13
 (4-8 in)

BGW-RE-SG-21  
7/8/13
 (0-4 in)

BGW-RE-SG-22  
7/8/13
 (0-4 in)

BGW-RE-SG-22  
7/8/13

 (4-10 in)

BGW-RE-SG-23  
7/8/13
 (0-4 in)

BGW-RE-SG-24  
7/8/13
 (0-4 in)

BGW-RE-SG-25  
7/8/13
 (0-4 in)
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Chemical Name

  

Sediment 
Initial PRG

2-Chlorotoluene in ug/kg
2-Hexanone in ug/kg 58.2
4-Chlorotoluene in ug/kg
4-Methyl-2-pentanone in ug/kg 25.1
Acetone in ug/kg 9.9
Acrolein in ug/kg 0.00152
Acrylonitrile in ug/kg 1.2
Benzene in ug/kg 137
Bromobenzene in ug/kg
Bromochloromethane in ug/kg
Bromodichloromethane in ug/kg
Bromoethane in ug/kg
Bromoform in ug/kg 1,310
Bromomethane in ug/kg 1.37
Carbon disulfide in ug/kg 0.851
Carbon tetrachloride in ug/kg 7,240
Chlorobenzene in ug/kg 162
Chloroethane in ug/kg
Chloroform in ug/kg 121
Chloromethane in ug/kg
cis-1,2-Dichloroethene (DCE) in ug/kg
cis-1,3-Dichloropropene in ug/kg
Dibromochloromethane in ug/kg
Dibromomethane in ug/kg
Ethylbenzene in ug/kg 305
Isopropylbenzene in ug/kg 86
Methylene chloride in ug/kg 159
Methyliodide in ug/kg
n-Butylbenzene in ug/kg
n-Propylbenzene in ug/kg
p-Isopropyltoluene in ug/kg
sec-Butylbenzene in ug/kg
Styrene in ug/kg 7,070
tert-Butylbenzene in ug/kg
Tetrachloroethene (PCE) in ug/kg 190
Toluene in ug/kg 1,090
trans-1,2-Dichloroethene in ug/kg 1,050
trans-1,3-Dichloropropene in ug/kg
Trichloroethene (TCE) in ug/kg 8,950
Trichlorofluoromethane in ug/kg
Vinyl acetate in ug/kg 13
Vinyl chloride in ug/kg 202
m,p-Xylenes in ug/kg
o-Xylene in ug/kg

BGW-RE-SG-20  
7/8/13
 (0-4 in)

BGW-RE-SG-13  
7/8/13
 (0-4 in)

BGW-RE-SG-14  
7/8/13
 (0-4 in)

BGW-RE-SG-15  
7/8/13
 (0-4 in)

BGW-RE-SG-15 
FD  

7/8/13
 (0-4 in)

BGW-RE-SG-15  
7/8/13

 (4-10 in)

BGW-RE-SG-16  
7/8/13
 (0-4 in)

BGW-RE-SG-17  
7/8/13
 (0-4 in)

BGW-RE-SG-17  
7/8/13
 (4-9 in)

BGW-RE-SG-18  
7/8/13
 (0-4 in)

BGW-RE-SG-19  
7/8/13
 (0-4 in)

BGW-RE-SG-19  
7/8/13
 (4-8 in)

BGW-RE-SG-21  
7/8/13
 (0-4 in)

BGW-RE-SG-22  
7/8/13
 (0-4 in)

BGW-RE-SG-22  
7/8/13

 (4-10 in)

BGW-RE-SG-23  
7/8/13
 (0-4 in)

BGW-RE-SG-24  
7/8/13
 (0-4 in)

BGW-RE-SG-25  
7/8/13
 (0-4 in)
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Chemical Name

Conventional Chemistry Parameters
Total Organic Carbon in Percent
Total Solids in Percent

Polycyclic Aromatic Hydrocarbons (PAHs)
Acenaphthene in ug/kg 500
Acenaphthylene in ug/kg 1,300
Anthracene in ug/kg 960
Benzo(g,h,i)perylene in ug/kg 670
Dibenzofuran in ug/kg 540
Fluoranthene in ug/kg 1,700
Fluorene in ug/kg 540
Phenanthrene in ug/kg 1,500
Pyrene in ug/kg 2,600
Naphthalene in ug/kg 2,100
Benz(a)anthracene in ug/kg 1,300
Benzo(a)pyrene in ug/kg 1,600
Benzo(b)fluoranthene in ug/kg 10,400
Benzo(k)fluoranthene in ug/kg 240
Chrysene in ug/kg 1,400
Dibenzo(a,h)anthracene in ug/kg 230
Indeno(1,2,3-cd)pyrene in ug/kg 600
Total cPAHs TEQ (ND = 0) in ug/kg 1,600
Total cPAHs TEQ (ND = 1/2 RDL) in ug/kg 1,600
Total HPAHs in ug/kg 12,000
Total LPAHs in ug/kg 5,200
Total PAHs in ug/kg 4,022

Other (Non-PAH) Semivolatiles
1,2,4-Trichlorobenzene in ug/kg 31
1,2-Dichlorobenzene in ug/kg 35
1,3-Dichlorobenzene in ug/kg 842
1,4-Dichlorobenzene in ug/kg 110
Hexachlorobutadiene in ug/kg 11

Volatile Organic Compounds (VOC)
1,1,1,2-Tetrachloroethane in ug/kg
1,1,1-Trichloroethane in ug/kg 856
1,1,2 - Trichlorotrifluoroethane in ug/kg
1,1,2,2-Tetrachloroethane in ug/kg 202
1,1,2-Trichloroethane in ug/kg 570
1,1-Dichloroethane in ug/kg 0.575
1,1-Dichloroethene in ug/kg 2,780
1,1-Dichloropropene in ug/kg
1,2,3-Trichlorobenzene in ug/kg 858
1,2,3-Trichloropropane in ug/kg
1,2,4-Trimethylbenzene in ug/kg
1,2-Dibromo-3-chloropropane in ug/kg
1,2-Dibromoethane (EDB) in ug/kg
1,2-Dichloroethane (EDC) in ug/kg 260
1,2-Dichloropropane in ug/kg 333
1,3,5-Trimethylbenzene in ug/kg
1,3-Dichloropropane in ug/kg
1,4-Dichloro-2-Butene in ug/kg
2,2-Dichloropropane in ug/kg
2-Butanone in ug/kg 42.4
2-Chloroethyl Vinyl Ether in ug/kg

Sediment 
Initial PRG

1.14 1.15 0.204 0.25 1.1 1.22 0.594 0.779 6.64 2.97 4 4.84 4.57 4.43 4.6 0.208
81.67 77.33 86.86 86.96 86.78 78.1 89.23 77.08 76.37 83.41 85.12 86.08 84.14 77.79 85.41 76.75

84 J 200 32 0.4 J 7.2 58 24 J 2,100 J 1,400 J 730 J 3,600 J 230 J 380 J 1,500 J 3,200 J 580 J
1,300 820 240 5.3 78 270 170 J 2,300 6,100 3,900 4,700 5,500 1,900 6,800 8,000 3,400
1,800 990 410 3.4 85 350 190 J 2,000 8,200 5,800 7,000 9,400 2,000 6,800 6,200 2,700
6,600 2,500 1,500 39 400 1,200 1,200 J 6,400 J 39,000 J 25,000 J 17,000 J 34,000 J 20,000 J 19,000 J 16,000 J 10,000 J

160 140 48 0.9 12 57 17 370 630 300 610 440 150 470 490 270
15,000 6,500 3,200 34 790 2,500 2,700 16,000 77,000 58,000 46,000 62,000 40,000 49,000 43,000 20,000

440 400 100 1.8 33 160 89 J 1,400 2,600 1,200 3,800 2,100 570 2,400 1,700 890
4,100 4,300 1,300 15 320 1,600 950 8,600 30,000 18,000 37,000 21,000 8,200 16,000 15,000 9,900

19,000 9,100 4,000 55 1,100 3,300 2,800 22,000 86,000 57,000 47,000 59,000 39,000 55,000 44,000 24,000
1,300 940 320 7.5 74 340 200 J 2,800 4,800 3,400 4,200 2,900 1,700 3,300 3,600 2,800
7,200 2,900 1,500 22 360 1,200 1,200 9,300 38,000 23,000 18,000 35,000 16,000 24,000 20,000 11,000
8,000 3,000 2,000 34 420 1,600 1,300 8,200 46,000 27,000 21,000 42,000 22,000 26,000 24,000 11,000
4,400 1,800 1,200 21 260 940 770 J 4,800 25,000 15,000 11,000 22,000 12,000 13,000 13,000 6,800
2,600 940 630 10 140 470 290 J 2,500 14,000 8,100 5,900 12,000 6,200 6,600 6,200 3,300
8,100 3,200 1,700 28 380 1,400 1,100 8,200 40,000 23,000 18,000 37,000 18,000 23,000 21,000 11,000
1,000 390 280 5.8 72 240 150 J 960 4,300 120 1,800 6,000 1,900 3,400 1,900 1,100
4,400 1,600 1,100 25 280 890 840 J 4,900 J 29,000 J 18,000 J 13,000 J 24,000 J 14,000 J 13,000 J 12,000 J 7,400 J

10,634 4,033 2,668 46.7 583.78 2,149 1,735 J 11,093 J 59,680 J 32,824 J 27,077 J 56,257 J 28,180 J 34,489 J 30,483 J 14,664 J
10,634 4,033 2,668 46.7 583.78 2,149 1,735 J 11,093 J 59,680 J 32,824 J 27,077 J 56,257 J 28,180 J 34,489 J 30,483 J 14,664 J
78,800 32,900 17,810 284.8 4,362 14,260 12,670 J 86,060 J 412,300 J 262,820 J 205,200 J 346,000 J 195,700 J 239,900 J 208,700 J 109,600 J

9,024 J 7,650 2,402 33.4 J 597.2 2,778 1,623 J 19,200 J 53,100 J 33,030 J 60,300 J 41,130 J 14,750 J 36,800 J 37,700 J 20,270 J
87,824 J 40,550 20,212 318.2 J 4,959 17,038 14,293 J 105,260 J 465,400 J 295,850 J 265,500 J 387,130 J 210,450 J 276,700 J 246,400 J 129,870 J

BGW-RE-SG-30  
7/8/13
 (0-4 in)

BGW-RE-SG-25  
7/8/13

 (4-12 in)

BGW-RE-SG-26  
7/8/13
 (0-4 in)

BGW-RE-SG-27  
7/8/13
 (0-4 in)

BGW-RE-SG-28  
7/8/13
 (0-4 in)

BGW-RE-SG-29  
7/8/13
 (0-4 in)

BGW-RE-SG-37  
8/7/13
 (0-4 in)

BGW-RE-SG-38  
8/7/13
 (0-4 in)

BGW-RE-SG-38 
FD  

8/7/13
 (0-4 in)

BGW-RE-SG-39  
8/7/13
 (0-4 in)

BGW-RE-SG-31  
8/7/13
 (0-4 in)

BGW-RE-SG-32  
8/7/13
 (0-4 in)

BGW-RE-SG-33  
8/7/13
 (0-4 in)

BGW-RE-SG-34  
8/7/13
 (0-4 in)

BGW-RE-SG-35  
8/7/13
 (0-4 in)

BGW-RE-SG-36  
8/7/13
 (0-4 in)



Table F-3A - Sediment Quality Data - 2013 Removal Evaluation
Bremerton Gas Works Superfund Site

Bremerton, Washington

02/28/2017
V:\080239 Bremerton Former MGP Site\Deliverables\RI FS Workplan\Final\Appendices\F Soil, Groundwater, Sediment Data\Single Files\Tables F-3A and F-3B - Sediments

Table F-3A
Final RI/FS Work Plan - Sediment Quality Data
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Chemical Name

  

Sediment 
Initial PRG

2-Chlorotoluene in ug/kg
2-Hexanone in ug/kg 58.2
4-Chlorotoluene in ug/kg
4-Methyl-2-pentanone in ug/kg 25.1
Acetone in ug/kg 9.9
Acrolein in ug/kg 0.00152
Acrylonitrile in ug/kg 1.2
Benzene in ug/kg 137
Bromobenzene in ug/kg
Bromochloromethane in ug/kg
Bromodichloromethane in ug/kg
Bromoethane in ug/kg
Bromoform in ug/kg 1,310
Bromomethane in ug/kg 1.37
Carbon disulfide in ug/kg 0.851
Carbon tetrachloride in ug/kg 7,240
Chlorobenzene in ug/kg 162
Chloroethane in ug/kg
Chloroform in ug/kg 121
Chloromethane in ug/kg
cis-1,2-Dichloroethene (DCE) in ug/kg
cis-1,3-Dichloropropene in ug/kg
Dibromochloromethane in ug/kg
Dibromomethane in ug/kg
Ethylbenzene in ug/kg 305
Isopropylbenzene in ug/kg 86
Methylene chloride in ug/kg 159
Methyliodide in ug/kg
n-Butylbenzene in ug/kg
n-Propylbenzene in ug/kg
p-Isopropyltoluene in ug/kg
sec-Butylbenzene in ug/kg
Styrene in ug/kg 7,070
tert-Butylbenzene in ug/kg
Tetrachloroethene (PCE) in ug/kg 190
Toluene in ug/kg 1,090
trans-1,2-Dichloroethene in ug/kg 1,050
trans-1,3-Dichloropropene in ug/kg
Trichloroethene (TCE) in ug/kg 8,950
Trichlorofluoromethane in ug/kg
Vinyl acetate in ug/kg 13
Vinyl chloride in ug/kg 202
m,p-Xylenes in ug/kg
o-Xylene in ug/kg

BGW-RE-SG-30  
7/8/13
 (0-4 in)

BGW-RE-SG-25  
7/8/13

 (4-12 in)

BGW-RE-SG-26  
7/8/13
 (0-4 in)

BGW-RE-SG-27  
7/8/13
 (0-4 in)

BGW-RE-SG-28  
7/8/13
 (0-4 in)

BGW-RE-SG-29  
7/8/13
 (0-4 in)

BGW-RE-SG-37  
8/7/13
 (0-4 in)

BGW-RE-SG-38  
8/7/13
 (0-4 in)

BGW-RE-SG-38 
FD  

8/7/13
 (0-4 in)

BGW-RE-SG-39  
8/7/13
 (0-4 in)

BGW-RE-SG-31  
8/7/13
 (0-4 in)

BGW-RE-SG-32  
8/7/13
 (0-4 in)

BGW-RE-SG-33  
8/7/13
 (0-4 in)

BGW-RE-SG-34  
8/7/13
 (0-4 in)

BGW-RE-SG-35  
8/7/13
 (0-4 in)

BGW-RE-SG-36  
8/7/13
 (0-4 in)

Notes
Concentrations in shaded cells indicate value exceeds the Sediment PRG.
J = Analyte was positively identified. The reported result is an estimate.
PRG = preliminary remediation goal
U = Analyte was not detected at or above the reported result.
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Final RI/FS Work Plan - Sediment Quality Data
Page 1 of 3

Chemical Name

Total Petroleum Hydrocarbons (TPH)
Gasoline Range Hydrocarbons in ug/kg 450,000 U 6,000 U 25,000 U 5,000 U 5,000 U
Diesel Range Hydrocarbons in ug/kg 210,000 J 140,000 J 240,000 J 63,000 J 25,000 U
Oil Range Hydrocarbons in ug/kg 450,000 J 460,000 J 620,000 J 210,000 J 21,000 J

Metals
Aluminum in ug/kg 9,030,000 J 7,130,000 J 7,640,000 J 6,290,000 J 6,020,000 J
Antimony in ug/kg 2,000 3,900 J
Arsenic in ug/kg 57,000 2,300 2,300 5,100 2,600 J 1,500 J
Barium in ug/kg 19,100 J 30,200 J 47,000 J 16,600 J 13,300 J
Beryllium in ug/kg 2,700 2,100 2,300 2,000 1,900
Cadmium in ug/kg 5,100 700 U 600 U 700 U 500 U 500 U
Calcium in ug/kg 33,600,000 J 5,530,000 J 17,200,000 J 6,140,000 J 2,390,000 J
Chromium (Total) in ug/kg 260,000 21,200 J 19,300 J 20,200 J 17,500 J 16,600 J
Cobalt in ug/kg 50,000 3,700 J 3,900 J 26,300 3,500 J 3,000 J
Copper in ug/kg 390,000 26,700 22,100 71,700 13,500 8,600
Iron in ug/kg 20,000,000 12,500,000 J 14,000,000 J 15,900,000 J 11,400,000 J 9,730,000 J
Lead in ug/kg 450,000 16,100 J 19,400 J 30,000 J 10,100 J 8,900 J
Magnesium in ug/kg 4,210,000 4,640,000 3,970,000 4,110,000 3,350,000
Manganese in ug/kg 460,000 168,000 180,000 166,000 135,000 174,000
Mercury in ug/kg 410 27.8 J 28 J 100 J
Nickel in ug/kg 20,900 26,700 J 33,500 J 52,600 J 25,300 J 21,400 J
Potassium in ug/kg 603,000 J 563,000 J 494,000 J 497,000 J 415,000 J
Selenium in ug/kg 2,000 4,800 U 4,400 U 400 J 3,500 U 3,500 U
Silver in ug/kg 6,100 1,400 U 1,300 U 1,000 U 1,000 U 1,000 U
Sodium in ug/kg 1,390,000 996,000 1,560,000 1,930,000 605,000
Thallium in ug/kg 3,400 U 3,100 U 2,500 U 2,500 U 2,500 U
Vanadium in ug/kg 29,800 27,800 36,500 25,000 21,600
Zinc in ug/kg 410,000 79,900 J 57,400 J 78,900 J 36,500 J 23,200 J

Polycyclic Aromatic Hydrocarbons (PAHs)
Acenaphthene in ug/kg 500 380 73 240 97 15
Acenaphthylene in ug/kg 1,300 1,100 1,500 1,700 1,300 230
Anthracene in ug/kg 960 990 1,300 2,300 1,700 140
Benzo(g,h,i)perylene in ug/kg 670 2,100 2,700 3,000 3,800 380
Dibenzofuran in ug/kg 540 74 58 71 69 25 U
Fluorene in ug/kg 540 450 630 770 780 13
Phenanthrene in ug/kg 1,500 2,200 1,900 24,000 8,100 J 430
Pyrene in ug/kg 2,600 5,200 7,100 7,500 1,300 500
2-Methylnaphthalene in ug/kg 670 1,200 470 370 380 19
Naphthalene in ug/kg 2,100 1,300 490 560 300 17 J
Benz(a)anthracene in ug/kg 1,300 3,700 3,200 920 5,600 660
Benzo(a)pyrene in ug/kg 1,600 3,600 3,700 3,400 6,300 410
Benzo(b)fluoranthene in ug/kg 10,400 2,000 2,000 3,100 3,400 440
Benzo(k)fluoranthene in ug/kg 240 2,200 2,600 1,300 3,600 340
Chrysene in ug/kg 1,400 3,400 J 3,500 17,000 6,000 640
Dibenzo(a,h)anthracene in ug/kg 230 600 700 DJ 870 860 150
Indeno(1,2,3-cd)pyrene in ug/kg 600 2,000 2,000 3,100 3,200 360
Total cPAHs TEQ (ND = 0) in ug/kg 1,600 4,680  4,790  4,500  8,030  611  
Total cPAHs TEQ (ND = 1/2 RDL) in ug/kg 1,600 4,680  4,790  4,500  8,030  611  

WN05  
6/4/08
 (0-6 ft)

Sediment 
Initial PRG

WN01  
6/4/08
 (0-6 ft)

WN02  
6/4/08
 (0-6 ft)

WN03  
6/4/08
 (0-6 ft)

WN04  
6/4/08
 (0-6 ft)
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Final RI/FS Work Plan - Sediment Quality Data
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Chemical Name

WN05  
6/4/08
 (0-6 ft)

Sediment 
Initial PRG

WN01  
6/4/08
 (0-6 ft)

WN02  
6/4/08
 (0-6 ft)

WN03  
6/4/08
 (0-6 ft)

WN04  
6/4/08
 (0-6 ft)

Other (Non-PAH) Semivolatiles
1,1'-Biphenyl in ug/kg 1,220 110 71 90 60 25 U
1,2,4,5-Tetrachlorobenzene in ug/kg 47,000 25 U 26 U 27 U 25 U 25 U
1,2,4-Trichlorobenzene in ug/kg 31 6.6 U 9 U 7.8 U 6.8 U 7.1 U
1,2-Dichlorobenzene in ug/kg 35 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,3-Dichlorobenzene in ug/kg 842 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,4-Dichlorobenzene in ug/kg 110 17 J 23 J 21 J 22 J 23 J
1,4-Dioxane in ug/kg 119 130 U 180 U 160 U 140 U 140 U
2,3,4,6-Tetrachlorophenol in ug/kg 284 25 U 26 U 27 U 25 U 25 U
2,4,5-Trichlorophenol in ug/kg 819 25 U 26 U 27 U 25 U 25 U
2,4,6-Trichlorophenol in ug/kg 2,650 25 U 26 U 27 U 25 U 25 U
2,4-Dichlorophenol in ug/kg 117 25 U 26 U 27 U 25 U 25 U
2,4-Dimethylphenol in ug/kg 29 25 U 26 U 27 U 25 U 25 U
2,4-Dinitrophenol in ug/kg 6.21 120 UJ 130 U 130 UJ 120 UJ 120 UJ
2-Chloronaphthalene in ug/kg 417 25 U 26 U 27 U 25 U 25 U
2-Chlorophenol in ug/kg 344 25 U 26 U 27 U 25 U 25 U
2-Nitroaniline in ug/kg 50 UJ 51 U 53 U 49 U 50 U
2-Nitrophenol in ug/kg 25 U 26 U 27 U 25 U 25 U
3,3'-Dichlorobenzidine in ug/kg 2,060 25 U 26 U 27 U 25 U 25 U
3-Nitroaniline in ug/kg 50 UJ 51 U 53 U 49 U 50 U
4,6-Dinitro-2-methylphenol in ug/kg 104 50 U 51 U 53 U 49 U 50 U
4-Bromophenyl phenyl ether in ug/kg 1,230 25 U 26 U 27 U 25 U 25 U
4-Chloro-3-methylphenol in ug/kg 388 25 U 26 U 27 U 25 U 25 U
4-Chloroaniline in ug/kg 146 25 U 26 U 27 U 25 U 25 U
4-Chlorophenyl phenyl ether in ug/kg 25 U 26 U 27 U 25 U 25 U
4-Methylphenol in ug/kg 670 25 U 17 J 17 J 25 U 25 U
4-Nitroaniline in ug/kg 50 UJ 51 U 53 U 49 U 50 U
4-Nitrophenol in ug/kg 13.3 50 UJ 51 U 53 U 49 U 50 U
Acetophenone in ug/kg 25 U 26 U 27 U 25 U 25 U
Atrazine in ug/kg 6.62 25 U 26 U 27 U 25 U 25 U
Benzaldehyde in ug/kg 25 U 26 U 38 25 U 19 J
Benzidine in ug/kg 25 U 26 U 27 U 25 U 25 U
Benzyl butyl phthalate in ug/kg 63 25 U 26 U 27 U 25 U 25 U
Bis(2-chloro-1-methylethyl) ether in ug/kg 25 U 26 U 27 U 25 U 25 U
Bis(2-chloroethoxy)methane in ug/kg 25 U 26 U 27 U 25 U 25 U
Bis(2-chloroethyl) ether in ug/kg 3,520 25 U 26 U 27 U 25 U 25 U
Bis(2-ethylhexyl) phthalate in ug/kg 1,300 25 U 26 U 27 U 25 U 42
Caprolactam in ug/kg 25 U 26 U 27 U 25 U 25 U
Carbazole in ug/kg 110 100 110 69 25 U
Diethyl phthalate in ug/kg 200 25 U 26 U 27 U 25 U 25 U
Dimethyl phthalate in ug/kg 71 25 U 26 U 27 U 25 U 25 U
Di-n-butyl phthalate in ug/kg 1,400 25 U 26 U 27 U 25 U 25 U
Di-n-octyl phthalate in ug/kg 6,200 25 U 26 U 27 U 25 U 25 U
Hexachlorobenzene in ug/kg 22 25 U 26 U 27 U 25 U 25 U
Hexachlorobutadiene in ug/kg 11 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Hexachlorocyclopentadiene in ug/kg 139 62 UJ 64 U 67 UJ 61 UJ 62 UJ
Hexachloroethane in ug/kg 804 2.7 U 3.6 U 3.1 U 2.7 U 2.8 U
Isophorone in ug/kg 432 25 U 26 U 27 U 25 U 25 U
N-Nitrosodimethylamine in ug/kg 25 U 26 U 27 U 25 U 25 U
N-Nitroso-di-n-propylamine in ug/kg 25 U 26 U 27 U 25 U 25 U
N-Nitrosodiphenylamine in ug/kg 28 25 U 26 U 27 U 25 U 25 U
Pentachlorophenol in ug/kg 360 37 54 110 47 35 J
Phenol in ug/kg 420 25 U 26 U 27 UJ 25 U 25 U
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Chemical Name

WN05  
6/4/08
 (0-6 ft)

Sediment 
Initial PRG

WN01  
6/4/08
 (0-6 ft)

WN02  
6/4/08
 (0-6 ft)

WN03  
6/4/08
 (0-6 ft)

WN04  
6/4/08
 (0-6 ft)

Volatile Organic Compounds (VOC)
1,1,1,2-Tetrachloroethane in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,1,1-Trichloroethane in ug/kg 856 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,1,2 - Trichlorotrifluoroethane in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,1,2,2-Tetrachloroethane in ug/kg 202 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,1,2-Trichloroethane in ug/kg 570 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,1-Dichloroethane in ug/kg 0.575 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,1-Dichloroethene in ug/kg 2,780 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,2,3-Trichlorobenzene in ug/kg 858 6.6 U 9 U 7.8 U 6.8 U 7.1 U
1,2,3-Trichloropropane in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,2,4-Trimethylbenzene in ug/kg 18 J 26 U 27 U 15 J 25 U
1,2-Dibromo-3-chloropropane in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,2-Dibromoethane (EDB) in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,2-Dichloroethane (EDC) in ug/kg 260 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,2-Dichloropropane in ug/kg 333 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
1,3,5-Trimethylbenzene in ug/kg 25 U 26 U 27 U 21 J 25 U
2-Butanone in ug/kg 42.4 6.6 U 9 U 7.8 U 6.8 U 7.1 U
2-Hexanone in ug/kg 58.2 6.6 U 9 U 7.8 U 6.8 U 7.1 U
4-Methyl-2-pentanone in ug/kg 25.1 6.6 U 9 U 7.8 U 6.8 U 7.1 U
Acetone in ug/kg 9.9 6.6 U 9 U 28 6.8 U 7.1 U
Benzene in ug/kg 137 7.4 1.8 U 1.5 J 1.4 U 1.4 U
Bromochloromethane in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Bromodichloromethane in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Bromoform in ug/kg 1,310 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Bromomethane in ug/kg 1.37 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Carbon disulfide in ug/kg 0.851 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Carbon tetrachloride in ug/kg 7,240 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Chlorobenzene in ug/kg 162 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Chloroethane in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Chloroform in ug/kg 121 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Chloromethane in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
cis-1,2-Dichloroethene (DCE) in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
cis-1,3-Dichloropropene in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Cyclohexane in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Dibromochloromethane in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Dichlorodifluoromethane in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Ethylbenzene in ug/kg 305 2.3 1.8 U 1.6 U 1.4 U 1.4 U
Isopropylbenzene in ug/kg 86 0.48 J 1.8 U 1.6 U 1.4 U 1.4 U
Methyl acetate in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Methyl tert-butyl ether (MTBE) in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Methylcyclohexane in ug/kg 0.65 J 1.8 U 1.6 U 1.4 U 1.4 U
Methylene chloride in ug/kg 159 1.3 UJ 1.8 J 1.6 UJ 1.4 UJ 1.4 UJ
Styrene in ug/kg 7,070 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Tetrachloroethene (PCE) in ug/kg 190 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Toluene in ug/kg 1,090 0.51 J 1.8 U 1.6 U 1.4 U 1.4 U
trans-1,2-Dichloroethene in ug/kg 1,050 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
trans-1,3-Dichloropropene in ug/kg 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Trichloroethene (TCE) in ug/kg 8,950 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
Trichlorofluoromethane in ug/kg 1.3 UJ 1.8 UJ 1.6 UJ 1.4 UJ 1.4 UJ
Vinyl chloride in ug/kg 202 1.3 U 1.8 U 1.6 U 1.4 U 1.4 U
m,p-Xylenes in ug/kg 2.9 1.8 U 1.6 U 1.4 U 1.4 U
o-Xylene in ug/kg 5.7 1.8 U 1.6 U 1.4 U 1.4 U

Notes
Concentrations in shaded cells indicate value exceeds the Sediment PRG
J = Analyte was positively identified. The reported result is an estimate.
PRG = preliminary remediation goal
U = Analyte was not detected at or above the reported result.



APPENDIX G 

Upland Site Health and Safety Plan 
(Aspect Consulting, LLC) 



 

PROJECT-SPECIFIC HEALTH AND SAFETY PLAN 
Property Name: Former Bremerton Gas Works Property 

Project Number: 080239 

Prepared By: Robert Hanford Date: 4/13/2015 

Reviewed By: Carla Brock Date: 4/14/2015 

 

1 INTRODUCTION 
This project-specific health and safety plan establishes procedures and practices to protect 
employees of Aspect Consulting, LLC (Aspect) from potential hazards posed by field activities at 
the subject site. In this health and safety plan, measures are provided to minimize potential 
exposure, accidents, and physical injuries that may occur during daily activities and adverse 
conditions. Contingency arrangements are also provided for emergency situations. 

2 EMERGENCY CONTACT INFORMATION 

PROPERTY LOCATION Former Bremerton Gas Works Property 

1725 Pennsylvania Avenue 

Bremerton, WA 98337 

NEAREST HOSPITAL Harrison Medical Center 

2520 Cherry Avenue 

Bremerton, WA 98310 

360-377-3911 

 

ATTACHED FIGURE SHOWS ROUTE TO HOSPITAL. 

EMERGENCY  
RESPONDERS 

Police, Ambulance, Fire ……………………………………….911 

OTHER CONTACTS Aspect, Bob Hanford (mobile)..………..………...  

Aspect, Seattle Office ……………………….……(206) 328-7443 

Cascade, Kalle Godel…………..………….……..(701) 471-0297 

EPA, William Ryan   ………………………...…….(206) 553-8561  

IN EVENT OF EMERGENCY, 
CALL FOR HELP AS SOON 
AS POSSIBLE 

Give the following information: 

 Where You Are: address, cross streets, or landmarks 

 Phone Number you are calling from 

 What Happened: type of accident, injury 

 How Many Persons need help 

 What is Being Done for the victims 

 You Hang Up Last: let whomever you called hang up first 

 

In case of serious injuries or other emergency, immediately call Bob Hanford, Aspect 
Corporate Safety Officer, at (206) 780-7729 or (206)-276-9256. If no response, call Doug 
Hillman at (206) 328-7443 or Tim Flynn at (206) 780-9370. 
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3 PERSONNEL ORGANIZATION AND CHAIN OF COMMAND 
The Aspect Project Manager assigns the Site Safety Supervisor and other field personnel for this 
project, and has ultimate responsibility for developing this project-specific health and safety plan 
and ensuring it is complied with during project execution. The Aspect Site Safety Supervisor has 
responsibility and authority for Aspect employees’ safety during site activities. Other Aspect 
personnel on site have the responsibility to comply with this project-specific health and safety plan 
in coordination with the Site Safety Supervisor. 

Aspect Personnel 

Role Name Office Phone Mobile/Cell Phone 

Project Manager Jeremy Porter 206-838-5835  

Project Geologist Carla Brock 206-838-6593  

Site Safety Supervisor Bob Hanford 206-780-7729  

Other Field Personnel Amy Tice 206-838-6585  

Other Field Personnel Aaron Pruitt 206-838-6587  

Other Field Personnel Simon Butler 206-838-5843  

Aspect’s Subcontractors Working On Site 

Name Task/Role Contact Phone 

Applied Professional 
Service 

Private utility locate Bill Phillips 206-571-1857 

Holt Services Drilling, well installation Dale Smith 253-604-4878 

Clearcreek Contractors Test pits  Mark McCullough 360-659-2459 

Aspect will inform its subcontractors working onsite of potential fire, explosion, health, safety or 
other hazards associated with planned site activities, and can make available to them this project-
specific health and safety plan. However, all subcontractors are solely responsible for 
preparation of their own health and safety plan, and for the safety of their employees. 

4 SITE CONTROL PLAN 

4.1 Property Description 

Property Name: Former Bremerton Gas Works Property 

Property Location or Address: 1725 Pennsylvania Avenue, Bremerton, WA 

Owners/Tenants: Paul McConkey, Natacha Sesko 

Current Property Use: Misc. Equipment Storage/Vacant 

Past Use of Property (if different): Manufactured gas plant (coal and oil), equipment and boat 
storage and maintenance facility 

Designated Hazardous Waste 
Site? 

yes Federal: Yes 

Industrial Site? yes 

Topography: Gently sloping to the north with a steep 3V:1H slope to the 
shoreline 

Surround Land Use/Nearest 
Population: 

Mixed commercial and residential 
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 ASPECT CONSULTING 

Drinking Water/Sanitary Facilities: None currently on site. There will be portable equipment 
available when site activities start. 

Site Map: Available in Remedial Investigation/Feasibility Study Work 
Plan 

4.2 Site Access Control 

Describe controls to be used to prevent entry by unauthorized persons: 

 The property is closed to the public (fenced with secured gate). 

 Traffic cones, barriers, chain-link fence, and caution tape, as needed. 

Describe how exclusion zones and contamination reduction zones will be designated: 

 Drilling and test pit activities will be performed in multiple areas of the property. 

 The area immediately adjacent to each boring/monitoring well/test pit location will be 
considered an exclusion zone. 

 The subcontractor will mark the limits of the exclusion zone using cones, caution tape, etc. 

 The contamination reduction zone will be located adjacent to the driller’s/excavation 
contractor’s mobile decontamination trailer, and will include steam cleaning equipment for 
equipment decontamination. 

 Aspect field personnel will remain vigilant about preventing unauthorized persons from 
approaching the exclusion zone. 

4.3 Worker Hygiene Practices 

Aspect personnel will use the following hygiene practices while working on site: 

 No person will eat, drink, chew gum or tobacco in potentially contaminated areas. Drinking 
of replacement fluids for heat stress control will be permitted only in areas that are free 
from contamination, except in emergency situations. 

 Smoking is prohibited except in designated areas of the site. 

 Long hair will be secured away from the face so that it does not interfere with any activities. 

 All personnel leaving potentially contaminated areas will wash their hands and face prior to 
entering any eating areas. 

 Personnel leaving potentially contaminated areas will shower (including washing hair) and 
change to clean clothing as soon as practical after leaving the property. 

4.4 Emergency Communications 

Aspect workers on site will have a mobile (cell) phone on site, which will be used for 
communications should an emergency arise. Phone numbers for Aspect site personnel are listed in 
Section 3: Personnel Organization and Chain of Command. 

4.5 Nearest Medical Assistance 

FIRST CALL 911. The route from the site to the nearest hospital is shown in the attached figure. 
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5 SITE WORK PLAN 
 

Proposed Work 
Activities On Site: 

• Geophysical ground survey using EM and GPR technologies. 

• Direct push drilling exploration. 

• Hollow stem auger or sonic drilling, well installation and 
development. 

• Test pit exploration. 

• Groundwater sampling. 

• Slope reconnaissance and seep sampling. 

Objectives of Site 
Activities: 

Remedial investigation to describe the nature and extent of potential site 
contamination. 

 

Proposed Work Dates: August 2015 through June 2016 

Will On-site Personnel 
Potentially be Exposed 
to Hazardous 
Substances? 

If yes, describe: 

The property historically included a manufactured gas plant. 
Surrounding facilities included two petroleum bulk plants with fuel 
unloading from marine ships and barges. Based on previous site 
investigations by others, potential chemical hazards include: 

• Petroleum hydrocarbons including polycyclic aromatic 
hydrocarbons (PAHs) and aromatic volatile organic compounds; 

• Creosote; and 

• Heavy metals (arsenic, lead and chromium). 

Do Personnel 
Conducting Site 
Activities have Training 
in Accordance with 
WAC 296-843-200? 

Yes 
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6 DECONTAMINATION 

Goals Procedures 

To prevent the distribution of contaminants 
outside the exclusion zone or cross-
contamination of samples, the following 
procedures will be used to decontaminate 
sample equipment. 

• Decontamination process involving 
Alconox wash, tap water rinse, and 
deionized water rinse (with air dry). 

• Hexane rinse may be used only to 
remove organic chemicals that cannot be 
removed efficiently with soap and water 
(e.g., petroleum product). 

• Dedicated tubing used for groundwater 
sampling will be disposed of or retained 
(bagged) for future use, but not 
decontaminated. 

To prevent the distribution of contaminants 
outside the exclusion zone, unnecessary 
vehicles will not be allowed inside the exclusion 
zone. For vehicles required in the exclusion zone 
(e.g., drill rig, excavator), the following 
decontamination procedures will be used to 
prevent contamination from leaving the exclusion 
zone: 

• Steam clean drilling equipment and 
excavator bucket that advances below 
ground surface. 

To minimize or prevent worker exposure to 
hazardous substances, all personnel working in 
the exclusion zone and contamination reduction 
zones will comply with the following 
decontamination procedures: 

• Wash boots and rain gear that have 
come into contact with soil or 
groundwater with Alconox/tap water and 
air dry. 

• Dispose of disposable personal 
protective equipment (PPE such as 
gloves, Tyvek) into Department of 
Transportation (DOT) approved and 
appropriately labeled 55-gallon drums. 

• To prevent distribution of contaminants 
outside the exclusion zone, do not allow 
unnecessary vehicles inside the 
exclusion zone. 

Soil cuttings, monitoring well purge water, and 
decontamination wastewater will be managed in 
the following manner: 

• Soil will be stored in DOT-approved 55-
gallon drums (appropriately labeled) at 
the sample location for future disposal by 
Cascade Natural Gas Corporation. 

• Combine decontamination wastewater 
and monitoring well purge water from 
locations with evidence of contamination 
in DOT-approved 55-gallon drums at the 
property for future disposal by Cascade 
Natural Gas Corporation. 
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7 HAZARD ANALYSIS 
The potential hazards and corresponding control measures for planned site work activities are as 
follows: 

Work Activity Primary Potential Hazards Control Measures 

Geophysical survey • Slip, trips and falls • Clear survey lines of 
vegetation and debris prior 
to survey. 

Drilling 
borings/monitoring wells, 
soil sampling 

• Getting hit by drill rig 
equipment, especially 
from overhead. 

• Stay back from rig whenever 
possible and stay alert. 

• Modified Level D PPE (with 
hard hat, traffic vest, steel-
toe boots). 

• Excessive noise. • Wear hearing protection. 

• Chemical exposure (skin 
contact, ingestion, 
inhalation). 

• Modified Level D PPE. 

• Air monitoring. 

Test pits, soil sampling • Getting hit by excavator. • Wear traffic vest.  

• Stay back from excavator 
and maintain eye contact 
with operator. 

• Falling into open 
excavation. 

• Do not enter excavation >4 
feet deep unless properly 
shored or sloped.  

• Stay back from unstable 
slopes. 

• Sample from excavator 
bucket where needed. 

• Chemical exposure (skin 
contact, ingestion, 
inhalation). 

• Modified Level D PPE. 

• Air monitoring. 

Soil sampling by hand 
augers or surface grabs 

• Chemical exposure (skin 
contact, ingestion, 
inhalation). 

• Modified Level D PPE. 

• Air monitoring. 

Well development and 
groundwater sampling 

• Chemical exposure (skin 
or eye contact, ingestion). 

• Modified Level D PPE. 

• Securely join pump tubing 
and other connectors. 

All • Getting hit by other trucks 
working on the property. 

• Wear traffic vest. 

• Stay back from roads and 
stay alert. 

• Steep slopes  • Use extreme caution and 
buddy system for slope 
reconnaissance. Improve 
access as need if monitoring 
stations are established. 

• Heat stress and 
hypothermia 

• Take breaks, seek shade, 
adjust schedule, and 
increase fluid intake. Dress 
appropriately for weather 
conditions 
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Potentially Hazardous Chemicals Known or Suspected at the Property  
and Permissible Exposure Limits (air) 

Substance Medium OHSA PEL OSHA STEL IDLH 

Carcinogen 
or Other 
Hazard 

Gasoline-Range 
Petroleum 

Soil, GW 10 ppmv 15 ppmv 250 ppmv T 

Diesel- and Oil- 
Range Petroleum 

Soil, GW 1 ppmv 5 ppmv 500 ppmv T 

cPAHS Soil, GW 0.2 mg/m3 -- -- C 

Benzene Soil, GW 1 ppmv 5 ppmv 500 ppmv C 

Toluene Soil, GW 200 ppmv -- 500 ppmv T 

Ethylbenzene Soil, GW 100 ppmv -- 800 ppmv T 

Xylenes Soil, GW 100 ppmv 150 ppmv 900 ppmv T 

Heavy Metals 
(arsenic, lead, 
chromium, etc.) 

Soil, GW As: 0.01 mg/m3 

Pb: 0.05 mg/m3 

Cr: 0.5 mg/m3 

As: -- 

Pb: -- 

Cr: -- 

As: 0.01 mg/m3 

Pb: 0.05 mg/m3 

Cr: 0.5 mg/m3 

Arsenic: C 

Notes: 
-- =  none established 
C =  carcinogen 
cPAH =  carcinogenic polycyclic aromatic hydrocarbon 
GW =  groundwater 
IDLH =  immediately dangerous to life or health 
N/A =  not applicable/not available 
OHSA  =  Occupational Safety and Health Administration 
T =  toxic 
PEL =  permissible exposure level (8-hour time-weighted average) 
STEL =  short-term exposure level 

 

Chemicals Known or Suspected On-site (check box) 

Chemical Class Known Possible Unlikely 

Corrosive (if expected, specify) 

 

  x 

Ignitable (if expected, specify) 

 

 x  

Reactive   x 

Volatile  x  

Radioactive   x 

Explosive   x 

Biological Agent   x 

Particulate or Fibers   x 

If known or likely, describe: 
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8 PERSONAL PROTECTIVE EQUIPMENT 
Based on the hazards identified above, the following personal protective equipment (PPE) will be 
required for the following field activities. This section specifies both an initial level of protection 
and a more protective (contingency) level or protection, in the event conditions should change. The 
contingency defines the PPE that will be available on site. 

Work Activity 
Level of Protection 

Initial  Contingency 

Geophysical survey D N/A 

Drilling/test pits/soil sampling D Mod. D or C 

Well development/groundwater sampling D Mod. D or C 

Sample handling D Mod. D or C 

Other activities (list): Slope 
reconnaissance 

 

D Mod. D or C 

 

 

Each level of protection will incorporate the following equipment (specify type of protective 
clothing, boots, gloves, respiratory cartridges or other protection, safety glasses, hardhat, and 
hearing protection): 

Level of Protection Specific PPE 

Level D Work clothing, traffic vest, rubber (nitrile) gloves, steel toe and shank 
boots, safety glasses, hearing protection, and hardhat. 

Modified D Level D plus Tyvek coveralls or rain gear, and neoprene outer gloves. 

Level C Level D plus air-purifying respirator with combination organic 
vapor/HEPA dust cartridges. 

 

NOTE: Project personnel are not permitted to deviate from the specified levels of protection 
without the prior approval of the Site Safety Supervisor. A traffic vest is not needed if work clothes 
are suitably visible (e.g., orange/yellow rain gear or white/yellow chemical protective clothing). 

9 AIR MONITORING 
Air monitoring will be conducted for all subsurface explorations (soil borings, monitoring wells, 
and test pit excavations) to identify potentially hazardous environments and determine reference or 
background concentrations. Air monitoring can be used to define exclusion zones. Air monitoring 
can also be conducted to evaluate relative concentrations of volatile organic chemicals in samples. 
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The following equipment will be used to monitor air quality in the breathing zone during work 
activities: 

Monitoring  
Instrument 

Calibration  
Frequency 

Parameters of  
Interest 

Sampling  
Frequency 

PID Daily Volatile organic 
compounds 

• During collection of each soil 
sample during drilling. 

• During trenching. 

Detector tube (specify 
chemical) 

As required Benzene • As needed based on PID 
monitoring 

 

Use the following action levels to determine the appropriate level of personal protection to be used 
during field activities: 

Monitoring 
Instrument 

Reading in  
Breathing Zone Action Comments 

PID 10 PID units above 
background for 5 
minutes 

Confirm with detector 
tube (specify chemical) 
or upgrade to Level C 
(air-purifying respirator 
with organic vapor 
cartridge). 

Alternatively, use 
engineering controls 
(ventilation) or leave 
location and return at a 
later time. 

Dectector tube (specify 
chemical) 

> PEL Upgrade to Level C (air-
purifying respirator with 
organic vapor cartridge). 

Leave location pending 
further evaluation by 
Aspect Corporate 
Safety Officer. 

PID 100 PID units above 
background for 5 
minutes 

Leave location pending 
further evaluation by 
Aspect Corporate Safety 
Officer. 

 

 

10 SAFETY EQUIPMENT 
The following safety equipment will be on site during the proposed field activities: 

Other Required Items (check items required) 

First aid kit x 

Eyewash (e.g., bottled water) x 

PID x 

Drinking water x 

Fire extinguisher x 

Brush fan  

Wind sox x 

Other:  
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11 SPILL CONTAINMENT 
 

Will the proposed field work include the handling of bulk chemicals? Yes No x 

If yes, describe spill containment provisions for the property: 

 

 

12 CONFINED SPACE ENTRY 
 

Will the proposed field work include confined space entry? Yes No x 

If yes, attach to this plan the confined space entry checklist and permit. 

 

 

13 ASPECT TRAINING AND MEDICAL MONITORING 
Aspect employees who perform site work are responsible for understanding potential health and 
safety hazards of the site. All Aspect site workers will have health and safety training for hazardous 
waste operations, in accordance with WAC 296-843-200. In addition, Aspect requires medical 
monitoring for all employees potentially exposed to chemical hazards in concentrations in excess of 
the permissible exposure limit (PEL) for more than 30 days per year, as required under WAC 296-
843-210. Employees who use respirators for their work will have a respirator medical evaluation as 
required under Chapter 296-842-WAC. 

14 DISCLAIMER 
Aspect Consulting, LLC does not guarantee the health or safety of any person entering these 
property. Because of the potentially hazardous nature of this property and the activity occurring 
thereon, it is not possible to discover, evaluate, and provide protection for all possible hazards that 
may be encountered. Strict adherence to the health and safety guidelines set forth herein will 
reduce, but not eliminate, the potential for injury and illness at this property. The health and safety 
guidelines in this plan were prepared specifically for this site and should not be used on any other 
property without prior evaluation by trained health and safety personnel. 
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FIELD SAFETY PLAN CONSENT AGREEMENT 
 

Aspect Consulting Employees 

I have reviewed the project specific health and safety plan, dated April 13, 2015 for the Former 
Bremerton Gas Works Project fieldwork. I understand the purpose of the plan and I consent to 
adhere to its procedures and guidelines while conducting activities on site that are described in the 
plan. 

Employee Printed Name Signature Date 

   

   

   

   

   

 

Site Visitors 

I have been briefed on the contents of the project-specific health and safety plan. I am responsible 
for my own health and safety. 

Visitor Printed Name 

and Organization/Company Signature Date 

 

 

  

 

 

  

 

 

  

 

 

  

 

 



  

FIELD SAFETY MEETING MINUTES 
 

Site Name ______________________________________Project No. ______________________ 

Meeting Location ________________________________________________________________ 

Meeting Date _____________  Time ________________ Conducted by____________________ 

Pre-field Work Orientation______ Weekly Safety Meeting________ Other________________ 

Subject Discussed ________________________________________________________________ 

________________________________________________________________________________ 

________________________________________________________________________________ 

________________________________________________________________________________ 

Site Safety Supervisor Comments ___________________________________________________ 

________________________________________________________________________________ 

________________________________________________________________________________ 

________________________________________________________________________________ 

Participants 

Printed Name  

(and company if subcontractor) 

Signature 
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1 INTRODUCTION 

Cascade Natural Gas Corporation (Cascade Natural Gas) is conducting a Remedial 
Investigation/Feasibility Study (RI/FS) at the Bremerton Gas Works Site (Site) in 
Bremerton, Washington.  The work is being conducted under an Administrative 
Settlement Agreement and Order on Consent (AOC) with the U.S. Environmental 
Protection Agency (EPA), executed on May 1, 2013.   
This Health and Safety Plan (HASP) is designed to protect Anchor QEA, LLC, 
personnel from physical, chemical, and other hazards posed by site investigation and 
field sampling efforts detailed at the Site.  Field activities covered under this HASP 
include video surveys, surface and subsurface sediment sampling, surface water 
sampling and monitoring, beach shellfish surveys, and a tidal current evaluation.   
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2 SITE DESCRIPTION AND PROJECT SCOPE 

The Site is located on the north shore of Dyes Inlet in Bremerton, Washington, 
between Thompson and Pennsylvania Avenues in West Bremerton.  Land use in the 
Site area is currently industrial and light commercial.  In 2010, a 12-inch concrete 
pipe in the intertidal area was observed to be the apparent source of product and 
intermittent sheens on surface water of Dyes Inlet. A time-critical removal action was 
conducted at the site to address the leaking pipe and placement of an organo-clay mat 
over the area in which sheens had been observed. A second time-critical removal 
action was conducted in 2013 to address migration pathways at the Site that pose a 
threat to human health, welfare, or the environment. This removal action included 
removing solid hydrocarbon from the Site and installing an organo-clay mat along the 
western portion of the beach, plugging Manhole A and a sump drain, and installing 
required signage.  
The current project scope consists of video surveys, surface and subsurface sediment 
sampling, surface water sampling and monitoring, beach shellfish surveys, and a tidal 
current evaluation to understand regional trends in sediment and water quality that 
may affect either current Site conditions or result in future recontamination of the 
Site. 
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3 EMERGENCY RESPONSE PLAN 

Because of the health and safety hazards associated with the field sampling and 
sample handling activities, the potential exists for an emergency to occur.  
Emergencies may include personal injury, exposure to hazardous substances, fire, 
explosion, or release of toxic or non-toxic substances (spills).  Occupational Safety and 
Health Administration (OSHA) regulations require that an emergency response plan 
be available for use onboard to guide actions in emergencies. 
Onshore organizations will be relied upon to provide response in emergencies.  The 
local fire department and ambulance service can provide timely response.  Anchor 
QEA personnel and subcontractors will be responsible for identifying an emergency, 
providing first aid if applicable, notifying the appropriate personnel or agency, and 
evacuating any hazardous area.  Sampling personnel will attempt to control only very 
minor hazards that could present an emergency, such as a small fire, and will 
otherwise rely on outside emergency response resources. 
The following subsections address key safety personnel, authority and responsibilities 
of key personnel, and pre-emergency preparation; identify individual(s) who should 
be notified in case of emergency; provide a list of emergency telephone numbers; 
offer guidance for particular types of emergencies; and provide directions and a map 
for getting from the Site to a hospital. 
 

3.1 Key Safety Personnel  

The following people share responsibility for health and safety at the Site.  The next 
section includes a description of the role and responsibility of each.  

Project Manager:  Mark Larsen Office: 206-287-9130 
Cell:  

Field Coordinator:  Nathan Soccorsy Office: 206-287-9130 
Cell:  

Site Supervisor: Evan Malczyk Office: 206-287-9130 
Cell:  

Site Safety and Health Officer: Nathan Soccorsy Office: 206-287-9130 
Cell:  

Field Personnel: TBD Cell: TBD 
 

(b) (6)
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3.2 Authority and Responsibilities of Key Personnel  

This section describes the authority and responsibilities of key Anchor QEA 
personnel.  The names and contact information for the following key safety personnel 
are listed in the previous section of this HASP.  Should key site personnel change 
during the course of the project, a new list will be established and posted immediately 
at the Site.  The emergency phone number for the Site is 911 and should be used first 
for all medical, fire, and police emergencies. 

3.2.1 Project Manager 

The project manager (PM) provides overall direction for the project and is responsible 
for ensuring that the project meets the client’s objectives in a safe and timely manner.  
The PM is responsible for providing qualified staff for the project and adequate 
resources and budget for the health and safety staff to carry out their responsibilities 
during the field work.  The PM is in regular contact with the field coordinator (FC; 
see Section 3.2.2) and site safety and health officer (SSHO; see Section 3.2.3) to ensure 
that appropriate health and safety procedures are implemented into each project task.  
The PM has authority to direct response operations; the PM assumes total control 
over project activities but may assign responsibility for aspects of the project to others.  
In addition, the PM: 

• Oversees the preparation and organization of background review of the project, the 
work plan, and the field team 

• Ensures that the team obtains permission for site access and coordinates activities 
with appropriate officials 

• Briefs the FC and field personnel on specific assignments 

• Together with the FC, sees that health and safety requirements are met 

• Consults with the SSHO regarding unsafe conditions, incidents, or changes in site 
conditions or the scope of work 

 

3.2.2 Field Coordinator 

The FC reports to the PM and has authority to direct response operations and assumes 
control over on-site activities.  The FC will direct field activities, coordinate the 
technical and health and safety components of the field program, and is responsible in 
general for enforcing the HASP and Corporate HASP.  The FC will be the primary 



 

Marine HASP  May 19, 2017  Draft 5 

point of contact for all field personnel and visitors and has direct responsibility for 
implementation and administration of this HASP.  The FC and any field personnel 
have the authority to stop or suspend work in the event of an emergency, if 
conditions arise that pose an unacceptable health and safety risk to the personnel or 
environment, or if conditions arise that warrant revision or amendment of this HASP.   
The functions of the FC related to this HASP include but are not necessarily limited 
to the following: 

• Conduct and document daily safety meetings, or designate an alternate FC in his or 
her absence 

• Execute the work plan and schedule 

• Periodic field health and safety inspections to ensure compliance with this HASP 

• Oversee implementation of safety procedures 

• Implement worker protection levels 

• Enforce site control measures to ensure that only authorized personnel are allowed 
on site 

• Notify, when necessary, local public emergency officials (all personnel on site may 
conduct this task as needed) 

• Follow-up on incident reports to the PM 

• Periodically inspect protective clothing and equipment for adequacy and safety 
compliance 

• See that protective clothing and equipment are properly stored and maintained 

• Perform or oversee air monitoring in accordance with this HASP 

• Maintain and oversee operation of monitoring equipment and interpretation of data 
from the monitoring equipment 

• Monitor workers for signs of stress, including heat stress, cold exposure, and fatigue. 

• Require participants to use the “buddy” system 

• Provide (via implementation of this HASP) emergency procedures, evacuation routes, 
and telephone numbers of the local hospital, poison control center, fire department, 
and police department 

• Communicate incidents promptly to the PM 

• Maintain communication with the SSHO on site activities 

• If applicable, ensure decontamination and disposal procedures are followed 

• Maintain the availability of required safety equipment 
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• Advise appropriate health services and medical personnel of potential exposures. 

• Notify emergency response personnel in the event of an emergency.  Coordinate 
emergency medical care 

The FC will record health-and-safety-related details of the project in the field 
logbook.  At a minimum, each day’s entries must include the following information: 

• Project name or location 

• Names of all on-site personnel 

• Level of personal protective equipment (PPE) worn and any other specifics regarding 
PPE 

• Weather conditions 

• Type of field work being performed 

The FC will have completed the required OSHA 40-hour Hazardous Waste 
Operations and Emergency Response (HAZWOPER) training and annual updates, the 
8-hour Supervisor training, current first aid and cardiopulmonary resuscitation (CPR) 
training, and medical monitoring clearance, if applicable.  Other certifications or 
training may be stipulated based on client or site requirements. 
 

3.2.3 Site Safety and Health Officer 

Anchor QEA’s SSHO will be responsible for managing on-site health and safety 
activities and will provide support to the PM and FC on health and safety issues.  The 
specific duties of the SSHO are to: 

• Provide technical input into the design and implementation of this HASP. 

• Advise on the potential for occupational exposure to project hazards, along with 
appropriate methods and/or controls to eliminate site hazards. 

• Ensure that a hazard assessment has been performed and that the adequacy of the 
PPE selected was evaluated as required by 29 CFR 1910.132(d), 1910.134, 1926.25, 
and 1926.55, and is duly noted by the signatures and date appearing on the 
Certification Page of this document. 

• Consult with the FC on matters relating to suspending site activities in the event of an 
emergency. 

• Verify that all on-site Anchor QEA personnel and subcontractors have read and 
signed the HASP Acknowledgement Form. 
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• Review daily the on-site health and safety activities for effectiveness and modify as 
needed. 

• Verify that corrective actions resulting from deficiencies identified by daily health 
and safety reviews and observations are implemented and effective. 

The SSHO will have completed the required OSHA 40-hour HAZWOPER training 
and annual updates, the 8-hour Supervisor training, and have medical monitoring 
clearance, if applicable.  In addition, the SSHO will have current training in first aid 
and CPR.  
 

3.2.4 Field Personnel  

All project field personnel will attend a project-specific meeting conducted by the FC 
concerning safety issues and project work task review before beginning work.  All 
field personnel must be familiar with and comply with this HASP.  Subcontractors 
will be responsible for developing and complying with their own company HASP.  
The field personnel have the responsibility to immediately report any potentially 
unsafe or hazardous conditions to the FC.  All members of the field personnel have 
the authority to stop or suspend work if conditions arise that pose an unacceptable 
health and safety risk to the field personnel or environment or if conditions arise that 
warrant revision or amendment of this HASP.   
The field team reports to the FC for on-site activities and is responsible for 

• Reviewing and maintaining a working knowledge of this HASP 

• Safe completion of on-site tasks required to fulfill the work plan 

• Compliance with the HASP 

• Attendance and participation in daily safety meetings 

• Notification to the FC of existing or potential safety conditions at the site 

• Reporting all incidents to the FC 

• Demonstrating safety and health conscious conduct 

 

3.3 Pre-Emergency Preparation 

Before the start of field activities, the FC will ensure that preparation has been made 
in anticipation of emergencies.  Preparatory actions include the following: 
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• All field personnel meeting with the FC concerning the emergency procedures in the 
event that a person is injured.  Appropriate actions for specific scenarios will be 
reviewed.  These scenarios will be discussed and responses determined before the 
sampling event commences. 

• A training session given by the FC informing all field personnel of emergency 
procedures, locations of emergency equipment and their use, and proper evacuation 
procedures. 

• A training session given by senior staff operating field equipment, to apprise field 
personnel of operating procedures and specific risks associated with that equipment. 

• Ensuring that field personnel are aware of the existence of the emergency response 
plan, its location, and ensuring that a copy of the HASP accompanies the field 
team(s). 

 

3.4 Project Emergency Coordinator 

The FC will serve as the project emergency coordinator (PEC) in the event of an 
emergency.  The FC will designate a replacement for times when he is not onboard or 
is not serving as the PEC.  The designation will be noted in the logbook.  The PEC 
will be notified immediately when an emergency is recognized.  The PEC will be 
responsible for evaluating the emergency, notifying the appropriate emergency 
response units, coordinating access with those units, and directing interim actions 
onboard before the arrival of emergency response units.  The PEC will notify the 
SSHO and the PM as soon as possible after initiating an emergency response action.  
The PM will have responsibility for notifying the client. 
 

3.5 Emergency Response Contacts 

All personnel must know whom to notify in the event of an emergency, even though 
the FC has primary responsibility for notification.  Table 1 lists the names and phone 
numbers for emergency response services and individuals.   
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Table 1  
Emergency Response Contacts 

 
Emergency Phone Numbers 

Ambulance 911 
Fire 911 

Police 911 
Poison Control 1-800-222-1212 

Project Manager  Mark Larsen Office: 206-287-9130 
Cell:  

Field Coordinator Nathan Soccorsy Office: 206-287-9130 
Cell:  

Site Safety and Health Officer  Nathan Soccorsy Office: 206-287-9130 
Cell:  

National Response Center 1-800-424-8802 
State Emergency Response System 911 
EPA Environmental Response Team 1-201-321-6600 

Notes: 
In the event of any emergency, the PM, FC, SSHO, or any field personnel may contact emergency 
responders listed in this table. 

 

3.6 Emergency Response and Alerting Procedures  

Each field team will carry a cell phone and an air horn that are in good working 
order.  Cell phone coverage is good at the Site.  Site communications will be done 
with either a cell phone or the air horn.  If there is any type of emergency that 
requires Site evacuation (for example, a severe thunderstorm), the FC or any other 
site personnel recognizing the condition will blow the air horn three times.  When 
the horn sounds, all personnel will meet at the end of Pennsylvania Avenue 
(Figure 1).  All other emergency notifications that do not require evacuation will be 
conducted using a cell phone.  Emergency phone numbers are listed in Table 1. 
In the event of an emergency, immediate action must be taken by the first person to 
recognize the event.  The following steps will be used as a guideline: 

• Survey the situation to ensure that it is safe for you and the victim.  Do not 
endanger your own life.  Do not enter an area to rescue someone who has been 
overcome unless properly equipped and trained.  Ensure that all protocols are 
followed.  If applicable, review Material Safety Data Sheets (MSDS) to evaluate 
response actions for chemical exposures. 

(b) (6)
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• Call the appropriate emergency number (911) or direct someone else to do this 
immediately (see Section 3.1).  Explain the physical injury, chemical exposure, 
fire, or release and location of the incident. 

• Have someone retrieve the nearest first aid kit.   

• Decontaminate the victim without delaying life-saving procedures (see 
Section 3.8). 

• Administer first aid and CPR, if properly trained, until emergency responders 
arrive. 

• Notify the PM and the FC. 

• Complete the appropriate incident investigation reports. 
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3.7 Recognition and Prevention of Emergency Situations 

Everyone on-site is responsible to monitor the environment for conditions that could 
lead to a release or an injury.  Emergencies will generally be recognizable by 
observation.  The Site team must take steps needed to respond to such observations.  
An injury or illness will be considered an emergency if it requires treatment by a 
medical professional and cannot be treated with simple first-aid techniques. 
 

3.8 Decontamination 

In the case of evacuation, decontamination procedures will be performed only if 
doing so does not further jeopardize the welfare of site workers.  If an injured 
individual is also heavily contaminated and must be transported by emergency 
vehicle, the emergency response team will be told of the type of contamination.  To 
the extent possible, contaminated PPE will be removed, but only if doing so does not 
exacerbate the injury.  Plastic sheeting will be used to reduce the potential for 
spreading contamination to the inside of the emergency vehicle. 
 

3.9 Fire 

Personnel will attempt to control only small fires, should they occur.  If an explosion 
appears likely, personnel will follow evacuation procedures specified by the FC in the 
training session.  If a fire cannot be controlled with a fire extinguisher that is part of 
the required safety equipment, personnel will either withdraw from the vicinity of 
the fire or use additional firefighting equipment, or evacuate the upland area as 
specified by the FC in the training session. 
 

3.10 Personal Injury 

In the event of serious personal injury, including unconsciousness, possibility of 
broken bones, severe bleeding or blood loss, burns, shock, or trauma, the first 
responder will immediately do the following: 

• Administer first aid, if qualified. 

• If not qualified, seek out an individual who is qualified to administer first aid, if time 
and conditions permit. 
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• Notify the PEC of the incident, the name of the individual, the location, and the 
nature of the injury. 

The PEC will immediately do the following: 
• Notify the appropriate emergency response organization. 

• Assist the injured individual. 

• Follow the emergency procedures for retrieving or disposing equipment reviewed in 
the training session, and leave the Site en route to the predetermined land-based 
emergency pick-up. 

• Designate someone to accompany the injured individual to the hospital. 

• If an emergency (for example, broken bones or injury where death is imminent 
without immediate treatment) occurs, the FC will call 911 and arrange to meet the 
response unit at the nearest accessible dock. 

• Notify the SSHO and the PM. 

If the PEC determines that emergency response is not necessary, he may direct 
someone to decontaminate and transport the individual by vehicle to the nearest 
hospital.  Directions and a map showing the route to the hospital are on Figure 2. 
If a worker leaves the Site to seek medical attention, another worker should 
accompany him or her to the hospital.  When in doubt about the severity of an injury 
or exposure, always seek medical attention as a conservative approach and notify the 
PEC. 
The PEC will have responsibility for completing all accident/incident field reports, 
OSHA form 200s, and other required follow-up forms. 
  



AQ GIS Path: Q:\Jobs\100719-01_Bremerton_MGP\Maps\2015_04\HASP_HospitalMap.mxd    ||    Coordinate System: NAD 1983 StatePlane Washington North FIPS 4601 Feet    ||    Date Saved: 4/9/2015    ||    User: ckiblinger    ||    Print Date: 4/9/2015

C O N SU LTI N G

FIGURE NO.

2
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Directions from Site (A) to hospital (B):
1. Head south on Pennsylvania Ave toward 15th Street.
2. Turn left at 15th Street.
3. Take the first right onto High Avenue.
4. Take the third left onto 11th Street.
5. Turn left at Warren Avenue.
6. Continue onto Warren Avenue Bridge.
7. Turn right at Sheridan Road.
8. Take the second right onto Cherry Avenue. Destination will be on the left.

Map to the Nearest Hospital
Health and Safety Plan

Former Bremerton MGP Site

Harrison Bremerton Medical Center
2520 Cherry Avenue

Bremerton, WA 98310
360-744-3911
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3.11 Overt Personal Exposure or Injury 

If an overt exposure to toxic materials occurs, the first responder to the victim will 
initiate actions to address the situation.  The following actions should be taken, 
depending on the type of exposure: 

• Skin Contact: 

o Wash/rinse the affected area thoroughly with copious amounts of soap and 
water. 

o If eye contact has occurred, eyes should be rinsed for at least 15 minutes using 
the eyewash that is part of the emergency equipment onboard and in the lab. 

o After initial response actions have been taken, seek appropriate medical 
attention. 

• Inhalation: 

o Move victim to fresh air. 

o Seek appropriate medical attention. 

• Ingestion: 

o Seek appropriate medical attention. 

o Puncture Wound or Laceration: 

o Seek appropriate medical attention. 

 

3.12 Spills and Spill Containment 

As necessary, spill control measures will be used to contain contaminated materials 
that may enter into clean areas.  Plastic sheeting, sorbent pads, sorbent booms, or a 
spill control system will be used to prevent spills and contain contaminated material. 
If a spill occurs, the SSHO will immediately discuss the event with the U.S. Coast 
Guard (USCG), EPA, or their oversight contractor to evaluate the need for reporting.  
Any spill will be reported consistent with state and federal law.  In the case of a 
reportable spill, the National Response Center (800-424-8802) and the Washington 
State Emergency Response System (911) will be notified by the SSHO or the PM. 
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4 HAZARD EVALUATION AND CONTROL MEASURES 

This section covers potential chemical and physical hazards that may be associated 
with the proposed field activities and presents control measures to address these 
potential hazards.  Section 4.4 presents the activity hazard analysis, which lists the 
potential hazards associated with each site activity and the recommended site control 
to be used to minimize each potential hazard.   
 

4.1 Exposure Routes 

Potential routes of exposure to chemicals include inhalation, dermal contact, and 
ingestion of dust, mist, gas, vapor, or liquid.  Exposure will be minimized by using safe 
work practices and by wearing the appropriate PPE.  Further discussion of PPE 
requirements is presented in Section 7. 
 

4.1.1 Inhalation 

Inhalation of particulates, dust, mist, gas, or vapor during the planned activities is 
possible.  Whenever possible, the work activity will be oriented so that personnel are 
upwind of the location.  An organic vapor monitor (OVM), a photoionization detector 
(PID), or flame ionization detector (FID) will be used to monitor ambient air in the 
breathing zone within the work area for organic compounds.  Table 2 describes air 
monitoring action levels and response procedures.  A daily air monitoring log form is 
presented in Attachment 1. 
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Table 2  
Air Monitoring Action Levels 

 
Instrument Job Tasks/Functions Measurement Monitoring Schedule 1 Actions 2 

OVM, FID, 
and/or PID 
(11.7*eV 
lamp) - 

Measures 
Total Organic 

Vapors 

Conduct continuous 
air monitoring for 

volatile organic 
compounds during 

activities where 
contaminated media 
are present.  Make 

sure that a 
background reading is 
taken before the start 

up of activities and 
periodically 
thereafter. 

Sustained (for 2 minutes)  
0 to 5 ppm above 

background in breathing 
zone 

Continuous (logging 
periodically every 15 to 30 

minutes)  
Continue work 

 

Sustained (for 2 minutes) 
greater than 5 ppm above 

background 

Continuous (logging 
periodically every 15 

minutes)  

Stop work if sustained readings for 
longer than 2 minutes.3 

Institute engineering controls.   
If concentrations decrease to 

below 1 ppm above background, 
continue work.  If concentrations 
above 5 ppm persist, stop work 

and contact the project manager 
(PM) for further instructions. 

Notes:  
ppm parts per million 
Instruments must be calibrated according to manufacturer’s recommendations. 
1 Monitoring frequency is at beginning of each task and continuously thereafter (logging periodically every 15 minutes), or when detectable 
sediment contamination is encountered (as indicated by strong, sustained odor, visual evidence of product or petroleum discolored soils).  Air 
monitoring frequency may be changed based on obtained air data for a work task. 
2 For VOCs, sustained reading for greater than 2 minutes in excess of the action level will trigger a protective measure. 
3 Contact with the PM must be made prior to continuing work.  A hazard review must be conducted before proceeding with work. 
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4.1.2 Dermal Contact 

Dermal contact with potentially contaminated soil, sediment, or water operations is 
possible.  Direct contact will be minimized by using appropriate PPE and 
decontamination procedures. 
 

4.1.3 Ingestion 

Ingestion of contaminants is a less likely route of exposure than inhalation or dermal 
contact for many of the contaminants of concern.  Direct ingestion of contaminants 
can occur by inhaling airborne dust, mist, or vapors or swallowing contaminants 
trapped in the upper respiratory tract.  Indirect ingestion can occur by introducing 
the contaminants into the mouth by way of food, tobacco, fingers, or other carriers.  
Although ingestion of contaminants can occur, proper 
decontamination/contamination reduction procedures should eliminate the 
probability of this route of exposure. 
 

4.2 Chemical Hazards 

Metals, volatile organic compounds (VOCs), petroleum hydrocarbons, PAHs, and free 
product (that is, coal tar) typically sourced from MGP activities may be present in 
sediments at the Site.  In addition, there is some potential for exposure to hexane, 
acetone, or non-phosphate soap (that is, Alconox), which in some cases may be used 
as a decontamination materials.  MSDSs for potential chemical hazards are included in 
Attachment 2. 
 

4.2.1 Volatile Organic Compounds  

Based on previous experience at MGP sites, VOCs possibly present at the Site include 
volatile components of gasoline [benzene, toluene, ethylbenzene, and xylenes 
(BTEX)].  The primary exposure routes for VOCs during the planned activities are 
inhalation, dermal contact, and ingestion of contaminated soil, sediment, dust, or 
water.  VOCs readily volatilize and are primarily an inhalation concern.  BTEX 
compounds are known or suspected human carcinogens.  MSDSs for BTEX are 
included in Attachment 2.   
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An OVM will be used to monitor ambient air and the breathing zone for VOCs.  
Respiratory protection will be employed if elevated levels of organic compounds are 
measured by the OVM, if odors are present, or other conditions warrant its use.  Air 
monitoring action levels are presented in Table 2. 
 

4.2.2 Metals 

The primary exposure routes for metals potentially during the planned activities are 
inhalation or ingestion of dust particles.  Metals may also be indirectly ingested, as 
described in Section 4.1.3.  A secondary route of exposure to metals is dermal contact.  
The target organs primarily affected by prolonged exposure to metals are the 
respiratory tract, gastrointestinal tract, central nervous system, kidneys, and liver.   
Prolonged exposure to metals through any of the potential routes of exposure is not 
expected.  Skin will be washed immediately when exposed to soil, sediment, dust, or 
water potentially impacted by metals. 
 

4.2.3 Total Petroleum Hydrocarbons 

Total petroleum hydrocarbons (TPHs) possibly at the Site include tar and oil related 
materials in sediments and soils, which contain benzene and aromatic hydrocarbons.  
Gasoline, diesel, fuel, and waste oil, and heavier hydrocarbons such as grease may also 
be present associated with sampling equipment.  The primary exposure routes for 
petroleum hydrocarbons during the planned activities are inhalation, dermal contact, 
and ingestion of contaminated soil, sediment, dust, or water.  Lighter petroleum 
hydrocarbons such as gasoline and benzene readily volatilize and are primarily an 
inhalation concern (as described in Section 4.2.1), whereas the primary route of 
exposure to heavier petroleum hydrocarbons such as aromatic hydrocarbons, oil, and 
grease is dermal contact.  The target organs primarily affected by prolonged exposure 
to petroleum hydrocarbons are the respiratory system, central nervous system, 
kidneys, liver, and skin.  Prolonged dermal contact with petroleum hydrocarbons can 
cause irritation or dermatitis.  MSDSs for TPH are included in Attachment 2. 
As described in Section 4.2.1, an OVM will be used to monitor ambient air and the 
breathing zone for TPH compounds that have volatized.  Respiratory protection will 
be employed if elevated levels of organic compounds are measured by the OVM, if 
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odors are present, or other conditions warrant its use.  Air monitoring action levels 
are presented in Table 2.   
Petroleum hydrocarbons such as gasoline are also flammable and can be a physical 
hazard when present in high concentrations.  Physical hazards associated with 
flammable compounds are addressed in Section 4.3.10.  Combustion of petroleum 
hydrocarbons can produce carbon dioxide, carbon monoxide, aldehydes, fumes, 
smoke (particulate matter), and other products of incomplete combustion.  
Intentional and inadvertent combustion of petroleum hydrocarbons is not expected 
during sampling activities; however, personnel will be removed from the area should 
a fire occur. 
 

4.2.4 Polycyclic Aromatic Hydrocarbons 

PAHs are petroleum hydrocarbons which are relatively nonvolatile due to their 
complex molecular structure and high molecular weight.  Consequently, the primary 
route of exposure to PAHs is through dermal contact.  PAHs may also be indirectly 
ingested, as described in Section 4.1.3.  Inhalation of PAHs is unlikely due to their 
nonvolatile nature.  Dermal or eye contact with PAHs can cause irritation or burning.  
MSDSs for PAHs are included in Attachment 2. 
 

4.2.5 Hydrogen Sulfide 

Hydrogen sulfide is a naturally occurring gas often associated with organic clay and 
peat.  Hydrogen sulfide gas is potentially toxic through inhalation, ingestion, and 
contact with the skin and eyes.  Inhalation can result in respiratory irritation, rhinitis, 
and edema of the lungs.  Inhalation of hydrogen sulfide gas can result in headache, 
dizziness, and agitation.  Acute exposure at high concentrations may result in coma 
and death because of respiratory failure.  Hydrogen sulfide gas has a distinct rotten 
egg odor and, although not expected, will be noted if encountered in the field.  
MSDSs for hydrogen sulfide are included in Attachment 2. 
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4.3 Physical Hazards 

4.3.1 Slips, Trips, and Falls 

As with all fieldwork sites, personnel should exercise caution to prevent slips on slick 
surfaces.  In particular, sampling near or conducting construction observation 
activities around excavations require careful attention to minimize the risk of falling 
down.  The same care should be used in rainy conditions.  Wearing boots with good 
tread, made of material that does not become overly slippery when wet, can minimize 
slips. 
Trips are always a hazard on t uneven surfaces or in a cluttered work area.  Personnel 
will keep work areas as free as possible from items that interfere with walking and 
movement.  See Section 4.3.5 for more details on uneven surfaces. 
Falls may be avoided by working as far away from exposed edges as possible.  For this 
project, the potential for falling is associated primarily with sediment sampling 
activities and construction management.  Personnel will keep walkways and work 
areas clear when possible and use caution when walking along the shoreline and the 
riverbank slope.   
 

4.3.2 Fatigue 

Since personnel may be working during both daytime and nighttime hours 
(depending on the activity) 5 to 7 days a week, it is important that all personnel are 
aware of the hazards related to fatigue.  Fatigue can occur at any time when working 
and may cause safety concerns due to decreased manual dexterity, reaction time, and 
alertness.  The following section is provided to help, prevent, detect, and address 
fatigue-related issues.   
Fatigue can be defined as an increasing difficulty in performing physical or mental 
activities.  Signs of fatigue may include tiredness, changes in behavior, loss of energy, 
and the reduced ability to concentrate.  Fatigued workers may have a reduced ability 
to recognize or avoid risks on the work site, which may lead to an increase in the 
number and severity of injuries and other incidents.  
Fatigue results from insufficient rest and sleep between activities.  Contributing 
factors to fatigue may include: 

• The time of day that work takes place 
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• The length of time spent at work and in work-related duties 

• The type and duration of a work task and the environment (such as, weather 
conditions and ambient noise) in which it is performed 

• The quantity and quality of rest obtained prior to, during, and after a work period 

• Non-work activities 

• Individual factors such as sleeping disorders, medications, or emotional state 

Personnel suffering from fatigue may exhibit both physical and mental effects, such 
as: 

• Slower movements 

• Poor coordination 

• Slower response time to interaction 

• Bloodshot eyes 

• Slumped or weary appearance 

• Nodding off 

• Distractedness or poor concentration 

• Inability to complete tasks 

• Fixed gaze 

• Appearing depressed, irritable, frustrated, or disinterested 

Fatigue may cause an increased risk of incidents due to tiredness and lack of alertness.  
When workers are fatigued, they may be more likely to exercise poor judgment and 
have slower reactions to external and internal stimuli.  This may increase all risks on 
site because fatigued workers may be less able or likely to respond effectively to 
changing circumstances, leading to an increased likelihood of incidents due to human 
error.  
To stress the importance of managing fatigue, this topic will be covered in pre-work 
meetings and will include a discussion of what fatigue is, why it is hazardous, signs 
and symptoms, and ways to control or mitigate it.  Employees will be strongly 
encouraged to get sufficient pre-work rest, to maintain sufficient nutritional intake 
during work (that is, eat and drink at regular intervals), and to communicate with 
team members and leaders if their level of fatigue elevates.   
Fatigue management can usually be assisted through the performance of a routine 
exercise program and an established regular sleep schedule.  Workers will be 
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informed that the occurrence of a good night’s sleep can be enhanced by avoiding 
heavy meals or caffeine and minimizing or eliminating the consumption of alcohol 
and nicotine. 
Workers will be periodically observed and directly queried for signs or symptoms of 
fatigue.  Workers that express concern over their level of fatigue, or are observed to 
be fatigued such that elevated worker risk is evident, will be relieved or their work 
tasks adjusted so that they may rest sufficiently. 
Consistent with applicable labor laws, individuals will not be scheduled to work more 
than 16 hours (including travel time) in any 24-hour period.  Work schedules will 
consider fatigue factors and optimize continuous periods available for uninterrupted 
sleep.  The employee is responsible for reporting to work properly rested and fit for 
duty.  All personnel will be scheduled to receive a minimum of 8 hours of rest (that is, 
no work-related tasks) in any  
24-hour period.  In case of an emergency or operational difficulties (for example, 
access due to water levels), work hours may require adjustment, with worker consent.  
  

4.3.3 Marine Sampling Equipment 

Marine sampling will include the following equipment: 
• Towed-camera video surveys 
• Surface sediment sampling using a hydraulic Van Veen grab sampler 
• Subsurface sediment sampling using a vibracore 
• Water sampling using a Van Dorn, or equivalent, sampler 
• In situ water quality monitoring using a multi-parameter sonde 
• Shellfish sampling conducted on beaches using hand tools 
• Tidal currents evaluation using acoustic doppler 

Prior to initiation of sampling, there will be a training session for all field personnel 
pertaining to the equipment that will be used.   
 

4.3.4 Precautions When Working Around Heavy Equipment  

The following precautions will be taken to minimize heavy equipment hazards:   
• All equipment must have back-up alarms. 

• Personnel must make eye contact with the operator before approaching the 
equipment and remain safely outside the swing radius of the equipment. 
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• Personnel must wear orange visibility vests in addition to standard Level D or 
modified Level D PPE. 

• Personnel must never stand on track-hoe tracks to communicate with the operator. 

• Operators must be aware of personnel in the area and use proper hand signals before 
maneuvering. 

• Operators must wear hard hats when operating machines and when going to and 
from their equipment. 

• Operators must use spotters and be cautious when maneuvering equipment within 15 
feet of overhead power lines and utility pole guy wires, and maintain safe distances at 
all times (greater than 10 feet). 

• Provisions will be made to prevent the unauthorized start-up of equipment when 
personnel leave the Site at the end of the shift, such as battery ignition locks. 

 

4.3.5 Uneven Work Surfaces 

Slips and trips on uneven surfaces such as an excavation edge or beach slope can be 
particularly hazardous.  Care will be taken when setting up equipment near 
excavations or along the shore to provide an area for field personnel working on or 
near the equipment.  Wearing boots with good tread that are made of material that 
does not become overly slippery when wet can minimize slips.  Sturdy work gloves 
shall be worn to protect the hands against sharp or rough rocky surfaces. 
 

4.3.6 Manual Lifting and Material Handling 

Equipment and samples must be lifted and carried along the shoreline.  Back strain 
can result if lifting is done improperly.  During any manual handling tasks, personnel 
should lift with the load supported by their legs and not their backs.  For heavy loads, 
an adequate number of people will be used, or if possible, a mechanical 
lifting/handling device.  Leather gloves will be worn when handling metal, wire rope, 
sharp debris, or transporting material (for example, wood, piping, or drums).   
 

4.3.7 Heat Stress 

Scheduled sampling operations will be occurring in late fall, and the potential for 
high temperatures exists.  The potential for heat stress may occur if impermeable PPE 
is worn or if strenuous work is performed under hot conditions with inadequate 



 

Marine HASP  May 19, 2017  Draft 25 

water.  When the core body temperature rises above 100.4 degrees Fahrenheit (° F), 
the body cannot sweat to cool down, and heat stress can occur.  Heat stress may be 
identified by the following symptoms: dizziness, profuse sweating, skin color change, 
vision problems, confusion, nausea, fatigue, fainting, and clammy skin.  Personnel 
exhibiting such symptoms will be removed to a cool shady area, given water, and 
allowed to rest.  Fresh drinking water will be provided during field activities.  All 
field team members will monitor their own condition and that of their co-workers to 
detect signs of heat stress. 
 

4.3.8 Hypothermia 

Since work will be conducted in the late fall, cold temperatures and hypothermia are 
also a possibility.  Hypothermia is abnormal lowering of the core body temperature 
caused by exposure to a cold environment.  Wind chill as well as wetness or water 
immersion can play a significant role.  Typical signs of hypothermia include fatigue, 
weakness, lack of coordination, apathy, and drowsiness.  Confusion is a key symptom 
of hypothermia.  Shivering and pallor are usually absent, and the face may appear 
puffy and pink. 
Body temperatures below 90° F require immediate treatment to restore the 
temperature to normal.  Current medical practice recommends slow warming of the 
individual followed by professional medical care.  Moving the person to a sheltered 
area and wrapping them in a blanket can accomplish this portion of the task.  If 
possible, the person should be placed in a warm room.  In emergencies where body 
temperature falls below 90° F and shelter is not available, a sleeping bag, blankets, and 
body heat from another individual can be used to help raise body temperature. 
 

4.3.9 Weather 

In general, field team members will be equipped for the normal range of weather 
conditions.  The designated FC will be aware of current weather conditions and of the 
potential for those conditions to pose a hazard to the field personnel.  Some 
conditions that might force work stoppage are electrical storms, high winds, or high 
waves resulting from winds. 
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4.3.10 Flammable Hazards 

Petroleum hydrocarbons are flammable in moderate to high concentrations; 
therefore, smoking, open flames, and unprotected ignition sources will not be allowed 
in the work area.  An OVM will be used to measure concentrations of organic vapors 
in the work area.  If elevated OVM measurements persist, work will be suspended 
until corrective measures are taken to ensure a safe work environment.  Table 2 
includes additional information about air monitoring action levels. 
 

4.3.11 Biological Hazards 

Direct contact with Dyes Inlet water may be hazardous due to the potential for 
combined sewer overflow (CSO) contamination.  All field personnel will avoid 
contact with potential biological or infectious materials, wear PPE as appropriate, and 
wash hands and face as soon as possible after contact and before eating or drinking. 
 

4.4 Job Safety Analysis 

The job safety analysis (JSA) summarizes the field activities, outlines the hazards 
associated with each activity, and presents controls that can reduce or eliminate the 
risk of the hazard occurring.  Details regarding specific hazards associated with 
marine sampling are provided in Attachment 3.  The following JSAs are included: 

• Boating Activities 

• Sediment Sampling 

• Water Sampling 

• Beach Sampling 

• Motor Vehicle Operation 
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5 WORK ZONES AND ACCESS CONTROL 

The FC will delineate the boundaries of the work zones and will inform the field 
personnel of the arrangement.  The purpose of the zones is to limit the migration of 
sample material out of the zones and to restrict access to active work areas by defining 
work zone boundaries.  
 

5.1 Sampling Work Zones 

The following zones are sampling work zones: 
• Exclusion zone:  The exclusion zone will enclose the entire perimeter of the sampling 

location/machinery and will include the area where sampling is taking place.  The 
exclusion zone will encompass an area 1.5-times the height of the drill rig tower 
around the drill rig where practical.  Where topography and structures preclude this 
area, adjustments will be made in the field.  Only sampling personnel may enter this 
zone unless assistance is required by other personnel.  The exclusion zone will also 
include a nearby sample processing area along the shoreline or on top of the bank 
area.  Samples will likely be processed under fold-up canopies and the exclusion zone 
will encompass the entire area under the canopy where samples will be processed or 
where contact to contaminated soil and sediments is possible.  Entry and exit to this 
zone will be through a designated access point. 

• Contamination reduction zone (CRZ):  The CRZ during sediment handling will 
encompass the area surrounding the Exclusion zone.  Decontamination of both 
personnel and equipment will occur in this zone to prevent the transfer of chemicals 
of concern to the support zone.  Entry and exit between zones will be through a 
designated access point. 

• Support zone:   The support zone will be located in the on-site trailer or outside the 
CRZ.  

Sampling staff will instruct people to stay outside the exclusion zone where samples 
are collected and where sample processing is occurring. 
 

5.2 Decontamination Area 

All contaminated materials will be properly contained.  A station within the CRZ will 
be set up for decontaminating sample processing equipment and personnel gear such 
as boots or PPE.  The station will have the buckets, brushes, soapy water, rinse water, 
or wipes necessary to perform decontamination operations.  Plastic bags will be 
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provided for expendable and disposable materials.  The decontamination fluids will be 
stored in sealable containers and will be disposed of in accordance with applicable 
regulations.   

5.3 Access Control 

Security and control of access to the Site will be the responsibility of the site 
supervisor (SS) and/or SSHO.  Access to the work areas will only be granted to 
necessary project personnel and authorized visitors.  Any security or access control 
problems will be reported to the client or appropriate authorities.  
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6 SAFE WORK PRACTICES 

Following common sense rules will minimize the risk of exposure or accidents at a 
work site.  These general safety rules will be followed on site: 

• Always use the buddy system. 

• Be aware of overhead and underfoot hazards at all times. 

• Do not eat, drink, smoke, or perform other hand-to-mouth transfers in the work 
zones. 

• Get immediate first aid for all cuts, scratches, abrasions, or other minor injuries. 

• Report all accidents and near-misses, no matter how minor, to the FC. 

• Be alert to your own and other workers’ physical condition. 

• Do not climb over or under obstacles of questionable stability. 

• Make eye contact with equipment operators before moving into the range of their 
equipment. 

• Work during daylight hours. 
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7 PERSONAL PROTECTIVE EQUIPMENT AND SAFETY EQUIPMENT 

Appropriate PPE will be worn for all tasks as protection against potential hazards.  
Prior to donning PPE, the workers will inspect their equipment for any defects that 
might render the equipment ineffective. 
All fieldwork for all tasks will be conducted in Level D or modified Level D as 
discussed in Sections 6.1, 6.2, and 6.3.  Situations requiring PPE beyond modified 
Level D are not anticipated for this project.  Should the FC determine that PPE 
beyond modified Level D is necessary at a given sampling station, the FC will notify 
the SSHO to select an appropriate corrective action. 
 

7.1 Level D Personal Protective Equipment 

Workers performing general activities in which skin contact with contaminated 
materials is unlikely and in which inhalation risks are not expected will wear Level D 
PPE.  Level D PPE includes the following: 

• Chemical-resistant, steel-toed boots 

• Leather, cotton, or chemical-resistant gloves, as the type of work requires 

• Safety glasses 

• Hard hat (if overhead hazard exists) 

• Hearing protection, if necessary 

 

7.2 Modified Level D Personal Protective Equipment 

Workers performing activities where skin contact with contaminated materials is 
possible will wear chemical-resistant outer gloves and an impermeable outer suit.  
The type of outerwear will be chosen according to the types of chemical 
contaminants that might be encountered.  Modified Level D PPE includes the 
following: 

• Outer garb such as rain gear or rubber or vinyl aprons 

• Chemical-resistant steel-toed boots 

• Surgical rubber inner gloves 

• Chemical-resistant outer gloves 

• Safety glasses (or face shield, if significant splash hazard exists) 
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• Hard hat (if overhead hazard exists) 

• Hearing protection, if necessary 

7.3 Safety Equipment 

In addition to PPE that will be worn by personnel, basic emergency and first aid 
equipment will also be provided and easily accessible in an unlocked location known 
to all personnel prior to the start of any activities.  Equipment will include: 

• A copy of this HASP 

• First aid kit adequate for the number of personnel 

• Emergency eyewash 

Anchor QEA and/or subcontractors will provide this equipment, which must be at 
the location(s) where field activities are being performed.  Equipment will be checked 
daily to ensure its readiness for use.  
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8 MONITORING PROCEDURES FOR SITE ACTIVITIES 

A monitoring program that addresses the potential site hazards will be maintained.  
The monitoring program includes self-monitoring by the field personnel and 
monitoring with instruments. 
 

8.1 Self Monitoring 

All personnel will be instructed to look for and inform each other of any negative 
changes in their physical or mental condition during the performance of all field 
activities.  Examples of such changes are as follows: 

• Headaches 

• Dizziness 

• Nausea 

• Blurred vision 

• Cramps 

• Irritation of eyes, skin, or respiratory system 

• Changes in complexion or skin color 

• Changes in apparent motor coordination 

• Increased frequency of minor mistakes 

• Excessive salivation or changes in papillary response 

• Changes in speech ability or speech pattern 

• Symptoms of heat stress or heat exhaustion (Section 4.3.7) 

• Symptoms of hypothermia (Section 4.3.8) 

If any of these conditions develop, the affected person(s) will be moved from the 
immediate work location and evaluated.  If further assistance is needed, personnel at 
the local hospital will be notified, and an ambulance will be summoned if the 
condition is thought to be serious.  If the condition is the result of sample collection 
or processing activities, procedures and/or PPE will be modified to address the 
problem.  
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8.2 Real-time Air Monitoring Equipment 

Organic vapor concentrations shall be monitored in the field using an OVM, PID, or 
FID.  During sampling and excavation work, organic vapor measurements shall be 
taken in the breathing zone of workers while additional area monitoring may be 
conducted to gather background and environmental impact information. 
Other real-time air monitoring equipment may be utilized depending upon the scope 
of work and compounds of concern.  Air monitoring results shall be documented on 
the air monitoring log form presented in Attachment 1. 
The air monitoring scope and frequency may be adjusted based on air data obtained 
during the initial stages of a work task. 
 

8.2.1 Equipment Calibration and Maintenance 

Calibration and maintenance of air monitoring equipment shall follow manufacturer 
specifications and must be documented.  Re-calibration and adjustment of air 
monitoring equipment shall be completed daily and as site conditions and equipment 
operation warrant.  Records of air monitoring equipment calibration and adjustment 
information will be recorded in the field logbook or daily log form.  
 

8.2.2 Air Monitoring Action Levels 

Air monitoring action levels have been developed for this project and are listed in 
Table 2.   
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9 DECONTAMINATION 

Decontamination is necessary to prevent the migration of contaminants from the 
work zone(s) into the surrounding environment and to minimize the risk of exposure 
of personnel to contaminated materials that might adhere to PPE.  The following 
sections discuss personnel and equipment decontamination.   
The following supplies will be available to perform decontamination activities: 

• Wash and rinse buckets 

• Tap water and phosphate-free detergent (such as Alconox) 

• Hexane or acetone (or similar type solution) for more robust equipment 
decontamination 

• Scrub brushes and plastic tubs 

• Distilled/deionized water 

• Paper towels and plastic garbage bags 

 

9.1 Minimization of Contamination 

The following measures will be observed to prevent or minimize exposure to 
potentially contaminated materials: 

• Personnel:  

o Do not walk through spilled sediment or soil 

o Do not handle, touch, or smell sediment or soil directly 

o Make sure PPE has no cuts or tears prior to use 

o Protect and cover any skin injuries 

o Stay upwind of airborne dusts and vapors 

o Do not eat, drink, chew tobacco, or smoke in the work zones 

• Sampling Equipment and Machinery: 

o Use care to avoid getting sampled media on the outside of sample containers 

o If necessary, bag sample containers before filling with sampled media 

o Place clean equipment on a plastic sheet to avoid direct contact with 
contaminated media 

o Keep contaminated equipment and tools separate from clean equipment and 
tools 
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o Fill sample containers over a plastic tub to contain spillage 

o Clean up spilled material immediately to avoid tracking around the drill rig 

 

9.2 Personal Decontamination 

The FC will ensure that all site personnel are familiar with personnel 
decontamination procedures.  Personnel will perform decontamination procedures, as 
appropriate, when exiting work areas.  Following is a description of the 
decontamination procedure: 

• Wash and rinse outer gloves and boots in portable buckets 

• If suit is heavily soiled, rinse it off  

• Remove outer gloves, inspect and discard if damaged, leave inner gloves on 

• Remove inner gloves and wash hands if taking a break 

• Don necessary PPE before returning to work 

• Dispose of soiled PPE before leaving for the day 
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10 TRAINING REQUIREMENTS 

Individuals performing work at locations where potentially hazardous materials and 
conditions may be encountered must meet specific training requirements.  It is not 
anticipated that personnel will encounter hazardous concentrations of contaminants 
in sampled material, so training will consist of site-specific instruction for all 
personnel and oversight of inexperienced personnel for one working day.  The 
following sections describe the training requirements for work at this Site. 
 

10.1 Project Specific Training 

All Anchor QEA personnel must read this HASP and be familiar with its contents 
before beginning work.  They shall acknowledge reading the HASP by signing the 
field team HASP review form contained in Attachment 4.  The form will be kept in 
the project files. 
The FC or a designee will provide and document project-specific training during the 
project kickoff meeting and whenever new Anchor QEA workers arrive for 
fieldwork.  Anchor QEA personnel will not be allowed to begin work until project-
specific training is completed and documented by the FC.  Training will address the 
HASP and all health and safety issues and procedures pertinent to field operations.  
Training will include, but will not be limited to, the following topics: 

• Activities with the potential for chemical exposure 

• Activities that pose physical hazards, and actions to control the hazards 

• Site access control and procedures 

• Use and limitations of PPE 

• Decontamination procedures 

• Emergency procedures 

• Use and hazards of sampling equipment 

• Location of emergency equipment 

All workers in the exclusion zone or CRZ must have 40-hour HAZWOPER training 
in accordance with OSHA.  An updated 8-hour HAZWOPER refresher training is 
required for all workers in the exclusion zone or CRZ whose 40-hour HAZWOPER 
training certificate is more than one year old.  
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10.2 Daily Safety Briefings 

The FC or a designee will conduct daily safety briefings before the start of each day's 
activities.  These briefings will outline the activities expected for the day, update 
work practices and hazards, and address any specific concerns associated with the 
work location, and review emergency procedures and routes.  The tailgate safety 
briefings will be documented in the logbook.  A checklist of daily safety briefing 
topics will be conducted and supplemented with the following topics: 

• Hazard Exposure Routes 

• Chemical Hazards 

• Physical Hazards 

• Biological Hazards 

• Mitigation Procedures 

• Safety Communication 

• Lines of Authority 

• Description of first aid kit, including a discussion of usage (initial comprehensive 
training session and a brief daily overview) 

• Near-water safety  

A daily safety briefing log form is presented in Attachment 1. 
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11 RECORDING AND RECORD KEEPING 

The FC or a designee will record health- and safety-related details of the project in 
the field logbook.  The logbook must be bound and the pages must be numbered 
consecutively.  Entries will be made with indelible ink.  At a minimum, each day’s 
entries must include the following information: 

• Project name or location 

• Names of all personnel 

• Level of PPE worn and any other specifics regarding PPE 

• Weather conditions 

• Type of fieldwork being performed 

The person maintaining the entries will initial and date the bottom of each completed 
page.  Blank space at the bottom of an incompletely filled page will be lined out.  
Each day's entries will begin on the first blank page after the previous workday's 
entries. 
As necessary, other documentation will be obtained or initiated by the FC.  Other 
documentation may include field change requests, medical and training records, 
exposure records, accident/incident report forms, OSHA Form 200s, and material 
safety data sheets.  Attachment 1 contains copies of key health and safety forms. 
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12 HEALTH AND SAFETY PLAN APPROVAL RECORD 

By their signature, the undersigned certify that this HASP is approved and that it will 
be used to govern health and safety aspects of fieldwork conducted by Anchor QEA 
personnel to investigate areas associated within the Site area. 
 
 

Anchor QEA Project Manager       Date 
 
 
 

Anchor QEA Site Supervisor        Date 
 
 
 

Anchor QEA Site and Safety Health Officer     Date 
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ATTACHMENT 1  
HEALTH AND SAFETY LOGS AND FORMS 
  



 

DATE:   

PROJECT NAME:   

PROJECT NO:   

DAILY SAFETY BRIEFING 
 

1 of 1 

 

PERSON CONDUCTING    HEALTH & SAFETY PROJECT
MEETING:      OFFICER: MANAGER:  

TOPICS COVERED: 

  Emergency Procedures and 
Evacuation Route 

  Lines of Authority    Lifting Techniques 

  Directions to Hospital    Communication    Slips, Trips, and Falls 

  HASP Review and Location    Site Security    Hazard Exposure Routes 

  Safety Equipment Location    Vessel Safety Protocols    Heat and Cold Stress 

  Proper Safety Equipment Use    Work Zones    Overhead and Underfoot Hazards 

  Employee Right‐to‐Know/MSDS 
Location 

  Vehicle Safety and Driving/Road 
Conditions 

  Chemical Hazards 

  Fire Extinguisher Location    Equipment Safety and Operation    Flammable Hazards 

  Eye Wash Station Location    Proper Use of PPE    Biological Hazards 

  Buddy System    Decontamination Procedures    Eating/Drinking/Smoking 

  Self and Coworker Monitoring    Other: 

 

 WEATHER CONDITIONS:      ATTENDEES 

      PRINTED NAME  SIGNATURE 

         

 DAILY WORK SCOPE:         

         

         

         

  SITE‐SPECIFIC HAZARDS:        

         

         

         

         

  SAFETY COMMENTS:         

         

         

         

         

 



DAILY AIR MONITORING RECORD 
 
 
 

1 of 1 

 
PROJECT NAME:    DATE:

PROJECT NUMBER:    LOCATION:  

TEMPERATURE:  

CONDITIONS:   

 

 

 
 
 

COC  Instrument  S/N 
Calibration 

Date 
Calibration 
Gas/Method 

Calibration 
by 

Organic vapors     

Particulates     

O2     

Other:     

Other:     

Other:  Draeger   

 
 

Time  Location/Description 
Organic Vapor 

(ppm)  O2% 
CG 
%LEL  Other  Other 

       

       

       

       

       

       

       

       

       

       

       

       

       

 

Notes:   
 
 
 
 
Completed by: 

         

Printed Name  Signature   Date 
 



EMPLOYEE EXPOSURE/INJURY INCIDENT/SPILL REPORT 
 

NOTE:  Use additional page(s) if necessary. 

 

EMPLOYEE NAME:    DATE:

PROJECT NAME/NO:      TIME:   

TYPE OF OCCURRENCE:       employee exposure           injury incident           spill 

SITE NAME AND LOCATION:   

SITE WEATHER (clear, rain, snow, etc.):   

NATURE OF ILLNESS/INJURY:   

SYMPTOMS:   

ACTION TAKEN:       rest           first aid           medical 

TRANSPORTED BY:   

WITNESSED BY:   

HOSPITAL NAME:    TREATMENT:   

 
DESCRIBE IN DETAIL HOW THIS EXPOSURE/INJURY INCIDENT/SPILL OCCURRED
(if a spill, list the name of the compounds, quantities, and method of clean‐up/containment):  

 

 

 

 

 

WHAT WAS THE PERSON DOING AT THE TIME OF THE ACCIDENT/INCIDENT?:  

 

LIST PERSONAL PROTECTIVE EQUIPMENT WORN:  

 

WHAT IMMEDIATE ACTION WAS TAKEN TO PREVENT RECURRENCE?:  

 
 
 

Employee: 

         

Printed Name  Signature   Date 
 
 

Supervisor: 

         

Printed Name  Signature   Date 
 
 

Site Safety Representative: 

         

Printed Name  Signature   Date 
 



 

 

 
 
 
 
ATTACHMENT 2  
MATERIAL SAFETY DATA SHEETS 
 



EPA Methods 550/550.1/610 Polynuclear Aromatic Hydrocarbons (PAH)
Standard PN: 8500-6035

1-302-633-8777
1-877-4 Agilent (Information Telephone Number)

Agilent Technologies, Inc.
Logistics Center - Americas
500 Ships Landing Way
New Castle, Delaware 19720

Material Safety Data Sheet

Product name

Manufacturer / Supplier

Emergency telephone number

Product and company identification

EPA Methods 550/550.1/610 Polynuclear Aromatic Hydrocarbons (PAH) Standard
PN: 8500-6035

:

:

:

1 .

8500-6035Part No. :

Use of the
substance/preparation

: Analytical chemistry.
A 1ml. ampoule preparation

Validation date : 10/27/2009

Conforms to ANSI Z400.5-2004 Standard (United States).

Dermal contact. Eye contact. Inhalation. Ingestion.

Emergency overview-
Signal Word

Hazards identification

Routes of entry

Potential acute health effects

Toxic by inhalation. Slightly irritating to the respiratory system. Exposure to
decomposition products may cause a health hazard. Serious effects may be delayed
following exposure.

Irritating to eyes.

Harmful if swallowed.

Harmful in contact with skin. Slightly irritating to the skin.
Eyes

Skin

Inhalation

Ingestion

Physical state Liquid. [Clear.]

WARNING !

FLAMMABLE LIQUID AND VAPOR. HARMFUL IF INHALED. CAUSES EYE
IRRITATION. MAY BE HARMFUL IF ABSORBED THROUGH SKIN OR IF
SWALLOWED. MAY CAUSE RESPIRATORY TRACT AND SKIN IRRITATION.
CONTAINS MATERIAL THAT MAY CAUSE TARGET ORGAN DAMAGE, BASED ON
ANIMAL DATA.

:

:

:

:

:

:

:

Medical conditions
aggravated by over-
exposure

Repeated skin exposure can produce local skin destruction or dermatitis. Repeated or
prolonged exposure to the substance can produce lung damage. Repeated or
prolonged contact with spray or mist may produce chronic eye irritation and severe skin
irritation. Repeated or prolonged exposure to the substance can produce target organs
damage.

Not applicable.Other adverse effects

:

:

Odor : Ether-like
OSHA/HCS status : This material is considered hazardous by the OSHA Hazard Communication Standard

(29 CFR 1910.1200).

2 .

Emergency overview-
Label Statement

:

Contains material which may cause damage to the following organs: kidneys, liver,
cardiovascular system, upper respiratory tract, skin, central nervous system (CNS), eye,
lens or cornea.

Flammable liquid. Toxic by inhalation. Harmful in contact with skin and if swallowed.
Irritating to eyes. Slightly irritating to the skin and respiratory system. Keep away from
heat, sparks and flame. Avoid exposure - obtain special instructions before use. Do not
breathe vapor or mist. Do not ingest. Do not get in eyes. Avoid contact with skin and
clothing. Contains material that may cause target organ damage, based on animal data.
Use only with adequate ventilation. Keep container tightly closed and sealed until ready
for use. Wash thoroughly after handling.
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EPA Methods 550/550.1/610 Polynuclear Aromatic Hydrocarbons (PAH) Standard PN: 8500-6035

Hazards identification2 .
See toxicological information (section 11)

Acetonitrile 75-05-8 99.2
Pyrene 129-00-0 0.05
Phenanthrene 85-01-8 0.05
Naphthalene 91-20-3 0.05
Indeno[1,2,3-cd]pyrene 193-39-5 0.05
Fluorene 86-73-7 0.05
Fluoranthene 206-44-0 0.05
Dibenz[a,h]anthracene 53-70-3 0.05
Chrysene 218-01-9 0.05
Benzo[k]fluoranthene 207-08-9 0.05
Benzo[ghi]perylene 191-24-2 0.05
Benz[e]acephenanthrylene 205-99-2 0.05
Benzo[a]pyrene 50-32-8 0.05
Benz[a]anthracene 56-55-3 0.05
Anthracene 120-12-7 0.05
Acenaphthylene 208-96-8 0.05
Acenaphthene 83-32-9 0.05

Composition/information on ingredients

Name CAS number %

United States

3 .

Do not induce vomiting unless directed to do so by medical personnel. Never give
anything by mouth to an unconscious person. Get medical attention if adverse health
effects persist or are severe.

In case of contact, immediately flush eyes with plenty of water for at least 15 minutes.
Get medical attention if adverse health effects persist or are severe.
In case of contact, immediately flush skin with plenty of water. Remove contaminated
clothing and shoes. Wash clothing before reuse. Clean shoes thoroughly before reuse.
Get medical attention if adverse health effects persist or are severe.
If inhaled, remove to fresh air. If breathing is difficult, give oxygen. If not breathing, give
artificial respiration. Get medical attention if adverse health effects persist or are severe.

First aid measures
Eye contact

Skin contact

Inhalation

Ingestion

Notes to physician

:

:

:

:

:

4 .

Protection of first-aiders : Not applicable.
In case of inhalation of decomposition products in a fire, symptoms may be delayed.
The exposed person may need to be kept under medical surveillance for 48 hours.

Flammable.
Decomposition products may include the following materials:
carbon oxides
nitrogen oxides

Use dry chemical, CO2, water spray (fog) or foam.

Fire-fighting measures
Flammability of the product

Products of combustion

Extinguishing media

Promptly isolate the scene by removing all persons from the vicinity of the incident if
there is a fire. No action shall be taken involving any personal risk or without suitable
training. Move containers from fire area if this can be done without risk. Use water
spray to keep fire-exposed containers cool.
Flammable liquid. In a fire or if heated, a pressure increase will occur and the container
may burst, with the risk of a subsequent explosion. The vapor/gas is heavier than air
and will spread along the ground. Vapors may accumulate in low or confined areas or
travel a considerable distance to a source of ignition and flash back. Runoff to sewer
may create fire or explosion hazard.

:

:

5 .

Special exposure hazards -
fire

:

Do not use water jet.
Suitable :

Not suitable :

Special exposure hazards -
Explosibility

:
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EPA Methods 550/550.1/610 Polynuclear Aromatic Hydrocarbons (PAH) Standard PN: 8500-6035

Fire-fighting measures5 .

Container explosion may occur under fire conditions or when heated.Special remarks on fire
hazards

Special protective
equipment for fire-fighters

Fire-fighters should wear appropriate protective equipment and self-contained breathing
apparatus (SCBA) with a full face-piece operated in positive pressure mode.

:

:

No action shall be taken involving any personal risk or without suitable training.
Evacuate surrounding areas. Keep unnecessary and unprotected personnel from
entering. Do not touch or walk through spilled material. Shut off all ignition sources. No
flares, smoking or flames in hazard area. Avoid breathing vapor or mist. Provide
adequate ventilation. Wear appropriate respirator when ventilation is inadequate. Put
on appropriate personal protective equipment (see section 8).

Environmental precautions

Accidental release measures

: Avoid dispersal of spilled material and runoff and contact with soil, waterways, drains
and sewers. Inform the relevant authorities if the product has caused environmental
pollution (sewers, waterways, soil or air).

Personal precautions :

Methods for cleaning up

6 .

Small spill : Stop leak if without risk. Move containers from spill area. Dilute with water and mop up
if water-soluble or absorb with an inert dry material and place in an appropriate waste
disposal container. Use spark-proof tools and explosion-proof equipment. Dispose of
via a licensed waste disposal contractor.

Store in accordance with local regulations. Store in a segregated and approved area.
Store in original container protected from direct sunlight in a dry, cool and well-ventilated
area, away from incompatible materials (see section 10) and food and drink. Eliminate
all ignition sources. Separate from oxidizing materials. Keep container tightly closed
and sealed until ready for use. Containers that have been opened must be carefully
resealed and kept upright to prevent leakage. Do not store in unlabeled containers. Use
appropriate containment to avoid environmental contamination.

Do not ingest. Avoid contact with eyes, skin and clothing. Keep container closed. Use
only with adequate ventilation. Avoid breathing vapor or mist. Keep away from heat,
sparks and flame. To avoid fire or explosion, dissipate static electricity during transfer by
grounding and bonding containers and equipment before transferring material. Use
explosion-proof electrical (ventilating, lighting and material handling) equipment. Wash
thoroughly after handling.

Handling and storage
Handling

Storage

:

:

7 .

Acetonitrile ACGIH TLV (United States, 1/2008). Skin
TWA: 20 ppm 8 hour(s).

NIOSH REL (United States, 6/2008).
TWA: 34 mg/m³ 10 hour(s).
TWA: 20 ppm 10 hour(s).

OSHA PEL (United States, 11/2006).
TWA: 70 mg/m³ 8 hour(s).
TWA: 40 ppm 8 hour(s).

OSHA PEL 1989 (United States, 3/1989).
STEL: 105 mg/m³ 15 minute(s).
STEL: 60 ppm 15 minute(s).
TWA: 70 mg/m³ 8 hour(s).
TWA: 40 ppm 8 hour(s).

Exposure controls/personal protection
Product name Exposure limits

Consult local authorities for acceptable exposure limits.

United States

8 .
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EPA Methods 550/550.1/610 Polynuclear Aromatic Hydrocarbons (PAH) Standard PN: 8500-6035

Exposure controls/personal protection8 .

Use a properly fitted, air-purifying or air-fed respirator complying with an approved
standard if a risk assessment indicates this is necessary. Respirator selection must be
based on known or anticipated exposure levels, the hazards of the product and the safe
working limits of the selected respirator.

Safety eyewear complying with an approved standard should be used when a risk
assessment indicates this is necessary to avoid exposure to liquid splashes, mists or
dusts.
Chemical resistant protective gloves and clothing are recommended. The choice of
protective gloves or clothing must be based on chemical resistance and other use
requirements. Generally, BUNA-N offers acceptable chemical resistance. Individuals
who are acutely and specifically sensitive to this chemical may require additional
protective clothing.

Personal protection

Eyes

Skin

Respiratory

:

:

:

Chemical-resistant, impervious gloves complying with an approved standard should be
worn at all times when handling chemical products if a risk assessment indicates this is
necessary.

Hands :

Other protection : Not available.

Engineering measures : No special ventilation requirements. Good general ventilation should be sufficient to
control worker exposure to airborne contaminants. If this product contains ingredients
with exposure limits, use process enclosures, local exhaust ventilation or other
engineering controls to keep worker exposure below any recommended or statutory
limits.

Hygiene measures : Wash hands, forearms and face thoroughly after handling chemical products, before
eating, smoking and using the lavatory and at the end of the working period. Appropriate
techniques should be used to remove potentially contaminated clothing. Wash
contaminated clothing before reusing. Ensure that eyewash stations and safety showers
are close to the workstation location.

81.6°C (178.9°F)

Liquid. [Clear.]

-45°C (-49°F)

1.42 (Air = 1)
11.6 kPa (87 mm Hg) (at 20°C)

Soluble in the following materials: cold water and hot water.

Ether-like
Clear. Colorless.

Boiling/condensation point

Melting/freezing point

5.79

Physical and chemical properties
Physical state

Vapor pressure

Vapor density

Evaporation rate

Solubility

Odor

Color

:

:

:

:

:

:

:

:

:

Flash point : Lowest known value: Closed cup: 5.85°C (42.5°F). (Acetonitrile)
Lowest known value: 524°C (975.2°F) (Acetonitrile).:Auto-ignition temperature

9 .

The product is stable. Under normal conditions of storage and use, hazardous
polymerization will not occur.
Highly reactive or incompatible with the following materials: oxidizing materials, reducing
materials, metals, acids, alkalis and moisture.
Under normal conditions of storage and use, hazardous decomposition products should
not be produced.

Stability and reactivity
Stability and reactivity

Incompatibility with various
substances

Hazardous decomposition
products

:

:

:

10 .

Highly flammable in the presence of the following materials or conditions: open flames,
sparks and static discharge and heat.
Container explosion may occur under fire conditions or when heated.

Conditions of reactivity -
Flammability

:

Page: 4/98500-603510/27/2009Date of issue :



EPA Methods 550/550.1/610 Polynuclear Aromatic Hydrocarbons (PAH) Standard PN: 8500-6035

Toxicological information11 .
Acute toxicity

Acetonitrile LD50 Dermal Rabbit 980 mg/kg -
LD50 Oral Rat 2460 mg/kg -
LC50 Inhalation
Gas.

Rat 7551 ppm 8 hours

Product/ingredient name Result Species Dose Exposure

Eyes : Irritating to eyes.
Skin : Harmful in contact with skin. Slightly irritating to the skin.

Toxic by inhalation. Slightly irritating to the respiratory system. Exposure to
decomposition products may cause a health hazard. Serious effects may be delayed
following exposure.

:Inhalation

Ingestion : Harmful if swallowed.

Chronic effects : Contains material that may cause target organ damage, based on animal data.
Carcinogenicity : No known significant effects or critical hazards.
Mutagenicity : No known significant effects or critical hazards.
Teratogenicity : No known significant effects or critical hazards.
Developmental effects : No known significant effects or critical hazards.

Over-exposure signs/symptoms

Inhalation : Adverse symptoms may include the following:
respiratory tract irritation
coughing

Ingestion : No specific data.
Skin : Adverse symptoms may include the following:

irritation
redness

Eyes : Adverse symptoms may include the following:
pain or irritation
watering
redness

Target organs : Contains material which may cause damage to the following organs: kidneys, liver,
cardiovascular system, upper respiratory tract, skin, central nervous system (CNS), eye,
lens or cornea.

Other adverse effects : Not available.

Potential chronic health effects

Fertility effects : No known significant effects or critical hazards.

Ecological information12 .

The products of degradation are less toxic than the product itself.Toxicity of the products of
biodegradation

:

Octanol/water partition
coefficient

: -0.34

Environmental effects : This product shows a low bioaccumulation potential.
Aquatic ecotoxicity

Acetonitrile - Acute LC50
3600000 ug/L
Fresh water

Daphnia 48 hours

- Acute LC50
>100000 ug/L
Fresh water

Fish 96 hours

Product/ingredient name Test SpeciesResult Exposure

Other adverse effects : No known significant effects or critical hazards.
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EPA Methods 550/550.1/610 Polynuclear Aromatic Hydrocarbons (PAH) Standard PN: 8500-6035

The generation of waste should be avoided or minimized wherever possible. Dispose of
surplus and non-recyclable products via a licensed waste disposal contractor. Disposal
of this product, solutions and any by-products should at all times comply with the
requirements of environmental protection and waste disposal legislation and any regional
local authority requirements. Avoid dispersal of spilled material and runoff and contact
with soil, waterways, drains and sewers.

Waste disposal

Disposal considerations

Disposal should be in accordance with applicable regional, national and local laws and regulations. Local
regulations may be more stringent than regional or national requirements.

The information presented below only applies to the material as supplied. The identification based on
characteristic(s) or listing may not apply if the material has been used or otherwise contaminated. It is the
responsibility of the waste generator to determine the toxicity and physical properties of the material generated to
determine the proper waste identification and disposal methods in compliance with applicable regulations.

Refer to Section 7: HANDLING AND STORAGE and Section 8: EXPOSURE CONTROLS/PERSONAL PROTECTION
for additional handling information and protection of employees.

:

RCRA classification : Code: U003

13 .

Transport information

3 Limited quantity
Yes.

Packaging
instruction
Passenger aircraft
Quantity limitation: 5 L
Packaging
instructions: 173.161

Cargo aircraft
Quantity limitation: 60
L

Special provisions
IB2, T7, TP2

Remarks
Small Quantity

DOT Classification

TDG Classification 3

Acetonitrile II

UN1648 ACETONITRILE II

ACETONITRILEUN1648IMDG Class 3

Regulatory
information

UN number Proper shipping
name

Class PG* Label Additional
information

II Emergency
schedules (EmS)
F-E, S-D

UN1648

Explosive Limit and
Limited Quantity
Index
1

Passenger Carrying
Road or Rail Index
5

14 .
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EPA Methods 550/550.1/610 Polynuclear Aromatic Hydrocarbons (PAH) Standard PN: 8500-6035

Transport information14 .

PG* : Packing group

IATA Class UN1648 Acetonitrile 3 II Passenger and
Cargo Aircraft
Quantity limitation: 5 L
Packaging
instructions: 305
Cargo Aircraft Only
Quantity limitation: 60
L
Packaging
instructions: 307
Limited Quantities -
Passenger Aircraft
Quantity limitation: 1 L
Packaging
instructions: Y305

Remarks
A44 Excepted Quantity

Flammable liquid
Toxic material
Irritating material
Target organ effects

HCS Classification

Regulatory information

U.S. Federal regulations TSCA 4(a) final test rules: Acetonitrile; Naphthalene
TSCA 8(a) CAIR: Pyrene; Phenanthrene
TSCA 8(a) PAIR: Acetonitrile; Naphthalene
United States inventory (TSCA 8b): Not determined.
TSCA 12(b) one-time export: Acetonitrile; Naphthalene

Clean Water Act (CWA) 307: Acetonitrile; Pyrene; Phenanthrene; Naphthalene;
Indeno[1,2,3-cd]pyrene; Fluorene; Fluoranthene; Dibenz[a,h]anthracene; Chrysene;
Benzo[k]fluoranthene; Benzo[ghi]perylene; Benz[e]acephenanthrylene; Benzo[a]pyrene;
Benz[a]anthracene; Anthracene; Acenaphthylene; Acenaphthene

Clean Water Act (CWA) 311: Naphthalene
Clean Air Act (CAA) 112 accidental release prevention: No products were found.
Clean Air Act (CAA) 112 regulated flammable substances: No products were found.
Clean Air Act (CAA) 112 regulated toxic substances: No products were found.

SARA 302/304/311/312 extremely hazardous substances: No products were found.
SARA 302/304 emergency planning and notification: No products were found.
SARA 302/304/311/312 hazardous chemicals: Acetonitrile
SARA 311/312 MSDS distribution - chemical inventory - hazard identification:
Acetonitrile: Fire hazard, Immediate (acute) health hazard, Delayed (chronic) health
hazard

:

SARA 313

:

United States

Product name CAS number Concentration

SARA 313 notifications must not be detached from the MSDS and any copying and redistribution of the MSDS shall
include copying and redistribution of the notice attached to copies of the MSDS subsequently redistributed.

15 .

Acetonitrile 75-05-8 99.2

Acetonitrile 75-05-8 99.2

Form R - Reporting
requirements

Supplier notification

:

:

Contains material which may cause damage to the following organs: kidneys, liver,
cardiovascular system, upper respiratory tract, skin, central nervous system (CNS), eye,
lens or cornea.
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EPA Methods 550/550.1/610 Polynuclear Aromatic Hydrocarbons (PAH) Standard PN: 8500-6035

Regulatory information15 .
Connecticut Carcinogen Reporting: None of the components are listed.
Connecticut Hazardous Material Survey: None of the components are listed.
Florida substances: None of the components are listed.
Illinois Chemical Safety Act: None of the components are listed.
Illinois Toxic Substances Disclosure to Employee Act: None of the components are
listed.
Louisiana Reporting: None of the components are listed.
Louisiana Spill: None of the components are listed.
Massachusetts Spill: None of the components are listed.
Massachusetts Substances: The following components are listed: ACETONITRILE
Michigan Critical Material: None of the components are listed.
Minnesota Hazardous Substances: None of the components are listed.
New Jersey Hazardous Substances: The following components are listed:
ACETONITRILE
New Jersey Spill: None of the components are listed.
New Jersey Toxic Catastrophe Prevention Act: None of the components are listed.
New York Acutely Hazardous Substances: The following components are listed:
Acetonitrile
New York Toxic Chemical Release Reporting: None of the components are listed.
Pennsylvania RTK Hazardous Substances: The following components are listed:
ACETONITRILE
Rhode Island Hazardous Substances: None of the components are listed.

State regulations :

Pyrene Yes. No. No. No.
Phenanthrene Yes. No. No. No.
Naphthalene Yes. No. Yes. No.
Indeno[1,2,3-cd]pyrene Yes. No. No. No.
Fluoranthene Yes. No. No. No.
Dibenz[a,h]anthracene Yes. No. Yes. No.
Chrysene Yes. No. 0.35 μg/day

(ingestion)
No.

Benzo[k]fluoranthene Yes. No. No. No.
Benzo[ghi]perylene Yes. No. No. No.
Benz[e]acephenanthrylene Yes. No. 0.096 μg/day

(ingestion)
No.

Benzo[a]pyrene Yes. No. Yes. No.
Benz[a]anthracene Yes. No. 0.033 μg/day

(ingestion)
No.

Anthracene Yes. No. No. No.
Acenaphthylene Yes. No. No. No.

Ingredient name Cancer Reproductive No significant risk
level

Maximum
acceptable dosage
level

State regulations -
California Prop. 65

: WARNING: This product contains a chemical known to the State of California to cause
cancer.

Other information
FLAMMABLE LIQUID AND VAPOR. HARMFUL IF INHALED. CAUSES EYE
IRRITATION. MAY BE HARMFUL IF ABSORBED THROUGH SKIN OR IF
SWALLOWED. MAY CAUSE RESPIRATORY TRACT AND SKIN IRRITATION.
CONTAINS MATERIAL THAT MAY CAUSE TARGET ORGAN DAMAGE, BASED ON
ANIMAL DATA.

Label requirements :

Notice to reader

Date of issue

Version :

:

16 .

10/27/2009
Date of previous issue : 09/28/2005

2
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EPA Methods 550/550.1/610 Polynuclear Aromatic Hydrocarbons (PAH) Standard PN: 8500-6035

Other information16 .
DISCLAIMER: This Material Safety Data Sheet is offered without charge to the clients of Agilent Technologies.
Data is the most current available to Agilent Technologies at the time of preparation and is issued as a matter of
information only, no warranty as to its accuracy or completeness is expressed or implied.
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ATTACHMENT 3  
JOB SAFETY ANALYSES 



 
 
  Job Safety Analysis 
 

General Boating Activities 

   
 1 of 4  

Project Name: 
Bremerton Gas Works RI/FS Marine 
Sampling 

Project Number: 
131014-01.01 

JSA Number: 
001 

Issue Date: 
April 8, 2015 

Location: 
Dyes Inlet, Bremerton, Washington 

Contractor: 
Anchor QEA, LLC 

Analysis by: 
Tracy Schuh 

Analysis Date: 
April 8, 2015 

Work Operation: 
General boating activities 

Superintendent/Competent Person: 
Evan Malczyk 

Revised by: 
N/A 

Revised Date: 
N/A 

Required Personal Protective Equipment (PPE): 
• Modified Level D – Long pants or coveralls, steel-toed footwear 

conforming to American Society for Testing and Materials (ASTM) 
F2412-05/ASTM F2413-05, U.S. Coast Guard-approved personal flotation 
device  

• Depending on activity, nitrile gloves, safety glasses and hard hat may also 
be required 

Reviewed by: 
Nathan Soccorsy 

Reviewed Date: 
April 8, 2015 

Approved by: 
Nathan Soccorsy 

Approved Date: 
April 8, 2015 

 
 

Work Activity Potential Hazards Preventive or Corrective Measures Inspection Requirements 

Walking on deck Pinch points 
• Secure any unsecured objects on deck; they may shift on deck 

quickly in wave/current/engine acceleration conditions.  
• Maintain safe distance from closing mechanisms and moving parts, 

such as on sampling gear. 
• Avoid placing hands or self between boat and dock/piles. 

 



 
 
  Job Safety Analysis 
 

General Boating Activities 

   
 2 of 4  

Work Activity Potential Hazards Preventive or Corrective Measures Inspection Requirements 

Slips, trips, and falls 

• Be aware of potentially slippery surfaces, including boat decks, 
riprap, muddy or algae-covered rocks, shoreline plants/seaweed, 
thick mud, and tripping hazards.  Use handrails where available.  
Wear footwear that has sufficient traction. 

• Maintain good housekeeping practices.  Clean up all spills 
immediately. 

• Be aware of weather effects on the work area, including wet ground. 
• Jumping, running, and horseplay are prohibited. 
• Be cautious when entering or exiting the vessel, and load/unload 

items onto/off of the pier or shore once boarded. 
• Keep all areas clean and free of debris to prevent any trips and falls. 
• Notify the field team members of any unsafe conditions. 

• Routinely inspect work 
area for unsafe conditions. 

Walking on deck 
(continued) 

Exceeding boat 
capacity 

• Keep the number of passengers and equipment as posted on boat 
placards within limits at all times.  If conditions warrant, reduce 
capacity to maintain boat stability. 

• Ensure that field team is 
aware of limits and 
adheres accordingly. 

Noise exposure 
• Wear hearing protection in high noise environments or when 

working around heavy machinery/equipment (action level of 
85 decibels averaged over an 8-hour day). 

• Ensure that hearing 
protection is available. 

Working 
outdoors 

Heat stress 
 

• Adjust work schedules, as necessary, to avoid hottest part of the day. 
• Take rest breaks as warranted. 
• Provide shelter (air-conditioned, if possible) or shaded areas to 

protect personnel during rest periods. 
• Maintain body fluids at normal levels. 
• Train workers to recognize the symptoms of heat-related illness. 

• Monitor workers’ physical 
conditions. 

• Monitor outside 
temperature versus 
worker activity. 

Rain 
• Wear appropriate PPE (rain gear). 
• Be aware of slip hazards, puddles, and electrical hazards when 

working in wet conditions. 

• PPE should be inspected 
daily prior to use. 

• Routinely inspect work 
area for deteriorating 
conditions. 
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Work Activity Potential Hazards Preventive or Corrective Measures Inspection Requirements 

Working 
outdoors 
(continued) 

Sunshine 
• Have sunscreen available for ultraviolet protection. 
• Have abundant water available to prevent dehydration. 
• Consider wearing wide-brimmed headwear and light-colored, 

lightweight, sun-blocking clothing. 
• Ensure that sunscreen and 

water are on board. 
Fog • Wait for fog to lift for adequate visibility.  

Lightning 

• Do not begin or continue work until lightning subsides for at least 20 
minutes.  Disconnect and do not use or touch electronic equipment. 

• Immediately head for shore if on the water and lightning is observed. 
• If not able to get to shore, disconnect and do not use or touch the 

major electronic equipment, including the radio, throughout the 
duration of the storm. 

• Obtain weather forecast 
and updates as needed. 

High river flows or 
high waves 

• Be aware of waves and forecasts and recent rainfall in your 
watershed. • Have forecast available. 

High winds • Wear goggles or safety glasses if dust/debris is visible. • Ensure that goggles/safety 
glasses are on board. 

Vessel 
emergencies Man overboard • Shout “man overboard,” throw flotation device, keep engine away 

from person, and call 911 or USCG if needed. 
• Ensure that floatation 

devices are available. 
• Ensure that team wears 

PFDs. 

Vessel 
emergencies 
(continued) 

Fire, abandon ship 

• Be prepared to abandon ship in case of major fire or other 
emergency.  Only the captain can order abandon ship. 

• Communicate intent to abandon to all personnel; notify USCG and 
nearby vessels. 

• Call 911 when able to do so; notify project safety personnel when 
time permits. 

• Ensure that fire 
extinguisher is 
available/current and is in 
working order. 

• Review abandon ship 
procedures with field team 
prior to work. 

Navigation Boat traffic • Maintain a safe operating distance from shoreline and other vessels. • Be aware of on-water 
surroundings. 
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Work Activity Potential Hazards Preventive or Corrective Measures Inspection Requirements 
Motor vehicle 
operation and 
trailering 

Boat not secured 
properly 

• Ensure that latches, straps, antennas, and onboard gear are secure.  
Ensure that motor is up and lights are plugged in for driving. 

• Follow Job Safety Analysis (JSA) for motor vehicle operation 
• Inspect around entire boat 

before driving. 

Training Requirements 

• If professional captained vessel is not in use, boat operators must take appropriate state boater safety courses. 
• All assigned employees are required to familiarize themselves with the contents of this JSA before starting a work activity and review it 

with their supervisor during their daily safety meeting. 
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Project Name: 
Bremerton Gas Works RI/FS Marine 
Sampling 

Project Number: 
131014-01.01 

JSA Number: 
002 

Issue Date: 
April 8, 2015 

Location: 
Dyes Inlet, Bremerton, Washington 

Contractor: 
Anchor QEA, LLC 

Analysis by: 
Tracy Schuh 

Analysis Date: 
April 8, 2015 

Work Operation: 
Sediment sampling  

Superintendent/Competent Person: 
Evan Malczyk 

Revised by: 
N/A 

Revised Date: 
N/A 

Required Personal Protective Equipment (PPE): 
• Modified Level D – Long pants or coveralls, steel-toed footwear 

conforming to American Society for Testing and Materials (ASTM) 
F2412-05/ASTM F2413-05, nitrile gloves, U.S. Coast Guard-approved 
personal flotation device,  safety glasses 

• Depending on activity, hard hat may also be required 

Reviewed by: 
Nathan Soccorsy 

Reviewed Date: 
April 8, 2015 

Approved by: 
Nathan Soccorsy 

Approved Date: 
April 8, 2015 

 
 

Work Activity Potential Hazards Preventive or Corrective Measures Inspection Requirements 
If boating  • Follow Job Safety Analysis (JSA) for boating activities.  

Sediment sample 
retrieval and 
processing 

Injury from hand 
and power tool 
operation (e.g., 
electric shears or 
drill) 

• Be aware of sharp edges on hand tools (e.g., knives, drill bits, and 
saw blades). 

• Be aware of electrical connections and water hazards when working 
with electric- or battery-operated tools. 

• Ensure that all tools are working properly; repair or replace defective 
tools.  Repair when unplugged and off. 

• Keep guards on power tools when not in use. 

• Inspect tools to ensure 
that they’re in good 
working order. 

• Inspect electrical 
connections (if 
applicable). 

• Inspect tools periodically 
to ensure dry and clean 
operation. 

Noise exposure 
• Wear hearing protection in high noise environments or when 

working around heavy machinery/equipment (action level of 
85 decibels averaged over an 8-hour day). 

• Ensure that hearing 
protection is available. 
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Work Activity Potential Hazards Preventive or Corrective Measures Inspection Requirements 

Sediment sample 
retrieval and 
processing 
(continued) 

Slips, trips, and falls 

• Be aware of potentially slippery surfaces, including boat decks, 
riprap, muddy or algae-covered rocks, shoreline plants/seaweed, 
thick mud, and tripping hazards.  Use handrails where available.  
Wear footwear that has sufficient traction. 

• Maintain good housekeeping practices.  Clean up all spills 
immediately. 

• Be aware of weather effects on the work area, including wet ground. 
• Jumping, running, and horseplay are prohibited. 
• Be cautious when entering or exiting the vessel, and load/unload 

items onto/off of the pier or shore once boarded. 
• Keep all areas clean and free of debris to prevent any trips and falls. 
• Notify the field team members of any unsafe conditions. 

• Routinely inspect work 
area for unsafe 
conditions. 

Ingestion of 
contaminants, 
skin/eye contact 
with contaminants 

• Wear appropriate PPE to prevent/reduce exposure. 
• Contact 911, as necessary; perform CPR if breathing stops. 
• Move exposed person away from source of contamination, and rinse 

mouth.  If exposure to skin occurs, promptly wash contaminated skin 
using soap or mild detergent and water.  Rinse eyes with large 
amounts of water. 

• Follow decontamination procedures as outlined in the HASP. 

• Ensure that 
decontamination 
procedures are on hand 
and are reviewed. 

• Ensure that PPE and 
rinsing water are 
available. 

Muscle 
strain/injuries from 
improper lifting 

• Use proper lifting techniques or ask for assistance with heavy 
objects.  

• If boating, avoid carrying objects directly onto or off the boat; rather, 
load/unload objects while on the boat to/from the pier/shore. 

• Evaluate weight and 
center of gravity of 
heavier items prior to 
lifting/moving. 

Pinch points 
• If boating, secure any unsecured objects on deck; they may shift on 

deck quickly in wave/current/engine acceleration conditions.  
• Maintain safe distance from closing mechanisms and moving parts 

on sampling gear. 
• Avoid placing hands or self between boat and dock/piles. 
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Work Activity Potential Hazards Preventive or Corrective Measures Inspection Requirements 

Working 
outdoors 
 

Heat stress 

• Adjust work schedules, as necessary, to avoid hottest part of the day. 
• Take rest breaks as warranted. 
• Provide shelter (air-conditioned, if possible) or shaded areas to 

protect personnel during rest periods. 
• Maintain body fluids at normal levels. 
• Train workers to recognize the symptoms of heat-related illness. 

• Monitor workers’ physical 
conditions. 

• Monitor outside 
temperature versus 
worker activity. 

Working 
outdoors 
(continued) 
 

Rain 
• Wear appropriate PPE (rain gear). 
• Be aware of slip hazards, puddles, and electrical hazards when 

working in wet conditions. 

• PPE should be inspected 
daily prior to use. 

• Routinely inspect work 
area for deteriorating 
conditions. 

Sunshine 
• Have sunscreen available for ultraviolet protection. 
• Have abundant water available to prevent dehydration. 
• Consider wearing wide-brimmed headwear and light-colored, 

lightweight, sun-blocking clothing. 
• Ensure that sunscreen 

and water are available. 

Lightning 

• Do not begin or continue work until lightning subsides for 20 
minutes.  Disconnect and do not use or touch electronic equipment. 

• Immediately head for shore if on the water and lightning is observed.  
If not able to get to shore, disconnect and do not use or touch the 
major electronic equipment, including the radio, throughout the 
duration of the storm. 

• Obtain weather forecast 
and updates as needed. 

High winds • Wear goggles or safety glasses if dust/debris is visible. 
• Ensure that 

goggles/safety glasses are 
available. 

Training Requirements 

• All personnel working on hazardous waste sites must receive appropriate training as required by 29 Code of Federal Regulations (CFR) 
1910.120(e), including but not limited to initial 40-hour, 8-hour supervisor, and annual 8-hour refresher trainings. 

• Medical clearance must be received on an annual basis as required by 29 CFR 1910.120(f). 
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• If boating is involved, and a professional captained vessel is not in use, boat operators must take the appropriate state boater safety 
courses. 

• All assigned employees are required to familiarize themselves with the contents of this JSA before starting a work activity and review it 
with their supervisor during their daily safety meeting. 
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Project Name: 
Bremerton Gas Works RI/FS Marine 
Sampling 

Project Number: 
131014-01.01 

JSA Number: 
003 

Issue Date: 
April 8, 2015 

Location: 
Dyes Inlet, Bremerton, Washington 

Contractor: 
Anchor QEA, LLC 

Analysis by: 
Tracy Schuh 

Analysis Date: 
April 8, 2015 

Work Operation: 
Water sampling  

Superintendent/Competent Person: 
Evan Malczyk 

Revised by: 
N/A 

Revised Date: 
N/A 

Required Personal Protective Equipment (PPE): 
• Modified Level D – Long pants or coveralls, steel-toed footwear 

conforming to American Society for Testing and Materials (ASTM) 
F2412-05/ASTM F2413-05, nitrile gloves, U.S. Coast Guard-approved 
personal flotation device, safety glasses 

• Depending on activity, hard hat may also be required 

Reviewed by: 
Nathan Soccorsy 

Reviewed Date: 
April 8, 2015 

Approved by: 
Nathan Soccorsy 

Approved Date: 
April 8, 2015 

 
 

Work Activity 
Potential 
Hazards Preventive or Corrective Measures 

Inspection 
Requirements 

If boating  • Follow Job Safety Analysis (JSA) for boating activities.  

Water sample 
retrieval 

Slips, trips, and 
falls 

• Be aware of potentially slippery surfaces, including boat decks, riprap, muddy or 
algae-covered rocks, shoreline plants/seaweed, thick mud, and tripping hazards.  
Use handrails where available.  Wear footwear that has sufficient traction. 

• Maintain good housekeeping practices.  Clean up all spills immediately. 
• Be aware of weather effects on the work area, including wet and/or frozen ground. 
• Jumping, running, and horseplay are prohibited. 
• Be cautious when entering or exiting the vessel, and load/unload items onto/off of 

the pier or shore once boarded. 
• Keep all areas clean and free of debris to prevent any trips and falls. 
• Notify the field team members of any unsafe conditions. 

• Routinely inspect 
work area for 
unsafe conditions. 
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Work Activity 
Potential 
Hazards Preventive or Corrective Measures 

Inspection 
Requirements 

Water sample 
retrieval 
(continued) 

Ingestion of 
contaminants, 
skin/eye 
contact with 
contaminants 

• Wear appropriate PPE to prevent/reduce exposure. 
• Contact 911, as necessary; perform CPR if breathing stops. 
• Move exposed person away from source of contamination, and rinse mouth.  If 

exposure to skin occurs, promptly wash contaminated skin using soap or mild 
detergent and water.  Rinse eyes with large amounts of water. 

• Follow decontamination procedures as outlined in the HASP. 

• Ensure that 
decontamination 
procedures are on 
hand and are 
reviewed. 

• Ensure that PPE 
and rinsing water 
are available. 

Pinch points 
• If boating, secure any unsecured objects on deck; they may shift on deck quickly in 

wave/current/engine acceleration conditions.  
• Maintain safe distance from closing mechanisms and moving parts on sampling 

gear. 
• If boating, avoid placing hands or self between boat and dock/piles. 

 

Muscle 
strain/injuries 
from improper 
lifting 

• Use proper lifting techniques or ask for assistance with heavy objects, buckets, or 
other unwieldy equipment.  

• If boating, avoid carrying objects directly onto or off of the boat; rather, 
load/unload objects while on the boat to/from the pier/shore. 

• Evaluate weight 
and center of 
gravity of heavier 
items prior to 
lifting/moving. 

Noise 
exposure 

• Wear hearing protection in high noise environments or when working around heavy 
machinery/equipment (action level of 85 decibels averaged over an 8-hour day). 

• Ensure that hearing 
protection is 
available. 

Working 
outdoors Heat stress 

• Adjust work schedules, as necessary, to avoid hottest part of the day. 
• Take rest breaks as warranted. 
• Provide shelter (air-conditioned, if possible) or shaded areas to protect personnel 

during rest periods. 
• Maintain body fluids at normal levels. 
• Train workers to recognize the symptoms of heat-related illness. 

• Monitor workers’ 
physical conditions. 

• Monitor outside 
temperature versus 
worker activity. 
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Work Activity 
Potential 
Hazards Preventive or Corrective Measures 

Inspection 
Requirements 

Rain 
• Wear appropriate PPE (rain gear). 
• Be aware of slip hazards, puddles, and electrical hazards when working in wet 

conditions. 

• PPE should be 
inspected daily 
prior to use. 

• Routinely inspect 
work area for 
deteriorating 
conditions. 

Sunshine 
• Have sunscreen available for ultraviolet protection. 
• Have abundant water available to prevent dehydration. 
• Consider wearing wide-brimmed headwear and light-colored, lightweight, sun-

blocking clothing. 

• Ensure that 
sunscreen and 
water are available. 

Lightning 
• Do not begin or continue work until lightning subsides for at least 20 minutes.  

Disconnect and do not use or touch electronic equipment. 
• Immediately head for shore if on the water and lightning is observed.  If not able to 

get to shore, disconnect and do not use or touch the major electronic equipment, 
including the radio, throughout the duration of the storm. 

• Obtain weather 
forecast and 
updates as needed. 

High winds • Wear goggles or safety glasses if dust/debris is visible. 
• Ensure that 

goggles/safety 
glasses are 
available. 

Training Requirements 

• All personnel working on hazardous waste sites must receive appropriate training as required by 29 Code of Federal Regulations (CFR) 
1910.120(e), including but not limited to initial 40-hour, 8-hour supervisor, and annual 8-hour refresher trainings. 

• Medical clearance must be received on an annual basis as required by 29 CFR 1910.120(f). 
• If boating is involved, and a professional captained vessel is not in use, boat operators must take the appropriate state boater safety 

courses. 
• All assigned employees are required to familiarize themselves with the contents of this JSA before starting a work activity and review it 

with their supervisor during their daily safety meeting. 
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Project Name: 
Bremerton Gas Works RI/FS Marine 
Sampling 

Project Number: 
131014-01.01 

JSA Number: 
004 

Issue Date: 
April 8, 2015 

Location: 
Dyes Inlet, Bremerton, Washington 

Contractor: 
Anchor QEA, LLC 

Analysis by: 
Tracy Schuh 

Analysis Date: 
April 8, 2015 

Work Operation: 
Beach sampling  

Superintendent/Competent Person: 
Evan Malczyk 

Revised by: 
N/A 

Revised Date: 
N/A 

Required Personal Protective Equipment (PPE): 
• Modified Level D – Long pants or coveralls, steel-toed footwear 

conforming to American Society for Testing and Materials (ASTM) 
F2412-05/ASTM F2413-05, nitrile gloves, U.S. Coast Guard-approved 
personal flotation device, safety glasses 

• Depending on activity, hard hat may also be required 

Reviewed by: 
Nathan Soccorsy 

Reviewed Date: 
April 8, 2015 

Approved by: 
Nathan Soccorsy 

Approved Date: 
April 8, 2015 

 
 

Work Activity 
Potential 
Hazards Preventive or Corrective Measures 

Inspection 
Requirements 

If boating  • Follow Job Safety Analysis (JSA) for boating activities.  

Shellfish 
sample 
retrieval 

Slips, trips, and 
falls 

• Be aware of potentially slippery surfaces, including boat decks, riprap, muddy or 
algae-covered rocks, shoreline plants/seaweed, thick mud, and tripping hazards.  
Use handrails where available.  Wear footwear that has sufficient traction. 

• Maintain good housekeeping practices.  Clean up all spills immediately. 
• Be aware of weather effects on the work area, including wet and/or frozen ground. 
• Jumping, running, and horseplay are prohibited. 
• Be cautious when entering or exiting the vessel, and load/unload items onto/off of 

the pier or shore once boarded. 
• Keep all areas clean and free of debris to prevent any trips and falls. 
• Notify the field team members of any unsafe conditions. 

• Routinely inspect 
work area for 
unsafe conditions. 
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Work Activity 
Potential 
Hazards Preventive or Corrective Measures 

Inspection 
Requirements 

Shellfish 
sample 
retrieval 
(continued) 

Ingestion of 
contaminants, 
skin/eye 
contact with 
contaminants 

• Wear appropriate PPE to prevent/reduce exposure. 
• Contact 911, as necessary; perform CPR if breathing stops. 
• Move exposed person away from source of contamination, and rinse mouth.  If 

exposure to skin occurs, promptly wash contaminated skin using soap or mild 
detergent and water.  Rinse eyes with large amounts of water. 

• Follow decontamination procedures as outlined in the HASP. 

• Ensure that 
decontamination 
procedures are on 
hand and are 
reviewed. 

• Ensure that PPE 
and rinsing water 
are available. 

Pinch points 
• If boating, secure any unsecured objects on deck; they may shift on deck quickly in 

wave/current/engine acceleration conditions.  
• Maintain safe distance from closing mechanisms and moving parts on sampling 

gear. 
• If boating, avoid placing hands or self between boat and dock/piles. 

 

Muscle 
strain/injuries 
from improper 
lifting 

• Use proper lifting techniques or ask for assistance with heavy objects, buckets, or 
other unwieldy equipment.  

• If boating, avoid carrying objects directly onto or off of the boat; rather, 
load/unload objects while on the boat to/from the pier/shore. 

• Evaluate weight 
and center of 
gravity of heavier 
items prior to 
lifting/moving. 

Noise 
exposure 

• Wear hearing protection in high noise environments or when working around heavy 
machinery/equipment (action level of 85 decibels averaged over an 8-hour day). 

• Ensure that hearing 
protection is 
available. 

Working 
outdoors Heat stress 

• Adjust work schedules, as necessary, to avoid hottest part of the day. 
• Take rest breaks as warranted. 
• Provide shelter (air-conditioned, if possible) or shaded areas to protect personnel 

during rest periods. 
• Maintain body fluids at normal levels. 
• Train workers to recognize the symptoms of heat-related illness. 

• Monitor workers’ 
physical conditions. 

• Monitor outside 
temperature versus 
worker activity. 
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Work Activity 
Potential 
Hazards Preventive or Corrective Measures 

Inspection 
Requirements 

Rain 
• Wear appropriate PPE (rain gear). 
• Be aware of slip hazards, puddles, and electrical hazards when working in wet 

conditions. 

• PPE should be 
inspected daily 
prior to use. 

• Routinely inspect 
work area for 
deteriorating 
conditions. 

Sunshine 
• Have sunscreen available for ultraviolet protection. 
• Have abundant water available to prevent dehydration. 
• Consider wearing wide-brimmed headwear and light-colored, lightweight, sun-

blocking clothing. 

• Ensure that 
sunscreen and 
water are available. 

Lightning 
• Do not begin or continue work until lightning subsides for at least 20 minutes.  

Disconnect and do not use or touch electronic equipment. 
• Immediately head for shore if on the water and lightning is observed.  If not able to 

get to shore, disconnect and do not use or touch the major electronic equipment, 
including the radio, throughout the duration of the storm. 

• Obtain weather 
forecast and 
updates as needed. 

High winds • Wear goggles or safety glasses if dust/debris is visible. 
• Ensure that 

goggles/safety 
glasses are 
available. 

Training Requirements 

• All personnel working on hazardous waste sites must receive appropriate training as required by 29 Code of Federal Regulations (CFR) 
1910.120(e), including but not limited to initial 40-hour, 8-hour supervisor, and annual 8-hour refresher trainings. 

• Medical clearance must be received on an annual basis as required by 29 CFR 1910.120(f). 
• If boating is involved, and a professional captained vessel is not in use, boat operators must take the appropriate state boater safety 

courses. 
• All assigned employees are required to familiarize themselves with the contents of this JSA before starting a work activity and review it 

with their supervisor during their daily safety meeting. 



 
 
  Job Safety Analysis 
 

Motor Vehicle Operation 

   
 1 of 2  

Project Name: 
Bremerton Gas Works RI/FS Marine 
Sampling 

Project Number: 
131014-01.01 

JSA Number: 
005 

Issue Date: 
April 8, 2015 

Location: 
Dyes Inlet, Bremerton, Washington 

Contractor: 
Anchor QEA, LLC 

Analysis by: 
Tracy Schuh 

Analysis Date: 
April 8, 2015 

Work Operation: 
Motor vehicle operation 

Superintendent/Competent Person: 
Evan Malczyk 

Revised by: 
N/A 

Revised Date: 
N/A 

Required Personal Protective Equipment (PPE): 
• None 

Reviewed by: 
Nathan Soccorsy 

Reviewed Date: 
April 8, 2015 

Approved by: 
Nathan Soccorsy 

Approved Date: 
April 8, 2015 

 
 

Work Activity Potential Hazards Preventive or Corrective Measures Inspection Requirements 

Motor vehicle 
operation 

New/unfamiliar vehicle 

• Allow yourself some time to get familiar with a rental 
vehicle or one not used very often.  Test lights, windshield 
wipers, hazard lights, horn, and parking brake, and other 
important functions.  

• Allow extra side, front, and back space around the vehicle 
while driving or parking an unfamiliar vehicle. 

• Adjust mirrors and seat while vehicle is in park. 

• Become familiar with 
important operating 
functions and space 
requirements for the 
vehicle. 

Vehicle accident 

• Plan your travel route and avoid rush hour(s) if possible.  
• Obey traffic laws. 
• Use care when backing up; back up slowly and use a 

spotter for difficult locations or poor lighting, or while 
trailering. 

• Drive defensively and park in parking spaces uncrowded 
by other vehicles. 

• If an accident occurs, stay in the car and call for help. 

• Ensure that insurance 
information is in the 
vehicle. 



 
 
  Job Safety Analysis 
 

Motor Vehicle Operation 

   
 2 of 2  

Work Activity Potential Hazards Preventive or Corrective Measures Inspection Requirements 

Motor vehicle 
operation 
(continued) 

Distraction while driving 
• Stop driving if a potential for a distracting conversation 

exists. 
• Do not use cell phones or GPS while driving; ask your 

colleagues to assist you, or safely pull over to use if you 
are alone. 

 

Fatigue/falling asleep 
• Get adequate rest prior to driving.  
• If feeling slightly tired, change seat position, open 

windows, and stretch often. 
• If experiencing extreme drowsiness or fatigue, pull over to 

a safe place and rest.   
 

Weather/road conditions 

• Check road and weather conditions on route before 
traveling; be prepared to adjust and have a plan for 
alternate stops or travel if conditions change. 

• Travel in daylight hours when possible. 
• Allow extra time for delays so that you do not feel rushed. 
• For road glare, consider wearing sunglasses and use 

caution particularly when driving during sunrise or sunset. 

• Ensure that windshield 
wipers are in good working 
order and washer fluid is 
adequate. 

• Check tires for adequate 
tread for road conditions. 

Training Requirements 

• All assigned employees are required to familiarize themselves with the contents of this Job Safety Analysis (JSA) before starting a work activity 
and review it with their supervisor during their daily safety meeting. 



ATTACHMENT 4  
SAFETY RECORD FORMS 



 

 1 of 1 

I have read a copy of the HASP, which covers field activities that will be conducted to 
investigate specified areas on and adjacent to the Former Bremerton MGP Site in 
Bremerton, Washington.  I understand the health and safety requirements of the 
project, which are detailed in this HASP. 
 
 

Signature        Date 
 
 

Signature        Date 
 
 

Signature        Date 
 
 

Signature        Date 
 
 

Signature        Date 
 
 

Signature        Date 
 
 

Signature        Date 
 
 

Signature        Date 
 
 

Signature        Date 
 
 

Signature        Date 
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